

Last updated: 7/22/2024

Under the provisions of federal law and regulation, the approved UPWP can be amended in order to add new tasks, delete tasks, and reallocate funds between tasks. In some instances these changes may warrant approval by the SJTPO Policy Board and subsequent modifications to the Task Order, which authorizes federal funds associated with SJTPO's UPWP. Other revisions are included for information only and do not impact the funding associated with the UPWP. This table lists all revisions that have been made to the UPWP.

---

<b>Revision #:</b>	4	<b>Revision Made On:</b>	7/22/2024
		<b>Revision Requested By:</b>	SJTPO
		<b>Task Order Modification:</b>	Not Applicable
<b>Task No.:</b>	--	<b>Task Activity:</b>	--
<b>Action Taken:</b>	Informational Revision to UPWP		
<b>Description:</b>	When making other revisions to SJTPO's FY 2025 UPWP, the current status of the NJDOT Continuing Task Orders was updated. A new timeline for Task 24/403 Regional Active Transportation Master Plan was created with the recent of the Program Manager in the Safety Initiatives & Complete Streets area. Additionally, it was noted that due to limited staff resources it is no longer feasible to advance Task 24/404 Strategic Data Management Development. SJTPO will investigate reallocating the resources anticipated for this effort.		
<b>Revisions Made To:</b>	<b>Financial Tables 5b and 11</b> have been revised to account for Expended to Date value based on current billing for the projects continuing from previous task orders. The associated text in <b>Appendix A. Continuing Task Orders</b> has been updated to reflect the current project status of the studies that will continue to be active during FY 2025.		

---



---

<b>Revision #:</b>	3	<b>Revision Made On:</b>	7/22/2024
		<b>Revision Requested By:</b>	SJTPO
		<b>Task Order Modification:</b>	Not Applicable
<b>Task No.:</b>	--	<b>Task Activity:</b>	--
<b>Action Taken:</b>	Informational Revision to UPWP		
<b>Description:</b>	SJTPO's Congestion Management Process (CMP): Methodology Report will be approved in September 2024.		
<b>Revisions Made To:</b>	The Next Adoption/Completion column was updated in Table 2: Regional Planning Product Milestones to reflect future date of the CMP: Methodology Report.		

---

