

All dates are tentative

### RTP 2050 - Preliminary Schedule

Tasks	Calendar Year	State Fiscal Year	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan		
			2023												2024												2025
			2023						2024												2025						
<u>Phase I Public Outreach</u>																											
	Scenario Planning consultant-led effort, including TAC workshops and public meetings																										
<u>Update Demographic Projections<sup>1</sup></u>																											
	Vet through TAC; seek concurrence																										
<u>Plan Development</u>																											
	Prepare Outline																										
	I. Introduction																										
	II. Five Critical Transportation Issues in South Jersey																										
	III. Existing Conditions and Trends																										
	IV. Future Scenarios																										
	V. Vision, Goals and Strategies																										
	VI. Funded Projects and Critical Needs																										
	VII. Financial Plan																										
	VIII. System Performance Report																										
	IX. Consultation, Coordination, and Public Involvement																										
	X. Conclusion																										
	Executive Summary																										
	Release Draft document, to TAC initially																										
<u>Transportation Conformity<sup>1</sup></u>																											
	Development																										
	Release Draft document																										
<u>Congestion Management Plan Activity Report</u>																											
	Development																										
	Release Draft document																										
<u>Phase II Public Outreach</u>																											
	Public Comment Period, including Public Meetings																										
	Compile and address comments																										
	Seek TAC and Policy Board approvals; RTP adoption																										

- T SJTPO Technical Advisory Committee Workshop
- P Public Meeting
- ◆ Stand-alone document; report
- <sup>1</sup> Entails Technical Study--involving outside consultant