
SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

Policy Board 

Monday, September 28, 2020 - 10:00 A.M. 

Virtual Teleconference 
Please join the meeting from your computer, tablet or smartphone 

Simply click on the link: https://global.gotomeeting.com/join/571683797 

Additional instructions available on the next page

AGENDA 

a. Flag Salute, Open Public Meetings Law Announcement

b. Roll Call

1. Board Member

2. Attendees on Phone

3. Other Attendees

c. Approval of Minutes: July 27, 2020

d. Communications

e. Report of the Technical Advisory Committee – Leslie Gimeno, Chairperson

f. Chairman's Remarks

g. Report of the Executive Director – Jennifer Marandino

h. Public Comment

i. New Business

1. Resolution 2009-21: Adopting SJTPO’s Title VI Implementation Plan

2. Resolution 2009-22: Adopting the SJTPO Limited English Proficiency (LEP) Plan

3. Resolution 2009-23: Amending the FY 2020 Unified Planning Work Program (UPWP) to Add

FTA Funds to Task 20/403 Regional Trail Network – Feasibility Survey Technical Study

4. Resolution 2009-24: Support for the 2021 Safety Performance Measure Targets Set by the New

Jersey Department of Transportation in Collaboration with the Metropolitan Planning

Organizations in New Jersey

j. NJDOT Update

k. Adjournment

https://global.gotomeeting.com/join/571683797


How to Join a GoToMeeting 

1. Please join the September 28, 2020 Policy Board meeting from your computer, tablet or
smartphone. https://global.gotomeeting.com/join/571683797.

If you get an error in your web browser indicating that it only works in Google 
Chrome, simply copy and paste the link above into your browser rather than click the 
link. 

If you have used GoToMeeting before, you can skip to Step 3. 

2. New to GoToMeeting? If this is your first-time using GoToMeeting, you will be
prompted to download the application, selecting allow, if a pop-up prompts you. We
suggest joining the meeting 5-10 minutes early if downloading is required. This extra
time will also allow you to test your connection.

In Firefox, once you have downloaded the app, you may need to locate the 
downloaded file, called “GoToMeetingOpener.exe” and click to open it. To do 

this, in the top of your browser window, look for this icon 

In Microsoft Edge or Google Chrome, you can select open in the pop-up below: 

You may also view the meeting in your browser without downloading the app if you are 
using the Google Chrome browser. 

https://global.gotomeeting.com/join/571683797


3. Selecting audio source. Once the application download is complete for first-time users,
you will be prompted to select your audio source. Returning users will be prompted to
select their audio source immediately after clicking the meeting link. Here are the audio
source options:

a. Computer audio: this option is recommended if you have a computer with a
built-in microphone.

b. Telephone audio: this option is necessary if your computer does not have a
built-in microphone. If you select this option, follow the steps below:



1. Dial using your phone: +1 (571) 317-3116  or  Toll Free +1 (866) 899-4679
2. Enter access code: 571-683-797 #
3. Enter audio PIN: unique to you IMPORTANT!

This is a unique number provided to you after clicking the meeting link. If this
step is missed, your audio source and computer will not sync, making it hard
for others to identify you. If this step is missed, you will need to leave the
meeting and rejoin.

Be Prepared. Click the link for a short video tutorial on how to join a 
meeting: https://support.goto.com/meeting/help/how-to-join-a-meeting-g2m030001. 

Additionally, first-time users can get the app now and be ready when the first meeting 
starts: https://global.gotomeeting.com/install/571683797. 

https://support.goto.com/meeting/help/how-to-join-a-meeting-g2m030001
https://global.gotomeeting.com/install/423404493


SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

Policy Board Virtual Teleconference Meeting 

 

Monday, July 27, 2020 - 10:00 A.M. 

 

The meeting was called to order at 10:06 a.m. by Executive Director Jennifer Marandino, followed by 

the flag salute. Ms. Marandino then advised that while SJTPO is not legally required to do so, the 

requirements of the New Jersey Open Public Meetings Act were met through Annual Notice early 

February 2020 to The Press of Atlantic City, The Daily Journal, The South Jersey Times, and to the 

Clerks of the four-member counties. Also, the Notice was posted on the designated bulletin board in 

Vineland City Hall. 

 

Executive Director Marandino thanked everyone for attending the meeting stating that this is the first 

virtual meeting of the Policy Board using the GoToMeeting platform, and she then advised everyone 

that the meeting is being recorded. Attendance of members was then taken by roll call: 

 

ATTENDANCE (virtually): 

 

Members: 

John Risley, Atlantic County 

Gerald Thornton, Cape May County 

George Castellini, Cumberland County 

Benjamin Laury, Salem County 

Marty Small, Sr., City of Atlantic City (Not present) 

Raymond Owens, Quinton Township (Not present) 

Leonard Desiderio, Sea Isle City 

Anthony Fanucci, City of Vineland 

Monica Etz, NJDOT 

Louis Millan, NJ TRANSIT 

Stephen Mazur, SJTA 

 

Also, in attendance (virtually): 

John Peterson, Atlantic County 

Kathleen Hicks, City of Vineland 

Leslie Gimeno, Cape May County 

Robert Brewer, Cumberland County 

Megan Wren, NJOPA 

Brian Goodson, FHWA 

Rudy Rodas, Governor’s Authorities Unit  

Michael Watson, Esq., Brown & Connery, LLP 

Joseph Baumann, Esq., McManimon, Scotland & Baumann, LLC 

Keith Davis, Esq., Nehmad, Perillo Davis & Goldstein 

Nancy Ridgway, SJTPO CAC member and resident 

Monica Butler, SJTPO 

Alan Huff, SJTPO 

Jennifer Marandino, SJTPO 

Jason Simmons, SJTPO 

 



 

APPROVAL OF MINUTES: May 26, 2020 

 

On Motion by Stephen Mazur and seconded by Mayor Fanucci, the minutes of May 26, 2020 were 

approved by roll call with an abstention from Chairman Desiderio. 

 

COMMUNICATIONS 

 

Executive Director Marandino reported that she received and shared several letters. Letters were 

received by both FHWA and FTA approving an extension on the adoption of SJTPO’s Regional 

Transportation Plan. A letter, dated June 10, 2020, was received from NJDOT authorizing SJTPO to 

incur costs associated with the FY 2021 UPWP in the total amount of $1.48 million. A second letter, 

dated June 18, 2020, was received by NJDOT authorizing an additional $446,954 representing FTA 

funds that are associated with the FY 2021 UPWP. The final letter was received by the City of Somers 

Point, addressed to the NJDOT Commissioner, requesting that the bicycle connection between the City’s 

bikeways to the Parkway bridge over the Great Egg Harbor River be funded instead of the full 

interchange at Exit 29. 

 

TECHNICAL ADVISORY COMMITTEE REPORT 

 

Chairman Robert Brewer reported that at the July 13, 2020 meeting, TAC recommended approval of 

Resolutions 2007-16 and 2007-17. He also commented that there will be discussion regarding the 

wording in Resolution 2007-16 concerning the Project Evaluation Process. He added that TAC 

recommends Cape May County’s CMAQ recommendation as submitted. Mr. Brewerfurther noted that 

there was a third item that was approved by TAC which involved flex funds to NJ TRANSIT for 

paratransit buses, however, it has since been removed due to timing and deadline issues; explaining that 

Ms. Marandino will discuss further. 

 

CHAIRMAN’S REMARKS 

 

Chairman Desiderio commented that he hopes everyone stays safe during these difficult times, and he is 

looking forward to better days ahead. 

 

REPORT OF THE EXECUTIVE DIRECTOR 

 

Executive Director Marandino explained that outside of the Director’s Report submitted, she wanted to 

draw attention to the following items: 

 

COVID-19 UPDATE – Ms. Marandino reported that SJTPO continues to work remotely from home, 

with administrative staff (Monica Butler and Nancy Hammer) reporting to the office on a hybrid 

schedule. She noted that SJTPO plans will be informed by the Governor’s Authorities Unit adding that 

Rudy Rodas has been amazing with his guidance to date. She added that there has been no guidance 

provided yet on transitioning back to the office, other than to note that if workers can perform their job 

at home, they should continue to do so. Ms. Marandino reported that she will begin drafting a Reopening 

Plan that would document what mitigation policies will be in place to protect SJTPO employees when 

the office does open. DVRPC shared their draft plan for reference, which will be used along with CDC 

guidelines to create a plan for SJTPO. Ms. Marandino is hoping to soon get a draft available for 

circulation internally and later to the GAU and SJTA for review. 

 



RTP 2050 Update – Ms. Marandino reported that SJTPO has received approval from both FHWA and 

FTA of the draft long-range plan, RTP 2050, with an anticipated final approval in January 2021, due to 

COVID-19 delays. She stated that the comment period was opened June 26th and will remain open for 

an extended period. She noted that information on how to comment or to request accommodations are 

available on the SJTPO website at www.sjtpo.org/RTP. Ms. Marandino stated that virtual public 

outreach is anticipated to begin in August, with SJTPO hosting three distinct meetings (mid-morning, 

afternoon, and evening) to give people various opportunities to participate. SJTPO anticipates that in-

person public meetings will be scheduled later in the year, contingent upon the ability to safely convene 

in groups. If in person meetings become infeasible, it is likely that a second round of virtual public 

meeting will be held in the fall prior to Policy Board adoption. 

 

CMAQ Call for Projects – Ms. Marandino stated that at the request of TAC, the call for Congestion 

Management Air Quality (CMAQ) projects has been extended for an additional two weeks to August 

5th. The website www.sjtpo.org/cmaq has been updated with the current material and Notice of 

Available Funds. 

 

TIP Modifications – Ms. Marandino stated that there are six different modifications requested by 

NJDOT and another two requested by NJ TRANSIT. The one modification flex funds to NJ TRANSIT 

was approved by TAC at their July 13th meeting, however, it did not advance for consideration by the 

Policy Board due to NJDOT Capital Programming advising that it was too late in the fiscal year to flex 

funds. She stated that any transfer of funds requires the action to be fully processed by FHWA-NJ 

Division by July 4th. SJTPO intends to flex $1.096 million for the purchase of 12 vehicles for Atlantic 

and Cape May Counties as soon as feasible in FY 2021 to allow the requested vehicles to be purchased 

with the next round of vehicles by NJ TRANSIT. Based upon email correspondence with NJ TRANSIT, 

the delay should not impact the delivery of vehicles to either county. 

 

Ms. Marandino stated that the vehicles are part of a large procurement for minibuses, for which NJ 

TRANSIT expects to advertise an RFP soon. The procurement will cover vehicle purchases for up to 

five (5) years, with year one (1) covering vehicles that were approved in previous grants. The vehicles in 

question will be purchased as part of the year two (2) option in the RFP. Ms. Marandino reported that 

there was an email received by Ann Magri from NJ TRANSIT who provided SJTPO with a breakdown 

of vehicle purchased in the SJTPO region, copying Atlantic and Cape May on the email. She also added 

that both Cumberland and Salem Counties will also be receiving buses from NJ TRANSIT, however, 

not funded through the CMAQ program. 

 

Ms. Marandino commented that in order to keep the $1.096 million of CMAQ funds in the SJTPO 

region, Jason Simmons worked with Cumberland County to have the “Bridgeton Traffic Signal 

Improvements” project, take advantage of those funds. The project  was originally funded for design 

with CMAQ funds in 2015, and will be  seek to utilized CMAQ  funds for construction.. She also 

mentioned that the Assistant County Engineer in Cumberland County mentioned that the Preliminary 

Plans & Estimates packet are anticipated to be submitted within the next two weeks. 

 

PUBLIC COMMENT 

 

Executive Director Marandino commented that members of the public were asked to submit comments 

on agenda items through SJTPO general comment from the SJTPO website, and asked Monica Butler if 

there were any comments received/ Ms. Butler replied that no on-line public comments were received. 

Nancy Ridgway greeted everyone with a hello and had no additional comments. 

 

http://www.sjtpo.org/RTP
http://www.sjtpo.org/cmaq


NEW BUSINESS 

 

1. Resolution 2007-16: Approving a New SJTPO Project Evaluation Process 

 

On Motion by Freeholder Director Thornton and seconded by Freeholder Castellini, Resolution 2007-

16 was opened for discussion. Alan Huff explained that the Project Evaluation Process has been in the 

making since last year, with a draft brought to the TAC at a workshop in February and then again in 

May, where there was lots of discussion resulting in significant changes to the original draft. He noted 

that the objectives for updating the Project Evaluation Process were to try to align SJTPO’s selection 

evaluation with the performance-based planning process, along with the the RTP goals, which are the 

same as the federal planning factors, as well as other SJTPO planning initiatives. Also, another aim of 

the update was not to have a passive project scoring process but to incorporate small improvements to 

existing projects and help to make some of the projects better in keeping with some of the federal, state, 

and regional planning priorities. These priorities include Safety, Complete Streets, Environmental 

Justice, Freight Planning, and Air Quality. Mr. Huff noted that SJTPO’s intention was not to have an 

elaborate application process, but instead, offer guidance on information expected to receive primarily 

beefing up the project description. 

 

Mr. Huff then summarized the “Process” by stating that it is SJTPO’s intention once information is 

received to pre-scan to make sure that all items are received and then follow-up with the project sponsor 

if needed, with site visits to the project location being conducted. Site visits will give SJTPO staff an 

opportunity to see what’s going on and will allow staff to take pictures to upload to the website to 

increase transparency. Staff will conduct the pre-evaluation screening and reach out to project sponsors 

for clarification and recommendation for improvements. This step will help incorporate safety in 

projects, especially where there might be a high crash location, incorporate complete streets; which is 

especially relevant in certain areas, and environmental justice; which is a focus of the Federal 

Government. 

 

Mr. Huff stated that the next step will be to divide up the scoring portion between staff based on their 

expertise and will conduct initial project scoring. Then staff will meet to discuss the scoring and draft a 

final product to be reviewed by Executive Director Marandino. The final draft scoring would then go to 

the sponsors for clarification and updates, with the draft then being submitted to TAC for Policy Board 

recommendation. Mr. Huff then commented on the scoring stating that it is broken down into sections 

with the first focusing on the performance based targets and the second section focusing on the planning 

initiatives. He noted that between the two sections, it focuses on all of the RTP goals. Mayor Fanucci 

questioned if TAC members were in agreement with the recommendation made regarding the language, 

and TAC agreed that they were. With no further comment, Resolution 2007-16 was unanimously 

approved by roll call vote. 

 

2. Resolution 2007-17: Approving a Modification to the FY 2020-2023 Transportation 

Improvement Program (TIP) to Add CMAQ Funds to Cape May County’s Pacific 

Avenue Project 

 

On Motion by Freeholder Risley and seconded by Mayor Fanucci, Resolution 2007-17 was opened for 

discussion. Jason Simmons explained that as Federal fiscal year 2020 is winding down, staff reached out 

to all subregional partners that have potential eligible CMAQ projects. The Pacific Avenue project in 

Cape May County had come in for additional request for funds earlier in the year due to 

underestimating. He stated that there were unprogrammed CMAQ funds as well as additional funds that 

would become available through the NJ TRANSIT vehicle swap, which is now being postponed. There 



will be approximately $519,000 available to put towards the Pacific Avenue project. Mr. Simmons 

stated that there are certain components of the project that make the project eligible for CMAQ funding, 

such as the dedicated bike lanes and signalization. He noted that after conversations with Cape May 

County, another favorable aspect of the project was the County’s ability and familiarity with using 

multiple federal funds on various projects. With no further comment, Resolution 2007-17 was 

unanimously approved by roll call vote. 

 

3. Resolution 2007-18: Approving the Selection of Brown & Connery, LLP for SJTPO 

General Legal Counsel 

 

On Motion by Mayor Fanucci and seconded by Freeholder Director Thornton, Resolution 2007-18 was 

opened for discussion. Freeholder Risley commented that he spoke with Executive Director Marandino 

earlier and would like to express that any Board should be able to select their own legal counsel and that 

he objects to having another entity involved in the selection process. He stated that he believes the Board 

should maintain the integrity by selecting their own counsel. He further stated that he has no complaints 

with the current firm that has been selected, and that he will support the selection, however, the Policy 

Board should select their own counsel. With no further comment, Resolution 2007-18 was unanimously 

approved by roll call vote. 

 

4. Resolution 2007-19: Approving the Selection of McManimon, Scotland & Baumann, 

LLC for SJTPO Special Legal Counsel  

 

On Motion by Mayor Fanucci and seconded by Freeholder Director Laury, Resolution 2007-19 was 

opened for discussion. With no further comment, Resolution 2007-19 was unanimously approved by roll 

call vote. 

 

5. Resolution 2007-20: Supporting the Subcommittee Recommendation for Filing 

SJTPO’s Vacant Assistant Planner Position 

 

On Motion by Mayor Fanucci and seconded by Freeholder Director Laury, Resolution 2007-20 was 

opened for discussion. Executive Director Marandino explained that SJTPO opened the application 

period for the Assistant Planner/Engineer position on February 27th for a total of approximately 12 

weeks. SJTPO received a total of 15 applicants, which were evaluated with a total of eight (8) 

candidates being interviewed. Ms. Marandino stated that Katherine Elliott was the strongest candidate 

adding that her passion and enthusiasum about transportation planning were very evident during her 

interview. Ms. Elliott has strong organizational and communication skills with experience in Microsft 

Access and ArcGIS. She has recently completed her Master of Urban and Regional Planning degree 

from West Chester University with much of her couse work and academic projects focused on 

transportation. 

 

Ms. Marandino noted that the Assistant Planner will report to Jason Simmons, Program Manager of 

Capital Programming & Project Devevlopment. The process of hiring to fill the vacant Assistant 

Planner/Engineer position first had the recommendation presented to the SJTPO Personnel 

Subcommittee consisting of Mayor Fanucci and Stephen Mazur. The Subcommittee unanimously 

approved the recommendation, with the next action being approved by the SJTA Board of 

Commissioners at their July 15, 2020 meeting, which began the 15-day Governor’s Veto Period. SJTA 

Human Resources has been in touch with Katherine with a tentative start date the week of August 17th. 

Jason Simmons added that her background check and fingerprinting is scheduled for July 31st with an 

anticipated August 12th start date. Ms. Marandino stated that the Board packet includes a memo 
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EXECUTIVE DIRECTOR’S REPORT – September 28, 2020 
 

COVID-19 UPDATE/REOPENING PLAN 

SJTPO staff continue to work remotely from home until local, State, and Federal health officials declare it is safe 

and prudent to return to work. SJTPO operations are not shut down; while working from home staff continues to 

provide essential services to the public and make progress on critical needs of the region, with great success.  

Although there is no date for an anticipated transition back to the office, a Reopening Plan has been drafted, which 

documents a structured plan for reopening and returning employees to the workplace. The Reopening Plan 

consists of three phases; SJTPO is currently in Phase-1 with most employees working from home. Phase-2 will 

involve the reopening of the workplace, only when local, State, and Federal health officials declare it is safe and 

prudent to do so, with the majority of SJTPO employees returning to work. Phase-3 will involve the reopening of 

the workplace to all employees. Ample flexibility will be given for personal, family, childcare or commuting 

needs during all phases of reopening. 

 

The Reopening Plan has been reviewed by SJTPO General Counsel, Brown & Connery and more recently shared 

with the Governor’s Authorities Unit and SJTA. No formal approval will be sought by the TAC or Policy Board. 

 

RTP 2050 UPDATE 

Staff released the Draft Regional Transportation Plan, RTP 2050, on Friday, June 26, 2020, with the public 

comment period in full swing. Comments on the draft document will be accepted through Friday, December 11th. 

Three identical virtual public meetings were held at various times of day to allow the opportunity for members of 

the public to participate either (mid-morning, afternoon, and evening). A total of 34 person attended, which is 

significantly more than persons typically outreached through traditional in-person public meetings. 

 

With the anticipation that the ability to safely convene in groups will continue to be limited, a second round of 

virtual public meetings will be held in the fall/winter. This outreach will focus on reaching the non-traditional 

populations, such as the disadvantaged and underserved, making use of translation services available through the 

Multilingual Outreach Services technical study; reaching out to specific Limited English Proficiency groups in 

the region. 

 

The current Plan and the Draft RTP 2050, along with information on how to comment and request 

accommodations, are available on SJTPO’s website at www.sjtpo.org/RTP. Anticipated adoption by the Policy 

Board is scheduled for January 25, 2021. 

 

PUBLIC OUTREACH 

SJTPO has several important public outreach efforts that have been impacted greatly by COVID-19 and the 

inability to conduct traditional in-person public meetings. These public outreach efforts include the RTP 2050, 

Cumberland County Bicycle/Pedestrian Safety Action Plan, and Multilingual Outreach Services. Future 

meetings for the Access for All Transit Plan, as well as updates to the Title VI Plan, the Limited English 

http://www.sjtpo.org/RTP


Proficiency (LEP) Plan, and the Public Involvement Plan (PIP), will most certainly be impacted as well. 

Together with consultant support associated for our technical studies, SJTPO is investigating how to best 

conduct equitable outreach, accommodating pockets of limited access to internet in the region. Internal 

discussions about soliciting ideas and “success stories” from our subregional partners, including elected leaders, 

was discussed. Staff is also reaching out to partners to ensure we are best reaching non-traditional partners and 

establishing new contacts. 

 

CMAQ MID-PERFORMANCE PERIOD PROGRESS REPORT 

In September 2018, the SJTPO Policy Board adopted 2-year and 4-year targets for Traffic Congestion Measures 

and On-Road Mobile Source Emissions Measures. These were incorporated into the CMAQ Performance Plan, 

which is updated biennially. A separate report assesses the progress of projects under the previous plan in 

achieving the air quality and traffic congestion targets. SJTPO has meet and/or exceeded all 2-year and 4-year 

targets as a result of Statewide benefits being distributed to the three MPOs. 

 

SJTPO’s CMAQ Mid-Performance Period Progress Report was separately attached. As with the CMAQ 

Performance Plan, the Mid-Performance Period Progress Report will be submitted to the NJDOT for inclusion as 

an attachment to the State’s Baseline, Mid-, and Full-Performance Period Reports. 

 

FFY 2020-2029 STIP MODIFICATIONS 

At the request of NJDOT, SJTPO approved a modification to Route 30, Bridge over Duck Thorofare. An 

additional four modifications were sent to SJTPO as information only. All four modifications are listed below: 

Administrative Modification 

1. DBNUM 14428 Route 30, Bridge over Duck Thorofare 

NJDOT is requesting a modification to increase cost of project and change the funding source. The cost 

of Preliminary Engineering service for authorization came in over the originally estimated amount. As the 

project meets the criteria for STBGP-L5k, the funding will be changed from NHPP to STBGP-L5k. 

 

Informational Modifications 

1. DBNUM 11344 ADA Curb Ramp Implementation 

The NJDOT project came in for design authorization over the originally estimated amount. A modification 

is required to increase the line item from $1 million by $2.02 million to $3.02 million 

2. DBNUM 14427 Route 30 Bridge over Beach Thorofare 

A TIP modification is necessary to increase the construction funds allocated to match that of the cost 

estimate. The action increases NHPP funding for construction in FFY 20 from $18.25 million by $3.25 

million to $21.5 million 

3. DBNUM 99358 Safe Routes to School Program 

A project in the DVRPC region that is eligible for TA-B5K200K has come in for authorization in the 

amount of $0.527M, therefore a TIP modification is needed to add this fund type in order to proceed with 

the authorization in FFY 2020 

4. DBNUM 15343 Intelligent Traffic Signal Systems 

Several ITSS projects have come in for authorization, in order to fund all of them an increase of CMAQ 

funding is needed. The action increases CMAQ funding for Engineering/Right-of-Way/Construction 

(ERC) in FFY 20 from $15M by $5M to $20M. The projects are:  

• Rt. 29, Rt. 295 to Sullivan Way, Intelligent Traffic Signal Systems 

• Rt. 38, Rt. 70 to Union Mill Road, Intelligent Traffic Signal Systems 

• Rt. 1&9, Rt. 35 to North Street, Intelligent Traffic Signal Systems 

• Rt. 1T and Rt. 440, Intelligent Traffic Signal Systems 

• Rt. 73 Haddonfield Rd (CR644) Intelligent Traffic Signal Systems 

• Rt. 18, Paulus Blvd to Rt. 287 SB Ramp, Intelligent Traffic Signal Systems  

• Rt. 23, RT. 80 to CR694, ATS C#1 Intelligent Traffic Signal Systems 

 



SJTPO initiated and approved an Administrative Modification for Pacific Avenue (CR 621), Madison Avenue 

to Rambler Road (DBNUM S1711). The action modified the project limits to match the approved environmental 

document. A previous action added CMAQ funds to this project for a total $2.667 million programmed in FFY 

2020 for this mill and resurfacing project. 

 

Before and After TIP pages are attached for your reference. 

 

FY 2022 UPWP 

SJTPO Program Managers were solicited to start thinking about technical study ideas for the FY 2022 UPWP, 

effective July 1, 2021. A short write-up of the idea is requested by mid-October. The managers will be discussing 

project ideas internally and collectively getting input from our subregional partners. FHWA recently provided 

NJDOT with Planning Emphasis Areas for the FY 2020 work program. A copy of the letter is attached for 

reference. 

 

SJTPO LOCAL LEAD PROJECT STATUS CHARTS 

The FY 2020 Local Lead Project Status Chart is attached along two additional project status charts which displays 

the HSIP and CMAQ projects programmed in FY 2020 and future years; all updated 9/17/2020. 

 

TECHNICAL STUDIES UPDATE 

SJTPO currently has four (4) ongoing technical studies; Ocean Drive (CR 621) Upgrades and Bridge 

Improvements Local Concept Development Study, Cumberland County Bicycle/Pedestrian Safety Action Plan, 

Local Safety Program Design Assistance, and Multilingual Outreach Services. The attached memo (9/17/2020) 

provides information regarding the status of all technical studies. 



  

Congestion Mitigation and Air Quality Mid Performance Period 

Progress Report 2018 – 2019 

 
South Jersey Transportation Planning Organization 
Part of Philadelphia, PA—NJ—DE—MD Urbanized Area (UZA) and Atlantic City, NJ UZA 

 

Background/Introduction: 

Per the System Performance Rules, as laid out in 23 CFR 490.105(f)(6)(iii), if an MPO is a 

Transportation Management Agency (TMA) and if any part of a designated nonattainment and 

maintenance area within the metropolitan planning area overlaps the boundary of an urbanized 

area with a population more than 1 million in population, that MPO shall establish both 2-year and 

4-year targets for their metropolitan planning area, and prepare a Congestion Mitigation Air 

Quality (CMAQ) Performance Plan (as specified in 23 CFR 490.107(c)(3)). Since a portion of the 

8-Hour Ozone nonattainment area within the SJTPO metropolitan planning boundary overlaps 

with the Philadelphia, PA-NJ-DE-MD Urbanized Area (UZA), which has a population of 

approximately 5.4 million, it is subject to this requirement. While the SJTPO region also includes 

the Atlantic City, NJ Urbanized Area, with a population of approximately 248,000 (less than 1 

million), it is not subject to reporting CMAQ congestion targets until the next 4-year performance 

period, starting in 2022.  

 

The Federal Highway Administration (FHWA) finalized three performance measures for the 

purpose of carrying out the Congestion Mitigation and Air Quality (CMAQ) Program. There are 

two CMAQ Congestion measures and one CMAQ Emissions measure. The CMAQ Congestion 

measures are peak-hour excessive delay (PHED) and percent of Non-Single Occupant Vehicle 

(SOV) travel. The PHED measure is the annual hours of peak-hour excessive delay per capita that 

occurs within the applicable urbanized area (UZA). The percent of Non-SOV travel measure is the 

percentage of travel, in the UZA, conducted by means other than SOV. The CMAQ Emissions 

measure is the cumulative estimated emissions reductions for all CMAQ- funded projects 

obligated during the first two-year and four-year performance period for each applicable criteria 

pollutant. 

 

Performance plans shall be updated biennially and include a separate report that assesses the 

progress of the program of projects under the previous plan in achieving the air quality and traffic 

congestion targets of the previous plan. MPOs submit the plan and its biennial updates to their 

respective State DOT for inclusion as an attachment to the State DOT Baseline, Mid, and Full 

Performance Period Reports, respectively.  

 

The performance report must also include the cumulative emissions reductions for CMAQ-funded 

projects in the MPO’s service area for federal fiscal years 2018 and 2019 as they are reported in 
the FHWA CMAQ Public Access System (PAS). Even though there were no SJTPO programmed 

CMAQ projects reported in the CMAQ Public Access System in FY 2018 and FY 2019, the SJTPO 

region was still able to meet or exceed the goals laid out in the Performance Plan. This was 

achieved through shared benefits of Statewide projects implemented by NJDOT and NJ 

TRANSIT. The goals set by SJTPO can be seen in Table 1 and the reported values in Table 2. 

These are then compared side by side in Table 3. 



  

Moving forward SJTPO is working to implement more CMAQ funded projects in the region. In 

April of 2020 SJTPO released Notice of Funding Availability for the CMAQ program. The 

application period for SJTPO’s competitive CMAQ Program was open from April 13th to August 

5th, 2020.  The goal is to provide funding opportunities for new transportation projects in Atlantic, 

Cape May, Cumberland, and Salem Counties. There will be approximately $5.7 million available 

for CMAQ-eligible projects over three fiscal years (FY 2022, FY 2023, and FY 2024) that will 

further improve air quality and reduce traffic congestion in the region. 

 

2-Year Condition/Performance: 

2-year Condition/Performance for Traffic Congestion Measures: 

The Philadelphia PA-NJ-DE-MD UZA exceeded expectations in meeting the Percent Non-SOV 

travel measure 2-year and 4-year targets set in 2018.  The 2-year and 4-year targets were set at 

28.0 percent and 28.1 percent, respectively. The Percent Non-SOV Travel measure was calculated 

for the interim performance period using the most recent U.S. Census ACS five-year estimates 

(2014-2018) with a result of 28.2 percent, exceeding the 2-year and 4-year targets. 

 

Additionally, the UZA exceeded expectations in meeting the optional 2-year Annual Hours of Peak 

Hour Excessive Delay (PHED) Per Capita target set in 2018 as well as the 4-year target of 17.2 

annual hours per capita.  The 2-year target was 17.0 and current measured value is 14.6, or a 2.4 

decrease. 

 

2-year Condition/Performance for On-Road Mobile Source Emissions Measures: 

The SJTPO region exceeded the goals set for On-Road Mobile Source Emissions. The goals set in 

2018 can be seen in Table 1. There were no SJTPO programmed CMAQ projects that were 

reported in the CMAQ Public Access System between fiscal years 2018 and 2019. However, 

benefits resulting from statewide projects sponsored by NJDOT and NJ TRANSIT are distributed 

to the MPOs, including SJTPO. The emission benefits from those statewide projects can be seen 

in Table 2. The 2-year and 4-year VOC goal has been exceeded by 6.17 kg/day and 2.24 kg/day, 

respectively. The 2-year and the 4-year NOx goals have been exceeded by 74.28 kg/day and 65.26 

kg/day respectively.   

 

 
 

VOC CO* NOX  PM2.5*

2018 2.21 5.23

2019

2020 2.01 4.64

2021 1.93 4.38

Sum '18-'19 2.21 0.00 5.23 0.00

Sum '18-'21 6.14 0.00 14.25 0.00

FY Year
Total Emissions Benefits Projections (kg/day)

* No CO or PM2.5 as SJTPO meets the NAAQS for these pollutants 

**SJTPO anticipates completing backlog in FY2019 w/ no new projects

Table 1: SJTPO Goals (includes 7.6% of Benefits From Statewide Projects)



  

 
 

Table 3: Comparison of Targets to Reported Values 

FY Year 

Total Emissions Benefits Projections (kg/day) 

VOC CO* NOX  PM2.5* 

Target Reported  Target Reported  Target Reported  Target Reported  

2018 2.21 8.14 - - 5.23 79.03 - - 

2019 0.00 0.24 - - 0.00 0.48 - - 

Sum '18-'19 2.21 
8.38 

- 
- 

5.23 
79.51 

- 
- 

Sum '18-'21 6.14 - 14.25 - 

* No CO or PM2.5 as SJTPO meets the NAAQS for these pollutants 

 

Adjusted 4-year Targets : 

In coordination with the Philadelphia PA-NJ-DE-MD Urbanized Area Transportation PM3 

Measures Coordination Committee, NJDOT, and the Complete Team (a group of transportation 

planning and operations professionals convened by NJDOT that meets quarterly) it was decided 

not to adjust the 4-year targets for Traffic Congestion Measures or On-Road Mobile Source 

Emissions. This was partially due to the fact that the goals had been meet and the uncertainties 

associated with how COVID-19 will impact the region over in terms of commuter behaviors over 

the remaining reporting period. 

 

Description of Projects: 

According to FHWA Guidance for preparing the MPO CMAQ performance report, MPOs must 

present a description of projects identified for funding during the performance period (Federal 

Fiscal Years 2018-2019, and 2018-2021). Included with the project descriptions should be a further 

description of how the projects will help the MPO meet the two- and four-year targets for traffic 

congestion and on-road mobile source emissions. 

 

The project descriptions below were last updated with the release of SJTPO’s RTP 2050 in June 

2020. Since this update two additional CMAQ projects have been programmed for the SJTPO 

region for FY 2020 authorization. This includes the Cumberland County Intersection 

Improvements (Bridgeton Traffic Signals) project and the Pacific Avenue (CR 621), Fish Dock 

Road to Rambler Road project. More details on these projects along with all the other programmed 

CMAQ projects can be found in the tables below. As stated, the 2-year and 4-year targets have 

already been achieved. However, the local and statewide projects outlined below will continue to 

contribute to the 4-year targets during the remaining 2 years of the CMAQ Performance Plan.

VOC CO* NOX  PM2.5*

2018 8.14 79.03

2019 0.24 0.48

2020

2021

Sum '18-'19 8.38 0.00 79.51 0.00

Sum '18-'21

* No CO or PM2.5 as SJTPO meets the NAAQS for these pollutants

Table 2:                                                                                                                 

SJTPO Progress to Date (includes 7.6% of Benefits From Statewide Projects)

FY Year
Total Emissions Benefits Projections (kg/day)



  

State 

Project 

ID 

TIP 

Program 

Year 

(FY) 

Project 

Type 

Project Title Additional Project Description Emissions 

Benefit (Q/A) 

Traffic 

Congestio

n Benefit?  

(PHED) 

Traffic 

Congestion 

Benefit?  

(Non-SOV) 

New (N) or 

Continuing (C) 

Project? 

STATUS  

FY 2020 

3.1. Local CMAQ Projects not yet reported in CMAQ Public Access database 

X065 2018 Traffic 

Operations 

Roosevelt Blvd./34th 

Street Advanced Traffic 

Signal Project 

 

Construction and interconnection of advanced system equipment at seven 

signalized intersections along Cape May County CR 623. 

Yes—
improved 

operations, 

less idling 

Yes   No  N Resubmitted for 

FY 2022-2024 

Solicitation 

Period 

X065 2018 Transit Purchase of Eight (8) 

Replacement Paratransit 

Passenger Buses (flex to 

NJ Transit) 

Replacement of older vehicles with cleaner diesel powered buses and low 

emission unleaded fueled mini-buses  

Yes, cleaner 

vehicles and 

fuels 

Possibly, 

removing 

SOV’s off 
road. 

Yes N Moved to FY 

2021 

X065 2018 Transit Procurement of 7 low 

emission, unleaded fuel, 

body on chassis mini-

buses (flex to NJ Transit) 

 

This project consists of the procurement of 7 low emission, unleaded fueled, body 

on chassis mini-buses with a fourteen passenger seating capacity and two wheel 

chair securement locations. These newly purchased vehicles would replace older 

models of a similar nature which have reached or will reach the end of their useful 

life 

Yes, cleaner 

vehicles 

Possibly, 

removing 

SOV’s off 
road. 

Yes N Moved to FY 

2021 

X065 2018 Alternative 

Fuel 

It Pay$ to Plug In: New 

Jersey’s Electric Vehicle 
Charging Grants 

Program 

 

The project would expand the New Jersey Department of Environmental 

Protection’s (NJDEP) successful electric vehicle (EV) charging grants program, It 
Pay$ to Plug In, to fund strategic deployment of EV charging stations throughout 

the SJTPO region. 

Yes, cleaner 

vehicles 

 No No N Moved to FY 

2021 

X065 2018 Traffic 

Operations 

Landis & Mill, Landis & 

Orchard Traffic Signal 

Upgrades 

The proposed project is to design and construct traffic signal improvements at the 

intersections of Landis Avenue & Mill Road, and Landis Avenue & Orchard Road. 

These two intersections provide an important connection between the interchange 

of Landis Ave and Route 55, Delsea Drive (Route 47), and downtown Vineland. 

 

This project is a continuation of two prior CMAQ projects on Landis Avenue: In 

FY 2015, Landis Avenue Signal Upgrades Phase I was funded to upgrade seven 

signals from The Boulevards to Myrtle Street. In FY 2016, Landis Avenue Signal 

Upgrades Phase II was funded to upgrade four signals from West Ave to 4th St. 

Yes—
improved 

operations, 

less idling 

  Yes  No N Moved to FY 

2021 

X065 2020 Traffic 

Operations 

Cumberland County 

Intersection 

Improvements 

(Bridgeton Traffic 

Signals) 

The project will consist of the replacement and upgrading of two existing traffic 

signals to current standards. The specific emissions reductions will be primarily 

due to the following: 

- Upgraded signals will be actuated using video detection technology which will 

significantly reduce delay and its associated emissions. 

- Upgraded signals will have existing timings reviewed during design phase and 

appropriate changes made (if possible) to further reduce delay and associated 

emissions. 

- Upgraded signals will include pedestrian actuation and dedicated pedestrian 

signals which will promote additional pedestrian activity within the adjacent urban 

environment. 

Yes—
improved 

operations, 

less idling 

Yes No N FY 2020 

authorization 

S1711 2020 Bike/Pedes

trian 

Improveme

nt 

Pacific Avenue (CR 

621), Fish Dock Road to 

Rambler Road 

This project will add dedicated bike lanes that will facilitate a means of travel to 

various employment centers and upgrades five signal 

Yes – less 

idling and 

fewer vehicle 

trips 

Yes Yes N FY 2020 

authorization 



  

State 

Project 

ID 

TIP 

Program 

Year 

(FY) 

Project Type Project Title Additional Project Description Emissions 

Benefit (Q/A) 

Traffic 

Congestion 

Benefit?  

(PHED) 

Traffic 

Congestion 

Benefit?  

(Non-SOV) 

New (N) or 

Continuing 

(C) Project? 

STATUS  

FY 2020 

3.2 Statewide CMAQ Projects 

13303 FY 2018-

21 

ITS Active Traffic 

Management 

System 

This program will provide funding for the deployment program for the first Active 

Traffic Management System (ATMS) in the State including all phases of design. 

This program will include funding for the complete delivery of the Final Design 

document for Active Traffic Management System (ATMS) for a candidate highway 

(I-80, I-295 or I-78). The design document will be used to deploy and carry out the 

actual construction of this technology for automatic operation and handling of 

traffic. 

Yes—
improved 

operations, 

less idling 

Yes—
improved 

operations. 

  No  N Ongoing. 

X185 FY 2018-

21 

Bike/Pedestrian 

Improvements 

Bicycle & 

Pedestrian 

Facilities/Accommo

dations 

 

 

This is a comprehensive program to insure the broad implementation of the 

Statewide Bicycle and Pedestrian Master Plan, Complete Streets Policy and the 

implementation of federal and state policies and procedures pertaining to bicycle, 

pedestrian, transit and ADA access and safety. This program includes addressing 

bicycle, pedestrian, transit and ADA travel needs through the development of 

improvements on state, county and local system either by independent capital 

projects or through grants to counties and municipalities. Projects must make full 

consideration for the needs of all users. 

Yes. Yes, reduces 

vehicles on 

road 

Yes. N Mostly on 

schedule; 

Statewide 

Bicycle and 

Pedestrian 

Master Plan 

behind 

schedule. 

15343 FY 2018-

21 

ITS Intelligent Traffic 

Signal Systems 

This program will seek to improve mobility on New Jersey’s arterial highways. 
Arterials contribute almost 70% of total congestion that occurs in New Jersey. This 

program will focus on dynamically managing NJ’s arterials from NJDOT’s Arterial 
Management Center. Existing traffic signals will be strategically, systematically and 

programmatically upgraded from standalone signals to highly sophisticated, 

coordinated, real time traffic response traffic signals. This upgrade will consist of 

installing new controllers, intelligent software and algorithms, robust detection and 

communication. This is a plan to upgrade most of the signals on NJDOT owned 

highways only. 

Yes—
improved 

operations, 

less idling 

Yes—
improved 

operations 

No N Ongoing. 

X43 

 

 

 

FY 2018-

21 

Transit Transportation 

Demand 

Management 

Program Support 

This funding is utilized to continue the management of the Owned and Leased Park 

and Ride Program and the remaining efforts as they relate to the 1‐800‐CARPOOL 

program which also includes maintaining the RidePro ride matching software 

program. 

Yes – 
Improved 

operations 

Yes – 
reduces 

SOVs 

Yes C Still in 

operation. In 

FY 20 STIP as 

DB X28B 

T112 FY 2018-

21 

Transit Rail Rolling Stock 

Procurement 

This program provides funds for the replacement of rail rolling stock, including 

engineering assistance and project management, to replace over-aged equipment 

including rail cars, revenue service locomotives, and expansion of NJ TRANSIT 

rolling stock fleet (cars and locomotives) to accommodate projected ridership 

growth and other system enhancements over the next ten years. Funding is provided 

to support vehicles/equipment (for rail operations). Annual funds are provided for 

Comet V single-level car lease payments, Electric Locomotive lease payments, 

Diesel Locomotive lease payments, Dual Power Locomotives and Multi-Level rail 

car lease payments and other upcoming rolling stock lease payments. Pay-as-you-go 

funding is also programmed for Multi-Level vehicles and other rolling stock. 

CMAQ: Funding for Rail Rolling Stock Procurement will include CMAQ funds. 

Rail Rolling Stock Procurement is CMAQ eligible because it meets federal 

eligibility requirements. The project will provide funding for the purchase of Multi-

Level Coaches and Multi-Level EMU vehicles. For the CMAQ justification see 

"CMAQ Report for NJ TRANSIT". This project is funded under the provisions of 

Section 13 of P.L. 1995, c.108. 

Supporting 

rail 

transit 

operations 

reduces 

emissions 

by reducing 

SOV 

travel. 

Maintaining 

transit 

vehicles and 

supporting 

transit 

operations 

reduce 

congestion. 

Maintaining 

transit 

vehicles and 

supporting 

transit 

operations 

reduce 

SOV travel. 

C Funded for FY 

2020; expected 

to be used FY 

2020. 



  

Assessment of Progress Towards Achieving the 2-year Targets: 

As described above, SJTPO has achieved its 2-year and 4-year targets. The seven local led SJTPO CMAQ 

programed projects outlined in Table 3.1 and the five state led projects outlined in Table 3.2 have been 

updated since the 2018 CMAQ Performance Plan was adopted. The changes include two new local 

projects scheduled for FY 2020 authorization that will contribute to a reduction in PHED and fewer SOVs. 

Other changes are primarily related to delays in project development.  

 



SJTPOMPO:

Route  30, Bridge over Duck ThorofarePROJECT:

14428DBNUM:

S-14428-1-M-2020TRACK #:

ACTION TAKEN:
TYPE OF PROJECT CHANGE:

Changes NHPP funding for PE in FFY 20 to STBGP-L5K.


Increases STBGP-L5K funding for PE in FFY 20 from $1.0M by $.997M to $1.997M.

Project Cost increase, Change of funding source

REASON FOR CHANGE:
This project has come in for PE authorization over its estimated amount, therefore a TIP MOD is needed to increase the 
programmed amount of PE.


This project location meets the criteria for STBGP-L5K funding, therefore the fund type will change from NHPP to STBGP-L5K.

MPO ACTION REQUIRED: Administrative action

FISCAL CONSTRAINT:
Comments: See SJTPO FY 20-29 FC Chart 8

CONFORMITY:

PUBLIC INVOLVEMENT:



FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation (AFTER)

S-14428-1-M-2020TRACK #: 9/9/20  10:01:48AMDATE:

Route  30, Bridge over Duck ThorofarePROJECT NAME:

 1 REVISION #:

14428DBNUM: 144280UPC:

AtlanticCOUNTY:

Atlantic CityMUNCIPALITY:

Initiated from the Bridge Management System, the project will replace the movable bridge, built in 1946 and modified in 1989.

MILEPOST(S): 56.25-56.25

S19 (Exempt)

Bridge Assets-Bridge Rehab and ReplacementASSET MANAGEMENT CATEGORY: SPONSOR:

FINANCIAL PLAN REQUIREMENT:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

NJDOT

LEGISLATIVE DISTRICT: 2 0103153STRUCTURE NO.:

FUNDPHAS
E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

SJTPO CON NHPP 12.600

SJTPO DES NHPP 1.850

SJTPO PE NHPP 0.000

SJTPO PE STBGP-L5K 1.997

SJTPO ROW STATE 0.500



Route  30, Bridge over Duck Thorofare

14428 144280

Atlantic

Atlantic City

Initiated from the Bridge Management System, the project will replace the movable bridge, built in 1946 and modified in 1989.

FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation

MILEPOST(S): 56.25-56.25

(BEFORE)

DBNUM:

COUNTY:

MUNICIPALITY:

UPC:

NJDOTSPONSOR:Bridge Assets-Bridge Rehab and ReplacementASSET MANAGEMENT CATEGORY:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

FINANCIAL PLAN REQUIREMENT:

S19 (Exempt)

LEGISLATIVE DISTRICT: 2 0103153STRUCTURE NO.:

MPO FUNDPHAS
E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

12.600NHPPCONSJTPO

1.850NHPPDESSJTPO

1.000NHPPPESJTPO

0.500STATEROWSJTPO



StatewideMPO:

ADA Curb Ramp ImplementationPROJECT:

11344DBNUM:

SW-11344-1-M-2020TRACK #:

ACTION TAKEN:
TYPE OF PROJECT CHANGE:

Increases STBGP-FLEX funding for ERC in FFY 20 from $1M by $2.020M to $3.020M.
Project Cost increase

REASON FOR CHANGE:
A project has come in for DES authorization (ADA Central Contract 3) which will utilize this line-item.

MPO ACTION REQUIRED: Informational

FISCAL CONSTRAINT:
Comments: See STATEWIDE FY 20-29 FC Chart 7

CONFORMITY:

PUBLIC INVOLVEMENT:



FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation (AFTER)

SW-11344-1-M-2020TRACK #: 9/9/20  9:56:20AMDATE:

ADA Curb Ramp ImplementationPROJECT NAME:

 1 REVISION #:

11344DBNUM: 113440UPC:

VariousCOUNTY:

VariousMUNCIPALITY:

This program was initiated from a Federal Highway Administration (FHWA) request of the NJDOT to complete an Americans with Disabilities Act (ADA) Curb 
Ramp Inventory, and to develop a Curb Ramp Implementation Program. A priority list of locations that are missing ADA curb ramps was developed, and funding 
provided by this program will be applied to projects that are missing ADA curb ramps statewide.

MILEPOST(S):

A2 AQ2  (Exempt)

Multimodal Programs-Bicycle/PedestrianASSET MANAGEMENT CATEGORY: SPONSOR:

FINANCIAL PLAN REQUIREMENT:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

NJDOT

LEGISLATIVE DISTRICT: Various N/ASTRUCTURE NO.:

FUNDPHAS
E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

Statewide ERC STATE 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000 2.000

Statewide ERC STBGP-FLEX 3.020 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000 1.000



ADA Curb Ramp Implementation

11344 113440

Various

Various

This program was initiated from a Federal Highway Administration (FHWA) request of the NJDOT to complete an Americans with Disabilities Act (ADA) Curb 
Ramp Inventory, and to develop a Curb Ramp Implementation Program. A priority list of locations that are missing ADA curb ramps was developed, and funding 
provided by this program will be applied to projects that are missing ADA curb ramps statewide.

FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation

MILEPOST(S):

(BEFORE)

DBNUM:

COUNTY:

MUNICIPALITY:

UPC:

NJDOTSPONSOR:Multimodal Programs-Bicycle/PedestrianASSET MANAGEMENT CATEGORY:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

FINANCIAL PLAN REQUIREMENT:

A2 AQ2  (Exempt)

LEGISLATIVE DISTRICT: Various N/ASTRUCTURE NO.:

MPO FUNDPHAS
E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

2.0002.0002.0002.0002.0002.0002.0002.0002.0002.000STATEERCStatewide

1.0001.0001.0001.0001.0001.0001.0001.0001.0001.000STBGP-FLEXERCStatewide



SJTPOMPO:

Route  30, Bridge over Beach ThorofarePROJECT:

14427DBNUM:

S-14427-1-M-2020TRACK #:

ACTION TAKEN:
TYPE OF PROJECT CHANGE:

Increases NHPP funding for CON in FFY 20 from $18.250M by $3.250M to $21.5M
Project Cost increase

REASON FOR CHANGE:
The CON authorization for Route 30, Bridge over Beach Thorofare will be submitted for authorization shortly. This TIP MOD 
increases the CON cost to match that of the CON estimated received by CPM as part of August Redistribution calculations.

MPO ACTION REQUIRED: Informational

FISCAL CONSTRAINT:
Comments: See SJTPO FY 20-29 FC Chart 9

CONFORMITY:

PUBLIC INVOLVEMENT:



FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation (AFTER)

S-14427-1-M-2020TRACK #: 9/15/20  9:41:38AMDATE:

Route  30, Bridge over Beach ThorofarePROJECT NAME:

 1 REVISION #:

14427DBNUM: 144270UPC:

AtlanticCOUNTY:

Atlantic CityMUNCIPALITY:

Initiated from the Bridge Management System, this project will rehabilitate the deficient bridge components (the bridge was built in 1942-1946 and modified in 
1989) to bring them up to current standards, and improve the functionality, reliability, and service life of the structure.

MILEPOST(S): 56.77-56.77

S19 (Exempt)

Bridge Assets-Bridge Rehab and ReplacementASSET MANAGEMENT CATEGORY: SPONSOR:

FINANCIAL PLAN REQUIREMENT:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

NJDOT

LEGISLATIVE DISTRICT: 2 0103152STRUCTURE NO.:

FUNDPHAS
E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

SJTPO CON NHPP 21.500



Route  30, Bridge over Beach Thorofare

14427 144270

Atlantic

Atlantic City

Initiated from the Bridge Management System, this project will rehabilitate the deficient bridge components (the bridge was built in 1942-1946 and modified in 
1989) to bring them up to current standards, and improve the functionality, reliability, and service life of the structure.

FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation

MILEPOST(S): 56.77-56.77

(BEFORE)

DBNUM:

COUNTY:

MUNICIPALITY:

UPC:

NJDOTSPONSOR:Bridge Assets-Bridge Rehab and ReplacementASSET MANAGEMENT CATEGORY:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

FINANCIAL PLAN REQUIREMENT:

S19 (Exempt)

LEGISLATIVE DISTRICT: 2 0103152STRUCTURE NO.:

MPO FUNDPHAS
E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

18.250NHPPCONSJTPO



StatewideMPO:

Safe Routes to School ProgramPROJECT:

99358DBNUM:

SW-99358-3-M-2020TRACK #:

ACTION TAKEN:
TYPE OF PROJECT CHANGE:

Adds TA-B5K200K funding for ERC in FFY 20 in the amount of $.527M.
Project Cost increase, Change of funding source

REASON FOR CHANGE:
A project in the DVRPC region eligible for TA-B5K200K has come in for authorization in the amount of $.527M, therefore a TIP 
MOD is needed to add this fund type in order to proceed with the authorization.

MPO ACTION REQUIRED: Informational

FISCAL CONSTRAINT:
Comments: See DVRPC FY 20-29 FC Chart 9

CONFORMITY:

PUBLIC INVOLVEMENT:



FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation (AFTER)

SW-99358-3-M-2020TRACK #: 9/15/20  9:36:33AMDATE:

Safe Routes to School ProgramPROJECT NAME:

 3 REVISION #:

99358DBNUM: UPC:

VariousCOUNTY:

VariousMUNCIPALITY:

This program provides funding for locally initiated pedestrian access and safety projects to provide safe access to schools. 

 

Funding is provided to the states to undertake a Safe Routes to Schools program. Ten to thirty percent of the money must fund enforcement, education and 
encourage programs. The remaining funding must fund programs leading to the construction of bicycle and pedestrian facilities as well as the salary of a full-time 
program coordinator.  NJDOT designates as Advance Construction all projects funded from this program.

MILEPOST(S):

A2 AQ2  S6 (Exempt)

Safety Management-Bicycle/Pedestrian SafetyASSET MANAGEMENT CATEGORY: SPONSOR:

FINANCIAL PLAN REQUIREMENT:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

Local Lead

LEGISLATIVE DISTRICT: Various N/ASTRUCTURE NO.:

FUNDPHAS
E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

DVRPC ERC TA-B5K200K 0.527

DVRPC ERC TA-PHILA 0.115

DVRPC ERC TA-TRENTON 0.254

NJTPA ERC TA-NY/NWK 0.133

Statewide ERC TA-FLEX 5.472 5.587 5.587 5.587 5.587 5.587 5.587 5.587 5.587 5.587



Safe Routes to School Program

99358

Various

Various

This program provides funding for locally initiated pedestrian access and safety projects to provide safe access to schools. 

 

Funding is provided to the states to undertake a Safe Routes to Schools program. Ten to thirty percent of the money must fund enforcement, education and 
encourage programs. The remaining funding must fund programs leading to the construction of bicycle and pedestrian facilities as well as the salary of a full-time 
program coordinator.  NJDOT designates as Advance Construction all projects funded from this program.

FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation

MILEPOST(S):

(BEFORE)

DBNUM:

COUNTY:

MUNICIPALITY:

UPC:

Local LeadSPONSOR:Safety Management-Bicycle/Pedestrian SafetyASSET MANAGEMENT CATEGORY:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

FINANCIAL PLAN REQUIREMENT:

A2 AQ2  S6 (Exempt)

LEGISLATIVE DISTRICT: Various N/ASTRUCTURE NO.:

MPO FUNDPHAS
E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

0.115TA-PHILAERCDVRPC

0.254TA-TRENTONERCDVRPC

0.133TA-NY/NWKERCNJTPA

5.5875.5875.5875.5875.5875.5875.5875.5875.5875.472TA-FLEXERCStatewide



SJTPOMPO:

Pacific Avenue (CR 621), Madison Avenue to Rambler RoadPROJECT:

S1711DBNUM:

S-S1711-2-M-2020TRACK #:

ACTION TAKEN:
TYPE OF PROJECT CHANGE:

Project limits reduced from Fish Dock Rd to Rambler 2.36-4.06 to Madison Ave to Rambler Rd 2.74 - 4.06
REASON FOR CHANGE:

Early on in the project, the project limits were reduced due to funding availability. Pending FHWA authorization, it was pointed 
out that the mile posts did not match up with the approved CED. Project limits have been adjusted.

MPO ACTION REQUIRED: Informational

FISCAL CONSTRAINT:
Comments: Funding is not being increased or decreased. No change

- The current conformity determination will not be impacted.  The Metropolitan Planning Organization (MPO) has determined 
that this project is exempt from conformity analysis as per the Transportation Conformity Rule (40 CFR 93.126 and 93.127).

CONFORMITY:

- The MPO has followed their adopted public involvement procedures for this type of amendment / modification.
PUBLIC INVOLVEMENT:



FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation (AFTER)

S-S1711-2-M-2020TRACK #: 9/14/20  7:35:17AMDATE:

Pacific Avenue (CR 621), Madison Avenue to Rambler RoadPROJECT NAME:

 2 REVISION #:

S1711DBNUM: 173710UPC:

Cape MayCOUNTY:

Lower TwpMUNCIPALITY: Wildwood Crest Boro

The project consists of milling and resurfacing 1.32 mile section of County Road No. 621. Cross slopes of the asphalt pavement will be made compliant with 
AAHSTO standards. The curb ramps at each intersection with sidewalks will be brought into compliance with ADA  requirements. The traffic signals within the 
limits of the project will also brought into compliance with ADA and MUTCD requirements. Long life pavement stripes and markings will be installed upon 
completion of the paving. Additional stormwater drainage facilities will be provided to reduce the spread of ponding water in the gutter. Stormwater management 
and bicycle compliant grates and frames will be installed on existing catch basins.

MILEPOST(S): 2.74-4.06

S10 (Exempt)

Local System Support-Local Roadway ImprovementsASSET MANAGEMENT CATEGORY: SPONSOR:

FINANCIAL PLAN REQUIREMENT:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

Cape May County

LEGISLATIVE DISTRICT: 1 N/ASTRUCTURE NO.:

FUNDPHAS
E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

SJTPO CON CMAQ 0.519

SJTPO CON STBGP-B5K200K 2.148



Pacific Avenue (CR 621), Fish Dock Road to Rambler Road

S1711 173710

Cape May

Lower Twp Wildwood Crest Boro

The project consists of milling and resurfacing 1.70 mile section of County Road No. 621. Cross slopes of the asphalt pavement will be made compliant with 
AAHSTO standards. The curb ramps at each intersection with sidewalks will be brought into compliance with ADA  requirements. The traffic signals within the 
limits of the project will also brought into compliance with ADA and MUTCD requirements. Long life pavement stripes and markings will be installed upon 
completion of the paving. Additional stormwater drainage facilities will be provided to reduce the spread of ponding water in the gutter. Stormwater management 
and bicycle compliant grates and frames will be installed on existing catch basins.

FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation

MILEPOST(S): 2.36-4.06

(BEFORE)

DBNUM:

COUNTY:

MUNICIPALITY:

UPC:

Cape May CountySPONSOR:Local System Support-Local Roadway ImprovementsASSET MANAGEMENT CATEGORY:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

FINANCIAL PLAN REQUIREMENT:

S10 (Exempt)

LEGISLATIVE DISTRICT: 1 N/ASTRUCTURE NO.:

MPO FUNDPHAS
E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

0.519CMAQCONSJTPO

2.148STBGP-B5K200KCONSJTPO



StatewideMPO:

Intelligent Traffic Signal SystemsPROJECT:

15343DBNUM:

SW-15343-1-M-2020TRACK #:

ACTION TAKEN:
TYPE OF PROJECT CHANGE:

Increases CMAQ funding for ERC in FFY 20 from $15M by $5M to $20M.
Project Cost increase

REASON FOR CHANGE:
Several ITSS projects have come in for authorization, in order to fund all of them an increase of CMAQ funding is needed. 

The projects are: Rt. 29, Rt. 295 to Sullivan Way, Intelligent Traffic Signal Systems 

Rt. 38, Rt. 70 to Union Mill Road, Intelligent Traffic Signal Systems 

Rt. 1&9, Rt. 35 to North Street, Intelligent Traffic Signal Systems 

Rt. 1T and Rt. 440, Intelligent Traffic Signal Systems 

Rt. 73 Haddonfield Rd (CR644) Intelligent Traffic Signal Systems 

Rt. 18, Paulus Blvd to Rt. 287 SB Ramp, Intelligent Traffic Signal Systems 

Rt. 23, RT. 80 to CR694, ATS C#1 Intelligent Traffic Signal Systems

MPO ACTION REQUIRED: Informational

FISCAL CONSTRAINT:
Comments: See STATEWIDE FY 20-29 FC Chart 9

CONFORMITY:

PUBLIC INVOLVEMENT:



FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation (AFTER)

SW-15343-1-M-2020TRACK #: 9/18/20  10:40:31AMDATE:

Intelligent Traffic Signal SystemsPROJECT NAME:

 1 REVISION #:

15343DBNUM: 153430UPC:

VariousCOUNTY:

VariousMUNCIPALITY:

This program will seek to improve mobility on New Jersey¿ arterial highways. Arterials contribute almost 70% of total congestion that occurs in New Jersey. This 
program will focus on dynamically managing NJ¿ arterials from NJDOT¿ Arterial Management Center. Existing traffic signals will be strategically, systematically 
and programmatically upgraded from stand-alone signals to highly sophisticated, coordinated, real time traffic response traffic signals. This upgrade will consist 
of installing new controllers, intelligent software and algorithms, robust detection and communication. This is a plan to upgrade most of the signals on NJDOT 
owned highways only.

MILEPOST(S):

NRS NA (Exempt)

Congestion Relief-Intelligent Transportation SystemsASSET MANAGEMENT CATEGORY: SPONSOR:

FINANCIAL PLAN REQUIREMENT:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

NJDOT

LEGISLATIVE DISTRICT: Various N/ASTRUCTURE NO.:

FUNDPHAS
E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

Statewide ERC CMAQ 20.000 10.000 10.000 15.000 15.000 15.000 15.000 15.000 15.000 15.000



Intelligent Traffic Signal Systems

15343 153430

Various

Various

This program will seek to improve mobility on New Jersey¿ arterial highways. Arterials contribute almost 70% of total congestion that occurs in New Jersey. This 
program will focus on dynamically managing NJ¿ arterials from NJDOT¿ Arterial Management Center. Existing traffic signals will be strategically, systematically 
and programmatically upgraded from stand-alone signals to highly sophisticated, coordinated, real time traffic response traffic signals. This upgrade will consist of 
installing new controllers, intelligent software and algorithms, robust detection and communication. This is a plan to upgrade most of the signals on NJDOT owned 
highways only.

FY 2020-2029 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM
New Jersey Department of Transportation

MILEPOST(S):

(BEFORE)

DBNUM:

COUNTY:

MUNICIPALITY:

UPC:

NJDOTSPONSOR:Congestion Relief-Intelligent Transportation SystemsASSET MANAGEMENT CATEGORY:

AIR QUALITY CODE (NON-EXEMPT / EXEMPT):

FINANCIAL PLAN REQUIREMENT:

NRS NA (Exempt)

LEGISLATIVE DISTRICT: Various N/ASTRUCTURE NO.:

MPO FUNDPHAS
E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

15.00015.00015.00015.00015.00015.00015.00010.00010.00015.000CMAQERCStatewide



New Jersey Division 
840 Bear Tavern Road, Suite 202 
West Trenton, New Jersey 08628 

609 637-4200 

  In Reply Refer To: 
       HPL-NJ 

September 17, 2020 

Mr. Andrew Swords, AICP, PP 
Director, Division of Statewide Planning 
New Jersey Department of Transportation 
P.O. Box 600 
Trenton, New Jersey 08625-0600  

Re: FY 2022 UPWP Planning Emphasis Areas  

Dear Mr. Swords: 

Thank you for your letter of September 1, 2020, requesting the planning emphasis areas for the MPOs FY 2022 
Unified Planning Work Programs.  Per our Mutual Service Standards for the FY 2022 Unified Planning Work 
Program, Federal Highway Administration is requesting the State Department of Transportation and the 
Metropolitan Planning Organizations (MPOs) to continue with MAP-21 Implementation, Regional Models of 
Cooperation, and Ladders of Opportunity, focusing on contributing towards the agreed to 2-year and 4-
year targets set for the National Performance Measures in their respective planning work programs for FY 2022.  

In addition, MPOs should continue incorporating Automated/Connected/Electric/Shared-use Vehicles into their 
planning processes.  Although the potential impacts of these technologies are still uncertain, MPOs need to 
determine how best to address the challenges and opportunities these technologies present. The current public 
health emergency has altered travel trends within the region and improved air quality and travel times. MPOs are 
encouraged to conduct effective TDM strategies that can help to continue the trend.  

We encourage the MPOs and the State Department of Transportation to develop and identify work tasks 
associated with these planning emphasis areas for inclusion in their upcoming Unified Planning Work Programs. If 
you have any questions, please contact Brian Goodson at brian.goodson@dot.gov or 609-637-4208.  

Sincerely, 

Sutapa Bandyopadhyay 
Planning and Program Development Manager 
FHWA New Jersey Division Office 

cc: Monica Etz, NJDOT 
 Jim Lewis, NJDOT 
  Mary Ameen, NJTPA 

      Jennifer Marandino, SJTPO 
      Barry Seymour, DVRPC 
      Uzoma Anukwe, FTA 
      Ray Tomczak, FTA 

mailto:brian.goodson@dot.gov


Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Atlantic City

2017 TTF Atlantic Avenue, Morris Avenue to Rhode Island Avenue CON $1.110 3/18/2016 4/26/2016

TTF Atlantic Avenue, Albany to Maine Avenues DES $0.100 $0.350 -

2020 TAP-AC Caspian Pointe Pedestrian and Bicycle Connection CON $0.558 $0.506 $0.935 $0.377 3/28/2018 9/4/2019 11/27/2019 3/26/2020 4/8/2020 5/21/2020

2020 STBGP-AC Chelsea Section, Albany Avenue CON $1.000 $0.151 $1.151 $0.151 3/15/2018 5/15/2018 10/24/2019 12/19/2019 4/16/2020 4/28/2020

Atlantic County

2021 TAP-AC
Lighthouse District Streetscape Improvement Program 
(Project Sponsor: Brigantine City)

CON $1.000 -

2021 TAP-AC
Cedar Creek/Egg Harbor Lake Pedestrian Connection 
(Project Sponsor: Egg Harbor City)

CON $0.723 -

2020 STBGP-AC CR 563 (Tilton Road), Coolidge Avenue to Delilah Road CON $2.300 - 11/6/2019 1/3/2020 3/12/2020 8/25/2020 9/11/2020

2023 TAP-FLEX
Borough of Folsom 13th Street Pedestrian Path (Project 

Sponsor: Folsom Boro)
CON $0.414 -

2023 SRTS
Sooy Elementary School Area Sidewalk and ADA Ramp 

Improvements (Project Sponsor: Hammonton Twp)
CON $0.502 - 7/24/2020 7/31/2020

2023 TAP-AC
Linwood/Seaview Bike Path Extension (Project Sponsor: 

Linwood City)
CON $0.127 -

2020 CMAQ Margate-Ventnor Bicycle Infrastructure Project CON $0.245 - $0.241 ($0.004) 12/8/2016 1/26/2017 11/15/2019 12/6/2019 12/27/2019 1/8/2020

2023 SRTS
Ventnor School Safety Improvement Program (Project 

Sponsor: Ventnor City)
CON $0.207 -

TTF Third Street (aka Wiltseys Mill Road CR 724) CON $1.120 $1.120 $0.000 7/25/2018 5/2/2019 6/17/2020 8/7/2020 8/12/2020

TTF English Creek Avenue - CR 603 CON $0.498 - 6/23/2020 6/23/2020 6/17/2020

i-Bank
Atlantic County Route 629 Pedestrian and Traffic Signal 

Improvement
CON $9.600 - 1/17/2017 3/20/2017 3/3/2020 6/17/2020

Orginally programed with CMAQ funds, but scope of project was too large so county is applying to i-Bank for funding; DES under federal funds; ER approved 7/10/20; 

S1707

Previously funded FY2019, but not authorized. Funding changed to TTF-Swap. County submitted a PS&E package on 6/17/20. waiting for SBE goals and ER; 

S2003

New project funded with TTF Swap balances; Waiting for SBE goal. Rec'd final PS&E on 6/17/20. No EO 215 required as per BEPR email dated 6/23/20; Submission anticipated week of 8/31/20

S2003

X065
SJTPO Policy Board support 7/25/16; DES (RVE) authorized 3/5/18 in amount $34,927.00; County submitted Draft PS&E to LA, which was reviewed/comments provided. Proposals due July 12th, then selection/negotiations and approval at freeholder meeting on July 16th; FHWA end date for project is 12/31/19; 

County submitted Preliminary PS&E to Local Aid, where Local Aid provided comments back; ER required; Final PS&E submitted to Local Aid on 12/6/19; Local Aid submitted authorization pkg to NJDOT Trenton on 12/27/19; project authorized on 1/8/20 in the amount of $0.241 million (final engineer's estimate 

$219,695.05 and state force costs $21,096.92); Bids received and awaiting executed contract from NJDOT DAG office, Local  Aid to follow up on contract so County can proceed; Previously circulated agreements lost in transition from DAG's office to NJDOT CPC. A new AD-12 with agreements is being circulated 

for execution; Executed agreement received 04-20-20; 5-1-20, submitted construction phase plan to DOT;  6-19-20 – Const. & inspection contracts forwarded to DOT for concurrence with Fed Aid checklist & bid summary & analysis;

99358

Kick-off meeting held; Local Aid met with Ed Stinson, Local Aid needs to reach out again; DES authorized 7/24/20';

X107

Kick-off meeting held 8/9/19; design assistance kickoff mty with LPAs to be held by J.Seaman; Darji/Amin; DES to occur in FY 2021

99358

Kick-off meeting held; seeking design assistance, in process of selecting consultant; MPO/NJDTO July conference call indicated DES would get authorized in FY 2020;

X107

Kick-off meeting held; design assistance may be needed;

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Philip J. Guenther; kick-off meeting held 8/17/17; City requested Design Assistance from NJDOT, GPI is design consultant; once design schedule is determined, submital dates for CED and plans will be 

determined; Design Assistance meeting held on 6/5/19 with City/GPI; PE phase authorized; J.Seaman to send out agreement to City with GPI (design consultant); 6/15/20 Agreement received from LPA;

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 12/21/18; 

based on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19; FY 2021, CED still not submitted

S1708
County submitted CED to NJDOT Local Aid via email and hard copy sent in mail on 9/16/19; Local Aid reviewed and forwarded CED to BEPR week of 11/4; Local Aid provided additional information BEPR requested for CED review; County anticipates submitting Preliminary PS&E to Local Aid by March; CED 

approved on 1/3/2020; Atlantic County submitted preliminary PS&E on 3/12/2020; LAPM V. Darji (3/30/20) County submitted a prelim PS&E on 3/12/20. Requested DBE/Trainee goals from CR. Sent Prelim PS&E review response. County also need to issue RFP for CE/I and select a consultant but no documentation 

provided. An ER is needed when County is closer to final PS&E and auth. pkg. submission; DOT comments received on PSE package on 03-30-20 & 04-08-20.  RFP comments rec’d from DOT on 5-1-20.  RFP for inspection to be advertised week of 6-22-20.  Proposals due 7-17-20; No federal authorization as been 
submitted yet; There is no record of a right-of-way being submitted, email from 9/4/20 indicated it would be sent in future correspondance

S1915 New DBNUM requested on 11/20/18 and received on 12/18/18; project will advance after completion of RSA and City revises programmed projects schedule (end of January 2020); City will utilize their TTF balances to fund the design of the entire corridor (Albany to Maine Avenues) in FY 2021, TIP Amendment 

approved at March 2020 Policy Board, modified programmed amount is $0.450 million; City submitted RFP April 16; NJDOT is reviewing RFP for design, SJTPO provided LOS on 6.23.20; NJDOT provided comments on May 26, 2020 and July 1, 2020; 7.2.20 Atlantic City submitted revised RFP addressing NJDOT 

comments; 

X107
CED submitted on 3/28/18; field visit by LA (V.Darji) on 5/8/18 for CED review; RFP released using City dollars; design (Ponzio); field visit by LA staff on 10/25/18, no CON activity for NJDEP bulkhead project; as of 1/22/19 CED still on hold until NJDEP project (seawall construction) gets underway; City received 

letter from LA dated 1/8/19 stating LA contacted NJDEP; as of 1/24/19 J.Rutala sent documents to NJDEP; City requested a time extension for authorization deadline; NJDEP advertised bulkhead project on 2/14/19 (expected to take 4 to 5 months): bid opening 4/25, award in June, CON in July then City's project can 

advance; field visit by LA staff on 6/5/19 no CON activity for bulkhead project; pre-CON meeting for NJDEP held early July, Original CED scope hasn’t changed. BEPR to move forward with review; CED approved on 9/4/19; Revised cost of project $1.1 million, Local Aid sent request for additional funding to Julie 
Seaman, Local Aid provided additional materials requested by JS week of 11/4, additional funding request approved by Local Aid; Local Aid received Prelim. PS&E on 11/27/19 and is reviewing pkg and will provide comments back to City; ER required; Darji/Amin (3/10/20) City is advertising RFP for CE/I services. A 

request for federal authorization can be submitted when City has negotiated a price for CE/I; 4/8/20 Authorization request sent; Authorized on 5/21 for $935,181.65

S1703
Portions of roads being resurfaced: Albany Ave (MP 64.08 to MP 64.32), Captain O'Donnell Parkway, and Atlantic Ave; CED approved 5/15/18 during design phase; design consultant (CME); design authorized 9/14/18 in amount of $133,834.00, as of 1/15/18 FWHA deobligated excess funds in amount of $13,851.00 

from amount authorized on 9/27/18 as consultant contract was awarded for amount of $119.983.00; kick-off mtg held 3/27/19; Prelim plans submitted by consultant to Local Aid via email on 10/24; Local Aid provided comments (via email) on 11/15/19; ER required; Consultant provided final PS&E with LA's 

comments addressed via email on 12/19/19 (hard copies sent in mail); City to seek alternate funding source for construction insepction services; Local Aid provided comments to City (via email) on 1/16/20 regarding Local Aid's review comments on Final PS&E, City (and consultant) to address comments and 

resubmit final plans before project is submitted for authorization; $0.1000 million added to programmed amount (due to deletion of Atlantic Ave design phase in FY 2020); ER approved on 3/5/2020; 3/12/2020 Local Aid provided letter to Atlantic City with comments in response to letter from 1/31/2020 from CME 

Associates; Submitted for Authoriation on April 16; 4/28 FHWA Authorized project

Preliminary PS&E 

Submitted

Final PS&E 

Submitted

Authorization

S1602

FY 2017 Dollars

Policy Board Action 11/23/15 to add project to TIP; Recertification interview completed 8/4/16, City's eligibility renewed 8/18/17; design phase of project authorized 9/17/18 in amount of $116,909.06; Resolution for DES phase on City's Council mtg 1/17/19; based on pool sheet requests, limits for construction to be 

changed to "California Avenue to Indiana Avenue"; agreements were submitted to LA on 1/24/19; as of 3/28/19 (LA status meeting), change in scope of work, CME no longer design consultant, City readvertised, RFP for Road Safety Assessment from Boston Ave (MP 5.73) to Maine Ave (MP 8.15) issued on 3/26/19, 

proposals due 4/26/19; JMT as consultant for RSA ($180,557.69); additional TTF funds in amount of $63,648.63 were approved by Local Aid on 6/19/19 to increase total funding to an amount of $180,557.69 for design phase (RSA); Local Aid provided award conurrence on 6/28/2019; BEPR stated a new 

CED/EO215 may be needed or just an ER (depending on scope change); project will advance in FY 2021 after design is authorized, project name/limits to change as City anticpates to use TTF funds for the construction phases of Atlantic Avenue along with their STBGP funds in FY 2021 and FY 2022 for 

construction;

DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE



Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted

Final PS&E 

Submitted

Authorization
DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Cape May County

2021 SRTS Cape May Bikeway Network Expansion CON $0.350 - 7/2/2020 6/19/2020 7/2/2010

2020 STBGP-

B5K200K

Pacific Avenue (CR 621), Fish Dock Road to Rambler 

Road
CON $2.148 CMAQ $0.519 - 7/2/2020 estimated 7/17/20 5/27/2020 7/15/2020 8/13/2020 9/9/2020

2020 TAP-Regional Seashore Road Missing Link (Courthouse to Cape May) CON $0.314 $0.833 -
5/30/2017; revised 

8/9/2017
11/8/2017 4/20/2020 6/17/2020 8/5/2020 9/9/2020

2021 CMAQ DES $0.099 - Estimated 8/1/2020

2022 CMAQ CON $0.657

2020 CMAQ
Improving Air Quality and Reducing Traffic Congestion 

through Biking in Ocean City
CON $0.222 - 6/6/2016 7/19/2016

2020 HSIP Cape May County Centerline Rumble Strip Project CON $0.954 - 4/21/2020 7/15/2020 8/11/2020 9/15/2020

2023 SRTS
West Cape May Borough Elementary School Pedestrian 

Safety Improvements (Project Sponsor: West Cape May Boro)
CON $0.252 -

2022 CMAQ Cape May County Route 621 Improvements CON $1.245 - 5/26/2017 8/24/2017 Estimated 4/2022

City of Vineland

2020 HSIP ROW $0.247 $0.247 $0.000 5/8/2020

2021 HSIP CON $1.978 - 10/18/2019 8/27/2019

2021 CMAQ Landis & Mill, Landis & Orchard Traffic Signal Upgrades CON $0.548 - 5/7/2018 2/25/2019 8/18/2019

2020 STBGP-

B5K200K
Landis Avenue, Phase 0, From Main Rd to Myrtle St CON $1.500 $1.500 $0.000 Estimated 2/2020 4/29/2019 3/14/2020 6/22/2020 7/20/2020 7/22/2020

2020 STBGP-

B5K200K
Mill Road, Landis Avenue to CR 540 (Almond road) DES $0.100 - 2/24/2020 6/20/2020 8/24/2020

S1714

City to submit draft RFP for design to Local Aid on/before 1/11/20; City submitted CED and draft RFP to Local Aid on 2/24/20; Draft RFP received and comment sent on 3/3/20; anticipated submission in June; CED approved 6/20/20, sent to the City on 6/22/20; project moved to FY 2021

04314

Garden Road & Mill Road Traffic Signalization

TRC 1/29/15; recommended by NJDOT TD&S for HSIP funding 5/29/15; Public Information Session 7/11/17; design CED approved 8/28/15; initial ROW negiotations began June 2018; ER approved 5/9/18 for ROW; re-kickoff meeting week of April 29th with design consultant (RVE), appraisials old, City had to re-

negotiate with property owners; City provided updated cost for CON (updated from $1.282 to $1.978) and will provide ROW after negiotations are finalized; plans are 95% complete; project to be fully funded with HSIP money (AH sent email to TRC on 9/16/19 for information only); City met with ROW consultant on 

10/3 and 10/17; E&S permit submitted; City submitted CON CED to Local Aid on 9/26/19; Local Aid submitted additional information from City that was needed for CED to BEPR on 11/13/19; as of 12/12/19 (email from D.Maillet) ROW process moving along with few issues (non-responsive/non-cooperative property 

owners); City to request for ROW funding to Local Aid immediately after the last owner is in agreement, as of 2/13/19 (LA mtg), City is still having issues with property owners and no response from Verizon; consultant is working on addressing Prelim. PS&E comments and changing pay items to reflect one funding 

source, City is awaiting final resolution of utility relocation (with Verizon) issues before submitting Final PS&E; Authorization for ROW begin sent on 3/16/2020; City is negotiated ROW parcels. Appraisal reports received. Review ongoing, preparing and submitting authorization package by 4/20/20; ROW authorized 

5/8/2020; 

X065 Design with City funds (RVE) awarded of City Council 2/27/18; CED submitted to BEPR on 5/7/18; lots of coordination with Landis Avenue Phase V required; City submitted draft Concept Plan showing widening associated with traffic signals to Local Aid on 2/11/19, Local Aid forwarded to BEPR on 2/13/19, City sent 

revised project description to BEPR on 2/15/19; CED approved 2/25/19; project still under design; ER (for supplement of sidewalks) submitted on 4/29/19; City submitted Preliminary PS&E to Local Aid on 8/18/19, Local Aid provided comments back to City on 8/22/19; as of 2/13/20 (LA mtg) City is having issues with 

Verizon, City to submit Final PS&E to Local Aid after final resolution of utility relocation issues; ER needed; City to request funding be reprogramed for 2021;

S1901 Project added to FY 2018-2027 TIP with TIP amendment, SJTPO Policy Board support 11/26/18; new DBNUM received 11/19/18; City submited design CED on 2/13/19; preliminary RFP sent to LA on 4/1/19, LA provided review comments on RFP on 4/11/19; BEPR approved CED on 4/29/19; as of 10/29/19, design 

funds to be funded with City dollars in FY 2020 and construction phased pushed from FY 2021 to FY 2020 with STBGP funds (programmed amount reduced from $1.8 million to $1.5 million for fiscal constraint in FY 2020); City needs to submit CED to Local Aid; Preliminary PS&E  submitted  3/14/2020; comments 

sent on 4/2/20 to LPA; Final PS&E received on 6/22/20; Comments sent on 6/24/20; Authorized on July 22, 2020;

X065 DES phase authorized 9/19/17; SJTPO Policy Board support 7/25/16; kick-off meeting held; CED approved under design phase 8/24/19; under design (GPI); project not effected by road diet plan proposal; ER required; design 99% complete; County met with City on 12/11/19 to go over road diet issues, which has 

been resolved, but construction of roadway likely not to advance until two years (Fall 2022); County wants this project and road diet project to move concurrently, FY 2021 authorization anticipated; Follow up to the publich meeting held on 12/11/19 is scheduled for 3/28/2020; County now expects road diet project to 

begin in spring of 2023, PS&E would be submitted April 2022;

04314
County submitted to A.Huff finalized list of locations, revised cost estimate, and letters of support on 4/15/19; County provided additional materials/information needed to SJTPO on 6/6/19, A.Huff provided documents (via email on 7/26) to NJDOT TD&S for review and approval; NJDOT TD&S requested responses 

from SJTPO/County on 9/11, A.Huff reviewed R.Church’s responses (11/15) and followed back up with Bob on 1/14 requesting revised materials, A.Huff received requested revised materials on 2/18/19, A.Huff to review and send responses back to NJDOT Safety for review/final approval (by the end of February), 

County can then submit CED and Preliminary PS&E after revised list of loctations is approved by NJDOT Safety; CED from Cumberland County was provided to Cape May for reference, R. Church submitted CED to NJDOT on April 21, will have to fast tract for FY 2020 authorization; CED approved 7/15/20; 

Approved and awaiting federal authorization

99358

Kick-off meeting held on 6/26/19; design assistance may be needed; J.Seaman to coordinate with Boro and staff augmentation for Boro's eligibility; Boro is in design process and consultant will prepare CED and PS&E via design assistance. As of 2/15/2020 design is 46% complete. Project will not be ready for 

authorization in FY2020;

X065

Roosevelt Boulevard/34th Street Advanced Traffic Signal 

Project
FY 2022 Dollars

CED needs to be submitted by County; County now seeking FY2021 authorization, will prepare task order in June for consultant to develop CED;

X065 SJTPO Policy Board support 7/27/15; kickoff mtg 1/6/16; CED approved 7/19/16; County reviewed plans & specs submitted by Ocean City, provided comments to Ocean City Engineer on 4/29/19, awaiting changes to plans by city, once comments are addressed County will submit Prelim. PS&E to Local Aid; 

anticipate FY 2020 authorization; ER required; County to meet with City week of January 20th; Preliminary PS&E and ER anticipated to be submitted by County in April; City of Ocean City has not submitted final documents to County for submissioin to Local Aid. SJTPO staff has reached out to the city to explain 

that funding will likely be re-programed due to slippage in submissions and project unlikely to be authorized FY 2020; Moved to future year

99358
SJTPO Policy Board support 3/23/15; Design Assistance mtg 4/6/17; design phase through Design Assistance Program; DES phase in two agreements (PE and FD); PE authorized on 3/21/18; NTP to consultant (WSP) on 10/30/18; project kickoff (refresher) mtg for design 12/7/18 w/ city, county, and consultant, PE 

schedule from consultant; 60% design completion; FD completion anticipated by FY 2020, CON anticipated by FY 2021; CED in works by BEPR; FD authorized: 6/29/20; 7/2/20 CED complete;

S1711
No CAFRA permit is required (per County); Slight reduction of project limits (Madison to Rambler), project costs will likely increase so project limits may be shortened more; Survey completed in-house; County's priority to coordinate with City utility project; CED submitted by County to Local Aid on February 11th; 

Preliminary PS&E to be submitted by County in March; Reduced project limits. SJTPO to modify STIP. FY 2020 Programmed amount is only $2,148,000.00. Current prelim. engr’s. cons’t. cost estimate @ $3,014,380.00. Need additional funding in the amount of $866,380.00 for FY 2020 auth. County Engineer to 
send additional funding request letter to NJDOT LA Dist 4 Mgr. Then NJDOT LA Dist. 4 to send recommendation/support request letter to SJTPO . Draft CED submitted to BEPR on 2/12/20 and is under review; PS&E approved 6/15/20; Engr's. cons't. cost estimate based on prelim PS&E submission on 5/22/20 is @ 

$4.987M. This doesn't include CES & SFA costs. County has committed to fund project using county aid; PS&E submitted 7/15/20; $0.519 million in CMAQ funds added at the July 27 2020 SJTPO Policy Board; Approved and awaiting federal authorization

X107
TAP-Regional, in B5K200K Urbanized Area, Intially programmed in FY 2017; request to increase programmed amount submitted to MRusso 6/9/17; Local Aid working with BEPR to address environmental issues ineliglbe for 100% TAP funds; issue with resurfacing; Julie S. to send revised cost and proposal from 

October; Urban for design; design authorized in amount of $107,100.00 on 2/16/18; ER required; A.Huff sent request of additional funds to J.Seaman on 10/23 (follow up on 12/9), where increase is from original $313,872.12 to $820,034; County to submit (to Local Aid) a copy of revised schedule along with the 

original estimate and a narrative detailing the reasons for the increase wek of 2/24/20; design is complete; Preliminary PS&E anticipated to be submitted by County by 3/31/20; On March 5, 2020, Local Aid informed the County that the request for the additional funds was approved by the NJDOT; County anticipates 

submitting PS&E prior to April 10th; 4/7/20: LPA reviewed the original CED approved on 11/8/17 and compared it to the current PS&E plans, and as such LPA doesn't see any reason why an ER could not be prepared for the project. There have been no substantive changes to the plans from what was evaluated in 

the CED. Prelim PS&E submission by 4/30; Final PS&E approved 6/17/20, awaiting authorization; Total project cost now 1.147 M to cover SFA and revised estimates; Approved and awaiting federal authorization



Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted

Final PS&E 

Submitted

Authorization
DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Cumberland County

2023 TAP-L5K
Newport Streetscape Improvement Project (Project 

Sponsor: Downe Twp)
CON $0.990 -

2021 CMAQ
Millville Broad Street Traffic Signal Upgrades (Project 

Sponsor: CON - City of Millville)
CON $0.825 - 4/24/2020 5/8/2020

2021 TAP-B5K200K
Maurice River Bikeway Trail - Phase V (Project Sponsor: 

City of Millville)
CON $0.517 -

2020 STBGP-

B5K200K
Cumberland County Federal Road Program; FY 2020 ERC $2.100 - 10/11/2019

conditional approval 

2/26/20
11/1/2019 5/29/2020 9/8/2020

2020 CMAQ
Cumberland County Intersection Improvements 

(Bridgeton Traffic Signals) 
CON $0.750 - 8/25/2020 7/27/2020 8/20/2020 9/2/2020

Salem County 

2020 STBGP-FLEX Hook Road (CR 551), Phase 3 CON $1.500 -  2/18/2020 7/15/2019 8/18/2020 9/2/2020

2016 TTF
CR 551 (Hook Road), E. Pittsfield Street to Route 295 

(Phase II)
CON $0.469 Estimated 2/2021 Estimated 4/2021

2020 STBGP-L5K DES $0.150 $0.150 $0.000 Estimated 3/15/2020 5/14/2020

2021 STBGP-L5K CON $1.500

2020 HSIP FD $0.124 - Estimated 2/2020 8/20/2020 9/17/2020

2021 HSIP CON $1.052 Estimated 9/2020 Estimated 2/2021

2020 HSIP FD $0.124 - Estimated 2/2020 9/17/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.100 Estimated 9/2020 Estimated 2/2021

2021 SRTS
Sidewalk, crosswalk and signalization improvements at 

various locations (Project Sponsor: Woodstown Borough)
CON $0.237 -

1/14/2020 6/30/2020
9/16/2020

New Jersey Department of Environmental Protection

2021 CMAQ
It Pay$ to Plug in: New Jersey's Electric Vehicle Charging 

Grants Program
CON $0.399

17-Sep Total $43.479 $1.840 $5.344 $0.524

X065

County had project DESIGNED in FY2015 with CMAQ funds. CED approved. Preliminary PS&E submitted 7.27.20; ER submitted 7.28.20; 

99358

Received support of SJTPO Policy Board kick-off and eligibility meeting scheduled 7/1/2017; 12/19/17 design assistance kick-off; PE authorized 11/21/18; project currently under design (Design Assistance); kick-off meeting held early July 2019; CED submitted in January 2020; Waiting on USFWS

X065

FY 2021 Dollars

04314

Salem County Pilot Roundabout (Five Points)
FY 2021 Dollars

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban 

selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED 

to be submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: December 2020; 

COVID-19 has delayed outreach; 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation prior to CED being approved; PIC held 7/29/20; authorization submittal estimated 9/16/20

04314

Salem County Roundabout (Six Points) FY 2021 Dollars

FY 2022 Dollars

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as 

design consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was submitted 

in October 2019; CED approved on 1/6/2020. 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation; PIC held 7/29/20; Potential impact to swamp pink species have been identified by USFWS. Further consultation will be required during final design; authorization submittal 

estimated 9/16/20

S1406

FY 2016 Dollars

Construction phase of project broken into Phase 1 CON (FY 18) and Phase 2 CON (FY 20, $0.469); Phase II is from Station 143+75 to 155+00 (MP 2.73-2.94); County added additional funding to Design phase II in FY19  using TTF and Construction Phase II switched funding from STBGP to TTF; DES phase 

authorized on 6/20/19 for $100,000.00; FY 2021 authorization is anticipated due to need for permits, County anticipates CED submission February 2021 and Preliminary Plans April 2021;

S1909

South Greenwich Street/Telegraph Road (CR 540), Phase 

1
FY 2021 Dollars

County to submit CED to Local Aid on March 15th, Local Aid will then review and submit CED to BEPR, County anticipates to submit request for design authorization (project description, preliminary construction cost estimate, design funding estimate, RFP for survey and base mapping) by May 1st; Authorized DES 

5/14/20; 

X107 SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent 

signed agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; 

Design invoice #2 submitted for work through January 2020, Millville will hold a PIC once a preliminary design is finalized; 

S1403 Five roadway locations: Dividing Creek Road, Brandriff Road, Vine Street, Fayette Street, and Pamphylia Avenue; County submitted CED and draft plans to Local Aid via email on 10/2/19, Local Aid reviewed and forwarded to BEPR on 10/11/19; plans sent to railroad (Todd Hirt) for review on 10/2/19; County 

submitted Preliminary Plans to Local Aid on 11/1/19, where Local Aid provided comments back to County; as of 12/9/19, BEPR is currently reviewing CED as of 4/8/20 still under review; CED Review ongoing. BEPR is waiting for US Fish and wildlife approval/permit; Final PS&E submitted 5/29/20; authorization sent 

on 9/8/20

S1906
Resurfacing of Hook Road from Route 49 to East Pittsfield St (MP 0.0 to MP 2.16); Project added to current TIP with a TIP amendment, received support of SJTPO Policy Board on 11/26/18; new DBNUM requested and received on 11/19/18; DES phase of project authorized on 8/2/19 in the amount of $0.106 million; 

Federal Aid agreement in process of being modified to include field survery and base mapping services by County's consutlant; CED submitted to Local Aid via email on 2/18/2020, Local Aid to review and submit CED to BEPR on 2/21/2020; Preliminary Plans anticipiated to be submitted prior to May 6th; Survey by 

consultant is delayed due to COVID19, but still anticipates 2020 authorization; 4/16 email from Salem submission of the preliminary PS&E is likely by early to mid July.  Submission of final PS&E will also be delayed as a result; email from James McKelvie dated 7/22/20 indicate submission of preliminary PS&E Aug 

15; Local review in progress, will need CE. Project will not be authorized until FY 2021 until Flex funds are available

X107

Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 5/12/20; Proposal only recently received, moved to FY21

X065
DES phase authorized 3/8/17; RVE for design;  Initial PS&E Package received on 8/31/18. Review comments sent to LPA on 9/17/18; as of 1/4/19 (email from B.Prohowich), City of Millville will be spronsor of CON phase of project instead of County; as of 2/19/19 (Federal Status Conference call spreadsheet), plans 

were sent to NJDOT Traffic Department for review/recommendation. Recevied comments back on 2/8/19; Additional Design funds authorized on 5/7/19 in the amount of $19,404.70; CED and Preliminary PS&E need to be submitted, waiting on additional design plans to be completed and reviewed by NJDOT Traffic ; 

5/8/20 revised PS&E sent to NJDOT; NJDOT Traffic still reviewing and making comments;  Waiting on revised PS&E Package from LPA.PS&E comment response sent to traffic on 2/28/20. "R&V informed the county that they are on track to make a submission of revisions by 3/30/20; CED Approved on 4/24/20; 

Traffic Submittal #5 submitted to Local Aid 7/16/20; 



SJTPO HSIP PROJECTS

Emphasis Area SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type 2020 2021 2022 2023 2024 2017 - 2024

Lane Departure Cape May County Various Cape May SJTPO CON HSIP Programmed 0.9544$   0.9544$          

Intersections ROW HSIP Programmed 0.2250$   0.2250$          

Intersections CON HSIP Programmed 0.6750$   0.6750$          

Intersections Cape May County Woodbine Boro Cape May SJTPO CON HSIP Authorized 0.1650$   1.5670$          

Intersections ROW* HSIP Authorized 0.0010$   0.0010$          

Intersections CON HSIP Programmed 1.0350$   1.0350$          

Intersections Cumberland County Various Cumberland SJTPO CON HSIP Authorized 1.1520$          

Pedestrians and Bicyclists Cumberland County Various Cumberland SJTPO Planning HSIP Authorized 0.3448$          

Lane Departure Cumberland County Various Cumberland SJTPO CON HRRR Special Rule Authorized 2.3408$          

Lane Departure Cumberland County Various Cumberland SJTPO CON HSIP Authorized 2.9109$          

Intersections ROW HSIP Authorized 0.2470$   0.2470$          

Intersections CON HSIP Programmed 1.9782$   1.9782$          

Intersections PE HSIP Authorized 0.1672$          

Intersections FD HSIP Programmed 0.1242$   0.1242$          

Intersections ROW HSIP Programmed 0.1000$   0.1000$          

Intersections CON HSIP Programmed 1.1000$   1.1000$          

Intersections PE HSIP Authorized 0.1684$          

Intersections FD HSIP Programmed 0.1244$   0.1244$          

Intersections ROW** HSIP Programmed 0.1000$   0.1000$          

Intersections CON HSIP Programmed 1.0523$   1.0523$          

Pedestrians and Bicyclists PE HSIP Programmed 0.1891$   0.1891$          

Pedestrians and Bicyclists FD HSIP Programmed 0.1891$   0.1891$          

Pedestrians and Bicyclists ROW HSIP Programmed 0.1000$   0.1000$          

Pedestrians and Bicyclists CON HSIP Programmed 4.1595$   4.1595$          

Lane Departure Planning HSIP Authorized 0.5000$          

Lane Departure Planning STP-STU Authorized 0.5000$          

Pedestrians and Bicyclists PE HSIP Programmed 0.2500$   0.2500$          

Pedestrians and Bicyclists FD HSIP Programmed 0.2500$   0.2500$          

Pedestrians and Bicyclists CON HSIP Programmed -$                

17-Sep SJTPO HSIP Total Programmed 1.615$      2.843$      3.201$      1.200$      4.160$      

*7 project locations will need Design Assistance from the Ped & Bike Safety Action plan (once it is complete)

SJTPO HSIP Line Item 2.000$      2.000$      2.000$      2.000$      2.000$      

Green = within budget

Red = overbudget SJTPO HSIP Balance 0.385$      (0.843)$    (1.201)$    0.800$      (2.160)$    

SJTPO

Salem County Roundabout (Six Points)

City of Salem Roadway Corridor and Intersection 

Safety Improvements
City of Salem Salem City Salem

Salem County Pilot Roundabout (Five Points) Salem County Pittsgrove Twp Salem

Garden Road & Mill Road Traffic Signalization City of Vineland Vineland City Cumberland

Cumberland County

SJTPO

Project Name

SJTPO

SJTPO

SJTPO

Cape May County Centerline Rumble Strip 

Project

Cumberland County Systemic High Friction 

Surface Treatment Program - Non-HRRR

Cape May County Pilot Roundabout 2 

(Woodbine)

Cumberland County Flashers (10 Locations)

Cumberland County Ped & Bike Action Plan

Cumberland County Systemic High Friction 

Surface Treatment Program - HRRR

Cape May County Pilot Roundabout 1 (West 

Perry)

NJ Regional Curve Inventory and Safety 

Assessment (SJTPO)

FY 2021 Local Safety Design Assistance - 

Cumberland County Ped & Bike Action Plan* 
Cumberland County Various Cumberland

Salem County Pittsgrove Twp Salem

Bridgeton City

Cape May County
West Cape May 

Boro
Cape May

Cumberland County Pilot Roundabout (West 

Park Drive)
Cumberland

SJTPO

SJTPO

SJTPO

Various Various
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SJTPO CMAQ PROJECTS

DBNUM Project Name SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type Selection Year 2020 2021 2022 2023 2020-2025

X065 Margate-Ventnor Bicycle Infrastructure Project Atlantic County Margate and Ventnor Atlantic SJTPO CON CMAQ Authorization FY 2017 0.2408$             0.2408$          

X065
Purchase of eight (8) Replacement Paratransit 

Passenger Buses
AC Transportation Unit Various Atlantic SJTPO CON CMAQ Programmed FY 2018 0.6160$    0.6160$          

X065
Improving Air Quality and Reducing Traffic 

Congestion through Biking in Ocean City
Cape May County Ocean City Cape May SJTPO CON CMAQ Programmed FY 2016 0.2220$             0.2220$          

X065
Roosevelt Blvd./34th Street Advanced Traffic 

Signal Project
Cape May County Ocean City, Upper Twp Cape May SJTPO CON CMAQ Programmed FY 2018 -$                

X065
Cape May County Route 621 (New Jersey Ave) 

Improvements
Cape May County Various Cape May CON CMAQ Programmed FY 2018 1.2450$    1.2450$          

X065
Procurement of 7 low emission, unleaded fuel, body 

on chassis mini-buses

CMC Fare Free 

Transportation
Various Cape May SJTPO CON CMAQ Programmed FY 2018 0.480$     0.4800$          

X065 The Landis Avenue Signal Upgrades, Phase II City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Authorization FY 2016 0.0447$             0.9177$          

X065
Landis & Mill, Landis & Orchard Traffic Signal 

Upgrades
City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Programmed FY 2015 0.5475$    0.5475$          

X065 Millville Broad Street Traffic Signal Upgrades Millville Millville Cumberland SJTPO CON CMAQ Programmed FY 2017 0.8250$    0.8250$          

X065 Cumberland County Intersection Improvements (Bridgeton Traffic Signals) Cumerland County Bridgeton Cumberland SJTPO CON CMAQ Programmed FY 2020 0.7500$             

X065 Pacific Avenue (CR 621), Fish Dock Road to Rambler RoadCape May County Wildwood Cape May SJTPO CON CMAQ Programmed FY 2020 0.5190$             

X065
It Pay$ to Plug in: New Jersey's Electric Vehicle 

Charging Grants Program
NJDEP Various Various SJTPO CON CMAQ Programmed FY 2018 0.3990$    0.3990$          

17-Sep SJTPO CMAQ Total Programmed 1.776$               2.868$     1.245$     -$         5.889$            

*Roosevelt Blvd being reconsidered for 2022-24 solicitation

SJTPO CMAQ Line Item 1.900$               1.900$     1.900$     1.900$     

Green = within budget

Red = overbudget SJTPO CMAQ Balance 0.124$               (0.968)$    0.655$     1.900$     

SJTPO

Page 1 of 1 H:\SJTPO\Programming\CMAQ
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Date: September 17, 2020 

To: Policy Board 

From: SJTPO Staff 

Re: Technical Studies Update 
 

Ocean Drive (CR 621) Upgrades and Bridge Improvements Local Concept 

Development Study ongoing; Jennifer Marandino 

Michael Baker International, Inc. in association with WSP, Churchill Consulting Engineers (DBE), and Richard 

Grubb & Associates (DBE) 

Project website www.capemaytwomilebridge.com 

The scope of the technical effort includes Ocean Drive (County Road Number 621) from NJ Route 109 to 

Madison Avenue in Lower Township, Cape May County with the main objective of the Local Concept 

Development (LCD) phase to identify and compare reasonable alternatives and strategies that address the 

requirements of the initial stages of the project delivery process, and to select a Preliminary Preferred 

Alternative (PPA). Alternative 3 was selected as the PPA, which includes the realignment of the Middle 

Thorofare Bridge to the South and realignment of the Mill Creek and Upper Thorofare Bridges to the 

north. 

After a mid-June Internal Review Committee (IRC) meeting with NJDOT, FHWA, and the project team 

a formal letter was issued on August 2, 2019 indicating that the Committee cannot recommend the project 

advance to the Preliminary Engineering phase with two outstanding issues: 

1. Evaluation based upon the Secretary of Interior Standards for Rehabilitation 

The additional rehabilitation analysis has been completed with the LCD report updated 

2. The project must undergo a NJDOT-led Value Engineering Workshop 

The workshop was held on Monday, January 6th through Wednesday, January 8th. NJDOT 

transmitted an initial draft of the Value Engineering Report (Sections 4 and 5) on March 13th. 

At the request of Cape May County, further investigation of one NJDOT-developed concept has been 

conducted to determine if there would be a cost savings over the PPA (Alternative 3). After further 

investigation the Value Engineering Alternative (Alternative 9) was determined to be more expensive than 

the PPA. The VE Alternative required approximately 1,000 feet more bridge length and while less ground 

improvements were required the total cost of Alternative 9 was estimated to be approximately $11.5 

million dollars more than the PPA. No further investigation of the VE Alternative, Alternative 9, is 

necessary. 

The Michael Baker team has prepared a memo describing the development of Alternative 9, written so 

Cape May County should share with others as necessary. The next steps are to prepare a formal response 

to the VE Report. The technical study work is anticipated to be completed before the December 31, 2020 

contract end date. 

http://www.capemaytwomilebridge.com/
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Cumberland County Bicycle/Pedestrian Safety Action Plan ongoing; Alan Huff 

Urban Engineers, Inc. in association with Fitzgerald & Halliday, Inc. (DBE), Civic Eye Collaborative, LLC (DBE), 

and NV5, Inc. 

This effort includes several action-oriented tasks geared towards advancing data-driven bicycle and 

pedestrian projects in Cumberland County, through SJTPO’s Local Safety Program. The project is being 
funding through the federal Highway Safety Improvement Program (HSIP). 

A delayed Notice to Incur Cost was issued by NJDOT in April 2018 with a kick-off meeting held on May 

4th. To-date, network screening has been completed, public feedback received and summarized, and 

municipalities have selected their project locations for advancement. SJTPO has received resolutions of 

support from Vineland, Bridgeton, Millville, and Cumberland County. The toolbox of safety 

countermeasure strategies has been drafted and updated to reflect SJTPO comments. Crash report data has 

been collected and analyzed. Road Safety Audits have been performed at all locations. Civic Eye has 

created a series of videos that educate the public about select safety countermeasures, which will be used 

in the next round of outreach. 

Urban has developed a series of crash diagrams for each project location. That analysis, coupled with 

input from subject matter experts at the road safety audits, will inform project alternatives and 

recommendations that will be prepared for public input. The final draft RSA reports are complete. The 

team has not been able to receive responses from the roadway owners regarding any recommendations in 

the reports and may need to remove the response sections before they are finalized. 

The next major step for this effort is public outreach, which has been on hold due to COVID-19. While 

no notable changes have taken place since the previous update on this project as a result, SJTPO and 

Urban have been discussing how to advance outreach on these projects without in-person outreach. SJTPO 

will be reaching out to Bridgeton, Millville, Vineland, and Cumberland County for feedback. A six-month 

No-Cost contract extension with Urban had been executed to extend through December 31, 2020. 

Feedback from the jurisdictions on outreach will determine the remaining timeline for this effort. 

Local Safety Program Design Assistance ongoing; Alan Huff/Jason Simmons  
Urban Engineers, Inc., in association with Churchill Consulting Engineers (DBE/ESBE) 

The purpose of this project is to assist Salem County in advancing two roundabout projects, selected under 

SJTPO’s Local Safety Program, through the federal authorization process for construction with assistance 

in the preparation of plans, specifications, and cost estimates. The project is being funded through the 

federal Highway Safety Improvement Program (HSIP). The consultant team is led by Urban Engineers, 

with Adam Brown serving as Project Manager. 

The Notice to Proceed was issued on March 26, 2019, with a kick-off meeting was held on May 1st. 

Progress meetings have been held to discuss and refine concepts, discuss ROW impacts, and discuss 

elements required for Local Safety Program advancement. Issues regarding sidewalk design have been 

resolved. Urban Engineers and Salem County have contacted the impacted property owners at each project 

location to discuss the preferred concept plan and its impact to their property. 
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The CED has been approved for both locations, with submission of the final PS&E for the Preliminary 

Engineering phase pending. A Public Information Center (PIC) was held on July 29th, with a total of 21 

attendees and mainly positive feedback. Additional opportunities for public input will occur during the 

Final Design phase of the project. 

Working diligently with Urban Engineers and our NJDOT partners, an authorization request was 

transmitted for both 5-points and 6-points; authorization of the Final Design phase of work in FY 2020 is 

pending. 

Multilingual Outreach Services ongoing; Alan Huff 

Rutgers Public Outreach and Engagement Team (POET) in association with CQ Fluency (DBE) 

This technical study is intended to assist SJTPO in addressing several multilingual needs related to the 

development of the Language Access Plan, associated with Limited English Proficiency requirements in 

Title VI, as had been detailed to SJTPO in a corrective action in the 2019 Federal Certification Review. 

The project will develop a Public Outreach Strategy and will evaluate online translation tools to determine 

financially sustainable ways to meet these requirements going forward. The project will also assist in 

identifying communities of concern, which will help to establish meetings with these communities, 

providing translators for these meetings to solicit input on how to improve community outreach in the 

future. 

A Notice to Proceed was issued on January 30, 2020 with a kick-off meeting held on February 6th, a month 

behind the original schedule. Rutgers has begun its work on the outreach strategy. Public outreach, a major 

task of this effort was put on hold due to COVID-19. As a result. a six-month No-Cost contract extension 

with Rutgers, through December 31, 2020, was executed. Rutgers has been working to advance Part B, 

related to SJTPO’s Safety Education programs, which is nearly complete. Portions of Part A, related to 

evaluating automated translation tools, have been in progress and are nearing completion. SJTPO and 

Rutgers have been discussing how to resume outreach activities that will ultimately allow for the update 

to the newly developed Title VI and LEP Plans as well as the related Public Involvement Plan. This will 

also include content that will help SJTPO to bolster its Public Involvement Plan and practices. 



 

SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

ITEM 2009-21: Adopting the SJTPO Title VI Implementation Plan 

 

PROPOSAL 

At its September 14, 2020 meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board adopt the SJTPO Title VI Implementation Plan. 

 

BACKGROUND 

The Title VI Implementation Plan is the first such plan developed by SJTPO. The Plan was developed to 

address a Corrective Action issued by the Federal Highway Administration (FHWA) and Federal Transit 

Administration (FTA) as part of SJTPO’s Transportation Certification Review Report issued September 
17, 2019. FHWA and FTA are required to jointly review the MPO every four years to determine 

conformance with Federal planning requirements. The 2019 review found SJTPO meets the planning 

requirements with one Corrective Action identified in the area of Civil Rights, specifically Title VI. The 

Transportation Certification Review Report listed various elements to be included in the Title VI 

Implementation Plan, requiring that SJTPO develop and submit the Plan by October 2020. 

 

The Title VI Implementation Plan details how SJTPO will meet the requirements of Title VI of the Civil 

Rights Act of 1964 and related laws, executive actions, and court cases. While the Title VI Implementation 

Plan does not establish new requirements for SJTPO, it does document requirements that SJTPO is subject 

to with or without this Plan in place. Further, it details requirements that subrecipients of funding through 

SJTPO must follow to allow SJTPO to evaluate adherence to Title VI. 

 

SJTPO has a current consultant contract for Multilingual Outreach Services. However, the COVID-19 

pandemic limited and delayed the ability of SJTPO to meaningfully and equitably engage with the 

community prior to adoption of this Plan. In the coming months, through consultant services, SJTPO will 

collect public input on this Plan, and other related plans, which will assist SJTPO to update this Plan to 

reflect public feedback in early 2021. Outreach is expected to begin in the Fall of 2020. 

 

The Title VI Implementation Plan can be found on SJTPO’s website at www.sjtpo.org/TitleVI. The 

webpage includes the draft plan, SJTPO’s Title VI Notice, Title VI Complaint form, Title VI Assurances, 

Title VI Complaint Procedure, along with various Website and Meeting Accommodations available. 

http://www.sjtpo.org/TitleVI
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English 
Attention: If you wish to request this publication 
in another language other than English, or wish to 
contact SJTPO for our language assistance, please 
call (856) 794-1941 or email TitleVI@sjtpo.org. 
Additional charges may apply for reprint of our 
publications. 
 
Spanish / Español 
Atención: Si desea solicitar esta publicación en 
otro idioma que no sea inglés, o desea 
comunicarse con SJTPO para recibir asistencia con 
nuestro idioma, llame al (856) 794-1941 o envíe 
un correo electrónico a TitleVI@sjtpo.org. Pueden 
aplicarse cargos adicionales por la reimpresión de 
nuestras publicaciones. 
 
Chinese / 中文 

注意：如果您希望使用英语以外的其他语言来

请求本出版物，或者希望与SJTPO联系以获取我

们的语言帮助，请致电 (856) 794-1941 

或发送电子邮件至 TitleVI@sjtpo.org. 

重印我们的出版物可能需要支付额外费用. 

 
Vietnamese / Tiếng Việt 
Lưu ý: Nếu bạn muốn yêu cầu xuất bản này bằng 
một ngôn ngữ khác không phải tiếng Anh, hoặc 
muốn liên hệ với SJTPO để được hỗ trợ ngôn ngữ 
của chúng tôi, vui lòng gọi (856) 794-1941 hoặc 
gửi email đến TitleVI@sjtpo.org. Các khoản phí bổ 
sung có thể áp dụng cho việc tái bản các ấn phẩm 
của chúng tôi. 
 
Gujarati / ગજરાતી 
իયાન: જો તમે અંԆેӾ િસવાયની અլય કોઈ 
ભાષામા ંઆ Ԑકાશનની િવનંતી કરવા માંગતા હો, 
અથવા અમારી ભાષા સહાય માટે 
એસજટેીપીઓનો સંપકӪ  કરવા માંગતા હો, તો કૃપા 
કરીને (856) 794-1941 પર ક callલ કરો અથવા 
શીષӪક TitleVI@sjtpo.org પર ઇમેઇલ કરો. 
અમારા Ԑકાશનોને ફરીથી છાપવા માટે વધારાના 
શુճક લાગુ થઈ શકે છે. 

Other Indic Languages: 
Bengali / বাঙািল 
মেনােযাগ িদন: আপিন যিদ এই ϕকাশনােক 
ইংেরΝজ বҝতীত অনҝ έকানও ভাষায় অনুেরাধ 
করেত চান বা আমােদর ভাষা সহায়তার জনҝ 
এসেজΜটিপওর সােথ έযাগােযাগ করেত চান, তেব 
(856) 794-1941 কল ক჈ন বা ইেমল 
TitleVI@sjtpo.org আমােদর ϕকাশনা পনুরায় 
মুϒেণর জনҝ অিতিরЅ চাজκ ϕেযাজҝ হেত পাের। 
 
Hindi / िहंदी 
ȯान दŐ : यिद आप अंŤेजी के अलावा िकसी अɊ भाषा 
मŐ इस Ůकाशन का अनुरोध करना चाहते हœ, या हमारी 
भाषा सहायता के िलए SJTPO से संपकŊ  करना चाहते हœ, 
तो कृपया (856) 794-1941 पर कॉल करŐ  या 
TitleVI@sjtpo.org पर ईमेल करŐ । हमारे Ůकाशनो ं के 
पुनमुŊūण के िलए अितįरƅ शुʋ लागू हो सकते हœ। 
 
Nepali / नेपाली 
ȯान िदनुहोस्: यिद तपाइँ यस Ůकाशनलाई अ 
other◌्Ťेजी बाहेक अकŖ भाषामा अनुरोध गनŊ 
चाहानुŠ̢छ वा SJTPO लाई सɼकŊ  गनŊ चाहानुŠ̢छ भने 
हाŲो भाषा सहयोगका लािग (856) 794-1941 या ईमेल 
TitleVI@sjtpo.org मा कल गनुŊहोस्। थप शुʋहŝ 
हाŲा Ůकाशनहŝको पुनः िŮȴको लािग लागू Šन 
स̋छ। 
 
Urdu /  اردو 

ان ᘮ دھ یز ᗬانگᖁ  آپ ا᜵ر :   ᣽ علاوه ᣓان  اور کᗖم ز ᢕᣌ  اشاعت اس 
ᣜ کرنا درخواست  ᡨᤎᕼہ چا ᢕᣌ  ،  ᘍا یᕼمار    ل᣽  ᡽ᣰ  امداد ᣜ  زᗖان 

سᛓا   ᢔᣱ  ᢄᣍ  ᢠᣍ او ᣳ طہᗷکرنا را  ᡨᤎᕼہ  چا ᢕᣌ  (856) کرم  براه ، تو 
 ای پر TitleVI@sjtpo.org عنوان ᘍا کᗬ ᖁں ᜇال پر 794-1941

لᘮ م   ᖁکᗬ۔ں   ᡧᣚمار  چارجز اضاᕼی اعتوںاش    ᣽ ارهᗖاشاعت  دو ᣽ 
 ᡽ᣰل  ឍل  ᡨᣰہ سک ᢕᣌ ۔  

 
Punjabi / ਪੰਜਾਬੀ 
ਿਧਆਨ ਿਦਓ: ਜੇ ਤੁਸੀ ਂਇਸ ਪ୥ਕਾਸ਼ਨ ਨੰੂ ਅੰਗ୥ੇਜ਼ੀ ਤୌ ਇਲਾਵਾ 
ਿਕਸੇ ਹੋਰ ਭਾਸ਼ਾ ਿਵਚ ਬਨੇਤੀ ਕਰਨਾ ਚਾਹੁਦੰੇ ਹੋ, ਜਾ ਂ ਸਾਡੀ 
ਭਾਸ਼ਾ ਸਹਾਇਤਾ ਲਈ ਐਸ ਜੇ ਟੀ ਪੀ ਓ ਨਾਲ ਸੰਪਰਕ 
ਕਰਨਾ ਚਾਹੁਦੰੇ ਹੋ, ਤਾਂ ਿਕਰਪਾ ਕਰਕੇ (856) 794-1941 'ਤ ੇ
ਕਾਲ ਕਰ ੋਜਾਂ ਈਮੇਲ TitleVI@sjtpo.org. ਸਾਡੇ ਪ୥ਕਾਸ਼ਨ 
ਦਬੁਾਰਾ ਛਾਪਣ ਲਈ ਵਾਧੂ ਖਰਚੇ ਲਾਗੂ ਹੋ ਸਕਦੇ ਹਨ. 
 
Created using Google Translate; last updated by 
SJTPO 8/17/2020 
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Notice for This Iteration of the Title VI Plan 
In an effort to ensure that the South Jersey Transportation Planning Organization’s (SJTPO’s) 
first Title VI Implementation Plan responds to the needs of the Title VI populations in the 
region, SJTPO secured outside resources to assist in identifying and implementing proactive 
public input strategies that are inclusive of the region’s Title VI communities, referred to as 
Multilingual Outreach Services. However, the COVID-19 pandemic limited and delayed the 
ability of SJTPO to meaningfully and equitably engage with the community prior to adoption of 
this Plan. SJTPO has extended the Multilingual Outreach Services contract and is working to 
identify and implement methodology for outreach to begin in the Fall of 2020 This outreach will 
assist SJTPO in updating this Title VI Plan, which will be re-released in 2021. 

Disclaimer 
This report has been prepared by the South Jersey Transportation Planning Organization with 
financing by the Federal Transit Administration and the Federal Highway Administration of the 
U.S. Department of Transportation. This document is disseminated under the sponsorship of 
the U.S. Department of Transportation in the interest of information exchange. The SJTPO is 
solely responsible for its contents. 
 
SJTPO fully complies with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act 
of 1987, Executive Order 72898 on Environmental Justice, and related nondiscrimination 
mandates in all programs and activities. SJTPO’s website, www.sjtpo.org, may be translated 
into multiple languages. Publications and other public documents can usually be made available 
in alternative languages and formats, if requested. SJTPO’s public meetings are always held in 
ADA-accessible facilities and held in transit-accessible locations whenever possible. Translation, 
interpretation, or other auxiliary services can be provided to individuals who submit a request 
at least seven days prior to a public meeting. Translation and interpretation services for SJTPO’s 
projects, products, and planning processes are available, generally free of charge, by calling 
(856) 794-1941. All requests will be accommodated to the greatest extent possible. Any person 
who believes they have been aggrieved by an unlawful discriminatory practice by SJTPO under 
Title VI has a right to file a formal complaint. Any such complaint must be in writing and filed 
with SJTPO’s Title VI Compliance Manager and/or the appropriate state or federal agency 
within 180 days of the alleged discriminatory occurrence. For more information on SJTPO Title 
VI program or to obtain a Title VI Complaint Form, please visit: www.sjtpo.org/TitleVI, call (856) 
794-1941, or email TitleVI@sjtpo.org. 
 

Cover image from Pixabay. 
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Overview 
The South Jersey Transportation Planning Organization (SJTPO) is the federally designated 
Metropolitan Planning Organization (MPO) for the four-county region composed of Atlantic, 
Cape May, Cumberland, and Salem Counties in southern New Jersey. 
 
As a recipient of federal funding, the MPO is required to comply with various civil rights 
statutes, executive orders, and regulations that are intended to ensure that traditionally 
underserved populations are included in the planning process and have access to MPO 
activities. The primary civil rights authorities include: 

• Title VI of the Civil Rights Act of 1964, which states that “no persons in the United 
States shall, on the grounds of race, color, or national origin, be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under any 
program or activity receiving federal financial assistance.” 

• Executive Order 13166—lmproving Access to Services for Persons with Limited English 
Proficiency (LEP), which directs federal agencies, and recipients of federal funding, to 
provide meaningful language access to their services. Under Title VI, LEP is considered the 
primary marker of national origin. 

• Executive Order 12898—Federal Actions to Address Environmental Justice (EJ) in 
Minority Populations and Low-income Populations, which requires federal agencies 
(and recipients of their funding) to address EJ concerns. 

• The Americans with Disabilities Act (ADA), which prohibits public entities from 
discriminating against persons with a disability or excluding them from participation in, 
or denying them the benefits of, their services, programs, or activities. 

 
The Federal Transit Administration (FTA) and Federal Highway Administration (FHWA) require 
MPOs to comply with these civil rights mandates by developing programs to include 
underserved populations and monitoring and reporting regularly on the programs’ success. This 
implementation plan addresses the reporting requirements under Title VI of the Civil Rights Act 
of 1964 and FHWA's annual reporting requirements under its Title VI/non-discrimination 
program. The report provides a detailed look at the demographic composition of the region, 
while including ways in which the SJTPO will maintain, monitor, and analyze information to 
ensure compliance. The demographic composition of the SJTPO region’s population includes: 

 A highly diverse population that is 39 percent minority. Hispanic, Black and Asian people 
comprise the largest groups of minorities in the region. Hispanics are the largest of the 
three at 18.5 percent of total regional population. 

 Over 30,000 households (or 14.7 percent) live below the poverty level.  

 Approximately 9.3 percent of the population is considered LEP. Of that, the largest share 
are the 6.2 percent (or 34,711 persons) who speak Spanish or Spanish Creole and speak 
English less than very well.  
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 People with disabilities comprise 14.0 percent of the population. 

 About 7.4 percent of the population is 75 and older. 
 
The implementation plan makes the following commitments in keeping with laws and 
regulations covering MPOs: 

 The SJTPO strives to ensure that all segments of the population have the opportunity to 
be involved in the transportation planning process. 

 The SJTPO conducts extensive public outreach and is committed to accessible 
engagement, including for traditionally underserved residents and those with disabilities 
or limited English proficiency, as outlined in its Public Involvement Plan (PIP). 

 The SJTPO’s Title VI Coordinator is responsible for overseeing compliance and ensuring 
implementation of the Title VI program. 

 The SJTPO’s Title VI Complaint Procedure specifies the SJTPO’s process for investigating 
Title VI complaints, while ensuring due process for complainants and respondents. Any 
person who believes they have been aggrieved by an unlawful discriminatory practice 
under Title VI has the right to file a formal complaint within 180 calendar days of the 
alleged occurrence. Complaints can be e-mailed to TitleVI@SJTPO.org. 

 Demographic and other data will be used to analyze and measure transportation 
investment benefits and burdens to the protected population, including minority and 
low-income residents, those with limited English proficiency or disabilities, zero-vehicle 
households, and older residents. 

 The SJTPO consistently considers transportation equity when developing studies as 
listed within the Unified Planning Work Program (UPWP), selecting projects for inclusion 
in the Regional Transportation Plan (RTP), and programming projects in the 
Transportation Improvement Program (TIP). Taken as a whole, the transportation 
planning services provided by the SJTPO do not pose disproportionate or adverse 
impacts on minority populations. 

Section 1: Introduction 

Section 1.1: MPO Planning Process 
Federal legislation which authorizes funding for transportation improvements requires any 
urbanized area (UZA) with a population greater than 50,000 to have an MPO to plan for and 
make decisions on the use of that federal transportation funding. MPOs ensure that existing 
and future expenditures for transportation projects and programs are based on a continuing, 
cooperative and comprehensive (often referred to as 3C) planning process. Among other 
mandated functions, MPOs cooperate with State and public transportation operators to 
program federal funds for eligible transportation projects. 
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Section 1.2: Core MPO Products 
Under federal law, the SJTPO is responsible for producing the planning products described 
below. 

• Regional Transportation Plan (RTP) — Updated every four years, the RTP sets out a 
vision for the development of the region’s transportation infrastructure over 20+ years. 
It includes goals and strategies, as well as an analysis of regional trends. 

• Transportation Improvement Program (TIP) — Updated every two years, the TIP is a 
four-year list of projects drawn from the RTP. To be eligible for federal funding, 
proposed projects must be approved by the SJTPO Policy Board for inclusion in the TIP. 

• Unified Planning Work Program (UPWP) — Updated annually and guided by the RTP, 
the UPWP summarizes transportation planning activities to be conducted by the SJTPO 
staff, member agencies and other transportation agencies in the region. 

• Air Quality Conformity Determination — The SJTPO is required to conduct an analysis 
of the air quality impacts of the RTP and TIP, called a conformity determination, to 
demonstrate that projects and programs conform to the New Jersey State 
Implementation Plan (SIP) for meeting and maintaining National Ambient Air Quality 
Standards (NAAQs). 

• Public Involvement Plan (PIP) — Updated periodically, the PIP outlines how SJTPO is 
meeting all federal public involvement mandates. It is regularly updated to reflect 
SJTPO’s current outreach activities. The PIP reaffirms SJTPO's commitment to an 
accessible, open, and inclusive planning process. 

• Congestion Management Process (CMP) — Updated periodically, the CMP is a 
systematic process that provides for safe and effective integrated management and 
operation of the multimodal transportation system. 

• Access for All Transit Plan – Updated every five years, the Access for All Transit Plan 
serves as the Coordinated Human Services Transportation Plan for the SJTPO region. 
This Plan identifies unmet transportation needs and recommends improvements and 
opportunities for coordination. 

Section 1.3: SJTPO Structure 
The governing body of the SJTPO is the Policy Board. It consists of eleven voting members; one 
elected official from each county government, one municipal elected official from each county 
(specifically including the Mayors of Atlantic City and Vineland), and one representative each 
from the New Jersey Department of Transportation (NJDOT), New Jersey Transit (NJ TRANSIT), 
and the South Jersey Transportation Authority (SJTA). The Policy Board is informed by 
recommendations of the Technical Advisory Committee (TAC), a committee of planning and 
engineering experts in the region. 
 
The TAC is a fourteen-member committee comprised of staff of each Policy Board member, as 
well as representatives of the New Jersey Turnpike Authority (NJTA) and the Delaware River 
and Bay Authority (DRBA), along with the chairperson of the Citizens Advisory Committee 
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(CAC). The FHWA, FTA, South Jersey Economic Development District (SJEDD), and the Cross 
County Connection Transportation Management Association (CCCTMA) each have one non-
voting representative on the TAC. 

Section 2: Title VI Compliance 

Section 2.1: FHWA and FTA compliance 
The SJTPO, as the subrecipient of federal funds through NJDOT, has committed that, as a 
condition to receiving any federal financial assistance from the United States Department of 
Transportation (USDOT), through FHWA, it will comply with all applicable laws and regulations 
relating to Title VI and non-discrimination. A formal statement of assurances is included in 
Appendix A. 

Section 2.2: Why Title VI and EJ are Important in the Planning Process 
Title VI of the Civil Rights Act of 1964 and Executive Order 12898 on EJ are integral parts of the 
transportation planning and programming process throughout the United States, particularly in 
urban regions. As stated previously, the SJTPO produces the RTP, TIP, UPWP, Air Quality 
Conformity, which are required for the MPO to be certified as meeting federal requirements for 
metropolitan transportation planning and to receive federal surface transportation funds. All 
these documents, to various degrees, prioritize projects and programs that address the needs 
of populations under the EJ and Title VI programs. The commitment to Title VI and EJ has, and 
continues to be, reflected in the SJTPO’s work program, publications, communications, and 
public involvement efforts. 
 
This Title VI Implementation Plan institutes a framework to ensure compliance by SJTPO with 
regards to Title VI, the EJ Executive Order, and related statutes regarding nondiscrimination. 

Section 2.3: Role of the Title VI Coordinator 
SJTPO’s _____________ serves as the Title VI Coordinator and is responsible for overseeing 
compliance and ensuring implementation of the Title VI program. The Coordinator of the Title 
VI Program is ultimately responsible for the day-to day administration and monitoring of Title VI 
and EJ activities and preparing all required reports. Other staff members are expected to 
provide information and support to assist the Title VI Coordinator to perform his/ her/their 
tasks that pertain to non-discrimination regulations and procedures detailed in federal 
guidance and the SJTPO’s Title VI Implementation Plan. 
 
In support of this, the Title VI Coordinator will: 

• Ensure all SJTPO activities follow the Title VI Implementation Plan and monitor the 
implementation of the program and any related compliance issues. 

• Ensure the collection of data related to this Title VI Implementation Plan, including 
statistical data (e.g., race, color, gender, age, disability, and language proficiency) for use 
in planning and monitoring by SJTPO, its subregions, consultants, and the public. 
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• Ensure that Title VI Implementation Plan information is disseminated to SJTPO staff, 
member agencies, consultants engaged in technical studies for SJTPO or member 
agencies, participants in the metropolitan transportation planning process, and the 
public. 

• Ensure the inclusion of the Title VI Policy Statement in contracts and organizational 
materials, products and reports, and that Title VI Implementation Plan policies, 
provisions, and related requirements are provided, as applicable, to consultants, vendors 
or other parties under direct contract with the SJTPO. 

• Identify, investigate, and address discrimination when found to exist relating to SJTPO’s 
metropolitan transportation planning process, which includes all projects, studies, and 
programs. 

• Monitor federal and state laws, rules, regulations, guidelines, and other resource 
information pertaining to SJTPO’s Title VI Implementation Plan. 

• Develop and maintain a list of interpretation or translation service providers. 

• Assess communication strategies and address additional language needs as they arise. 

• Prepare annual reports summarizing all of SJTPO’s Title VI activities, accomplishments, 
and complaints. 

• Periodically review the SJTPO’s Title VI program to assess whether administrative 
procedures are effective, staffing is appropriate, and adequate resources are available to 
ensure compliance. 

• Review important issues related to non-discrimination with the Executive Director, as 
needed. 

• Coordinate with appropriate federal, state, and regional entities to periodically provide 
SJTPO’s employees with training opportunities regarding non-discrimination. 

 
The SJTPO will ensure that the metropolitan transportation planning process and its products 
and processes, including contracts, comply with this Title VI program. Routine compliance 
discussions will be held with the SJTPO’s member agencies as part of annual program audits, 
and the member agencies will be encouraged to participate in related training, presentations, 
conferences, and webinars sponsored by NJDOT and/or FHWA and FTA. 
 
SJTPO’s Title VI Coordinator is responsible for advising staff about available training in support 
of Title VI compliance. This will be done in coordination with NJDOT, DVRPC, NJPTA, and the 
South Jersey Transportation Authority, who serves as SJTPO’s administrative host. Information 
on related training, such as diversity and Equal Employment Opportunity (EEO)/Affirmative 
Action, is circulated and is also made available to the member agencies. Materials received by 
the agency on training and educational opportunities will be made available to all staff 
members, including any training from NJDOT and federally funded training provided by 
agencies such as the National Highway Institute and National Transit Institute. 
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Section 2.4: Complaint Procedures and Activities 
SJTPO’s Title VI Complaint Procedure specifies the process employed by SJTPO to investigate 
Title VI complaints, while ensuring due process for complainants and respondents. This process 
does not prohibit the SJTPO from attempting to informally resolve complaints where possible. 
 
The Title VI Complaint Procedure applies to all external complaints relating to SJTPO’s 
metropolitan transportation planning process, filed under Title VI of the Civil Rights Act of 1964 
(including related Disadvantaged Business Enterprise (DBE) and EEO provisions), as well as 
other related laws as specified in this Title VI program, which prohibit discrimination on the 
basis of race, color, disability, sex, age, income, or national origin. 
 
The Title VI Complaint Procedure is an administrative process that does not provide for 
remedies that include punitive damages or compensatory remuneration for the complainant. 
Intimidation or retaliation of any kind is prohibited by law. SJTPO will use procedures approved 
by FHWA to investigate complaints filed directly with the SJTPO against contractors and sub-
recipients. This is in accordance with 23 CFR 200.9 (b) (3). The SJTPO cannot investigate 
complaints filed against itself. 
 
Under this procedure, any person who believes they have been aggrieved by an unlawful 
discriminatory practice under Title VI has the right to file a formal complaint. The complaint 
must be filed within 180 calendar days of the alleged occurrence, when the alleged 
discrimination became known to the complainant, or when there has been a continuing course 
of conduct, the date on which the conduct was discontinued or the latest instance of the 
conduct. 
 
Complaints shall be filed by completing and submitting the SJTPO’s designated Title VI Non- 
Discrimination Complaint Form available on its website (a copy of the complaint form is also 
available in Appendix C for reference). Complaints can also be submitted without the complaint 
form, as long as the information required by the form is included in the complaint, including the 
complainant’s name, mailing address, name of agency or department that discriminated, a 
description of the discrimination, identification of witnesses. Complaints can be e-mailed to 
TitleVI@sjtpo.org. The complaint can also be mailed to the Title VI Coordinator, South Jersey 
Transportation Planning Organization, 782 South Brewster Road, Unit B6, Vineland, New Jersey 
08361 or faxed to the Title VI Coordinator, SJTPO, at (856) 794-2549. “Title VI Complaint” 
should be noted in the subject line of the e-mail, letter, or fax. 
 
If information is needed in another language, the Title VI Coordinator can be contacted at (856) 
794-1941. The Title VI Coordinator will provide appropriate assistance to complainants who 
need help filing a complaint, including those persons with disabilities, or who are limited in 
their ability to communicate in English. Complaints received by telephone will be recorded in 
writing by the Title VI Coordinator and will be processed after the complainant confirms and 
edits the statement, if necessary. Complaint forms that are prepared by the SJTPO Title VI 
Coordinator will be processed after they are forwarded to the complainant to be verified, 
signed, and returned to the SJTPO Title VI Coordinator. 
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The SJTPO will process written complaints that are complete. Complaints need to adhere to the 
following: 

 Complaints must include the date of the alleged act of discrimination (date when the 
complainant(s) became aware of the alleged discrimination; or the date on which that 
conduct was discontinued or the latest instance of the conduct). 

 Complaints must present a detailed description of the issues, including the basis of the 
complaint (e.g., race, color, national origin); and names, agencies and job titles of those 
individuals perceived as parties in the complained-of incident. 

 Complaints must include sufficient information to understand the facts that led the 
complainant to believe that discrimination occurred in a program or activity that 
receives federal financial assistance. 

 
The Title VI Coordinator will acknowledge receipt of the complaint by letter or email (whichever 
is applicable) to the complainant(s) within 10 business days of receipt of the complaint. The 
letter or email will advise the complainant(s) that the complaint is being investigated and 
provide a date by which the complainant will receive a response, within 90 days of the receipt 
of the complaint. If a complaint is filed against the SJTPO, then it will be forwarded to NJDOT for 
processing and investigation. 
 
Should additional information be needed to assess or investigate the complaint, the Title VI 
Coordinator will contact the complainant within 10 business days of the postmark of the 
acknowledgement of the complaint. The complainant’s failure to provide the requested 
additional information by the date specified by the Title VI Coordinator could result in the 
administrative closure of the complaint. If the complaint is rejected, the Title VI Coordinator will 
inform the complainant of the appropriate appeal authority and set up a timeline for an appeal. 
 
With the complainant's consent, and in the best interests of all parties involved in the 
complaint, attempts may be made to resolve the matter informally. However, if the 
complainant is dissatisfied with the SJTPO's decision, he/she/they may bring the matter to the 
attention of the NJDOT, FHWA, FTA, US Department of Transportation (USDOT), and the US 
Department of Justice (USDOJ). 
 
If the complaint has merit, the Title VI Coordinator will supervise a thorough investigation and 
submit a written Report of Findings to the SJTPO's Executive Director for a final determination. 
Within 60 days of the receipt of the complaint, SJTPO will notify the complainant of its findings, 
the proposed disposition of the matter, the avenues available for appeal, and the timeline to 
appeal if there is dissatisfaction with the SJTPO's decision. The proposed remedy will include 
the actions necessary to correct and prevent future occurrences. 
 
SJTPO will issue letters of findings for all investigations processed or develop informal 
settlements for all complaints processed. In accordance with regulations at 23 CFR 200, SJTPO 
will forward a copy of the complaint and a copy of the its report of the investigation to the 
NJDOT and the FHWA Division Office, within 60 days of the date the complaint was received. 
The FHWA may grant an extension of an additional 60 days for justifiable reasons. 
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Section 2.5: Record of Title VI Investigations, Complaints, or Lawsuits 
SJTPO must prepare and maintain a list of any active investigations, lawsuits, or complaints 
naming the SJTPO and/or its subrecipients, that allege discrimination on the basis of race, color, 
national origin, sex, age, disability, or retaliation. SJTPO also has the responsibility to 
periodically inform the NJDOT and FHWA Division Office of the status of all complaints and 
lawsuits. 
 
If a Title VI complaint is made against the SJTPO, it will be logged and kept on record file at the 
SJTPO office. The Title VI Complaint Log will include the following information: 

 Name of the complainant(s); 
 Date complaint (or lawsuit) was received; 
 Nature of the complaint; 
 Name of the SJTPO’s Title VI Coordinator or other SJTPO representative dealing with the 

complaint; 
 Status; and 
 Disposition of the complaint. 

Section 3: Key Areas of Title VI Activities for SJTPO 

Section 3.1: Planning and Programming 
As indicated earlier, the SJTPO is responsible for developing an RTP, TIP, UPWP, and air quality 
conformity, for the use in programming federal transportation funding for both planning 
activities and transportation projects within its planning area. As part of the Title VI 
requirements, the SJTPO’s planning and programming activities seek to ensure compliance by 
looking at the most current and complete data on the region’s residents each year in terms of 
age, race, income, English proficiency, disabilities, and zero-vehicle households. This data shall 
be used to analyze and measure transportation investment benefits and burdens to the 
protected population, including minority and low-income populations and others. Data 
gathering procedures will be reviewed regularly to ensure sufficiency of the data in meeting the 
requirements of the Title VI program. The SJTPO will use this information to inform not only the 
planning activities, but also support the TIP Project Evaluation Criteria to ensure equitable 
investments in the region. 
 
An EJ and Title VI assessment of the metropolitan transportation planning process will be 
undertaken to reflect the SJTPO’s RTP update every four years and the TIP update every two 
years to demonstrate that the burdens and benefits of transportation plans and programs are 
distributed equitably across racial and socioeconomic groups. Using this analysis staff and 
member agencies can assess the impacts that plans, programs, and projects may have on 
low-income and minority residents and other segments of the population. 
 
In addition, the SJTPO will continue to provide the necessary data and guidance to subregions 
to ensure that planning studies funded through the SJTPO complete an EJ and Title VI 
assessment (where applicable).  
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Section 3.2: Public Outreach and Involvement 

Section 3.2.1: Four Factor Analysis 
Consistent with Title VI of the Civil Rights Act of 1964, USDOT’s implementing regulations, and 
Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency (65 FR 50121, Aug. 11, 2000), recipients must take reasonable steps to ensure 
meaningful access to benefits, services, information, and other important portions of their 
programs and activities for LEP persons. This includes conducting a four-factor analysis to 
determine the specific language services that are appropriate to provide as part of the 
recipient’s Language Assistance Plan, which will be discussed further in the next section. 
 
The four-factor analysis is based on the framework provided in Section V of USDOT’s Policy 
Guidance Concerning Recipients’ Responsibilities to Limited English Proficient (LEP) Persons. 
 
Factor 1: The number or proportion of LEP persons eligible to be served or encountered by 

SJTPO programs, services, or activities. 
LEP populations are comprised of persons who are unable to communicate effectively in English 
because their primary language is not English, and they have not developed fluency in the 
English language. Thus, people included in LEP populations may have difficulty speaking or 
reading English and will need translation to and from their primary language. USDOT has 
adopted the Department of Justice’s Safe Harbor Provision, which outlines requirements for 
translation of written materials for LEP populations. The Safe Harbor Provision stipulates that, if 
a recipient provides written translation of vital documents for each eligible LEP language group 
that constitutes 5 percent of the region’s total population or 1,000 persons, whichever is less, 
then such action will be considered strong evidence of compliance with the recipient’s written 
translation obligations. 
 
To better understand the number or proportion of LEP persons in the SJTPO region, 
demographic data for people that speak English “less than very well” (as defined by the Census) 
was collected and analyzed. Due to limitations in data coverage and availability county level 
data for the 2015 American Community Survey (ACS) 5-year estimates was used. Table 1 details 
the LEP population, by language spoken based on ability to speak English. The five (5) language 
groups, highlighted in orange, fall under the “Safe Harbor” provision as explained in the USDOT 
guidance; they will be referred to when identifying LEP individuals who may need language 
assistance. 
 
Table 1: LEP Population, by Languages Spoken (Safe Harbor Languages in Orange) 

Geographic Area Name SJTPO 
Region 

Atlantic 
County 

Cape May 
County 

Cumberland 
County 

Salem 
County 

Total Population 571,568  265,429  92,560  150,972  62,607  
Total (Age 5+) 557,984 258,822 91,308 146,466 61,388 
Speak only English 434,716 187,888 82,287 108,326 56,215 
Total LEP Population 51,707 29,806 3,480 16,060 2,361 
Percent LEP Population 9.3% 11.5% 3.8% 11.0% 3.8% 
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Spanish or Spanish Creole 34,711 16,288 2,175 14,396 1,852 
Chinese 2,495 2,244 54 156 41 
Vietnamese 2,329 2,294 27 8 0 
Other Indic languages 2,250 2,124 79 47 0 
Gujarati 1,731 1,580 44 93 14 
Russian 788 313 168 300 7 
Tagalog 743 581 56 70 36 
Italian 733 333 190 201 9 
Korean 665 438 49 95 83 
French Creole 569 506 0 49 14 
Arabic 494 426 5 10 53 
Hindi 423 252 0 149 22 
Urdu 418 411 0 0 7 
Greek 400 269 74 23 34 
Other Slavic languages 376 138 136 23 79 
Polish 360 174 88 72 26 
French (incl. Patois, Cajun) 353 258 62 30 3 
Other Asian languages 308 120 0 188 0 
German 220 89 80 31 20 
Other Indo-European languages 187 150 24 13 0 
African languages 183 153 30 0 0 
Serbo-Croatian 158 91 37 12 18 
Japanese 137 31 48 58 0 
Portuguese or Portuguese Creole 134 75 46 5 8 
Armenian 108 108 0 0 0 
Persian 96 80 6 0 10 
Laotian 66 66 0 0 0 
Thai 63 63 0 0 0 
Other and unspecified languages 51 6 0 25 20 
Other Pacific Island languages 48 48 0 0 0 
Yiddish 35 35 0 0 0 
Hebrew 29 29 0 0 0 
Mon-Khmer, Cambodian 17 17 0 0 0 
Hungarian 14 12 2 0 0 
Other Native North American 
languages 

11 0 0 6 5 

Scandinavian languages 4 4 0 0 0 
Other West Germanic languages 0 0 0 0 0 
Hmong 0 0 0 0 0 
Navajo 0 0 0 0 0 

Source: ACS, 2015 5-year Estimates, Table B16001: “Language Spoken at Home by Ability to Speak English for the Population 5 Years and over.” 
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As shown in the table above, the 9.27 percent of the SJTPO region’s population that speak 
English less than very well are considered LEP. Of that, 6.22 percent or 34,711 people speak 
Spanish or Spanish Creole. This is the most significant LEP group in the SJTPO region. Following 
Spanish and Spanish Creole are Chinese (0.45 percent), Vietnamese (0.42 percent) Other Indic 
Languages (0.40 percent), and Gujarati (0.31 percent). Under the Safe Harbor Provision, SJTPO 
is obligated to provide translation of written materials related to the planning products and 
analyses into languages that meet or exceed the established 5 percent or 1,000-person 
threshold. The five languages or language groups noted above meet or exceed this threshold. 
For purposes of these operating procedures, Spanish/Spanish Creole is considered the primary 
LEP language, while the remaining four languages are considered secondary LEP languages. The 
secondary LEP languages will be evaluated for translation and other LEP services on a case by 
case basis. 
 
The figure below illustrates the spatial distribution of the region as it relates to population 5 
years and older who speak English less than very well. 
 
Figure 1: Percent Population 5 Years and Over Who Speak English Less Than Very Well 

 
Source: ACS, 2015 5-year Estimates, Table B16001 
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Factor 2: The frequency with which LEP persons come in contact with these programs, 
services, or activities. 

The four-factor analysis identified Spanish/Spanish Creole as the most significant language 
spoken by the LEP population in the SJTPO region. Staff will continue to monitor the requests 
for language assistance to gauge outreach effectiveness to this population. 
 
The SJTPO conducts regular Policy Board meetings, advisory committee meetings, and other 
public meetings throughout the year. Community outreach and the website are the main 
source of potential contact between the MPO and LEP persons. While the frequency of contact 
is difficult to anticipate, the SJTPO endeavors to accommodate the needs of the LEP community 
on a case by case basis. The need for and the specific mechanisms for conducting outreach 
opportunities to engage populations that are traditionally not involved in the transportation 
planning process are outlined in the SJTPO’s Public Involvement Plan (PIP). 
 
Factor 3: The nature and importance of these program, service, or activity to LEP people’s 

lives. 
The SJTPO programs use federal funds to plan for future transportation improvements and 
projects, and therefore, do not include any direct service or program that requires vital, 
immediate, or emergency assistance, such as medical treatment or services for basic needs (like 
food or shelter). Involvement by any member of the public with the SJTPO or its committees is 
voluntary. 
 
However, consistent with federal policy the SJTPO must ensure that all segments of the 
population, (including LEP persons), have been involved or have had the opportunity to be 
involved in the transportation planning process. The impact of proposed transportation 
investments on underserved and underrepresented populations is part of the evaluation 
process for using federal funds in the RTP, TIP, and UPWP. 
 
The SJTPO will place emphasis on language assistance for educational materials and public 
input related to the three major areas identified above as well as the Public Involvement Plan 
(PIP) and the Access for All Transit Plan. These materials often are helpful with outreach related 
to other projects and studies being conducted in the region. 
 
Factor 4: The resources available to the recipient and the overall cost to the SJTPO of 

providing meaningful language assistance measures. 
The SJTPO is working to assess the following available resources that could be used for 
providing LEP assistance: 

 Identifying which documents should be translated 
 Identifying what volunteer language interpreters are readily available 
 Identifying how to secure on-going interpreter and translation services, including 

working with NJDOT, DVRPC, and NJTPA regarding possible resource pooling  
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Section 3.2.2: Language Assistance 
As a small organization, SJTPO has not yet been in a position to establish standing contracts 
with firms to offer regular translation or interpretation services. SJTPO has been in 
communication with NJDOT and neighboring MPOs – DVRPC and NJTPA – regarding possible 
shared services that serve this standing function. SJTPO has reached out to its member 
subregions to identify if they have these services available that could be shared, but they have 
generally indicated that they do not have these services available on an on-going basis. It is 
SJTPO’s intent to offer both written translation and oral interpretation assistance measures in 
any language, upon request. Outside of technical service contracts, which often include such 
services, and until other means are identified, SJTPO will utilize work with individuals who make 
requests to utilize transcription tools to assist and ensure equitable opportunities are provided. 
 
SJTPO has secured a consultant to provide Multilingual Outreach Services, as a part of a one-
time contract. This contract will include the translation of the executive summaries of each of 
SJTPO’s vital documents, will assist SJTPO in identifying appropriate stakeholders, and will 
provide multilingual interpreters at events to receive feedback on the Title VI and LEP Plans to 
allow SJTPO to update these documents in 2021. 

Section 3.2.3: LEP Plan 
The SJTPO conducts extensive public outreach and is committed to accessible engagement, as 
outlined in its PIP (Appendix F). As part of this outreach, accommodations are made to ensure 
individuals in the SJTPO region with limited English proficiency are able to participate in the 
planning process. The SJTPO provides website translation services in a wide range of languages 
through Google translate. In addition, the following assistance is provided: 

 Written Translation of “Vital Documents" — Executive summaries of select core 
planning products (RTP, TIP, UPWP, and PIP) are translated into the primary LEP 
language. The LEP Plan will be translated along with the Citizen’s Guide to 
Transportation Planning in South Jersey, and other various Title VI materials. 

 Translation of Outreach Documents — As part of its public outreach for the RTP, TIP, 
UPWP, and other core planning documents, the SJTPO will translate meeting flyers, fact 
sheets, and surveys into the primary LEP language. Outreach products will be translated 
into the secondary LEP and other languages as needed on a case by case basis. 

 Oral Translation Services — Requests for translation services, which must be made 
seven (7) days in advance of a meeting, can be submitted to TitleVI@sjtpo.org or by 
calling (856) 794-1941 between the hours of 8 a.m. and 4 p.m. on weekdays. 

 Public Notice of Language Assistance — The SJTPO will provide public notice of the 
availability of language assistance on an on-going basis through the following means: 

o Information on the availability of language assistance will be maintained on the 
SJTPO website, www.SJTPO.org, along with instructions on how to access the 
assistance. 

o Brochures containing language assistance instructions will be made available at 
public meetings and are available in public areas of the SJTPO’s office. 
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o SJTPO will work to identify local, non-English language media with the goal of 
posting language assistance notices directed at LEP individuals and their 
languages. 

 
For location-specific planning projects and studies (such as a subregional study or technical 
study identified within SJTPO’s work program) funded by the SJTPO, project managers will 
provide language assistance consistent with the above SJTPO policies for its own meetings and 
key planning documents. This includes: 

 As part of their Environmental Justice analysis, project managers will identify LEP 
populations within the study area as well as thresholds for language assistance. Oral, 
written, and website language assistance will be provided for the primary languages and 
on a case by case basis for secondary languages. Participating counties/municipalities may 
also request translations into additional languages based on the needs of the population. 

 Project managers must provide notice of availability of language assistance services under 
the Safe Harbor Provision. This can include brochures or flyers about language assistance 
services posted online and in public places, meeting handouts and notices submitted to 
non-English language media directed at LEP individuals in their primary language. 

 All public meeting notices, project fact sheets, and surveys should be translated into the 
primary LEP language and any other languages as needed on a case by case basis, with 
other materials to be translated upon request. 

Section 3.3: Subrecipient Compliance and Monitoring 
Title 49 CFR Section 21.9(b) states that if "a primary recipient extends federal financial 
assistance to any other recipient, such other recipient shall also submit such compliance reports 
to the primary recipient as may be necessary to enable the primary recipient to carry out its 
obligations under this part." The primary recipient has a responsibility to both provide 
assistance to and monitor subrecipients for compliance with USDOT’s Title VI regulations. If the 
subrecipient is not in compliance, then the primary recipient is also not in compliance. 

Section 3.3.1: Providing Assistance to Subrecipients 
The SJTPO will make available to its subrecipients information and resources regarding its Title 
VI program to assist subrecipients in achieving and maintaining compliance. This assistance will 
most likely be needed when the subrecipient is a first-time grantee or is not also a direct 
recipient; however, the following information and resources will be made available to all 
subrecipients, as needed: 

 Demographic information on the race and limited English proficiency of residents served 
by the subrecipient. This information will assist the subrecipient in assessing the level and 
quality of service it provides to communities within its service area and in assessing the 
need for language assistance. 

 Sample notices to the public informing beneficiaries of their rights under USDOT’s Title VI 
regulations, procedures on how to file a Title VI complaint, and the recipients Title VI 
complaint form. 
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 Sample procedures for tracking and investigating Title VI complaints filed with a 
subrecipient, and when the subrecipient is expected to notify the primary recipient of 
complaints received by the subrecipient. 

 Any other available information or data that will assist subrecipients in complying with 
Title VI. 

Section 3.3.2: Monitoring Subrecipient Compliance 
Monitoring subrecipients is a critical aspect of the SJTPO’s Title VI program, as all subrecipients 
must be in compliance. At a minimum, when the local public agency (LPA) requests 
transportation funding, the SJTPO will review the Title VI and LEP planning efforts of 
subrecipients to demonstrate compliance with requirements outlined in the FTA C 4702.1B, 
that apply to the subrecipient, based on the type of agency and/or public transit provider. If the 
LPA has an inadequate Title VI/LEP process or document, the SJTPO will provide resources to 
the LPA to help them make necessary updates. SJTPO will also forward training opportunities to 
the LPAs, as appropriate.  

Section 3.3.3: Consultant Contracts 
The SJTPO is responsible for selection, negotiation, and administration of its consultant 
contracts, as well as the administration of subcontracts with subrecipients of federal funds. The 
SJTPO operates under its internal contract procedures and all relevant federal and state laws. 
The SJTPO verifies Title VI compliance by consultants and subrecipients in the contracting 
process. Signature of the terms of the contract, which includes contract provisions for Title VI 
compliance, is used to verify compliance by the consultant. In addition, Title VI language is 
included in the SJTPO’s solicitations and Requests for Proposals (RFPs). 

Section 4: SJTPO Demographic and Transportation 
Investment Profile 
The following information addresses Title VI reporting requirements for MPOs as described in 
FTA Circular 4702.1B. The SJTPO is not a provider of fixed route public transportation service; 
therefore, requirements specific to MPOs serving as transit providers are not included in this 
section. 
 
All MPO recipients must provide a demographic profile of the metropolitan area within their 
Title VI program. Data from the 2017 American Community Survey (ACS) 5-year estimates was 
collected for six different factors: minority population, low-income population, LEP persons, 
people with disabilities, zero vehicle households, and the older adult population in the SJTPO 
region. The representation for each factor as a percentage of the total population was used to 
illustrate the community composition. Additionally, the factors were mapped using GIS 
software and overlaid with the TIP projects to better understand the spatial relationship 
between transportation improvement projects and the specific population characteristics 
identified under Title VI and EJ. One of these maps showing Minority populations relative to 
project investments is shown in Figure 10. 
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Section 4.1: Minority Population 
The SJTPO region contains a diverse population, of which 39 percent is considered minority. For 
the purpose of this analysis minority is defined as the total population minus White Alone-Non-
Hispanic or Latino. The racial composition of the region is depicted in Table 2. 
 
Table 2: Racial Composition of the SJTPO Region 
Racial Minority Population % of Population 
Hispanic or Latino 108,706  18.5% 
American Indian or Alaskan Native 2,301  0.4% 
Asian 26,504  4.5% 
Black-African American 83,762  14.3% 
Native Hawaiian-Other Pacific Islander 178  0.0% 
Some Other Race 30,111  5.1% 
Two or More Races 20,329  3.5% 
SJTPO Total 230,050* 39.2%* 

Source: ACS, 5-year Estimates, 2013-2017, Table B03002 

* Note: SJTPO Total is not a reflection of each of the groups above directly added together, as 
Hispanic or Latino overlaps with racial minority group populations. 
 
The table shows that Hispanic, Black, and Asian people comprise the largest groups of 
minorities in the region. The figure on the next page illustrates the minority population spatial 
distribution by block group. 
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Figure 2: Percent Minority Population by Census Block Group 

 
Source: 2013-2017 American Community Survey 5-Year Estimates (ACS1), B03002 

 
Most of the minority population is concentrated in Atlantic and Cumberland Counties. 
Additionally, there are small pockets of minority population that exceed the regional threshold 
in Cape May and Salem Counties. 

Section 4.2: Low Income 
The ratio of income to poverty level in the past 12 months is used to calculate the percentage 
of low-income residents in the SJTPO region. The same metric is used to determine low-income 
populations in EPA’s EJSCREEN tool. The national poverty level is used to determine the 
percentages of low-income persons living in the SJTPO region, as detailed by county in Table 3. 
Approximately 14.7 percent or approximately 30,500 households are living below the poverty 
level in the SJTPO region. 
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Table 3: Low Income Households by County 
County Total Households Low Income 

Households 
% Low Income 

Households 
Atlantic 100,660 14,290 14.20% 
Cape May 39,861 4,194 10.52% 
Cumberland  50,596 8,935 17.66% 
Salem  24,038 3,124 13.00% 
SJTPO 215,155 30,543 14.20% 

Source: ACS, 5-year Estimates, 2013-2017, Table C17017 
 
Cumberland County has the highest percentage (17.66 percent) of low-income households 
compared to its total population, while Cape May has the lowest with 10.52 percent of its 
households identified as low income. Figure 3 illustrates concentrations of low-income people 
by block groups. 
 
Figure 3: Percent Low Income Population by Census Block Group 

 
Source: 2013-2017 American Community Survey 5-Year Estimates (ACS1), B03002 
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Section 4.3: Limited English Proficiency 
This is addressed through the four-factor analysis, covered in Section 3.2.1. The four-factor 
analysis includes the following: 

1. The number or proportion of LEP persons eligible to be served or encountered by SJTPO 
programs, services, or activities. 

2. The frequency with which LEP persons come in contact with these programs, services, or 
activities. 

3. The nature and importance of these program, service, or activity to LEP people’s lives. 
4. The resources available to the recipient and the overall cost to the SJTPO of providing 

meaningful language assistance measures. 
 
Some highlights of this analysis include that Spanish is the primary LEP language, with Chinese, 
Vietnamese, Other Indic Languages, and Gujarati as secondary LEP languages. It has also 
highlighted vital documents that will be translated into the primary language and will be 
translated upon request in other languages. More information on this four-factor analysis can 
be found in Section 3.2.1, including the LEP population in SJTPO region, including a table of 
English proficiency and map of LEP households. 

Section 4.4: People with Disabilities 
The Americans with Disabilities Act of 1990 (ADA) prohibits public entities from discriminating 
against people with disabilities or excluding them from participating in, or denying them the 
benefits of, the entities’ services, programs, or activities. Although disability protections are not 
explicitly a part of Title VI, they are implied in the inclusive public participation requirements. 
For MPOs, this means that public meetings are held in accessible buildings and that “vital 
documents” are available in accessible formats to members of the public. The table below 
shows the breakdown of people with a disability by county. 
 
Table 4: Population with a Disability by County 

County Total Population 
Total Population 
with a Disability 

% Population with a 
Disability 

Atlantic 270,265 36,453 13.49% 
Cape May 92,434 13,007 14.07% 
Cumberland 143,496 20,519 14.30% 
Salem 62,626 9,724 15.53% 
SJTPO 568,821 79,703 14.01% 

Source: ACS, 5-year Estimates,2013-2017, Table S1810. Total population is defined as total civilian noninstitutionalized. 
 
People with disabilities compose 14.01 percent of the regional population. By county, Salem 
has the largest percentage of people with a disability at 15.53 percent of its non-
institutionalized population. Figure 4 on the next page illustrates the spatial distribution of the 
population by block group of people who have a disability. 
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Figure 4: Percent Population with a Disability by Census Tract 

 
Source: 2013-2017 ACS B22010 

 
Additional information was collected that allows the SJTPO to look at specific disability 
characteristics as defined by the U.S. Census. The disability types include hearing, vision, 
cognitive, ambulatory, self-care, and independent living difficulties. The table below illustrates 
the breakdown by type of disability by county and for the SJTPO region. 
 
Table 5: Population by Type of Disability by County 

County Atlantic Cape May Cumberland Salem SJTPO 

Total Population 270,265 92,434 143,496 62,626 568,821 
Total Population w/ a Disability 36,453 13,007 20,519 9,724 79,703 
% Pop. w/a Disability 13.50% 14.10% 14.30% 15.50% 14.00% 
% Pop. w/ Hearing Difficulty 3.20% 4.20% 3.30% 4.50% 3.50% 
% Pop. w/ Vision Difficulty 2.40% 2.50% 2.80% 3.00% 2.60% 
% Pop. w/ Cognitive Difficulty 5.20% 4.80% 5.70% 5.50% 5.30% 
% Pop. w/ Ambulatory Difficulty 7.70% 7.50% 7.50% 8.00% 7.70% 
% Pop. w/ Self- Care Difficulty 2.80% 2.80% 3.40% 2.90% 3.00% 
% Pop. w/ Independent Living Difficulty 5.10% 5.00% 5.90% 4.90% 5.30% 
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Source: ACS, 5-year Estimates,2013-2017, Table S1810. Total population is defined as total civilian noninstitutionalized. 
When dealing with various transportation projects and programs it is vital to understand how 
they will impact a person with a disability. It is also important to recognize the type of disability. 
A person with a hearing disability will be affected in a vastly different way than a person with a 
vision disability. This data will also help support the SJTPO’s outreach efforts and ensure 
inclusivity of persons with a disability, where applicable and warranted. 

Section 4.4: Zero- Vehicle Households 
Over 11 percent of the region’s households have no vehicle. Atlantic County, specifically 
Atlantic City and Pleasantville, which are both highly urban municipalities, have 13.65 percent 
zero-vehicle households. While Cape May and Salem Counties, only have 8.13 percent and 8.15 
percent zero vehicle households, respectively. Table 6 depicts the percentage of zero-vehicle 
households by county and for the SJTPO region. 
 
Table 6: Zero-Vehicle Households by County 
County Total Households Households with  

No Vehicles 
% Households with 

No Vehicles 
Atlantic 100,660 13,736 13.65% 
Cape May 39,861 3,241 8.13% 
Cumberland 50,596 5,229 10.33% 
Salem 24,038 1,958 8.15% 
SJTPO 215,155 24,164 11.23% 

Source: ACS, 5-year Estimates, 2013-2017, Table B25045 

 
The figure below illustrates the distribution of zero-vehicle households by block group. 
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Figure 5: Zero Vehicle Households by Census Blocks Group 

 
Source: following ACS table: ACS_17_5YR_B25045_with_ann 

Section 4.5: Senior and Youth Population 
In order to understand the unique transportation needs of both senior and youth populations, 
data1 was collected for the following age cohorts: 75 years and older, under 5 years old, and 5 
to 17 years old. These age-specific needs could include proximity to amenities like day cares, 
schools, or adult living facilities, and accessibility to jobs or mass transit. Considering the 
distinctive needs of the age cohort better supports planning for transportation improvements. 
 
In the SJTPO region, 7.4 percent of the population is 75 and older. Cape May County has the 
highest percentage of seniors, with 10.6 percent of residents. Table 7 details the senior 
population percentage for each county in the SJTPO region. 
 
 
 
 
 

 
1 ACS, 2017 5-year Estimates, Table B01001 
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Table 7: Population 75 years and older by County 
County Total Population Total Population 75 years 

and Older 
% Population 75 years 

and Older 
Atlantic  272,926  18,898  6.9% 
Cape May  94,549  10,054  10.6% 
Cumberland  154,952  9,437  6.1% 
Salem  63,776  4,846  7.6% 
SJTPO 586,203  43,235  7.4% 

Source: ACS, 2017 5-year Estimates, Table B01001 

 
The figure below represents the spatial distribution by census block groups for the region. 
 
Figure 6: Percent Population 75 and Older by Census Block Group 

 
 
Table 8 and Figure 7 show the percentage of population under 5 years old in the SJTPO region, 
as well as the spatial distribution of the population under 5 years old. Based on the data, 5.8 
percent of the population in the SJTPO region is under 5 years old. 
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Table 8: Population Under 5 years old by County 
County Total Population Total Pop. Under 

5 years old 
% Pop. Under 5 

years old 
Atlantic  272,926  15,767  5.8% 
Cape May  94,549  4,483  4.7% 
Cumberland 154,952  10,232  6.6% 
Salem  63,776  3,531  5.5% 
SJTPO 586,203  34,013  5.8% 

Source: ACS, 2017 5-year Estimates, Table B01001 

 
Figure 7: Percent Population Under 5 years Old by Census Block Group 

 
 
Table 9 shows that 15.9 percent of the population in the SJTPO region is between the ages of 5 
and 17 years old. 
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Table 9: Population ages 5 to 17 years old by County 
County Total population Ages 5 to 17 Perc. Ages 5 to 17 
Atlantic  272,926  43,955  16.1% 
Cape May 94,549  12,382  13.1% 
Cumberland  154,952  26,588  17.2% 
Salem 63,776  10,551  16.5% 
SJTPO 586,203  93,476  15.9% 

Source: ACS, 2017 5-year Estimates, Table B01001 

 
The figure on the next page depicts the spatial distribution by block group. 
 
Figure 8: Percent Population Age 5 to 17 by Census Block Group 

 
Source: ACS, 2017 5-year Estimates, Table B01001 

Section 4.6: Mobility Needs of Minority Populations 
MPOs are required to include in the Title VI Implementation Plan a description of the 
procedures by which the mobility needs of minority populations are identified and considered 
within the planning process. In developing the SJTPO’s planning activities, the SJTPO seeks out 
and considers the needs of those traditionally underserved by existing transportation systems, 
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including minorities. The SJTPO strives to include all stakeholders, including protected 
populations, including minority and low-income residents, those with limited English 
proficiency or disabilities, zero-vehicle households, and older residents, in its planning activities. 
 
The SJTPO is updating its Coordinated Human Services Transportation Plan, known as the 
Access for All Transit Plan, to be adopted early 2021. Like its predecessor, the plan will offer 
comprehensive recommendations for meeting the transportation needs of four target 
populations: persons ages 65 and older, low-income individuals, people with disabilities, and 
veterans. The planning process included extensive outreach to gather input from the 
stakeholders and target populations.  

Section 4.7: Transportation Improvement Program (TIP) 
The TIP is a four-year, fiscally constrained, listing of projects and programs, including those that 
intend to use federal funds, all non-federally funded projects that are regionally significant, and 
other state-funded capital projects. Transportation projects must be included in the TIP to 
receive most types of federal funding. SJTPO updates and publishes the TIP every two years. It 
represents a consensus among MPO members and other major transportation interests in the 
region as to what improvements should have priority for available funds. SJTPO also publishes 
an Executive Summary for the TIP, is developing an interactive map of TIP-related projects, and 
maintains documentation of public comments and Policy Board actions to the TIP. It is 
important to note that the projects listed in the RTP match those listed in the TIP. The RTP 
similarly includes an Executive Summary and documentation of public comments. 
 
As part of federal regulation FTA C 4702.1B, MPOs are required to provide a demographic map 
that overlays the percent of minority and non-minority populations as identified by Census or 
ACS data, at census tract or block group level, and charts that analyze the impacts of the 
distribution of state and federal funds in the aggregate for transportation purposes, including 
federal funds managed by the MPO as a designated recipient. For the purpose of this 
implementation plan, the ACS 5-year estimates for 2017 at the block group level were used. 
Figure 9 below illustrates those block groups above and below the minority regional threshold 
of 39 percent and the FY 2020-2024 TIP projects. 
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Figure 9: TIP Funding Allocation by Census Block Groups and Minority Population 

 
Source: 2013-2017 American Community Survey 5-Year Estimates (ACS1), B03002 

 
The FY 2020-2024 TIP projects were used to determine investment made in minority and non-
minority communities. The TIP includes a number of state and regional programs and projects 
that cannot be associated with a specific geographic location and therefore are not mapped. 
These projects are therefore not included in the funding per resident calculation, below. 
Projects that are mapped and intersect with the minority communities were added to 
determine the total minority community transportation investment in the FY 2020-2024 TIP. 
 



South Jersey Transportation Planning Organization Draft 9/6/2020 

SJTPO Title VI Implementation Plan  33 

Figure 10: Percent Minority Population by Census Block Group and TIP Projects 

 
 
Table 10: Distribution of FY 2020-2024 TIP Investment by Minority and Non-Minority 
Populations 
Population by Census 
Block Groups 

TIP Funds Allocated Population 
Funds per 
Residents 

Non-Minority $181,749,769.85 332,827 $546.08 
Minority $166,836,262.10 253,376 $658.45 
SJTPO Region Average $348,586,031.96 586,203 $594.65 

Source: Minority Population - 2013-2017 American Community Survey 5-Year Estimates (ACS1), B03002 

 
Table 10 above shows that $658.45 in TIP funds are invested per resident in minority areas. 
While $546.08 in TIP funds are invested per resident in non-minority areas. This shows that TIP 
funding allocation is higher in Minority Census Block Groups than the region as a whole, which 
reflects positively on the equity of investments in the region. As new project data becomes 
available, the analysis of the distribution of state and federal funds in the minority areas will be 
updated. 
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Section 4.8: Disparate Impacts 
Recipients of funding, approved by the SJTPO, are required to analyze, based on the 
information provided in Section 4.7, if there are any disparate impacts on the basis of race, 
color, or national origin, sex, age, disability, or retaliation. The SJTPO consistently considers 
transportation equity when developing studies for the UPWP, selecting projects for inclusion in 
the RTP, and programming projects into the TIP. These three documents are complementary 
and inform each other. Efforts undertaken in the UPWP support the goals and objectives 
identified in the RTP and are often the foundation of the project development process for those 
projects that will eventually be included in the TIP. 
 
Taken as a whole, the transportation planning services provided by the SJTPO do not pose 
disproportionate or adverse impacts on minority populations. 

Section 4.9: Analysis & Monitoring Projects and Processes 
As stated previously in Section 3.1, Planning and Programming , the SJTPO will seek to ensure 
compliance by looking at the most current and complete data on race, low income, LEP, people 
with disabilities, zero-vehicle households, and age of residents in its planning area. This data 
will be used to analyze and measure transportation investment benefits and burdens to 
minority populations. Data gathering procedures will be reviewed regularly to ensure it 
sufficiently meets the requirements of the Title VI program. SJTPO will continue to use this 
information to inform not only the planning activities, but also support the TIP scoring criteria 
to ensure equitable investments in the region. 

Section 5: Conclusion 
This SJTPO Title VI Implementation Plan has been prepared pursuant to Title VI of the Civil 
Rights Act of 1964, FTA Circular 4702.1B, Title VI, and Title VI Dependent Guidelines for Federal 
Transit Administration Recipients (October 1, 2012). The SJTPO Policy Board will considered 
approval of this plan at their September 28, 2020 meeting (See Appendix E for documentation 
confirming approval). 
 
The Implementation Plan provides a necessary framework for ensuring: 

 that federally assisted benefits and related services are made available and are 
equitably distributed, 

 that the level and quality of federally assisted services are sufficient to provide equal 
access and mobility to all persons, and 

 that adequate opportunities for all to participate in planning and decision-making 
processes occur. 

 
Additionally, this plan serves as a foundation to ensure corrective and remedial actions are 
taken for all federal funding that passes through SJTPO’s process to prevent discriminatory 
treatment of any beneficiary, provides procedures for investigating Title VI complaints, ensures 
that meaningful access to programs and activities is provided for LEP populations, and provides 
steps for informing the public of their rights under Title VI.  
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Appendix A: Title VI Assurance 
 

The United States Department of Transportation (USDOT) Standard Title VI/ 
Non-Discrimination Assurances • DOT Order No. 1050.2A 

 
The South Jersey Transportation Planning Organization ("SJTPO") (herein referred to as the 
"Recipient"), HEREBY AGREES THAT, as a condition to receiving any Federal financial assistance 
from the U.S. Department of Transportation (DOT), through Federal Highway Administration 
("FHWA"), Federal Transit Administration ("FTA"), and Federal Aviation Administration 
("FAA"), is subject to and will comply with the following: 
 
Statutory/Regulatory Authorities 

 Title VI of the Civil Rights Act of 1964 (42 U.5.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); 

 49 C.F.R. Part 21 (entitled Non-discrimination in Federally-Assisted Programs of The 
Department of Transportation-Effectuation of Title VI of The Civil Rights Act Of 1964); 

 28 C.F.R. section 50.3 (U.S. Department of Justice Guidelines for Enforcement of Title VI 
of the Civil Rights Act of 1964); 

 
The preceding statutory and regulatory cites hereinafter are referred to as the "Acts" and 
"Regulations," respectively. 
 
General Assurances 
In accordance with the Acts, the Regulations, and other pertinent directives, circulars, policy, 
memoranda, and/or guidance, the Recipient hereby gives assurance that it will promptly take 
any measures necessary to ensure that: 
 

"No person in the United States shall, on the grounds of race, color, or national origin, be 
excluded from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination under any program or activity, ''for which the Recipient receives Federal 
financial assistance from DOT, including the FHWA, FTA, and/or FAA. 

 
The Civil Rights Restoration Act of 1987 clarified the original intent of Congress, with respect to 
Title VI and other Non-discrimination requirements (The Age Discrimination Act of 1975, and 
Section 504 of the Rehabilitation Act of 1973), by restoring the broad, institutional-wide scope 
and coverage of these non-discrimination statutes and requirements to include all programs 
and activities of the Recipient, so long as any portion of the program is Federally assisted. 
 
Specific Assurances 
More specifically, and without limiting the above general Assurance, the Recipient agrees with 
and gives the following Assurances with respect to its Federally assisted Unified Planning Work 
Program: 
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1. The Recipient agrees that each "activity," "facility," or "program," as defined in§§ 
21.23(b) and 21.23(e) of 49 C.F.R. § 21 will be (with regard to an "activity") facilitated, or 
will be (with regard to a "facility") operated, or will be (with regard to a "program") 
conducted in compliance with all requirements imposed by, or pursuant to the Acts and 
the Regulations. 

2. The Recipient will insert the following notification in all solicitations for bids, Requests 
for Proposals for work, or material subject to the Acts and the Regulations made in 
connection with all activities as identified in the Unified Planning Work Program and, in 
adapted form, in all proposals for negotiated agreements regardless of funding source: 

3. "SJTPO, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 
Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all 
bidders that it will affirmatively ensure that any contract entered into pursuant to this 
advertisement, disadvantaged business enterprises will be afforded full and fair 
opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, or national origin in consideration for an award." 

4. The Recipient will insert the clauses of Appendix A and E of this Assurance in every 
contract or agreement subject to the Acts and the Regulations. 

5. The Recipient will insert the clauses of Appendix B of this Assurance, as a covenant 
running with the land, in any deed from the United States effecting or recording a 
transfer of real property, structures, use, or improvements thereon or interest therein 
to a Recipient. 

6. That where the Recipient receives Federal financial assistance to construct a facility, or 
part of a facility, the Assurance will extend to the entire facility and facilities operated in 
connection therewith. 

7. That where the Recipient receives Federal financial assistance in the form, or for the 
acquisition of real property or an interest in real property, the Assurance will extend to 
rights to space on, over, or under such property. 

8. That the Recipient will include the clauses set forth in Appendix C and Appendix D of this 
Assurance, as a covenant running with the land, in any future deeds, leases, licenses, 
permits, or similar instruments entered into by the Recipient with other parties: 

a. for the subsequent transfer of real property acquired or improved under the 
applicable activity, project, or program; and 

b. for the construction or use of, or access to, space on, over, or under real 
property acquired or improved under the applicable activity, project, or 
program. 

9. That this Assurance obligates the Recipient for the period during which Federal financial 
assistance is extended to the program, except where the Federal financial assistance is 
to provide, or is in the form of, personal property, or real property, or interest therein, 
or structures or improvements thereon, in which case the Assurance obligates the 
Recipient, or any transferee for the longer of the following periods: 
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a. the period during which the property is used for a purpose for which the Federal 
financial assistance is extended, or for another purpose involving the provision of 
similar services or benefits; or 

b. the period during which the Recipient retains ownership or possession of the 
property. 

10. The Recipient will provide for such methods of administration for the program as are 
found by the Secretary of Transportation or the official to whom he/she/they delegates 
specific authority to give reasonable guarantee that it, other recipients, sub-recipients, 
sub-grantees, contractors, subcontractors, consultants, transferees, successors in 
interest, and other participants of Federal financial assistance under such program will 
comply with all requirements imposed or pursuant to the Acts, the Regulations, and this 
Assurance. 

11. The Recipient agrees that the United States has a right to seek judicial enforcement with 
regard to any matter arising under the Acts, the Regulations, and this Assurance. 

 
By signing this ASSURANCE, SJTPO also agrees to comply (and require any sub-recipients, sub-
grantees, contractors, successors, transferees, and/or assignees to comply) with all applicable 
provisions governing the access to records, accounts, documents, information, facilities, and 
staff. You also recognize that you must comply with any program or compliance reviews, and/or 
complaint investigations conducted by the DOT. You must keep records, reports, and submit 
the material for review upon request to DOT, or its designee in a timely, complete, and 
accurate way. Additionally, you must comply with all other reporting, data collection, and 
evaluation requirements, as prescribed by law, or detailed in program guidance. 
 
SJTPO gives this ASSURANCE in consideration of and for obtaining any Federal grants, loans, 
contracts, agreements, property, and/or discounts, or other Federal-aid and Federal financial 
assistance extended after the date hereof to the recipients by the U.S. Department of 
Transportation under the Unified Planning Work Program. This ASSURANCE is binding on the 
State of New Jersey, other recipients, sub-recipients, sub-grantees, contractors, subcontractors 
and their subcontractors', transferees, successors in interest, and any other participants in the 
various activities as identified in the Unified Planning Work Program. The person(s) signing 
below is authorized to sign this ASSURANCE on behalf of the Recipient. 
 
South Jersey Transportation Planning Organization  
(Name of Recipient) 
 
 
 
By ___________________________________ 
(Signature of Authorized Official) 
 
 
 
Dated ________________________________ 
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Appendix B: Title VI Notice to the Public 
This Notice is also available on the SJTPO website at www.sjtpo.org/TitleVI  
 
The South Jersey Transportation Planning Organization (SJTPO) hereby gives public notice that 
it is the policy of the SJTPO to assure full compliance with Title VI of the Civil Rights Act of 1964, 
the Civil Rights Restoration Act of 1987, Executive Order 12898 on Environmental Justice, and 
related nondiscrimination statutes and regulations in all programs and activities. 
 
SJTPO assures that no person or group(s) of persons shall, on the grounds of race, color, age, 
disability, national origin, gender, or income status, be excluded from participation in, be 
denied the benefits of, or be otherwise subjected to discrimination through the federally-
mandated metropolitan transportation planning process undertaken by SJTPO, whether the 
activities are federally funded or not. 
 
It is also the policy of SJTPO to ensure that all its plans, programs, procedures, polices, and 
activities do not have disproportionate adverse effects on minority and low-income populations 
and provide proportionate benefits to these populations. Minority and low-income 
communities, as identified through the U.S. Census, will be engaged to facilitate their full and 
fair participation in the metropolitan transportation planning process. In addition, SJTPO will 
provide meaningful access to services for persons with limited English proficiency. 
 
Regarding the distribution of federal-aid funds to eligible subrecipients, SJTPO will include Title 
VI language in all written agreements entered into through its administrative host, the South 
Jersey Transit Authority (SJTA), and will monitor those agreements for compliance. 
 
SJTPO’s Executive Director is responsible for initiating and monitoring the organization’s Title VI 
Program, for preparing related reports, and for other requirements and responsibilities under 
Title 23 Code of Federal Regulations (CFR) Part 200 and Title 49 CFR Part 21. 
 
Any person who believes they have been aggrieved by an unlawful discriminatory practice by 
SJTPO under Title VI has a right to file a formal complaint. Any such complaint must be filed in 
writing using the form provided or in person with SJTPO’s Title VI Coordinator within one 
hundred eighty (180) days from the date of the alleged discriminatory act or upon notice of the 
discriminatory act. For more information on SJTPO’s Civil Rights Program and the procedures to 
file a complaint, visit www.sjtpo.org/TitleVI, email TitleVI@sjtpo.org, contact (856) 794-1941, or 
visit the SJTPO office. 
 
Jennifer Marandino, Executive Director December 17, 2019 
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Appendix C: Title VI Complaint Form 
This form is also available on the SJTPO website at www.sjtpo.org/TitleVI  

 



South Jersey Transportation Planning Organization Draft 9/6/2020 

SJTPO Title VI Implementation Plan  40 

Appendix D: Title VI Complaint Procedure 
This Procedure is also available on the SJTPO website at www.sjtpo.org/TitleVI  
 
Purpose 
The SJTPO Title VI Complaint Procedure is written to specify the process employed by SJTPO to 
investigate complaints, while ensuring due process for Complainants and respondents. The 
process does not preclude SJTPO from attempting to informally resolve complaints. This 
procedure applies to all external complaints relating to any program or activity administered by 
SJTPO and/or its subrecipients, consultants, and contractors, filed under Title VI of the Civil 
Rights Act of 1964 (including its DBE and Equal Employment Opportunity components), as well 
as other related laws that prohibit discrimination on the basis of race, color, disability, sex, age, 
or national origin. Additional statutes include, but are not limited to, Section 504 of the 
Rehabilitation Act of 1973, the Civil Rights Restoration Act of 1987, and the ADA of 1990. These 
procedures are part of an administrative process that does not provide for remedies that 
include punitive damages or compensatory remuneration for the Complainant. Intimidation or 
retaliation of any kind is prohibited by law. 
 
Process 
An individual, or his/her/they representative, who believes that he/she/they has been subject 
to discrimination or retaliation prohibited by Title VI and other nondiscrimination provisions, 
has a right to file a complaint. Complaints need to be filed within 180 calendar days of the 
alleged occurrence, when the alleged discrimination became known to the Complainant, or 
when there has been a continuing course of conduct, the date on which the conduct was 
discontinued or the latest instance of the conduct. 
 
Complaints shall be in writing and signed by the Complainant or the Complainant's 
representative. If complaints are received by telephone or in person, an SJTPO employee or 
other authorized representative shall formally interview the person to provide the basis for the 
written complaint. If necessary, an authorized person will assist the Complainant in writing the 
complaint. The complaint form can be made available in alternative languages or formats, if 
requested. Please call (856) 794-1941 for more information. 
 
Generally, the written complaint should include the following information:  

 name, address, telephone number, and e-mail of the Complainant; 
 basis of the complaint, (e.g. race, color, national origin, sex, age, disability, 

retaliation); 
 date(s) on which the alleged discrimination occurred; and agency or agencies where the 

discrimination(s) occurred;  
 name(s) and position(s) of the person(s) who discriminated against the Complainant; 
 a detailed description of the circumstances of the incident that led the Complainant to 

believe discrimination occurred; 
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 names, addresses, and phone numbers of people who may have knowledge of the 
alleged incident or are perceived as parties in the complained-of incident. 

 
As an investigation moves forward, additional information may be required. Although this 
process does not preclude SJTPO from attempting to informally resolve complaints, the decision 
to resolve informally always rests with the Complainant, who may withdraw from the informal 
process at any time. 
 
If a complaint is filed against SJTPO, the Organization will acknowledge receipt of the complaint 
by notifying the Complainant and immediately transmitting the complaint to the proper state 
and federal agency (e.g. Federal Highway Administration, Federal Transit Administration, New 
Jersey Department of Transportation) for investigation and disposition pursuant to that 
agency's Title VI complaint procedure. Complaints against SJTPO may also be sent directly to a 
federal agency. If a complaint is filed with an agency that does not have jurisdiction over the 
particular reason for discrimination, the complaint will be forwarded to an agency that does. 
 
Complaints against SJTPO subrecipients, consultants, and contractors will be investigated 
directly by the Organization as follows: 

 Within 10 days, the designated SJTPO Title VI coordinator will acknowledge receipt of 
the complaint to the Complainant, and notify the appropriate state and/or federal 
agency that a Title VI complaint has been received by the Organization; 

 Within 60 days, an SJTPO employee will conduct and complete an investigation and, 
based on the information obtained, will render a recommendation for action in a report 
of findings to the SJTPO Executive Director. This report will include the nature of the 
complaint, remedy sought, and a summary of the investigative findings and activities. 
The complaint should be resolved by informal means, whenever possible. Such informal 
attempts and their results will be summarized in the report findings; 

 Within 90 days of receipt of the complaint, an SJTPO employee will notify the 
Complainant in writing of the final decision reached, including the proposed disposition 
of the matter. The notification will advise the Complainant of his/her/they appeal rights 
with state and federal agencies, if he/she/they is dissatisfied with the final decision 
rendered by SJTPO. 

 
The SJTPO will maintain a log of all complaints received by the Organization. 
 
Complainant may submit complaints against SJTPO, to the SJTPO, or may submit directly to the 
following federal agencies: 
 

Civil Rights Specialist 
Federal Highway Administration – New Jersey Division 

840 Bear Tavern Road, Suite 202 West Trenton, NJ 08628 
(609) 637-4200 
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Title VI Manager 

New Jersey Department of Transportation 
Division of Civil Rights/Affirmative Action 

P.O. Box 600, 1035 Parkway Avenue, Trenton, NJ 08625-0600 
(609) 530-2336 

 
Title VI Program Coordinator 
Federal Transit Administration 

Office of Civil Rights 
East Building, 5th Floor – TCR, 1200 New Jersey Ave., SE, Washington, DC 20590 

(202) 366-4043 
 

Title VI Program Coordinator 
Federal Highway Administration 

Office of Civil Rights 
1200 New Jersey Avenue, SE 8th Floor, E81-314, Washington, DC 20590 

(202) 366-0693 
 

U.S. Department of Justice 
Office of Justice Programs Office for Civil Rights 

810 7th Street, NW Washington, DC 20531 
(202) 307-0690 
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Appendix E: Nondiscrimination (Title VI) Policy 
Statement 
 
The following is the SJTPO’s nondiscrimination policy statement, which covers all of its programs 
and activities: 
 
SJTPO is committed to compliance with Title VI of the Civil Rights Act of 1964, the Civil Rights 
Restoration Act of 1987, Executive Order 12898 on Environmental Justice, and all related 
nondiscrimination statutes, rules, regulations, and executive orders. 
 
SJTPO assures that no person or group(s) of persons shall, on the grounds of race, color, age, 
disability, national origin, gender, or income status, be excluded from participation in, be denied 
the benefits of, or be otherwise subjected to discrimination through the federally-mandated 
metropolitan transportation planning process undertaken by SJTPO, whether the activities are 
federally funded or not. 
 
It is also the policy of SJTPO to ensure that all its plans, programs, procedures, policies, and 
activities do not have disproportionate adverse effects on minority and low-income populations. 
Minority and low-income communities, as identified through the U.S. Census, will be engaged to 
facilitate their full and fair participation in the metropolitan transportation planning process. In 
addition, SJTPO will provide meaningful access to services for persons with limited English 
proficiency. 
 
Regarding the distribution of federal-aid funds to eligible subrecipients, SJTPO will include Title 
VI language in all written agreements entered into through its administrative host, the South 
Jersey Transportation Authority (SJTA), and will monitor those agreements for compliance. 
 
SJTPO’s Executive Director is responsible for initiating and monitoring the organization’s Title VI 
Program, for preparing related reports, and for other requirements and responsibilities under 
Title 23 Code of Federal Regulations (CFR) Part 200 and Title 49 CFR Part 21. 
 
Jennifer Marandino, Executive Director 
South Jersey Transportation Planning Organization September 28, 2020 
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Appendix F: Board Approval of Title VI 
Implementation Plan 
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Appendix G: Public Involvement Plan 
For complete document click here. 

 





 

SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

ITEM 2009-22: Adopting the SJTPO Limited English Proficiency (LEP) Plan 

 

PROPOSAL 

At its September 14, 2020 meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board adopt the SJTPO LEP Plan 

 

BACKGROUND 

The LEP Plan is the first such plan developed by SJTPO. The Plan was developed to address a Corrective 

Action issued by the Federal Highway Administration (FHWA) and Federal Transit Administration (FTA) 

as part of SJTPO’s Transportation Certification Review Report issued September 17, 2019. FHWA and 
FTA are required to jointly review the MPO every four years to determine conformance with Federal 

planning requirements. The 2019 review found SJTPO meets the planning requirements with one 

Corrective Action identified in the area of Civil Rights, specifically Title VI. The Transportation 

Certification Review Report listed various elements to be included in the Title VI Program 

Implementation Plan, including the requirement that SJTPO must develop an LEP Plan for providing 

language assistance to persons with LEP, based on the DOT LEP Guidance. The Corrective Action 

included a Schedule for Process Improvement which noted that SJTPO develop and submit the Plan by 

October 2020. 

 

 

The LEP Plan details how SJTPO will meet requirements to equitably serve the needs of Limited English 

Proficient (LEP) populations. Requirements for LEP come from a variety of sources including Title VI of 

the Civil Rights Act of 1964 as well as several related laws, executive actions, and court cases. While the 

LEP Plan does not establish new requirements for SJTPO, it does document requirements that SJTPO is 

subject to with or without this Plan in place. Further, it details requirements that subrecipients of funding 

through SJTPO must follow ensure equitable access by LEP persons.  

 

SJTPO has a current consultant contract for Multilingual Outreach Services, However, the COVID-19 

pandemic limited and delayed the ability of SJTPO to meaningfully and equitably engage with the 

community prior to adoption of this Plan. In the coming months, through consultant services, SJTPO will 

collect public input on this Plan, and other related plans, which will assist SJTPO to update this Plan to 

reflect public feedback in early 2021. Outreach is expected to begin in the Fall of 2020. 

 

The LEP Plan can be found on the newly developed SJTPO webpage at www.sjtpo.org/LEP. The full 

content on the page is in development. 

http://www.sjtpo.org/LEP
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English 
Attention: If you wish to request this publication 
in another language other than English, or wish 
to contact SJTPO for our language assistance, 
please call (856) 794-1941 or email 
TitleVI@sjtpo.org. Additional charges may apply 
for reprint of our publications. 
 
Spanish / Español 
Atención: Si desea solicitar esta publicación en 
otro idioma que no sea inglés, o desea 
comunicarse con SJTPO para recibir asistencia 
con nuestro idioma, llame al (856) 794-1941 o 
envíe un correo electrónico a TitleVI@sjtpo.org. 
Pueden aplicarse cargos adicionales por la 
reimpresión de nuestras publicaciones. 
 
Chinese / 中文 

注意：如果您希望使用英语以外的其他语言

来请求本出版物，或者希望与SJTPO联系以获

取我们的语言帮助，请致电 (856) 794-1941 

或发送电子邮件至 TitleVI@sjtpo.org. 重印我

们的出版物可能需要支付额外费用. 

 
Vietnamese / Tiếng Việt 
Lưu ý: Nếu bạn muốn yêu cầu xuất bản này bằng 
một ngôn ngữ khác không phải tiếng Anh, hoặc 
muốn liên hệ với SJTPO để được hỗ trợ ngôn ngữ 
của chúng tôi, vui lòng gọi (856) 794-1941 hoặc 
gửi email đến TitleVI@sjtpo.org. Các khoản phí 
bổ sung có thể áp dụng cho việc tái bản các ấn 
phẩm của chúng tôi. 
 

Gujarati / ગજરાતી 
իયાન: જો તમે અંԆેӾ િસવાયની અլય કોઈ 
ભાષામા ંઆ Ԑકાશનની િવનંતી કરવા માંગતા હો, 
અથવા અમારી ભાષા સહાય માટે 
એસજટેીપીઓનો સંપકӪ  કરવા માંગતા હો, તો કૃપા 
કરીને (856) 794-1941 પર ક callલ કરો અથવા 
શીષӪક TitleVI@sjtpo.org પર ઇમેઇલ કરો. 
અમારા Ԑકાશનોને ફરીથી છાપવા માટે વધારાના 
શુճક લાગ ુથઈ શકે છે. 

Other Indic Languages: 
Bengali / বাঙািল 
মেনােযাগ িদন: আপিন যিদ এই ϕকাশনােক 
ইংেরΝজ বҝতীত অনҝ έকানও ভাষায় অনুেরাধ 
করেত চান বা আমােদর ভাষা সহায়তার জনҝ 
এসেজΜটিপওর সােথ έযাগােযাগ করেত চান, তেব 
(856) 794-1941 কল ক჈ন বা ইেমল 
TitleVI@sjtpo.org আমােদর ϕকাশনা পুনরায় 
মুϒেণর জনҝ অিতিরЅ চাজκ ϕেযাজҝ হেত পাের। 
 

Hindi / िहंदी 
ȯान दŐ : यिद आप अंŤेजी के अलावा िकसी अɊ भाषा 
मŐ इस Ůकाशन का अनुरोध करना चाहते हœ, या हमारी 
भाषा सहायता के िलए SJTPO से संपकŊ  करना चाहते हœ, 
तो कृपया (856) 794-1941 पर कॉल करŐ  या 
TitleVI@sjtpo.org पर ईमेल करŐ । हमारे Ůकाशनो ंके 
पुनमुŊūण के िलए अितįरƅ शुʋ लागू हो सकते हœ। 
 
Nepali / नेपाली 
ȯान िदनुहोस्: यिद तपाइँ यस Ůकाशनलाई अ 
other◌्Ťेजी बाहेक अकŖ भाषामा अनुरोध गनŊ 
चाहानुŠ̢छ वा SJTPO लाई सɼकŊ  गनŊ चाहानुŠ̢छ भने 
हाŲो भाषा सहयोगका लािग (856) 794-1941 या ईमेल 
TitleVI@sjtpo.org मा कल गनुŊहोस्। थप शुʋहŝ 
हाŲा Ůकाशनहŝको पुनः िŮȴको लािग लागू Šन 
स̋छ। 
 
Urdu /  اردو 

ان ᘮ دھ یز ᗬانگᖁ  آپ ا᜵ر :   ᣽ علاوه ᣓان  اور کᗖم ز ᢕᣌ  اس 
ᢕᣌ ہ  چاᡨᤎᕼ  کرنا  درخواست ᣜ اشاعت   ،  ᘍا یᕼمار    امداد ᣜ  زᗖان 

᣽  ᡽ᣰا ل ᛓس   ᢔᣱ  ᢄᣍ  ᢠᣍ او  ᣳ طہᗷکرنا را  ᡨᤎᕼہ چا ᢕᣌ  کرم براه ، تو 
ںᗬکᜇ  ᖁال پر 794-1941 (856)  ᘍا  عنوان 

TitleVI@sjtpo.org ل ا ی پر ᘮں۔ مᗬ ᖁک  ᡧᣚمار ی چارجز اضاᕼ 
اعتوںاش  ᣽ ارهᗖاشاعت دو ᣽  ᡽ᣰل ឍل  ᡨᣰہ سک ᢕᣌ ۔  

 
Punjabi / ਪੰਜਾਬੀ 
ਿਧਆਨ ਿਦਓ: ਜੇ ਤੁਸੀ ਂਇਸ ਪ୥ਕਾਸ਼ਨ ਨੰੂ ਅੰਗ୥ਜ਼ੇੀ ਤୌ ਇਲਾਵਾ 
ਿਕਸੇ ਹੋਰ ਭਾਸ਼ਾ ਿਵਚ ਬੇਨਤੀ ਕਰਨਾ ਚਾਹੁਦੰੇ ਹ,ੋ ਜਾਂ ਸਾਡੀ 
ਭਾਸ਼ਾ ਸਹਾਇਤਾ ਲਈ ਐਸ ਜੇ ਟੀ ਪੀ ਓ ਨਾਲ ਸੰਪਰਕ ਕਰਨਾ 
ਚਾਹੁੰਦ ੇਹੋ, ਤਾ ਂਿਕਰਪਾ ਕਰਕੇ (856) 794-1941 'ਤੇ ਕਾਲ ਕਰ ੋ
ਜਾਂ ਈਮੇਲ TitleVI@sjtpo.org. ਸਾਡੇ ਪ୥ਕਾਸ਼ਨ ਦਬੁਾਰਾ 
ਛਾਪਣ ਲਈ ਵਾਧੂ ਖਰਚੇ ਲਾਗੂ ਹ ੋਸਕਦੇ ਹਨ. 
 
Created using Google Translate; last updated by 
SJTPO 8/17/2020 
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I. Overview 
The South Jersey Transportation Planning Organization is the federally designated Metropolitan 
Planning Organization for the four-county region composed of Atlantic, Cape May, Cumberland, 
and Salem Counties in Southern New Jersey. 
 
SJTPO’s vision for the region is a transportation system based on regional collaboration that 
moves people and goods in a safe and efficient manner, inclusive of all modes and users. 
 
SJTPO fully complies with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act 
of 1987, Executive Order 72898 on Environmental Justice, and related nondiscrimination 
mandates in all programs and activities. SJTPO’s website, www.sjtpo.org, may be translated into 
multiple languages. Publications and other public documents can usually be made available in 
alternative languages and formats, if requested. SJTPO’s public meetings are always held in ADA-
accessible facilities and held in transit-accessible locations whenever possible. Translation, 
interpretation, or other auxiliary services can be provided to individuals who submit a request at 
least seven days 

Basis for Limited English Proficiency (LEP) 
The South Jersey Transportation Planning Organization (SJTPO) is committed to upholding the 
principles and intentions of the 1964 Civil Rights Act and related nondiscrimination mandates in 
all SJTPO’s work, including publications, products, communications, public input, and decision-
making processes. Language barriers may prohibit people who are Limited in English Proficiency 
(also known as LEP persons) from obtaining services, information, or participating in the public 
planning processes. To better identify LEP populations and thoroughly evaluate SJTPO’s efforts 
to provide meaningful access, SJTPO has produced this Limited English Proficiency (LEP) Plan. 

Federal Policy for Language Access 
Federal policy related to LEP persons comes from three main components: (1) Title VI of the Civil 
Rights Act of 1964; (2) Lau v. Nichols, 414 U.S. 563 (1974); and (3) Executive Order 13166, signed 
by former President Bill Clinton in August 2000. According to Title VI of the Civil Rights Act: 
 

No person in the United States shall, on the ground of race, color, or national origin, be 
excluded from participation in, be denied the benefits of, or be subjected to discrimination 
under any program or activity receiving Federal financial assistance.1 

 
In 1974, the Supreme Court, in Lau v. Nichols, established the legal connection between national 
origin discrimination and conduct that has a negative, disproportionate effect on LEP persons. In 
Lau, the Supreme Court ruled that the recently desegregated San Francisco Unified School 
District had violated Title VI of the Civil Rights Act by failing to provide more than half of its non-
English speaking students (mostly of Chinese origin) with supplemental English education: 
 

 
1 Civil Rights Act of 1964, Title VI, 42 U.S.C. § 2000d et seq. 
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It seems obvious that the Chinese-speaking minority receive fewer benefits than the English-
speaking majority from respondents' school system which denies them a meaningful 
opportunity to participate in the educational program - all earmarks of the discrimination 
banned by the regulations.2 

 
In August 2000, former President Bill Clinton signed Executive Order 13166, “Improving Access 
to Services for Persons with Limited English Proficiency.” This order reaffirmed and clarified the 
legal connection between national origin and LEP: 
 

...the compliance standards that recipients must follow to ensure that the programs and 
activities they normally provide in English are accessible to LEP persons and thus do not 
discriminate on the basis of national origin in violation of Title VI of the Civil Rights Act of 
1964, as amended, and its implementing regulations.3 

 
The order further directs recipients of federal financial assistance, such as SJTPO, to take 
“reasonable steps” to provide LEP persons with “meaningful access” to the recipient 
organization’s programs and activities. 

“Reasonable Steps” and “Meaningful Access” 
In January 2001, the Department of Justice (DOJ) issued a document specifically addressed to 
recipients of federal agencies’ funding. This document clarified what “reasonable steps” and 
“meaningful access” for LEP persons means. The document, Guidance to Federal Financial 
Assistance Recipients Regarding Title VI Prohibition Against National Origin Discrimination 
Affecting Limited English Proficient Persons, reissued in June 2002 following a public comment 
period, outlines a series of recommended (“reasonable”) steps that recipients can take and 
document in an “LEP plan” for the dual purpose of providing “meaningful access” to LEP persons 
and more fully complying with Title VI obligations.4 

II. Federal Guidance for LEP 

U.S. Department of Transportation (USDOT) Guidance 
In December 2005, USDOT issued a notice of guidance to recipients of federal financial assistance, 
including Metropolitan Planning Organizations (MPOs), detailing extensively how best to 
implement Executive Order 13166.5 This document, Policy Guidance Concerning Recipients’ 
Responsibilities to Limited English Proficient Persons, is consistent with the 2002 DOJ guidance 
and outlines a series of recommended reasonable steps that recipients can take to provide 

 
2 Lau v. Nichols, 414 U.S. 563 (1974). 
3 The White House, Office of the Press Secretary, Executive Order13166: “Improving Access to Services for Persons 
with Limited English Proficiency.” (August 2000). 
4 U.S. Department of Justice, Guidance to Federal Assistance Recipients Regarding Title VI Prohibition Against 
National Origin Discrimination Affecting Limited English Proficient Persons, (June 2002). 
5 U.S. Department of Transportation, Policy Guidance Concerning Recipients Responsibilities to Limited English 
Proficient Persons, (December 2005). 
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meaningful access to LEP persons. These specific steps involve a four-factor analysis and a five-
step implementation plan. 
 
As per the USDOT guidance, the first part of an LEP Plan, the four-factor analysis, includes: 

1. the number or proportion of LEP persons eligible to be served, or encountered by a 
recipient’s program, service, or activity; 

2. the frequency with which LEP persons come in contact with a recipient’s programs; 
3. the nature and importance of a recipient’s programs, services, or activities to LEP people’s 

lives; and 
4. the resources available to the recipient and costs of providing meaningful language 

assistance measures. 
 
The second part of an LEP plan is in the Implementation Plan, which is based on the results of the 
four-factor analysis and documents an organization’s commitment to language assistance 
services. As per the USDOT LEP guidance, an effective Implementation Plan typically includes: 

 identifying LEP individuals who need language assistance; 
 documenting language assistance measures; 
 training staff; 
 providing notice to LEP persons; and 
 monitoring and updating the LEP plan. 

Safe Harbor and Vital Documents 
While a flexible set of guidelines, USDOT guidance establishes a clear, universal threshold to 
which recipients may refer in identifying LEP individuals who need language assistance: the “Safe 
Harbor” provision. The “Safe Harbor” provision means that if written translations of “vital 
documents” are provided to LEP language groups that exceed either (a) 1,000 people in the 
region, or (b) 5% of the regional population, whichever is less, then such translations will be 
viewed as “strong evidence of compliance with the recipient’s written translation obligations” 
under the appropriate compliance review.6 However, the USDOT LEP guidance also 
acknowledges that in organizations that have a large service area, such as SJTPO, “it would be 
unrealistic” to translate all “vital documents” into all “Safe Harbor” languages.7 Therefore, the 
choice not to do so is not an indication of noncompliance, but rather the result of an assessment 
of organizational resources. “Vital documents” (i.e. which documents will be subject to 
translation) are determined by the recipient, based on findings from the four-factor analysis. 

Data Sources 
SJTPO’s LEP Plan uses data from the 2015 American Community Survey (ACS) 5-year estimates, 
Table B16001: “Language Spoken at Home by Ability to Speak English for the Population 5 Years 
and Over” at the county and the Census Tract levels.8 For each population who speaks a language 
other than English at home, the ACS distinguishes those who speak English “very well” from those 

 
6 Ibid. 
7 Ibid. 
8 U.S. Census Bureau, American Community Survey (2013—2017). 
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who speak English “less than very well.” An LEP person shall be defined as an individual over the 
age of 5 who speaks a language other than English at home and speaks English “less than very 
well.” 

III. Four-Factor Analysis 

Factor 1: The number or proportion of LEP persons 
Based upon the 2015 American Community Survey (ACS) Five-Year Estimate data, there are over 
570,000 people in SJTPO’s four-county metropolitan planning area, and nearly 558,000 people 
who are at least 5 years old. Among this population 5 years and older, 51,707 persons, or 9.0%, 
are limited in their English proficiency. Table 1 shows how the number and proportion of LEP 
persons vary by county across the region. 
 
Table 1: LEP Population, by County 

County Total 
Population 

Population 
(Age 5+) 

Speaks English Less 
than "Very Well" (LEP) 

LEP Proportion of 
Total Population 

Atlantic County 265,429 258,822 29,806 11.5% 
Cape May County 92,560 91,308 3,480 3.8% 
Cumberland County 150,972 146,466 16,060 11.0% 
Salem County 62,607 61,388 2,361 3.8% 
SJTPO Region 571,568 557,984 51,707 9.3% 

Source: ACS, 2015 5-year Estimates, Table B16001: “Language Spoken at Home by Ability to Speak English for the Population 5 Years and over.” 

 
Atlantic County has the highest number of LEP persons (29,806 residents) as well as the highest 
LEP proportion (11.5% of residents). Salem County has the lowest number of LEP persons (2,361 
residents) while Salem and Cape May Counties have the lowest LEP proportion (3.8% of 
residents). 
 
The most common language spoken by LEP persons, by far, is Spanish. According to 2015 5-Year 
ACS data, over two-thirds (67.1%) of the four-county LEP population speaks Spanish. Map 1 
shows where the LEP populations live in the region by Census tracts. Map 2 shows only the 
Spanish-speaking LEP population.  
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Figure 1: LEP Populations, by Census Tract 

 
 
The other languages spoken at home by the LEP population in the region vary greatly. Including 
Spanish, five (5) languages or language groups have populations over the 1,000-person threshold 
across the region (see Table 2). These five (5) language groups, highlighted in orange, fall under 
the “Safe Harbor” provision as explained in the USDOT guidance; they will be referred to when 
identifying LEP individuals who may need language assistance. 
 
Table 2: LEP Population, by All Languages Spoken (Safe Harbor Languages in Orange) 

Geographic Area Name SJTPO 
Region 

Atlantic 
County 

Cape May 
County 

Cumberland 
County 

Salem 
County 

Total Population 571,568  265,429  92,560  150,972  62,607  
Total (Age 5+) 557,984 258,822 91,308 146,466 61,388 
Speak only English 434,716 187,888 82,287 108,326 56,215 
Total LEP Population 51,707 29,806 3,480 16,060 2,361 
Percent LEP Population 9.3% 11.5% 3.8% 11.0% 3.8% 
Spanish or Spanish Creole 34,711 16,288 2,175 14,396 1,852 
Chinese 2,495 2,244 54 156 41 
Vietnamese 2,329 2,294 27 8 0 
Other Indic languages 2,250 2,124 79 47 0 
Gujarati 1,731 1,580 44 93 14 
Russian 788 313 168 300 7 
Tagalog 743 581 56 70 36 
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Italian 733 333 190 201 9 
Korean 665 438 49 95 83 
French Creole 569 506 0 49 14 
Arabic 494 426 5 10 53 
Hindi 423 252 0 149 22 
Urdu 418 411 0 0 7 
Greek 400 269 74 23 34 
Other Slavic languages 376 138 136 23 79 
Polish 360 174 88 72 26 
French (incl. Patois, Cajun) 353 258 62 30 3 
Other Asian languages 308 120 0 188 0 
German 220 89 80 31 20 
Other Indo-European languages 187 150 24 13 0 
African languages 183 153 30 0 0 
Serbo-Croatian 158 91 37 12 18 
Japanese 137 31 48 58 0 
Portuguese or Portuguese Creole 134 75 46 5 8 
Armenian 108 108 0 0 0 
Persian 96 80 6 0 10 
Laotian 66 66 0 0 0 
Thai 63 63 0 0 0 
Other and unspecified languages 51 6 0 25 20 
Other Pacific Island languages 48 48 0 0 0 
Yiddish 35 35 0 0 0 
Hebrew 29 29 0 0 0 
Mon-Khmer, Cambodian 17 17 0 0 0 
Hungarian 14 12 2 0 0 
Other Native North American 
languages 

11 0 0 6 5 

Scandinavian languages 4 4 0 0 0 
Other West Germanic languages 0 0 0 0 0 
Hmong 0 0 0 0 0 
Navajo 0 0 0 0 0 

Source: ACS, 2015 5-year Estimates, Table B16001: “Language Spoken at Home by Ability to Speak English for the Population 5 Years and over.” 

 
After Spanish, the most common languages spoken by LEP persons are Chinese, Vietnamese, 
Other Indic Languages, and Gujarati. Maps 2 through 6 show where these LEP populations are 
located in the region by census tract.  
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Figure 2: LEP Spanish-Speaking Population, by Census Tract 

 
 
Figure 3: LEP Chinese-Speaking Population, by Census Tract 
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Figure 4: LEP Vietnamese-Speaking Population, by Census Tract 

 
 
Figure 5: LEP Other Indic Language-Speaking Population, by Census Tract 
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Figure 6: LEP Gujarati-Speaking Population, by Census Tract 

 

Factor 2: The frequency of contact between LEP persons and SJTPO 
SJTPO has offered written translation and oral interpretation services on select projects in recent 
years, focused primarily on the region’s Spanish-speaking population, based on identified needs. 
As a small organization, SJTPO has not yet been in a position to establish standing contracts with 
firms to offer regular written translation or oral interpretation services, but does often request 
these services be included as part of consultant service contracts where outreach is involved, 
particularly when a need has been identified in the areas served by the project. SJTPO has been 
in communication with NJDOT and neighboring MPOs – Delaware Valley Regional Planning 
Commission (DVRPC) and North Jersey Transportation Planning Authority (NJTPA) – regarding 
possible shared services that serve this standing function. SJTPO has reached out to its member 
subregions to identify if they have these services available that could be shared, but they have 
generally indicated that they do not have these services available on an on-going basis. It is 
SJTPO’s intent to offer both written translation and oral interpretation language assistance 
measures in any language, upon request. Outside of technical service contracts, and until other 
means are identified, SJTPO will utilize automated translation services, powered by Google 
Translate for document translation and will work to utilize tools to assist with in-person 
interpretation, such as Google Translate and others. As part of the Multilingual Outreach Services 
effort, mentioned earlier in this document, an analysis is being conducted to assess the accuracy 
of various automated translation tools. This will assist SJTPO in its efforts to translate more of its 
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materials in a greater number of languages, while acknowledging SJTPO’s resource limitations, 
as a small agency. 
 

The SJTPO has website translation functionality and in early Fall of 2020, the website will include 
a tool to allow SJTPO to monitor its website, www.SJTPO.org, for contact with LEP persons. The 
tool will make translation available through a user’s web browser and through a Google 
Translate-powered plug-in. SJTPO will monitor this activity on an on-going basis going forward. 
 
To better ascertain the frequency of contact between the SJTPO and LEP persons more broadly, 
SJTPO conducted a survey of its employees in August 2020. In the survey, employees were asked 
how frequently they came in contact with LEP persons in their work at SJTPO over the last five 
years, including whether the contact was in-person, on the phone, via email, or online (see Figure 
1). Frequency of contact between SJTPO and the region’s LEP community has been limited. 
 
Figure 7: Frequency of Contact, LEP Persons and SJTPO Staff in Last Five Years 

 
Source: SJTPO, 2020. 

 
In August 2020, staff members were also asked if they had received any requests from LEP 
persons for interpretation or translation requests in the “last five years of working at SJTPO.” All 
SJTPO staff indicated that they had never received such a request. See Appendix A: “Frequency 
of Contact” Staff Survey to find the survey administered. 
 
In early 2016, SJTPO used USDOT’s guidance and principles from SJTPO’s Public Involvement Plan 
(PIP) to conduct initial public outreach prior to the development of the 2016 update to the 
Regional Transportation Plan (RTP). Several public meetings were held. SJTPO staff looked at ACS 
data to identify environmental justice populations and planned the location, format, content, 
and promotion based on local demographics in stakeholder input. Local translators were hired 
to provide Spanish interpretation at meetings, as needed. In 2019, as part of a safety-focused 
technical study to identify bicycle and pedestrian crash locations for safety investment as a part 
of the Cumberland County Bicycle and Pedestrian Safety Action Plan, SJTPO focused on 
communities in Bridgeton, Millville, and Vineland, based on crash data. Demographic data 
identified that the impacted communities contained a high percentage of Spanish-speaking 
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families. Materials, including videos were developed in Spanish. This consultant-led technical 
study is on-going. In late 2019, SJTPO selected Rutgers Public Outreach and Engagement Team 
(POET) to conduct Multilingual Outreach Services associated with the development of this 
Limited English Proficiency (LEP) Plan. Due to the COVID-19 pandemic, it was determined that 
these services would be best utilized at a later data, when outreach efforts may be more flexible. 
As such, this Plan was developed as a baseline Plan. Rutgers POET is currently under contract for 
multilingual outreach to build upon this Plan, which will then be updated in 2021, based upon 
that input. 

Factor 3: The importance of SJTPO programs to LEP persons 
As a recipient of federal funding, SJTPO is responsible for directing transportation capital 
programs and making recommendations for other programs and policy areas that shape the built 
environment and influence socioeconomic outcomes. 
 
Under federal law, SJTPO is responsible for producing several planning products., of which SJTPO 
has defined three  documents, which require regular public outreach and public comment 
periods and are therefore important to LEP persons: the Regional Transportation Plan (RTP), the 
Transportation Improvement Program (TIP), and the annual Unified Planning Work Program 
(UPWP). Underlying these core planning documents are SJTPO’s Public Involvement Plan (PIP), 
which outlines SJTPO’s public outreach process and sets policy regarding public comments, 
materials that allow users to understand and utilize SJTPO’s Title VI process, the Citizen’s Guide, 
which explains the MPO process and the public’s role, and this document, SJTPO’s Limited English 
Proficiency (LEP) Plan. Together, these documents constitute SJTPO’s “vital documents” for 
translation. 

 The Regional Transportation Plan (RTP) creates a 20-plus-year vision for the region’s 
transportation network. The RTP addresses the federal mandates associated with the 
required Metropolitan Transportation Plan, which allow federal transportation funds to 
be expended in the SJTPO region. The plan details the ways the region aims to invest in 
the transportation system. It identifies the region’s long-term needs and the goals, 
strategies, and projects that will address those needs. The RTP is updated and published 
every four years. SJTPO also publishes an Executive Summary of the plan that serves to 
more succinctly communicate the key elements of the RTP. 

 The Transportation Improvement Program (TIP) is the regionally agreed-upon list of 
priority transportation projects, including those that intend to use federal funds, all non-
federally funded projects that are regionally significant, and other state-funded capital 
projects. Transportation projects must be included in the TIP to receive most types of 
federal funding. SJTPO updates and publishes the TIP every two years. It represents a 
consensus among MPO members and other major transportation interests in the region 
as to what improvements should have priority for available funds. SJTPO also publishes 
an Executive Summary for the TIP; an interactive map of TIP-related projects, and 
documentation of public comments, administrative changes, and board actions to the TIP. 
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 The Unified Planning Work Program (UPWP) incorporates the planning programs and 
support activities of SJTPO and its member subregions for each fiscal year, spelling out 
the priority planning activities, as proposed by member subregions and stakeholders. It 
essentially serves as SJTPO’s annual budget, as it details studies and work tasks advanced 
using funds available to SJTPO. The tasks and activities within the UPWP are intended to 
advance the priorities of the region, guided by SJTPO’s RTP. 

 The Public Involvement Plan (PIP) outlines how SJTPO is meeting all federal public 
involvement mandates. It is regularly updated to reflect SJTPO’s current outreach 
activities. The PIP reaffirms SJTPO's commitment to an accessible, open, and inclusive 
planning process. 

 The Limited English Proficiency (LEP) Plan identifies LEP populations, evaluates SJTPO’s 
language access efforts, and commits resources and procedures to provide more access 
to SJTPO’s work, including publications, products, communications, public input, and 
decision-making processes. 

 The Citizen’s Guide to Transportation Planning in South Jersey, which will be rebranded 
and updated in later 2020/early 2021 is a user-friendly guide designed to give the public 
a quick and easy understanding of the MPO process and the most effective way for them 
to get involved. 

 Title VI Materials: A number of materials which directly allow the public to understand 
their rights under Title VI and to exercise those rights with regard to SJTPO. These 
materials include the Title VI Complaint Procedure section of the Title VI Website, the 
Title VI Complaint Form, and the Title VI Notice. 

 
The importance to LEP persons of the above core planning documents will help guide SJTPO in 
determining implementation steps that are to be considered per the 2005 USDOT guidance. 

Factor 4: The organizational resources of SJTPO 
Organizational resources are subject to a variety of factors, both internal and external, and 
therefore assessed on an ongoing basis. Such factors can include financial constraints, time 
constraints, new legislation, or changing local priorities. Federal LEP guidance recognizes that 
smaller organizations, such as SJTPO do not have the resources of larger organizations. 
Specifically, it notes:  
 

A recipient's level of resources and the costs imposed may have an impact on the nature of 
the steps it should take in providing meaningful access for LEP persons. Smaller recipients 
with more limited budgets are not expected to provide the same level of language services 
as larger recipients with larger budgets. In addition, “reasonable steps” may cease to be 
reasonable where the costs imposed substantially exceed the benefits. 

 
That said, for SJTPO, ensuring meaningful access to its documents, for all members of the public, 
continues to be important. SJTPO will continue to expand its efforts to ensure that LEP persons 
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can meaningfully access its programs, and will continue to look for innovative ways, through 
partnerships or innovation, to enhance these activities beyond SJTPO’s limited resources. 
 
SJTPO prioritizes translating outreach materials—materials designed to solicit feedback, such as 
surveys and workshop materials—into Spanish (the primary LEP language group for the region), 
and will thoughtfully evaluate whether outreach materials for specific study areas should be 
translated into additional languages before a scheduled engagement or meeting, without 
receiving a request. 
 
While SJTPO staff members were not specifically hired to be translators, and SJTPO devotes 
financial resources for professional translation, the staff’s language abilities are a portion of 
organizational resources. In 2020, SJTPO conducted an internal survey asking staff a number of 
questions, several of which were about language abilities. Staff members were asked: 

 Do you speak any other languages besides English? 
 If yes, what language? 
 If yes, at what level? 
 If yes, would you be willing to be a resource for SJTPO if a staff member receives a phone 

call or we need to review a document that is already professionally translated? 
 
From the survey responses, SJTPO staff confirmed that none of SJTPO’s staff are conversant or 
fluent in a foreign language and thus cannot serve as a resource for interaction with someone 
with limited English proficiency. SJTPO is working to expand its translation and interpretation 
capabilities, including conversations with NJDOT, DVRPC, and NJTPA about possible resource 
pooling. 
 
One particular area in which SJTPO is committed to expanding its existing efforts is the translation 
of more “vital documents.” The region has identified five (5) language groups spoken at home by 
at least 1,000 LEP persons each. While translating all “vital documents” into five (5) or more 
different languages could constitute a “burdensome step” for SJTPO, a more reasonable step 
would be to offer translations of certain vital documents or elements of those documents into 
the most common LEP language, and to provide other language translations by request. 

IV. Implementation Plan 

Step 1: Identifying LEP individuals who need language assistance 
To better help SJTPO staff identify LEP persons in the communities that may be affected by a 
particular project, study,  and/or program, SJTPO has mapped the Safe Harbor languages 
(described below) in each Census Tract in the region, which will be added to the SJTPO LEP 
webpage at www.SJTPO.org/LEP. More information about reaching out to LEP individuals is 
included in the subsection on “Outreach Efforts for Area-Specific Projects and Plans” in Step 2 of 
the Implementation Plan. 
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“Safe Harbor” Languages 
According to the 2005 USDOT Policy Guidance Concerning Recipients’ Responsibilities to Limited 
English Proficient (LEP) Persons, the “Safe Harbor” provision means that if written translations of 
“vital documents” are provided to LEP language groups that exceed either (a) 1,000 people in the 
region or (b) 5% of the regional population, whichever is less, such translations will be viewed as 
“strong evidence of compliance with the recipient’s written translation obligations.”9 However, 
the USDOT guidance also acknowledges that in larger metropolitan areas that serve a wide range 
of LEP persons, “it would be unrealistic” to translate all vital documents into all Safe Harbor 
languages. 
 
In SJTPO’s four-county region, there are five (5) languages or language groups that are spoken by 
at least 1,000 LEP persons each, and therefore fall under the Safe Harbor provision. One of these 
is “Other Indic Languages,” which SJTPO understands may include Bengali, Hindi, Nepali, Urdu, 
and Punjabi, bringing the total number of potential languages to nine (9). As the 2005 USDOT 
guidance contends, “it would be unrealistic” to provide translations in all nine (9) languages.10 
However, SJTPO remains committed to ensuring meaningful access for all LEP persons, regardless 
of language spoken at home. While SJTPO will continue to focus its proactive translation efforts 
on the Spanish-speaking community, as the primary LEP population, it will also aim to use ACS 
data and input from member governments and community organizations to predict contact with 
LEP persons for area-specific projects, studies, and programs. 
 
SJTPO will also work to offer translation and interpretation services upon request, in any 
language. 

Step 2: Documenting Language assistance measures 

Written Translation of SJTPO’s “Vital Documents” 
SJTPO will provide Spanish translations of the organization’s “vital documents”, namely: 

 Regional Transportation Plan (RTP) Executive Summary: Currently RTP 2050 is in 
development and upon completion the Executive Summary will be translated and 
available at www.sjtpo.org/RTP. 

 Transportation Improvement Program (TIP) Executive Summary: The TIP Executive 
Summary is in development and upon completion will be translated and available at 
www.sjtpo.org/TIP. 

 Unified Planning Work Program (UPWP) Executive Summary: The UPWP Executive 
Summary was recently completed, the translated version is in development and upon 
completion will be available at www.sjtpo.org/UPWP.  

 Public Involvement Plan (PIP) Executive Summary: The PIP Executive Summary will be 
updated to reflect changes related to the development of the LEP Plan; upon completion 
will be translated and available at www.sjtpo.org/PIP. 

 
9 U.S. Department of Transportation, Policy Guidance, 2005. 
10 Ibid. 



South Jersey Transportation Planning Organization Draft 9/6/2020 

DRAFT Limited English Proficiency (LEP) Plan  19 

 Limited English Proficiency (LEP) Plan: The LEP Plan will be translated and made available 
at www.sjtpo.org/LEP.  

 The Citizen’s Guide to Transportation Planning in South Jersey: The Citizen’s Guide will 
be rebranded, updated, and translated and made available on SJTPO’s website. The 
current iteration is available at www.sjtpo.org/CitizensGuide. 

 Title VI Materials: Materials that directly allow the public to understand and exercise 
their rights under Title VI with regard to SJTPO will be translated and made available at 
www.sjtpo.org/TitleVI. 

Legal Notices and Announcements for Public Comment Periods, Public Meetings, and 
Workshops 
SJTPO publishes legal notices for public comment periods in up to three regionally significant 
newspapers. At this time, SJTPO is not aware of any Spanish-speaking newspapers that serve the 
SJTPO region. Additionally, SJTPO posts legal notices and other announcements about public 
meetings and funding opportunities on its website, allowing for translation into numerous 
languages via SJTPO’s website translation tool as well as via web browser translators. 
 
SJTPO sends announcements about public comment periods, among other topics, through its 
HTML email provider. Already included in the email template is a short Title VI statement 
explaining SJTPO’s nondiscrimination policies. A Spanish version of this statement will be added 
to the HTML email template. 
 
SJTPO maintains relationships with the six State Depository Libraries throughout the four-county 
region. These libraries regularly receive materials related to updates to core documents. SJTPO 
will evaluate if these libraries should receive materials translated in additional languages other 
than English and Spanish, based on the most recent language data, similar to Table 2 in this 
document, then supplement with additional materials based on feedback from the libraries 
regarding LEP populations they serve. (See Step 5 of the Implementation Plan for more about this 
evaluation measure.) 

Real-Time Oral and American Sign Language Translation Services for Public Meetings  
As a small organization, SJTPO has not yet been in a position to establish standing contracts with 
firms to offer regular translation or interpretation services. SJTPO has been in communication 
with NJDOT and neighboring MPOs – DVRPC and NJTPA – regarding possible shared services that 
serve this standing function. SJTPO has reached out to its member subregions to identify if they 
have these services available that could be shared, but they have generally indicated that they 
do not have these services available on an on-going basis. It is SJTPO’s intent to offer both 
translation and interpretation assistance, upon request. Outside of technical service contracts, 
and until other means are identified, SJTPO will utilize work with individuals who make requests 
to utilize transcription tools to assist and ensure equitable opportunities are provided.  
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Other Publicly Available SJTPO Documents 
SJTPO has created a web-based translation request form that is available on every core product 
webpage as well as on the library webpage, where all SJTPO final products are stored. A 
user/viewer is able to request to have a product translated into another language, and how they 
would like to receive the translated product (electronic by email or weblink, or hard copy by 
mail). 

Other Translation Measures 
SJTPO will provide the following products translated in Spanish: 

 survey tools and forms; 
 select materials, including paid advertisements, flyers, brochures, etc. 

Web-Based Translation Measures 
SJTPO’s products and services are increasingly interacted with online and in electronic formats. 
SJTPO’s website adheres to responsive design principles, meaning that the website’s display is 
optimized based on what type of device (desktop, mobile, or tablet) accesses it. More and more 
online content is being accessed through mobile and tablet devices, and more and more 
individuals and households have access to Wi-Fi than broadband internet, suggesting that a 
public organization, such as SJTPO, could reach more LEP population groups online than in other 
formats. 
 
In June 2020, SJTPO added an Accessibility menu to its website. It includes a button that floats 
atop all pages and allows users to easily make adjustments to the website that increase its 
accessibility. These adjustments include adding keyboard navigation, reading the page aloud, 
adding contrast to the page, highlighting clickable links, increasing font size, adding text spacing, 
pausing animations, changing font to a Dyslexia-friendly font, changing the curser to a larger icon 
or a reading line, and adding tooltips. 

Oral Interpretation Measures 
As a small organization, SJTPO has not yet been in a position to establish standing contracts with 
firms to offer regular written translation or oral interpretation services, but does often request 
that be included as part of consultant service contracts where outreach is involved, particularly 
when a need has been identified in the areas served by the project. SJTPO has been in 
communication with NJDOT and neighboring MPOs – DVRPC and NJTPA – regarding possible 
shared services that serve this standing function. SJTPO has reached out to its member 
subregions to identify if they have these services available that could be shared, but they have 
generally indicated that they do not have these services available on an on-going basis. It is 
SJTPO’s intent to offer both written translation and oral interpretation language assistance 
measures in any language, upon request. Outside of technical service contracts, and until other 
means are identified, SJTPO will utilize automated translation services, powered by Google 
Translate for document translation and will work to utilize tools to assist with in person 
interpretation, such as Google Translate and others. SJTPO requires seven days’ notice prior to 
any of its public meetings. 
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Language Access Measures for Area-Specific Projects, Studies, and Programs 
For public meetings, workshops, and outreach activities held in a neighborhood- or community-
setting, a separate analysis using ACS data will be performed to identify if there is an LEP 
population over the 5% or 1,000 person threshold (whichever is lower) in the vicinity of the 
meeting place and/or study area. If so, materials used to promote the event, such as flyers, paid 
advertisements, or social media posts, will be translated into the primary LEP language(s) and 
distributed as part of the outreach plan. Translated surveys will be made available in the primary 
LEP language(s) at the meeting. This would include projects, studies, or programs conducted by 
SJTPO or subregional partners. 
 
For area-specific projects, studies, and programs, the SJTPO project team will reach out to or 
directly partner with local organizations that work with different LEP populations, as well as other 
traditionally underrepresented groups, in the study area. These partnerships will help inform the 
best ways to advertise the meeting, the format of the meeting or public engagement opportunity, 
and/or if a professional translator(s) should be on-hand at the meeting. 
 
Regardless of Census-level analysis or input from a local organization, an individual can make a 
request for translation services seven days in advance of the meeting or workshop. 

Step 3: Training staff 
SJTPO will work with NJDOT, DVRPC, NJPTA, and the South Jersey Transportation Authority, who 
serves as SJTPO’s administrative host to identify appropriate training that SJTPO may be able to 
take advantage of or emulate for its own purposes. The objective will be to ensure that SJTPO 
staff, in their interactions with the public are aware of and sensitive to the needs of LEP persons 
and can offer a positive experience in assisting them in their needs.  

Step 4: Providing notice to LEP persons 
To implement this LEP Plan and better engage the LEP population in the region, SJTPO will 
proactively reach out to LEP communities by taking the following actions: 

 work to identify and partner with Spanish-speaking or other LEP language-speaking 
community organizations to provide notice of public meetings or availability of 
documents, programs, and/or language services. 

 provide automated translations of SJTPO’s website into 12 languages via a built-in Google-
based Translate tool; 

 include SJTPO’s Title VI statement, which includes SJTPO’s translation and interpretation 
upon request policy, in all SJTPO products, on public meeting agendas and invites, and on 
various webpages; 

 proactively translating outreach survey/engagement materials into Spanish community 
for certain events and programs; and 

 proactively translating certain materials used to generally promote SJTPO into Spanish 
and other languages. 
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Step 5: Monitoring and updating the LEP plan 
SJTPO will monitor its language access measures annually and report on them through its bi-
annual progress reports for Public Involvement and/or Title VI/Environmental Justice program 
areas. 
 
On an annual basis, SJTPO will: 

 Administer a staff survey with questions about “frequency of contact” and language 
capabilities among current staff members. (See Appendix A for the “Frequency of 
Contact” survey administered in August 2020.) 

 Review website translation analytics. 
 Review ACS data at the County and Census tract levels to see if the region’s LEP population 

groups are changing. 
 Review requests made through online translation and interpretation forms and compile 

translation costs. 
 
SJTPO will formally update and readopt this LEP Plan every five years or more frequently, if 
needed. This timeline corresponds to the update of ACS data. As the public outreach portion of 
this Plan was postponed due to COVID-19, it is expected to begin in the Fall of 2020 and an update 
will be conducted within one year of this Plan iteration to reflect that outreach. Minor updates, 
such as updating population analyses and maps, will not constitute a major update to the plan 
and shall not require re-adoption by the SJTPO Policy Board. 
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Appendix A: “Frequency of Contact” Staff Survey 
 
A person is limited in their English proficiency (LEP) if they do not speak English as their primary 
language, and they have a limited ability to read, write, speak, or understand English. The U.S. 
Census definition that we use here at SJTPO is individuals who speak English “less than very well.” 
 
The basis for creating an LEP plan comes from Title VI of the Civil Rights Act of 1964 and Executive 
Order 13166, signed by President Clinton in 2000. 
 
In an effort to assess and improve upon SJTPO’s current efforts in providing “meaningful access” 
to LEP communities, we ask for your help in taking a moment to complete this survey. Thank you 
very much for your time and input. 
 
1. Thinking about your work at SJTPO over the last five years, how frequently have you come 

in contact with Limited English Proficiency (LEP) persons? 
 Frequently  
 Sometimes  
 Never 

 
In-person? 

 Frequently  
 Sometimes  
 Never 

 
On the phone? 

 Frequently 
 Sometimes 
 Never 

 
E-mail or online? 

 Frequently 
 Sometimes 
 Never 

 
2. In the last five years, has a member of the public ever approached you about the availability 

of interpretation services at SJTPO, a SJTPO-related program, or a public meeting? 
 Yes 
 No 

 
If yes, for which languages? 
 
If yes, for which programs or public meetings, and where? 
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3. In the last five years, has a member of the public ever approached you about the availability 

of written translations for SJTPO documents? 
 Yes 
 No 

 
If yes, for which languages? 
 
If yes, for which documents? 
 
4. Do you speak any languages fluently other than English? 

 Yes 
 No 

 
If yes, which languages? 
 
5. Any final thoughts, suggestions, or experiences you'd like to share with OCE? 
 







SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

ITEM 2009-23: Amending the FY 2020 Unified Planning Work Program (UPWP) to Add FTA 

Funds to Task 20/403 Regional Trail Network – Feasibility Survey Technical 

Study 

 

PROPOSAL 

At its September 14, 2020 meeting, the SJTPO Technical Advisory Committee (TAC) recommended that 

the Policy Board approve $31,951.98 in available FTA funds to the FY 2020 UPWP, specifically to Task 

20/403 Regional Trail Network – Feasibility Survey Technical Study. This additional funding would bring 

the total available budget for this technical study to $87,506.98. 

 

BACKGROUND 

In late June, SJTPO became aware that the amount of FTA-flex funds NJDOT received was higher than 

anticipated, resulting in an additional $31,951.98 of available funds to SJTPO. 

 

On August 20, 2020, SJTPO released a Request for Proposal (RFP) for the Regional Trail Network – 

Feasibility Survey Technical Study, seeking consultant support to identify and evaluate feasible routing 

for the Atlantic County Bikeway West. Based upon research in developing the RFP scope as well as 

questions during the Question and Answer phase of the RFP process (ending of September 3rd), it became 

evident that the existing budget of $55,555 was not sufficient to conduct the scope of work identified with 

the RFP. As such, SJTPO is seeking an amendment to the FY 2020 UPWP to add the additional $31,951.98 

FTA funds to the funds currently programmed for Task 20/403. The grand total available for this effort 

would then be $87,506.98. 

 

It should additionally be noted that the FY 2020 task was broadly written to allow either an assessment of 

rail and utility rights-of-way within the SJTPO region or to dig in and look deeper at a more narrowly 

focused location. Through discussion and conversation with partners, it was determined that looking more 

deeply at a single location was most useful at this time. 

 

Technical Proposals for the Regional Trail Network – Feasibility Survey were due Thursday, September 

17th with consultant selection anticipated to be considered at the November TAC and Policy Board 

meetings. At that time, when a preferred firm is selected, SJTPO will determine what portion of this 

maximum budget it intends to expend based on the value of the tasks relative to the proposed budget. 

 

A formal request will be made to FHWA through NJDOT to modify the Task Order associated with the 

FY 2020 UPWP. The UPWP document will be amended as appropriate. 
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SOUTH JERSEY TRANSPORATION PLANNING ORGANIZATION 

 

ITEM 2009-24: Support for the 2021 Safety Performance Measure Targets Set by the New 

Jersey Department of Transportation in Collaboration with the Metropolitan 

Planning Organizations in New Jersey 

 

PROPOSAL 

At its September 14, 2020 meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board endorse and support the Safety Performance Targets as established by NJDOT. 

 

BACKGROUND 

In the interest of improving accountability and transparency, Congress passed the MAP-21 and the FAST 

Act, which led to the promulgation of performance measures and targets covering the national goals for 

the Federal-Aid Highway System (23 USC 150). To that end, the Federal Highway Administration 

(FHWA) enacted the Safety Performance Measure Final Rule (23 CFR 490), which establishes national 

performance measures for carrying out the Highway Safety Improvement Program (HSIP) and for State 

DOTs and MPOs to use in assessing serious injuries and fatalities. 

 

The Rule establishes the process for State Departments of Transportation (DOTs) and Metropolitan 

Planning Organizations (MPOs) to create and report their annual safety targets. It also establishes the 

process that the Federal Highway Administration (FHWA) will use to assess whether State DOTs have 

met or are making significant progress toward meeting their safety targets. 

 

The five required safety performance measures are the five-year rolling averages of: 

o Number of Fatalities 

o Rate of Fatalities per 100 million Vehicle Miles Traveled 

o Number of Serious Injuries 

o Rate of Serious Injuries per 100 million Vehicle Miles Traveled 

o Number of Non-motorized Fatalities and Non-motorized Serious Injuries 

 

The targets are based on five-year averages and include crashes on all public roads regardless of functional 

classification or ownership. 

 

On July 22, 2019, the SJTPO Policy Board endorsed the safety performance targets for 2020. Similarly, 

on July 23, 2018, the SJTPO Policy Board endorsed the 2019 Safety Performance Measure Targets and 

on January 29, 2018, the SJTPO Policy Board endorsed the safety performance targets for 2018. 

 

NJDOT set annual targets for the calendar year 2021, which it intends to include in its Annual Safety 

Report later this year. The attached letter dated July 28, 2020 from NJDOT Commissioner Diane 

Gutierrez-Scaccetti to FHWA Division Administrator Robert Clark documents these targets. 

 

As with the three previously set safety targets, NJDOT’s statewide safety targets for the five measures 
were established based on a collaborative process with the New Jersey Division of Highway Traffic Safety 

and the three New Jersey MPOs. The targets were set after analyzing past trends in crash data and are 

consistent with the New Jersey Strategic Highway Safety Plan (SHSP) long-term goal of reducing serious 

injuries and fatalities by 2.5 percent each year. 
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While the 2017-2021 targets for the number and rate of fatalities reflects an anticipated decrease, the 

number and rate of serious injuries as well as the number of non-motorized fatalities and serious injuries 

all reflect notable increases. This is generally attributable to a change to the definition of serious injury in 

the New Jersey Police Crash Investigation Report forms (NJTR-1). In the aforementioned letter to FHWA 

(attached), NJDOT explained this as follows: 

 

“Beginning in 2019, New Jersey updated the police crash report to be consistent with the federally 

required injury classifications (Killed, Suspected Serious Injury, Suspected Minor Injury, Possible 

Injury, and No Apparent Injury). As a result of this change, injuries not previously attributed to 

the serious injury classification are now included in this number. For example, a crash victim with 

a broken arm that would have previously been classified as a Moderate injury, is now classified as 

Suspected Serious Injury. As a result, New Jersey saw a 116% increase in reported serious injuries 

due to the changes in reporting. This large increase creates a challenge in predicting anticipated 

totals for future years.” 
 

MPOs are required to establish targets 180 days after their State DOT, by either establishing specific 

numeric targets for each measure for the MPO region, or by agreeing to plan and program projects that 

support the attainment of the state targets. Together with SJTPO staff, TAC recommends that the Policy 

Board endorse and support the state targets for the 2021 Safety Performance Measure Targets. 

 

The SJTPO’s action on targets is to be reported to NJDOT and must be available to FHWA, if requested. 

While the NJDOT can face corrective actions for failing to meet or make substantial progress toward 

meeting their statewide safety targets, no specific regulatory penalties apply to MPOs. The ramifications 

of not meeting statewide targets were factored into the decision-making process for establishing the 

targets. 
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