
SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE VIRTUAL MEETING 

Monday, May 11, 2020 10:00 a.m. 
AGENDA 

 
1. Roll Call 

 
2. Public Comment Current Agenda Matters only 

 
3. Minutes Approval – March 9, 2020 and April 13, 2020 

 
4. Contract Amendment – No Cost Time Extensions: Recommendations to Policy Board 

As a result of COVID-19 impacts to public involvement, SJTPO is requesting two No Cost Time 
Extensions, as follows: 

a. Multilingual Outreach Services 
Rutgers Public Outreach and Engagement Team (POET) remains under contract to assist 
SJTPO in conducting multilingual outreach services, particularly associated with its 
upcoming Language Assistance Plan development in order to address Limited English 
Proficiency (LEP) requirements documented from the 2019 Federal Certification Review. 
The contract is currently through June 30, 2020. The current request is for a No Cost Time 
Extension through December 31, 2020 to accommodate delays in conducting public outreach 
due to the COVID-19 pandemic. The total cost of the contract will not be affected by this 
contract amendment. 

b. Cumberland County Bicycle and Pedestrian Safety Action Plan 
Urban Engineers remains under contract to advance analyses and develop the Cumberland 
County Bicycle and Pedestrian Safety Action Plan. Thus far the process has successfully 
resulted in the data-driven and public-validated selection of six corridors to be advanced in 
Bridgeton, Millville, and Vineland. The contract was previously extended through June 30, 
2020. The current request is for a No Cost Time Extension through December 31, 2020 to 
accommodate delays in conducting public outreach due to the COVID-19 pandemic. The 
total cost of the contract will not be affected by this contract amendment. 
 

5. Ocean Drive Upgrades and Bridge Improvements Local Concept Development Study – 
Contract Amendment: Recommendation to Policy Board 
Michael Baker International, Inc. remains under contract to complete a Local Concept Development 
(LCD) study along the Ocean Drive corridor, with a Preliminary Preferred Alternative (PPA) 
selected. Due to the high estimated cost of the project, a Value Engineering Analysis was completed 
by NJDOT. The workshop resulted in several additional alternatives to consider. At the request of 
Cape May County, further evaluation of one concept is requested to determine if there would be a 
cost savings over the PPA. 
 
Michael Baker International provided a formal request letter to amend the existing Subcontract 
Agreement to providing for additional time and money. The letter provides details related to the 
request, outlining the proposed scope of work and associated cost. The amendment is for a change in 
scope and cost in the amount of $69,997.51 for a total revised cost of $1,399,997.51.  
 
 
 



6. RTP 2050: Update 
Given the COVID-19 “stay-at-home” orders, public outreach efforts associated with SJTPO’s RTP 
2050 have been impacted. SJTPO has formally requested a six-month extension on approval of the 
RTP. The requested to FHWA-NJ is attached for reference. SJTPO has been advised the request is 
under consideration. 
 

7. SJTPO Project Selection Criteria: Discussion 
SJTPO proposed changes to the existing Project Selection Criteria. An initial workshop was held 
with edits prepared in response to comments received. Subregional partners provided additional 
comments. A brief update on the status will be provided along with a discussion to resolve 
comments received on the draft Project Selection Criteria. The proposed Project Selection Criteria is 
attached, formal approval of the criteria is not being sought at this time. 
 

8. Subregional Risk Assessment: Update 
In accordance with 2 CFR 200.331 Part (b), as a pass-through entity, SJTPO developed a Pre-Award 
Risk Assessment to evaluate risk of subrecipients receiving federal funds through the Subregional 
Planning Work Program. The completed form and financial documentation are requested no later 
than May 15th, in advance of SJTPO entering into preparing the contract agreements for the 
County’s work programs. 
 

9. Administrative TIP Actions: Information Only 
At the request of NJDOT, SJTPO approved two Administrative Actions for two projects in both the 
DVPRC and SJTPO regions. Both projects will be delayed from FY 2020 to 2021 and need 
additional funding to advance. A fiscal constraint chart is attached, including both projects: 

a. Route 30, Atco Avenue to Route 206 (DBNUM 11416) In DVRPC, NHPP funding for 
CON will increase by $3.674M from $7.896M in FY 20 to $11.570M in FY 21. In SJTPO, 
NHPP funding for CON will increase by $0.795M from $1.705 in FY 20 to $2.5M in FY 21. 

b. Route 40, Elmer Lake to Elmwood Avenue (DBNUM 12413) In DVRPC, NHPP funding 
for CON will increase by $0.032M from $3.508M in FY 20 to $3.540M in FY 21. In SJTPO, 
NHPP funding for CON will increase by $0.028M from $ $4.862M in FY 20 to $4.890M in 
FY 21. 
 

10. SJTPO Local Lead Project Status and HSIP/CMAQ Project Status Charts: Update 
The FY 2020 Local Lead Project Status Chart is attached along two additional project status charts 
are attached which displays the HSIP and CMAQ projects programmed in FY 2020 and future years; 
all updated 5/1/2020. 
 

11. Technical Studies: Update 
SJTPO currently has five (5) ongoing technical studies. The NJ Regional Curve Inventory & Safety 
Assessment technical study was recently completed on April 30, 2020. The attached memo 
(5/1/2020) provides information regarding the status all technical studies. 
 

12. Cross County Connection: Update 
Cross County Connection staff will provide an update on the current and future work program 
deliverables of interest to our region. 
 

Other Updates 
Central Staff 

Member Agencies 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE MEETING 

VINELAND CITY HALL CAUCUS ROOM – VINELAND, N.J. 
Monday, March 9, 2020 10:00 a.m. 

 
The meeting was called to order at 10:00 a.m. by Chairman Robert Brewer 

 
Roll Call of Attendance 
Members: 
Robert Brewer, Cumberland County   Kathleen Hicks, City of Vineland 
Leslie Gimeno, Cape May County   John Peterson, Atlantic County 
Brian Leckie, NJDOT     Steve Mazur, SJTA 
Gregory Pawlowski, DRBA 
 
Via Telephone: 
Barbara Wooley Dillon, Atlantic City  Blanca Quinde, NJ Transit 
Rosemary Nivar, NJTA    George Savastano, Sea Isle City 
Uzoma Anukwe, FTA   

 
Also in attendance: 
John Musto, Atlantic County     Meghan Wren, NJOPA 
Kristen Ahlfeld, FHI     Nancy Ridgway, CAC 
Jennifer Marandino, SJTPO    Alan Huff, SJTPO 
David Heller, SJTPO     Jason Simmons, SJTPO 
Nancy Hammer, SJTPO 
 
Public Comment  
No comments were received. 
 
Minutes Approval – January 13, 2020  
On motion by John Peterson and seconded by Leslie Gimeno. 
 
Meeting Highlights (information only) – February Workshop 
Alan Huff explained that staff conducted a workshop on February 10th to discuss updates to SJTPO’s 
Project Selection Process and Criteria to incorporate elements of Performance-based Planning. A memo 
summarizing the feedback received was included in the TAC packet. Mr. Huff added that the updated 
Project Selection Criteria will be provided to TAC members, via email, later this month. Feedback will 
be sought and the need for holding an April workshop will be determined. Mr. Huff noted that 
consideration for approval of the finalized criteria is expected to be brought to the May TAC and Board; 
alternatively, in July should greater issues remain and additional time is needed for refinement of the 
criteria. 
 
FY 2021 Unified Planning Work Program (UPWP): Recommendation to Policy Board 
Jennifer Marandino explained that the UPWP has been revised to address comments received. Ms. 
Marandino explained that the UPWP is one of the major planning documents serving as the budget for 
SJTPO. The FY 2021 UPWP describes all transportation and planning related activities to be conducted 
by central staff, subregions, and member agencies during the state fiscal year, effective July 1, 2020 



through June 30, 2021. The document has been developed with direct input from NJDOT and NJ 
TRANSIT, and has been revised to address comments received by FHWA and FTA. A copy of all 
comments received, including from the public, NJDOT, FHWA, and FTA, were included as part of the 
TAC packet along SJTPO’s point-by-point response. 
 
Ms. Marandino noted that the tasks and activities within the UPWP are intended to advance the priorities 
of the region, guided by SJTPO’s federally required long-range, regional transportation plan and the 
planning requirements within the Fixing America’s Surface Transportation Act (FAST Act). The UPWP 
incorporates planning priorities shared annually by NJDOT, FHWA, and FTA. 
 
Ms. Marandino stated that consistent with past years, SJTPO’s FY 2021 UPWP is comprised of seven 
sections with a total of $1.93M in programmed USDOT resources. An additional $58,676 is available as 
continuing work from the FY 2020 UPWP. The USDOT resources does not include grant funding 
received from the New Jersey Division of Highway Traffic Safety (NJ DHTS). In federal fiscal year 
2021, approximately $28,000 could fund safety education and outreach work completed. She added that 
Tables 2-9 provide specific details related to the budget associated with the UPWP. 
 
Ms. Marandino explained that the FY 2021 budget assumes the salaries for nine full-time and three part-
time positions. The Assistant Engineer position under the Capital Programming & Project Development 
team is currently vacant, but the position is anticipated to be filled as soon as feasible with an entry-level 
planner or engineer. The budget assumes a 2% merit pool with increase considered annual at the end of 
the fiscal year. 
 
Ms. Marandino stated that a copy of the current FY 2021 UPWP is available for review at SJTPO offices 
and is also available on the SJPTO website. SJTPO Policy Board approval is required to ensure federal 
funding and for staff tasks and activities to be carried out the upcoming state fiscal year. Upon formal 
approval by the Policy Board, the UPWP will be transmitted to the State depository libraries in the 
SJTPO region, which make federal publications available for public use. 
 
On motion by Steve Mazur and second by Kathleen Hicks, the TAC unanimously approved the 
recommendation to Policy Board. 
 
Subregional Risk Assessment: Recommendation to Policy Board 
Jennifer Marandino explained that NJDOT conducts an annual risk assessment of SJTPO in advance of 
execution of the task order authorizing the use of federal funds as part of SJTPO’s UPWP. In the FY 
2020 Risk Prequalification Assessment, NJDOT noted that SJTPO must develop a way to perform a risk 
assessment of subrecipients. Ms. Marandino stated that in accordance with 2 CFR 200.331 Part (b), 
SJTPO developed a form, which will be used to collect information about the subrecipient’s capability to 
manage federal grant funds prior to issuance of a grant award document. Subregional partners will be 
required to complete the form and provide requested financial documentation. 
 
Ms. Marandino stated that both DVRPC and NJTPA graciously shared their risk assessment materials, 
which SJTPO utilized to draft the Pre-Award Risk Assessment form, which was attached as part of the 
TAC packet. She explained that SJTPO is seeking a recommendation from TAC that the Policy Board 
endorse and approve SJTPO’s Pre-Award Risk Assessment form. The form will be sent to each county in 
advance of execution of their FY 2021 Subregional Work Program contracts. 
 
On motion by Brian Leckie and seconded by John Peterson, the TAC unanimously approved the 



recommendation to Policy Board. 
 
FY 2020-2023 Transportation Improvement Program (TIP) Amendment: Recommendation to 
Policy Board 
Jason Simmons explained that there are currently two amendments and two modifications to the 
FY2020-2023 TIP that require TAC action and they will be taken to the Policy Board. 

Mr. Simmons explained that Atlantic City is looking to design the Atlantic Avenue corridor from Albany 
to Maine Avenues with unexpended Transportation Trust Fund (TTF) balances. Therefore, the City is 
requesting the deletion of the design project along Atlantic Avenue between Albany and Morris Avenues 
(Item a) as well as the design project along Atlantic Avenue between Rhode Island and Main Avenues 
(Item b). The funding for each of the deleted projects will be shifted to construction projects, Items c and 
d. The specifics of the projects are listed below: 
 

a. Atlantic Avenue, Albany to Morris Avenues, DBNUM S1914 reprograms the $0.100 M 
of design funds to Atlantic Avenue, Tennessee to Main Avenues (DBNUM S1916) 
construction project in FY 2021. The design project will be deleted, in eSTIP, as State 
(TTF funds) will be used as opposed to  federal (STBGP-AC) funds. 

b. Atlantic Avenue, Rhode Island to Maine Avenues, DBNUM S1915 reprograms the $0.100 
M of design funds to the Chelsea Section, Albany Avenue (DBNUM S1703) construction 
project in FY 2020. The design project will be deleted, in eSTIP, as State (TTF funds) will 
be used as opposed to federal (STBGP-AC) funds. 

c. Atlantic Avenue, Tennessee to Main Avenues, DBNUM S1916 adds $0.100 M of 
STGBP-AC funding for construction in FY 2021, increasing the funding from $0.864 M 
to $0.964 M. The additional funds are a result of the deletion of the design phase in FY 
2021. 

d. Atlantic City, Chelsea Section to Albany Avenue, DBNUM S1703 adds $0.100 M of 
STBGP-AC funding for construction in FY 2020, increasing the funding from $1.000 M 
by to $1.100 M. The additional funds are a result of the deletion of the design phase in FY 
2021. 

 
Jennifer Marandino added that the deletion is a deletion of the project in eSTIP not of deletion of the 
actual project itself. The funding source is being changed which is necessitating the deletion of the 
project in eSTIP. 
 
John Peterson asked Barbara Wooley-Dillon of the changes to Atlantic Avenue lanes. She explained that 
there would be no jersey barrier used, however, that a road diet would be completed with one lane in 
each direction with bulb-outs at the intersections. This will provide for off street parking and the 
elimination of some left-turn lanes. She believes the proposed improvements will benefit the pedestrian 
with possibly a raised island for a place to stop in the middle of the street. 
 
On motion by John Peterson and seconded by Leslie Gimeno, the TAC unanimously approved the 
recommendation to Policy Board. 
 
 
 



NJ TRANSIT STIP Modifications: Information Only 
Jason Simmons explained that SJTPO approved an Administrative Modification for NJ TRANSIT 
related to Bus Support Facilities and Equipment (DBNUM T08), moving $2.00 M of 5337 funds from 
FY 2017 to 2020. As per FTA's request, funds must be shown in the fiscal year the grant application is 
being submitted. Mr. Simmons explained that this Administrative Modification was approved by SJTPO 
on February 14th but since then NJ TRANSIT indicated they have additional projects that will require 
further Administrative Modifications. He noted that he will keep everyone updated as those requests are 
made. John Peterson questioned if there are projects that are directly impacting the MPO, and Ms. 
Marandino redirected the question to Blanca Quinde questioning the future plans for these funds. Blanca 
did not have details of the projects but stated that she will get back after they are processed with more 
details. 
 
Kathleen Hicks questioned the status of the utilization of the CMAQ money for purchase of senior buses 
in Atlantic and Cape May Counties, and Ms. Marandino explained that a call is scheduled for Thursday 
with NJ TRANSIT to discuss these flexed funds. 
 
RTP 2050: Discussion of Five Critical Needs: Discussion 
Alan Huff explained that SJTPO staff has been working to draft the 2050 Regional Transportation Plan. 
Staff discussed that as the flagship product of the organization, SJTPO should use the document to draw 
attention to critical issues facing transportation in the SJTPO region. SJTPO has identified five issues 
including: 

1) Infrastructure at risk due to climate change; 
2) Costs associated with the major infrastructure needs to access the shore and the lack of 

State resources devoted to help despite revenues from Shore communities; 
3) The degree to which vulnerable users in the SJTPO region are left out due largely to 

inadequate transit in the region; 
4) Imbalance in transportation funding received in the SJTPO region relative to population, 

seasonally adjusted population, VMT, roadway mileage, and regional poverty; and 
5) Burden placed on SJTPO communities due to environmental regulations that greatly 

exceed the impacts of projects, noting the Pinelands Commission in particular. 
 
A lot of feedback was provided by the TAC members regarding the Five Critical Needs, that will be used 
to refine the presentation before it is presented to the CAC on March 30th. 
 
SJTPO Local Lead Project Status and TIP/STIP Project Charts: Update 
Jason Simmons explained that included in the TAC packet were the status charts that were updated on 
February 21st and 25th. He added that these charts have been updated and are based on local meetings 
with subregions and NJDOT Local Aid. Mr. Simmons noted that it is imperative that communications 
lines remain open and begin to assess which projects will be authorized in FY 2020, which includes 
requests for additional funds. 
 
Mr. Simmons noted that there was recently an issue with a Salem County project where the request was 
made without SJTPOs knowledge and funding was approved via NJDOT, however, the funding came 
from the Philadelphia Urbanized Funds (DVRPC). There is an MOU between SJTPO and DVRPC, 
agreeing that the MPOs will not use each other’s urbanized funds. 
 
Mr. Simmons stated that NJDOT will begin asking all the MPOs for a realistic estimate of what will be 
authorized so they can be prepared for an August redistribution request to FHWA. 



He noted that the FY 2020 Local Lead Project Status Chart (2/25/2020) was also attached along with a 
chart tracking the submissions and approvals of the environmental documents (CED) for this year’s 
projects (2/21/2020). 
 
SJTPO HSIP and CMAQ Project Status Charts: Discussion 
Jason Simmons explained that another set of charts were also included in the TAC packet to display the 
HSIP and CMAQ projects and their status. Mr. Simmons added that, as in the local lead project status 
chart, communication is imperative to ensuring projects stay on track. He noted that Cape May had 
requested an additional $165,000 from HSIP, and we were able to recommend to Local Aid the increase 
since there is an available balance in FY 2020. 
 
CMAQ Program: Call for Projects 
Jason Simmons explained that there has not been a new solicitation of CMAQ funds since FY 2018. 
Noting per the CMAQ status chart, the program is oversubscribed through FY 2021. Mr. Simmons 
believes that following other MPO’s methodology of soliciting for a 3-year period will provide more 
flexibility in programing projects. Jennifer Marandino stated that staff is evaluating existing projects and 
will determine which, if any, projects will have to reapply. The goal is to provide the notification of 
funding by March 23rd, so she asked to please take a moment to review the DRAFT schedule. 
 
Technical Studies: Update 
Jennifer Marandino stated that a memo is included in the TAC packet that provides an update on the 
current technical studies including Ocean Drive Local Concept Development Study, Automated 
Pavement Condition Data Collection for the City of Vineland, Cumberland County Bicycle/Pedestrian 
Safety Action Plan, Local Safety Program Design Assistance, FY 2020 Air Quality Technical Assistance, 
our joint technical study with DVRPC for NJ Regional Curve Inventory & Safety Assessment, and the 
Multilingual Outreach Services technical study which recently started. She stated that the Automated 
Pavement Condition Data Collection Study is now complete. The contract for the NJ Regional Curve 
Inventory & Safety Assessment has been extended through April 30th. She noted that if there should be 
any questions about any of the technical studies to kindly contact the project managers directly. 
 
Cross County Connection: Update 
Jennifer Marandino noted that a memo was provided from Cross County Connection explaining some of 
the current and future work program deliverables in the region. Cross County Connection is hosting the 
Electric Vehicle (EV) Workshop for Local Governments on Thursday April 16th at the Cherry Hill 
Library from 9:00 a.m. until noon. This workshop is an opportunity for South Jersey municipalities, 
counties, public agencies, Sustainable Jersey Green Teams and others to learn about EVs and charging 
infrastructure. Topics will include: 
 

 EV technology and emerging issues in New Jersey 
 EV charging infrastructure guidelines for municipalities 
 Incorporating EVs and alternatively fueled vehicles into public fleets 
 Available state funding and procurement programs 

 
CCCTMA will be conducting a pedestrian safety audit in Pennsville Township on Wednesday March 
25th. It will be in the area of William Penn Avenue and Route 49 where the high school and middle 
school are located. School and municipal representatives will take part. SJTPO is welcome to participate 
as well. Due to the focus on the schools, it will be an early audit immediately following student arrival 



times. The estimated start time is 8:00 a.m. 
 
CCCTMA is also taking part of ongoing work in Pennsville to help them to improve pedestrian safety. 
This included bike/ped crash analysis to identify potential target locations for a Street Smart Campaign 
along Route 49. CCCTMA will keep SJTPO posted when campaign details are determined. 
 
It was noted that a date and time is still being determined for a late March or early April meeting in 
Atlantic City for the participants in a planned summer Street Smart Campaign. This will include 
representatives from NJ DHTS, Atlantic City Police, Stockton University and businesses at the Tanger 
Outlets. The police department is working towards getting the casinos involved as well. CCCTMA will 
inform SJTPO when there are some potential dates and times. 
 
There will be a Bike Rodeo in Hammonton which is tentatively scheduled for May 9th. A bike rodeo 
teaches children safe biking skills. CCCTMA will be distributing free bicycle helmets and doing helmet 
fittings. 
 
CCCTMA will be launching a major social media and YouTube ad campaign in Atlantic County for the 
English Creek Shuttle. It will feature the recently completed “Tell Us Your Story” promotional video that 
highlight the service and the people who use the shuttles. The ads will run for four months. The hope is 
to increase ridership but also build community support for the long-term continuation of shuttle service. 
CCCTMA can share the videos with SJTPO upon request. 
 
Other Updates 

 Central Staff 

SJTPO Central Staff vacancy – Assistant Planner/Engineer 
Jennifer Marandino stated that SJTPO’s Assistant Engineer position is vacant. The application 
period will close on Thursday, April 9th just before the Easter holiday. SJTPO anticipates 
interviews with the candidates to be approved by a Personnel Subcommittee of the Policy Board 
so that the new hire can be approved by the SJTA Board of Commissioners at their May 20th 
meeting. SJPTO Policy Board concurrence will be sought at their May 26th Board meeting with 
an anticipated start date during the week of June 15th. The position is oriented towards a 
technically skilled individual; minimum qualifications include a bachelor’s degree in planning, 
engineering, or a relevant alternative. Master’s degree and/or relevant experience is strongly 
desired. 
 
NJ 2020 Strategic Highway Safety Plan Summit #3 – April 21st 9a.m.-1p.m. 
Jennifer Marandino explained that the State of New Jersey is updating their Strategic Highway 
Safety Plan (SHSP), which is a statewide, coordinated safety plan that provides a comprehensive 
framework for reducing fatalities and serious injuries on all public roads. Summit #3 will be held 
on Tuesday, April 21st from 9 a.m. to 1 pm. at Brower Student Center of The College of New 
Jersey. SJTPO has been involved on the coordinating committee and several of the emphasis area 
teams. SJTPO TAC members attendance at Summit #3 is encouraged. More information is 
available on the SHSP website at www.saferoadsforallnj.com/ 
 
USDOT BUILD Grant Funding 
Jennifer Marandino stated that grant funding is available www.transportation.gov/BUILDgrants, 
applications due May 18th. The U.S. Department of Transportation published a Notice of Funding 



Opportunity in mid-February to apply for $1 billion in FY 2020 discretionary grant funding 
through the Better Utilizing Investments to Leverage Development (BUILD) Transportation 
Discretionary Grants program. A webinar on how to compete for BUILD Transportation Grants 
for all applicants will be held on February 25, 2020. To register for the webinars visit 
transportation.gov/BUILDgrants/outreach. The deadline to apply is May 18th at 5 p.m. Eastern. 
 
NTI Training - Title VI and Public Transit 
Jennifer Marandino stated that several SJTPO staff members will be attending Title VI training at 
the Delaware Transit Corp on March 17th and 18th. Travel to this event is pending GAU approval 
due to limiting out of state travel. 
 
NJDOT Local Aid Listening Tour 
Jennifer Marandino explained that the NJDOT Division of Local Aid is hosting a series of 
'Listening Sessions' throughout New Jersey during March and April. Local Aid staff and NJDOT 
Subject Matter Experts will be available to answer questions and share information with County 
and Municipal employees and Contractors who work on Local Aid funded projects. The tour will 
be coming to the Rowan College South Jersey Cumberland Campus on Thursday, April 2nd. A 
flyer was included in TAC packet with registration information. 

 
 Member Agencies 

 

NJ TRANSIT Friendly Planning, Land Use and Development Program 

Kristen Ahlfeld explained that NJ TRANSIT is strategically updating the Transit-Friendly 
Planning, Land Use and Development Program. She requested input to help shape the program 
activities, initiatives, and resources that contribute to transit-supportive communities through 
New Jersey.  Ms. Ahlfeld provided a handout with a link to complete the survey. 
 
Bob Brewer shared that Cumberland County currently has an Assistant Planner position open. 

 
On motion by John Peterson and seconded by Steve Mazur, the meeting was adjourned. 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE 

SPECIAL VIRTUAL TELECONFERENCE MEETING 
Monday, April 13, 2020 10:00 a.m. 

 
The meeting was called to order at 10:00 a.m. by Chairman Bob Brewer 

 
Roll Call of Attendance 
Members: 
Robert Brewer, Cumberland County   Kathleen Hicks, City of Vineland 
Leslie Gimeno, Cape May County   John Peterson, Atlantic County 
Brian Leckie, NJDOT     Steve Mazur, SJTA 
Lou Milan, NJ TRANSIT    James McKelvie, Salem County 
Jim Rutala, Atlantic City    Patrick Bomba, CAC 
 
Others: 
Uzoma Anukwe, FTA     Meghan Wren, NJOPA 
John Knoop, Cumberland County   Doug Whitaker, Cumberland County 
Bob Church, Cape May County   Jennifer Marandino, SJTPO 
Jason Simmons, SJTPO    Nancy Hammer, SJTPO 
 
Public Comment Current Agenda Matters only 
Jennifer Marandino explained that the meeting was advertised on the SJTPO website along with the 
conference call number available for call in capability. 
 
Minutes Approval – March 9, 2020 deferred to May 11, 2020 
 
FY 2020-2023 Transportation Improvement Program (TIP) Amendment: Recommendation to 
Policy Board 
Jason Simmons explained that Atlantic County has requested to utilize their unexpended Transportation 
Trust Fund (TTF) balance of $1,449,998.31 for two “new” construction projects in FY 2020. He 
explained that action is necessary to add the projects to the SJTPO TIP. No formal action is necessary in 
eSTIP. The projects include: 
 

a. Third Street, Old Forks Road to Wood Street (DBNUM S1707) 
b. English Creek Avenue – CR 603 (DBNUM S2003) 

 
On motion by Kathleen Hicks and second by Leslie Gimeno, the TAC unanimously approved the 
recommendation to Policy Board. 
 
SJTPO Local Lead Project Status Charts: Update 
Jason Simmons explained that the FY 2020 Local Lead Project Status Chart was included in the packet 
along with two additional project status charts which displays the HSIP and CMAQ projects programmed 
in FY 2020 and future years; all of these were updated on 3/13/2020. Jason asked that if anyone had 
further questions to reach out to him. 
Jennifer Marandino questioned if any of the Counties felt that some of their timelines and authorization 
schedules might be impacted by the current situation resulting from COVID-19. 



 
Jim Rutala, representing Atlantic City stated that there currently are no issues with the Atlantic City 
projects.  Doug Whitaker, representing Cumberland County stated that there should not be any issues 
with authorization of any of their projects.  However, looking ahead, there may be issues with public 
bidding.  Bob Church, representing Cape May County stated that he believes they are good as well, but 
noted that the bikeway project is a little behind schedule; but should be okay.  Jim McKelvie, 
representing Salem County explained that Hook Road, Phase III project for inhouse design with survey 
field work has been impacted due to COVID19.  He noted that authorization in July most likely will not 
happen. He also noted that Salem County staff is currently working an alternating in office schedule, 
with staff working 5 days in 2 weeks rather than 5 days a week. 
 
Jennifer Marandino asked Brian Leckie how NJDOT plans to account for project delays, and Mr. Leckie 
explained that moving forward nothing has been finalized, and he will forward information as he 
becomes aware. Ms. Marandino noted that she has a conference call with NJDOT on Tuesday and will 
pose the same question and will forward any information to the TAC. 
 
Kathleen Hicks, City of Vineland stated that currently she is not aware of any issues, however, she 
recommended reaching out to City Engineer, David Maillet for confirmation. 
 
Jason Simmons stated that he would reach out to all the subregions regarding the status of projects. 
 
Kathi Hicks questioned the CMAQ project table, stating that multiple years of funding were previously 
given to Cape May and Atlantic Counties for the purchase of transit vehicles, and questioned if the first 
round of buses went through. Ms. Marandino explained that they did not, and in conversation with NJ 
TRANSIT, it was her understanding that they will reach out to both counties to discuss the allocations 
and how the buses will be rolled out.  The funds for the initial purchase have already been flexed and 
transferred to NJ TRANTI and are not reflected in the chart in the TAC packet. Lou Millan stated that the 
number of buses distributed are regulated and are spread out over a number of years to help with service 
life of vehicles. He noted that funding is dedicated to the buses and will not be used for any other 
projects. 
 
CMAQ Program: Call for Projects 
Jason Simmons stated that SJTPO last solicited projects in FY 2018 and intends to release a Notice of 
Available Funding for FY 2022, 2023, and 2024. A revised draft timeline for the selection of new 
CMAQ Projects was included in the mailout. He added that the CMAQ website, www.sjtpo.org/cmaq, 
has beeen updated with the current material when the Notice of Available Funding was opened on 
Monday, April 6th. Project applications are due July 22, 2020.  One-on-one meetings can be requested up 
to July 10th. Mr. Simmons indicated that, he will send an email with a notice of the funding availability 
and asked TAC members to please keep an eye out for the details. 
 
Technical Studies: Update 
Jennifer Marandino stated that the SJTPO currently has five (5) ongoing technical studies with an 
additional sixth technical study being led by DVRPC. The memo (4/6/2020) included in the TAC packet 
provides information regarding the status of all six technical studies. A webinar will be scheduled with 
DVRPC and GPI, depending on availability.  Ms. Marandino shared that all subregions indicated that the 
date of Tuesday, April 28th would be acceptable, except for the City of Vineland and Atlantic County 
who have not yet noted their availability. 
 



Ms. Marandino noted that extensions for two task orders were requested from NJDOT due to COVID-19, 
associated with the Multilingual Outreach Contract extension and the Cumberland County 
Bicycle/Pedestrian Safety Action Plan technical studies. These extensions are necessary due to in-person 
public outreach being on hold indefinitely due to social distancing restrictions. Ms. Marandino noted that  
a virtual-only public outreach approach would be  inequitable due to limited internet access in the 
communities the two projects are intended to serve. 

 
Other Updates 

 Central Staff SJTPO Central Staff vacancy – Assistant Planner/Engineer 

Jennifer explained application period to close on Thursday, it was advised by GAU to extend the 
deadline to possibly the end of May, this will now go to July Policy Board approval depending on 
current situation. She noted that there were a handful of applicants, with several that Jason plans 
to reach out to. 
 

 Member Agencies COVID-19 Work Environment 

Bob Brewer shared that Cumberland County has no staff in buildings presently due to staff 
infections. All offices currently closed. John Knoop added that there is limited staff in Public 
Works as well. 
 
Leslie Gimeno shared that Cape May County Planning is shut down and all are working from 
home; with staff heading into the office only to get mail. Bob Church stated Engineering is 
working remotely and going in a few days a week. 
 
John Peterson shared that Atlantic County is not getting emails from SJTPO and cannot access 
the SJTPO website. He added that they are working half-staff in both Engineering and Planning, 
maintaining projects with reduced productivity. He feels that the projects will remain on schedule. 
 
Jim McKelvie added that Salem County Administrator Diana Ford is working part time from 
home, and like others as indicated earlier, the County staff are working remotely, and/or with a 
rotating schedule of working from home or work. 
 
Jennifer Marandino questioned John Peterson, Atlantic County if project schedules are ok or does 
anything seem to be in jeopardy. Mr. Peterson stated everything is running smooth presently and 
currently on schedule.  The County is working on Federal Aid projects and shared that staff is in 
the office every other day to keep things moving. 
 
Mrs. Marandino added that SJTPO has been working remotely since March 17th and will continue 
to work remotely. She added the only exceptions are Nancy and Monica who are working on a 
rotating Administrative schedule to perform general office duties, check mail etc. She added the 
best way to reach staff is through email. 
 
On motion by Steve Mazur and second by James McKelvie, the meeting was adjourned. 



From: Church, Robert

To: Jennifer Marandino

Cc: Gimeno, Leslie; Morey,Will; Donofrio Jr.,Lewis; joe romano (jromano@mbakerintl.com); Wade, Marty

Subject: Concept Development Study- Modification request no. 2 Ocean Drive Bridge Replacements and Roadway
Improvements

Date: Monday, May 4, 2020 3:42:20 PM

 

 

Jennifer,

 

     As a follow up to our conference call this morning, this correspondence is to affirm the County’s

position of increasing the project scope of the Concept Development Study in order to address the

feasibility of one of the (5) Value Engineering Alternatives presented by  the NJDOT as part of their

recent Value Engineering Report. Based upon our assessment of the presented alternatives, Value

Engineering  Alternative 3  merited a more comprehensive evaluation.  This alternative  could not be

discounted immediately as unfeasible as could the other  VE alternatives that were provided.  The VE

 Alternative 3  could result in significant savings to the initial construction costs and future

maintenance costs of the main structure by limiting the over water construction length. The VE 3

Alternative provides for  a more direct alignment and leaves the operational and access

requirements of the industrial facilities north of Ocean Drive unchanged.  Due to emerging

conditions that have arisen regarding the Bumble Bee property, this alternative has become more

viable  although it would require either a partial of full taking or the Bumble Bee Property. The

purpose of increasing the Concept Development Scope at this time  is to determine if the benefits of

VE 3 outweigh the  detriments.

 

     Therefore, we are in agreement that the VE 3 alternative should be evaluated in a phased

approach as outlined in the Contract Modification 2 proposal submitted by Michael Baker Associates

dated  May 3, 2020.  The initial phase will involve the development of  a detailed alignment and

profile  including the creation of a two -way access road which run parallel and south of the  bridge

alignment.  The new access road will eliminate access conflicts for the existing properties that are

located to the north of Ocean Drive. Once the details of the alignment and profile are formalized, an

estimate of the cost of the construction for this alignment will be prepared, and compared to the

costs of the PPA 3. If it is determined that the cost savings are substantial enough to warrant

discussions with the Freeholder Board concerning the appraisal of the Bumble bee property for

possible acquisition, a presentation of the findings will follow.  Should the Freeholder Board

 determine that the benefits of the alternative warrant further evaluation,  then the value of the

property , both present and potential, will be the basis for further appraisal by the Board. If however 

the cost savings are determined to be minimal or if the costs savings are not large enough to justify

the loss of the property thru a taking, the analysis of the value engineering alternative will be

complete and the final response to the VE concepts will have determined that this alternative is not

feasible also.

 

Although the analysis of the VE 3 viability can occur immediately, due to the manhours involved and

the uncertainty of the final direction of the PPA, this effort will result in additional costs and time to

the original Concept Development Agreement.

 

mailto:robert.church@co.cape-may.nj.us
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May 3, 2020 

 

Ms. Jennifer Marandino 

South Jersey Transportation Planning Organization 

782 S Brewster Road, Unit B6 

Vineland, New Jersey 08361 

 

Subject:  Ocean Drive (CR 621) Upgrades and Bridge Improvements 

Local Concept Development Study 

Contract Extension and Contract Cost Modification #2 Request 

 

Dear Ms. Marandino: 

 

Michael Baker International, Inc. (Michael Baker) has been working towards completing the Local Concept 

Development Phase for the subject project in accordance with the project schedule before the current 

contract expires on June 30, 2020. However, due to a delay in receiving the Value Engineering Report and 

the necessary follow-up requested by Cape May County on one of the proposed alternatives, the overall 

project schedule will need to be extended. 

 

The investigation into the potentially viable Value Engineering alternative, continued coordination with the 

Project Team, potential for meetings with the Freeholders, local officials, stakeholders and the general 

public will require additional time and budget. Due to these circumstances, we request that the contract end 

date be moved to June 30, 2021 to account for additional work efforts. Additionally, based on Michael 

Baker’s understanding of the additional work efforts requested by Cape May County, Michael Baker 

formally requests a Contract Cost Modification. Attached you will find a scope and budget for the Contract 

Cost Modification proposal. An increase in Subconsultants costs is not anticipated.  

 

Your favorable consideration of this requested Contract Extension and Cost Modification would be greatly 

appreciated. If you have any questions, please feel free to contact me at 609-807-9585 or Marty Wade at 

609-807-9524. 

 

Sincerely, 
 

MICHAEL BAKER INTERNATIONAL, INC. 

 

 

 

 

Joseph Romano, P.E. 

Associate Vice President/Project Manager 

 



 

 

Ocean Drive (CR 621) Upgrades and Bridge Improvements LCD Study  

Value Engineering Alternative Investigation 

Scope of Services – Contract Modification #2 
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The South Jersey Transportation Planning Authority has requested the services of Michael Baker 

International, Inc. (Michael Baker) to further investigation the viability of one of the identified Value 

Engineering (VE) alternatives identified by the NJDOT VE Team. The following scope of services 

outlines our best understanding of the work required, based on current information.  

I. Background 

The NJDOT VE Team identified a number of potential alternatives for the Project Team to consider 

within their Draft VE Report on March 13, 2020. Michael Baker evaluated the draft report and provided 

the Project Team with a memo listing the advantages and disadvantages for each of the VE alternatives. 

Prior to sending the advantages and disadvantages memo to NJDOT, Cape May County requested that 

Michael Baker further investigate VE Alternative 3 (shown below) to determine its viability, cost, and 

associated impacts. Michael Baker previously developed an alternative that proposed a partial 

acquisition of the Bumble Bee Seafoods property, but due to the current financial situation surrounding 

the property, which has developed within the last year, further investigation is currently warranted. 

 
 

On May 1, 2020, the Project Team discussed the associated impacts to the project schedule and budget 

and decided that it was in the best interest of the public to further investigate VE Alternative 3 due to 

the high projected construction cost of the current Preliminary Preferred Alternative (PPA).  

II. Scope of Work 

A. Investigate VE Alternative 

To determine the viability of VE Alternative 3, an analysis of the vertical profile geometry is required.   

This may require adjustments to the horizontal alignment in order to validate the alternative’s feasibility. 
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Several iterations of the design are expected to better optimize the geometry of the touchdown point 

onto the island and the access to businesses. To minimize additional coordination efforts with the Coast 

Guard, the centerline of the navigational channel will not be changed.  

 

A construction cost estimate will be developed for the new alternative to determine if there is a potential 

cost saving to the project. If there is a significant cost savings to the project, Michael Baker will update 

the Alternatives Matrix to include the new alternative as Alternative 9. 

 

Michael Baker will update the Concept Development Report with the results of the investigation to 

document the efforts of the additional alternatives development.  

 

Deliverables: 

• New Alternative Plan Sheet 

• Construction Cost Estimate 

• Updated Alternatives Matrix (potentially) 

• Updated Concept Development Report 

  

B. Present Alternative to Freeholders  

If determined that significant cost savings may be achieved by advancing Alternative 9 as the new PPA, 

Michael Baker will attend a meeting to present the findings of the VE Alternative investigation and seek 

a recommendation from the Cape May County Freeholders. The Cape May County Freeholders will 

determine if the associate impacts of Alternative 9 warrant further advancement. 

If necessary, Michael Baker will facilitate hosting the presentation to the Freeholders using a virtual 

meeting format. Michael Baker will prepare a summary of the meeting and distribute to the Project Team 

for review and approval. 

Deliverables: 

• Freeholders Presentation 

• Meeting Summary 

 

C. Conduct Public Outreach Meetings 

If determined by the Cape May County Freeholders that Alternative 9 should be advanced as the new 

PPA, Michael Baker will prepare for and attend the following meetings: 

• Local Officials Meeting  

• Stakeholders Meeting 

• Public Information Center 

 



 

 

Ocean Drive (CR 621) Upgrades and Bridge Improvements LCD Study  

Value Engineering Alternative Investigation 

Scope of Services – Contract Modification #2 

 

 Page 3 of 3 

 

If necessary, Michael Baker will facilitate hosting these meetings using a virtual meeting format. 

Michael Baker will arrange for the advertisement of the Public Information Center in the newspapers as 

previously performed.  

 

Deliverables:      

• Local Officials Presentation 

• Stakeholders Presentation 

• Public Information Center Presentation 

• Meeting Summaries 

 

Schedule 

The draft Alternative 9 plan sheet will be delivered within six (6) weeks of notice-to-proceed. 

 

 

 

 

 

 

  



Task Description

Task 7 - VE Alternative Investigation 34 142 20 100 100 396
A. Investigate VE Alternative 10 100 20 100 100 330

B. Present Alternative to Freeholders 4 12 16

C. Conduct Public Outreach Meetings 20 30 50

TOTAL HOURS: 34 142 20 100 100 396

Direct Labor Hourly Rate $118.64 $77.91 $66.00 $58.00 $35.00 n/a

Direct Labor Costs $4,033.76 $11,063.22 $1,320.00 $5,800.00 $3,500.00 $25,716.98

Overhead % 147.44% 147.44% 147.44% 147.44% 147.44% 147.44%

Overhead Cost $5,947.38 $16,311.61 $1,946.21 $8,551.52 $5,160.40 $37,917.12

Burdened Labor Cost $9,981.14 $27,374.83 $3,266.21 $14,351.52 $8,660.40 $63,634.10

Fixed Fee (10%): $6,363.41
Total Labor Cost: $63,634.10
Total Direct Expenses: $0.00

Direct Expenses:
Printing $0.00
Travel $0.00
Misc. Expenses $0.00
Total Direct Expenses: $0.00 Total  Cost: $69,997.51

PM DPM
Technical 

Lead
PV

MICHAEL BAKER INTERNATIONAL
Value Engineering Alternative Investigation for the Ocean Drive LCD Study

Cost Proposal

Total
Task

Leader
PIV

Civil 
Associate

PIII

Contract Cost Modification #2



Budget Plan Adjustment Request and Approval Form

FIRM'S NAME: Michael Baker International, Inc.
SUBCONTRACT PROJECT TITLE: Ocean Drive (CR 621) Upgrades and Bridge Improvements Local Concept Development Study
DATE:

PART I:  LABOR COSTS (PERSONNEL SERVICES)
1. SALARIES 272,945.36$          25,716.98$           298,662.34$          9%
2. OVERHEAD (147.44%) 386,628.93$          37,917.12$           424,546.05$          10%

SUBTOTAL LABOR COSTS 659,574.29$           63,634.10$            723,208.39$           10%

PART II: NON-LABOR DIRECT EXPENSES SUBTOTAL DIRECT EXPENSES 6,531.55$               -$                      6,531.55$              0%

PART III:  FEE
FIXED FEE  (10%) SUBTOTAL FEE 65,957.43$             6,363.41$             72,320.84$            10%

PART IV: SUBCONSULTANT COSTS
WSP 440,474.43$          -$                      440,474.43$          0%
CHURCHILL CONSULTING ENGINEERS 143,376.80$          -$                      143,376.80$          
RICHARD GRUBB & ASSOCIATES, INC. 14,085.50$            -$                      14,085.50$            

SUBTOTAL SUBCONSULTANT COSTS 597,936.73$           -$                       597,936.73$           0%

TOTAL BUDGET 1,330,000.00$       69,997.51$           1,399,997.51$       5%

SUMMARIZED BUDGET PLAN ADJUSTMENT REQUEST FORM

VE Alternative Investigation - Contract Cost Modification #2

Current Authorized 
Budget

Proposed   

Adjustment

Proposed 

Adjusted Budget % Change

May 3, 2020
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 April 20, 2020 

 

Robert Clark, Division Administrator 

FHWA New Jersey Division 

840 Bear Tavern Road, Suite 202 

West Trenton, NJ 08628 

 

Re: RTP 2050: Request for Extension 

 
Dear Mr. Clark, 

 

 This letter is to request an extension on the adoption of SJTPO’s Regional Transportation Plan. Staff have been 

working diligently over the past year to complete research, analysis, and draft the content of our RTP, formally known 

as RTP 2050. Formatting and layout of the document is currently in progress. SJTPO anticipates releasing our draft 

RTP document for public comment no later than May 20, 2020. The plan was originally scheduled for TAC and Policy 

Board adoption in July, but current “stay-at-home” orders have impacted SJTPO’s ability to conduct public outreach. 

 

SJTPO’s 2016 update to the Regional Transportation Plan, formally known as Transportation Matters: A Plan 

for South Jersey was adopted by the Policy Board on July 25, 2016. The RTP 2050 was anticipated to be approved at 
the July 27, 2020 Policy Board meeting. SJTPO had anticipated to conduct a total of four traditional (in-person) Phase 

II public outreach meetings from May to early June. 

 

Given current restrictions in place due to COVID-19, virtual public outreach is the only feasible approach. 

While SJTPO can conduct such outreach, virtual outreach is not an equitable way to conduct all our outreach for one 

of our core documents. The attached map displays the Percent of Total Households with Internet Subscription, based 

upon American Community Survey (ACS) 5-Year Data from 2018. There are large portions of Cumberland and Salem 

Counties that have significantly less access than the national average of 85.3%. There are several other disadvantaged 

communities in Atlantic and Cape May Counties, which have limited access as well. 
 

Given this disproportionate barrier to online involvement facing disadvantaged communities, only conducting 

virtual public involvement would leave them no opportunity to provide comment. Virtual outreach should be utilized 

as an important complement, but not a substitute for traditional outreach. As such, I respectfully request a six-month 

extension to allow SJTPO the opportunity to conduct a more equitable outreach process that better reflects the 

communities that these projects are working to benefit. 

 

With a six-month extension for the approval of SJTPO’s RTP we anticipate the following timeline, which 
includes milestone dates and products: 

• Virtual Public Outreach meetings are anticipated June/July 2020 

• In-Person Public Outreach meetings are anticipated to be conducted through the remainder of the public 

comment period, concluding no later than mid-December 2020 

• SJTPO TAC and Policy Board Approval January 2021 (January 11th and 25th, respectively) 



Robert Clark, Division Administrator 

April 20, 2020 

Page 2 

 
It should be noted that SJTPO is holding the January meetings as an anticipated worst-case adoption scenario. 

Once conditions permit, SJTPO will begin in-person outreach and can adopt at TAC and Policy Board meetings as 
early as November or September, depending on our ability to hold tradition public outreach events. 

 

Prior to COVID-19, public outreach efforts for the RTP included staff contacting new groups of non-traditional 

partners, who work with underserved, disadvantaged populations. In Atlantic County, we had planned on holding a 

public meeting at the Food Bank of New Jersey Southern Branch in Egg Harbor Township, in an area of approximately 

71%-85% access to the internet. The percent of internet access is the same in Salem County, where a meeting was 

planned at the Bird’s Eye Family Success Center in Pennsville Township. Both organizations offered SJTPO the 

opportunity to utilize their existing contacts within the disadvantaged communities. 

 

SJTPO will continue to be very deliberate in determining our meeting locations to reach the widest audience 
and ensure disadvantaged populations, such as those with limited internet access, are not left out of the process. In 

addition, SJTPO has secured consultant support to include interpreter staffing, at the traditional public meetings, in 

Spanish in all four counties as well as Chinese Mandarin, Gujarati, and Vietnamese in Atlantic County. It is of note 

that the contract for this work is in the process of being extended so that interpreter staff will be available during in-

person outreach activities. 

 

Again, I respectfully request an extension of our RTP update deadline to allow SJTPO the opportunity to 

conduct a proper outreach process that provides a more equitable mix of input opportunities. I certainly do not take 

this request lightly, but given the significance of recent events, staff and I do not see a proper path forward on the 
current timetable. With this request, I would hope to seek dispensation from any repercussions or penalties to us or 

our subregions for missing this important deadline. It would be my expectation that staff could begin outreach as soon 

as the conditions permit, making final edits, and adopting the RTP shortly thereafter. 

 

Should you have any questions or require further information, please do not hesitate to reach out. Given the 

current work from home environment, email is the best form of contact. As always, thank you for your cooperation. 

 

 Sincerely, 

 

 
 

 Jennifer Marandino, P.E. 

 Executive Director 

 

JM/nh 

 

c: via email only 

Valeriya Remezova, Ph.D., Deputy Division Administrator, FHWA-NJ 

Sutapa Bandyopadhyay, AICP, Ph.D., Planning and Program Development Manager, FHWA-NJ 
Brian Goodson, AICP, Community Planner, FHWA-NJ 

Uzoma Anukwe, ACIP, P.P., Community Planner, FTA Region II 

Monica Etz, Supervising Planner, NJDOT 





 

 

TAC Discussion: Who Should Conduct Initial Project Review 
(Please note other changes are noted in red throughout Project Evaluation Criteria, based on TAC comments.) 
 
An issue that was raised by the City of Vineland was concern about SJTPO being the sole scoring entity. We would like to 
discuss this at the TAC meeting. We propose the first approach listed below for the selection process but also offer the 
second as an alternative approach for discussion. 
 
Approach 1 
This approach involves SJTPO staff conducting the initial review and scoring, submitting draft scoring to the applicant for a 
review of accuracy and completion of information, potential edits by SJTPO, then bringing the updated scores to the TAC for 
review, further edit if needed, and recommendation to the Board. 

1. SJTPO staff will scan to ensure we have basic info we need, reach out to Sponsors if anything is needed 
2. SJTPO staff conduct the site visit 
3. SJTPO staff will conduct substantive pre-screening and will reach out to Sponsors with any clarifications or 

recommendations  
4. SJTPO staff members score respective sections 
5. SJTPO staff meet together to discuss preliminary scoring 
6. Executive Director would then conduct an overall final internal review 
7. Draft scores would be sent to the sponsors for review and comment, offering clarification and provide additional 

information, if necessary 
8. Staff make edits, if needed, based on information from sponsors 
9. Staff submits recommendations to the TAC  
10. Staff submits TAC recommendations, accounting for TAC comments, to the Policy Board 

 
This process follows the usual SJTPO pattern of staff doing the procedural legwork, making recommendations to TAC, who 
then review, provide feedback and insight, and staff making adjustments before passing the final recommendation to the 
Board. TAC always has the opportunity to make changes to staff recommendations, but the criteria need to be documented 
and deviations from written criteria would need to be documented as well. 
 
Approach 2 
An alternate approach requires that all subregions be able to commit a person(s) who will score and provide notes that 
support their scoring on every project submitted by other subregions as well as State projects. In this approach, the only 
projects a subregion would not score would be any submitted by their own jurisdiction, to ensure the process remains fair 
and objective. 

1. SJTPO staff will scan to ensure we have basic info we need, reach out to Sponsors if anything is needed 
2. SJTPO staff conduct the site visit, will coordinate, invite, and encourage all reviewers to attend 
3. SJTPO Staff will conduct substantive pre-screening and will reach out to Sponsors with any clarifications or 

recommendations  
4. SJTPO Staff will share all materials with subregions and lay out timeline to submit scores and supporting notes 
5. Draft scores with notes would be assembled by SJTPO staff and sent to the sponsors to get their reaction, see if 

they disagree with anything, can offer clarification, give us info we didn’t have 
6. Staff will coordinate with reviewers, if needed, based on updated information from Sponsors 
7. Staff will collect updates, if any, from reviewers to their original scores 
8. Staff submits recommendations to the TAC  
9. Staff submits TAC recommendations, accounting for TAC comments, to the Policy Board 

 
While SJTPO would also score projects, this process would involve more coordination. It would be imperative that all 
subregions be available to score to ensure all projects are scored equitably and no subregion is at a disadvantage. Also of 
note, SJTPO staff anticipated dividing portions of the scoring among staff, based on areas of expertise, so subregions would 
want to either do the same or be comfortable with one person speaking to every issue in the scoring criteria. If subregions 
utilize multiple staff for scoring, it is important that staff review sections of every project to ensure consistency. SJTPO could 
still provide upfront guidance on data-based elements (is it on an evac route, flood zone, EJ population, etc.) 



 

 

TAC Discussion: What SJTPO Proposes Requesting of Applicants for Projects 
It was not SJTPO’s intention of creating a formal application. We would like to focus on project descriptions including more 
detail, so aside from some basic information, our intent would be to provide notes of some things that we would like to see 
included in the project description, when relevant. The intent would then be if something is not discussed in the submitted 
description, it would be scored accordingly, then the applicant would have the opportunity to submit corrections after the 
initial review is completed. We do not want to create a burden on subregions more than what we expect to receive from 
the State. We welcome discussion on this. 

Below is essentially the guidance we propose giving to applicants of projects in submitting their project information. 

 Project Name 
 County, Municipality 
 SRI, Route, Roadway Name 
 Structure # (if applicable) 
 Milepost of beginning and end points of every segment or intersection 
 Phases of work requested with Project Cost Estimate for each and fiscal year of request 
 AADTs for the project corridor or intersection and year of AADTs 
 Please include any relevant truck counts, traffic counts, traffic projections, travel time studies, HCS capacity 

analyses, SYNCHRO studies, if available 
 Number (and width) of lanes and shoulders –(Existing and Proposed), if applicable 
 Year of completion and/or Open to Traffic 
 NJDOT projects should also include scores from Pavement Management System, Safety Management System, 

Congestion Management System, and other system scores, as relevant to the project. 
 

 General project narrative: describe existing conditions, issues, and project description with as much detail as 
possible. Things to consider when writing narrative include 

o Impact on congestion, if any 
o Impact to non-vehicular modes and users without vehicular access 
o Was impact to disadvantaged users considered and addressed? 
o Impact on tourism, if any. Factors may include, but are not limited to promotion of regional trails, byways, 

and access to shore areas or other tourism amenities in the region. 
o Impact on freight movement, if any 
o Safety issues present and considerations given to targeted or systemic safety solutions, including rumble 

strips, Safety Edge, upgrades to ADA ramps or other amenities 
o Bridge condition (i.e. Structurally Deficient, Functionally Obsolete, or Scour Critical), if applicable 

 

  



 

 

Proposed TIP/RTP Project Pre-Evaluation Screening 
 
Before a project is advanced for prioritization using the project evaluation process, SJTPO will assess projects for the following 
items to address opportunities to enhance projects to better meet federal, state, and regional guidance, targets, and 
priorities. In addition to a desk review, this assessment will include a site visit by SJTPO staff to the project location to better 
understand the context of the project. 
 

A. Substantive safety considerations are incorporated, as appropriate 
All projects will be evaluated for their ability to improve safety for all users. Safety design elements should be 
incorporated into all projects, as is relevant to their context, including roadway characteristics, crash history, and 
constraints. SJTPO will aid applicants to ensure appropriate safety countermeasures are considered in all projects. 

Projects in locations that appear in the top 100 on a Network Screening List for Intersections, Bicycle and Pedestrian 
Corridors, or Bicycle and Pedestrian Intersections; appear in the top 200 on the Network Screening List for Corridors; 
or appear at any ranking on the High Risk Rural Roads (HRRR) List will be evaluated with greater scrutiny to ensure 
that the safety issues that contribute to their crash performance are addressed in any MPO-funded projects.  
 

B. Context appropriate design is included, as dictated by the project location 
All projects will be evaluated to ensure that they adhere to context sensitive Complete Streets design principles. The 
New Jersey Complete Streets Design Guide will assist in this effort. The emphasis in this evaluation will be on context 
appropriate design, which will likely require more accommodation in urban contexts and less in rural contexts. 
Accommodations shall align with Environmental Justice considerations and will also need to reflect realistic 
constraints, such as environmental and permitting issues, right-of-way and property conflicts. 

Projects located within a Complete Streets Priority Area will be evaluated with greater scrutiny to ensure that the 
context of the location, land use, and needs of users are addressed in any MPO-funded projects. 
 

C. Environmental Justice 
All projects will be evaluated to ensure that they adhere to federal requirements for Environmental Justice, which 
dictate that projects may not create burdens on any Environmental Justice population greater than burdens on Non-
Environmental Justice populations. It similarly requires that any Environmental Justice populations must receive 
benefits equal to those of Non-Environmental Justice populations. Benefits and burdens may include, but are not 
limited to safety, inclusion of non-vehicular modes, environmental impacts, and impacts to quality of life. If any 
project does not adhere to these Environmental Justice principles, then mitigation or accommodation will need to be 
included to ensure that benefits are at least shared equally with these populations and that project burdens do not 
fall disproportionately on these populations. SJTPO will also need to evaluate the pool of projects in their totality to 
ensure that project improvements are not disproportionately concentrated in areas that do not benefit 
Environmental Justice populations. 
 

D. Freight Considerations 
As part of the SJTPO Regional Freight Plan Data Collection and Analysis technical study, SJTPO will soon perform an 
evaluation of the regional roadway network based on it use for local and regional freight activity. Once available, that 
data will be used in the pre-screening process to determine the degree to which freight activity will benefit from 
proposed projects and may be used to suggest alterations to improve regional freight flow.  
 

E. Requested projects align with available funding 
All project requests will be evaluated against available funds, by year and by Urbanized Area funding pool (200K+, 5-
200K, <5K). 
 

F. Air Quality Assessment 
If the project is determined to be “Regionally Significant” and thus not exempt from SJTPO air quality conformity, as 
defined by the SJTPO Interagency Group, SJTPO shall ensure that all necessary data has been collected and 
assessment of air quality impact has evaluated. 



 

 

Proposed TIP/RTP Project Evaluation Criteria 
The following tables provide a description of the planning level evaluation criteria to be used by the professional judgement 
of SJTPO staff to develop a score that reflects the adherence of projects to federal, State, and SJTPO planning priorities and 
mandates. Section 1 and 2 reflect the degree to which projects support performance-based planning targets and SJTPO 
planning initiatives. In addition, sections 1 and 2 align with the RTP 2050 planning goals, which are noted under each criterion. 
Section 3 measures the potential impact of the project, while section 4 measures the cost-effectiveness of the project. Criteria 
where no data are provided and are not available to SJTPO will receive zero points. 
 
Except for Pavement Condition and Bridge Condition, all criteria will be scored based on a professional qualitative assessment 
of the degree to which the proposed projects, as described will advance the criteria below. 
 

1. Contributions to Performance-Based Planning Targets  45 Points 
Categories adapted from performance measures established under MAP-21 and FAST Act. 

 
Evaluation Criteria Points Scoring Instructions Score 
Traffic Congestion 
(RTP Goal 2: Mitigate Traffic 
Congestion and promote efficient 
system operation) 

0-15 To what degree will the project improve traffic 
congestion?  

 

Pavement Condition 
(RTP Goal 3: Restore, Preserve, and 
Maintain the existing transportation 
system) 

0-15 If the project includes repaving in the scope, what is 
the Surface Distress Index (SDI) from the SJTPO 
Pavement Management System or International 
Roughness Index (IRI) based on the NJDOT IRI 
Guidelines? 
 SJTPO SDI 0–1 (Very Poor) or NJ IRI Deficient = 15 

points 
 SJTPO SDI > 1–2 (Poor) or NJ IRI Fair = 12 points 
 SJTPO SDI > 2–3 (Fair) = 5 points 
 SJTPO SDI > 3–4 (Good) or NJ IRI Good = 2 points 
 SJTPO SDI > 4–5 (Very Good) or NJ IRI Excellent or 

no data = 0 points 

The New Jersey International Roughness Index (NJ 
IRI) Guidelines are scored as Excellent, Good, Fair, 
and Deficient based on both IRI score as well as 
three categories of roadways, including: 1.) 
Interstate Freeways NHS Highways, 2.) Non-NHS 
Highways, and 3.) Other County Highways. For 
roadways that have an SJTPO SDI score, those 
numbers will serve as the primary indicator of 
condition. 

 

Bridge Condition 
(RTP Goal 3: Restore, Preserve, and 
Maintain the existing transportation 
system) 

0,5,10,15 Bridge projects will be scored as follows: 
 Bridges deemed “Structurally Deficient” will 

receive 15 points 
 Bridges deemed “Functionally Obsolete” or 

“Scour Critical” will receive 10 points 
 Projects that preserve or restore all other bridges 

will receive 5 points 
 All other projects will receive 0 points 

 



 

 

Freight Movement  
(RTP Goal 4: Support the Regional 
Economy) 

0-15 To what degree will the project improve the 
movement of freight on the regional network? 

 

Fatalities and Serious Injuries 
(RTP Goal 7: Improve Transportation 
Safety) 

0-15 To what degree will the project improve safety for 
drivers, bicyclists, and pedestrians through the 
advancement of substantive safety improvements?  

Projects that only improve driver safety can receive 
no more than 10 points. 

 

On-Road Mobile Source Emissions 
(RTP Goal 9: Protect and enhance the 
Environment and complement land use 
planning) 

0-15 To what degree will the project reduce or mitigate 
on-road mobile source emissions? 

 

SECTION 1 TOTAL 0-45 Sum of scores for the highest three Evaluation 
Criteria in this category. 

 

 
2. Advances Emphasis Areas from SJTPO Planning Initiatives 25 Points 

 
Evaluation Criteria Points Scoring Instructions Score 
Environmental Justice 
(RTP Goal 1: Promote Accessibility and 
Mobility for the movement of People 
and Goods) 
 
 
Note: “Moderate” and “Significant” 
population thresholds, based on 
regional average and 1.5 standard 
deviations from the regional average, 
respectively, are as follows: 
• Households in Poverty: 14.2%; 

33.2% 
• Minority Population (Racial minority 

and Hispanic): 39.2%; 84.8% 
• Zero Vehicle Households: 11.2%; 

32.6% 
 

0-5 As described in Section C of the Project Pre-
Evaluation Screening, all projects must mitigate or 
eliminate any disproportionate burdens imposed by 
a project and must provide equal benefits to 
environmental justice populations in order to 
advance.  

What percentage of population within 1 mile of 
project are minority or live in poverty (as reported 
by USEPA EJSCREEN tool ejscreen.epa.gov/mapper), 
and are in zero vehicle households (as calculated by 
the average of relevant US Census Bureau block 
group data) AND to what degree does the project 
benefit these populations? 

 0-5 points = Populations above the “Significant” 
threshold for Poverty OR Minority OR Zero 
Vehicle Households, while remaining above the 
“Moderate” threshold for all three.  

 0-4 points = Populations above the “Moderate” 
threshold for Poverty AND Minority AND Zero 
Vehicle Households.  

 0-3 points = Populations above the “Moderate” 
threshold for any two of the following: Poverty OR 
Minority OR Zero Vehicle Households.  

 0-2 points = Populations above the “Moderate” 
threshold for Poverty OR Minority OR Zero 
Vehicle Households.  

 0-1 point = Populations above zero (0) for Poverty 
OR Minority AND Zero Vehicle Households.  

 0 points = No populations for Poverty, Minority, 
OR Zero Vehicle Households. 

 



 

 

Flood Zones 
(RTP Goal 5: Improve the Resiliency 
and Reliability of the transportation 
infrastructure, particularly along the 
Atlantic and Delaware Bay shorelines) 

0-5 Projects on roadways within flood zones will be 
evaluated for their ability to improve the 
performance of that facility in flood conditions and 
will receive a score of 0-5 points. 

Flood zones include those areas in the 1% (100-year) 
and 0.2% (500-year) floodplains based on the most 
recent maps available from FEMA. More information 
is available at www.fema.gov/flood-zones. 

 

Tourism 
(RTP Goal 6: Increase and enhance 
opportunities for Travel and Tourism) 

0-5 Projects will be evaluated for their ability to enhance 
tourism in the region and will receive a score of 0-5 
points. Factors may include, but are not limited to 
promotion of regional trails, byways, and access to 
shore areas or other tourism amenities in the 
region. 

 

Complete Streets / Context 
Appropriate Design 
(RTP Goal 8: Enhance the Integration 
and Connectivity of the transportation 
system) 

0-5 Projects located within a Complete Streets Priority 
Area will be evaluated for their meaningful 
incorporation of Complete Streets elements and will 
receive a score of 0-5 points.  

Projects not in these areas will be similarly 
evaluated and receive a score of 0-3 points. 

 

Evacuation Routes 
(RTP Goal 10: Improve Security) 

0-5 Projects on roadways designated as Evacuation 
Routes will be evaluated for their ability to improve 
evacuation and receive a score of 0-5 points. 

Projects on roadways designated as Secondary 
Evacuation Routes will be evaluated for their ability 
to improve evacuation and receive a score of 0-3 
points. 

 

SECTION 2 TOTAL 0-25 Sum of scores for all five Evaluation Criteria in this 
category. 

 

 
3. Impact of Project 10 Points 
 

Evaluation Criteria Points Scoring Instructions Score 



 

 

Length of Project 1-5 Length of project will be scored as follows: 
 Corridor project length of greater than 4 miles 

will receive 5 points 
 Corridor project length of between 0.5 and 4 

miles will receive 3 points. 
 Corridor project length of less than 0.5 miles will 

receive 1 point. 
 Intersection projects will receive 2 points for one 

intersection and receive 1 additional point for 
each intersection, up to 5 points. 

[We received two comments proposing changes to 
this criterion. The concern was that a 1-mile project 
is very different when looking at a 4-lane urban vs 
2-lane rural with shoulders vs 2-lane rural no 
shoulders. As we discussed at the Workshop, we 
wanted to careful with Section 3, as we suspected 
Volume would benefit urban projects, we proposed 
Length as a way to show value of rural projects. 
One comment proposed lane miles rather than 
miles, which we felt reduced the rural 
counterweight too much, especially as that was a 
concern raised by TAC members. The second 
comment suggested including both lanes and 
shoulders (if 5’+) using the following formula: 
(Number of lanes/2 + shoulder/4) x project length 
= weighted project length. It was noted that a 5’ 
shoulder is essentially providing a bike facility. We 
could potentially see an argument for this as 
shoulders might provide some added 
counterbalance back for rural projects. We would 
like to discuss this at the TAC meeting.] 

 

Volume of Corridor 1-5 Bi-directional Average Annual Daily Traffic (AADT) 
volumes of the project corridor will be scored as 
follows: 
 Corridor AADT of greater than 8,000 vehicles per 

day will receive 5 points 
 Corridor AADT between 5,000 and 7,999 vehicles 

per day will receive 4 points 
 Corridor AADT between 2,000 and 4,999 vehicles 

per day will receive 3 points 
 Corridor AADT between 500 and 1,999 vehicles 

per day will receive 2 points 
 Corridor AADT of less than 500 vehicles per day 

will receive 1 point 

If a project corridor has multiple traffic volumes 
associated with different segment, SJTPO will work 
to create an average volume for the corridor. We 
would like to receive feedback on the volume 
thresholds at this TAC meeting 

 



 

 

SECTION 3 TOTAL 0-10 Sum of scores for both Evaluation Criteria in this 
category. 

 

 
SUBTOTAL SCORE (Sections 1-3) 80 Points 
 

Evaluation Criteria Points Scoring Instructions Score 
SUBTOTAL SCORE 0-80 Sum of Scores from Sections 1-3  

 
4. Cost effectiveness 20 Points 
 

Evaluation Criteria Points Scoring Instructions Score 
SECTION 4 TOTAL 0-20 A benefit/cost ratio will be calculated, as follows: 

Sum of Scores for Sections 1-3 
Cost of Project (in $100Ks) 

Benefit/cost ratio will be translated to a score by 
assigning 20 points to the highest ratio, 0 points to 
the lowest, and proportionately assigning all other 
scores on that scale, to the nearest whole number. 

 

 
TOTAL SCORE 100 Points 
 

Evaluation Criteria Points Scoring Instructions Score 
TOTAL SCORE 0-100 Sum of Scores from Sections 1-4  

 
 



FISCAL CONSTRAINT CHARTSJTPO FY20-29 -5 04/30/2020

FISCAL CONSTRAINT BANK BEFORE MODIFICATIONS

FFY 22

FFY 20 FFY 21 FFY 22 FFY 23 FFY 20-23

NET- FEDERAL  0.000  0.000  0.000  0.000  0.000 

 0.000  0.000 

NET- FEDERAL

FUNDING SOURCE FUNDING CATEGORY

PROJECT NAME DB# PHASE FUND FFY 20-23

Route  30, Atco Avenue to 
Route 206

Route  40, Elmer Lake to 
Elmwood Avenue

Releases From Prior Year 
Unobligated Balances Various

FISCAL CONSTRAINT BANK AFTER MODIFICATIONS

Total

... the net result for the first fiscal year must be that the Fiscal Constraint Bank has a zero or positive balance and that the net result for the
constrained TIP/STIP period must also be a zero or positive balance. This will allow for temporary imbalances in the second, third, and fourth years,
but will still maintain the overall Fiscal Constraint of the TIP/STIP. (MOU - Section C, Subsection 2, Paragraph 2)

11416

 1.705 

 0.000 

 0.000 

 2.500 

 2.500 

 0.000 

 0.000 

 0.000 

 1.705 

 0.795 

 2.500 

12413

 4.862 

 0.000 

 0.000 

 4.890 

 4.890 

 0.000 

 0.000 

 0.000 

 4.862 

 0.028 

 4.890 

N/A

 0.823 

 0.000 

 0.000 

 0.000 

 0.000 

 0.000 

 0.000 

 0.000 

 0.823 

 0.000 

 7.390 

(1.705)

(4.862)

(0.823) (0.823)

 0.000 

PROJECT MODIFICATIONS

COUNTY FFY 20 FFY 21 FFY 23

BEFORE

AFTER

Camden

BEFORE

AFTER

Gloucester

BEFORE

AFTER

CON

 0.000 

 0.000 

 0.000 

CON

 0.000 

 0.000 

 0.000 

ERC

 0.000 

 0.000 

 0.000 

FFY 20 FFY 21 FFY 22 FFY 20-23

 7.390  0.000  0.000  0.000 (7.390)

NHPP

NHPP

VAR FEDERAL-F

FUNDING SOURCE FUNDING CATEGORY FFY 23

(7.390)



DVRPCMPO:

Route  40, Elmer Lake to Elmwood AvenuePROJECT:

12413DBNUM:

D-12413-1-M-2020TRACK # :

ACTI ON TAKEN:

TYPE OF PROJECT CHANGE:

In DVRPC: Delays and increases NHPP funding for CON from $3.508M in FY 20 by $.032M to $3.540M in FY 21.

In SJTPO: Delays and increases NHPP funding for CON from $4.862M in FY 20 by $.028M to $4.890M in FY 21.

Project Phase Slippage, Project Cost increase

REASON FOR CHANGE:

Updated CON costs and schedule received from the PM at January's mini pool sheet meeting.

MPO ACTI ON REQUI RED: Administrative action

FI SCAL CONSTRAI NT:

Com m ents: See DVRPC FY 20-29 FC Chart 2

See SJTPO FY 20-29 FC Chart 5

CONFORMI TY:

PUBLI C I NVOLVEMENT:



FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation ( AFTER)

D-12413-1-M-2020TRACK # : 4/30/20  10:06:43AMDATE:

Route  4 0 , Elm er Lake to Elm w ood AvenuePROJECT NAME:

 1 REVI SI ON # :

12413DBNUM: 124130UPC:

GloucesterCOUNTY: Salem

Upper Pittsgrove TwpMUNCI PALI TY: Franklin Twp

Initiated from the Pavement Management System, this project will resurface within the project limits.

MI LEPOST( S) : 20.60-24.80

S10 S10 (Exempt)

Road Assets-Highway ResurfacingASSET MANAGEMENT CATEGORY: SPONSOR:

FI NANCI AL PLAN REQUI REMENT:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

NJDOT

LEGI SLATI VE DI STRI CT: 3 N/ASTRUCTURE NO.:

FUNDPHAS

E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

DVRPC CON NHPP 0.000 3.540

SJTPO CON NHPP 0.000 4.890



Route  4 0 , Elm er Lake to Elm w ood Avenue

12413 124130

Gloucester Salem

Upper Pittsgrove Twp Franklin Twp

Initiated from the Pavement Management System, this project will resurface within the project limits.

FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation

MI LEPOST( S) : 20.60-24.80

( BEFORE)

DBNUM:

COUNTY:

MUNI CI PALI TY:

UPC:

NJDOTSPONSOR:Road Assets-Highway ResurfacingASSET MANAGEMENT CATEGORY:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

FI NANCI AL PLAN REQUI REMENT:

S10 S10 (Exempt)

LEGI SLATI VE DI STRI CT: 3 N/ASTRUCTURE NO.:

MPO FUNDPHAS

E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

3.508NHPPCONDVRPC

4.862NHPPCONSJTPO



DVRPCMPO:

Route  30, Atco Avenue to Route 206PROJECT:

11416DBNUM:

D-11416-1-M-2020TRACK # :

ACTI ON TAKEN:

TYPE OF PROJECT CHANGE:

In DVRPC: Delays and increases NHPP funding for CON from $7.896M in FY 20 by $3.674M to $11.570M in FY 
21.

In SJTPO: Delays and increases NHPP funding for CON from $1.705 in FY 20 by $.795M to $2.5M in FY 21.

Project Phase Slippage, Project Cost increase

REASON FOR CHANGE:

Updated CON costs and schedule received from the PM at January's mini pool sheet meeting.

MPO ACTI ON REQUI RED: Administrative action

FI SCAL CONSTRAI NT:

Com m ents: See DVRPC FY 20-29 FC Chart 2

See SJTPO FY 20-29 FC Chart 5

CONFORMI TY:

PUBLI C I NVOLVEMENT:



FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation ( AFTER)

D-11416-1-M-2020TRACK # : 4/30/20  10:00:14AMDATE:

Route  3 0 , Atco Avenue to Route 2 0 6PROJECT NAME:

 1 REVI SI ON # :

11416DBNUM: 114160UPC:

CamdenCOUNTY: Atlantic

Waterford TwpMUNCI PALI TY: Chesilhurst Boro Winslow Twp Hammonton Town

Initiated from the Pavement Management System, this project will resurface within the project limits. The project will include guiderail replacement, installation of 
handicapped ramps and crosswalks and upgrading of traffic signals.

MI LEPOST( S) : 19.51-29.70

S10 S10 (Exempt)

Road Assets-Highway ResurfacingASSET MANAGEMENT CATEGORY: SPONSOR:

FI NANCI AL PLAN REQUI REMENT:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

NJDOT

LEGI SLATI VE DI STRI CT: 8 4 N/ASTRUCTURE NO.:

FUNDPHAS

E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

DVRPC CON NHPP 0.000 11.570

SJTPO CON NHPP 0.000 2.500



Route  3 0 , Atco Avenue to Route 2 0 6

11416 114160

Camden Atlantic

Waterford Twp Chesilhurst Boro Winslow Twp Hammonton Town

Initiated from the Pavement Management System, this project will resurface within the project limits. The project will include guiderail replacement, installation of 
handicapped ramps and crosswalks and upgrading of traffic signals.

FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation

MI LEPOST( S) : 19.51-29.70

( BEFORE)

DBNUM:

COUNTY:

MUNI CI PALI TY:

UPC:

NJDOTSPONSOR:Road Assets-Highway ResurfacingASSET MANAGEMENT CATEGORY:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

FI NANCI AL PLAN REQUI REMENT:

S10 S10 (Exempt)

LEGI SLATI VE DI STRI CT: 8 4 N/ASTRUCTURE NO.:

MPO FUNDPHAS

E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

7.896NHPPCONDVRPC

1.705NHPPCONSJTPO



SJTPO FY 2020 LOCAL LEAD PROJECT STATUS

Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Atlantic City

2017 TTF Atlantic Avenue, Morris Avenue to Rhode Island Avenue CON $1.110 3/18/2016 4/26/2016

TTF Atlantic Avenue, Albany to Maine Avenues DES $0.100 $0.350 -

2020 TAP-AC Caspian Pointe Pedestrian and Bicycle Connection CON $0.558 $0.506 - 3/28/2018 9/4/2019 11/27/2019

2020 STBGP-AC Chelsea Section, Albany Avenue CON $1.000 $0.100 - 3/15/2018 5/15/2018 10/24/2019 12/19/2019 4/16/2020 4/28/2020

Atlantic County

2021 TAP-AC
Lighthouse District Streetscape Improvement Program 
(Project Sponsor: Brigantine City)

CON $1.000 -

2021 TAP-AC
Cedar Creek/Egg Harbor Lake Pedestrian Connection 
(Project Sponsor: Egg Harbor City)

CON $0.723 -

2020 STBGP-AC CR 563 (Tilton Road), Coolidge Avenue to Delilah Road CON $2.300 - 11/6/2019 1/3/2020 3/12/2020

2023 TAP-FLEX
Borough of Folsom 13th Street Pedestrian Path (Project 

Sponsor: Folsom Boro)
CON $0.414 -

2023 SRTS
Sooy Elementary School Area Sidewalk and ADA Ramp 

Improvements (Project Sponsor: Hammonton Twp)
CON $0.502 -

2023 TAP-AC
Linwood/Seaview Bike Path Extension (Project Sponsor: 

Linwood City)
CON $0.127 -

2020 CMAQ Margate-Ventnor Bicycle Infrastructure Project CON $0.245 - $0.241 ($0.004) 12/8/2016 1/26/2017 11/15/2019 12/6/2019 12/27/2019 1/8/2020

2023 SRTS
Ventnor School Safety Improvement Program (Project 

Sponsor: Ventnor City)
CON $0.207 -

S1915
New DBNUM requested on 11/20/18 and received on 12/18/18; project will advance after completion of RSA and City revises programmed projects schedule (end of January 2020); City will utilize their TTF balances to fund the design of the entire corridor (Albany to Maine Avenues) in FY 2021, TIP Amendment 
approved at March 2020 Policy Board, modified programmed amount is $0.450 million; City submitted RFP April 16; 

X065
SJTPO Policy Board support 7/25/16; DES (RVE) authorized 3/5/18 in amount $34,927.00; County submitted Draft PS&E to LA, which was reviewed/comments provided. Proposals due July 12th, then selection/negotiations and approval at freeholder meeting on July 16th; FHWA end date for project is 12/31/19; 
County submitted Preliminary PS&E to Local Aid, where Local Aid provided comments back; ER required; Final PS&E submitted to Local Aid on 12/6/19; Local Aid submitted authorization pkg to NJDOT Trenton on 12/27/19; project authorized on 1/8/20 in the amount of $0.241 million (final engineer's estimate 
$219,695.05 and state force costs $21,096.92); Bids received and awaiting executed contract from NJDOT DAG office, Local  Aid to follow up on contract so County can proceed; Previously circulated agreements lost in transition from DAG's office to NJDOT CPC. A new AD-12 with agreements is being circulated for 
execution.

99358
Kick-off meeting held; Local Aid met with Ed Stinson, Local Aid needs to reach out again;

X107
Kick-off meeting held 8/9/19; design assistance kickoff mty with LPAs to be held by J.Seaman; Darji/Amin 

99358
Kick-off meeting held; seeking design assistance, in process of selecting consultant;

X107
Kick-off meeting held; design assistance may be needed;

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Philip J. Guenther; kick-off meeting held 8/17/17; City requested Design Assistance from NJDOT, GPI is design consultant; once design schedule is determined, submital dates for CED and plans will be 
determined; Design Assistance meeting held on 6/5/19 with City/GPI; PE phase authorized; J.Seaman to send out agreement to City with GPI (design consultant);

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 12/21/18; 
based on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19;

S1708
County submitted CED to NJDOT Local Aid via email and hard copy sent in mail on 9/16/19; Local Aid reviewed and forwarded CED to BEPR week of 11/4; Local Aid provided additional information BEPR requested for CED review; County anticipates submitting Preliminary PS&E to Local Aid by March; CED approved 
on 1/3/2020; Atlantic County submitted preliminary PS&E on 3/12/2020; LAPM V. Darji (3/30/20) County submitted a prelim PS&E on 3/12/20. Requested DBE/Trainee goals from CR. Sent Prelim PS&E review response. County also need to issue RFP for CE/I and select a consultant but no documentation provided. 

X107
CED submitted on 3/28/18; field visit by LA (V.Darji) on 5/8/18 for CED review; RFP released using City dollars; design (Ponzio); field visit by LA staff on 10/25/18, no CON activity for NJDEP bulkhead project; as of 1/22/19 CED still on hold until NJDEP project (seawall construction) gets underway; City received letter 
from LA dated 1/8/19 stating LA contacted NJDEP; as of 1/24/19 J.Rutala sent documents to NJDEP; City requested a time extension for authorization deadline; NJDEP advertised bulkhead project on 2/14/19 (expected to take 4 to 5 months): bid opening 4/25, award in June, CON in July then City's project can 
advance; field visit by LA staff on 6/5/19 no CON activity for bulkhead project; pre-CON meeting for NJDEP held early July, Original CED scope hasn’t changed. BEPR to move forward with review; CED approved on 9/4/19; Revised cost of project $1.1 million, Local Aid sent request for additional funding to Julie 
Seaman, Local Aid provided additional materials requested by JS week of 11/4, additional funding request approved by Local Aid; Local Aid received Prelim. PS&E on 11/27/19 and is reviewing pkg and will provide comments back to City; ER required; Darji/Amin (3/10/20) City is advertising RFP for CE/I services. A 
request for federal authorization can be submitted when City has negotiated a price for CE/I;

S1703
Portions of roads being resurfaced: Albany Ave (MP 64.08 to MP 64.32), Captain O'Donnell Parkway, and Atlantic Ave; CED approved 5/15/18 during design phase; design consultant (CME); design authorized 9/14/18 in amount of $133,834.00, as of 1/15/18 FWHA deobligated excess funds in amount of $13,851.00 
from amount authorized on 9/27/18 as consultant contract was awarded for amount of $119.983.00; kick-off mtg held 3/27/19; Prelim plans submitted by consultant to Local Aid via email on 10/24; Local Aid provided comments (via email) on 11/15/19; ER required; Consultant provided final PS&E with LA's comments 
addressed via email on 12/19/19 (hard copies sent in mail); City to seek alternate funding source for construction insepction services; Local Aid provided comments to City (via email) on 1/16/20 regarding Local Aid's review comments on Final PS&E, City (and consultant) to address comments and resubmit final plans 
before project is submitted for authorization; $0.1000 million added to programmed amount (due to deletion of Atlantic Ave design phase in FY 2020); ER approved on 3/5/2020; 3/12/2020 Local Aid provided letter to Atlantic City with comments in response to letter from 1/31/2020 from CME Associates; Submitted for 
Authoriation on April 16; 4/28 FHWA Authorized project

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization

S1602

FY 2017 Dollars

Policy Board Action 11/23/15 to add project to TIP; Recertification interview completed 8/4/16, City's eligibility renewed 8/18/17; design phase of project authorized 9/17/18 in amount of $116,909.06; Resolution for DES phase on City's Council mtg 1/17/19; based on pool sheet requests, limits for construction to be 
changed to "California Avenue to Indiana Avenue"; agreements were submitted to LA on 1/24/19; as of 3/28/19 (LA status meeting), change in scope of work, CME no longer design consultant, City readvertised, RFP for Road Safety Assessment from Boston Ave (MP 5.73) to Maine Ave (MP 8.15) issued on 3/26/19, 
proposals due 4/26/19; JMT as consultant for RSA ($180,557.69); additional TTF funds in amount of $63,648.63 were approved by Local Aid on 6/19/19 to increase total funding to an amount of $180,557.69 for design phase (RSA); Local Aid provided award conurrence on 6/28/2019; BEPR stated a new CED/EO215 
may be needed or just an ER (depending on scope change); project will advance in FY 2021 after design is authorized, project name/limits to change as City anticpates to use TTF funds for the construction phases of Atlantic Avenue along with their STBGP funds in FY 2021 and FY 2022 for construction;

DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Page 1 of 4



SJTPO FY 2020 LOCAL LEAD PROJECT STATUS

Programmed
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Request
Authorized Difference Submitted Approved Submitted Approved

Preliminary PS&E 
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Final PS&E Submitted

Authorization
DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Cape May County

2021 SRTS Cape May Bikeway Network Expansion CON $0.350 -

2020 STBGP-
B5K200K

Pacific Avenue (CR 621), Fish Dock Road to Rambler Road CON $2.148 $0.866 - Estimated 2/2020 Estimated 3/2020

2020 TAP-Regional Seashore Road Missing Link (Courthouse to Cape May) CON $0.314 $0.506 -
5/30/2017; revised 

8/9/2017
11/8/2017 Estimated 3/2020 Estimated 4/20/2020

2020 CMAQ DES $0.099 - Estimated 8/1/2020

2021 CMAQ CON $0.657

2020 CMAQ
Improving Air Quality and Reducing Traffic Congestion 

through Biking in Ocean City
CON $0.222 - 6/6/2016 7/19/2016 Estimated 3/2020 Estimated 2/2020

2020 HSIP Cape May County Centerline Rumble Strip Project CON $0.954 -

2023 SRTS
West Cape May Borough Elementary School Pedestrian 

Safety Improvements (Project Sponsor: West Cape May Boro)
CON $0.252 -

2021 CMAQ Cape May County Route 621 Improvements CON $1.245 - 5/26/2017 8/24/2017 Estimated 4/2022

X065 DES phase authorized 9/19/17; SJTPO Policy Board support 7/25/16; kick-off meeting held; CED approved under design phase 8/24/19; under design (GPI); project not effected by road diet plan proposal; ER required; design 99% complete; County met with City on 12/11/19 to go over road diet issues, which has been 
resolved, but construction of roadway likely not to advance until two years (Fall 2022); County wants this project and road diet project to move concurrently, FY 2021 authorization anticipated; Follow up to the publich meeting held on 12/11/19 is scheduled for 3/28/2020; County now expects road diet project to begin in 
spring of 2023, PS&E would be submitted April 2022;

04314 County submitted to A.Huff finalized list of locations, revised cost estimate, and letters of support on 4/15/19; County provided additional materials/information needed to SJTPO on 6/6/19, A.Huff provided documents (via email on 7/26) to NJDOT TD&S for review and approval; NJDOT TD&S requested responses from 
SJTPO/County on 9/11, A.Huff reviewed R.Church’s responses (11/15) and followed back up with Bob on 1/14 requesting revised materials, A.Huff received requested revised materials on 2/18/19, A.Huff to review and send responses back to NJDOT Safety for review/final approval (by the end of February), County 
can then submit CED and Preliminary PS&E after revised list of loctations is approved by NJDOT Safety; CED from Cumberland County was provided to Cape May for reference, R. Church submitted CED to NJDOT on April 21, will have to fast tract for FY 2020 authorization;

99358

Kick-off meeting held on 6/26/19; design assistance may be needed; J.Seaman to coordinate with Boro and staff augmentation for Boro's eligibility; Boro is in design process and consultant will prepare CED and PS&E via design assistance. As of 2/15/2020 design is 46% complete. Project will not be ready for 
authorization in FY2020;

X065

Roosevelt Boulevard/34th Street Advanced Traffic Signal 

Project
FY 2021 Dollars

CED needs to be submitted by County; County now seeking FY2021 authorization, will prepare task order in June for consultant to develop CED;

X065
SJTPO Policy Board support 7/27/15; kickoff mtg 1/6/16; CED approved 7/19/16; County reviewed plans & specs submitted by Ocean City, provided comments to Ocean City Engineer on 4/29/19, awaiting changes to plans by city, once comments are addressed County will submit Prelim. PS&E to Local Aid; anticipate 
FY 2020 authorization; ER required; County to meet with City week of January 20th; Preliminary PS&E and ER anticipated to be submitted by County in April; 

99358
SJTPO Policy Board support 3/23/15; Design Assistance mtg 4/6/17; design phase through Design Assistance Program; DES phase in two agreements (PE and FD); PE authorized on 3/21/18; NTP to consultant (WSP) on 10/30/18; project kickoff (refresher) mtg for design 12/7/18 w/ city, county, and consultant, PE 
schedule from consultant; 60% design completion; FD completion anticipated by FY 2020, CON anticipated by FY 2021; CED in works by BEPR;

S1711 No CAFRA permit is required (per County); Slight reduction of project limits (Madison to Rambler), project costs will likely increase so project limits may be shortened more; Survey completed in-house; County's priority to coordinate with City utility project; CED submitted by County to Local Aid on February 11th; 
Preliminary PS&E to be submitted by County in March; Reduced project limits. SJTPO to modify STIP. FY 2020 Programmed amount is only $2,148,000.00. Current prelim. engr’s. cons’t. cost estimate @ $3,014,380.00. Need additional funding in the amount of $866,380.00 for FY 2020 auth. County Engineer to send 
additional funding request letter to NJDOT LA Dist 4 Mgr. Then NJDOT LA Dist. 4 to send recommendation/support request letter to SJTPO . Draft CED submitted to BEPR on 2/12/20 and is under review. Preliminary PS&E submission anticipated by 5/2020;

X107
TAP-Regional, in B5K200K Urbanized Area, Intially programmed in FY 2017; request to increase programmed amount submitted to MRusso 6/9/17; Local Aid working with BEPR to address environmental issues ineliglbe for 100% TAP funds; issue with resurfacing; Julie S. to send revised cost and proposal from 
October; Urban for design; design authorized in amount of $107,100.00 on 2/16/18; ER required; A.Huff sent request of additional funds to J.Seaman on 10/23 (follow up on 12/9), where increase is from original $313,872.12 to $820,034; County to submit (to Local Aid) a copy of revised schedule along with the original 
estimate and a narrative detailing the reasons for the increase wek of 2/24/20; design is complete; Preliminary PS&E anticipated to be submitted by County by 3/31/20; On March 5, 2020, Local Aid informed the County that the request for the additional funds was approved by the NJDOT; County anticipates submitting 
PS&E prior to April 10th; 4/7/20: LPA reviewed the original CED approved on 11/8/17 and compared it to the current PS&E plans, and as such LPA doesn't see any reason why an ER could not be prepared for the project. There have been no substantive changes to the plans from what was evaluated in the CED. 
Prelim PS&E submission by 4/30. Anticipated auth. by 6/30.
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City of Vineland

2020 HSIP ROW $0.247 -

2021 HSIP CON $1.978 - 10/18/2019 8/27/2019

2020 CMAQ Landis & Mill, Landis & Orchard Traffic Signal Upgrades CON $0.548 - 5/7/2018 2/25/2019 8/18/2019

2020 STBGP-
B5K200K

Landis Avenue, Phase 0, From Main Rd to Myrtle St CON $1.500 - Estimated 2/2020 Estimated 3/2020

2020 STBGP-
B5K200K

Mill Road, Landis Avenue to CR 540 (Almond road) DES $0.100 - Estimated 2/2020

Cumberland County

2023 TAP-L5K
Newport Streetscape Improvement Project (Project 

Sponsor: Downe Twp)
CON $0.990 -

2021 CMAQ
Millville Broad Street Traffic Signal Upgrades (Project 

Sponsor: CON - City of Millville)
CON $0.825 -

2020 TAP-B5K200K
Maurice River Bikeway Trail - Phase V (Project Sponsor: City 

of Millville)
CON $0.517 -

2020 STBGP-
B5K200K

Cumberland County Federal Road Program; FY 2020 ERC $2.100 - 10/11/2019 11/1/2019

X107
SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent 
signed agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; 

S1403
Five roadway locations: Dividing Creek Road, Brandriff Road, Vine Street, Fayette Street, and Pamphylia Avenue; County submitted CED and draft plans to Local Aid via email on 10/2/19, Local Aid reviewed and forwarded to BEPR on 10/11/19; plans sent to railroad (Todd Hirt) for review on 10/2/19; County submitted 
Preliminary Plans to Local Aid on 11/1/19, where Local Aid provided comments back to County; as of 12/9/19, BEPR is currently reviewing CED as of 4/8/20 still under review; 

S1714
City to submit draft RFP for design to Local Aid on/before 1/11/20; City submitted CED and draft RFP to Local Aid on 2/24/20; Draft RFP received and comment sent on 3/3/20

X107
Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 4/22/20

X065
DES phase authorized 3/8/17; RVE for design; as of 1/4/19 (email from B.Prohowich), City of Millville will be spronsor of CON phase of project instead of County; as of 2/19/19 (Federal Status Conference call spreadsheet), plans were sent to NJDOT Traffic Department for review/recommendation. Recevied comments 
back on 2/8/19; Additional Design funds authorized on 5/7/19 in the amount of $19,404.70; CED and Preliminary PS&E need to be submitted, waiting on additional design plans to be completed and reviewed by NJDOT Traffic (comments should be received by end of 1/2020); 

04314

Garden Road & Mill Road Traffic Signalization

TRC 1/29/15; recommended by NJDOT TD&S for HSIP funding 5/29/15; Public Information Session 7/11/17; design CED approved 8/28/15; initial ROW negiotations began June 2018; ER approved 5/9/18 for ROW; re-kickoff meeting week of April 29th with design consultant (RVE), appraisials old, City had to re-
negotiate with property owners; City provided updated cost for CON (updated from $1.282 to $1.978) and will provide ROW after negiotations are finalized; plans are 95% complete; project to be fully funded with HSIP money (AH sent email to TRC on 9/16/19 for information only); City met with ROW consultant on 10/3 
and 10/17; E&S permit submitted; City submitted CON CED to Local Aid on 9/26/19; Local Aid submitted additional information from City that was needed for CED to BEPR on 11/13/19; as of 12/12/19 (email from D.Maillet) ROW process moving along with few issues (non-responsive/non-cooperative property 
owners); City to request for ROW funding to Local Aid immediately after the last owner is in agreement, as of 2/13/19 (LA mtg), City is still having issues with property owners and no response from Verizon; consultant is working on addressing Prelim. PS&E comments and changing pay items to reflect one funding 
source, City is awaiting final resolution of utility relocation (with Verizon) issues before submitting Final PS&E; Authorization for ROW begin sent on 3/16/2020; City is negotiated ROW parcels. Appraisal reports received. Review ongoing, preparing and submitting authorization package by 4/20/20

X065 Design with City funds (RVE) awarded of City Council 2/27/18; CED submitted to BEPR on 5/7/18; lots of coordination with Landis Avenue Phase V required; City submitted draft Concept Plan showing widening associated with traffic signals to Local Aid on 2/11/19, Local Aid forwarded to BEPR on 2/13/19, City sent 
revised project description to BEPR on 2/15/19; CED approved 2/25/19; project still under design; ER (for supplement of sidewalks) submitted on 4/29/19; City submitted Preliminary PS&E to Local Aid on 8/18/19, Local Aid provided comments back to City on 8/22/19; as of 2/13/20 (LA mtg) City is having issues with 
Verizon, City to submit Final PS&E to Local Aid after final resolution of utility relocation issues; ER needed; City to request funding be reprogramed for 2021;

S1901
Project added to FY 2018-2027 TIP with TIP amendment, SJTPO Policy Board support 11/26/18; new DBNUM received 11/19/18; City submited design CED on 2/13/19; preliminary RFP sent to LA on 4/1/19, LA provided review comments on RFP on 4/11/19; BEPR approved CED on 4/29/19; as of 10/29/19, design 
funds to be funded with City dollars in FY 2020 and construction phased pushed from FY 2021 to FY 2020 with STBGP funds (programmed amount reduced from $1.8 million to $1.5 million for fiscal constraint in FY 2020); City needs to submit CED to Local Aid; Preliminary PS&E  submitted  3/14/2020;
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Salem County 

2020 STBGP-FLEX Hook Road (CR 551), Phase 3 CON $1.500 - Estimated 2/21/2020 Estimated 5/5/2020 Estimated 6/2020 Estimated 7/2020

2016 TTF
CR 551 (Hook Road), E. Pittsfield Street to Route 295 

(Phase II)
CON $0.469 Estimated 2/2021 Estimated 4/2021

2020 STBGP-L5K DES $0.150 - Estimated 3/15/2020

2021 STBGP-L5K CON $1.500

2020 HSIP FD $0.124 - Estimated 2/2020

2021 HSIP CON $1.052 Estimated 9/2020 Estimated 2/2021

2020 HSIP FD $0.124 - Estimated 2/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.100 Estimated 9/2020 Estimated 2/2021

2020 SRTS
Sidewalk, crosswalk and signalization improvements at 

various locations (Project Sponsor: Woodstown Borough)
CON $0.237 -

New Jersey Department of Environmental Protection

2021 CMAQ
It Pay$ to Plug in: New Jersey's Electric Vehicle Charging 

Grants Program
CON $0.399

1-May Total $31.511 $2.329 $0.241 ($0.004)

99358
Received support of SJTPO Policy Board kick-off and eligibility meeting scheduled 7/1/2017; 12/19/17 design assistance kick-off; PE authorized 11/21/18; project currently under design (Design Assistance); kick-off meeting held early July 2019; CED submitted in January 2020;

X065
FY 2021 Dollars

04314

Salem County Pilot Roundabout (Five Points)
FY 2021 Dollars

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban 
selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED 
to be submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: December 2020

04314

Salem County Roundabout (Six Points) FY 2021 Dollars

FY 2022 Dollars

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as design 
consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was submitted in 
October 2019; CED approved on 1/6/2020.

S1406
FY 2016 Dollars

Construction phase of project broken into Phase 1 CON (FY 18) and Phase 2 CON (FY 20, $0.469); Phase II is from Station 143+75 to 155+00 (MP 2.73-2.94); County added additional funding to Design phase II in FY19  using TTF and Construction Phase II switched funding from STBGP to TTF; DES phase 
authorized on 6/20/19 for $100,000.00; FY 2021 authorization is anticipated due to need for permits, County anticipates CED submission February 2021 and Preliminary Plans April 2021;

S1909
South Greenwich Street/Telegraph Road (CR 540), Phase 1

FY 2021 Dollars

County to submit CED to Local Aid on March 15th, Local Aid will then review and submit CED to BEPR, County anticipates to submit request for design authorization (project description, preliminary construction cost estimate, design funding estimate, RFP for survey and base mapping) by May 1st;

S1906 Resurfacing of Hook Road from Route 49 to East Pittsfield St (MP 0.0 to MP 2.16); Project added to current TIP with a TIP amendment, received support of SJTPO Policy Board on 11/26/18; new DBNUM requested and received on 11/19/18; DES phase of project authorized on 8/2/19 in the amount of $0.106 million; 
Federal Aid agreement in process of being modified to include field survery and base mapping services by County's consutlant; CED submitted to Local Aid via email on 2/18/2020, Local Aid to review and submit CED to BEPR on 2/21/2020; Preliminary Plans anticipiated to be submitted prior to May 6th; Survey by 
consultant is delayed due to COVID19, but still anticipates 2020 authorization; 4/16 email from Salem submission of the preliminary PS&E is likely by early to mid July.  Submission of final PS&E will also be delayed as a result;
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SJTPO HSIP PROJECTS

Emphasis Area SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type 2020 2021 2022 2023 2024 2017 - 2024

Lane Departure Cape May County Various Cape May SJTPO CON HSIP Programmed 0.9544$   0.9544$          

Intersections ROW HSIP Programmed 0.2250$   0.2250$          

Intersections CON HSIP Programmed 0.6750$   0.6750$          

Intersections Cape May County Woodbine Boro Cape May SJTPO CON HSIP Authorized 0.1650$   1.5670$          

Intersections ROW* HSIP Programmed 0.0010$   0.0010$          

Intersections CON HSIP Programmed 1.0350$   1.0350$          

Intersections Cumberland County Various Cumberland SJTPO CON HSIP Authorized 1.1520$          

Pedestrians and Bicyclists Cumberland County Various Cumberland SJTPO Planning HSIP Authorized 0.3448$          

Lane Departure Cumberland County Various Cumberland SJTPO CON HRRR Special Rule Authorized 2.3408$          

Lane Departure Cumberland County Various Cumberland SJTPO CON HSIP Authorized 2.9109$          

Intersections ROW HSIP Programmed 0.2470$   0.2470$          

Intersections CON HSIP Programmed 1.9782$   1.9782$          

Intersections PE HSIP Authorized 0.1672$          

Intersections FD HSIP Programmed 0.1242$   0.1242$          

Intersections ROW HSIP Programmed 0.1000$   0.1000$          

Intersections CON HSIP Programmed 1.1000$   1.1000$          

Intersections PE HSIP Authorized 0.1684$          

Intersections FD HSIP Programmed 0.1244$   0.1244$          

Intersections ROW** HSIP Programmed 0.1000$   0.1000$          

Intersections CON HSIP Programmed 1.0523$   1.0523$          

Pedestrians and Bicyclists PE HSIP Programmed 0.1891$   0.1891$          

Pedestrians and Bicyclists FD HSIP Programmed 0.1891$   0.1891$          

Pedestrians and Bicyclists ROW HSIP Programmed 0.1000$   0.1000$          

Pedestrians and Bicyclists CON HSIP Programmed 4.1595$   4.1595$          

Lane Departure Planning HSIP Authorized 0.5000$          

Lane Departure Planning STP-STU Authorized 0.5000$          

Pedestrians and Bicyclists PE HSIP Programmed 0.2500$   0.2500$          

Pedestrians and Bicyclists FD HSIP Programmed 0.2500$   0.2500$          

Pedestrians and Bicyclists CON HSIP Programmed -$                

1-May SJTPO HSIP Total Programmed 1.615$     2.843$     3.201$     1.200$     4.160$     

*7 project locations will need Design Assistance from the Ped & Bike Safety Action plan (once it is complete)
SJTPO HSIP Line Item 2.000$     2.000$     2.000$     2.000$     2.000$     

Green = within budget

Red = overbudget SJTPO HSIP Balance 0.385$     (0.843)$    (1.201)$    0.800$     (2.160)$    

SJTPO

SJTPO

SJTPO

Various Various
NJ Regional Curve Inventory and Safety 

Assessment (SJTPO)

FY 2021 Local Safety Design Assistance - 

Cumberland County Ped & Bike Action Plan* 
Cumberland County Various Cumberland

Salem County Pittsgrove Twp Salem

Bridgeton City

Cape May County
West Cape May 

Boro
Cape May

Cumberland County Pilot Roundabout (West 

Park Drive)
Cumberland

Project Name

SJTPO

SJTPO

SJTPO

Cape May County Centerline Rumble Strip 

Project

Cumberland County Systemic High Friction 

Surface Treatment Program - Non-HRRR

Cape May County Pilot Roundabout 2 

(Woodbine)

Cumberland County Flashers (10 Locations)

Cumberland County Ped & Bike Action Plan

Cumberland County Systemic High Friction 

Surface Treatment Program - HRRR

Cape May County Pilot Roundabout 1 (West 

Perry)

SJTPO

Salem County Roundabout (Six Points)

City of Salem Roadway Corridor and Intersection 

Safety Improvements
City of Salem Salem City Salem

Salem County Pilot Roundabout (Five Points) Salem County Pittsgrove Twp Salem

Garden Road & Mill Road Traffic Signalization City of Vineland Vineland City Cumberland

Cumberland County

SJTPO
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SJTPO CMAQ PROJECTS

DBNUM Project Name SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type Selection Year 2020 2021 2022 2023 2020-2025

X065 Margate-Ventnor Bicycle Infrastructure Project Atlantic County Margate and Ventnor Atlantic SJTPO CON CMAQ Authorization FY 2017 0.2408$   0.2408$          

X065
Purchase of eight (8) Replacement Paratransit 

Passenger Buses
AC Transportation Unit Various Atlantic SJTPO CON CMAQ Programmed FY 2018 0.7975$   0.7975$          

X065
Improving Air Quality and Reducing Traffic 

Congestion through Biking in Ocean City
Cape May County Ocean City Cape May SJTPO CON CMAQ Programmed FY 2016 0.2220$   0.2220$          

DES CMAQ Programmed FY 2018 0.0985$   0.0985$          

CON CMAQ Programmed FY 2018 0.6570$   0.6570$          

X065
Cape May County Route 621 (New Jersey Ave) 

Improvements
Cape May County Various Cape May CON CMAQ Programmed FY 2018 1.2450$   1.2450$          

X065
Procurement of 7 low emission, unleaded fuel, 

body on chassis mini-buses

CMC Fare Free 

Transportation
Various Cape May SJTPO CON CMAQ Programmed FY 2018 0.5000$   0.5000$          

X065
Landis & Mill, Landis & Orchard Traffic Signal 

Upgrades
City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Programmed FY 2015 0.5475$   0.5475$          

X065 Millville Broad Street Traffic Signal Upgrades Millville Millville Cumberland SJTPO CON CMAQ Programmed FY 2017 0.8250$   0.8250$          

X065
It Pay$ to Plug in: New Jersey's Electric Vehicle 

Charging Grants Program
NJDEP Various Various SJTPO CON CMAQ Programmed FY 2018 0.3990$   0.3990$          

1-May SJTPO CMAQ Total Programmed 1.760$     1.870$     1.902$     -$         5.532$            

*County submitted application to I-Bank for funding
SJTPO CMAQ Line Item 1.900$     1.900$     1.900$     1.900$     

Green = within budget

Red = overbudget SJTPO CMAQ Balance 0.140$     0.030$     (0.002)$    1.900$     

SJTPO

X065
Roosevelt Blvd./34th Street Advanced Traffic 

Signal Project
Cape May County Ocean City, Upper Twp Cape May SJTPO
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Date: May 4, 2020 
To: Technical Advisory Committee 
From: SJTPO Staff 
Re: Technical Studies Update 
 

Ocean Drive (CR 621) Upgrades and Bridge Improvements Local Concept 
Development Study ongoing; Jennifer Marandino 
Michael Baker International, Inc. in association with WSP, Churchill Consulting Engineers (DBE), and Richard 

Grubb & Associates (DBE) 

Project website www.capemaytwomilebridge.com 
The scope of the technical effort includes Ocean Drive (County Road Number 621) from NJ Route 109 to 
Madison Avenue in Lower Township, Cape May County with the main objective of the Local Concept 
Development (LCD) phase to identify and compare reasonable alternatives and strategies that address the 
requirements of the initial stages of the project delivery process, and to select a Preliminary Preferred 
Alternative (PPA). Alternative 3 was selected as the PPA, which includes the realignment of the Middle 
Thorofare Bridge to the South and realignment of the Mill Creek and Upper Thorofare Bridges to the 
north. 
After a mid-June Internal Review Committee (IRC) meeting with NJDOT, FHWA, and the project team 
a formal letter was issued on August 2, 2019 indicating that the Committee cannot recommend the project 
advance to the Preliminary Engineering phase with two outstanding issues. The project team has been 
working on evaluation based upon the Secretary of Interior Standards for Rehabilitation and has updated 
the LCD report. The NJDOT-led Value Engineering Workshop was held on Monday, January 6th through 
Wednesday, January 8th. 
NJDOT transmitted an initial draft of the Value Engineering Report (Sections 4 and 5) on March 13, 2020. 
The Michael Baker team is in the process of reviewing the draft and expects to provide a response (Section 
6). All the comments and alternatives developed by NJDOT have been evaluated with a list of advantages 
and disadvantages developed. At the request of Cape May County, the team is investigating one concept 
to determine if there would be a cost savings over the PPA. The current contract end date is June 30, 2020, 
additional time is needed to more fully consider the proposed alternative. 
SJTPO has reached out to NJDOT seeking an extension of the Task Order Agreement, providing funding 
for this effort. The request will be for a one-year extension with the intention to complete the work as soon 
as feasible. SJTPO is seeking a contract modification for an extension of time and additional cost 
associated with the increased scope of work. 
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Cumberland County Bicycle/Pedestrian Safety Action Plan ongoing; Alan Huff 
Urban Engineers, Inc. in association with Fitzgerald & Halliday, Inc. (DBE), Civic Eye Collaborative, LLC (DBE), 

and NV5, Inc. 

This effort includes several action-oriented tasks geared towards advancing data-driven bicycle and 
pedestrian projects in Cumberland County, through SJTPO’s Local Safety Program. The project is being 
funding through the federal Highway Safety Improvement Program (HSIP). 
A delayed Notice to Incur Cost was issued by NJDOT in April 2018 with a kick-off meeting held on May 
4th. To-date, network screening has been completed, public feedback received and summarized, and 
municipalities have selected their project locations for advancement. SJTPO has received resolutions of 
support from Vineland, Bridgeton, Millville, and Cumberland County. The toolbox of safety 
countermeasure strategies has been drafted and updated to reflect SJTPO comments. Crash report data has 
been collected and is currently being analyzed. Road Safety Audits have been performed at all locations. 
Civic Eye has created a series of videos that educate the public about select safety countermeasures, which 
will be used in the next round of outreach. 
Urban is finalizing a series of crash diagrams for each project location. That analysis, coupled with input 
from subject matter experts at the road safety audits, will inform project alternatives and recommendations 
that will be prepared for public input. The final draft RSA reports are complete. The team is awaiting 
responses from the roadway owners regarding any recommendations in the reports before they are 
finalized.  
The next major step for this effort is public outreach, which is on hold indefinitely due to COVID-19. 
SJTPO discussed internally and determined that given the demographics in the immediate project areas, a 
virtual-only outreach approach would be inequitable. Given that a physical or traditional outreach 
approach is out of the question due to the stay at home order, social distances requirements, as well as the 
public’s sensible avoidance of public gatherings, the project cannot be completed by the June 30, 2020 
deadline. SJTPO has reached out to NJDOT to inform them of SJTPO’s intent to extend the Task Order 
Agreement, providing funding for this effort through June 30, 2021; with the intention to complete the 
work as soon as feasible. SJTPO is seeking a six-month no-cost contract extension with Urban, through 
December 31, 2020, which can be extended again later, if needed. 

Local Safety Program Design Assistance ongoing; Stephanie Wakeley Alan Huff 
Urban Engineers, Inc., in association with Churchill Consulting Engineers (DBE/ESBE) 

The purpose of this project is to assist Salem County in advancing two roundabout projects, selected under 
SJTPO’s Local Safety Program, through the federal authorization process for construction with assistance 
in the preparation of plans, specifications, and cost estimates. The project is being funded through the 
federal Highway Safety Improvement Program (HSIP). The consultant team is led by Urban Engineers, 
with Adam Brown serving as Project Manager. 
The Notice to Proceed was issued on March 26, 2019, with a kick-off meeting was held on May 1st. 
Progress meetings have been held to discuss and refine concepts, discuss ROW impacts, and discuss 
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elements required for Local Safety Program advancement. Issues regarding sidewalk design have been 
resolved. Urban and Salem County have contacted the impacted property owners at each project location 
to discuss the preferred concept plan and its impact to their property.  
Submission of the CED is pending. An initial Public Information Center (PIC) was scheduled for March 
30, 2020 but was cancelled due to COVID-19. Through conversations with NJDOT BEPR it was agreed 
that public outreach can be completed using virtual outreach methods. Urban is investigating the best 
methods to proceed that would be consistent with the outreach approaches of Pittsgrove Township and 
Salem County. The date of the public outreach event is pending. The project is otherwise progressing on 
schedule with the authorization for the Final Design phase anticipated in FY 2020. 

FY 2020 Air Quality Technical Assistance ongoing; David Heller 
AECOM Technical Services, Inc., in association with Michael Baker International, Inc., WSP Parsons Brinckerhoff 

and Sobers Consulting, LLC (DBE/ESBE) 

Task 3: Assistance with Preparation of SJTPO portion of Statewide Emissions Inventories for NJDEP is 
remaining outstanding task. AECOM created network and data files for 2019 annual emissions analysis 
and is now doing test MOVES runs. The project is a little more than 63% complete and approximately 
one month behind schedule. 

Multilingual Outreach Services ongoing; Alan Huff 
Rutgers Public Outreach and Engagement Team (POET) in association with CQ Fluency (DBE) 

This technical study is intended to assist SJTPO in addressing several multilingual needs related to the 
development of the Language Access Plan, associated with Limited English Proficiency requirements in 
Title VI, as had been detailed to SJTPO in a corrective action in the 2019 Federal Certification Review. 
The project will develop a Public Outreach Strategy and will evaluate online translation tools to determine 
financially sustainable ways to meet these requirements going forward. The project will also assist in 
identifying communities of concern, which will help to establish meetings with these communities, 
providing translators for these meetings to solicit input on how to improve community outreach in the 
future. 
A Notice to Proceed was issued on January 30, 2020 with a kick-off meeting held on February 6th, a month 
behind the original schedule. Rutgers has begun its work on the outreach strategy. The project was 
expected to soon begin public outreach, a major task of this effort. This work is now on hold indefinitely 
due to COVID-19. SJTPO discussed internally and determined that given that the focus of this effort is 
on reaching underserved communities, including Limited English Proficient groups, among others, a 
virtual-only outreach approach would be inequitable and ineffective in general. Given that a physical or 
traditional outreach approach is out of the question due to the stay at home order, social distances 
requirements, as well as the public’s sensible avoidance of public gatherings, the project cannot be 
completed by the June 30, 2020 deadline. SJTPO has reached out to NJDOT to inform them of SJTPO’s 
intent to extend the Task Order Agreement, providing funding for this effort through June 30, 2021; with 
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the intention to complete the work as soon as feasible. SJTPO is seeking a six-month no-cost contract 
extension with Rutgers, through December 31, 2020, which can be extended again later, if needed. 

DVRPC/SJTPO NJ Regional Curve Inventory & Safety Assessment 
recently completed Jennifer Marandino 
Greenman-Pedersen, Inc. (GPI). in association with CH2M, MBO Engineering, LLC (DBE), and Rieker, Inc. 

(Vendor) 

DVRPC is leading this technical study for the four NJ counties in DVRPC and SJTPO counites regional 
curve inventory and safety assessment. An evaluation of horizontal curves on County 500, 600, & 700 
series routes and municipal (local) routes with a functional classification of Collector or higher were 
included as part of the scope of work. 
The project is complete. Final deliverables for the Task 1 Curve Advisory Speed as well as the crash 
summaries/analysis, and systemic analysis as part of the Task 2 Systemic Roadway Departure tasks have 
been completed delivered. A final summary memorandum with attachments was provided for the project 
along with County specific tables for the Project Selection Tool. The project team is presented the Project 
Recommendation Table demonstration via webinar on Tuesday, April 28th. The webinar was recorded for 
future reference and viewing of those not able to participate on April 28th. 


