
SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE MEETING 

VINELAND CITY HALL, Vineland, NJ 
Monday, July 13, 2020, 10:00 a.m. 

AGENDA 
 

1. Roll Call 
 

2. Public Comments Current Agenda Matters Only 
 

3. Minutes Approval – May 11, 2020 
 

4. SJTPO Project Evaluation Process: Recommendation to Policy Board 
SJTPO has been working, as a part of the RTP update process, to update the Project Evaluation 
Process, used to aid in the selection of projects for inclusion in the TIP and RTP. The updated 
process better incorporates the Performance-Based Planning Process, RTP Goals (Planning 
Factors), and SJTPO Planning Initiatives. SJTPO staff held a workshop with TAC members in 
February 2020, incorporated substantive feedback, and fine-tuned based on further feedback 
received in May. Staff is requesting approval of the new selection criteria in advance of approval 
of RTP 2050, which is attached. The use of the new process will begin with solicitation for the 
FY 2022-2025 TIP. 
 

5. FY 2020-2023 Transportation Improvement Program (TIP) Modification – Flex to NJ 
TRANSIT: Recommendation to Policy Board 
Staff is requesting a modification to DBNUM X065 Local CMAQ Initiatives, which would 
reduce SJTPO’s line item in FY 2020 and authorize the flex of funds to NJ TRANSIT. In 2018, 
Atlantic and Cape May County were both awarded CMAQ funds to purchase paratransit 
passenger buses. The purchase of a total of 12 vehicles ($1.096 M total) between the two 
jurisdictions will be made by NJ TRANSIT as part of their next round of purchases, including: 

• Seven (7) Replacement paratransit passenger buses for Atlantic County, in the amount of 
$0.616 M 

• Five (5) low emission, unleaded fuel, body on chassis minibuses for Cape May County, in 
the amount of $0.480 M 

 
6. FY 2020-2023 Transportation Improvement Program (TIP) Modification: 

Recommendation to Policy Board 
Staff is requesting a second modification to DBNUM X065 Local CMAQ Initiatives, which 
would reduce SJTPO’s line item in FY 2020 and reprogram those funds to Cape May County’s 
Pacific Avenue (CR 621), Fish Dock Road to Rambler Road project (DBNUM S1711), currently 
funded with STBGP – B5K200K. The action includes reprogramming a small surplus of funds 
($0.2015 M) available from the reduction of the original request to purchase paratransit buses and 
$0.095 M in previously unprogrammed funds, for a total of $0.297 M. This action also includes 
an additional $0.222 M be reprogrammed from Ocean City’s Improving Air Quality and 
Reducing Traffic Congestion Through Biking in Ocean City, contingent upon the project not 
advancing in FY 2020 for authorization of CMAQ funds. A memo is attached, which provides 
additional details. 
 



7. FY 2020-2023 Transportation Improvement Program (TIP) Modification – Statewide: 
Committee Action 
NJDOT requested a TIP Modification for the Statewide Program Line Item of DBNUM X03A 
Restriping Program & Line Reflectivity. The Committee Action would approve an increase of 
$23.207 M; including $21.5 M in new “long life pavements” work to be authorized in August and 
$1.707 M in the current negative balance. The work is split between contracts in the North ($7.5 
M), Central ($8.5 M), and South ($5.5 M), including Atlantic, Burlington, Camden, Cape May, 
Cumberland, Gloucester and Salem Counties. The eSTIP pages are attached for additional details. 
 

8. Designation of Nominating Committee for TAC Chairperson 
Designation of a Nominating Committee is necessary to select a new Chairperson for the 
remainder of the 2020 calendar year. The election for a new Chairperson will be made at the 
September 14th TAC Meeting. 
 

9. RTP 2050: Update 
Staff released the Draft Regional Transportation Plan, RTP 2050 on Friday, June 26, 2020, and is 
now accepting public comments. RTP 2050 is an update to the current regional transportation 
plan, Transportation Matters: A Plan for South Jersey, adopted in July 2016. The current Plan and 
the Draft RTP 2050, along with information on how to comment and request accommodations are 
available on SJTPO’s website at www.sjtpo.org/RTP. To allow for equitable outreach to include 
both virtual and in-person meetings, US DOT granted a 6-month extension on the adoption of 
RTP 2050. Consideration of adoption by the Policy Board is anticipated on January 25, 2021. 
Virtual public meetings are anticipated for July/August, with in-person public meetings planned 
for later in the year, contingent upon the ability to safely convene in groups. 
 

10. FY 2022-2024 CMAQ Program – Designation of CMAQ Selection Committee 
SJTPO released a Notice of Funding Availability for the competitive Congestion Mitigation and 
Air Quality (CMAQ) program on April 13th with applications due July 22nd. Volunteers to serve 
on the CMAQ Selection Committee are requested. The purpose of the committee is to review and 
score applications and ultimately make recommendations on the funding of projects to TAC. The 
timeline for the current solicitation of the CMAQ Program is attached for reference. 
 

11. SJTPO Local Lead Project Status and HSIP/CMAQ Project Status Charts: Update 
The FY 2020 Local Lead Project Status Chart is attached along two additional project status 
charts which displays the HSIP and CMAQ projects programmed in FY 2020 and future years; all 
updated 6/29/2020. 
 

12. NJ TRANSIT FY 2020-2023 TIP Modifications: Information Only 
SJTPO approved two Administrative Modification for NJ TRANSIT related to their Locomotive 
Overhaul (DBNUM T53E) and Rail Rolling Stock Procurement (DBNUM T112) programs. The 
T53E funds are being decreased by $9.091M with T112 being increased by the same amount. The 
increase will support the debt service payments for the Dual Power Locomotives in NJ 
TRANSIT’s grant application. Before and After TIP pages are attached for your reference. 
 

13. Technical Studies: Update 
SJTPO currently has four (4) ongoing technical studies. The FY 2020 Air Quality Technical 
Assistance technical study was recently completed on June 30, 2020. The attached memo 
(7/2/2020) provides information regarding the status all technical studies. 



14. Cross County Connection: Update 
Cross County Connection staff will provide an update on the current and future work program 
deliverables of interest to our region. 
 

15. Brownfields Blueprint Learning Lab: Webex Training Opportunity 
NJ Brownfields Assistance Center at NJIT provides free assistance and guidance to any NJ 
county or municipality that is dealing with contaminated (or potentially contaminated) industrial 
or commercial properties. Dr. Colette Santasieri will provide additional details. A sample meeting 
flyer attached for information. 
 
Other Updates 
 
Central Staff 

• COVID-19 Update 

• SJTPO Central Staff Vacancy – Assistant Planner 

 

Member Agencies 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE MEETING 

VIRTUAL “GOTOMEETING” 
Monday, May 11, 2020 10:00 a.m. 

 
The meeting was called to order at 10:00 a.m. by Chairman Robert Brewer 

 
Roll Call of Attendance 
Members: 
Jim Rutala, Atlantic City    John Peterson, Atlantic County 
Robert Brewer, Cumberland County   Kathleen Hicks, City of Vineland 
Leslie Gimeno, Cape May County   Brian Leckie, NJDOT  
Blanca Quinde, NJ TRANSIT   James McKelvie, Salem County 
Steve Mazur, SJTA 
 
Also, in attendance: 
Robert Church, Cape May County   Eric Derer, CCCTMA 
John Knoop, Cumberland County   Doug Whitaker, Cumberland County 
Uzoma Anukwe, FTA     Meghan Wren, NJOPA 
Jennifer Marandino, SJTPO    Alan Huff, SJTPO 
David Heller, SJTPO     Jason Simmons, SJTPO 
Melissa Melora, SJTPO     Nancy Hammer, SJTPO 
 
Roll Call 
 
Public Comment Current Agenda Matters only 
No comments were received. 
 
Minutes Approval – March 9, 2020 and April 13, 2020 
On motion by John Peterson and seconded by Leslie Gimeno the minutes of March 9, 2020 were 
unanimously approved. 
 
On motion by Kathleen Hicks and seconded by Jim Rutala, the minutes of April 13, 2020 were 
unanimously approved. 
 
Contract Amendment – No Cost Time Extensions: Recommendations to Policy Board 
As a result of COVID-19 impacts to public involvement, SJTPO is requesting two No Cost Time 
Extensions, as follows: 
 

a. Multilingual Outreach Services 
Alan Huff explained that Rutgers Public Outreach and Engagement Team (POET) remains 
under contract to assist SJTPO in conducting multilingual outreach services, particularly 
associated with its upcoming Language Assistance Plan development in order to address 
Limited English Proficiency (LEP) requirements documented from the 2019 Federal 
Certification Review. The contract is currently through June 30, 2020. The current request is 
for a No Cost Time Extension through December 31, 2020 to accommodate delays in 



conducting public outreach due to the COVID-19 pandemic. The total cost of the contract will 
not be affected by this contract amendment. 
 

On motion by John Peterson and seconded by Leslie Gimeno, the TAC unanimously approved the 
recommendation to Policy Board. 

 
b. Cumberland County Bicycle and Pedestrian Safety Action Plan 

Alan Huff stated that Urban Engineers remains under contract to advance analyses and 
develop the Cumberland County Bicycle and Pedestrian Safety Action Plan. Thus far, the 
process has successfully resulted in the data-driven and public-validated selection of six 
corridors to be advanced in Bridgeton, Millville, and Vineland. The contract was previously 
extended through June 30, 2020. The current request is for a No Cost Time Extension through 
December 31, 2020 to accommodate delays in conducting public outreach due to the COVID-
19 pandemic. The total cost of the contract will not be affected by this contract amendment. 
 

On motion by John Peterson and second by Kathleen Hicks, the TAC unanimously approved the 
recommendation to Policy Board. 

 
Ocean Drive Upgrades and Bridge Improvements Local Concept Development Study – Contract 
Amendment: Recommendation to Policy Board 
Jennifer Marandino explained that Michael Baker International, Inc. is the consultant for the Ocean Drive 
Upgrades and Bridge Improvements Local Concept Development Study. The project is nearly complete. 
A No Cost Time Extension was approved in November 2019, extending the length of the Subcontract 
Agreement through to June 30, 2020.  This allowed time for completion of NJDOT’s Value Engineering 
Assessment, which was intended to identify opportunities and recommend alternatives to improve the 
cost and constructability of the project. The NJDOT-led workshop was held in January and resulted in a 
total of five alternative bridge alignments. 
 
Ms. Marandino further explained that Cape May County requested a more comprehensive evaluation 
Alternative #3 to be conducted to determine if a significant cost savings is possible over the initial 
construction costs for the Preliminary Preferred Alternative. Additional time and money are necessary to 
complete the further evaluation. Michael Baker International drafted up the details of the additional scope 
and associated cost estimate. SJTPO staff is seeking a contract amendment for an additional $69,997.51 
for a total revised cost of $1,399,997.51. The contract end date would be extended for one year through 
June 30, 2021. The revised TAC packet email on Friday morning included an email from Cape May 
County supporting the request for additional time and money. 
 
Ms. Marandino noted that the additional cost will be funded through the $1,400,000.00 available FHWA 
Surface Transportation Program (STP)-Non-Urbanized funds currently programmed as Task 18/409 
within the SJTPO Fiscal Year 2018 Unified Planning Work Program. A letter has been transmitted to 
NJDOT for to request a No-Cost Time Extension of the Task Order, which provides the federal funds for 
this technical study. 
 
Kathleen Hicks noted that she felt it is wise to do a Value Engineering (VE) Analysis on projects but 
questioned the price differential between the NJDOT alternatives. In response, Ms. Marandino stated that 
cost alternatives were not provided as part of NJDOT’s analysis. Ms. Marandino further noted that the 
VE Analysis was conducted out of the normal sequence of normal events for Local Concept 
Development studies. However, NJDOT felt the analysis was important due to cost and scale of the 



project. Ms. Marandino commented that only Alternative #3 develop by NJDOT warranted further 
evaluation and that it would be up to the project team to determine if the alternative provided a cost 
savings over the Preliminary Preferred Alternative. Robert Church added that the financial situation of 
Bumblebee has changed over the last year, which made the purchase of the property near a possibility of 
the property possible where it was not previously feasible when the project first stated. Mr. Church 
explained that Cape May County felt the purchase of the property and the potentials significant cost 
savings warranted further investigation of the NJDOT developed Alternative #3. 
 
On motion by Kathleen Hicks and seconded by John Peterson, the TAC unanimously approved the 
recommendation to Policy Board. 
 
RTP 2050: Update 
Jennifer Marandino explained that approval of SJTPO’s Regional Transportation Plan was to be 
considered at the July 13th TAC meeting. However, given the COVID-19 “stay-at-home” orders, public 
outreach efforts associated with SJTPO’s RTP 2050 have been impacted. Ms. Marandino explained that 
SJTPO submitted a formal request letter to Robert Clark FHWA-NJ Division Administrator for a six-
month extension on approval of the RTP. The letter was provided as part of the TAC packet. 
 
Ms. Marandino explained that staff is currently working on edits to the document and intends to have the 
draft available for public comment later this month. SJTPO hopes to have Virtual Public Outreach 
meetings in June/July with In-Person Public Outreach conducted to supplement the virtual outreach later 
in the year. 
 
Ms. Marandino added that in addition to the FHWA request letter, a map was included which displayed 
the Percent of Total Households with Internet Subscription based upon American Community Survey 
(ACS) 5-Year Data from 2018. She explained that everything yellow, orange, and red represents 
households with less than the national average access to internet subscription.  She also noted that in 
some census block groups in Bridgeton and Atlantic City, access to internet subscription is as little as 
41%. 
 
Staff will be using this data to choose locations for In-Person Public Outreach meeting when permissible. 
The red circles are locations with extremely limited access to internet that will be targeted for meeting 
locations. If any TAC members have a potential location for meeting, please let us know. 
 
Ms. Marandino explained that as part of Central Staff updates, Dave will be seeking a list of other 
projects from the counties; projects that are not necessarily funded through SJTPO, but would use 
Federal, County, State, and/or I-Bank Funding. These projects will be added to the RTP 2050. Dave will 
also be seeking clarification of critical needs and wish list projects. 
 
Jim Rutala noted that Dante Hall, Atlantic City would be available for meeting purposes if needed. 
 
SJTPO Project Selection Criteria: Discussion 
Alan Huff explained that SJTPO proposed changes to the existing Project Selection Criteria. An initial 
workshop was held with edits prepared in response to comments received and Subregional partners 
provided additional comments. Mr. Huff provided an update on the status and a brief discussion to 
resolve outstanding comments that were received on the draft Project Selection Criteria. The proposed 
Project Selection Criteria was included in the TAC packet for review. Jennifer Marandino noted that 
formal approval is not being sought at this time and may be brought to the TAC and Policy Board in July. 



Subregional Risk Assessment: Update 
Jennifer Marandino explained that as a pass-through entity, SJTPO performed a risk assessment of 
subrecipients receiving federal funds through the Subregional Planning Work Program. She noted that 
SJTPO developed a Pre-Award Risk Assessment to collect information about the subrecipient’s 
capability to manage federal grant funds prior to entering into any contract agreements for the County’s 
work programs. 
 
Ms. Marandino stated that completed Risk Assessments have been received from Atlantic and 
Cumberland Counties. A follow-up email was sent to Kelly Hannigan, CFO and Treasurer for Salem 
County, making sure they had the appropriate materials gathered. Ms. Marandino requested that Cape 
May County also complete the assessment, noting that all materials were requested by May 15th. 
 
Administrative TIP Actions: Information Only 
Jason Simmons explained that at the request of NJDOT, SJTPO approved two Administrative Actions for 
two projects in both the DVPRC and SJTPO regions. Both projects will be delayed from FY 2020 to 
2021 and need additional funding to advance. A fiscal constraint chart for both projects was included in 
the TAC packet: 
 

a. Route 30, Atco Avenue to Route 206 (DBNUM 11416) In DVRPC, NHPP funding for CON 
will increase by $3.674M from $7.896M in FY 2020 to $11.570M in FY 2021. In SJTPO, 
NHPP funding for CON will increase by $0.795M from $1.705 in FY 20 to $2.5M in FY 
2021. 
 

b. Route 40, Elmer Lake to Elmwood Avenue (DBNUM 12413) In DVRPC, NHPP funding 
for CON will increase by $0.032M from $3.508M in FY 20 to $3.540M in FY 2021. In 
SJTPO, NHPP funding for CON will increase by $0.028M from $ $4.862M in FY 2020 to 
$4.890M in FY 2021. 
 

Mr. Simmons also stated that the TIP Modification Tracker will be uploaded shortly to the SJTPO 
website. 
 
SJTPO Local Lead Project Status and HSIP/CMAQ Project Status Charts: Update 
Jason Simmons explained that the FY 2020 Local Lead Project Status Chart included in the TAC packet 
along with two additional project status charts which displayed the HSIP and CMAQ projects 
programmed in FY 2020 and future years; all charts were updated 5/1/2020. 
 
Mr. Simmons noted that the “Shuttle Vehicle Purchase” for Atlantic and Cape May Counties listed on the 
CMAQ projects will be discussed with NJ TRANSIT, and the process needed to move those projects 
forward to authorization. Mr. Simmons added that the current CMAQ applications are still open until 
July 22nd. 
 
Technical Studies: Update 
Jennifer Marandino explained that a memo was included in the TAC Packet, which provided an update 
on the current technical studies. The NJ Regional Curve Inventory & Safety Assessment was completed 
on April 30th. A webinar was held on April 28th, which was recorded and can be made available to those 
who did not get a chance to participate. Should there be any questions regarding the technical studies, 
Ms. Marandino stated to reach out to the project managers directly. 
 



Cross County Connection (CCC): Update 
Eric Derer provided an update on the Routes 54/40 Community Shuttle stating that due to COVID-19 
ridership has declined by 42% from mid-March to the end of the month. Most of the other regional transit 
lines have also seen a decline. The shuttles are continuing to run as scheduled. Mr. Derer noted that there 
is a no cash policy due to COVID-19, and social distancing precautions are also in effect on the shuttles.  
The English Creek/Tilton Road Shuttle also has a 57% decline for the same period; it too is running as 
scheduled. Mr. Derer stated that there has been an increase of schedule downloads as well as an increase 
of viewing of the videos created by CCC. Mr. Derer noted that CCC is currently seeking members for the 
Atlantic County Shuttle Advisory Board; any suggestions please provide them to Patrick Farley at CCC. 
Mr. Derer explained that CCC is also working on a Bike/Pedestrian Safety Analysis Program that will 
also look at crashes near transit stops and schools. Jennifer Marandino added that SJTPO worked with 
NJDOT on the development of the Network Screening Lists which CCC may find helpful. Ms. 
Marandino recommended that CCC reach out to Alan Huff for further information. 

 
Other Updates 
 
Central Staff 

Jennifer Marandino explained that SJTPO staff continue to work remotely from home continuing to 
provide essential services to the public and make progress on critical needs of the region. Ms. 
Marandino stated that with the recent extension of the state of emergency, staff would expect to 
continue working from home. In anticipation of when the “stay-at-home” guidelines are lifted, 
SJTPO has placed an order for double-layer contoured fabric face masks and hand sanitizer stations. 
 
SJTPO staff vacancy – Assistant Planner/Engineer 
Jennifer Marandino stated that SJTPO opened the application period for the Assistant 
Planner/Engineer position on February 27th; which was scheduled to be open through April 9, 2020. 
At the direction of the Governor’s Authorities Unit, the application period has been extended through 
May 27th. The revised timeline anticipates interviews mid- to late-June leading to a tentative start date 
the week of August 17th. This schedule assumes that COVID-19 does not further impact the 
scheduling of background checks, drug testing, or physicals. 
 
RTP-Request for Projects 
Jennifer Marandino explained that David Heller will follow up with an email regarding critical need 
projects/wish list projects. In the RTP, these projects will now be known as “Unfunded Critical 
Needs”. 
 

Member Agencies 

Bob Brewer added that offices in the Cumberland County building were tragically affected by the 
COVID-19 epidemic. 

 
On motion by John Peterson and second by Jim Rutala the TAC meeting was adjourned. 
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DRAFT PROJECT EVALUATION PROCESS 

Through the development of this iteration of the RTP, staff worked to review and update the Project Evaluation Process, which is used to aid in the selection of 

projects for inclusion in the TIP and RTP. The process revolved around two central elements, first more closely tying evaluation criteria to the Performance-Based 

Planning Process, RTP Goals (Planning Factors), and SJTPO Planning Initiatives. Second, a Pre-Evaluation Screening Process, which evaluated projects, not simply 

to passively assess the quality of the project, but actively encourage improvements to projects to better align with regional, state, and federal guidance and priorities, 

such as safety, Complete Streets, Environmental Justice, as well as other priorities. 

It is important to note that these criteria, being adopted as a part of the this RTP process will begin use during the 2020 solicitation for the 2022 TIP. As such, projects 

included in this RTP were selected under the old Project Selection Criteria. 

Draft Project Evaluation Submissions Process 
Sponsors of proposed projects for consideration in the SJTPO TIP and RTP are asked to submit the information below. The submission items include basic project 

information that focuses on expanded project description narrative, as appropriate to the project, to assist in the planning-level evaluation of potential projects.  

1. Project Name 

2. County, Municipality 

3. SRI, Route, Roadway Name 

4. Structure # (if applicable) 

5. Milepost of beginning and end points of every segment or intersection 

6. Phases of work requested with Project Cost Estimate for each and fiscal year of request 

7. AADTs for the project corridor or intersection and year of AADTs 

8. Any relevant truck counts, traffic counts, traffic projections, travel time studies, HCS capacity analyses, SYNCHRO studies, if available 

9. Number (and width) of lanes and shoulders – (Existing and Proposed), if applicable 

10. Year of completion and/or Open to Traffic 

11. NJDOT projects should also include scores from Pavement Management System, Safety Management System, Congestion Management System, and other 

system scores, as relevant to the project 

12. General project narrative: describe existing conditions, issues, and project description with as much detail as possible. Things to consider when writing 

narrative include: 

• Impact on congestion, if any 

• Impact to non-vehicular modes and users without vehicular access 

• Was the impact to disadvantaged users considered and addressed? If so, how? 

• Impact on tourism, if any. Factors may include, but are not limited to promotion of regional trails, byways, and access to shore areas or other tourism 

amenities in the region 

• Impact on freight movement, if any 
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• Safety issues present and considerations given to targeted or systemic safety solutions, including rumble strips, Safety Edge, upgrades to ADA ramps 

or other amenities 

• Bridge condition (i.e. Structurally Deficient, Functionally Obsolete, or Scour Critical), if applicable 

The Project Pre-Evaluation and Evaluation Processes will be conducted by SJTPO staff and will be coordinated with the project sponsor, TAC, and Policy Board, 

as described below.  

1. SJTPO staff will pre-scan materials received to ensure necessary items have been included, and will follow-up with sponsors, if needed 

2. SJTPO staff will conduct a site visit of the project location 

3. SJTPO staff will conduct Pre-Evaluation Screening of proposed projects and will reach out to sponsors with any clarifications or to discuss recommendations 

for improvements 

4. SJTPO staff will divide scoring based on areas of expertise and conduct initial Project Evaluation Scoring 

5. SJTPO staff will meet to discuss results of initial Project Evaluation Scoring and finalize Draft Scoring 

6. SJTPO Executive Director will conduct an overall final internal review of Draft Scoring 

7. SJTPO staff will send Draft Scoring of projects to their sponsors for review and comment, offering clarification, and provide additional information, if 

necessary 

8. SJTPO staff will make edits to Scoring, if needed, based on information from sponsors and finalize Draft Scoring Recommendations 

9. SJTPO staff will submit Draft Scoring Recommendations to the TAC for review, comment, and possible edits. Any edits that deviate from the written 

Evaluation Criteria and Scoring will include documentation from TAC to support the changes 

10. SJTPO staff will submit TAC Final Scoring Recommendations to the Policy Board for approval 

Draft Project Pre-Evaluation Screening 
Before a project is advanced for prioritization using the project evaluation process, SJTPO will assess projects for the following items to address opportunities to 

enhance projects to better meet federal, state, and regional guidance, targets, and priorities. In addition to a desk review, this assessment will include a site visit by 

SJTPO staff to the project location to better understand the context of the project. 

A. Substantive safety considerations are incorporated, as appropriate 

All projects will be evaluated for their ability to improve safety for all users. Safety design elements should be incorporated into all projects, as is relevant 

to their context, including roadway characteristics, crash history, and constraints. SJTPO will aid applicants to ensure appropriate safety countermeasures 

are considered in all projects. 

Projects in locations that appear in the top 100 on a Network Screening List for Intersections, Bicycle and Pedestrian Corridors, or Bicycle and Pedestrian 

Intersections; appear in the top 200 on the Network Screening List for Corridors; or appear at any ranking on the High Risk Rural Roads (HRRR) List will 

be evaluated with greater scrutiny to ensure that the safety issues that contribute to their crash performance are addressed in any MPO-funded projects.  

B. Context appropriate design is included, as dictated by the project location 

All projects will be evaluated to ensure that they adhere to context sensitive Complete Streets design principles. The New Jersey Complete Streets Design 

Guide will assist in this effort. The emphasis in this evaluation will be on context appropriate design, which will likely require more accommodation in urban 

https://www.state.nj.us/transportation/eng/completestreets/pdf/NJCS_DesignGuide.pdf
https://www.state.nj.us/transportation/eng/completestreets/pdf/NJCS_DesignGuide.pdf


contexts and less in rural contexts. Accommodations shall align with Environmental Justice considerations and will also need to reflect realistic constraints, 

such as environmental and permitting issues, right-of-way and property conflicts. 

Projects located within a Complete Streets Priority Area will be evaluated with greater scrutiny to ensure that the context of the location, land use, and needs 

of users are addressed in any MPO-funded projects. 

C. Environmental Justice 

All projects will be evaluated to ensure that they adhere to federal requirements for Environmental Justice, which dictate that projects may not create burdens 

on any Environmental Justice population greater than burdens on Non-Environmental Justice populations. It similarly requires that any Environmental Justice 

populations must receive benefits equal to those of Non-Environmental Justice populations. Benefits and burdens may include, but are not limited to safety, 

inclusion of non-vehicular modes, environmental impacts, and impacts to quality of life. If any project does not adhere to these Environmental Justice 

principles, then mitigation or accommodation will need to be included to ensure that benefits are at least shared equally with these populations and that 

project burdens do not fall disproportionately on these populations. SJTPO will also need to evaluate the pool of projects in their totality to ensure that project 

improvements are not disproportionately concentrated in areas that do not benefit Environmental Justice populations. 

D. Freight Considerations 

As part of the SJTPO Regional Freight Plan Data Collection and Analysis technical study, SJTPO will soon perform an evaluation of the regional roadway 

network based on its use for local and regional freight activity. Once available, that data will be used in the pre-screening process to determine the degree to 

which freight activity will benefit from proposed projects and may be used to suggest alterations to improve regional freight flow.  

E. Requested projects align with available funding 

All project requests will be evaluated against available funds, by year and by Urbanized Area funding pool (200K+, 5-200K, <5K). 

F. Air Quality Assessment 

If the project is determined to be “Regionally Significant” and thus not exempt from SJTPO air quality conformity, as defined by the SJTPO Interagency 

Group, SJTPO shall ensure that all necessary data has been collected and assessment of air quality impact has evaluated. 

Draft Project Evaluation Criteria and Scoring 
The following tables provide a description of the planning level evaluation criteria to be used by the professional judgement of SJTPO staff to develop a score that 

reflects the adherence of projects to federal, state, and SJTPO planning priorities and mandates. Sections 1 and 2 reflect the degree to which projects support 

performance-based planning targets and SJTPO planning initiatives. In addition, Sections 1 and 2 align with the RTP 2050 planning goals, which are noted under 

each criterion. Section 3 measures the potential impact of the project, while section 4 measures the cost-effectiveness of the project. Criteria where no data are 

provided and are not available to SJTPO will receive zero points. 

With the exception of Pavement Condition and Bridge Condition, all criteria will be scored based on a professional qualitative assessment of the degree to which the 

proposed projects, as described, will advance the criteria below. 
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1. Contributions to Performance-Based Planning Targets  

(Categories adapted from performance measures established under MAP-21 and FAST Act.) 

45 Points 

Evaluation Criteria Points Scoring Instructions 

Traffic Congestion 

(RTP Goal 2: Mitigate Traffic Congestion and 

promote efficient system operation) 

0-15 To what degree will the project improve traffic congestion?  

Pavement Condition 

(RTP Goal 3: Restore, Preserve, and Maintain the 

existing transportation system) 

0-15 If the project includes repaving in the scope, what is the Surface Distress Index 

(SDI) from the SJTPO Pavement Management System or International Roughness 

Index (IRI) based on the NJDOT IRI Guidelines? 

• SJTPO SDI 0–1 (Very Poor) or NJ IRI Deficient = 15 points 

• SJTPO SDI > 1–2 (Poor) or NJ IRI Fair = 12 points 

• SJTPO SDI > 2–3 (Fair) = 5 points 

• SJTPO SDI > 3–4 (Good) or NJ IRI Good = 2 points 

• SJTPO SDI > 4–5 (Very Good) or NJ IRI Excellent or no data = 0 points 

The NJ IRI Guidelines are scored as Excellent, Good, Fair, and Deficient based on 

both IRI score as well as three categories of roadways, including: 1.) Interstate 

Freeways NHS Highways, 2.) Non-NHS Highways, and 3.) Other County 

Highways. For roadways that have an SJTPO SDI score, those numbers will serve 

as the primary indicator of condition. 

Bridge Condition 

(RTP Goal 3: Restore, Preserve, and Maintain the 

existing transportation system) 

0,5,10,15 Bridge projects will be scored as follows: 

• Bridges deemed “Structurally Deficient” will receive 15 points 

• Bridges deemed “Functionally Obsolete” or “Scour Critical” will receive 10 

points 

• Projects that preserve or restore all other bridges will receive 5 points 

• All other projects will receive 0 points 

Freight Movement  

(RTP Goal 4: Support the Regional Economy) 

0-15 To what degree will the project improve the movement of freight on the regional 

network? 

Fatalities and Serious Injuries 

(RTP Goal 7: Improve Transportation Safety) 

0-15 To what degree will the project improve safety for drivers, bicyclists, and 

pedestrians through the advancement of substantive safety improvements?  

Projects that only improve driver safety can receive no more than 10 points. 

On-Road Mobile Source Emissions 

(RTP Goal 9: Protect and enhance the 

Environment and complement land use planning) 

0-15 To what degree will the project reduce or mitigate on-road mobile source 

emissions? 

SECTION 1 TOTAL 0-45 Sum of scores for the highest three Evaluation Criteria in this category. 

 



2. Advances Emphasis Areas from SJTPO Planning Initiatives 25 Points 

Evaluation Criteria Points Scoring Instructions 

Environmental Justice 

(RTP Goal 1: Promote Accessibility and Mobility 

for the movement of People and Goods) 

 

 

Note: “Moderate” and “Significant” population 

thresholds, based on regional average and 1.5 

standard deviations from the regional average, 

respectively, are as follows: 

• Households in Poverty: 14.2%; 33.2% 

• Minority Population (Racial minority and 

Hispanic): 39.2%; 84.8% 

• Zero Vehicle Households: 11.2%; 32.6% 

 

0-5 As described in Section C of the Project Pre-Evaluation Screening, all projects must 

mitigate or eliminate any disproportionate burdens imposed by a project and must 

provide equal benefits to Environmental Justice populations in order to advance.  

What percentage of population within 1 mile of project are minority or live in 

poverty (as reported by USEPA EJSCREEN tool ejscreen.epa.gov/mapper), and are 

in zero vehicle households (as calculated by the average of relevant US Census 

Bureau block group data) AND to what degree does the project benefit these 

populations? 

• 0-5 points: Populations above the “Significant” threshold for Poverty OR 

Minority OR Zero Vehicle Households, while remaining above the “Moderate” 

threshold for all three.  

• 0-4 points: Populations above the “Moderate” threshold for Poverty AND 

Minority AND Zero Vehicle Households.  

• 0-3 points: Populations above the “Moderate” threshold for any two of the 

following: Poverty OR Minority OR Zero Vehicle Households.  

• 0-2 points: Populations above the “Moderate” threshold for Poverty OR Minority 

OR Zero Vehicle Households.  

• 0-1 point: Populations above zero (0) for Poverty OR Minority AND Zero 

Vehicle Households.  

• 0 points: No populations for Poverty, Minority, OR Zero Vehicle Households. 

Flood Zones 

(RTP Goal 5: Improve the Resiliency and 

Reliability of the transportation infrastructure, 

particularly along the Atlantic and Delaware Bay 

shorelines) 

0-5 Projects within the most recent FEMA 1 Percent (100-year) floodplain will be 

evaluated for their ability to improve the performance of that facility in flood 

conditions and receive a score of 0-5 points.  

Projects within the most recent FEMA 0.2 Percent (500-year) floodplain will be 

similarly evaluated and receive a score of 0-2 points.  

More information about these floodplains is available at www.fema.gov/flood-

zones. 

Tourism 

(RTP Goal 6: Increase and enhance opportunities 

for Travel and Tourism) 

0-5 Projects will be evaluated for their ability to enhance tourism in the region and will 

receive a score of 0-5 points. Factors may include, but are not limited to promotion 

of regional trails, byways, and access to shore areas or other tourism amenities in 

the region. 

Complete Streets / Context Appropriate Design 

(RTP Goal 8: Enhance the Integration and 

Connectivity of the transportation system) 

0-5 Projects located within a Complete Streets Priority Area will be evaluated for their 

meaningful incorporation of Complete Streets elements and will receive a score of 

0-5 points.  

Projects not in these areas will be similarly evaluated and receive a score of 0-3 

points. 

https://ejscreen.epa.gov/mapper/
http://www.fema.gov/flood-zones
http://www.fema.gov/flood-zones
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Evacuation Routes 

(RTP Goal 10: Improve Security) 

0-5 Projects on roadways designated as Evacuation Routes will be evaluated for their 

ability to improve evacuation and receive a score of 0-5 points. 

Projects on roadways designated as Secondary Evacuation Routes will be evaluated 

for their ability to improve evacuation and receive a score of 0-3 points. 

SECTION 2 TOTAL 0-25 Sum of scores for all five Evaluation Criteria in this category. 

 

3. Impact of Project 10 Points 

Evaluation Criteria Points Scoring Instructions 

Weighted Length of Project 1-5 The weighted length of project will be calculated using the following formula: 

Number of lanes 

2 
+ 

number of shoulders 

4 
x 

centerline 

miles 
= 

weighted length 

of project 

Shoulder for the purposes of assessing project length will only include shoulder of 5 

feet in width or greater as such a facility has the potential to serve as a bicycle 

facility. 

The weighted length of project will be scored as follows: 

• Weighted project length of greater than 4 miles will receive 5 points 

• Weighted project length of between 0.5 and 4 miles will receive 3 points 

• Weighted project length of less than 0.5 miles will receive 1 point 

• Intersection projects will receive 2 points for one intersection and receive 1 

additional point for each intersection, up to 5 points 

Volume of Corridor 1-5 Bi-directional Average Annual Daily Traffic (AADT) volumes of the project 

corridor will be scored as follows: 

• Corridor AADT of greater than 8,000 vehicles per day will receive 5 points 

• Corridor AADT between 5,000 and 7,999 vehicles per day will receive 4 points 

• Corridor AADT between 2,000 and 4,999 vehicles per day will receive 3 points 

• Corridor AADT between 500 and 1,999 vehicles per day will receive 2 points 

• Corridor AADT of less than 500 vehicles per day will receive 1 point 

If a project corridor has multiple traffic volumes associated with different segment, 

SJTPO will work to create an average volume for the corridor. 

SECTION 3 TOTAL 0-10 Sum of scores for both Evaluation Criteria in this category. 

 

 

 



SUBTOTAL SCORE (SECTIONS 1-3) 80 Points 

Evaluation Criteria Points Scoring Instructions 

SUBTOTAL SCORE 0-80 Sum of Scores from Sections 1-3 

 

4. Cost effectiveness 20 Points 

Evaluation Criteria Points Scoring Instructions 

SECTION 4 TOTAL 0-20 A benefit/cost ratio will be calculated, as follows: 

Subtotal Score (Sections 1-3) 

Cost of Project (in $100Ks) 

Benefit/cost ratio will be translated to a score by assigning 20 points to the highest 

ratio, 0 points to the lowest, and proportionately assigning all other scores on that 

scale, to the nearest whole number. 

 

TOTAL SCORE 100 Points 

Evaluation Criteria Points Scoring Instructions 

TOTAL SCORE 0-100 Sum of Scores from Sections 1-4. 
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Date: July 2, 2020 

To: Technical Advisory Committee 

From: Jason Simmons, Program Manager 

Re: Reprograming of Previously Awarded CMAQ Funds 
 

 

Available CMAQ funds 

 
Annually, SJTPO receives $1.9 M programmed as X065 Local CMAQ Initiatives. The current programed 
amount is $1.603 M, resulting in a balance of $0.297 M. This balance is a result of funds becoming 
available from two existing projects being reduced by $0.2015 M and a small amount of unprogrammed 
funds of $0.095 M. 
 
As we approach the end of the fiscal year 2020, conversations with CMAQ project sponsors are held to 
ensure projects are on track for authorization. The two existing projects mentioned above involve the 
purchase of vehicles for Atlantic and Cape May Counties. In talks with NJ TRANSIT, both counties 
agreed their current vehicle needs could be achieved with funding amounts lower than what was 
previously programed. Atlantic County was programed $0.7975 M and $0.500 M for Cape May County, 
both in FY 2018. The funding amounts currently being requested are $0.616 M for Atlantic County and 
$0.480 M for Cape May County, leaving a balance of $0.2015 M. 
 
Another CMAQ project, Improving Air Quality and Reducing Traffic Congestion Through Biking in 
Ocean City, was programed in FY 2016 for $0.222 M to the City of Ocean City with Cape May County 
serving as the project sponsor. Based on conversations with NJDOT and Cape May County, it was 
determined that this project is behind schedule for a FY 2020 authorization. There have been several 
communications with Ocean City indicating that FY 2020 funding was in jeopardy, due to the late 
submission and the recent furloughs of NJDOT employees.  
 
In early July, the City noted their intention to submit the documents that Cape May County originally 
requested in mid-April. At this time, it is unlikely that this project will advance for authorization in FY 
2020. However, it has been suggested that the city and county continue with their submissions and seek 
authorization when ready. 
 
Due to the unlikelihood of the Ocean City project getting authorized in FY 2020, it is recommended that 
the TAC and Policy Board take action now to approve the use the $0.222 M programed for Ocean City, 
to be used for another project, contingent on the project not advancing in FY 2020. 
 
Between the City of Ocean City project and the additional balance from the vehicle purchases, a total 
balance of $0.519 M in CMAQ funds can be reprogramed for FY 2020 projects. 
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Reprogramming of CMAQ Funds 

 
With this surplus of funds available, it is important to work with our subregional partners to spend the 
available balance. Initially, Cumberland County was contacted to discuss if their FY 2021 CMAQ funded 
project could be authorized in FY 2020; it was indicated that it could not. Cape May County was contacted 
next as they had previously requested additional funding for S1711 Pacific Avenue (CR 621), Fish Dock 
Road to Rambler Road, funded with STBGP – B5K200K. At the time of the request for additional funds, 
the county was made aware that there were no additional STBGP – B5K200K funds available. Even 
though the Cape May County project was not funded using CMAQ, there are several factors that make it 
a great candidate for utilizing any balance from the FY 2020 Local CMAQ Initiatives program. 
 
The Pacific Avenue project has major components that fit under the “Congestion Reduction and Traffic 
Flow Improvement” subcategory including, but not limited to: 

• Image detection is being provided that will provide for enhanced traffic flow 
 
The Pacific Avenue project also has components that fit under the “Bicycle and Pedestrian Facilities” 
subcategory including, but not limited to: 

• The project proposes dedicated bicycle lanes that will be used not only for recreation but also by 
seasonal employees as their means of travel to the various restaurants and motels on the island. 
The bicycle lanes will link up with the existing bicycle lanes on Pacific Avenue to the north 
(municipal street) and New Jersey Avenue to the west (county road) which is part of a current road 
diet design. 

• There is a total of five (5) signalized intersections within the project limits. Work at the traffic 
signals include changing out signal heads from 8-inch to 12-inch, installing pedestrian assembly 
heads, and installing new pedestrian push buttons 

 
In addition to meeting the CMAQ eligibility criteria, Cape May County is on track to have the project 
authorized in FY 2020 and is experienced in administrating multiple federal funding sources on one 
project. 
 
Therefore, it is my recommendation that the available balance of $0.297 M in FY 2020 CMAQ funds be 
reprogramed to the Cape May County project, S1711 Pacific Avenue (CR 621), Fish Dock Road to 
Rambler Road and an additional $0.222 M be reprogramed, contingent upon the Ocean City project not 
advancing in FY 2020. 



StatewideMPO:

Restriping Program & Line Reflectivity Management SystemPROJECT:

X03ADBNUM:

SW-X03A-1-M-2020TRACK # :

ACTI ON TAKEN:

TYPE OF PROJECT CHANGE:

Increases the program by $23.207 million in FY 2020. This amount includes $21.5 million in new "long life 
pavements" work to be authorized in August of this year and $1.707 million in the current negative balance.

Contracts are:  Long Life Pavement Markings Contract, North - 2019 for $7.5 million.  Long Life Pavement 
Markings Contract, Central - 2019 for $8.5 million and Long Life Pavement Markings Contract, South - 2019 for 
$5.5 million.

Project Cost increase

REASON FOR CHANGE:

Contract to be advanced and authorized in August this year.

MPO ACTI ON REQUI RED: Committee

FI SCAL CONSTRAI NT:

Com m ents: fiscal constraint to be attached.

CONFORMI TY:

PUBLI C I NVOLVEMENT:
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New Jersey Department of Transportation ( AFTER)
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VariousCOUNTY:

VariousMUNCI PALI TY:

This program funds the application of long?life pavement markings and raised pavement markers on the state highway system. The Line Reflectivity 
Management Unit was formed, within Maintenance Engineering and Operations, to record reflectivity readings of pavement markings in order to more efficiently 
and effectively develop and implement the annual striping program for the NJDOT. All equipment purchases will be funded by the NJDOT equipment line item.
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Process of Selection of New CMAQ Projects  
Timeline for FY 2022 – FY 2024 

 

CMAQ Projects Process Deadline 

Notification of Call for CMAQ projects –  

On website and to TAC mailing list 
Monday, April 6, 2020 

May TAC meeting –  

Reminder for Call for CMAQ Projects 
Monday, May 11, 2020 

Applicants should utilize the FHWA CMAQ toolkit. If a proposed 

project does not have an FHWA tool in the kit, NJAQONE can be 

utilized. Assistance with emissions analysis is available upon request 

Tuesday, April 28, 2020 - Tuesday, 

June 23, 2020 

July TAC meeting –  

Designation of CMAQ Selection Committee 
Monday, July 13, 2020 

Applications Due  Wednesday, July 22, 2020 

Applications sent to Scoring Committee Tuesday, August 18, 2020 

Scores due from Scoring Committee  Thursday, October 1, 2020 

SJTPO’s Selection of New Projects –  

Schedule conference call with committee to discuss/rank 
Wednesday, October 21, 2020 

November TAC meeting –  

Recommendation of New CMAQ Projects 
Monday, November 9, 2020 

November Policy Board meeting –  

Approval of New CMAQ Projects 
Monday, November 23, 2020 

 



SJTPO FY 2020 LOCAL LEAD PROJECT STATUS

Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Atlantic City

2017 TTF Atlantic Avenue, Morris Avenue to Rhode Island Avenue CON $1.110 3/18/2016 4/26/2016

TTF Atlantic Avenue, Albany to Maine Avenues DES $0.100 $0.350 -

2020 TAP-AC Caspian Pointe Pedestrian and Bicycle Connection CON $0.558 $0.506 $0.935 $0.377 3/28/2018 9/4/2019 11/27/2019 Apr-20 21-May

2020 STBGP-AC Chelsea Section, Albany Avenue CON $1.000 $0.151 $1.151 $0.151 3/15/2018 5/15/2018 10/24/2019 12/19/2019 4/16/2020 4/28/2020

Atlantic County

2021 TAP-AC
Lighthouse District Streetscape Improvement Program 
(Project Sponsor: Brigantine City)

CON $1.000 -

2021 TAP-AC
Cedar Creek/Egg Harbor Lake Pedestrian Connection 
(Project Sponsor: Egg Harbor City)

CON $0.723 -

2020 STBGP-AC CR 563 (Tilton Road), Coolidge Avenue to Delilah Road CON $2.300 - 11/6/2019 1/3/2020 3/12/2020

2023 TAP-FLEX
Borough of Folsom 13th Street Pedestrian Path (Project 

Sponsor: Folsom Boro)
CON $0.414 -

2023 SRTS
Sooy Elementary School Area Sidewalk and ADA Ramp 

Improvements (Project Sponsor: Hammonton Twp)
CON $0.502 -

2023 TAP-AC
Linwood/Seaview Bike Path Extension (Project Sponsor: 

Linwood City)
CON $0.127 -

2020 CMAQ Margate-Ventnor Bicycle Infrastructure Project CON $0.245 - $0.241 ($0.004) 12/8/2016 1/26/2017 11/15/2019 12/6/2019 12/27/2019 1/8/2020

2023 SRTS
Ventnor School Safety Improvement Program (Project 

Sponsor: Ventnor City)
CON $0.207 -

S1915
New DBNUM requested on 11/20/18 and received on 12/18/18; project will advance after completion of RSA and City revises programmed projects schedule (end of January 2020); City will utilize their TTF balances to fund the design of the entire corridor (Albany to Maine Avenues) in FY 2021, TIP Amendment approved 

at March 2020 Policy Board, modified programmed amount is $0.450 million; City submitted RFP April 16; NJDOT is reviewing RFP for design, SJTPO provided LOS on 6.23.20; 

X065
SJTPO Policy Board support 7/25/16; DES (RVE) authorized 3/5/18 in amount $34,927.00; County submitted Draft PS&E to LA, which was reviewed/comments provided. Proposals due July 12th, then selection/negotiations and approval at freeholder meeting on July 16th; FHWA end date for project is 12/31/19; County 

submitted Preliminary PS&E to Local Aid, where Local Aid provided comments back; ER required; Final PS&E submitted to Local Aid on 12/6/19; Local Aid submitted authorization pkg to NJDOT Trenton on 12/27/19; project authorized on 1/8/20 in the amount of $0.241 million (final engineer's estimate $219,695.05 and 

state force costs $21,096.92); Bids received and awaiting executed contract from NJDOT DAG office, Local  Aid to follow up on contract so County can proceed; Previously circulated agreements lost in transition from DAG's office to NJDOT CPC. A new AD-12 with agreements is being circulated for execution; Executed 

agreement received 04-20-20; 5-1-20, submitted construction phase plan to DOT;  6-19-20 – Const. & inspection contracts forwarded to DOT for concurrence with Fed Aid checklist & bid summary & analysis;

99358

Kick-off meeting held; Local Aid met with Ed Stinson, Local Aid needs to reach out again;

X107

Kick-off meeting held 8/9/19; design assistance kickoff mty with LPAs to be held by J.Seaman; Darji/Amin 

99358

Kick-off meeting held; seeking design assistance, in process of selecting consultant;

X107

Kick-off meeting held; design assistance may be needed;

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Philip J. Guenther; kick-off meeting held 8/17/17; City requested Design Assistance from NJDOT, GPI is design consultant; once design schedule is determined, submital dates for CED and plans will be 

determined; Design Assistance meeting held on 6/5/19 with City/GPI; PE phase authorized; J.Seaman to send out agreement to City with GPI (design consultant);

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 12/21/18; based 

on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19;

S1708 County submitted CED to NJDOT Local Aid via email and hard copy sent in mail on 9/16/19; Local Aid reviewed and forwarded CED to BEPR week of 11/4; Local Aid provided additional information BEPR requested for CED review; County anticipates submitting Preliminary PS&E to Local Aid by March; CED approved on 

1/3/2020; Atlantic County submitted preliminary PS&E on 3/12/2020; LAPM V. Darji (3/30/20) County submitted a prelim PS&E on 3/12/20. Requested DBE/Trainee goals from CR. Sent Prelim PS&E review response. County also need to issue RFP for CE/I and select a consultant but no documentation provided. An ER is 

needed when County is closer to final PS&E and auth. pkg. submission; DOT comments received on PSE package on 03-30-20 & 04-08-20.  RFP comments rec’d from DOT on 5-1-20.  RFP for inspection to be advertised week of 6-22-20.  Proposals due 7-17-20;

X107
CED submitted on 3/28/18; field visit by LA (V.Darji) on 5/8/18 for CED review; RFP released using City dollars; design (Ponzio); field visit by LA staff on 10/25/18, no CON activity for NJDEP bulkhead project; as of 1/22/19 CED still on hold until NJDEP project (seawall construction) gets underway; City received letter from 

LA dated 1/8/19 stating LA contacted NJDEP; as of 1/24/19 J.Rutala sent documents to NJDEP; City requested a time extension for authorization deadline; NJDEP advertised bulkhead project on 2/14/19 (expected to take 4 to 5 months): bid opening 4/25, award in June, CON in July then City's project can advance; field 

visit by LA staff on 6/5/19 no CON activity for bulkhead project; pre-CON meeting for NJDEP held early July, Original CED scope hasn’t changed. BEPR to move forward with review; CED approved on 9/4/19; Revised cost of project $1.1 million, Local Aid sent request for additional funding to Julie Seaman, Local Aid 
provided additional materials requested by JS week of 11/4, additional funding request approved by Local Aid; Local Aid received Prelim. PS&E on 11/27/19 and is reviewing pkg and will provide comments back to City; ER required; Darji/Amin (3/10/20) City is advertising RFP for CE/I services. A request for federal 

authorization can be submitted when City has negotiated a price for CE/I; 4/8/20 Authorization request sent; Authorized on 5/21 for $935,181.65

S1703
Portions of roads being resurfaced: Albany Ave (MP 64.08 to MP 64.32), Captain O'Donnell Parkway, and Atlantic Ave; CED approved 5/15/18 during design phase; design consultant (CME); design authorized 9/14/18 in amount of $133,834.00, as of 1/15/18 FWHA deobligated excess funds in amount of $13,851.00 from 

amount authorized on 9/27/18 as consultant contract was awarded for amount of $119.983.00; kick-off mtg held 3/27/19; Prelim plans submitted by consultant to Local Aid via email on 10/24; Local Aid provided comments (via email) on 11/15/19; ER required; Consultant provided final PS&E with LA's comments addressed 

via email on 12/19/19 (hard copies sent in mail); City to seek alternate funding source for construction insepction services; Local Aid provided comments to City (via email) on 1/16/20 regarding Local Aid's review comments on Final PS&E, City (and consultant) to address comments and resubmit final plans before project is 

submitted for authorization; $0.1000 million added to programmed amount (due to deletion of Atlantic Ave design phase in FY 2020); ER approved on 3/5/2020; 3/12/2020 Local Aid provided letter to Atlantic City with comments in response to letter from 1/31/2020 from CME Associates; Submitted for Authoriation on April 

16; 4/28 FHWA Authorized project

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization

S1602

FY 2017 Dollars

Policy Board Action 11/23/15 to add project to TIP; Recertification interview completed 8/4/16, City's eligibility renewed 8/18/17; design phase of project authorized 9/17/18 in amount of $116,909.06; Resolution for DES phase on City's Council mtg 1/17/19; based on pool sheet requests, limits for construction to be changed 

to "California Avenue to Indiana Avenue"; agreements were submitted to LA on 1/24/19; as of 3/28/19 (LA status meeting), change in scope of work, CME no longer design consultant, City readvertised, RFP for Road Safety Assessment from Boston Ave (MP 5.73) to Maine Ave (MP 8.15) issued on 3/26/19, proposals due 

4/26/19; JMT as consultant for RSA ($180,557.69); additional TTF funds in amount of $63,648.63 were approved by Local Aid on 6/19/19 to increase total funding to an amount of $180,557.69 for design phase (RSA); Local Aid provided award conurrence on 6/28/2019; BEPR stated a new CED/EO215 may be needed or 

just an ER (depending on scope change); project will advance in FY 2021 after design is authorized, project name/limits to change as City anticpates to use TTF funds for the construction phases of Atlantic Avenue along with their STBGP funds in FY 2021 and FY 2022 for construction;

DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE
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SJTPO FY 2020 LOCAL LEAD PROJECT STATUS

Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization
DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Cape May County

2021 SRTS Cape May Bikeway Network Expansion CON $0.350 -

2020 STBGP-

B5K200K
Pacific Avenue (CR 621), Fish Dock Road to Rambler Road CON $2.148 $0.866 - Estimated 2/2020 6/15/2020

submission anticipated 

6/30/20

2020 TAP-Regional Seashore Road Missing Link (Courthouse to Cape May) CON $0.314 $0.833 -
5/30/2017; revised 

8/9/2017
11/8/2017 4/20/2020 6/2/2020

2020 CMAQ DES $0.099 - Estimated 8/1/2020

2021 CMAQ CON $0.657

2020 CMAQ
Improving Air Quality and Reducing Traffic Congestion 

through Biking in Ocean City
CON $0.222 - 6/6/2016 7/19/2016 Estimated 3/2020 Estimated 2/2020

2020 HSIP Cape May County Centerline Rumble Strip Project CON $0.954 -

2023 SRTS
West Cape May Borough Elementary School Pedestrian 

Safety Improvements (Project Sponsor: West Cape May Boro)
CON $0.252 -

2021 CMAQ Cape May County Route 621 Improvements CON $1.245 - 5/26/2017 8/24/2017 Estimated 4/2022

X065 DES phase authorized 9/19/17; SJTPO Policy Board support 7/25/16; kick-off meeting held; CED approved under design phase 8/24/19; under design (GPI); project not effected by road diet plan proposal; ER required; design 99% complete; County met with City on 12/11/19 to go over road diet issues, which has been 

resolved, but construction of roadway likely not to advance until two years (Fall 2022); County wants this project and road diet project to move concurrently, FY 2021 authorization anticipated; Follow up to the publich meeting held on 12/11/19 is scheduled for 3/28/2020; County now expects road diet project to begin in 

spring of 2023, PS&E would be submitted April 2022;

04314 County submitted to A.Huff finalized list of locations, revised cost estimate, and letters of support on 4/15/19; County provided additional materials/information needed to SJTPO on 6/6/19, A.Huff provided documents (via email on 7/26) to NJDOT TD&S for review and approval; NJDOT TD&S requested responses from 

SJTPO/County on 9/11, A.Huff reviewed R.Church’s responses (11/15) and followed back up with Bob on 1/14 requesting revised materials, A.Huff received requested revised materials on 2/18/19, A.Huff to review and send responses back to NJDOT Safety for review/final approval (by the end of February), County can 

then submit CED and Preliminary PS&E after revised list of loctations is approved by NJDOT Safety; CED from Cumberland County was provided to Cape May for reference, R. Church submitted CED to NJDOT on April 21, will have to fast tract for FY 2020 authorization; 

99358

Kick-off meeting held on 6/26/19; design assistance may be needed; J.Seaman to coordinate with Boro and staff augmentation for Boro's eligibility; Boro is in design process and consultant will prepare CED and PS&E via design assistance. As of 2/15/2020 design is 46% complete. Project will not be ready for authorization 

in FY2020;

X065

Roosevelt Boulevard/34th Street Advanced Traffic Signal 

Project
FY 2021 Dollars

CED needs to be submitted by County; County now seeking FY2021 authorization, will prepare task order in June for consultant to develop CED;

X065 SJTPO Policy Board support 7/27/15; kickoff mtg 1/6/16; CED approved 7/19/16; County reviewed plans & specs submitted by Ocean City, provided comments to Ocean City Engineer on 4/29/19, awaiting changes to plans by city, once comments are addressed County will submit Prelim. PS&E to Local Aid; anticipate FY 

2020 authorization; ER required; County to meet with City week of January 20th; Preliminary PS&E and ER anticipated to be submitted by County in April; City of Ocean City has not submitted final documents to County for submissioin to Local Aid. SJTPO staff has reached out to the city to explain that funding will likely be 

re-programed due to slippage in submissions and project unlikely to be authorized FY 2020;

99358
SJTPO Policy Board support 3/23/15; Design Assistance mtg 4/6/17; design phase through Design Assistance Program; DES phase in two agreements (PE and FD); PE authorized on 3/21/18; NTP to consultant (WSP) on 10/30/18; project kickoff (refresher) mtg for design 12/7/18 w/ city, county, and consultant, PE 

schedule from consultant; 60% design completion; FD completion anticipated by FY 2020, CON anticipated by FY 2021; CED in works by BEPR;

S1711
No CAFRA permit is required (per County); Slight reduction of project limits (Madison to Rambler), project costs will likely increase so project limits may be shortened more; Survey completed in-house; County's priority to coordinate with City utility project; CED submitted by County to Local Aid on February 11th; Preliminary 

PS&E to be submitted by County in March; Reduced project limits. SJTPO to modify STIP. FY 2020 Programmed amount is only $2,148,000.00. Current prelim. engr’s. cons’t. cost estimate @ $3,014,380.00. Need additional funding in the amount of $866,380.00 for FY 2020 auth. County Engineer to send additional 
funding request letter to NJDOT LA Dist 4 Mgr. Then NJDOT LA Dist. 4 to send recommendation/support request letter to SJTPO . Draft CED submitted to BEPR on 2/12/20 and is under review; PS&E approved 6/15/20; Engr's. cons't. cost estimate based on prelim PS&E submission on 5/22/20 is @ $4.987M. This doesn't 

include CES & SFA costs. County has committed to fund project using county aid;

X107
TAP-Regional, in B5K200K Urbanized Area, Intially programmed in FY 2017; request to increase programmed amount submitted to MRusso 6/9/17; Local Aid working with BEPR to address environmental issues ineliglbe for 100% TAP funds; issue with resurfacing; Julie S. to send revised cost and proposal from October; 

Urban for design; design authorized in amount of $107,100.00 on 2/16/18; ER required; A.Huff sent request of additional funds to J.Seaman on 10/23 (follow up on 12/9), where increase is from original $313,872.12 to $820,034; County to submit (to Local Aid) a copy of revised schedule along with the original estimate and 

a narrative detailing the reasons for the increase wek of 2/24/20; design is complete; Preliminary PS&E anticipated to be submitted by County by 3/31/20; On March 5, 2020, Local Aid informed the County that the request for the additional funds was approved by the NJDOT; County anticipates submitting PS&E prior to April 

10th; 4/7/20: LPA reviewed the original CED approved on 11/8/17 and compared it to the current PS&E plans, and as such LPA doesn't see any reason why an ER could not be prepared for the project. There have been no substantive changes to the plans from what was evaluated in the CED. Prelim PS&E submission by 

4/30; Final PS&E submitted 6/2/20, awaiting authorization; Total project cost now 1.147 M to cover SFA and revised estimates; 
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SJTPO FY 2020 LOCAL LEAD PROJECT STATUS

Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization
DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

City of Vineland

2020 HSIP ROW $0.247 $0.247 $0.000 5/8/2020

2021 HSIP CON $1.978 - 10/18/2019 8/27/2019

2020 CMAQ Landis & Mill, Landis & Orchard Traffic Signal Upgrades CON $0.548 - 5/7/2018 2/25/2019 8/18/2019

2020 STBGP-

B5K200K
Landis Avenue, Phase 0, From Main Rd to Myrtle St CON $1.500 - Estimated 2/2020 Estimated 3/2020

2020 STBGP-

B5K200K
Mill Road, Landis Avenue to CR 540 (Almond road) DES $0.100 - Estimated 2/2020

Cumberland County

2023 TAP-L5K
Newport Streetscape Improvement Project (Project Sponsor: 

Downe Twp)
CON $0.990 -

2021 CMAQ
Millville Broad Street Traffic Signal Upgrades (Project 

Sponsor: CON - City of Millville)
CON $0.825 -

2020 TAP-B5K200K
Maurice River Bikeway Trail - Phase V (Project Sponsor: City 

of Millville)
CON $0.517 -

2020 STBGP-

B5K200K
Cumberland County Federal Road Program; FY 2020 ERC $2.100 - 10/11/2019 11/1/2019

X107 SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent signed 

agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; Design invoice #2 

submitted for work through January 2020, Millville will hold a PIC once a preliminary design is finalized; 

S1403
Five roadway locations: Dividing Creek Road, Brandriff Road, Vine Street, Fayette Street, and Pamphylia Avenue; County submitted CED and draft plans to Local Aid via email on 10/2/19, Local Aid reviewed and forwarded to BEPR on 10/11/19; plans sent to railroad (Todd Hirt) for review on 10/2/19; County submitted 

Preliminary Plans to Local Aid on 11/1/19, where Local Aid provided comments back to County; as of 12/9/19, BEPR is currently reviewing CED as of 4/8/20 still under review; Authorization package being revised by County to address internal and State comments, anticipated submission end of May; 

S1714

City to submit draft RFP for design to Local Aid on/before 1/11/20; City submitted CED and draft RFP to Local Aid on 2/24/20; Draft RFP received and comment sent on 3/3/20; anticipated submission in June;

X107

Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 4/22/20

X065
DES phase authorized 3/8/17; RVE for design; as of 1/4/19 (email from B.Prohowich), City of Millville will be spronsor of CON phase of project instead of County; as of 2/19/19 (Federal Status Conference call spreadsheet), plans were sent to NJDOT Traffic Department for review/recommendation. Recevied comments 

back on 2/8/19; Additional Design funds authorized on 5/7/19 in the amount of $19,404.70; CED and Preliminary PS&E need to be submitted, waiting on additional design plans to be completed and reviewed by NJDOT Traffic (comments should be received by end of 1/2020); 5/8/20 revised PS&E sent to NJDOT;

04314

Garden Road & Mill Road Traffic Signalization

TRC 1/29/15; recommended by NJDOT TD&S for HSIP funding 5/29/15; Public Information Session 7/11/17; design CED approved 8/28/15; initial ROW negiotations began June 2018; ER approved 5/9/18 for ROW; re-kickoff meeting week of April 29th with design consultant (RVE), appraisials old, City had to re-negotiate 

with property owners; City provided updated cost for CON (updated from $1.282 to $1.978) and will provide ROW after negiotations are finalized; plans are 95% complete; project to be fully funded with HSIP money (AH sent email to TRC on 9/16/19 for information only); City met with ROW consultant on 10/3 and 10/17; 

E&S permit submitted; City submitted CON CED to Local Aid on 9/26/19; Local Aid submitted additional information from City that was needed for CED to BEPR on 11/13/19; as of 12/12/19 (email from D.Maillet) ROW process moving along with few issues (non-responsive/non-cooperative property owners); City to request 

for ROW funding to Local Aid immediately after the last owner is in agreement, as of 2/13/19 (LA mtg), City is still having issues with property owners and no response from Verizon; consultant is working on addressing Prelim. PS&E comments and changing pay items to reflect one funding source, City is awaiting final 

resolution of utility relocation (with Verizon) issues before submitting Final PS&E; Authorization for ROW begin sent on 3/16/2020; City is negotiated ROW parcels. Appraisal reports received. Review ongoing, preparing and submitting authorization package by 4/20/20; ROW authorized 5/8/2020

X065 Design with City funds (RVE) awarded of City Council 2/27/18; CED submitted to BEPR on 5/7/18; lots of coordination with Landis Avenue Phase V required; City submitted draft Concept Plan showing widening associated with traffic signals to Local Aid on 2/11/19, Local Aid forwarded to BEPR on 2/13/19, City sent revised 

project description to BEPR on 2/15/19; CED approved 2/25/19; project still under design; ER (for supplement of sidewalks) submitted on 4/29/19; City submitted Preliminary PS&E to Local Aid on 8/18/19, Local Aid provided comments back to City on 8/22/19; as of 2/13/20 (LA mtg) City is having issues with Verizon, City to 

submit Final PS&E to Local Aid after final resolution of utility relocation issues; ER needed; City to request funding be reprogramed for 2021;

S1901
Project added to FY 2018-2027 TIP with TIP amendment, SJTPO Policy Board support 11/26/18; new DBNUM received 11/19/18; City submited design CED on 2/13/19; preliminary RFP sent to LA on 4/1/19, LA provided review comments on RFP on 4/11/19; BEPR approved CED on 4/29/19; as of 10/29/19, design funds 

to be funded with City dollars in FY 2020 and construction phased pushed from FY 2021 to FY 2020 with STBGP funds (programmed amount reduced from $1.8 million to $1.5 million for fiscal constraint in FY 2020); City needs to submit CED to Local Aid; Preliminary PS&E  submitted  3/14/2020; 
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SJTPO FY 2020 LOCAL LEAD PROJECT STATUS

Programmed
Additional 

Request
Authorized Difference Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization
DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Salem County 

2020 STBGP-FLEX Hook Road (CR 551), Phase 3 CON $1.500 - Estimated 2/21/2020 Estimated 5/5/2020 Estimated 6/2020 Estimated 7/2020

2016 TTF
CR 551 (Hook Road), E. Pittsfield Street to Route 295 

(Phase II)
CON $0.469 Estimated 2/2021 Estimated 4/2021

2020 STBGP-L5K DES $0.150 $0.150 $0.000 Estimated 3/15/2020 5/14/2020

2021 STBGP-L5K CON $1.500

2020 HSIP FD $0.124 - Estimated 2/2020

2021 HSIP CON $1.052 Estimated 9/2020 Estimated 2/2021

2020 HSIP FD $0.124 - Estimated 2/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.100 Estimated 9/2020 Estimated 2/2021

2020 SRTS
Sidewalk, crosswalk and signalization improvements at 

various locations (Project Sponsor: Woodstown Borough)
CON $0.237 -

New Jersey Department of Environmental Protection

2021 CMAQ
It Pay$ to Plug in: New Jersey's Electric Vehicle Charging 

Grants Program
CON $0.399

29-Jun Total $31.511 $2.707 $2.724 $0.524

99358

Received support of SJTPO Policy Board kick-off and eligibility meeting scheduled 7/1/2017; 12/19/17 design assistance kick-off; PE authorized 11/21/18; project currently under design (Design Assistance); kick-off meeting held early July 2019; CED submitted in January 2020;

X065

FY 2021 Dollars

04314

Salem County Pilot Roundabout (Five Points)
FY 2021 Dollars

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban 

selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED to be 

submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: December 2020

04314

Salem County Roundabout (Six Points) FY 2021 Dollars

FY 2022 Dollars

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as design 

consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was submitted in October 

2019; CED approved on 1/6/2020.

S1406

FY 2016 Dollars

Construction phase of project broken into Phase 1 CON (FY 18) and Phase 2 CON (FY 20, $0.469); Phase II is from Station 143+75 to 155+00 (MP 2.73-2.94); County added additional funding to Design phase II in FY19  using TTF and Construction Phase II switched funding from STBGP to TTF; DES phase authorized on 

6/20/19 for $100,000.00; FY 2021 authorization is anticipated due to need for permits, County anticipates CED submission February 2021 and Preliminary Plans April 2021;

S1909
South Greenwich Street/Telegraph Road (CR 540), Phase 1

FY 2021 Dollars

County to submit CED to Local Aid on March 15th, Local Aid will then review and submit CED to BEPR, County anticipates to submit request for design authorization (project description, preliminary construction cost estimate, design funding estimate, RFP for survey and base mapping) by May 1st; Authorized DES 5/14/20; 

S1906 Resurfacing of Hook Road from Route 49 to East Pittsfield St (MP 0.0 to MP 2.16); Project added to current TIP with a TIP amendment, received support of SJTPO Policy Board on 11/26/18; new DBNUM requested and received on 11/19/18; DES phase of project authorized on 8/2/19 in the amount of $0.106 million; 

Federal Aid agreement in process of being modified to include field survery and base mapping services by County's consutlant; CED submitted to Local Aid via email on 2/18/2020, Local Aid to review and submit CED to BEPR on 2/21/2020; Preliminary Plans anticipiated to be submitted prior to May 6th; Survey by 

consultant is delayed due to COVID19, but still anticipates 2020 authorization; 4/16 email from Salem submission of the preliminary PS&E is likely by early to mid July.  Submission of final PS&E will also be delayed as a result;
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SJTPO CMAQ PROJECTS

DBNUM Project Name SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type Selection Year 2020 2021 2022 2023 2020-2025

X065 Margate-Ventnor Bicycle Infrastructure Project Atlantic County Margate and Ventnor Atlantic SJTPO CON CMAQ Authorization FY 2017 0.2408$             0.2408$          

X065
Purchase of eight (8) Replacement Paratransit 
Passenger Buses

AC Transportation Unit Various Atlantic SJTPO CON CMAQ Programmed FY 2018 0.6160$             0.6160$          

X065
Improving Air Quality and Reducing Traffic 
Congestion through Biking in Ocean City

Cape May County Ocean City Cape May SJTPO CON CMAQ Programmed FY 2016 -$                   -$                

DES CMAQ Programmed FY 2018 0.0985$    0.0985$          

CON CMAQ Programmed FY 2018 0.6570$    0.6570$          

X065
Cape May County Route 621 (New Jersey Ave) 
Improvements

Cape May County Various Cape May CON CMAQ Programmed FY 2018 1.2450$    1.2450$          

X065
Procurement of 7 low emission, unleaded fuel, body 
on chassis mini-buses

CMC Fare Free 
Transportation

Various Cape May SJTPO CON CMAQ Programmed FY 2018 0.4800$             0.4800$          

X065 The Landis Avenue Signal Upgrades, Phase II City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Authorization FY 2016 0.0447$             0.9177$          

X065
Landis & Mill, Landis & Orchard Traffic Signal 
Upgrades

City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Programmed FY 2015 0.5475$    0.5475$          

X065 Millville Broad Street Traffic Signal Upgrades Millville Millville Cumberland SJTPO CON CMAQ Programmed FY 2017 0.8250$    0.8250$          

X065
It Pay$ to Plug in: New Jersey's Electric Vehicle 
Charging Grants Program

NJDEP Various Various SJTPO CON CMAQ Programmed FY 2018 0.3990$    0.3990$          

29-Jun SJTPO CMAQ Total Programmed 1.381$               1.870$     1.902$     -$         5.153$            

*County submitted application to I-Bank for funding

SJTPO CMAQ Line Item 1.900$               1.900$     1.900$     1.900$     

Green = within budget

Red = overbudget SJTPO CMAQ Balance 0.519$               0.030$     (0.002)$    1.900$     

SJTPO

X065
Roosevelt Blvd./34th Street Advanced Traffic 
Signal Project

Cape May County Ocean City, Upper Twp Cape May SJTPO
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SJTPO HSIP PROJECTS

Emphasis Area SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type 2020 2021 2022 2023 2024 2017 - 2024

Lane Departure Cape May County Various Cape May SJTPO CON HSIP Programmed 0.9544$   0.9544$          

Intersections ROW HSIP Programmed 0.2250$   0.2250$          

Intersections CON HSIP Programmed 0.6750$   0.6750$          

Intersections Cape May County Woodbine Boro Cape May SJTPO CON HSIP Authorized 0.1650$   1.5670$          

Intersections ROW* HSIP Programmed 0.0010$   0.0010$          

Intersections CON HSIP Programmed 1.0350$   1.0350$          

Intersections Cumberland County Various Cumberland SJTPO CON HSIP Authorized 1.1520$          

Pedestrians and Bicyclists Cumberland County Various Cumberland SJTPO Planning HSIP Authorized 0.3448$          

Lane Departure Cumberland County Various Cumberland SJTPO CON HRRR Special Rule Authorized 2.3408$          

Lane Departure Cumberland County Various Cumberland SJTPO CON HSIP Authorized 2.9109$          

Intersections ROW HSIP Programmed 0.2470$   0.2470$          

Intersections CON HSIP Programmed 1.9782$   1.9782$          

Intersections PE HSIP Authorized 0.1672$          

Intersections FD HSIP Programmed 0.1242$   0.1242$          

Intersections ROW HSIP Programmed 0.1000$   0.1000$          

Intersections CON HSIP Programmed 1.1000$   1.1000$          

Intersections PE HSIP Authorized 0.1684$          

Intersections FD HSIP Programmed 0.1244$   0.1244$          

Intersections ROW** HSIP Programmed 0.1000$   0.1000$          

Intersections CON HSIP Programmed 1.0523$   1.0523$          

Pedestrians and Bicyclists PE HSIP Programmed 0.1891$   0.1891$          

Pedestrians and Bicyclists FD HSIP Programmed 0.1891$   0.1891$          

Pedestrians and Bicyclists ROW HSIP Programmed 0.1000$   0.1000$          

Pedestrians and Bicyclists CON HSIP Programmed 4.1595$   4.1595$          

Lane Departure Planning HSIP Authorized 0.5000$          

Lane Departure Planning STP-STU Authorized 0.5000$          

Pedestrians and Bicyclists PE HSIP Programmed 0.2500$   0.2500$          

Pedestrians and Bicyclists FD HSIP Programmed 0.2500$   0.2500$          

Pedestrians and Bicyclists CON HSIP Programmed -$                

29-Jun SJTPO HSIP Total Programmed 1.615$      2.843$      3.201$      1.200$      4.160$      

*7 project locations will need Design Assistance from the Ped & Bike Safety Action plan (once it is complete)
SJTPO HSIP Line Item 2.000$      2.000$      2.000$      2.000$      2.000$      

Green = within budget

Red = overbudget SJTPO HSIP Balance 0.385$      (0.843)$    (1.201)$    0.800$      (2.160)$    

SJTPO

Salem County Roundabout (Six Points)

City of Salem Roadway Corridor and Intersection 
Safety Improvements

City of Salem Salem City Salem

Salem County Pilot Roundabout (Five Points) Salem County Pittsgrove Twp Salem

Garden Road & Mill Road Traffic Signalization City of Vineland Vineland City Cumberland

Cumberland County

SJTPO

Project Name

SJTPO

SJTPO

SJTPO

Cape May County Centerline Rumble Strip 
Project

Cumberland County Systemic High Friction 
Surface Treatment Program - Non-HRRR

Cape May County Pilot Roundabout 2 
(Woodbine)

Cumberland County Flashers (10 Locations)

Cumberland County Ped & Bike Action Plan

Cumberland County Systemic High Friction 
Surface Treatment Program - HRRR

Cape May County Pilot Roundabout 1 (West 

Perry)

NJ Regional Curve Inventory and Safety 
Assessment (SJTPO)

FY 2021 Local Safety Design Assistance - 
Cumberland County Ped & Bike Action Plan* 

Cumberland County Various Cumberland

Salem County Pittsgrove Twp Salem

Bridgeton City

Cape May County
West Cape May 

Boro
Cape May

Cumberland County Pilot Roundabout (West 

Park Drive)
Cumberland

SJTPO

SJTPO

SJTPO

Various Various
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MPO:

Locomotive OverhaulPROJECT:

T53EDBNUM:

NJT-T53E-2-M-2020TRACK # :

ACTI ON TAKEN:

TYPE OF PROJECT CHANGE:

NJ TRANSIT is requesting a modification to decrease the funding under Section 5307 from T53E Locomotive 
Overhaul and move the funding to T112 Rail Rolling Stock Procurement in the SJTPO area in the amount of 
$9.091M.

REASON FOR CHANGE:

NJ TRANSIT will use the funding for the debt service payment for the Dual Power Locomotives in the grant application.  Per 
FTA's request, funds must be shown in the fiscal year the grant application is submitted.

MPO ACTI ON REQUI RED: Administrative action

FI SCAL CONSTRAI NT:

Com m ents: Fiscal constraint is maintained.

CONFORMI TY:

PUBLI C I NVOLVEMENT:



FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation ( AFTER)

NJT-T53E-2-M-2020TRACK # : 6/25/20  12:00:00AMDATE:

Locom ot ive OverhaulPROJECT NAME:

 2 REVI SI ON # :

T53EDBNUM: UPC:

VariousCOUNTY:

VariousMUNCI PALI TY:

Funding is provided for the cyclic overhaul of locomotives based on manufacturer replacement standards to support the equipment through its useful life.

MI LEPOST( S) :

M3 MT3  MT3 (Exempt)

Mass Transit Assets-RailASSET MANAGEMENT CATEGORY: SPONSOR:

FI NANCI AL PLAN REQUI REMENT:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

NJ TRANSIT

LEGI SLATI VE DI STRI CT: Various STRUCTURE NO.:

UNOBLIGATED PRIOR YEAR FUNDING

AmountYearFundMPODescription

Locomotive Overhaul NJTPA 2019SECT 5337 $0.000

Locomotive Overhaul NJTPA 2019SECT 5307 $0.000

Locomotive Overhaul SJTPO 2019SECT 5307 $0.000

Locomotive Overhaul DVRPC 2019SECT 5307 $0.000

Locomotive Overhaul SJTPO 2019SECT 5337 $0.000

Locomotive Overhaul DVRPC 2019SECT 5337 $0.000

Locomotive Overhaul SJTPO 2019SECT 5337 $0.000



FUNDPHAS

E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

DVRPC CAP STATE 0.446 0.297 0.297 0.297 0.297 0.297 0.297 0.297 0.297 0.297

DVRPC ERC SECT 5307 15.000

DVRPC ERC SECT 5337 20.993

NJTPA CAP STATE 7.063 4.701 4.701 4.701 4.701 4.701 4.701 4.701 4.701 4.701

NJTPA ERC SECT 5307 5.000

NJTPA ERC SECT 5337 15.749

SJTPO CAP STATE 0.094 0.063 0.063 0.063 0.063 0.063 0.063 0.063 0.063 0.063

SJTPO ERC SECT 5307 0.909

SJTPO ERC SECT 5337 5.210



Locom ot ive Overhaul

T53E

Various

Various

Funding is provided for the cyclic overhaul of locomotives based on manufacturer replacement standards to support the equipment through its useful life.

FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation

MI LEPOST( S) :

( BEFORE)

DBNUM:

COUNTY:

MUNI CI PALI TY:

UPC:

NJ TRANSITSPONSOR:Mass Transit Assets-RailASSET MANAGEMENT CATEGORY:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

FI NANCI AL PLAN REQUI REMENT:

M3 MT3  MT3 (Exempt)

LEGI SLATI VE DI STRI CT: Various STRUCTURE NO.:

UNOBLIGATED PRIOR YEAR FUNDING

AmountYearFundMPODescription

Locomotive Overhaul DVRPC 2019SECT 5337 $0.000

Locomotive Overhaul SJTPO 2019SECT 5307 $0.000

Locomotive Overhaul SJTPO 2019SECT 5337 $0.000

Locomotive Overhaul DVRPC 2019SECT 5307 $0.000

Locomotive Overhaul NJTPA 2019SECT 5307 $0.000

Locomotive Overhaul NJTPA 2019SECT 5337 $0.000

Locomotive Overhaul SJTPO 2019SECT 5337 $0.000



MPO FUNDPHAS

E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

0.2970.2970.2970.2970.2970.2970.2970.2970.2970.446STATECAPDVRPC

15.000SECT 5307ERCDVRPC

20.993SECT 5337ERCDVRPC

4.7014.7014.7014.7014.7014.7014.7014.7014.7017.063STATECAPNJTPA

5.000SECT 5307ERCNJTPA

15.749SECT 5337ERCNJTPA

0.0630.0630.0630.0630.0630.0630.0630.0630.0630.094STATECAPSJTPO

10.000SECT 5307ERCSJTPO

5.210SECT 5337ERCSJTPO



MPO:

Rail Rolling Stock ProcurementPROJECT:

T112DBNUM:

NJT-T112-4-M-2020TRACK # :

ACTI ON TAKEN:

TYPE OF PROJECT CHANGE:

NJ TRANSIT is requesting a modification under Section 5307 to increase T112 Rail Rolling Stock Procurement in 
the amount of $9.950M from T39 Preventive Maintenance Rail ($2.440M), T55 Other Rail Station/Terminal 
Improvements ($1.000M) and T210 Transit Enhancements/TAP/ATI ($6.510M) in the DVRPC area and increase 
T112 Rail Rolling Stock Procurement in the amount of $9.091M from T53E Locomotive Overhaul ($9.091M) in the 
SJTPO area.

REASON FOR CHANGE:

NJ TRANSIT will be using the funds for debt service payments for the Dual Power Locomotives in the grant application. Per 
FTA's request, funds must be shown in the fiscal year the grant application is submitted.

MPO ACTI ON REQUI RED: Administrative action

FI SCAL CONSTRAI NT:

Com m ents: Fiscal constraint is maintained.

CONFORMI TY:

PUBLI C I NVOLVEMENT:



FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation ( AFTER)

NJT-T112-4-M-2020TRACK # : 6/25/20  12:00:00AMDATE:

Rail Rolling Stock Procurem entPROJECT NAME:

 4 REVI SI ON # :

T112DBNUM: UPC:

VariousCOUNTY:

VariousMUNCI PALI TY:

This program  provide funds for the replacement of rail rolling stock, including engineering assistance and project management, to replace over-aged equipment 
including rail cars, revenue service locomotives, and expansion of NJ TRANSIT rolling stock fleet (cars and locomotives) to accommodate projected ridership 
growth and other system enhancements over the next ten years.  Funding is provided to support vehicles\equipment (for rail operations).   Annual  funds are 
provided for  Comet V single-level car lease payments,  Electric Locomotive lease payments, Diesel Locomotive lease payments,  Dual Power Locomotives  and 
Multi-Level rail car lease payments and other upcoming rolling stock lease payments.  Pay-as-you-go funding is also programmed for Multi-Level vehicles and 
other rolling stock. Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the STIP. CMAQ: 
Funding for Rail Rolling Stock Procurement will include CMAQ funds.  Rail Rolling Stock Procurement is CMAQ eligible because it meets federal eligibility 
requirements.  The project will provide funding for the purchase of Multi-Level Coaches and Multi-Level EMU vehicles.  For the CMAQ justification see "CMAQ 
Report for NJ TRANSIT".

MI LEPOST( S) :

M10 MT10  MT10 (Exempt)

Mass Transit Assets-Rail Rolling Stock DebtASSET MANAGEMENT CATEGORY: SPONSOR:

FI NANCI AL PLAN REQUI REMENT:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

NJ TRANSIT

LEGI SLATI VE DI STRI CT: Various STRUCTURE NO.:

UNOBLIGATED PRIOR YEAR FUNDING

AmountYearFundMPODescription

Rail Rolling Stock Procurement DVRPC 2019SECT 5307 $0.000

Rail Rolling Stock Procurement SJTPO 2019CMAQ $0.000

Rail Rolling Stock Procurement NJTPA 2019SECT 5307 $0.000

Rail Rolling Stock Procurement SJTPO 2019SECT 5307 $0.000

Rail Rolling Stock Procurement NJTPA 2019CMAQ $0.000

Rail Rolling Stock Procurement DVRPC 2019CMAQ $0.000

Rail Rolling Stock Procurement SJTPO 2018CMAQ $0.000

Rail Rolling Stock Procurement NJTPA 2019CMAQ $0.000



FUNDPHAS

E

MPO FY 2020 FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

DVRPC CAP CMAQ 4.395 0.001 3.750 4.395 4.395 4.395 4.395

DVRPC CAP SECT 5307 14.573 2.865 3.741 3.338 4.395 4.395 4.395 4.395 4.395 4.395

DVRPC CAP SECT 5337 0.369

DVRPC CAP STATE 4.037 8.092 13.904 5.544 9.899 8.786 10.192 10.192 10.192 10.192

NJTPA CAP CMAQ 144.675 75.000

NJTPA CAP SECT 5307 81.489 45.422

NJTPA CAP SECT 5337 5.853

NJTPA CAP STATE 63.994 128.291

SJTPO CAP CMAQ 1.550

SJTPO CAP SECT 5307 9.091



Rail Rolling Stock Procurem ent

T112

Various

Various

This program  provide funds for the replacement of rail rolling stock, including engineering assistance and project management, to replace over-aged equipment 
including rail cars, revenue service locomotives, and expansion of NJ TRANSIT rolling stock fleet (cars and locomotives) to accommodate projected ridership 
growth and other system enhancements over the next ten years.  Funding is provided to support vehicles\equipment (for rail operations).   Annual  funds are 
provided for  Comet V single-level car lease payments,  Electric Locomotive lease payments, Diesel Locomotive lease payments,  Dual Power Locomotives  and 
Multi-Level rail car lease payments and other upcoming rolling stock lease payments.  Pay-as-you-go funding is also programmed for Multi-Level vehicles and 
other rolling stock. Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the STIP. CMAQ: 
Funding for Rail Rolling Stock Procurement will include CMAQ funds.  Rail Rolling Stock Procurement is CMAQ eligible because it meets federal eligibility 
requirements.  The project will provide funding for the purchase of Multi-Level Coaches and Multi-Level EMU vehicles.  For the CMAQ justification see "CMAQ 
Report for NJ TRANSIT".

FY 2020-2029 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation

MI LEPOST( S) :

( BEFORE)

DBNUM:

COUNTY:

MUNI CI PALI TY:

UPC:

NJ TRANSITSPONSOR:Mass Transit Assets-Rail Rolling Stock DebtASSET MANAGEMENT CATEGORY:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

FI NANCI AL PLAN REQUI REMENT:

M10 MT10  MT10 (Exempt)

LEGI SLATI VE DI STRI CT: Various STRUCTURE NO.:

UNOBLIGATED PRIOR YEAR FUNDING

AmountYearFundMPODescription

Rail Rolling Stock Procurement NJTPA 2019CMAQ $0.000

Rail Rolling Stock Procurement DVRPC 2019SECT 5307 $0.000

Rail Rolling Stock Procurement DVRPC 2019CMAQ $0.000

Rail Rolling Stock Procurement SJTPO 2019CMAQ $0.000

Rail Rolling Stock Procurement SJTPO 2018CMAQ $0.000

Rail Rolling Stock Procurement NJTPA 2019SECT 5307 $0.000

Rail Rolling Stock Procurement NJTPA 2019CMAQ $0.000

Rail Rolling Stock Procurement SJTPO 2019SECT 5307 $0.000



MPO FUNDPHAS

E

FY 2020 FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023FY 2022FY 2021

Amounts in Millions of Dollars

FY 2029

4.3954.3954.3954.3953.7500.0014.395CMAQCAPDVRPC

4.3954.3954.3954.3954.3954.3953.3383.7412.8654.623SECT 5307CAPDVRPC

0.369SECT 5337CAPDVRPC

10.19210.19210.19210.1928.7869.8995.54413.9048.0924.037STATECAPDVRPC

75.000144.675CMAQCAPNJTPA

45.42281.489SECT 5307CAPNJTPA

5.853SECT 5337CAPNJTPA

128.29163.994STATECAPNJTPA

1.550CMAQCAPSJTPO
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Date: July 2, 2020 

To: Technical Advisory Committee 

From: SJTPO Staff 

Re: Technical Studies Update 
 

Ocean Drive (CR 621) Upgrades and Bridge Improvements Local Concept 

Development Study ongoing; Jennifer Marandino 

Michael Baker International, Inc. in association with WSP, Churchill Consulting Engineers (DBE), and Richard 

Grubb & Associates (DBE) 

Project website www.capemaytwomilebridge.com 

The scope of the technical effort includes Ocean Drive (County Road Number 621) from NJ Route 109 to 

Madison Avenue in Lower Township, Cape May County with the main objective of the Local Concept 

Development (LCD) phase to identify and compare reasonable alternatives and strategies that address the 

requirements of the initial stages of the project delivery process, and to select a Preliminary Preferred 

Alternative (PPA). Alternative 3 was selected as the PPA, which includes the realignment of the Middle 

Thorofare Bridge to the South and realignment of the Mill Creek and Upper Thorofare Bridges to the 

north. 

After a mid-June Internal Review Committee (IRC) meeting with NJDOT, FHWA, and the project team 

a formal letter was issued on August 2, 2019 indicating that the Committee cannot recommend the project 

advance to the Preliminary Engineering phase with two outstanding issues: 

1. Evaluation based upon the Secretary of Interior Standards for Rehabilitation, 

2. The project must undergo a NJDOT-led Value Engineering Workshop. The workshop was held on 

Monday, January 6th through Wednesday, January 8th. 

The additional rehabilitation analysis has been completed with the LCD report updated. NJDOT 

transmitted an initial draft of the Value Engineering Report (Sections 4 and 5) on March 13th. The Michael 

Baker team reviewed the draft report and proposed alternatives. At the request of Cape May County, the 

further investigation of one NJDOT-developed concept is being conducted to determine if there would be 

a cost savings over the PPA. A contract modification was approved by the SJTPO Policy Board (May 

2020), providing an extension of time and additional cost associated with the increased scope of work. 

The contract has been extended through December 2020. 

The Michael Baker team presented a draft alignment of NJDOT-developed concept for initial 

consideration by Cape May County. The next steps will be to develop a cost estimate for this alternative 

and provide a comparison over the PPA developed, which is anticipated to be delivered by mid-July. 

 

 

http://www.capemaytwomilebridge.com/


 

South Jersey Transportation Planning Organization 

  

Date: July 2, 2020 

Re: Technical Studies Update 

 

Page 2 of 4 

Cumberland County Bicycle/Pedestrian Safety Action Plan ongoing; Alan Huff 

Urban Engineers, Inc. in association with Fitzgerald & Halliday, Inc. (DBE), Civic Eye Collaborative, LLC (DBE), 

and NV5, Inc. 

This effort includes several action-oriented tasks geared towards advancing data-driven bicycle and 

pedestrian projects in Cumberland County, through SJTPO’s Local Safety Program. The project is being 
funding through the federal Highway Safety Improvement Program (HSIP). 

A delayed Notice to Incur Cost was issued by NJDOT in April 2018 with a kick-off meeting held on May 

4th. To-date, network screening has been completed, public feedback received and summarized, and 

municipalities have selected their project locations for advancement. SJTPO has received resolutions of 

support from Vineland, Bridgeton, Millville, and Cumberland County. The toolbox of safety 

countermeasure strategies has been drafted and updated to reflect SJTPO comments. Crash report data has 

been collected and analyzed. Road Safety Audits have been performed at all locations. Civic Eye has 

created a series of videos that educate the public about select safety countermeasures, which will be used 

in the next round of outreach. 

Urban is finalizing a series of crash diagrams for each project location. That analysis, coupled with input 

from subject matter experts at the road safety audits, will inform project alternatives and recommendations 

that will be prepared for public input. The final draft RSA reports are complete. The team is awaiting 

responses from the roadway owners regarding any recommendations in the reports before they are 

finalized. 

The next major step for this effort is public outreach, which is on hold indefinitely due to COVID-19. No 

notable changes have taken place since the previous update on this project as a result. SJTPO discussed 

internally and determined that given the demographics in the immediate project areas, a virtual-only 

outreach approach would be inequitable. Given that a physical or traditional outreach approach is out of 

the question due to restrictions on public gatherings, social distancing guidance, as well as the public’s 
sensible avoidance of public gatherings, the project could not be completed by the June 30, 2020 deadline. 

A six-month no-cost contract extension with Urban, through December 31, 2020, has been executed. 

Local Safety Program Design Assistance ongoing; Stephanie Wakeley Alan Huff 

Urban Engineers, Inc., in association with Churchill Consulting Engineers (DBE/ESBE) 

The purpose of this project is to assist Salem County in advancing two roundabout projects, selected under 

SJTPO’s Local Safety Program, through the federal authorization process for construction with assistance 

in the preparation of plans, specifications, and cost estimates. The project is being funded through the 

federal Highway Safety Improvement Program (HSIP). The consultant team is led by Urban Engineers, 

with Adam Brown serving as Project Manager. 

The Notice to Proceed was issued on March 26, 2019, with a kick-off meeting was held on May 1st. 

Progress meetings have been held to discuss and refine concepts, discuss ROW impacts, and discuss 

elements required for Local Safety Program advancement. Issues regarding sidewalk design have been 
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resolved. Urban and Salem County have contacted the impacted property owners at each project location 

to discuss the preferred concept plan and its impact to their property. 

Submission of the CED is pending. An initial Public Information Center (PIC) was scheduled for March 

30, 2020 but was cancelled due to COVID-19. Through conversations with NJDOT BEPR it was agreed 

that public outreach can be completed using virtual outreach methods. A virtual PIC is anticipated for 

July. However, Pittsgrove Township has expressed an interest in some form of physical setting for the 

PIC, which is currently being discussed. SJTPO has requested guidance from the Governor’s Office on 

such an event. Issues related to this PIC have delayed completion of the CED approval, which may delay 

future phases of work. Authorization for the Final Design phase is anticipated for late FY 2020 or early 

FY 2021. 

FY 2020 Air Quality Technical Assistance recently completed; David Heller 

AECOM Technical Services, Inc., in association with Michael Baker International, Inc., WSP Parsons Brinckerhoff 

and Sobers Consulting, LLC (DBE/ESBE) 

The project is now complete, although final invoice has not yet been submitted. With SJTPO assistance, 

AECOM completed 2019 New Jersey State Implementation Plan (SIP) emission model input development and 

provided data and MS Excel files with related MOVES databases to NJDEP. AECOM also sent 

CENTRAL/PPSUITE/MOVES DVD to SJTPO and assisted with installation on SJTPO workstation. 

Multilingual Outreach Services ongoing; Alan Huff 

Rutgers Public Outreach and Engagement Team (POET) in association with CQ Fluency (DBE) 

This technical study is intended to assist SJTPO in addressing several multilingual needs related to the 

development of the Language Access Plan, associated with Limited English Proficiency requirements in 

Title VI, as had been detailed to SJTPO in a corrective action in the 2019 Federal Certification Review. 

The project will develop a Public Outreach Strategy and will evaluate online translation tools to determine 

financially sustainable ways to meet these requirements going forward. The project will also assist in 

identifying communities of concern, which will help to establish meetings with these communities, 

providing translators for these meetings to solicit input on how to improve community outreach in the 

future. 

A Notice to Proceed was issued on January 30, 2020 with a kick-off meeting held on February 6th, a month 

behind the original schedule. Rutgers has begun its work on the outreach strategy. The project was 

expected to soon begin public outreach, a major task of this effort. This work is now on hold indefinitely 

due to COVID-19. SJTPO discussed internally and determined that given that the focus of this effort is 

on reaching underserved communities, including Limited English Proficient groups, among others, a 

virtual-only outreach approach would be inequitable and ineffective in general. Given that a physical or 

traditional outreach approach is out of the question due to restrictions on public gatherings, social 

distancing guidance, as well as the public’s sensible avoidance of public gatherings, the project could not 

be completed by the June 30, 2020 deadline. A six-month no-cost contract extension with Urban, through 

December 31, 2020, has been executed.  
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Part B of the project, which relates to SJTPO’s traffic safety education programming, funded through the 
New Jersey Department of Highway Traffic Safety (NJ DHTS), must be completed by September 30, 

2020, despite the contract extension deadline. Rutgers is currently working to secure staff for the design 

elements associated with this task, as COVID-19 effectively limited their ability to access student workers 

for this task. SJTPO has been assured that all work will be able to be completed by our deadlines. 



Brownfields Blueprint

Planning

Funding

Communit
y 

Engageme
nt

Assessment &
Cleanup

Redevelopment

Brownfields Blueprint Learning Lab 
Former industrial sites, as well as some closed commercial properties (e.g., gas 

stations) plague our communities. Their negative impacts include lowering 

property values, reducing economic opportunities, attracting illegal or unwanted 

activity, and contributing to neighborhood deterioration. 

The Brownfields Blueprint Learning Lab, sponsored by the NJ 

Brownfields Assistance Center @ NJIT is an educational forum for MPO, county 

government, and local government officials and staff. The Learning Lab 
will demonstrate how brownfield sites are opportunities to contribute to 

creating sustainable and resilient communities.  The Learning Lab will 

provide guidance on how to plan for, fund, cleanup, and redevelop these sites, 

transforming them into community assets, such as retail, commercial, 

residential, recreational, and other land uses.  

WHEN: Exact Date to be determined (10:00am to 12:00pm)

WHERE: (online via Webex) 

WHO can attend: MPO, county, and municipal officials and staff

COST: Free

REGISTER: registration is required; click on XXXX to 

register
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