
SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE MEETING 

Monday, November 9, 2020, 10:00 a.m. 
AGENDA 

 
1. Roll Call 

 
2. Public Comments Current Agenda Matters Only 

 
3. Minutes Approval – September 14, 2020 

 
4. Dissolution of SJTPO’s Citizen Advisory Committee (CAC): Recommendation to Policy 

Board 
While the CAC members were initially very active and engaged, interest has waned, and 
sustained participation has been an issue. Federal guidance has also indicated that the CAC 
should be more representative of the demographics of the region to better demonstrate adherence 
to Title VI requirements. It has been determined that substantial changes to the objectives, 
procedures, participation, and expectations from the CAC are necessary, leaving it best to 
dissolve the existing CAC and establish a new committee under a new set of by-laws at a later 
date. 
 

5. Adoption of SJTPO’s Public Involvement Plan (PIP): Recommendation to Policy Board 
The 45-day public comment period for the Draft PIP will conclude at 9:00 a.m. on Monday, 
November 23, 2020, prior to the November Policy Board meeting. The PIP update reflects a 
Corrective Action received during the 2019 Federal Certification review, indicating that the PIP 
must more explicitly address methods to engage minority, LEP, Environmental Justice (EJ), and 
disabled populations. It also reflects the recently adopted Title VI and LEP Plans as well as 
SJTPO’s recent adoption of virtual meetings. 
 
SJTPO anticipates the Multilingual Outreach Services contract, set to conclude in early 2021, will 
further contribute to SJTPO’s approach to engaging with under-represented individuals and 
groups. As such, staff is prepared to update the PIP in early 2021 to reflect any findings. Staff is 
requesting TAC recommendation for Policy Board approval of the revised PIP, contingent on 
there being no substantive changes during the remainder of the comment period. The Draft PIP is 
available on the SJTPO website at www.sjtpo.org/pip/. 
 

6. FY 2021 Unified Planning Work Program (UPWP) Amendment: Recommendation to 
Policy Board 

a. Regional SJTPO Regional Freight Plan Data Collection and Analysis 
The FY 2021 UPWP includes consultant services associated with data collection and 
analysis in advance of SJTPO’s development of a regional freight plan, specifically Task 
21/401 SJTPO Regional Freight Plan Data Collection and Analysis. SJTPO has not yet 
released a Request for Proposal for the technical study, which is anticipated to be in early 
February. A Notice to Proceed is not expected before June 2021. As such, the technical 
study will need to be changed to a two-year study in the FY 2021 UPWP. 
 
 



b. Atlantic County Subregional Planning Work Program – Task III Supportive Study 
Atlantic County had initially proposed data collection at 10 intersections as part of their 
Task III Supportive Study using Miovision equipment. Unfortunately, Atlantic County 
was not able to purchase the Miovision cameras and software, due to budgetary 
constraints. As such, the County is proposing an alternative FY 2021 Task III study to be 
completed by Planning and GIS staff, to be reflected as an Amendment to the UPWP. 
Details of the new Task III study are attached. 
 

Pending approval of both items, by the SJTPO TAC and Policy Board, a formal request will be 
made to FHWA through NJDOT, with the FY 2021 UPWP document updated to reflect the 
amendments. 
 

7. Contract Amendments: Recommendation to Policy Board 
a. No Cost Time Extension – Cumberland County Bicycle and Pedestrian Safety Action 

Plan 
Urban Engineers remains under contract to advance analyses and develop the Cumberland 
County Bicycle and Pedestrian Safety Action Plan. Thus far the process has successfully 
resulted in the data-driven and public-validated selection of six corridors to be advanced 
in Bridgeton, Millville, and Vineland. The contract was previously extended through 
December 31, 2020. The current request is for a No Cost Time Extension through June 30, 
2020 to accommodate delays in conducting public outreach due to the COVID-19 
pandemic. The total cost of the contract will not be affected by this contract amendment. 
 

b. No Cost Time Extension – Multilingual Outreach Services 
Rutgers Public Outreach and Engagement Team (POET) remains under contract to assist 
SJTPO in conducting multilingual outreach services, particularly associated with SJTPO’s 
Limited English Proficiency (LEP) Plan requirements documented from the 2019 Federal 
Certification Review. The contract was previously extended through December 31, 2020. 
The current request is for a No Cost Time Extension through March 31, 2020 to 
accommodate delays in conducting public outreach due to the COVID-19 pandemic. The 
total cost of the contract will not be affected by this contract amendment. 
 

c. Scope and Cost Increase – Local Safety Program Design Assistance 
Urban Engineers, Inc., is currently under contract for design services associated with the 
Local Safety Program to advance two roundabout projects in Salem County. The original 
consultant selection was for both Preliminary Engineering and Final Design services 
associated with Five Points and Six Points Roundabouts. Preliminary Engineering was 
completed in September 2020 and Final Design was recently authorized. A modified 
scope of work for Final Design was submitted and reviewed by SJTPO. The revised scope 
resulted in a net increase of $118,005.08 from the original Final Design cost estimate of 
$248,585.84. SJTPO staff supports the cost increase and are seeking a Contract 
Amendment. The revised scope and cost are included for reference. 

 
8. Consultant Selection – Regional Trail Network - Feasibility Survey: Recommendation to 

Policy Board 
This technical study seeks consultant assistance to assist SJTPO in identifying and evaluating 
feasible routing for the Atlantic County Bikeway West. The effort will include a number of 
activities that will help SJTPO understand the existing conditions related to routing this particular 



bikeway as well as to understand the demand for, economic impact of such a bikeway in addition 
to assessing operations, maintenance, security, and developing cost estimates and a trail concept 
plan. Proposals for this project were due on September 17th. Five (5) proposals were received and 
reviewed, with WSP USA, Inc. emerging as the top ranked firm in association with KMA 
Consulting Engineers, Inc. as the DBE/ESBE firm. 
 
The TAC designated Consultant Selection Committee reviewed the proposal and has determined 
that it meets the requirements outlined by the RFP. This project will be funded from Task 20/403 
Regional Trail Network – Feasibility Survey ($86,655.00 of $87,506.98 budget) in the FY 2020 
UPWP. Negotiations are underway to refine the scope and cost of the technical study. 
 

9. Support for SJTPO’s Congestion Mitigation and Air Quality (CMAQ) Project List for FFY 
2022-2024: Recommendation to Policy Board 
CMAQ applications for FFY 2022-2024 were due on August 5th, 2020. Seven applications were 
received, two of the project applications requested funding for design. The TAC-designated 
CMAQ Selection Committee has reviewed, scored, and prioritized them for funding. The attached 
memo provides details on the ranked list of selected projects. 
 

10. FY 2020-2023 Transportation Improvement Program (TIP) Modification – Flex to NJ 
TRANSIT: Recommendation to Policy Board 
Staff is requesting a modification to DBNUM X065 Local CMAQ Initiatives, which would 
reduce SJTPO’s line item in FFY 2021 and authorize the flex of funds to NJ TRANSIT. In 2018, 
Atlantic and Cape May Counties were both recommended to receive CMAQ funds for the 
purchase paratransit passenger buses. The purchase of a total of 12 vehicles ($1.096 M total) 
between the two jurisdictions will be made by NJ TRANSIT as part of their next round of 
purchases, including: 

• Seven (7) Replacement paratransit passenger buses for Atlantic County, in the amount of 
$0.616 M 

• Five (5) low emission, unleaded fuel, body on chassis minibuses for Cape May County, in 
the amount of $0.480 M 

 
In order to facilitate the purchase of the paratransit passenger buses, funds must be flexed from 
SJTPO to NJ TRANSIT. A letter to NJ TRANSIT outlines the proposed flex is included for 
reference. 
 

11. SJTPO Local Lead Project Status and HSIP/CMAQ Project Status Charts: Update 
A list of all FY 2020 Local Lead projects that were authorized is included. The FY 2021 Local 
Lead Project Status Chart is attached along two additional project charts, which display the HSIP 
and CMAQ projects programmed. 
 

12. FY 2022 UPWP: Initial Discussion 
NJDOT has presented their planning priorities for the MPOs FY 2022 work program with a 
planning emphasis letter also shared by FHWA (see attached letters). These priorities will be 
incorporated into the draft UPWP to be submitted to NJDOT in mid-December. Available budget 
estimates for salaries, operating expenses, and consultant-led technical studies are still being 
calculated. 
 
 



Staff has prepared and vetted six possible ideas, (included as an attachment in the TAC packet), 
with the top ranked study being an Automated Traffic Signal Performance Measures Pilot Project. 
The second ranked study is the Trails Feasibility Survey, which will be considered for 
advancement based on availability of funds. The memo does not include the Local Safety 
Program Design Assistance study that will help move the Cumberland County Bicycle and 
Pedestrian Safety Action Plan projects through the project delivery process, using HSIP funds. 
 

13. Transportation Improvement Program (TIP) FFY 2022-2025 Solicitation: Discussion Item 
All subregional partners should have received an email from SJTPO staff requesting project pool 
sheets be completed associated with the FFY 2022-2025 TIP development. Responses, including 
the initial budget requests were due October 28th after which SJTPO will submit pool sheets to 
NJDOT utilizing eCAP. A copy of the FFY 2022-2031 TIP/STIP is attached for reference. 
 

14. FY 2020-2023 Transportation Improvement Program (TIP) Unprogrammed Funds: 
Discussion Item 
SJTPO currently has unprogrammed federal funds (STBGP) in FFY 2021 and 2023, which can be 
allocated to projects. A total of $1.773 M is available in FFY 2021 and $2.235 M for FFY 2023, 
both in the non-urbanized area. SJTPO is however, oversubscribed in CMAQ funds for FFY 
2021. Staff will walk TAC members through a proposal on how best to balance the surplus and 
deficit of funds in FFY 2021. 
 

15. Technical Studies: Update 
SJTPO currently has four (4) ongoing technical studies; Ocean Drive (CR 621) Upgrades and 
Bridge Improvements Local Concept Development Study, Cumberland County 
Bicycle/Pedestrian Safety Action Plan, Local Safety Program Design Assistance, and 
Multilingual Outreach Services. The attached memo provides information regarding the status of 
all technical studies. 
 

16. Draft Annual TAC Meeting Schedule for 2021 
Attached is a proposed TAC meeting schedule for calendar year 2021. The schedule includes a 
proposed change in date for the October meeting due to the holiday. Also, included for review is a 
tentative Schedule of Events for 2021. 
 

17. Designation of Nominating Committee for 2021 TAC Members 
The TAC Chairperson will designate a nominating committee to determine the 2021 Nominations 
for Chair and Vice Chair. Leslie Gimeno and John Peterson are currently serving as the 
Chairperson and Vice-Chairperson, respectively. 
 

18. Request for Credential Letters – Voting and Alternate 
As in recent years, Credential Letters are requested for the January Reorganization Meeting. 
Letters should include appointment for a representative and an alternate. 
 
Other Updates 
Central Staff 

• NJ Infrastructure Bank (I-Bank) 
• 2020 Request for Nominations: Alternative Fuel Corridor Designations; Due Feb 24, 2021 
• Public Hearings for the Glassboro-Camden Line Draft EIS 

Member Agencies 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE MEETING 

VIRTUAL “GoToMeeting” 
Monday, September 14, 2020 10:00 a.m. 

 
The meeting was called to order at 10:00 a.m. by Vice Chairman John Peterson. 

 
Roll Call of Attendance 
Members: 
Jim Rutala, Atlantic City John Peterson, Atlantic County 
Matt Pisarski, Cumberland County Kathleen Hicks, City of Vineland 
Leslie Gimeno, Cape May County Brian Leckie, NJDOT 
Blanca Quinde, NJ TRANSIT Rose Nivar, NJTPA 
James McKelvie, Salem County Steve Mazur, SJTA 
 
Also, in attendance: 
Robert Church, Cape May County John Knoop, Cumberland County 
Doug Whitaker, Cumberland County Uzoma Anukwe, FTA  
Meghan Wren, NJOPA Jennifer Marandino, SJTPO 
Alan Huff, SJTPO Katie Elliott, SJTPO 
Jason Simmons, SJTPO Nancy Hammer, SJTPO 
 
Roll Call 
 
Public Comment Current Agenda Matters only 
No comments were received. 
 
Report of Nominating Committee/Election of Chairperson 
Jennifer Marandino explained that the July 13th meeting was Bob Brewer’s last TAC meeting as he has 
retired from Cumberland County. Bob has been serving as the Chairman for the TAC. In anticipation of 
Bob’s retirement, at the July meeting, Leslie Gimeno and Steve Mazur volunteered to serve on the 
Nominating Committee for the appointment of a new Chairperson to serve through the remainder of 
2020. Unanimously, the Nominating Committee recommended Leslie Gimeno of Cape May County to 
serve as the SJTPO Chairperson for the unexpired term. A new Chairperson and Vice Chairperson will 
be selected in January to serve for calendar year 2021. 
 
Ms. Marandino stated that additional nominations can be accepted at this time. Hearing none, John 
Peterson led the TAC in accepting the election of a new Chairperson for the remainder of 2020. 
 
Minutes Approval – July 13, 2020 
On motion by Steve Mazur and seconded by John Peterson, the minutes of July 13, 2020 were 
unanimously approved. 
 
Adoption of SJTPO’s Title VI Implementation Plan: Recommendation to Policy Board 
Jennifer Marandino noted that there will be a combined presentation given for Agenda Items 5 and 6. 
 



Alan Huff provided a brief PowerPoint presentation to the TAC. Mr. Huff explained that within the 
September 17, 2019 Planning Certification Review Report completed by FHWA and FTA SJTPO 
received a Corrective Action related to Title VI issues. Mr. Huff explained to address portions of the 
Corrective Action, SJTPO has drafted a federally required Title VI Implementation Plan, as well as, a 
Limited English Proficiency (LEP) Plan. He added that neither plan represent any new rules, they are 
simply documenting already existing rules. Mr. Huff stated that Title VI covers race, color, and national 
origin and he added that LEP is considered a primary marker of national origin that has been tied directly 
to Title VI. Environmental Justice (EJ) includes Title VI groups, but also includes income, and the ADA 
in this discussion is tied into accommodations associated with LEP. Mr. Huff explained that Title VI and 
LEP apply to any project, program, or study funded through SJTPO’s process, but they are also 
applicable for any activity conducted by any entity that receives any federal funding. 
 
Mr. Huff stated that the Title VI Implementation Plan requires SJTPO to establish a coordinator to 
oversee Title VI efforts, which will be Melissa Melora, SJTPO’s Public Outreach Planner. He then 
briefly explained some of the requirements of the coordinator. He continued and explained that SJTPO 
will need to supply Title VI compliance reports to NJDOT, and subrecipients will need to submit 
compliance reports to SJTPO which includes Investigations, Complaints, and Lawsuits. If any subregion 
receives any Title VI complaints, the compliant must be reported to SJTPO for further investigation. Mr. 
Huff noted that although this is new to SJTPO, he assured everyone that SJTPO will work through to 
guide everyone and help get answers as needed. 
 
On motion by John Peterson and seconded by Steve Mazur, the TAC unanimously approved the 
recommendation to Policy Board. 
 
Adoption of SJTPO’s Limited English Proficiency (LEP) Language Assistance Plan: 
Recommendation to Policy Board 
Alan Huff explained that LEP is referenced in the Title VI Implementation Plan noting that the LEP Plan 
is largely centered around data. Mr. Huff stated that one of the most significant things with LEP is 
identifying specific language groups. He noted that if 5% or more of the population or 1,000 people in a 
language group speak English less than very well, the language group is an LEP language population. In 
the SJTPO region, the primary LEP language is Spanish, which is both the largest percentage LEP 
population and is spread most evenly across the region. Other LEP languages include Chinese, 
Vietnamese, Gujarati, and Other Indic Languages, but are much smaller portions of the population and 
are almost entirely concentrated in the Atlantic City area. 
 
Mr. Huff explained that the LEP establishes “Vital Documents” that will be translated into the Primary 
LEP language (Spanish) as well as other languages upon request. These Vital Documents include the 
Executive Summaries of the RTP, TIP, UPWP, and PIP, as well as the full LEP Plan, the Citizens Guide, 
and various Title VI Materials. This translation effort will also include implementing legal 
announcements for public comments, public meetings, and workshops. Mr. Huff stated that one of the 
problems is there are no Spanish speaking newspapers in the area/region, and he asked if anyone knew of 
one or had any information of one to let him know. 
 
Mr. Huff noted that the translated/created documents will be sent to the State Depository libraries. He 
added that ongoing conversations with NJDOT, NJTPA, and DVRPC are being held regarding possible 
shared resources. He also noted that this implementation plan extends into the subregions, which includes 
specific projects, studies, and programs. Mr. Huff stated that the next steps of the Multilingual Outreach 
Services technical study include public outreach. He explained that SJTPO will continue to learn more 



about this process and will do what is possible to assist and incorporate requirements as seamlessly as 
possible. 
 
On motion by Kathleen Hicks and seconded by Brian Leckie, the TAC unanimously approved the 
recommendation to Policy Board. 

 
FY 2020 Unified Planning Work Program (UPWP) Amendment: Recommendation to Policy Board 
Jennifer Marandino explained that in late June, SJTPO became aware that the amount of FTA-flex funds 
NJDOT received this year was higher than anticipated, resulting in an additional $31,951.98 available to 
SJTPO. She added that based upon questions during the Q&A phase for the Regional Trail Network – 
Feasibility Survey it became evident that the existing budget of $55,555 for the FY 2020 technical study 
is not sufficient to conduct the Scope of Work identified with the RFP. Ms. Marandino noted that as 
such, SJTPO is seeking an amendment to the FY 2020 UPWP to add the additional $31,951.98 FTA 
funds to the funds currently programmed for Task 20/403. The grand total available for this effort would 
then be $87,506.98. 
 
Ms. Marandino added that SJTPO released a Request for Proposal for the effort on August 20, 2020 with 
proposals due September 17th and a consultant selection anticipated in November. At the time a preferred 
firm is selected, SJTPO will determine what portion of this maximum budget it intends to expend based 
on the value of the tasks relative to the proposed budget. She noted that pending approval of the FY 2020 
UPWP by the TAC and Policy Board (September 28th) a formal request will be made to FHWA through 
NJDOT with the FY 2020 UPWP document updated. Brian Leckie asked when SJTPO became aware 
that the budget was not sufficient, and Ms. Marandino explained that it occurred after the Q&A process. 
Mr. Leckie stated that there are no issues with moving the money. 
 
On motion by John Peterson and seconded by Steve Mazur, the TAC unanimously approved the 
recommendation to Policy Board. 
 
SJTPO CY 2021 Safety Performance Targets: Recommendation to Policy Board 
Alan Huff explained that in working with NJDOT, SJTPO established and reported Highway Safety 
Improvement Program (HSIP) targets for calendar year 2021 and intends to include them in their HSIP 
Annual Safety Report submitted to FHWA later this year. Mr. Huff stated that as with targets in previous 
years, SJTPO is supporting the state targets, which it has the option to do. Mr. Huff added a few things to 
note is that while the new targets for the number and rate of fatalities are going down, the target for the 
number and rate of serious injuries are increased dramatically. The notable change is due to a change in 
the definition of serious injuries on police reports, which makes these numbers more accurate, but also 
creates the appearance that the numbers are increasing. Mr. Huff further noted that all of the data and 
assumptions associated with these targets reflect pre-COVID information, and it is unlikely that these 
targets will actually reflect what happens in the year to come. Mr. Huff noted an example that while 
vehicle miles traveled is down notably, fatalities appear to be remaining constant. Despite these two 
issues, SJTPO staff recommends adoption of the Safety Performance Target numbers. Mr. Huff noted 
that staff respectfully requests that the TAC endorse and support the 2021 Safety Performance Targets, as 
established by NJDOT. 
 
On motion by Brian Leckie and seconded by John Peterson, the TAC unanimously approved the 
recommendation to Policy Board. 
 
 



CMAQ Mid-Performance Period Progress Report: Information Only 
Jason Simmons explained that in September 2018, the SJTPO Policy Board adopted 2- and 4-year targets 
for Traffic Congestion Measures and On-Road Mobile Source Emissions Measures. He added that these 
were incorporated into the CMAQ Performance Plan, which is updated biennially in a separate report 
assessing the progress of projects under the previous plan in achieving the Air Quality and Traffic 
Congestion Targets. Mr. Simmons noted that the CMAQ Mid-Performance Period Progress Report was 
included in the TAC packet, and he added that SJTPO has met and exceeded all adopted targets. As with 
the CMAQ Performance Plan, the Mid-Performance Period Progress Report will be submitted to the 
NJDOT for inclusion as an attachment to the State’s Baseline, Mid-, and Full-Performance Period 
Reports. 
 
RTP 2050: Update 
Alan Huff explained that staff released the Draft Regional Transportation Plan (RTP 2050) on Friday, 
June 26, 2020, with the public comment period currently in full swing. He noted that comments on the 
draft document will be accepted through Friday, December 11th. [Update: Following this meeting, the 
public comment period was extended to Friday, December 18th] He explained that three virtual public 
meetings have been held to date, with a total of approximately 35 attendees. He added that a second 
round of virtual public meetings to be held in the fall/winter will focus on reaching the non-traditional 
populations, such as the disadvantaged and underserved. Anticipated adoption by the Policy Board will 
be on January 25, 2021. 
 
Mr. Huff noted that the current Plan and the draft RTP 2050, along with information on how to comment 
and request accommodations, are available on SJTPO’s website. Jennifer Marandino added that the 
virtual meetings have been successful but one of the goals is to reach out to some of the multilingual 
areas for representation at the meetings. Mr. Huff added that with the Multilingual Outreach Services 
technical effort, SJTPO will have access to interpreters to attend some of the future RTP meetings. Jim 
Rutala questioned if this was related to an article recently published, and Ms. Marandino stated that it 
was not. Mr. Rutala offered to send the article to SJTPO. Uzoma Anukwe questioned the number of 
attendees of the meetings, and Mr. Huff clarified that a total of 35 attended all three meetings. 
 
Regional Trail Network - Feasibility Survey – Designation of Consultant Selection Committee 
Alan Huff stated that SJTPO released a Request for Proposal on August 20, 2020 seeking consultant 
support to identify and evaluate the feasibility of routing for the Atlantic County Bikeway West. He 
explained that the effort of the RFP would include a number of activities that will help SJTPO understand 
the existing conditions related to routing this particular bikeway, as well as, to understand the demand for 
and economic impact of such a bikeway in addition to assessing operations, maintenance, security, and 
developing cost estimates and a trail concept plan. Mr. Huff noted that proposals are due on Thursday, 
September 17th with Selection Committee scores requested to SJTPO by Thursday, October 8th. Mr. Huff 
added that if consultant interviews are needed, they are tentatively scheduled for the week of Monday, 
October 19th. The Selection Committee membership to-date includes John Peterson, Atlantic County; 
Leslie Gimeno, Cape May County; Patrick Farley, Cross County Connection; Sonya Szczesna, Tri State 
Transportation Campaign; Sean Megill Legendre, DVRPC; Katie Elliott, SJTPO; and Alan Huff, SJTPO. 
No additional persons volunteered to serve on the committee at the meeting. 
 
SJTPO Local Lead Project Status and HSIP/CMAQ Project Status Charts: Update 
Jason Simmons explained that the FY 2020 Local Lead Project Status Chart was included in the TAC 
packet along with two additional project status charts which displays the HSIP and CMAQ projects 
programmed in FY 2020 and future years. Mr. Simmons noted that the charts were updated September 3. 



2020. He asked that if anyone had any additional updates to reach out to either him or Katie Elliott so 
that they can update the information. Mr. Simmons noted that the FFY 2021 tracker, on the SJTPO 
website, will be updated for the next meeting. 
 
Technical Studies: Update 
Jennifer Marandino explained that a memo was included in the TAC packet providing an update on 
SJTPO’s four ongoing technical studies. She noted an update to the Local Safety Program Design 
Assistance effort for the 5- and 6-Points Roundabouts in Salem County, adding that Jason Simmons will 
be taking over as the Project Manager as the effort moves into the Final Design phase. She explained that 
Jason has been working with Urban Engineers on updating the scope and cost for this phase of the 
project delivery process. Ms. Marandino added that a contract amendment will be brought to the TAC 
and Board at the next meeting. Should there be any questions about any of the technical studies, please 
reach out to the individual project managers directly. 
 
Cross County Connection: Update 
No update was provided from Cross County Connection at this time. 
 
Other Updates 

Central Staff 
 
COVID-19 Update 
Jennifer Marandino explained that SJTPO staff is continuing to work remotely from home until local, 
State, and Federal health officials declare it is safe and prudent to return to work. She stated that as 
everyone is aware, SJTPO operations are not shut down; while working from home staff continues to 
provide essential services to the public and make progress on critical needs of the region. Ms. 
Marandino stated that she drafted a Reopening Plan, which documents a structured plan for reopening 
and returning employees to the workplace. She also recognized that staff has adapted extremely well 
to teleworking, and currently there is no anticipated date for return. She explained that the Reopening 
Plan consists of three phases stating that SJTPO is currently in Phase-1 with most employees working 
from home. She added that Phase-2 will involve the reopening of the workplace, only when local, 
State, and Federal health officials declare it is safe and prudent to do so, with the majority of SJTPO 
employees returning to work, while Phase-3 will involve the reopening of the workplace to all 
employees. 
 
Ms. Marandino added that the Reopening Plan has been reviewed by SJTPO General Counsel, Brown 
& Connery and more recently shared with the Governor’s Authorities Unit and SJTA. She noted that 
no formal approval is require by the TAC or Policy Board. 
 
FY 2021 UPWP 
Jennifer Marandino stated that the SJTPO Program Managers were solicited to start thinking about 
technical study ideas for the FY 2022 UPWP, effective July 1, 2021. She added that a short write-up 
of the idea was requested by mid-October and the Managers will be discussing project ideas 
internally and collectively getting input from our subregional partners. Ms. Marandino stated that if 
anyone has any ideas at this time, please reach out to Dave, Alan, or Jason directly. 
 
Strategic Highway Safety Plan 
Jennifer Marandino explained that Mike Russo, Assistant Commissioner of Planning, Multimodal 
and Grants Administration of NJDOT recently shared the New Jersey 2020 Strategic Highway Safety 



Plan (NJ 2020 SHSP). She explained that this five-year plan that outlines emphasis areas and 
strategies to reduce fatalities and serious injuries on all public roads in New Jersey. She added that 
the ongoing involvement by the Emphasis Area Team Members will be needed to implement the 
plan’s goals and objectives. 
 
SJTPO’s Assistant Planner 
Jennifer Marandino stated that Katie Elliott was recently hired as SJTPO’s Assistant Planner, filling 
the position previously held by Stephanie Wakeley. Katie will be working under Jason Simmons on 
Capital Programming and other project development efforts. 
 
Ms. Marandino noted that Katie is not the only new face to the TAC meeting; and that we also 
welcome Matthew E. Pisarski who is the new Planning Department Director at Cumberland County. 
She added that Matt is serving as the Cumberland County representative on TAC with John Knoop 
and Doug Whitaker remaining as alternates. 
 
Public Outreach 
Jennifer Marandino explained that SJTPO has several important public outreach efforts that have 
been impacted greatly by COVID-19 and the ability to conduct traditional in-person public meetings 
including for the RTP 2050, Cumberland County Bicycle/Pedestrian Safety Action Plan and 
Multilingual Outreach Services. She explained that future meetings for the Access for All Transit 
Plan, the Title VI Plan, and the Limited English Proficiency (LEP) Plan adopted at today’s meeting 
will most certainly be impacted as well. She stated that together with consultant support associated 
for the Cumberland County Bicycle/Pedestrian Safety Action Plan (Urban Engineers) and then 
Multilingual Outreach Services (Rutgers POET), SJTPO is investigating how to best conduct 
equitable outreach, accommodating pockets of limited internet access in the region. Ms. Marandino 
stated that internal discussions about utilizing subregional partners, including their County 
Commissioner Boards as resources, was also discussed. This outreach would be for the fall/winter 
outreach. Ms. Marandino also noted that Melissa Melora put together as a list of potential locations 
that would help us reach non-traditional partners. Alan Huff stated that knowing that there are many 
locations in our region with limited internet access causes such challenges, and to please reach out to 
staff with any type of success stories that anyone may have. 
 
Member Agencies 
No reports were made at the meeting by any member agencies. 

 
On motion by Kathleen Hicks and seconded by Steve Mazur, the meeting was adjourned. 
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DISCLAIMER 
 
The preparation of this report has been funded in part by the U.S. Department of Transportation, 
Federal Transit Administration and Federal Highway Administration. This document is 
disseminated under the sponsorship of the U.S. Department of Transportation in the interest of 
information exchange. The United States Government assumes no liability for its contents or its 
use thereof. 
 
SJTPO fully complies with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act 
of 1987, Executive Order 72898 on Environmental Justice, and related nondiscrimination 
mandates in all programs and activities. SJTPO’s website, www.sjtpo.org, may be translated into 
multiple languages. Publications and other public documents can usually be made available in 
alternative languages and formats, if requested. SJTPO’s public meetings are always held in ADA-
accessible facilities and held in transit-accessible locations whenever possible. Translation, 
interpretation, or other auxiliary services can be provided to individuals who submit a request at 
least seven (7) days prior to a public meeting. Translation and interpretation services for SJTPO’s 
projects, products, and planning processes are available, generally free of charge, by calling (856) 
794-1941, or by completing a request form available at www.sjtpo.org/TitleVI. All requests will 
be accommodated to the greatest extent possible. Any person who believes they have been 
aggrieved by an unlawful discriminatory practice by SJTPO under Title VI has a right to file a formal 
complaint. Any such complaint must be in writing and filed with SJTPO’s Title VI Compliance 
Manager and/or the appropriate state or federal agency within 180 days of the alleged 
discriminatory occurrence. For more information on SJTPO Title VI program or to obtain a Title 
VI Complaint Form, please visit: www.sjtpo.org/TitleVI, call (856) 794-1941, or email 
TitleVI@sjtpo.org.  

http://www.sjtpo.org/
http://www.sjtpo.org/TitleVI
mailto:TitleVI@sjtpo.org
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2. PURPOSE OF THE PUBLIC INVOLVEMENT PLAN 
This update replaces the Public Involvement Plan (PIP) previously adopted in May of 2019. SJTPO 
received federal guidance related to addressing Civil Rights in its outreach process, namely 
Limited English Proficiency (LEP) and Title VI of Civil Rights Act of 1964. The edits to the PIP reflect 
how SJTPO engages or plans to engage the under-represented populations within the SJTPO 
region that fall under these Civil Rights umbrellas. SJTPO has an active contract with the Public 
Outreach and Engagement Team (POET) at Rutgers University. This contract, known as 
Multilingual Outreach Services, will guide SJTPO in further meeting the needs of the under-
represented populations. SJTPO will update the PIP in early 2021 to reflect any findings from the 
Multilingual Outreach Services contract.  
 
The SJTPO actively seeks to provide a transparent process to ensure that plans and programs 
include the public to the greatest, reasonable degree. The organization also aims to create a more 
meaningful and proactive process. To accomplish this, the SJTPO offers reasonable access to 
information to all segments of the region’s population, timely public notice of meetings and 
comment periods, full access to key decisions, and support for early and continued involvement 
in the development of the Regional Transportation Plan (RTP), Transportation Improvement 
Program (TIP), Unified Planning Work Program (UPWP), PIP, and other major plans and programs. 
In addition, the SJTPO understands the inherent need to develop public understanding and 
support of its activities. To achieve this, the SJTPO maintains public involvement procedures, 
consistent with federal guidance, and in support of the following major goals: 

• Define a transparent set of guidelines the organization adheres to when conducting 
public involvement 

• Establish the tools and techniques used to reach the public 

• Undergo periodic evaluations to determine the effectiveness of SJTPO’s outreach 
practices and updates of the PIP, as needed 

 
There are two intended audiences for the PIP. First, the PIP serves as an essential reference for 
transportation professionals who interact with the public and are responsible for implementing 
a transparent and inclusive planning process. Transportation professionals in the SJTPO region 
include Policy Board members, TAC members, and SJTPO staff. Second, the PIP serves as a 
guidebook for the public to help them determine when and how they can participate in the 
transportation planning process. In addition to the PIP, another valuable resource for the public 
is the Citizen’s Guide (www.sjtpo.org/citizensguide), which provides an overview of how 
transportation planning in South Jersey occurs and details ways in which the public can 
participate in the process. 

https://www.sjtpo.org/citizensguide/
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The PIP is organized into several sections: 

• Background: Federal Requirements 
This section outlines the process and procedures the SJTPO follows when conducting 
public involvement efforts. It includes information, such as the federal regulations that 
help shape the involvement process, how the public can submit comments, what the 
SJTPO will do with the comments received, and how members of the public can become 
involved in the SJTPO process, among other topics. 

• Opportunities to Engage with the SJTPO 
This section details the tools and techniques the SJTPO uses to inform and engage the 
public in the regional transportation process for the four-county region. More specifically, 
it includes details on where to find information, types of meetings the organization hosts, 
and other actions the public can take to be more involved, such as requesting a safety 
education program with one of the SJTPO Traffic Safety Specialists. 

• Addressing Civil Rights in Our Outreach Process 
This section details SJTPO’s efforts to seek out and consider the needs of groups 
traditionally not well-served by the existing transportation system. It details efforts 
related to SJTPO’s Title VI, Limited English Proficient (LEP), and Environmental Justice (EJ) 
Plans. 

• Having Your Say: Policies and Procedures for Public Comments 
This section explains the various ways the public can voice opinions and share ideas with 
SJTPO. It also highlights the minimum number of days a comment period must be open 
to the public for each major planning document and how the comments received will be 
used. 

• Evaluating Our Effectiveness 
This section identifies the tools used to measure both the quantity and quality of 
interactions with the public. 

• Appendices 
This section provides information and links to more resources related to the planning 
process and federal guidance.  
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3. BACKGROUND: FEDERAL REQUIREMENTS 
Financial support to sustain and advance South Jersey’s transportation system comes, in large 
part, from federal transportation dollars, which the region’s public contributes to through federal 
fuel taxes. Public involvement in the planning process is necessary to ensure the needs and 
concerns of all residents in the four-county region are addressed. 
 
To ensure opportunities for meaningful and proactive participation that improves the decision-
making process and contributes to the overall quality of life in the region, the SJTPO public 
involvement process complies with federal requirements and goals, as described below. 

• Provide adequate and timely notice of public participation activities, public review, and 
comment on key decisions  
It is crucial for the public to be informed in a timely manner regarding all public 
involvement opportunities in the region. This information will be provided in plain 
language that allows the public to comprehend with ease the information they need or 
are asked to review. Further, the SJTPO will notify the public twelve (12) days prior to any 
public involvement opportunity through email, social media, and via print media (i.e. 
newspapers) when necessary. 

• Seek out and consider the needs of the people who are traditionally underserved by the 
existing transportation system, including low-income and minority households 
Transportation planning is most effective when decision makers consider and seek input 
from those whose daily lives are largely impacted by how efficiently and safely they are 
able to get to work, school, home, stores, and services. To ensure meaningful involvement 
of persons and groups traditionally underserved in the SJTPO region, such the elderly 
population, Limited English Proficient (LEP) populations, single or zero vehicle 
households, and minority and low-income households, the SJTPO drafts an Environmental 
Justice (EJ) plan. The EJ plan is then used to target outreach events in areas that are 
accessible to these underserved groups and tailor messaging and communication 
methods to try to maximize access for these populations. 

• Hold public meetings at convenient times and locations that are accessible to all people 
Consideration of residents’ personal schedules is vital when hosting public meetings. 
Apart from Policy Board and TAC, meetings take place after typical workday hours to 
maximize access. Further, SJTPO works to hold meetings in facilities that are ADA 
(Americans with Disabilities Act) accessible and in locations that are transit accessible, 
when meetings are in-person rather than virtual, to the greatest feasible degree. 
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• Use visualization techniques to further explain the planning process 
The transportation planning and engineering processes are complex with many steps and 
requirements. It is essential that information about these processes be presented and 
discussed in an intuitive manner to allow anyone the opportunity to understand and give 
feedback. To maximize public involvement and minimize misunderstanding, the SJTPO 
provides information in plain language with as little jargon as possible and often 
incorporates visuals, such as charts and images. For instance, rather than only use the 
term Transportation Improvement Program (TIP), the SJTPO often supplements with “List 
of Projects” to help clarify the purpose of the TIP to the public. 

• Provide timely and reasonable access to information about transportation planning 
It is vital that the public is provided reasonable access to information necessary to offer 
meaningful feedback on matters related to the transportation decision-making process. 
The SJTPO makes the draft RTP, TIP, UPWP, Access for All Transit Plan, and Congestion 
Management Process (CMP) available for public review for 30 days, and the PIP available 
for 45 days. These six documents are often referred to as core documents, as they require 
public comment periods when a new plan is written or a currently adopted plan is revised. 
Each plan is available on the SJTPO website (www.sjtpo.org) and at a select list of libraries 
throughout the four-county region. To view the list of libraries, please see Appendix A. 

• Provide information in electronic formats for accessibility and sustainability purposes 
The SJTPO makes all major work products available on its website (www.sjtpo.org) for the 
convenience of the public, but also for sustainability purposes, as many documents are 
hundreds of pages in length. The SJTPO online document library is continuously updated 
as reports and other items become available. 

• Demonstrate explicit consideration and response to public input through a two-way 
communicative process 
To maintain an effective and meaningful public involvement process, the SJTPO respects 
and considers all input that is received. All comments received during a comment period 
are recorded in the final document with responses from the SJTPO and other 
transportation agencies, if necessary. Further, the SJTPO encourages two-way 
communication between all residents in the region and key decision makers to allow 
multiple perspectives to be considered. Examples of two-way communication include 
attendance at Policy Board and Committee meetings, public workshops, as well as active 
participation on SJTPO’s social media platforms. SJTPO continuously works to clarify for 
the public the best time to provide comments and the best entity to provide comment to 
in hopes that the public is able to maximize the impact of their comments and minimize 
their frustration in the process.  
 
 

file://sjtpo-dc.sjtpo.org/SJTPO%20Shared%20files/SJTPO/Public%20Outreach/Public%20Involvement%20Plan/2020%20Public%20Involvement%20Plan/www.sjtpo.org
file://sjtpo-dc.sjtpo.org/SJTPO%20Shared%20files/SJTPO/Public%20Outreach/Public%20Involvement%20Plan/2020%20Public%20Involvement%20Plan/www.sjtpo.org
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• Provide a minimum public comment period of 45 calendar days for the draft PIP 
To ensure the public has ample time to review the draft PIP, the SJTPO makes the 
document available for at least 45 days. Other core documents (RTP, TIP, UPWP, Access 
for All Transit Plan, and CMP) are subject to a 30-day comment period, detailed further in 
Section 5. 

• Provide an additional opportunity for public comment, of at least 10 days, if the final 
draft PIP differs substantially from the version made available to the public for 
comment 
When a schedule is developed for the PIP as well as other core document updates, such 
as the RTP, TIP, UPWP, Access for All Transit Plan, and CMP a 10-day public comment 
period extension is built-in. Thus, if substantive changes are needed and result in a draft 
that greatly differs from the draft previously made available to the public, the SJTPO can 
solicit the document again for feedback. Substantive changes may include the addition or 
removal of a section, adjustments to public forms, updates to federal regulations, as well 
as other changes that SJTPO deems substantive enough to ask for additional public 
comment. 

• Comply with federal laws, including the Americans with Disabilities Act, Title VI of Civil 
Rights Act of 1964, and various Executive Orders 
The SJTPO operates without regard to race, color, national origin, or disability, and 
adheres to all applicable federal laws. For a list of the federal laws, please see the next 
section, Federal Laws for Public Involvement. For a description of each federal law, please 
see Appendix B. 

• Coordinate with the state and local transportation planning public involvement and 
consultation processes 
The SJTPO consults and coordinates with agencies and officials when completing a variety 
of transportation planning activities as appropriate to the activity. These regularly include 
the Regional Transportation Plan (RTP) and Transportation Improvement Program (TIP). 
The roles, responsibilities, and key decision points of this consultation and coordination 
process are detailed in the RTP and TIP. Similarly, when possible, the SJTPO coordinates 
with state and local public involvement processes to increase effectiveness and minimize 
duplication. The SJTPO public involvement procedures for the TIP also serve as the 
procedures for the State TIP (STIP). 

• Periodically review the effectiveness of the procedures and strategies contained in the 
PIP 
The PIP is a living document and is updated on an as-needed basis to ensure effectiveness 
and consistency with federal guidance. The public is also involved in providing periodic 
feedback on the SJTPO’s procedures and strategies. In addition, the SJTPO has identified 

https://www.sjtpo.org/rtp/
https://www.sjtpo.org/tip/
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methods to evaluate the effectiveness of SJTPO’s public involvement process, which are 
described in Section 6. 

Federal Laws for Public Involvement 
To conduct public involvement outreach, a core function of an MPO, the SJTPO complies with 
federal regulations and programs. These regulations and programs help shape the involvement 
process and make its implementation more successful. For a description of each regulation and 
program listed below, please see Appendix B. 

• Title VI of the Civil Rights Act of 1964 

• Americans with Disabilities Act (ADA) of 1990 

• Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991 

• Transportation Equity Act of the 21st Century (TEA-21) of 1998 

• Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 
(SAFETEA-LU) of 2005 

• Moving Ahead for Progress in the 21st Century (MAP-21) of 2012 

• Fixing America’s Surface Transportation Act (FAST Act) of 2015 

• Code of Federal Regulations, Title 23, §450 

• Code of Federal Regulations. Title 23, §771.111 

• Executive Order 12898, “Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations” 

• Executive Order 13166, “Improving Access to Services for Persons with Limited English 
Proficiency”  
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4. OPPORTUNITIES TO ENGAGE WITH THE SJTPO 
There are a variety of strategies the SJTPO utilizes to enhance public involvement for a specific 
activity or assist in meeting specific public involvement goals. Staff review and modify these 
strategies on a regular basis to ensure a productive and all-encompassing public involvement 
process is sustained. The strategies used help disseminate information in both digital and print 
form with the intent of making information accessible to anyone interested. 

Where to Find Information 
Public input is essential to the SJTPO planning process, and there are many ways the public can 
be involved to learn about or influence transportation decisions. The SJTPO uses a variety of 
channels to assure that a broad audience is reached. The recurrent channels used to announce 
news, updates, and reminders pertaining to meetings and events include: 

SJTPO Website (www.sjtpo.org) 
The main tool used by the SJTPO to disseminate information is the SJTPO website, which can be 
translated into a multitude of languages. Information available on the website includes an 
overview of the transportation planning process, information about funding programs, core 
regional planning documents, an extensive document library, planning studies and other 
technical information. Opportunities for public involvement are also available online and can be 
found on the Public Comment (www.sjtpo.org/public-comment) webpage. 

E-list (Electronic Mailing List) 
Members of the public and interested organizations can sign up for inclusion on the SJTPO e-list 
to receive information related to upcoming meetings, special events, public comment periods, 
project news and developments, and to receive issues of the On the Go newsletter. To subscribe, 
individuals can locate the “Join Our Mailing List” at the bottom of every webpage on the SJTPO 
website. Approximately three (3) to four (4) emails are sent each month. Subscribers can 
unsubscribe at any time. 

Social Media 
The SJTPO maintains various social media platforms as an additional method to reach the public 
and highlight key activities and initiatives. Facebook and Twitter are the two primary forms of 
social media used by the SJTPO to disseminate information regarding upcoming meetings and 
events, newsletter issues, reminders about public comment periods, as well as to share the 
activities of staff members and other regional transportation planning matters. 
 

http://www.sjtpo.org/public-comment


https://www.sjtpo.org/wp-content/uploads/2019/02/The-SJTPO-Social-Media-Comment-Policy.pdf
https://www.facebook.com/SJTPO/
https://twitter.com/SJTPO
http://www.youtube.com/channel/UCzdoMUOQ4-umcnlWB5lCxGQ
http://www.linkedin.com/company/sjtpo
http://www.sjtpo.org/
http://www.sjtpo.org/onthego
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How to View or Request Documents and Records 
To provide reasonable public access to documents and records, the SJTPO makes all final draft 
and final approved plans, programs, and studies produced by the organization available for 
examination on its website, at the SJTPO office, and all State Depository Libraries throughout the 
four-county SJTPO region, listed below. State Depository Libraries make major government 
agency documents available for viewing by the public at no cost. A list of these libraries, with 
complete address and contact information can be found in Appendix A.  
 
If an individual is unable to view documents on the SJTPO website, the SJTPO office, or any State 
Depository Library in the SJTPO region, noncolor copies may be requested, where practical. Fees 
for copies are $0.05 per letter page or $0.07 per legal page. Copies may be picked up at the SJTPO 
office for no additional charge or mailed at the expense of the receiver. The SJTPO may waive 
totals under $1.00. Printing and postage costs must be paid by receiver prior to mailing. Checks 
or money orders must be made out to the South Jersey Transportation Authority (SJTA). Cash is 
not accepted. Interested parties can make a request via an online form, also found in Appendix 
E, or by calling (856) 794-1941.  
 

County State Depository Library 

Atlantic  • Atlantic County Library – Reference Department 
• Richard Stockton University Library – Government 

Document Library  

Cape May • Cape May County Library – Reference Department 

Cumberland   • Cumberland County Library – Reference Department 

Salem • Salem Free Public Library* – Reference Department 
• Salem Community County College Library – Reference 

Department 
* This library is not a State Depository Library. The SJTPO has opted to send major documents to 
this library, as it is in the City of Salem, which serves as the County Seat, much like the other 
county libraries. This library also provides a location in Salem County for the public to visit that is 
not located in a college setting.  

Attend Public Meetings 
Throughout the year, there are numerous opportunities for residents and stakeholders to be 
engaged in the SJTPO’s planning process. These meetings are typically meant to provide 
information and a setting for formal comments to be received. The SJTPO works to hold meetings 
at centralized locations, when held in-person rather than virtual, and at convenient times, 
including evenings, to maximize participation from a wide range of the region’s public, including 

https://www.nj.gov/humanservices/opmrdd/providers/grants/depositorylibraries.html
http://www.sjtpo.org/wp-content/uploads/2019/02/Documents-and-Records-Form.pdf


https://www.sjtpo.org/board/
http://www.sjtpo.org/


http://www.sjtpo.org/tac
http://www.sjtpo.org/education/
https://www.sjtpo.org/education/
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5. ADDRESSING CIVIL RIGHTS IN OUR OUTREACH 
PROCESS 

The SJTPO is committed to making a special effort to seek out and consider the needs of groups 
traditionally not well-served by the existing transportation system. These include, but are not 
limited to the elderly population, minority populations, Limited English Proficient (LEP) 
populations, zero vehicle households, and low-income households. The SJTPO has formal plans 
pertaining to Title VI, Limited English Proficiency (LEP), and Environmental Justice (EJ). The plans 
outline the appropriate outreach tools and methods necessary to ensure adequate participation 
of the groups previously mentioned. 

Title VI 
Title VI of the Civil Rights Act of 1964 and Executive Order 12898 protects individuals from 
discrimination based on race, color, or national origin in programs or activities. 
 
SJTPO’s Title VI Plan is available for viewing purposes on the Title VI webpage 
(www.sjtpo.org/TitleVI). The webpage also provides background on Title VI, as well as the SJTPO’s 
policy statement, complaint procedure and form, and the USDOT Assurances. 

Limited English Proficiency (LEP) 
Executive Order 13166, “Improving Access to Services for Persons with Limited English 
Proficiency,” relates to public engagement of LEP individuals. An LEP person is one who does not 
speak English as his/her/they primary language and who has a limited ability to read, speak, 
write, or understand English. 
 
SJTPO’s LEP Plan outlines the responsibilities of the SJTPO regarding the LEP persons and 
establishes a process for providing assistance to LEP persons for SJTPO programs, activities, and 
services. 
 
Translation options are available on the SJTPO website (www.sjtpo.org). To select a language 
other than English, locate the dropdown menu at the top of each webpage. Translation is 
provided for linguistic populations of 1,000+ that speak English less than very well in the SJTPO 
region (2010 Census). 

Environmental Justice (EJ)  
The federal government defines environmental justice as “the fair treatment and meaningful 
involvement of all people regardless of race, color, national origin, or income with respect to the 
development, implementation, and enforcement of environmental laws, regulations, and 

https://www.sjtpo.org/TitleVI/
https://www.sjtpo.org/
https://www.epa.gov/environmentaljustice
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policies.” Fair treatment means that no group of people, including a racial, ethnic, or 
socioeconomic group, should bear a disproportionate share of the negative environmental 
consequences resulting from industrial, municipal, and commercial operations or the execution 
of federal, state, local, and tribal programs, and policies. 
 
An update to the 2015 EJ Plan began in 2019 and will be completed later in 2020. The 2015 Plan 
evaluated Transportation Improvement Projects (TIP) for overlap into EJ areas and broadly 
discussed other planning products, such as the Regional Transportation Plan (RTP) and Access for 
All Transit Plan. The 2020 EJ Plan will be clearer in using an EJ definition that more strictly aligns 
with the federal definition of EJ and separately include Transportation Justice (TJ) groups, which 
include elderly, zero vehicle households, and disabled populations. At the core of this effort is 
the recognition of the right of every person to have a safe, accessible, affordable, and healthy 
transportation system in his/her/they community. Further, a focus shall be made to research the 
impact of projects and discuss why some communities have been unable to take advantage of 
federal transportation funding and examine the associated equity concerns. The SJTPO will also 
begin examining the system design (i.e. sidewalks, bus shelters, etc.) that serve EJ populations. 

Strategies to Serve Under-Represented Populations 
The Title VI, LEP, and EJ Plans detail in a comprehensive manner the strategies necessary to 
incorporate under-represented populations in SJTPO’s transportation planning process. The 
strategies to include are as follows: 

Identification of Under-Represented Populations using Census Data 
To identify Title VI, LEP, and EJ populations, the SJTPO uses data gathered at the regional, county, 
municipal, and Census Block Group level. The information collected helps the SJTPO and its 
subregional partners target outreach needs to under-represented groups. Outreach efforts shall 
occur throughout all planning efforts, including location-specific projects, plans, and studies. 

Engagement of Under-Represented Populations using Targeted Strategies 
SJTPO is committed to reducing barriers to public engagement, specifically for the under-
represented groups in the SJTPO region. Barriers for the under-represented groups can include 
language barriers, wariness of public forums, scheduling conflicts, and lack of transportation 
availability, among other challenges.  
 
To ensure proper engagement of under-represented individuals, SJTPO has secured a consultant 
to provide Multilingual Outreach Services, as part of a one-time contract. Regarding the under-
represented population in the region, the contract will further assist SJTPO in identifying 
appropriate stakeholders. Listed below are the current groups and methods SJTPO employs. The 
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Multilingual Outreach Services contract will help to expand these methods, allowing SJTPO to 
update the PIP in 2021. 

Children and Teens 
SJTPO is proud to offer a robust series of traffic safety education programs with many of the 
programs geared towards elementary, middle school, and high school students. Such programs 
include the Most Dangerous Place on Earth; Share the Keys; Belts, Bones, and Buses; and Bicycle 
and Pedestrian Safety. The programs, presented by SJTPO’s Traffic Safety Specialists, are 
designed to bring awareness to the many risks relative to children and teens on area roadways 
and to teach them simple ways to improve safety. The programs are fun, accessible, designed for 
the appropriate age group, and are presented to students in school districts throughout the 
region. 
 
Since SJTPO’s Traffic Safety Specialists have established connections with regional school 
districts, SJTPO would like to expand upon these traffic safety educations programs by 
incorporating content related to planning efforts.  

Young Adults 
Young adults are often under-represented in planning efforts and civic affairs due to 
inexperience, school-life balance, and limited opportunities. Engagement opportunities for 
young adults should be social, brief, and held in locations young adults frequent. Engaging young 
adults via social media is also encouraged.  
 
The SJTPO region is home to several universities and colleges. Stockton University, located in 
Atlantic County, offers a Sustainability Program. SJTPO aims to establish a relationship with 
professors and students of the program, informing them of efforts related to coursework. 
Additionally, though outside of SJTPO’s region, Rowan University in Gloucester County, offers 
degrees in Planning and Engineering. SJTPO feels establishing a relationship with professors and 
students of the Planning and Engineering Programs is beneficial. Rowan University is largely a 
commuter-based school with individuals traveling from the SJTPO region to work and attend the 
university.  

Older Adults 
Older adults are often involved in community efforts, feeling a strong sense of civic duty. 
Regardless of their community involvement, older adults may be under-represented in planning 
efforts for a multitude of reasons, such as mobility challenges, transportation conflicts, lack of 
relevance to their lives, among other reasons. Outreach to older adults should include a variety 
of formats, both in-person and digital. If in-person events are to be held, scheduling the events 
during daylight hours and in convenient, ADA-accessible venues is most appropriate.  



http://www.sjtpo.org/


http://www.sjtpo.org/
http://www.sjtpo.org/RTP
http://www.sjtpo.org/TIP
http://www.sjtpo.org/UPWP
http://www.sjtpo.org/PIP


http://www.sjtpo.org/CitizensGuide
http://www.sjtpo.org/TitleVI
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Americans with Disabilities Act (ADA) Provisions 
All public notices for planning activities include an announcement that states persons with 
disabilities will be accommodated. Special provisions will be accommodated to the greatest 
possible extent if notified seven (7) days in advance (i.e. make available large print documents, 
audio material, someone proficient in sign language, or other provisions requested). 

Online Engagement Opportunities 
The SJTPO will continue to offer online engagement opportunities to accommodate individuals 
who are unable to offer feedback in-person. All engagement opportunities will be listed on the 
Public Comment webpage (www.sjtpo.org/public-comment). Staff will also notify social media 
(i.e. Facebook and Twitter) followers as well as e-list subscribers of opportunities. To subscribe, 
individuals can locate the “Join Our Mailing List” at the bottom of any webpage on the SJTPO 
website. 

Pop-up/Partnering Events 
The SJTPO will continue to participate in pop-events, such as farmers markets and fairs, as 
appropriate. Pop-up events are beneficial to members of the public, as they are not asked to 
travel to a specific location, at a specific date and time. Rather, staff travel to locations and supply 
all appropriate materials necessary to garner feedback. 
 
The SJTPO will also work to better coordinate with community partners in the SJTPO region. 
Community partners may include churches, English as a Second Language (ESL) classes, and 
Community Centers, among others. Much like pop-up events, coordinating with community 
partners is beneficial as a relationship, and thus an audience and a level of trust has already been 
established.  

Establishment of Proper Documentation Procedures 
As mentioned, the SJTPO is required to develop a Title VI Plan. The Plan ensures implementation 
of a full complaint procedure, including the purpose and process for both Complainant and 
Organization. SJTPO’s complaint procedure is available on the SJTPO website 
(www.sjtpo.org/TitleVI).   

https://www.sjtpo.org/public-comment/
https://www.facebook.com/SJTPO/
https://twitter.com/SJTPO
https://www.sjtpo.org/TitleVI/
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6. HAVING YOUR SAY: POLICIES AND 
PROCEDURES FOR PUBLIC COMMENTS 

The SJTPO encourages public comments and provides the public with a multitude of ways to voice 
opinions and share ideas with SJTPO.  

Public Comment Periods 
A major opportunity for the public to share opinions and ideas is during a public review period. 
A comment period of at least 30 days will be held to review drafts of the following core 
documents:  

• Regional Transportation Plan (RTP): The RTP is a long-term transportation plan that 
identifies a high-level vision and outlines transportation projects for at least the next 20 
years, and is the result of extensive outreach, collaboration, and consensus. The RTP is 
updated every four (4) years. 

• Transportation Improvement Program (TIP): The TIP is an agreed upon list of projects, 
for which state and federal funds are expected to be spent. The TIP is updated every two 
(2) years. 

• Unified Planning Work Program (UPWP): The UPWP details all anticipated transportation 
planning activities to be performed by the SJTPO staff, subregions, and member agencies 
during the fiscal year. The UPWP is updated every year. 

• Access for All Transit Plan: Federally required to be updated every five (5) years, the 
Access for All Transit Plan identifies the unmet transportation needs and recommends 
methods to increase service quality and reduce the cost of providing services to the 
transportation disadvantaged population in the region.  

• Congestion Management Process (CMP): The CMP is a federally required process 
documented in a methodology report that guides how to safely and effectively manage 
and operate South Jersey’s transportation network.  

• Public Involvement Plan (PIP): The PIP is a federally required document, updated as 
needed, that articulates the rules SJTPO will follow and the processes by which the public 
can engage in the MPO transportation planning process. Unlike the other core 
documents, a comment period of at least 45 days will be held for the PIP. 

 
In addition to the core documents listed above, beginning with the approval of this PIP update, 
SJTPO will also hold a comment period of at least 30 days to review drafts of the following 
documents: 

https://www.sjtpo.org/rtp/
https://www.sjtpo.org/tip/
https://www.sjtpo.org/upwp/
https://www.sjtpo.org/AccessforAll/
https://www.sjtpo.org/CMP/
https://www.sjtpo.org/pip/


https://www.sjtpo.org/tip/
https://www.state.nj.us/transportation/capital/estip/


https://www.sjtpo.org/tip/
mailto:info@sjtpo.org
mailto:info@sjtpo.org
http://www.sjtpo.org/public-comment
https://www.facebook.com/SJTPO/
https://twitter.com/SJTPO
http://www.sjtpo.org/
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How Your Comments will be Used 
To maintain an effective and meaningful public involvement process, the SJTPO will appropriately 
consider all public comments. The SJTPO is responsible for coordinating a response to comments 
in a timely manner. A written summary, analysis, and report on the disposition of all significant 
comments received during the public comment periods on the six core documents (RTP, TIP, 
UPWP, PIP, Access for All Transit Plan, and CMP), and Major Amendments to the TIP will be 
provided as part of the final document. All final documents are posted online at www.sjtpo.org. 
  

file://sjtpo-dc.sjtpo.org/SJTPO%20Shared%20files/SJTPO/Public%20Outreach/Public%20Involvement%20Plan/2020%20Public%20Involvement%20Plan/www.sjtpo.org
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7. EVALUATING OUR EFFECTIVENESS 
The SJTPO recognizes the need to periodically review the effectiveness of its public involvement 
programs and methods. A variety of tools will be used to measure both the quantity and quality 
of interactions the SJTPO has with the public in the four-county region. The evaluation results will 
be used to modify the practices, as appropriate, to ensure maximum effectiveness. The following 
are tools that will be used by the SJTPO staff to evaluate the effectiveness of public involvement: 

Questionnaires, Polls, and/or Surveys 
Questionnaires, polls, and/or surveys may be used to provide feedback on a variety of topics, 
such as the usefulness of public meetings or events and the practicality of techniques utilized. 
These materials will be developed to evaluate the effectiveness of the public involvement goals 
on pages 12 through 14. 
 
Examples of when or what type of questionnaires, polls, and/or surveys may be utilized are listed 
below. 

• During a comment period to gather input – Staff may make surveys available through 
the SJTPO website, e-list, etc. to provide the public with an easy and readily accessible 
way to submit comments on transportation activities. Polling questions may be used 
during public meetings to gather input, but also to keep attendees engaged in the 
material.  

• Public Involvement Questionnaire – Staff may distribute a periodic questionnaire to 
gauge the public’s expectations of meetings and events, effectiveness of current 
outreach practices, suggestions for improvement, etc. 

Assessment of Outreach Tools 
The SJTPO staff have numerous performance measures that can be used when assessing the 
organization’s outreach process and its effectiveness. The SJTPO will monitor the following on a 
quarterly basis: 
 
 
 
 
 
 
 
 





https://www.atlanticlibrary.org/
https://library.stockton.edu/welcome
https://cmclibrary.org/
http://www.clueslibs.org/
http://www.mysalemlibrary.org/
http://www.salemcc.edu/library/home


https://www.epa.gov/ogc/facts-title-vi-civil-rights-act-1964
https://www.ada.gov/ada_intro.htm
https://www.fhwa.dot.gov/planning/public_involvement/archive/legislation/istea.cfm
https://www.fhwa.dot.gov/planning/public_involvement/archive/legislation/istea.cfm
https://www.fhwa.dot.gov/tea21/
https://www.fhwa.dot.gov/safetealu/summary.htm
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authorized the federal surface transportation programs for highways, highway safety, and transit 
for the 5-year period, 2005-2009. 

Moving Ahead for Progress in the 21st Century (MAP-21) of 2012 
MAP-21, the Moving Ahead for Progress in the 21st Century, was a law that authorized federal 
surface and transportation spending and programs. Signed by President Obama, the law expired 
in September 2014. 

Fixing America’s Surface Transportation Act (FAST Act) of 2015 
Signed by President Obama, the 2015 Fixing American’s Surface Transportation (FAST) Act is the 
current federal legislation which provides long-term funding certainty and outlines the public 
involvement requirements and provides long-term funding certainty for MPOs through Federal 
Fiscal Year (FFY) 2020. In terms of public involvement, the FTA summarizes the requirements as 
follows: “a metropolitan planning organization (MPO) is required to engage in a metropolitan 
planning process that creates opportunities for public involvement, participation, and 
consultation,” including throughout the development of its long-range RTP and its TIP. Further, 
as mandated, the MPO is to provide “adequate public notice of public participation activities; 
review and comment at key decision points in the development of the [RTP] and TIP; and 
multiple, accessible participation formats, including electronic and in-person.” 
 
MPOs are also required to “develop a collaborative and comprehensive Public Participation Plan, 
in full collaboration with the public and stakeholder communities, to be used in the development 
of the [RTP] and TIP, as well as to frame the strategies for public and stakeholder communication 
and collaboration in all phases of the planning process.” To allow the public ample time to review 
and provide feedback, the MPO must make the PIP available for a 45-day comment period. The 
comments received are to be documented. 
 
When holding public meetings, the locations must be accessible and convenient, if being held in-
person. Further, sufficient notice must be given, with information available online. The notices 
must also solicit the needs of the traditionally underserved population and the MPO must 
thoroughly consider the input received. 

Code of Federal Regulations, Title 23, §450 
The Code of Federal Regulations, Title 23, §450 provides planning standards for transportation 
projects. Specifically, §450.316 states that an MPO must develop and abide by a participation 
plan that thoroughly engages the public, agencies, and other transportation stakeholders. 
Further, the federal law notes that the plan should address the MPO’s procedures for notice of 

https://www.fmcsa.dot.gov/mission/policy/map-21-moving-ahead-progress-21st-century-act
https://www.fhwa.dot.gov/fastact/
https://www.ecfr.gov/cgi-bin/text-idx?SID=95d00e6fa9d97e4f034494d73de9d0cc&mc=true&node=se23.1.450_1316&rgn=div8


https://www.ecfr.gov/cgi-bin/text-idx?SID=51295ac6d656d8ca83ac5933bdaccddc&mc=true&node=pt23.1.771&rgn=div5
https://www.archives.gov/files/federal-register/executive-orders/pdf/12898.pdf
https://www.gpo.gov/fdsys/pkg/FR-2000-08-16/pdf/00-20938.pdf
https://www.gpo.gov/fdsys/pkg/FR-2002-06-18/pdf/02-15207.pdf
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APPENDIX C. THE SJTPO SOCIAL MEDIA 
COMMENT POLICY 
The South Jersey Transportation Planning Organization (SJTPO) is a government agency that 
guides the transportation planning process in Atlantic, Cape May, Cumberland, and Salem 
Counties. The SJTPO utilizes social media platforms, the primary platforms being Twitter and 
Facebook to provide an opportunity to inform interested parties on matters regarding the SJTPO. 
 
The following information may be posted on applicable social media pages: 

• SJTPO Policy Board meetings and agendas 
• Information as it relates to major planning documents, such as the Transportation 

Improvement Program (TIP), Long Range Regional Transportation Plan (RTP), and Unified 
Planning Work Program (UPWP) 

• Release of Request for Proposals (RFPs) 
• Outreach event information and images 
• Roadway-related information and statistics 
• On the Go publications 
• Other information, as deemed appropriate by the SJTPO staff. 

The SJTPO encourages the public to share thoughts related to regional transportation on these 
platforms with the understanding that the comments and opinions expressed do not reflect the 
SJTPO or its employees. All public comments on the SJTPO’s social media platforms are reviewed 
and screened in accordance with this policy and may be taken down if deemed necessary. 

External User Guidelines 

• The SJTPO does not allow graphic, obscene, explicit, racial or otherwise discriminatory 
comments or submissions, nor does the agency allow comments that are abusive, hateful, 
or intended to defame anyone or any organization. 

• The SJTPO does not endorse, support, or promote any private or commercial entity or the 
information, products, or services contained on websites that may be reached through 
external links from the SJTPO’s social media pages. 

• The SJTPO does not allow comments that suggest or encourage illegal activity. 

• All SJTPO social media authors and public commentators must be clearly identified. 
Anonymous postings are not allowed. Personal responsibility for comments is assumed, 
according to the username and any information provided. 

• The SJTPO reviews all comments and reserves the right to remove messages containing 
inappropriate content. 
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As social media is a fast‐evolving means of public interface, this policy statement is subject to 
amendment or modification at any time to ensure its continued use is consistent with its 
intended purpose as a limited forum. Questions or concerns regarding the SJTPO’s presence in 
various social media channels should be directed to Melissa Melora at mmelora@sjtpo.org or 
(856) 794-1941.  

mailto:mmelora@sjtpo.org
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APPENDIX E. DOCUMENTS AND RECORDS 
REQUEST FORM 
The Documents and Records Request form is not a New Jersey Open Public Records Act (OPRA) 
form, as SJTPO Legal Counsel ruled SJTPO is not subject to the Act. 
 
The SJTPO makes all final plans, programs, and studies produced by the organization available 
for examination on its website and at the SJTPO office, upon request. Documents are also 
viewable at all State Depository Libraries throughout the four-county SJTPO region. State 
Depository Libraries make major government agency documents available for viewing by the 
public at no cost. 
 
If you are unable to view documents on the SJTPO website, the SJTPO office, or any State 
Depository Library in the SJTPO region, you may request noncolor copies, where practical. Fees 
for copies are $0.05 per letter page or $0.07 per legal page. Copies may be picked up at the SJTPO 
office for no additional charge or mailed at the expense of the receiver. The SJTPO may waive 
totals under $1.00. Printing and postage costs must be paid by receiver prior to mailing. Checks 
or money orders must be made out to the South Jersey Transportation Authority (SJTA). Cash is 
not accepted. Interested parties can make a request by completing the form below, filling out an 
online form or by calling (856) 794-1941. 
 
The Documents and Records Request Form can be found on the next page. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www.nj.gov/humanservices/opmrdd/providers/grants/depositorylibraries.html
http://www.sjtpo.org/wp-content/uploads/2019/02/Documents-and-Records-Form.pdf
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Access to Documents and Records Form  
Please complete and send to SJTPO by email (info@sjtpo.org), U.S. Mail, fax, or in-person at SJTPO’s 

office. 
 

Date requested: ___________________________ 
 

Request submitted by: [  ] Email     [  ] U.S. Mail  [  ] Fax  [  ] In-person 
 

Name of Requester (Required): ___________________________________________________________ 
 

Street Address (Required): _______________________________________________________________ 
 

City/State/Zip (Required): _______________________________________________________________ 
 

Telephone (Optional): ___________________________________________________________________ 
 

Email (Optional): _______________________________________________________________________ 
 

Records Requested: Please provide as much specific detail as possible so that SJTPO can identify the 
information. Please use additional sheets if necessary.  

 
 
 
 
 

 
 

 
Do you want to be notified in advance if the cost exceeds $10.00?  [  ] Yes  [  ] No 
 
 

For SJTPO Use Only  
 

Date Received by: ________________________ 
 
Response Deadline: _______________________ Date Response Provided: ________________________    
  
Executive Director Signature: ________________________   

mailto:info@sjtpo.org


https://www.sjtpo.org/citizensguide/
http://www.atlantic-county.org/
http://www.capemaycountynj.gov/
http://www.co.cumberland.nj.us/
https://www.salemcountynj.gov/
http://development.cityofatlanticcity.org/
http://www.vinelandcity.org/
http://www.drba.net/
http://www.state.nj.us/transportation
https://www.njtransit.com/hp/hp_servlet.srv?hdnPageAction=HomePageTo
https://www.sjta.com/sjta/
https://www.njta.com/


http://www.atlantic-county.org/intergenerational-services/
http://www.atlantic-county.org/intergenerational-services/
http://www.capemaycountynj.gov/446/Fare-Free-Transportation
http://www.capemaycountynj.gov/446/Fare-Free-Transportation
http://www.co.cumberland.nj.us/aging/CATS
http://www.co.cumberland.nj.us/workforcedevelopment
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maintains the intersection. However, where a county route intersects with a municipal roadway, 
the county generally maintains the intersection. On the next page are contacts for the county 
planning departments in our region. 
 

Municipally Owned Roadways 
Municipalities generally own and are responsible for all of the roadways not addressed above. 
With over 3,200 miles of roads, if the roadway in question does not have any of the signage 
previously shown, it is likely owned by a municipality. Where a municipally owned roadway 
intersects with a county or state roadway, the county or state generally maintains the 
intersection. With 68 municipalities in the SJTPO region alone, we cannot list contacts for each 
municipality here, but the State maintains a list of municipal websites at 
www.state.nj.us/nj/gov/county/localgov.html. 
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 September 13, 2020 
 
Thomas Berryman, Manager 
District 4 Local Aid 
New Jersey Department of Transportation 
One Executive Campus, 3rd Floor Route 70 West 
Cherry Hill, NJ 08002 
 

Re: Final Design Authorization 
Five and Six Points Roundabouts 

 
Dear Mr. Berryman: 

 
In September 2018, SJTPO released a Request for Proposal (RFP) for Local Safety Program Design 

Assistance seeking consultant support associated with Preliminary Engineering and Final Design services to assist 
Salem County in advancing two roundabout projects selected under the Local Safety Program. The RFP and 
selection process for consultant support followed the Brooks Act with Urban Engineers, Inc. ultimately selected 
through the qualification-based selection. The original consultant selection was for both Preliminary Engineering 
and Final Design services associated the Five Points and Six Points Roundabouts. Urban Engineers has 
successfully conducted Preliminary Engineering services for the roundabouts. 
 

Staff and partners at Salem County have been satisfied with the work completed to date on both 
roundabout projects and would like to continue utilizing Urban Engineers and their subconsultant, Churchill 
Consulting Engineers, for Final Design services as originally selected through the RFP process. 
 

Attached, please find the modified Scope of Work and associated revised cost estimate submitted, and 
reviewed by SJTPO staff, for the Final Design services related to both the Five and Six Points Roundabouts. I 
trust that with this letter and associated materials you have what is needed to authorize Final Design for both 
projects. Please advise if any additional documentation is needed. 
 
 Sincerely, 
 
 
 
 Jennifer Marandino, P.E. 
 Executive Director 
JM:jm 
 
c: Taimur Shamali, Project Management Specialist 1, Local Aid District 4 NJDOT via email only 
 Jason Simmons, Project Manager Capital Planning and Local Project Development 
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Date: September 11, 2020 
To: Jennifer Marandino, Executive Director 
From: Jason Simmons, Program Manager 
Re: Final Design Contract Modification 

Five Points and Six Points Local Safety Program Design Assistance 
 

In September 2018, SJTPO released an RFP for the Local Safety Program Design Assistance initiative for 
Preliminary Engineering and Final Design to assist Salem County in advancing two roundabout projects 
selected under the Local Safety Program through the federal authorization process. Urban Engineers, Inc. 
was selected in association with Churchill Consulting Engineers, as the subconsultant, for both 
Preliminary Engineering and Final Design. During the Preliminary Engineering phase, there were a 
number of items that necessitated Urban Engineers to submit a revised scope of work and budget for Final 
Design. The revised scope resulted in a net increase of $118,005.08 from the original Final Design cost 
estimate of $248,585.84. 
During the Preliminary Engineering phase, a Preliminary Preferred Alternative was selected which will 
require additional survey work from Churchill Consulting Engineers as both roundabouts had to be shifted 
to accommodate adjacent land restrictions while keeping safety as a priority in the layout of each design. 
This additional scope of work is outlined further, Task 2, in the proposal submitted by Urban Engineers 
and their subconsultant. 
Additional hours and scope were also added to Final Design, Task 7. For the Five Points roundabout, the 
shifting of the roundabout away from the two preserved farmland properties has resulted in a smaller area 
for traffic control and temporary paving as well as drainage facilities. The Six Points roundabout was 
revised to a peanut-shaped design and covers an area not previously anticipated in the initial scope of 
work. Additionally, the drainage line that splits the project in half and will require a more detailed 
evaluation of the drainage/storm water management concepts. 
The last task that should be highlighted is Task 1, public outreach and coordination. During the 
Preliminary Engineering phase, the consultant held individual meetings with property owners as well as 
pivot from a traditional public information center format to a virtual platform. It is anticipated this type of 
outreach will once again be required within the Final Design phase. 
After reviewing the revised proposal and speaking with the Project Manager from Urban Engineers, I feel 
that the increase in cost ($118,005.08) requested is appropriate and justified in order to complete the Final 
Design phase for both the Five Points and Six Points roundabouts. 



 

September 10, 2020 

 
Jason Simmons 
Program Manager 
South Jersey Transportation Planning Organization 
782 South Brewster Road, Unit B6 
Vineland, NJ 08361 
 
 
Re: Local Safety Program Design Assistance 

Five Points and Six Point Roundabouts - Final Design Technical and Fee Proposal 
Pittsgrove Township, Salem County, New Jersey 

Dear Mr. Simmons: 

Enclosed please find our scope of technical and fee proposal for the Five Points and Six Point Roundabout 
projects.  This scope of services is to provide for Final Design services in conformance with Salem County, 
SJTPO and NJDOT Local Aid guidance.   
 
Our cost for the Final Design Engineering phase of the project is $357,079.83. The breakdown of this effort is:  
 
           Five Points Intersection                    Six Points Intersection 
Urban Engineers   $ 153,089.61    $ 151,661.58 
Direct Expenses    $      1,800.00                                                $      3,700.00 
Churchill    $   18,650.76                                                 $   25,177.88 
Direct Expenses    $     1,500.00                                                 $     1,500.00 
 
Total Fixed Price   $ 175,040.37    $ 182,039.46 
 
 
I hope this information is sufficient for your acceptance.  If you should have any questions, please contact me 
at (856) 663-5550, x 1257. 
    

Very truly yours, 

 

URBAN ENGINEERS, INC. 

 

Adam R Brown, PE 
Project Manager 
Enclosures 
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SCOPE OF SERVICES 

FINAL DESIGN 
FY 2019 LOCAL SAFETY PROGRAM DESIGN ASSISTANCE 

FIVE POINTS INTERSECTION: PORCHTOWN ROAD (CR 613), LAWRENCE CORNER ROAD 
(CR 621), AND UPPER NECK ROAD (CR 690) 

SIX POINTS INTERSECTION: GARDEN ROAD (CR 674), PARVIN MILL ROAD (CR 645), 
AND ALVINE ROAD (CR 655) 

PITTSGROVE TOWNSHIP, SALEM COUNTY, NEW JERSEY 
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Introduction 
The South Jersey Transportation Planning Organization (SJTPO) on behalf of Salem 
County has requested Urban to perform the Final Design (FD) services for the Five 
Points Intersection: Porchtown Road (CR 613), Lawrence Corner Road (CR 621), and 
Upper Neck Road (CR 690), as well as the Six Points Intersection: Garden Road (CR 
674), Parvin Mill Road (CR 645), and Alvine Road (CR 655) in Pittsgrove Township, 
Salem County, New Jersey.  Each intersection will require the design of a Modern 
Roundabout as the approved safety countermeasure to the intersection’s safety 
needs. 

Coordination & Public Outreach, Surveying/Base Mapping, Utility Coordination, 
Environmental Documentation/Permitting, ROW Documentation, Final Design 
(Contract Documents/PS&Es), and Bid Construction are anticipated to be needed for 
the Final Design phase of the project.  

 

Urban proposes the following scope of work for the Final Design services. 
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SCOPE OF WORK – Final Design 

Task 1 – Coordination & Public Outreach 
Urban will coordinate with SJTPO, Salem County, NJDOT and Pittsgrove Township 
throughout the Final Design phase of the project.  It is assumed that Urban will attend 
Public/Stakeholder Meetings (2), Pre-Final Review, Pre-PS&E Review, and PS&E 
Comment Review.  In addition, there may be individual meetings required with the 
impacted property owners.  Similar meetings occurred during Preliminary Engineering 
which were not originally anticipated or scoped for the Preliminary Engineering phase 
of the project. However, the meetings proved to be very helpful in gaining local 
property owner input and feedback to the proposed designs of both roundabouts.  
Urban will also continue to provide project status update memos every two weeks via 
email as requested by SJTPO.  Urban will provide minutes of meetings and email 
summaries of all conversations.     

The roundabout education portion of the PIAP prepared by Urban for the public was 
well received.  Urban will continue this effort and be prepared to meet with the public 
(if permitted) or perform another virtual Public Information Center similar to what 
was done during Preliminary Engineering.  In preparation for these public meetings, 
Urban can perform capacity analysis and can also utilize the VISSIM software for 
educational purposes and public involvement.  VISSIM is a traffic operations analysis 
simulation tool that has the ability to develop a three-dimensional (3D) model.  
Animations of the 3D model can be set up so the public can see the existing and 
proposed conditions during peak hours, demonstrating the efficiency of the proposed 
intersection design.    The animation can be displayed at the pre-construction public 
information center and has proven to be a successful tool when used for other 
projects in helping to educate the locals, public officials and emergency responders of 
the Modern Roundabout intersection. 

DELIVERABLES:    

 Meeting and Discussion Summaries 
 Bi-Weekly status updates (via e-mail) 
 Public Outreach 

  



                                                                                                                                                
Page 6 

 

Task 2 – Surveying/Base Mapping 
Based on the selection of the Preliminary Preferred Alternative, additional survey and 
base mapping are required to sufficiently capture the project footprints.  Churchill 
Consulting Engineers (CCE), Urban’s sub-consultant for survey, have indicted the 
additional hours and scope required, which is provided in the Final Design cost sheet.   
Both roundabouts needed to be shifted to accommodate adjacent land restrictions 
while keeping safety as a priority in the layout of each design.  Churchill’s scope of 
services for the additional work can be found attached to this document.   

 

ROW Mosaic 

CCE will perform the needed County research for record deeds and mapping. These 
documents will be reviewed and existing monuments will be identified for field crews 
to recover. A combination of the recovered monumentation and the 
deeds/documents researched will help define the location of ROW lines and parcels. 
A deed mosaic will be created to aid in ROW/parcel resolution.  Parcels, ROW lines, 
and centerline geometry will be overlaid on the topographic mapping. All established 
baselines found from the document research will be provided. CCE will provide a table 
of baseline stations, coordinates of PC, PCC, PT, PI, and equation stations, and ties, 
including tie sketches of all secondary control traverse points set in the field. 

DELIVERABLES:    

 Updated Base Mapping 
 ROW Mosaic 

Task 4 – Utility Coordination 
The utility coordination and design effort will be continued in the Final Design Stage.  
During Preliminary Engineering, each utility company identified was provided the 
preliminary base mapping, a proposed scope of work, and a request to indicate the 
type, size, material, and age of their facilities.  Each company that was sent project 
information but has not yet responded will be sent another set of plans/mapping.  
Urban will also request from the utility companies any information regarding potential 
constraints that could affect the design, construction staging and/or construction 
scheduling such as seasonal outage restrictions, clearance requirements, easement 
and/or ROW requirements, long lead- time materials, and possible future build plans. 
This compiled information will become the Utility Master Plan. With a Utility Master 
Plan and a project footprint in place, utility impacts can be identified. Urban will 
provide the PPA and the relevant Preliminary Engineering plans to each impacted 
company so that designs for identified impacts can be prepared.  Subsurface Utility 
Engineering (SUE) will be performed as needed.  The goal of these projects will be to 
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minimize utility relocations. Utility Agreement Plans, Specifications and Estimates will 
be developed in coordination with the utility owners and approved for construction. 

Deliverables: 

 Utility Agreement Plans 

Task 5 – Environmental Documentation/Permitting 
Urban has received approved CED packages for both the Five Points and Six Points 
Roundabout locations.  Urban’s scope is based on the NJDOT review and approval of 
the CED, and thus we anticipate no further involvement with items showing no impact 
(e.g. Cultural Resources, Hazardous Waste, wetland delineation, etc.).  The CED 
confirms that there are no NJDEP Land Use permits, and thus no NJDEP permits are 
included in the scope.  If any these items arise as part of this effort, a work scope 
change would be required. 

Urban will prepare Soil Erosion and Sediment Control plans and SESC permit 
applications.  Field observations anticipate good soil infiltration as the site is relatively 
flat and no evidence of ponding or flooding.  However, soil testing could be required 
to verify soil infiltration for the stormwater management facilities within the project.  
Urban has accounted for the potential for additional soil testing cost within our direct 
expenses.   

During the CED process, NJDOT noted that further consultation with staff from NJFO 
and USFWS may be needed once more drainage design and stormwater data are 
available.  If the design results in potential downstream impacts to Swamp Pink 
habitat, a qualified search for Swamp Pink would be required.  Urban has accounted 
for the potential of additional cost of a swamp pink survey within our direct expenses. 

During the Preliminary Engineering project phase, the Five Points project has two 
adjacent Preserved Farmland parcels.  At present, the design avoids any parcel taking 
or easement with the Farmland Preservation sites and thus no State approval or 
permit is required.  The scope has no permit or coordination cost or effort for the 
State Preserved Farmland group, although we may communicate our plans as part of 
the stakeholder coordination.   

 

Task 6 – ROW Documentation 
Items such as the location of SWM basins, wells and septic tanks, construction staging 
areas, construction access, riparian rights, mitigation areas, driveway access, and 
other impacts associated with adjacent properties should be determined. ROW 
efforts will comply with the ROW Design Guidelines set by the County.  Access issues 
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require quick resolution so ROW acquisition can commence.  Cost to obtain ROW and 
address access revisions in both time and dollars are balanced versus project benefit 
when determining the preferred alternative for advancement into Final Design (FD). 

In FD, ROW Plans (IPMs) and Parcel Descriptions are developed, in accordance with 
the ROW Manuals, for use in the ROW acquisition process. Solutions to limit critical 
path impact include such as design exceptions to avoid impacts if there are no safety 
concerns will be considered 

Deliverables: 

 Parcel Maps 
 Deed Descriptions 
 Right of Entry Agreements 

Task 7 – Final Design (Contract Documents/PS&Es) 
Based on the selection of the Preliminary Preferred Alternative, the final design effort 
will require additional work that was not anticipated during the writing of the original 
proposal.  The Five Points roundabout needed to be shifted away from two Preserved 
Farmland properties.  This move reduced the areas available to place drainage 
facilities, as well as reduced the area of use for potential traffic control and temporary 
paving.  The Six Points roundabout was revised to a peanut-shaped design and covers 
areas that were not previously anticipated.  It was also discovered that there is a 
drainage line that splits the project in half and will require a more detailed evaluation 
of the drainage/SWM concepts.  All of the work associated with these changes to the 
original layouts have been accounted for in the cost proposal hours. 

Urban will submit for review final design plans to Salem County, SJTPO and any other 
necessary agencies. Included with this submission will be a listing of non-standard 
items and areas that will require special provisions to be prepared. 

Prepare Final Construction Plans 

The final construction plans will include: 

 Key Sheet 
 Estimate-Distribution of Quantities 
 Typical Sections 
 Construction Plans 
 Drainage/Grading Plans 
 Environmental Plans 
 Profiles 
 Ties 
 Traffic Control and Staging Plans 
 Traffic Signing and Striping Plans 
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 Method of Cross Sections 
 Cross Sections 
 Construction Details 

Final PS&E 

In addition to the final plans, specifications (including the federal bid requirements), 
and engineer’s estimate, other documentation will be included, such as updated 
construction schedule, approved design exceptions, approved environmental 
documentation, certified permits, utility certification, calculations for all contract 
quantities and a designer’s certification and Fact Sheet (to meet Local Aid 
requirements). 

Specifications 

Urban will prepare detailed specifications utilizing the appropriate Local Aid inputs 
and the NJDOT 2019 Standard Specifications for Road and Bridge Construction. 

Cost Estimates 

Urban will develop a Construction Cost Estimate that will take into account the current 
market conditions and current item costs.  Urban utilizes a “contractor-type” 
approach for our detailed estimates, incorporating labor productivities, current 
material prices, and construction equipment rates suited to the project-specific site 
conditions and staging requirements. We understand and incorporate the cost 
impacts of work performed in active highway environments.  The resulting cost 
estimate better predicts the real-world contractor bid. 

Construction Schedule 

A Critical Path Model (CPM) construction schedule will be prepared.   

Deliverables: 

 Final Engineering Design Plans  
 Construction Documents  
 Stormwater Documents 
 Other Needed Reports, Forms, and Permits 

Task 8 – Bid Construction 
Urban will attend pre-bid meetings, provide support to Salem County in response to 
prospective bidders’ questions, and develop and issue any necessary addenda.  
Should it be required, Urban can also analyze bid proposals from the two apparent 
low bidders.  We can review the bid packages to determine competitiveness in 
accordance with the most current procedures, and recommend award or rejection to 
the Salem County Engineer.   
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$8,792 $14,409 $4,726 $9,804 $3,606 $8,725 $3,626 $11,928 $9,672 $75,289

$1,566 $9,800 $0 $0 $0 $0 $0 $0 $0 $11,366

Total Cost by Task $10,358 $24,209 $4,726 $9,804 $3,606 $8,725 $3,626 $11,928 $9,672 $86,655

* KMA Consulting Engineers, Inc. will be used to the meet the project's 13.23% DBE/ESBE goal

WSP USA, Inc. (WSP)

KMA Consulting Engineers, Inc. (KMA)

Costs by Task

Total Cost 
by Firm



COST SUMMARY

Labor $28,742.28
Overhead 134.00% $38,514.66

Subtotal $67,256.94
Fee 10% $6,725.69

Subtotal $73,982.63

Direct Expenses $1,306.25
WSP Total $75,288.88

Labor $4,388.40
Overhead 131.08% $5,752.31

Subtotal $10,140.71
Fee 10% $1,014.07

Subtotal $11,154.79

Direct Expenses $211.20
KMA Total $11,365.99

Total Project Cost $86,654.86

Direct Expenses (WSP)
RIMS II Multipliers 275.00$             
Travel by Personal Vehicle 431.25$             
Reproduction (Final Plans) 600.00$             
Total 1,306.25$          

Direct Expenses (KMA)
Travel by Personal Vehicle 190.40$             
Travel by Mass Transit (to WSP offices) 20.80$               
Total 211.20$             

WSP USA, Inc. (WSP)

KMA Consulting Engineers, Inc. (KMA)
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Date: October 22, 2020 

To: Technical Advisory Committee 
From: CMAQ Selection Committee 
Re: Recommended FFY 2022-2024 CMAQ Project List 
 

 
At its July 13, 2020 meeting, the SJTPO TAC designated a CMAQ Selection Committee to review and score 
CMAQ applications. The committee consisted of Jason Simmons (SJTPO), Kathie Hicks (City of Vineland), 
Stephen Mazur (SJTA), Jamie Derose (NJDOT), and Leslie Gimeno (Cape May County). CMAQ applications 
were due on August 5th, 2020.  
 
Seven project applications were received two of which requested funding for design, totaling $7.260 million. The 
CMAQ Selection Committee reviewed and scored each application in compliance with the FHWA Program 
Guidance for CMAQ. Each application was reviewed for CMAQ eligibility and then scored based on project 
deliverability, air quality benefit, and other factors. The committee is proposing the following funding 
recommendations: 
 
The projects ranked in the following order: 
 

1. Vineland Alternative Fuel Vehicles – City of Vineland  
2. Pacific Avenue Traffic Signal Optimization – City of Atlantic City 
3. Roosevelt Blvd/34th St Advanced Traffic Signal Project – Cape May County 
4. Ventnor Avenue Signal Synchronization Project – City of Ventnor 
5. Somers Point Bike Path Enhancements – City of Somers Point 
6. Cumberland County Department of Workforce Development "To-Work" Transportation Vehicle 
Replacement – Cumberland County 
7. Clean Fuel Vehicle Replacement – Cumberland County 

 
On October 21, 2020 the Selection Committee meet to discuss the final scoring and programing amounts. The 
recommendations are as follows: 
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Applicant Project Name FFY 2022 FFY 2023 FFY 2024 
Atlantic City Pacific Avenue Traffic 

Signal Optimization 
$200,000.00  $1,200,000.00 

City of Vineland Vineland Alternative Fuel 
Vehicles 

 $200,000.00 $200,000.00 

Cumberland County 
Dept of Workforce 
Development 

Cumberland County 
Department of Workforce 
Development "To-Work" 
Transportation Vehicle 
Replacement 

 $350,000.00  

Somers Point Somers Point Bike Path 
Enhancements 

$165,000.00   

Ventnor Ventnor Avenue Signal 
Synchronization Project 

$290,000.00 $1,350,000.00  

Cape May County Roosevelt Blvd/34th St 
Advanced Traffic Signal 
Project 

  $500,000.00 

New Project Total  $655,000.00 $1,900,000.00 $1,900,000.00
Previous programed CMAQ project (Route 621) 
Ocean County 

$1,245,000.00 $0.00 $0.00 

Total Programed $1,900,000.00 $1,900,000.00 $1,900,000.00
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Atlantic County   |   Cape May County   |   Cumberland County   |   Salem County 
City of Atlantic City   |   City of Sea Isle City   |   City of Vineland   |   Elmer Borough 

NJDOT   |   NJ TRANSIT   |   SJTA 

 October 15, 2020 
 
Lou Millan 
NJ Transit 
One Penn Plaza East 
Newark, NJ 07105-2246 
 
Re: FY 2021 SJTPO Local CMAQ Initiatives Funding Transfer 
 
Dear Mr. Millan: 
 

Each year, SJTPO’s allocation of Local Congestion Mitigation Air Quality (CMAQ) Initiatives (DB Number 
X065) is programmed in the STIP for $1.90 million. In 2018 Atlantic County and Cape May County were awarded 
CMAQ funds to purchase paratransit vehicles. For various reasons the transfer of funds was postponed, based on 
discussions earlier this year with the counties and NJ TRANSIT it was decided that Atlantic County would receive 
$0.616 million for the purchase of seven (7) extended cutaway minibuses and Cape May County would receive 
$0.480 million for the purchase of five (5) extended cutaway mini-buses.   

 
A total of $1.096 million shall be utilized to purchase 12 minibuses for the two subregions in SJTPO.  Both 

projects will be administered by NJ TRANSIT. As such, SJTPO requests the transfer of $1.096 million from SJTPO’s 
CMAQ Line Item in Federal Fiscal Year 2021 to FTA for the following purposes: 
 

Funding Request Project Name Project Sponsor 

• $616,000 Purchase of seven (7) low-emission 
unleaded fuel powered minibuses Atlantic County 

• $480,000 Purchase of five (5) low-emission unleaded 
fuel powered minibuses 

Cape May County 
Fare Free 
Transportation

 
SJTPO has approved an Administrative Modification to reduce our FY 2021 allocation by $1.096 million to 

be utilized by NJ TRANSIT for the procurement and purchase of the minibuses. The attached Before and After pages 
detail the reduction of funds for SJTPO. Please initiate the necessary paperwork to accomplish the transfer of funds 
from FHWA to FTA. If you have any questions, please do not hesitate to call to discuss further. 
 
 Sincerely, 
 
 
 Jennifer Marandino, P.E. 
 Acting Executive Director 
 
JM:jm 
 
c: James Vari, NJDOT 



FFY 2020 End of Year Project Status

Programmed Authorized

Atlantic City

S1602 2017 TTF Atlantic Avenue, Morris Avenue to Rhode Island Avenue CON $1.110 Project not authorized

S1915 TTF Atlantic Avenue, Albany to Maine Avenues DES $0.100 $0.450 7/23/2020

X107 2020 TAP-AC Caspian Pointe Pedestrian and Bicycle Connection CON $0.558 $0.935 5/21/2020

S1703 2020 STBGP-AC Chelsea Section, Albany Avenue CON $1.000 $1.151 4/28/2020

Atlantic County

S1708 2020 STBGP-AC CR 563 (Tilton Road), Coolidge Avenue to Delilah Road CON $2.300 $2.015 9/23/2020

99358 2023 SRTS
Sooy Elementary School Area Sidewalk and ADA Ramp 

Improvements (Project Sponsor: Hammonton Twp)
CON $0.502 $0.502 7/31/2020

X065 2020 CMAQ Margate-Ventnor Bicycle Infrastructure Project CON $0.245 $0.241 1/8/2020

S1707 TTF Third Street (aka Wiltseys Mill Road CR 724) CON $1.120 $1.120 8/12/2020

S2003 TTF English Creek Avenue - CR 603 CON $0.498 Project not authorized

S2003 i-Bank
Atlantic County Route 629 Pedestrian and Traffic Signal 

Improvement
CON $9.600 Project not authorized

Cape May County

99358 2021 SRTS Cape May Bikeway Network Expansion CON $0.350 $0.350 7/2/2020

S1711
2020 STBGP-

B5K200K
Pacific Avenue (CR 621), Fish Dock Road to Rambler Road CON $2.148 $2.148 9/18/2020

X107 2020 TAP-Regional Seashore Road Missing Link (Courthouse to Cape May) CON $0.314 $1.147 9/9/2020

X065 2020 CMAQ
Improving Air Quality and Reducing Traffic Congestion 

through Biking in Ocean City
CON $0.222 Project not authorized

04314 2020 HSIP Cape May County Centerline Rumble Strip Project CON $0.954 $0.817 9/21/2020

City of Vineland

2020 HSIP ROW $0.247 $0.247 5/8/2020

2021 HSIP CON $1.978

S1901
2020 STBGP-

B5K200K
Landis Avenue, Phase 0, From Main Rd to Myrtle St CON $1.500 $1.500 7/22/2020

S1714
2020 STBGP-

B5K200K
Mill Road, Landis Avenue to CR 540 (Almond road) DES $0.100 $0.100 9/9/2020

Cumberland County

S1403
2020 STBGP-

B5K200K
Cumberland County Federal Road Program; FY 2020 ERC $2.100 $2.100 9/18/2020

X065 2020 CMAQ
Cumberland County Intersection Improvements (Bridgeton 

Traffic Signals) 
CON $0.750 $0.811 9/23/2020

DB 

Number
Funding Source Project Name

04314 Garden Road & Mill Road Traffic Signalization

Project AuthorizedPhase
Cost (millions)

1 FY20 End of Year Project Status



FFY 2020 End of Year Project Status

Programmed Authorized

DB 

Number
Funding Source Project Name Project AuthorizedPhase

Cost (millions)

Salem County 

S1906 2020 STBGP-FLEX Hook Road (CR 551), Phase 3 CON $1.500 Project not authorized

S1406 2016 TTF
CR 551 (Hook Road), E. Pittsfield Street to Route 295 

(Phase II)
CON $0.469 Project not authorized

2020 STBGP-L5K DES $0.150 $0.150 5/14/2020

2021 STBGP-L5K CON $1.500

2020 HSIP FD $0.124 $0.175 9/21/2020

2021 HSIP CON $1.052

2020 HSIP FD $0.124 $0.182 9/21/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.100

30-Oct

2020 STBGP-AC $3.300000 $3.166000

2020 STBGP-B5K200K $5.848000 $5.848000

2020 STBGP-L5K $0.150000 $0.150000

2020 STBGP-FLEX $1.500000 $0.000000

2020 CMAQ $1.217000 $1.051684

2020 HSIP $1.449954 $1.420777

2020 SRTS $0.000000 $0.000000

2020 TAP-AC $0.558000 $0.935182

2020 TAP-Regional $0.313872 $1.147000

2020 TAP-B5K200K $0.000000 $0.000000

2020 TAP-L5K $0.000000 $0.000000

2020 TAP-FLEX $0.000000 $0.000000

04314 Salem County Pilot Roundabout (Five Points)

04314 Salem County Roundabout (Six Points)

S1909 South Greenwich Street/Telegraph Road (CR 540), Phase 1

Cost (millions)

Programmed FY 2020 Authorized

2 FY20 End of Year Project Status



FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Atlantic City

2017 TTF Atlantic Avenue, Morris Avenue to Rhode Island Avenue CON $1.110 3/18/2016 4/26/2016

2021 STBGP-AC Atlantic Avenue, Tennessee to Maine Avenues CON $0.964

Atlantic County

2021 TAP-AC
Lighthouse District Streetscape Improvement Program 

(Project Sponsor: Brigantine City)
CON $1.000

2021 TAP-AC
Cedar Creek/Egg Harbor Lake Pedestrian Connection 

(Project Sponsor: Egg Harbor City)
CON $0.723

2023 TAP-FLEX
Borough of Folsom 13th Street Pedestrian Path (Project 

Sponsor: Folsom Boro)
CON $0.414

2023 TAP-AC
Linwood/Seaview Bike Path Extension (Project Sponsor: 

Linwood City)
CON $0.127

2023 SRTS
Ventnor School Safety Improvement Program (Project 

Sponsor: Ventnor City)
CON $0.207

2021 CMAQ
Purchase of Eight (8) Replacement Paratransit Passenger 

Buses
CON $0.616

TTF English Creek Avenue - CR 603 CON $0.498 6/23/2020 6/23/2020 6/17/2020 9/11/2020

i-Bank
Atlantic County Route 629 Pedestrian and Traffic Signal 

Improvement
CON $9.600 1/17/2017 7/10/2020 3/3/2020 6/17/2020

2021 STBGP-AC
CR 559 Alternate (Ocean Heights Avenue), Harbor Ave to 

Salma Terrace
CON $1.571

Cape May County

2023 SRTS
West Cape May Borough Elementary School Pedestrian 

Safety Improvements (Project Sponsor: West Cape May Boro)
CON $0.252

2021 CMAQ
Procurement of 7 low emission, unleaded fuel, body on 

chassis mini-buses
CON $0.480

2021 STBGP-AC Ocean Drive (CR 619), 62nd Street to 80th Street CON $1.676

X065
FY 2021 Dollars NJ Transit lead on vehicle purchase

S1710

S2003

New project funded with TTF Swap balances; Waiting for SBE goal. Rec'd final PS&E on 6/17/20. No EO 215 required as per BEPR email dated 6/23/20; Submission anticipated week of 8/31/20

S2003
Orginally programed with CMAQ funds, but scope of project was too large so county is applying to i-Bank for funding; DES under federal funds; ER approved 7/10/20; As of 9/17/20, Atlantic County has not provided a final PS&E for acceptance and to close out of design phase; If the county cannot meet the 

scheduled award date of 9/30/20, it will result in deobligation of funding for the project; 8/24/20 contract modification to DOT extending the deadline for design to 12/31/20

S1706

99358

Kick-off meeting held on 6/26/19; design assistance may be needed; J.Seaman to coordinate with Boro and staff augmentation for Boro's eligibility; Boro is in design process and consultant will prepare CED and PS&E via design assistance. As of 2/15/2020 design is 46% complete. Project will not be ready for 

authorization in FY2020;

99358

Kick-off meeting held; Local Aid met with Ed Stinson, Local Aid needs to reach out again; DES authorized 7/24/20';

X065
FY 2021 Dollars NJ Transit lead on vehicle purchase

X107

Kick-off meeting held 8/9/19; design assistance kickoff mty with LPAs to be held by J.Seaman; Darji/Amin; DES to occur in FY 2021

X107

Kick-off meeting held; design assistance may be needed;

X107

Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Philip J. Guenther; kick-off meeting held 8/17/17; City requested Design Assistance from NJDOT, GPI is design consultant; once design schedule is determined, submital dates for CED and plans will be 

determined; Design Assistance meeting held on 6/5/19 with City/GPI; PE phase authorized; J.Seaman to send out agreement to City with GPI (design consultant); 6/15/20 Agreement received from LPA;

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 

12/21/18; based on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19; FY 2021, CED still not submitted

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization

S1602

FY 2017 Dollars

Policy Board Action 11/23/15 to add project to TIP; Recertification interview completed 8/4/16, City's eligibility renewed 8/18/17; design phase of project authorized 9/17/18 in amount of $116,909.06; Resolution for DES phase on City's Council mtg 1/17/19; based on pool sheet requests, limits for construction to be 

changed to "California Avenue to Indiana Avenue"; agreements were submitted to LA on 1/24/19; as of 3/28/19 (LA status meeting), change in scope of work, CME no longer design consultant, City readvertised, RFP for Road Safety Assessment from Boston Ave (MP 5.73) to Maine Ave (MP 8.15) issued on 

3/26/19, proposals due 4/26/19; JMT as consultant for RSA ($180,557.69); additional TTF funds in amount of $63,648.63 were approved by Local Aid on 6/19/19 to increase total funding to an amount of $180,557.69 for design phase (RSA); Local Aid provided award conurrence on 6/28/2019; BEPR stated a new 

CED/EO215 may be needed or just an ER (depending on scope change); project will advance in FY 2021 after design is authorized, project name/limits to change as City anticpates to use TTF funds for the construction phases of Atlantic Avenue along with their STBGP funds in FY 2021 and FY 2022 for 

construction; 9/30/20 DOT sent Atlantic City a letter asking for reasoning on delay in advertisement of firm selection

DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

S1916
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FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

AuthorizationDB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

City of Vineland

2020 HSIP ROW $0.247 $0.247 5/8/2020

2021 HSIP CON $1.978 10/18/2019 8/27/2019

2021 CMAQ Landis & Mill, Landis & Orchard Traffic Signal Upgrades CON $0.548 5/7/2018 2/25/2019 8/18/2019

2021 STBGP-

B5K200K

Landis Avenue, Phase V, Mill Road to Orchard Road (CR 

628)
CON $1.869

Cumberland County

2023 TAP-L5K
Newport Streetscape Improvement Project (Project Sponsor: 

Downe Twp)
CON $0.990

2021 CMAQ
Millville Broad Street Traffic Signal Upgrades (Project 

Sponsor: CON - City of Millville)
CON $0.825 4/24/2020 5/8/2020

2021 TAP-B5K200K
Maurice River Bikeway Trail - Phase V (Project Sponsor: City 

of Millville)
CON $0.517

2021 STBGP-

B5K200K
Cumberland County Federal Road Program; FY 2021 ERC $2.100 8/17/2020

2021 HSIP ROW $0.001

2022 HSIP CON $1.035

04314

Garden Road & Mill Road Traffic Signalization

TRC 1/29/15; recommended by NJDOT TD&S for HSIP funding 5/29/15; Public Information Session 7/11/17; design CED approved 8/28/15; initial ROW negiotations began June 2018; ER approved 5/9/18 for ROW; re-kickoff meeting week of April 29th with design consultant (RVE), appraisials old, City had to re-

negotiate with property owners; City provided updated cost for CON (updated from $1.282 to $1.978) and will provide ROW after negiotations are finalized; plans are 95% complete; project to be fully funded with HSIP money (AH sent email to TRC on 9/16/19 for information only); City met with ROW consultant on 

10/3 and 10/17; E&S permit submitted; City submitted CON CED to Local Aid on 9/26/19; Local Aid submitted additional information from City that was needed for CED to BEPR on 11/13/19; as of 12/12/19 (email from D.Maillet) ROW process moving along with few issues (non-responsive/non-cooperative property 

owners); City to request for ROW funding to Local Aid immediately after the last owner is in agreement, as of 2/13/19 (LA mtg), City is still having issues with property owners and no response from Verizon; consultant is working on addressing Prelim. PS&E comments and changing pay items to reflect one funding 

source, City is awaiting final resolution of utility relocation (with Verizon) issues before submitting Final PS&E; Authorization for ROW begin sent on 3/16/2020; City is negotiated ROW parcels. Appraisal reports received. Review ongoing, preparing and submitting authorization package by 4/20/20; ROW authorized 

5/8/2020; 

X065 Design with City funds (RVE) awarded of City Council 2/27/18; CED submitted to BEPR on 5/7/18; lots of coordination with Landis Avenue Phase V required; City submitted draft Concept Plan showing widening associated with traffic signals to Local Aid on 2/11/19, Local Aid forwarded to BEPR on 2/13/19, City 

sent revised project description to BEPR on 2/15/19; CED approved 2/25/19; project still under design; ER (for supplement of sidewalks) submitted on 4/29/19; City submitted Preliminary PS&E to Local Aid on 8/18/19, Local Aid provided comments back to City on 8/22/19; as of 2/13/20 (LA mtg) City is having 

issues with Verizon, City to submit Final PS&E to Local Aid after final resolution of utility relocation issues; ER needed; City to request funding be reprogramed for 2021;

04314
Cumberland County Pilot Roundabout (West Park Drive)

X107 SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent 

signed agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; 

Design invoice #2 submitted for work through January 2020, Millville will hold a PIC once a preliminary design is finalized; 

S1403

Funded for $2.1M in 2021, $2.2M in 2022, and $2.2M in 2023

S1407

X107

Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 5/12/20; Proposal only recently received, moved to FY21

X065

DES phase authorized 3/8/17; RVE for design;  Initial PS&E Package received on 8/31/18. Review comments sent to LPA on 9/17/18; as of 1/4/19 (email from B.Prohowich), City of Millville will be spronsor of CON phase of project instead of County; as of 2/19/19 (Federal Status Conference call spreadsheet), plans 
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FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

AuthorizationDB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Salem County 

2016 TTF
CR 551 (Hook Road), E. Pittsfield Street to Route 295 

(Phase II)
CON $0.469 Estimated 2/2021 Estimated 4/2021

2020 STBGP-L5K DES $0.150 $0.150 Estimated 3/15/2020 5/14/2020

2021 STBGP-L5K CON $1.500

2020 HSIP FD $0.124 $0.175 Estimated 2/2020 8/20/2020 9/17/2020 9/21/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.052 9/30/2020 Estimated 2/2021

2020 HSIP FD $0.124 $0.182 Estimated 2/2020 9/17/2020 9/21/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.100 9/30/2020 Estimated 2/2021

2021 SRTS
Sidewalk, crosswalk and signalization improvements at 

various locations (Project Sponsor: Woodstown Borough)
CON $0.237 1/14/2020 6/30/2020 9/16/2020

2021 STBGP-L5K DES $0.150

2022 STBGP-L5K CON $1.500

2021 HSIP PE $0.189

2022 HSIP FD $0.189

2023 HSIP ROW $0.100

2024 HSIP CON $4.160

New Jersey Department of Environmental Protection

2021 CMAQ
It Pay$ to Plug in: New Jersey's Electric Vehicle Charging 

Grants Program
CON $0.399

30-Oct

CED Submission to BEPR Deadline: mid-February 2021

Final PS&E Submission Deadline: early June 2021

Auth. Pkg. to NJDOT Deadline: mid-June 2021

2021 STBGP-AC $4.211000 $0.000000 $4.211943 $4.211943 $0.000943

2021 STBGP-

B5K200K
$3.969000 $0.000000 $4.747000 $4.747000 $0.778000

2021 STBGP-L5K $1.650000 $0.000000 $2.910000 $2.645000 $0.995000

2021 CMAQ $2.867500 $0.000000 $1.900000 $1.900000 -$0.967500

2021 HSIP $2.368165 $0.000000 $2.000000 $2.000000 -$0.368165

2021 SRTS $0.237000 $0.000000 - -

2021 TAP-AC $1.723000 $0.000000 - -

2021 TAP-Regional $0.000000 $0.000000 - -

2021 TAP-B5K200K $0.517000 $0.000000 - -

2021 TAP-L5K $0.000000 $0.000000 - -

2021 TAP-FLEX $0.000000 $0.000000 - -

* includes Metropolitan Planning (X30A) $0.265 million

Apportionment FY 2021 "Balance"*
Unprogrammed 

Funds*

Cost (millions)

Programmed FY 2021 Authorized

04314

City of Salem Roadway Corridor and Intersection Safety 

Improvements

04314

Salem County Roundabout (Six Points) FY 2021 Dollars

FY 2022 Dollars

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as 

design consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was 

submitted in October 2019; CED approved on 1/6/2020. 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation; PIC held 7/29/20; Potential impact to swamp pink species have been identified by USFWS. Further consultation will be required during final design; authorization 

submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering

99358

Received support of SJTPO Policy Board kick-off and eligibility meeting scheduled 7/1/2017; 12/19/17 design assistance kick-off; PE authorized 11/21/18; project currently under design (Design Assistance); kick-off meeting held early July 2019; CED submitted in January 2020; Waiting on USFWS

X065
FY 2021 Dollars

S1406

FY 2016 Dollars

Construction phase of project broken into Phase 1 CON (FY 18) and Phase 2 CON (FY 20, $0.469); Phase II is from Station 143+75 to 155+00 (MP 2.73-2.94); County added additional funding to Design phase II in FY19  using TTF and Construction Phase II switched funding from STBGP to TTF; DES phase 

authorized on 6/20/19 for $100,000.00; FY 2021 authorization is anticipated due to need for permits, County anticipates CED submission February 2021 and Preliminary Plans April 2021;

S1909

South Greenwich Street/Telegraph Road (CR 540), Phase 1
FY 2021 Dollars

County to submit CED to Local Aid on March 15th, Local Aid will then review and submit CED to BEPR, County anticipates to submit request for design authorization (project description, preliminary construction cost estimate, design funding estimate, RFP for survey and base mapping) by May 1st; Authorized DES 

5/14/20; 

04314

Salem County Pilot Roundabout (Five Points)

FY 2021 Dollars

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban 

selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, 

CED to be submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: December 

2020; COVID-19 has delayed outreach; 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation prior to CED being approved; PIC held 7/29/20; authorization submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering

S1908
Telegraph Road (CR 540), Phase 2
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FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Atlantic City

2017 TTF Atlantic Avenue, Morris Avenue to Rhode Island Avenue CON $1.110 3/18/2016 4/26/2016

2021 STBGP-AC Atlantic Avenue, Tennessee to Maine Avenues CON $0.964

Atlantic County

2021 TAP-AC
Lighthouse District Streetscape Improvement Program 

(Project Sponsor: Brigantine City)
CON $1.000

2021 TAP-AC
Cedar Creek/Egg Harbor Lake Pedestrian Connection 

(Project Sponsor: Egg Harbor City)
CON $0.723

2023 TAP-FLEX
Borough of Folsom 13th Street Pedestrian Path (Project 

Sponsor: Folsom Boro)
CON $0.414

2023 TAP-AC
Linwood/Seaview Bike Path Extension (Project Sponsor: 

Linwood City)
CON $0.127

2023 SRTS
Ventnor School Safety Improvement Program (Project 

Sponsor: Ventnor City)
CON $0.207

2021 CMAQ
Purchase of Eight (8) Replacement Paratransit Passenger 

Buses
CON $0.616

TTF English Creek Avenue - CR 603 CON $0.498 6/23/2020 6/23/2020 6/17/2020 9/11/2020

i-Bank
Atlantic County Route 629 Pedestrian and Traffic Signal 

Improvement
CON $9.600 1/17/2017 7/10/2020 3/3/2020 6/17/2020

2021 STBGP-AC
CR 559 Alternate (Ocean Heights Avenue), Harbor Ave to 

Salma Terrace
CON $1.571

Cape May County

2023 SRTS
West Cape May Borough Elementary School Pedestrian 

Safety Improvements (Project Sponsor: West Cape May Boro)
CON $0.252

2021 CMAQ
Procurement of 7 low emission, unleaded fuel, body on 

chassis mini-buses
CON $0.480

2021 STBGP-AC Ocean Drive (CR 619), 62nd Street to 80th Street CON $1.676

X065
FY 2021 Dollars NJ Transit lead on vehicle purchase

S1710

S2003

New project funded with TTF Swap balances; Waiting for SBE goal. Rec'd final PS&E on 6/17/20. No EO 215 required as per BEPR email dated 6/23/20; Submission anticipated week of 8/31/20

S2003
Orginally programed with CMAQ funds, but scope of project was too large so county is applying to i-Bank for funding; DES under federal funds; ER approved 7/10/20; As of 9/17/20, Atlantic County has not provided a final PS&E for acceptance and to close out of design phase; If the county cannot meet the 

scheduled award date of 9/30/20, it will result in deobligation of funding for the project; 8/24/20 contract modification to DOT extending the deadline for design to 12/31/20

S1706

99358

Kick-off meeting held on 6/26/19; design assistance may be needed; J.Seaman to coordinate with Boro and staff augmentation for Boro's eligibility; Boro is in design process and consultant will prepare CED and PS&E via design assistance. As of 2/15/2020 design is 46% complete. Project will not be ready for 

authorization in FY2020;

99358

Kick-off meeting held; Local Aid met with Ed Stinson, Local Aid needs to reach out again; DES authorized 7/24/20';

X065
FY 2021 Dollars NJ Transit lead on vehicle purchase

X107

Kick-off meeting held 8/9/19; design assistance kickoff mty with LPAs to be held by J.Seaman; Darji/Amin; DES to occur in FY 2021

X107

Kick-off meeting held; design assistance may be needed;

X107

Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Philip J. Guenther; kick-off meeting held 8/17/17; City requested Design Assistance from NJDOT, GPI is design consultant; once design schedule is determined, submital dates for CED and plans will be 

determined; Design Assistance meeting held on 6/5/19 with City/GPI; PE phase authorized; J.Seaman to send out agreement to City with GPI (design consultant); 6/15/20 Agreement received from LPA;

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 

12/21/18; based on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19; FY 2021, CED still not submitted

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization

S1602

FY 2017 Dollars

Policy Board Action 11/23/15 to add project to TIP; Recertification interview completed 8/4/16, City's eligibility renewed 8/18/17; design phase of project authorized 9/17/18 in amount of $116,909.06; Resolution for DES phase on City's Council mtg 1/17/19; based on pool sheet requests, limits for construction to be 

changed to "California Avenue to Indiana Avenue"; agreements were submitted to LA on 1/24/19; as of 3/28/19 (LA status meeting), change in scope of work, CME no longer design consultant, City readvertised, RFP for Road Safety Assessment from Boston Ave (MP 5.73) to Maine Ave (MP 8.15) issued on 

3/26/19, proposals due 4/26/19; JMT as consultant for RSA ($180,557.69); additional TTF funds in amount of $63,648.63 were approved by Local Aid on 6/19/19 to increase total funding to an amount of $180,557.69 for design phase (RSA); Local Aid provided award conurrence on 6/28/2019; BEPR stated a new 

CED/EO215 may be needed or just an ER (depending on scope change); project will advance in FY 2021 after design is authorized, project name/limits to change as City anticpates to use TTF funds for the construction phases of Atlantic Avenue along with their STBGP funds in FY 2021 and FY 2022 for 

construction; 9/30/20 DOT sent Atlantic City a letter asking for reasoning on delay in advertisement of firm selection

DB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

S1916
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FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

AuthorizationDB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

City of Vineland

2020 HSIP ROW $0.247 $0.247 5/8/2020

2021 HSIP CON $1.978 10/18/2019 8/27/2019

2021 CMAQ Landis & Mill, Landis & Orchard Traffic Signal Upgrades CON $0.548 5/7/2018 2/25/2019 8/18/2019

2021 STBGP-

B5K200K

Landis Avenue, Phase V, Mill Road to Orchard Road (CR 

628)
CON $1.869

Cumberland County

2023 TAP-L5K
Newport Streetscape Improvement Project (Project Sponsor: 

Downe Twp)
CON $0.990

2021 CMAQ
Millville Broad Street Traffic Signal Upgrades (Project 

Sponsor: CON - City of Millville)
CON $0.825 4/24/2020 5/8/2020

2021 TAP-B5K200K
Maurice River Bikeway Trail - Phase V (Project Sponsor: City 

of Millville)
CON $0.517

2021 STBGP-

B5K200K
Cumberland County Federal Road Program; FY 2021 ERC $2.100 8/17/2020

2021 HSIP ROW $0.001

2022 HSIP CON $1.035

04314

Garden Road & Mill Road Traffic Signalization

TRC 1/29/15; recommended by NJDOT TD&S for HSIP funding 5/29/15; Public Information Session 7/11/17; design CED approved 8/28/15; initial ROW negiotations began June 2018; ER approved 5/9/18 for ROW; re-kickoff meeting week of April 29th with design consultant (RVE), appraisials old, City had to re-

negotiate with property owners; City provided updated cost for CON (updated from $1.282 to $1.978) and will provide ROW after negiotations are finalized; plans are 95% complete; project to be fully funded with HSIP money (AH sent email to TRC on 9/16/19 for information only); City met with ROW consultant on 

10/3 and 10/17; E&S permit submitted; City submitted CON CED to Local Aid on 9/26/19; Local Aid submitted additional information from City that was needed for CED to BEPR on 11/13/19; as of 12/12/19 (email from D.Maillet) ROW process moving along with few issues (non-responsive/non-cooperative property 

owners); City to request for ROW funding to Local Aid immediately after the last owner is in agreement, as of 2/13/19 (LA mtg), City is still having issues with property owners and no response from Verizon; consultant is working on addressing Prelim. PS&E comments and changing pay items to reflect one funding 

source, City is awaiting final resolution of utility relocation (with Verizon) issues before submitting Final PS&E; Authorization for ROW begin sent on 3/16/2020; City is negotiated ROW parcels. Appraisal reports received. Review ongoing, preparing and submitting authorization package by 4/20/20; ROW authorized 

5/8/2020; 

X065 Design with City funds (RVE) awarded of City Council 2/27/18; CED submitted to BEPR on 5/7/18; lots of coordination with Landis Avenue Phase V required; City submitted draft Concept Plan showing widening associated with traffic signals to Local Aid on 2/11/19, Local Aid forwarded to BEPR on 2/13/19, City 

sent revised project description to BEPR on 2/15/19; CED approved 2/25/19; project still under design; ER (for supplement of sidewalks) submitted on 4/29/19; City submitted Preliminary PS&E to Local Aid on 8/18/19, Local Aid provided comments back to City on 8/22/19; as of 2/13/20 (LA mtg) City is having 

issues with Verizon, City to submit Final PS&E to Local Aid after final resolution of utility relocation issues; ER needed; City to request funding be reprogramed for 2021;

04314
Cumberland County Pilot Roundabout (West Park Drive)

X107 SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent 

signed agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; 

Design invoice #2 submitted for work through January 2020, Millville will hold a PIC once a preliminary design is finalized; 

S1403

Funded for $2.1M in 2021, $2.2M in 2022, and $2.2M in 2023

S1407

X107

Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 5/12/20; Proposal only recently received, moved to FY21

X065

DES phase authorized 3/8/17; RVE for design;  Initial PS&E Package received on 8/31/18. Review comments sent to LPA on 9/17/18; as of 1/4/19 (email from B.Prohowich), City of Millville will be spronsor of CON phase of project instead of County; as of 2/19/19 (Federal Status Conference call spreadsheet), plans 
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FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

AuthorizationDB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Salem County 

2016 TTF
CR 551 (Hook Road), E. Pittsfield Street to Route 295 

(Phase II)
CON $0.469 Estimated 2/2021 Estimated 4/2021

2020 STBGP-L5K DES $0.150 $0.150 Estimated 3/15/2020 5/14/2020

2021 STBGP-L5K CON $1.500

2020 HSIP FD $0.124 $0.175 Estimated 2/2020 8/20/2020 9/17/2020 9/21/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.052 9/30/2020 Estimated 2/2021

2020 HSIP FD $0.124 $0.182 Estimated 2/2020 9/17/2020 9/21/2020

2021 HSIP ROW $0.100

2022 HSIP CON $1.100 9/30/2020 Estimated 2/2021

2021 SRTS
Sidewalk, crosswalk and signalization improvements at 

various locations (Project Sponsor: Woodstown Borough)
CON $0.237 1/14/2020 6/30/2020 9/16/2020

2021 STBGP-L5K DES $0.150

2022 STBGP-L5K CON $1.500

2021 HSIP PE $0.189

2022 HSIP FD $0.189

2023 HSIP ROW $0.100

2024 HSIP CON $4.160

New Jersey Department of Environmental Protection

2021 CMAQ
It Pay$ to Plug in: New Jersey's Electric Vehicle Charging 

Grants Program
CON $0.399

30-Oct

CED Submission to BEPR Deadline: mid-February 2021

Final PS&E Submission Deadline: early June 2021

Auth. Pkg. to NJDOT Deadline: mid-June 2021

2021 STBGP-AC $4.211000 $0.000000 $4.211943 $4.211943 $0.000943

2021 STBGP-

B5K200K
$3.969000 $0.000000 $4.747000 $4.747000 $0.778000

2021 STBGP-L5K $1.650000 $0.000000 $2.910000 $2.645000 $0.995000

2021 CMAQ $2.867500 $0.000000 $1.900000 $1.900000 -$0.967500

2021 HSIP $2.368165 $0.000000 $2.000000 $2.000000 -$0.368165

2021 SRTS $0.237000 $0.000000 - -

2021 TAP-AC $1.723000 $0.000000 - -

2021 TAP-Regional $0.000000 $0.000000 - -

2021 TAP-B5K200K $0.517000 $0.000000 - -

2021 TAP-L5K $0.000000 $0.000000 - -

2021 TAP-FLEX $0.000000 $0.000000 - -

* includes Metropolitan Planning (X30A) $0.265 million

Apportionment FY 2021 "Balance"*
Unprogrammed 

Funds*

Cost (millions)

Programmed FY 2021 Authorized

04314

City of Salem Roadway Corridor and Intersection Safety 

Improvements

04314

Salem County Roundabout (Six Points) FY 2021 Dollars

FY 2022 Dollars

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as 

design consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was 

submitted in October 2019; CED approved on 1/6/2020. 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation; PIC held 7/29/20; Potential impact to swamp pink species have been identified by USFWS. Further consultation will be required during final design; authorization 

submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering

99358

Received support of SJTPO Policy Board kick-off and eligibility meeting scheduled 7/1/2017; 12/19/17 design assistance kick-off; PE authorized 11/21/18; project currently under design (Design Assistance); kick-off meeting held early July 2019; CED submitted in January 2020; Waiting on USFWS

X065
FY 2021 Dollars

S1406

FY 2016 Dollars

Construction phase of project broken into Phase 1 CON (FY 18) and Phase 2 CON (FY 20, $0.469); Phase II is from Station 143+75 to 155+00 (MP 2.73-2.94); County added additional funding to Design phase II in FY19  using TTF and Construction Phase II switched funding from STBGP to TTF; DES phase 

authorized on 6/20/19 for $100,000.00; FY 2021 authorization is anticipated due to need for permits, County anticipates CED submission February 2021 and Preliminary Plans April 2021;

S1909

South Greenwich Street/Telegraph Road (CR 540), Phase 1
FY 2021 Dollars

County to submit CED to Local Aid on March 15th, Local Aid will then review and submit CED to BEPR, County anticipates to submit request for design authorization (project description, preliminary construction cost estimate, design funding estimate, RFP for survey and base mapping) by May 1st; Authorized DES 

5/14/20; 

04314

Salem County Pilot Roundabout (Five Points)

FY 2021 Dollars

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban 

selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, 

CED to be submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: December 

2020; COVID-19 has delayed outreach; 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation prior to CED being approved; PIC held 7/29/20; authorization submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering

S1908
Telegraph Road (CR 540), Phase 2

3 FFY21 Local Lead Project Status



SJTPO HSIP PROJECTS

Emphasis Area SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type 2020 2021 2022 2023 2024 2025 2026 2027 2017 - 2024

Lane Departure Cape May County Various Cape May SJTPO CON HSIP Authorized 0.8168$           0.8168$          

Intersections ROW HSIP Programmed 0.2250$    0.2250$          

Intersections CON HSIP Programmed 0.6750$    0.6750$          

Intersections Cape May County Woodbine Boro Cape May SJTPO CON HSIP Authorized 0.1650$           1.5670$          

Intersections ROW* HSIP Programmed 0.0010$    0.0010$          

Intersections CON HSIP Programmed 1.0350$    1.0350$          

Intersections ROW HSIP Authorized 0.2470$           0.2470$          

Intersections CON HSIP Programmed 1.9782$    1.9782$          

Intersections PE HSIP Authorized 0.1672$          

Intersections FD HSIP Authorized 0.1820$           0.1820$          

Intersections ROW HSIP Programmed 0.1000$    0.1000$          

Intersections CON HSIP Programmed 1.1000$    1.1000$          

Intersections PE HSIP Authorized 0.1684$          

Intersections FD HSIP Authorized 0.1750$           0.1750$          

Intersections ROW** HSIP Programmed 0.1000$    0.1000$          

Intersections CON HSIP Programmed 1.0523$    1.0523$          

Pedestrians and Bicyclists PE HSIP Programmed 0.1891$    0.1891$          

Pedestrians and Bicyclists FD HSIP Programmed 0.1891$    0.1891$          

Pedestrians and Bicyclists ROW HSIP Programmed 0.1000$    0.1000$          

Pedestrians and Bicyclists CON HSIP Programmed 4.1595$    4.1595$          

Pedestrians and Bicyclists PE HSIP Programmed 0.2500$    0.2500$          

Pedestrians and Bicyclists FD HSIP Programmed 0.2500$    0.2500$          

Pedestrians and Bicyclists CON HSIP Programmed -$                

30-Oct SJTPO HSIP Total Programmed 1.586$             2.368$      2.751$      2.125$      4.160$      -$       -$       -$       

*7 project locations will need Design Assistance from the Ped & Bike Safety Action plan (once it is complete)

SJTPO HSIP Line Item 2.000$             2.000$      2.000$      2.000$      2.000$      2.000$   2.000$   2.000$   

Green = within budget

Red = overbudget SJTPO HSIP Balance 0.414$             (0.368)$     (0.751)$     (0.125)$     (2.160)$     2.000$   2.000$   2.000$   

SJTPO

Salem County Roundabout (Six Points)

City of Salem Roadway Corridor and Intersection 

Safety Improvements
City of Salem Salem City Salem

Salem County Pilot Roundabout (Five Points) Salem County Pittsgrove Twp Salem

Garden Road & Mill Road Traffic Signalization City of Vineland Vineland City Cumberland

Cumberland County

SJTPO

Project Name

SJTPO

SJTPO

SJTPO

Cape May County Centerline Rumble Strip Project

Cape May County Pilot Roundabout 2 (Woodbine)

Cape May County Pilot Roundabout 1 (West 

Perry)

FY 2022 Local Safety Design Assistance - 

Cumberland County Ped & Bike Action Plan* 
Cumberland County Various Cumberland

Salem County Pittsgrove Twp Salem

Bridgeton City

Cape May County
West Cape May 

Boro
Cape May

Cumberland County Pilot Roundabout (West Park 

Drive)
Cumberland

SJTPO

SJTPO

Page 1 of 1 SJTPO HSIP Local Safety Projects Programming Summary FY18-FY27



SJTPO CMAQ PROJECTS
DBNUM Project Name SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type Selection Year 2020 2021 2022

X065 Margate-Ventnor Bicycle Infrastructure Project Atlantic County Margate and Ventnor Atlantic SJTPO CON CMAQ Authorization FY 2017 0.2410$             

X065
Purchase of eight (8) Replacement Paratransit 

Passenger Buses
AC Transportation Unit Various Atlantic SJTPO CON CMAQ Programmed FY 2018 0.6160$   

X065
Improving Air Quality and Reducing Traffic 

Congestion through Biking in Ocean City
Cape May County Ocean City Cape May SJTPO CON CMAQ Programmed FY 2016 0.2220$             

X065
Cape May County Route 621 (New Jersey Ave) 

Improvements
Cape May County Various Cape May CON CMAQ Programmed FY 2018 1.2450$   

X065
Procurement of 7 low emission, unleaded fuel, 

body on chassis mini-buses

CMC Fare Free 

Transportation
Various Cape May SJTPO CON CMAQ Programmed FY 2018 0.480$     

X065 The Landis Avenue Signal Upgrades, Phase II City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Authorization FY 2016 0.0447$             

X065
Landis & Mill, Landis & Orchard Traffic Signal 

Upgrades
City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Programmed FY 2015 0.5475$   

X065 Millville Broad Street Traffic Signal Upgrades Millville Millville Cumberland SJTPO CON CMAQ Programmed FY 2017 0.8250$   

X065 Cumberland County Intersection Improvements (Bridgeton Traffic Signals) Cumerland County Bridgeton Cumberland SJTPO CON CMAQ Authorization FY 2020 0.8109$             

X065 Pacific Avenue (CR 621), Fish Dock Road to Rambler RoadCape May County Wildwood Cape May SJTPO CON CMAQ Programmed FY 2020 0.5190$             

X065
It Pay$ to Plug in: New Jersey's Electric Vehicle 

Charging Grants Program
NJDEP Various Various SJTPO CON CMAQ Programmed FY 2018 0.3990$   

30-Oct SJTPO CMAQ Total Programmed 1.838$               2.868$     1.245$     

SJTPO CMAQ Line Item 1.900$               1.900$     1.900$     

Green = within budget

Red = overbudget SJTPO CMAQ Balance 0.062$               (0.968)$    0.655$     

SJTPO

Page 1 of 1 SJTPO CMAQ Projects Programming Summary FY15-FY23











New Jersey Division 
840 Bear Tavern Road, Suite 202 
West Trenton, New Jersey 08628 

609 637-4200 

  In Reply Refer To: 
       HPL-NJ 

September 17, 2020 

Mr. Andrew Swords, AICP, PP 
Director, Division of Statewide Planning 
New Jersey Department of Transportation 
P.O. Box 600 
Trenton, New Jersey 08625-0600  

Re: FY 2022 UPWP Planning Emphasis Areas  

Dear Mr. Swords: 

Thank you for your letter of September 1, 2020, requesting the planning emphasis areas for the MPOs FY 2022 
Unified Planning Work Programs.  Per our Mutual Service Standards for the FY 2022 Unified Planning Work 
Program, Federal Highway Administration is requesting the State Department of Transportation and the 
Metropolitan Planning Organizations (MPOs) to continue with MAP-21 Implementation, Regional Models of 
Cooperation, and Ladders of Opportunity, focusing on contributing towards the agreed to 2-year and 4-
year targets set for the National Performance Measures in their respective planning work programs for FY 2022.  

In addition, MPOs should continue incorporating Automated/Connected/Electric/Shared-use Vehicles into their 
planning processes.  Although the potential impacts of these technologies are still uncertain, MPOs need to 
determine how best to address the challenges and opportunities these technologies present. The current public 
health emergency has altered travel trends within the region and improved air quality and travel times. MPOs are 
encouraged to conduct effective TDM strategies that can help to continue the trend.  

We encourage the MPOs and the State Department of Transportation to develop and identify work tasks 
associated with these planning emphasis areas for inclusion in their upcoming Unified Planning Work Programs. If 
you have any questions, please contact Brian Goodson at brian.goodson@dot.gov or 609-637-4208.  

Sincerely, 

Sutapa Bandyopadhyay 
Planning and Program Development Manager 
FHWA New Jersey Division Office 

cc: Monica Etz, NJDOT 
 Jim Lewis, NJDOT 
  Mary Ameen, NJTPA 

      Jennifer Marandino, SJTPO 
      Barry Seymour, DVRPC 
      Uzoma Anukwe, FTA 
      Ray Tomczak, FTA 

mailto:brian.goodson@dot.gov


 

South Jersey  
Transportation 
Planning Organization 

782 South Brewster Road, Unit B6, 
Vineland, New Jersey 08361 
 

www.sjtpo.org 
(856) 794-1941 
(856) 794-2549 (fax) 
dheller@sjtpo.org 
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Date: October 16, 2020 

To: Jennifer Marandino 

From: David Heller 
Re: FY 2022 Technical Study ideas 
 

 
FY 2022 UPWP Technical Study ideas 
 
Ranked by Subregions’ Preference 
 
1. Automated Traffic Signal Performance Measures Pilot Project (ATSPMs) Jason Simmons 

Estimated Cost: $80,000 to $200,000 (scalable) 
 
The use of ATSPMs will provide signal operators with the high-resolution traffic data needed to monitor, 
manage, and improve signals. This initiative also supports the MAP-21 and FAST Act drive for performance 
measures and performance-based planning, as well as supporting New Jersey’s drive for ITS project 
implementation. This task will provide consultant support to install ATSPM equipment at test locations 
throughout the SJTPO region. 

 
2. Trails Feasibility Survey Alan Huff 

Estimated Cost: $70,000 
 
Consistent with our current effort to identify right-of-way for the Atlantic County West corridor, which would 
ultimately lead to connectivity between Philadelphia and Ocean City, this study would look to continue that 
connectivity south, from the Garden State Parkway Bridge to the Cape May County trails system, which exists 
or is in progress from Woodbine/Dennis Township and extends to Cape May. 

 
3. Regional Vulnerability Assessment David Heller 

Estimated Cost: $60,000 
 
The purpose of this study would be to identify assets highly vulnerable to existing and future flooding and heat 
events, considering climate change factors such as future temperature and flooding projections, storm surge, 
and sea level rise. The study will also develop resilient and innovative solutions, climate adaptation strategies, 
and best management practices (BMPs) that reduce vulnerabilities and prevent or minimize damage to private 
property and public assets from damaging floods and other climate impacts. 

 
4. Equity Assessment Alan Huff 

Estimated Cost: $80,000 
 
Given our Critical Issues surrounding our disproportionate funding and the lack of mobility for vulnerable users 
(primarily due to poor transit service), this study would look to essentially answer two questions. First, to 
statistically validate the degree to which our region is inequitably funded and thus what funding would be 
equitable. Second, given the lower density in our region, which is generally given as cause not to support transit 
in our region, look at best practices to identify HOW rather than IF we can serve these populations equitably. 
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Date: October 16, 2020 
Re: FY 2022 Technical Study ideas 
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5. Evaluation of Seasonal Traffic Patterns within SJTPO Region David Heller 
Estimated Cost: $30,000 
 
This study would entail a detailed analysis of seasonal traffic patterns within the SJTPO, including a close 
examination of the most recent current seasonal adjustment factors as created by NJDOT. Depending on the 
inventory and coverage of existing traffic counts, the study may entail the collection of additional traffic counts 
or other types of data collection to get a better handle on the magnitude of the seasonal influx the SJTPO region 
experiences on an annual basis. 
 

6. Integrating Transportation and Land Use Jason Simmons 
Estimated Cost: $65,000 
 
The intention of this study would be to provide a resource to county and municipal leaders who want to better 
integrate land use and transportation into their comprehensive plans. One goal would be to provide enhanced 
guidance for preparing the transportation element to maximize the linkages between comprehensive plans and 
regional transportation plans completed by the MPOs and the State. 



 

FY 2022 Capital Program & FY 2022-2031 STIP                                                    
Work Program Schedule                                                                                          
Draft as of 10/01/2020 

 

Project pool sheets (budget requests) distributed 

Project pool sheets due to CPD      

Project pool sheet reports to MPOs 

Project pool sheet review  

Resource estimate meeting (MPOs, NJT, FHWA, FTA, NJDOT)  

Project pool meetings       

Prepare SL docs for CP/STIP       

Draft CP from NJT and MPOs to CPD 

Constrain project pool 

Project pool sheet database to MPOs 

Working draft CP to Senior Leadership 

Working draft CP to Commissioner 

Working draft CP to Governor’s office 

Draft CP submitted to Legislature 

Constrained draft STIP database to MPOs 

MPOs begin air quality conformity analysis 

MPOs review draft CP 

Close books for draft STIP database 

Draft STIP from NJT to NJDOT 

Draft STIP to MPOs for public process 

Draft STIP to FHWA and FTA for comment  

SFY 2022 Budget (final) from NJT to CPD 

SFY 2022 Budget (final) to OMB 

FHWA & FTA comments on draft STIP 

SFY 2022 Budget Adopted 

Draft STIP revisions 

MPO TIPs adopted 

MPO TIPs and conformity determinations to MPO Unit 

 

                              10/5/2020 

       11/6/2020 

                          11/20/2020 

               11/30/20- 1/8/2021 

                    1/11/2021 

                      1/4-1/15/2021 

          1/18-1/22/2021 

      1/25/2021 

                      1/25-2/11/2021 

                              1/25/2021 

          2/1/2021 

                              2/12/2021    

                  2/19/2021 

                                3/1/2021 

                                3/8/2021     

           3/8/2021 

                               3/26/2021                                                                                              

                               4/30/2021 

                                 5/3/2021 

                               5/17/2021 

         5/17/2021 

                               5/21/2021 

                                 6/4/2021 

                               6/18/2021 

                               6/30/2021 

                                 7/6/2021 

              7/13-7/27/2021 

                            8/10/2021 



 

FY 2022 Capital Program & FY 2022-2031 STIP                                                    
Work Program Schedule                                                                                          
Draft as of 10/01/2020 

 

 

MPO TIPs and conformity determinations to FHWA, FTA, EPA  

Submit STIP to FHWA and FTA for approval 

FHWA, FTA, and EPA approval of MPO TIPS and conformity 
  determinations 

FHWA and FTA approval of STIP 

FY2022-2031 STIP effective 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

                                

                            8/16/2021 

                               8/16/2021 

                               9/30/2021 

 

                               9/30/2021 

                               10/1/2021 
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Date: November 1, 2020 
To: Technical Advisory Committee 
From: SJTPO Staff 
Re: Technical Studies Update 
 

Ocean Drive (CR 621) Upgrades and Bridge Improvements Local Concept 
Development Study ongoing; Jennifer Marandino 
Michael Baker International, Inc. in association with WSP, Churchill Consulting Engineers (DBE), and Richard 
Grubb & Associates (DBE) 
Project website www.capemaytwomilebridge.com 
The scope of the technical effort includes Ocean Drive (County Road Number 621) from NJ Route 109 to 
Madison Avenue in Lower Township, Cape May County with the main objective of the Local Concept 
Development (LCD) phase to identify and compare reasonable alternatives and strategies that address the 
requirements of the initial stages of the project delivery process, and to select a Preliminary Preferred 
Alternative (PPA). Alternative 3 was selected as the PPA, which includes the realignment of the Middle 
Thorofare Bridge to the South and realignment of the Mill Creek and Upper Thorofare Bridges to the 
north. 
After a mid-June Internal Review Committee (IRC) meeting with NJDOT, FHWA, and the project team 
a formal letter was issued on August 2, 2019 indicating that the Committee cannot recommend the project 
advance to the Preliminary Engineering phase with two outstanding issues: 

1. Evaluation based upon the Secretary of Interior Standards for Rehabilitation 
The additional rehabilitation analysis has been completed with the LCD report updated 

2. The project must undergo a NJDOT-led Value Engineering Workshop 
The workshop was held on Monday, January 6th through Wednesday, January 8th. NJDOT 
transmitted an initial draft of the Value Engineering Report (Sections 4 and 5) on March 13th. 

At the request of Cape May County, further investigation of one NJDOT-developed concept was 
conducted to determine if there would be a cost savings over the PPA (Alternative 3). It has been since 
determined that the Value Engineering Alternative (Alternative 9) is more expensive, with approximately 
1,000 feet more bridge length required, despite less ground improvements. The total cost of Alternative 9 
was estimated to be approximately $11.5 million dollars more than the PPA. No further investigation of 
the VE Alternative, Alternative 9, is necessary. 
The Michael Baker team has prepared a draft formal response to the VE Report, awaiting review and 
approval from Cape May County before submitting. No further review from the IRC will be necessary. A 
letter indicating that the above conditions noted by the IRC have been met will be sufficient. The technical 
study work is anticipated to be completed before the December 31, 2020 contract end date. 
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Cumberland County Bicycle/Pedestrian Safety Action Plan ongoing; Alan Huff 
Urban Engineers, Inc. in association with Fitzgerald & Halliday, Inc. (DBE), Civic Eye Collaborative, LLC (DBE), 
and NV5, Inc. 

This effort includes several action-oriented tasks geared towards advancing data-driven bicycle and 
pedestrian projects in Cumberland County, through SJTPO’s Local Safety Program. The project is being 
funding through the federal Highway Safety Improvement Program (HSIP). 
A delayed Notice to Incur Cost was issued by NJDOT in April 2018 with a kick-off meeting held on May 
4th. To-date, network screening has been completed, public feedback received and summarized, and 
municipalities have selected their project locations for advancement. SJTPO has received resolutions of 
support from Vineland, Bridgeton, Millville, and Cumberland County. The toolbox of safety 
countermeasure strategies has been drafted and updated to reflect SJTPO comments. Crash report data has 
been collected and analyzed. Road Safety Audits have been performed at all locations. Crash diagrams 
have been created for all locations. Civic Eye has created a series of videos that educate the public about 
select safety countermeasures, which will be used in the next round of outreach. 
Project alternatives and recommendations as well as other information for the public are being prepared 
for a series of virtual public meetings in English and Spanish in early December. Notification is being 
prepared to be mailed to all residents within ¼ mile of the corridors and information related to project 
content, the meetings, and feedback opportunities will be promoted via social media, email, and through 
our partners for the general population. 
Urban has redeveloped the schedule to reflect the new outreach plans and reflect time needed to complete 
Local Safety Program material development. A six-month No-Cost contract extension with Urban is being 
requested to extend through June 30, 2021. 

Local Safety Program Design Assistance ongoing; Alan Huff/Jason Simmons  
Urban Engineers, Inc., in association with Churchill Consulting Engineers (DBE/ESBE) 

The purpose of this project is to assist Salem County in advancing two roundabout projects, selected under 
SJTPO’s Local Safety Program, through the federal authorization process for construction with assistance 
in the preparation of plans, specifications, and cost estimates. The project is being funded through the 
federal Highway Safety Improvement Program (HSIP). The consultant team is led by Urban Engineers, 
with Adam Brown serving as Project Manager. 
The Notice to Proceed for the Preliminary Engineering (PE) phase was issued on March 26, 2019. During 
the PE phase a CED for Five Points and Six Points was approved, with a virtual Public Information Center 
held on July 29th. The PE phased concluded with submission of the final PS&E to Local Aid on September 
30th. Staff worked diligently with Urban Engineers and our NJDOT partners, resulting in project 
authorization for Final Design Services for both 5-points and 6-points. Staff is now working with NJDOT 
on the associated Task Order Modification, adding the associated funding for Final Design to the original 
Task Order, which only initially included Preliminary Engineering. SJTPO staff is also working through 
an Amendment to the Subcontract Agreement between Urban Engineers and SJTA to increase the scope 
and costs associated with Final Design services. A Notice to Proceed for Final Design services is pending. 
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Multilingual Outreach Services ongoing; Alan Huff 
Rutgers Public Outreach and Engagement Team (POET) in association with CQ Fluency (DBE) 
This technical study is intended to assist SJTPO in addressing several multilingual needs related to the 
development of the Language Access Plan, associated with Limited English Proficiency requirements in 
Title VI, as had been detailed to SJTPO in a corrective action in the 2019 Federal Certification Review. 
The project will develop a Public Outreach Strategy and will evaluate online translation tools to determine 
financially sustainable ways to meet these requirements going forward. The project will also assist in 
identifying communities of concern, which will help to establish meetings with these communities, 
providing translators for these meetings to solicit input on how to improve community outreach in the 
future. 
A Notice to Proceed was issued on January 30, 2020 with a kick-off meeting held on February 6th, a month 
behind the original schedule. Rutgers has completed Part B, related to SJTPO’s Safety Education 
programs. Rutgers has been working on the outreach strategy and identifying partners for SJTPO to reach 
to better access underserved populations. Efforts to evaluate automated translation tools are nearing 
completion. Public outreach, a major task of this effort was put on hold due to COVID-19 but is now in 
development. This effort will result in a Spanish public meeting for the RTP in early December and 
meetings in English and Spanish related to updating the Title VI, Limited English Proficiency (LEP) Plan, 
and Public Involvement Plan (PIP) in early January. As a result, a three-month No-Cost contract extension 
with Rutgers, through March 31, 2021, is being requested. 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE MEETINGS 

FOR 2021 
 

Monday, January 11, 2021 (Reorganization Meeting) – 10:00 a.m. 
 

Monday, February 8, 2021 – 10:00 a.m. 
 

Monday, March 8, 2021 – 10:00 a.m. 
 

Monday April 12, 2021 – 10:00 a.m. 
 

Monday, May 10, 2021 – 10:00 a.m. 
 

Monday, June 14, 2021 – 10:00 a.m. 
 

Monday, July 12, 2021 – 10:00 a.m. 
 

Monday, August 9, 2021 – 10:00 a.m. 
 

Monday, September 13, 2021 – 10:00 a.m. 
 

*Tuesday, October 12, 2021 – 10:00 a.m. 
 

Monday, November 8, 2021 – 10:00 a.m. 
 

Monday, December 13, 2021 – 10:00 a.m. 
 

Monday, January 10, 2022 (Reorganization Meeting) – 10:00 a.m. 
 
 
 
 

Meeting Location: City Hall, 2nd Floor Caucus Room, 640 E. Wood Street, Vineland, NJ 
*Meeting held on Tuesday due to Columbus Day 
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Technical Advisory Committee 
Schedule of Action Items for 2021 

 
January 

• Report of Nominating Committee 
• Election of Officers 
• Annual TAC Meeting Schedule for 2021 
• Recommendation to Policy Board 

o FY 2021 Public Transportation Safety Action Plan (PTASP) Targets 
o Environmental Justice Plan 
o RTP 2050 
o Updated NJDOT Pavement Performance Measure Targets 

• FY 2022 UPWP update and discussion, Draft provided 
• Tentative Schedule for FY 2022 Technical Studies 

 
February 

• Workshop for Access for All Transit Plan 
 
March 

• Recommendation to Policy Board, Adoption of 
o FY 2022 Unified Planning Work Program (UPWP) 
o Title VI Implementation Plan 
o Limited English Proficiency (LEP) Plan 
o Public Involvement Plan (PIP) 
o Access for All Transit Plan 

• Designation of Consultant Selection Committee 
o Regional Freight Plan Data Collection and Analysis FY 2021 Technical Study 

 
May 

• Recommendation to Policy Board 
o Consultant Selection: Regional Freight Plan Data Collection and Analysis 
o Calendar Year 2021 Transit Asset Management Plan (TAMP) Targets contingent upon 

release of NJ TRANSIT FY 2021 TAMP targets 
• Draft FFY 2022-2025 Transportation Improvement Program released for public comment 

 
July 

• Recommendation to Policy Board, Adoption of 
o FFY 2022 – 2025 Transportation Improvement Program (TIP) 
o FFY 2022 – 2025 TIP Air Quality Conformity Determination 
o Calendar Year 2022 Safety Performance Targets 

 
September 

• Recommendation to Policy Board 
o Calendar Year 2022 Safety Performance Targets 
o SJTPO Continuity of Operations Plan tentative 



  11/2/2020 

November 
• FY 2023 UPWP, initial discussion 
• Draft Annual TAC Meeting Schedule for 2022 
• Designation of Nominating Committee for 2022 TAC Members 
• Request for Credential Letters 



 
 
 
 
 
 
 
 
 
 
 
 
 

Other Updates 



• There is no obligation to establish an account in NJ-Moves (www.nj-moves.com)
• Initial submission can be completed in less than 10 minutes!

• Can be used in conjunction with Local Aid Grant $$
• Multiple projects can be combined into one loan

• All construction must be complete within three fiscal years after concurrence

• Funds are allocated quarterly to highest ranked projects on the list based on 
construction readiness and availability of funds
• You are never more than three months away from knowing if your project has been 

allocated funds

• Transportation Bank staff provide Technical Assistance 
– Walk you through each step, in order to expedite your application process

Transportation Bank Financing Program 
Key Points to Remember

http://www.nj-moves.com/


• NJ-Moves Portal (Application Processing)
– https://www.nj-moves.com

• NJ Infrastructure Bank website
– https://www.njib.gov

• Rural Area Maps by County
– https://www.njib.gov/nj/Rural+Project+Initiative+RPI.57

• NJDOT Standard Specifications
– https://www.state.nj.us/transportation/eng/specs/

• Project Priority List (current)
– https://cdn.njib.gov/njtib/publications/sfy2021/SFY21_Trans_1stAmended_PPL.pdf

Transportation Bank Financing Program 
Resources

https://www.nj-moves.com/
https://www.njib.gov/
https://www.njib.gov/nj/Rural+Project+Initiative+RPI.57
https://www.state.nj.us/transportation/eng/specs/
https://cdn.njib.gov/njtib/publications/sfy2021/SFY21_Trans_1stAmended_PPL.pdf


Staff and Contact Info

Robert Fernandez
Chief Operating Officer
rfernandez@njib.gov
(609) 219-8605

Melinda Roslon
Project Mgmt. Analyst
mroslon@njib.gov
(609) 219-6584

www.njib.gov
www.nj-moves.com

George Rolon
Project Manager
grolon@njib.gov
(609) 219-8968

David Zimmer, CFA
Executive Director
dzimmer@njib.gov
(609) 219-8604

mailto:rfernandez@njib.gov
mailto:mroslon@njib.gov
http://www.njib.gov/
http://www.nj-moves.com/
mailto:grolon@njib.gov
mailto:dzimmer@njib.gov


To sign-up for an account, call the I-Bank at (609) 219-6584

or 

Logon to your account at www.nj-moves.com

http://www.nj-moves.com/


From: Bandyopadhyay, Sutapa (FHWA)
To: andrew.swords; Green, Elkins; Ameen, Mary; bseymour dvrpc.org; Jennifer Marandino
Cc: Goodson, Brian (FHWA)
Subject: 2020 Request for Nominations for Alternative Fuel Corridor Designations; Due February 24, 2021
Date: Thursday, October 29, 2020 10:38:52 AM
Attachments: image001.png

2020 Round 5 AFC Request for Nominations (10-27-20) Final.docx

The purpose of this e-mail is to transmit the 2020 request for nominations for Alternative Fuel
Corridor (AFC) designations (attached). 
Section 1413 of the FAST Act directed the Department to designate national electric vehicle (EV)
charging, and hydrogen, propane, and natural gas fueling corridors.  The first four rounds of
designations included 100 nominations, with designations on segments/portions of 119 Interstates
and 100 U.S. highways/State roads.  These designations span 49 States plus the District of Columbia,
and cover over 145,000 miles of the National Highway System (all fuels combined).  Designations fall
into one of two categories - “Corridor-Ready,” meaning that there are a sufficient number of
facilities on the corridor to warrant signage that alerts drivers of the availability of alternative fueling
stations, or “Corridor-Pending,” meaning that the corridor did not have sufficient alternative fuel
facilities to warrant highway signage.  These designations serve as the basis for a network of
“alternative fuel” corridors.
 
This 2020 nomination request includes infrastructure coverage criteria for each fuel type,
information to be included in the nomination (narrative and technical), points of contact, and
directions for submittals.  Corridor-Ready and Corridor-Pending tables and maps as well as other
informational resources can be found on the AFC web site.
 
The due date for nominations is COB February 24, 2021.  A webinar will be scheduled in the near
future to provide information on the nomination request to stakeholders and answer questions. 
 
If you have questions related to this nomination request, please contact Diane Turchetta at 202-493-
0158 or diane.turchetta@dot.gov.  If you have questions related to the submission of shapefiles,
please contact Sara Secunda at 617-494-3601 or sara.secunda@dot.gov. 
 
Thanks,
 
Sutapa Bandyopadhyay, A.I.C.P., Ph.D.
Planning & Program Development Manager
FHWA | New Jersey Division Office
840 Bear Tavern Road, Suite 202, West Trenton NJ 08628
Office: (609)637-4230 | Cell: (908)361-1831
Email: sutapa.bandyopadhyay@dot.gov

 

mailto:sutapa.bandyopadhyay@dot.gov
mailto:andrew.swords@dot.nj.gov
mailto:Elkins.Green@dot.nj.gov
mailto:mameen@njtpa.org
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mailto:brian.goodson@dot.gov
https://www.fhwa.dot.gov/fastact/legislation.cfm
https://www.fhwa.dot.gov/environment/alternative_fuel_corridors/
mailto:diane.turchetta@dot.gov
mailto:sara.secunda@dot.gov
mailto:sutapa.bandyopadhyay@dot.gov
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Fixing America's Surface Transportation Act 

Designation of Alternative Fuel Corridors 

Request for Nominations 

Round 5 

 
Background: 
 

Section 1413 of the Fixing America’s Surface Transportation Act (FAST Act), signed into law on December 4, 2015, required the 

Secretary to designate national alternative fueling corridors.  (23 U.S.C. 151).  In accordance with 23 U.S.C. 151(a), corridor designations must 

identify near- and long-term needs for, and location of, electric vehicle (EV) charging, and hydrogen, propane, and natural gas fueling 

infrastructure at strategic locations along major national highways to improve the mobility of passenger and commercial vehicles that employ 

these technologies across the United States. The Federal Highway Administration (FHWA) must solicit nominations for corridors from State 

and local officials and involve a range of stakeholders (23 U.S.C. 151(b) and (c)).  

The Secretary must update and re-designate the corridors not later than five years after the date of establishment of the corridors, and 

every five years thereafter.  Because of the rapidly evolving state of vehicle technology and infrastructure related to the use of alternative 

fuels, it is important to update the corridor networks on a continuing basis.  The FHWA has determined that annual updates are appropriate to 

reflect these changes. This includes annual requests for nominations, as well as periodic updates of corridor designations from previous rounds to 

reflect the changes in corridor status that have occurred since the original designation.   

The FAST Act also directs FHWA to review designated corridors every five years to identify standardization needs and to set an 

aspirational goal for achieving strategic deployment of alternative fueling infrastructure by fiscal year 2020.  Accordingly, the DOT issued 

a report that established a 2020 vision to ensure a user-centric experience.  This vision will require a safe, reliable, effective, and high-

performance system that aligns with DOT's vision for the National Highway System (NHS)1 and strengthens U.S. energy security, 

economic vitality, and quality of life.   

  

 
1  For additional information on the NHS see: https://www.fhwa.dot.gov/planning/national_highway_system/.  Section 111 of Title 23 United States Code 
prohibits Interstate rest areas built after January 1, 1960 from offering commercial services such as fuel and food on the Interstate right-of-way. In light of 
this provision, an alternative fuel facility can be located on an Interstate right-of-way, but a fee may not be charged for the fuel or other use of the facility. 
 

https://www.fhwa.dot.gov/environment/alternative_fuel_corridors/resources/section_1413_report/index.cfm
https://www.fhwa.dot.gov/planning/national_highway_system/
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The table below summarizes the results of the first four rounds of nominations: 

 REQUEST FOR 
NOMINATIONS 
(DATE ISSUED) 

NOMINATIONS 
RECEIVED 

INTERSTATES 
DESIGNATEDb 

US & STATE 
HIGHWAYS 

DESIGNATED 

NUMBER 
OF NEW 
STATESc 

NHS 
MILGEAGE 
COVEREDd 

1 (2016) July 2016a 34 59 16 36 86,266 

2 (2017) September 2017e 24 25 25 8 22,665 

3 (2018) October 2018e 21 16 35 2 16,235 

4 (2019) October 2019e 21 19 24 3 20,056 

TOTAL  100 119 100 49 145,222 

a 81 FR 47852 (July 22, 2016), available at: https://www.gpo.gov/fdsys/pkg/FR-2016-07-22/pdf/FR-2016-07-22.pdf 
b Represents segments/portions of Interstates 
c Plus the District of Columbia 
d Includes some double counting for multiple fuel corridor segments 
e Distributed through FHWA Division Offices 
 

  The FHWA will designate nominated highway corridors as either “corridor-ready” or “corridor-pending.”  Corridor-ready 

segments currently contain a sufficient number of fueling facilities to allow for corridor travel with the designated alternative fuel.  

Corridors that do not have sufficient alternative fuel facilities to support alternative fuel vehicle travel are designated as 

corridorpending.  The table below describes the requirements for designations by fuel type. The FHWA will work with State and 

local agencies to bring corridors designated as corridor-pending up to the corridor-ready stage.   

The FHWA supports the expansion of the national network of alternative fuel corridors and has established a process outlining the 

necessary steps and information for the 2020/Round 5 corridor designations in this request.  The FHWA has created an Alternative Fuels 

Corridor website to provide information on the previous rounds of corridor designations and to keep stakeholders and the public informed on 

future designations.  In addition, FHWA has developed specifications for Signing for Designated Alternative Fuel Corridors in compliance 

with The Manual on Uniform Traffic Control Devices (M U T C D )  for Streets and Highways that is available on the Alternative Fuel Corridors 

website. 

  

https://www.gpo.gov/fdsys/pkg/FR-2016-07-22/pdf/FR-2016-07-22.pdf
https://www.fhwa.dot.gov/environment/alternative_fuel_corridors/
https://www.fhwa.dot.gov/environment/alternative_fuel_corridors/
https://mutcd.fhwa.dot.gov/resources/policy/alt_fuel_corridors/index.htm
https://mutcd.fhwa.dot.gov/
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Infrastructure Coverage Criteria 

 

Fuel/ 
Technology 

 

Corridor-Readya NHS Segment has… Corridor-Pendingb NHS Segment has… 

EV Chargingc Public DC Fast Charging no greater than 50 miles 

between one station/site and the next on corridor, and no 

greater than 5 miles off the highway.  Additionally, each 

DC Fast Charging site should have both J1772 combo 

(CCS) and CHAdeMO connectors.   

Public DC Fast Charging stations separated by more than 50 

miles.  Location of station/site- no greater than 5 miles off the 

highway. 

Hydrogend Public hydrogen stations no greater than 100 miles 

between one station and the next on the corridor, and no 

greater than 5 miles off the highway. 

Public hydrogen stations separated by more than 100 miles.  

Location of station- no greater than 5 miles off the highway. 

Propanee Public, primary propane stations no greater than 150 miles 

between one station and the next on the corridor, and no 

greater than 5 miles off the highway. 

Public, primary propane stations separated by more than 150 

miles.  Location of station- no greater than 5 miles off the 

highway. 

CNG Public fast fill, 3,600 psi CNG stations no greater than 150 

miles between one station and the next on the corridor, 

and no greater than 5 miles off the highway. 

Public, fast fill, 3,600 psi CNG stations separated by more 

than 150 miles.  Location of station- no greater than 5 miles 

off the highway. 

LNG Public LNG stations no greater than 200 miles between 

one station and the next on the corridor, and no greater 

than 5 miles off the highway. 

Public LNG stations separated by more than 200 miles.  

Location of station- 5 miles or less off the highway. 

 

a. A corridor-ready corridor is defined as having a minimum of 2 stations.  Final classifications will be made on a case-by-case 
basis. 

b. If a corridor is being designated as corridor-pending and currently has no alternative fuel facilities located on it, then a strategy or 
plan and timeline for infrastructure build-out should be submitted. 

c. Electric vehicle designations will only consider corridors with DC Fast Charge infrastructure and both connector types.  Tesla charging 
stations are considered a proprietary network and do not meet the designation criteria of being publicly accessible.  Therefore, these stations 
are not eligible for inclusion.  

d. If a hydrogen refueling station currently used for non-road transportation purposes is being used to support the nomination process, 
then the station must be compliant with SAE J2601 standards, and meet all of the criteria outlined in this document for a hydrogen 
corridor including being publicly accessible. 
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5. Although the entire NHS is included in the corridor program, FHWA is limiting the number of US highways/State roads to 1-2 per 

nomination in Round 5 so the “build-out” of fueling/charging infrastructure is focused on the Interstates across the country and flipping 

corridor-pending Interstates to corridor-ready.  Also, there must be a compelling case made as to why US highways/State roads should be 

considered for designation. 

 
FHWA Areas of Interest for Round 5 Nominations: 
 
  After the completion of the first four rounds of designations, FHWA has identified several areas of interest for the fifth round of corridor 

designations that State or local agencies should consider when planning/preparing their nominations.  The following are the FHWA areas of 

interest:  

o States that have no corridor designations (pending or ready). 

o Nominations from States that have not submitted an application as a lead.  

o States that currently have existing Interstates/highways that are corridor-ready for one or more alternative fuels, but have not submitted a 

nomination.    

o Since corridors extend beyond State boundaries, nominations that take into consideration the next fueling site over State or international 

borders2 are encouraged.  Similarly, cooperation between neighboring States is highly encouraged.   

o Nominations that will complete the nation’s longest and heavily traveled highways for one of more alternative fuels.  For example, I-95, I-

10, I-80, I-40, I-35, I-65, I-70, I-81, or I-90.  

o FHWA strongly encourages EV nomination submissions from State and local officials who have Interstate highways within their 

States that have been targeted for investment in the first 30-month cycle by Electrify America in the National Zero Emission Vehicle 

Investment Plan.  See page 22 of the Cycle 1 Plan, and page 48 of the Cycle 2 Plan. 

o Coordination, integration, and inclusion with other DOT programs and regulations such as the  

      development/update of State Freight Plans and Long-Range Transportation Plans (LRTPs). 
 
 
 
Information to be Included in Nominations (Narrative Portion): 
 

Any State or local agency is invited to nominate an alternative fuel corridor for designation.  For the purposes of this solicitation, an 

eligible corridor is an Interstate highway (e.g. I-10, I-80, I-95, etc.).  Or if a non-Interstate highway that is on the NHS is being nominated, 

then a compelling case should be made as to why it should be considered for designation (see language above on the limitation of nominating 

https://www.electrifyamerica.com/our-plan
https://elam-cms-assets.s3.amazonaws.com/inline-files/Cycle%202%20National%20ZEV%20Investment%20Plan%20-%20Public%20Version%20vF.pdf
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US highways/State roads in round 5).  It is the intention of FHWA to first focus on the build-out of alternative fueling/charging 

infrastructure along Interstate corridors, and then on other components of the NHS.  This decision was made based on the size of the NHS 

compared to the limited resources available to make designation determinations.  Corridors within a single State and multistate corridors are 

eligible, with the goal of connecting communities, cities, and regions to develop a national network of alternative fuel facilities.  A State or local 

agency interested in submitting a nomination for an alternative fuel corridor designation should develop no more than a 25-page narrative 

nomination containing the following elements/information (requested station information may be displayed in a table):  

1. Corridor(s) being proposed for designation (include the official name of the NHS segment and beginning and end points on the 

proposed corridor(s); 

2. Name of lead State or local agency originating the nomination (please include name, title, e-mail address, and phone number); 

3. Name of the entity (or entities) with jurisdiction over the proposed corridor(s) (i.e., State, local government, Indian tribe, and/or 

Federal land management agency).  A letter of support from this entity (or entities) is strongly recommended; 

4. Type of alternative fuel(s) projected to be used along the corridor(s); 

5. Description of corridor(s), including the major metropolitan areas and/or intermodal facilities located along the corridor, how the 

corridor contributes to the national network, and why it is being proposed for designation; 

6. If a non-Interstate highway that is on the NHS is being nominated, describe the importance of this highway corridor and why it 

should be considered for designation (see language above on the limitation of nominating US highways/State roads in round 5);   

7. Type, number, and distance between existing alternative fuel facilities by fuel type located along proposed corridor(s); 

8. A description of the plan for signage on the corridor, including the following: 

• Coordination efforts with State Department of Transportation; 
 

• Location of starting/ending corridor signage; and, 
 

• Plan for signage approaching exits and beyond off ramps. 
 
9. Starting and endpoint of the corridor – designated by first and last fueling station on the corridor - based on mileage marker and 

town/city; 

10. Listing of each station along the highway with the following information: 

• Address of the station; 
 

• Fuel(s) provided; 
 

• For electric vehicle charging sites, include EV connector(s) (number and type of network); 



https://www.afdc.energy.gov/stations
https://www.afdc.energy.gov/corridors
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Interstate Highways between stations that meet the specific distance criteria for each fuel (https://afdc.energy.gov/stations/#/corridors).   

3. The above requested GIS shapefile information should be available from your State DOT or MPOs.  To determine whether a route is on 

the NHS, please refer to the official FHWA NHS maps at:  https://www.fhwa.dot.gov/planning/national_highway_system/nhs_maps/  or 

interactive NHS map viewer at https://hepgis.fhwa.dot.gov/fhwagis/#  . 

4. The applicant may utilize the FHWA NHS Shapefile as a base layer, and extract out the line segments needed to create a corridor specific 

GIS shapefile.  The applicant can download the NHS shapefile at https://hepgis.fhwa.dot.gov/fhwagis/#  (by clicking on “Download 

Data” shown on the second toolbar row of the menu on the top of the webpage and then selecting the NHS zip file).  

5. The applicant can also download the existing Alternative Fuel Corridor GIS Shapefile (including Rounds 1-4) to familiarize applicants 

with the attributes included in the FHWA Alternative Fuel corridor shapefile at  https://hepgis.fhwa.dot.gov/fhwagis/#  (by clicking on 

“Download Data” shown on the second toolbar row of the menu on the top of the webpage and then selecting the Alt Fuel Corridors zip 

file).   

 

Points of Contact 
For questions regarding the information contained in this request, please contact: 
 
Diane Turchetta       
U.S. Department of Transportation 
Federal Highway Administration 
202-493-0158 or diane.turchetta@dot.gov 
 
Mike Scarpino 
U.S. Department of Transportation 
Volpe Center 
617-494-3373 or michael.scarpino@dot.gov 
 
Stephen Costa 
U.S. Department of Transportation 
Volpe Center 
617-494-3852 or stephen.costa@dot.gov 
 
For questions regarding GIS/shapefile information, please contact: 
 
Sara Secunda 
U.S. Department of Transportation 
Volpe Center 
617-494-3601 or Sara.Secunda@dot.gov  

 

https://hepgis.fhwa.dot.gov/fhwagis/
https://hepgis.fhwa.dot.gov/fhwagis/
mailto:diane.turchetta@dot.gov
mailto:michael.scarpino@dot.gov
mailto:stephen.costa@dot.gov
mailto:Sara.Secunda@dot.gov
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Submittal Information 
To submit your nominations and shapefiles, please email Sara Secunda at Sara.Secunda@dot.gov and instructions will be provided on how to 
upload these files.  
 
 
Timeline 
The deadline for this solicitation is COB Wednesday February 24, 2021 
 
 

mailto:Sara.Secunda@dot.gov


Draft Environmental Impact Statement (EIS) for 
the Glassboro-Camden Line (GCL) Project

The Glassboro-Camden Line (GCL) Project Team will hold two Public Hearings 
on the Draft Environmental Impact Statement (EIS). A 45-day public comment 
period on the Draft EIS will start on November 2, 2020 and end on December 
17, 2020. All comments must be received by no later than 11:59 p.m. Eastern 
Time, Thursday, December 17, 2020.

As part of the EIS public participation process, the Project Team will hold two 
(2) virtual public hearings via Zoom, where interested members of the public 
can provide and listen to oral comments concerning the Proposed Action and 
information contained in the Draft EIS. The public hearings will occur on:

ÅTuesday, November 17, 2020 from 6:00 p.m. to 8:00 p.m.
ÅThursday, November 19, 2020 from 3:00 p.m. to 5:00 p.m.

HOW YOU CAN ACCESS THE DRAFT EIS INFORMATION

A section of the project website has been dedicated to inform the public about 
the Draft EIS. Content includes:

ÅDraft EIS Overview
ÅDraft EIS Document
ÅPublic Hearings Schedule & Registration

Page 1 of 4Public Hearings for the Glassboro-Camden Line (GCL) Draft Environmental Impact State...
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ÅHow to Comment on the Draft EIS

To get started, please click the 'Draft EIS Overview' button:

HOW YOU CAN ATTEND THE PUBLIC HEARINGS

Due to the ongoing public health emergency associated with COVID-19 and to 
protect the health and safety of the community, all hearings will be hosted 
virtually on the Zoom online meeting platform. Below are the dates and times of 
the scheduled events, which anyone can register to attend.

Tuesday, November 17, 2020
6:00 p.m. - 8:00 p.m.

Thursday, November 19, 2020
3:00 p.m. - 5:00 p.m.

Registration is required. To register, click the 'Registration' button below to 
visit the project website's Registration page for full details:

What is a Public Hearing?

Public hearings are official proceedings held to provide the public with an 
opportunity to submit oral comments about the Glassboro-Camden Line 
(GCL) Project and the EIS. Comments submitted during the hearings will 
become part of the project record, which the Project Team will review and 
address during the Final EIS phase. It should be noted that the hearing panel 
will not be responding to questions asked during an oral comment. 

During the virtual public hearings, a brief summary of the project and public 
comment process will be provided, followed by oral comments for the project 
record. Comments will be accepted from registered participants via the Zoom 

DRAFT EIS OVERVIEW

REGISTRATION 

Page 2 of 4Public Hearings for the Glassboro-Camden Line (GCL) Draft Environmental Impact State...
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virtual meeting platform as time permits. However, the public may also submit 
formal comments to the Project Team through the project website, email, U.S. 
mail, and the project information hotline, as outlined on the project website's 
How to Comment page. 

The Draft EIS Public Comment Period Ends
11:59 p.m., Eastern Time, on December 17, 2020

Copyright É 2020 Glassboro-Camden Line (GCL) Project, All rights reserved.
You are receiving this email because you expressed interest about the Glassboro-Camden Line (GCL) 

Project. 

Our mailing address is:
Glassboro-Camden Line (GCL) Project

2 Riverside Drive
Camden, NJ 08101

Add us to your address book

Want to change how you receive these emails?
You can update your preferences or unsubscribe from this list. 
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