
SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE, Virtual GO TO MEETING 

Monday, September 13, 2021, 10:00 a.m. 
AGENDA 

 
1. Roll Call 

 
2. Public Comments Current Agenda Matters Only 

 
3. Minutes Approval – May 10, 2021 

 
4. Meeting Highlights (information only) – July Workshop 

Presenter: Jason Simmons, Program Manager, Capital Programming & Project Development 

On July 12, 2021, staff conducted a TAC workshop to hear about and discuss the FFY 2022-2031 
Transportation Improvement Program and Transportation Conformity. Staff solicited comments 
and feedback on the PowerPoint presentation for the two then-upcoming public meetings. The 
presentation was received favorably and did not receive any substantial comments or feedback. 
Minor changes were made following this workshop for the public meetings. 
 

5. Adopting the FY 2022-2031 Transportation Improvement Program (TIP): Recommendation 
to Policy Board (The three items below must be voted on separately) 

a. MPO Self-Certification 
Presenter: Jason Simmons, Program Manager, Capital Programming & Project 

Development 

Per the Metropolitan Planning Rule (23 CFR § 450.336), MPOs must self-certify that their 
transportation planning process is being conducted in accordance with all applicable 
requirements (listed in attached memo). This self-certification must be concurrent with the 
submittal of the proposed TIP to the FHWA and the FTA as part of the STIP approval. 
 
Staff is seeking TAC recommendation of Policy Board of approving the Self-Certification 

of the SJTPO Planning Process. 
 

b. Air Quality Conformity Determination 
Presenter: David Heller, Program Manager, Systems Performance & Subregional 

Program 

The purpose of Transportation Conformity is to demonstrate conformity of the FFY 2022-
2025 TIP and the Regional Transportation Plan with the 8-hour Ozone NAAQS. The Final 
Draft Transportation Conformity report is included as Appendix C and is viewable at 
www.sjtpo.org/tip/ (Final Draft FFY 2022-2031 TIP). 
 
Staff is seeking TAC recommendation of Policy Board of approval of the Transportation 

Conformity document.  



c. FFY 2022-2031 TIP 
Presenter: Jason Simmons, Program Manager, Capital Programming & Project 

Development 

SJTPO opened a Public Comment Period for the FFY 2022-2031 TIP, STIP, and 
Transportation Conformity from July 7, 2021, extended through Sunday, August 15, 2021. 
Two virtual public meetings were held on July 15th and July 20th. Hard copies of the Draft 
TIP were distributed to the State Depository libraries in the SJTPO region, County Planning 
Offices, and made available at the SJTPO office for public inspection. Project summary 
charts for the three sections of the TIP (2. Regional Highway Projects/Programs, 3. NJDOT 
Statewide Projects/Programs, and 4. NJ TRANSIT Projects/Programs) are attached with the 
Final Draft FFY 2022-2031 TIP document available on the SJTPO website at 
www.sjtpo.org/tip. 
 
Staff is seeking TAC recommendation of Policy Board of approval of the FYY 2022-2031 

TIP. 
 

6. Adopting the Environmental Justice (EJ) Report: Recommendation to Policy Board 
Presenter: Alan Huff, Program Manager, Safety Initiatives & Public Outreach 

The purpose of the Environmental Justice (EJ) Report is to identify EJ populations in the region, 
evaluate existing conditions, as well as assess SJTPO’s processes and investments. EJ is an element 
associated with Title VI of the Civil Rights Act of 1964 and related laws, executive orders, and 
guidance. EJ considers low-income and minority populations and requires that the benefits of 
federally funded activities are proportionate on EJ populations. SJTPO also considered 
Transportation Justice (TJ) populations, which includes low-income, zero-vehicle households, 
disability, and populations age 75 and over. This report is a companion to the FFY 2022-2031 TIP. 
The Draft EJ Report is available on SJTPO’s website at www.sjtpo.org/EJ. 
 
Staff is seeking TAC recommendation of Policy Board of approval of Environmental Justice Report. 

 
7. Approving an Amendment to the FY 2022 Unified Planning Work Program (UPWP) 

Reallocating Funds from the Technical Program to the Central Staff Work Program 
Presenter: Jennifer Marandino, Executive Director 

The FY 2022 UPWP was amended in May 2021 to include a third technical study for Website 
Backend/Extension Review and Optimization ($13,499) to address increasing issues with SJTPO’s 
website. More recently, SJTPO learned the issues could be attributed to a major update to the 
Wordpress platform, which made our third-party content editor incompatible, leading to the need 
to re-theme the SJTPO website. Instead of a consultant-led technical study, SJTPO would like to 
make use our existing maintenance contract with Stokes Creative Group to re-theme the website. 
Stokes has estimated 96 to 116 hours to complete the work. The contract provides SJTPO with a 
discount for additional hours, from the original $150 rate to $85 per hour. 
 
An Amendment to the UPWP is needed to reallocate the $13,499 funds from the Technical Program 
to the Central Staff Work Program, specifically Operating/Direct Expenses (Line Item 57090 
Consultant Support). Any funds not utilized for the website re-theming will be utilized to 
supplement translation services under the same line item. 
 

Staff is seeking TAC recommendation of Policy Board for approval of an amendment to the FY 

2022 UPWP to reallocate funds from the Technical Program to the Central Staff Work Program. 



 
8. Support for FY 2021 Transit Asset Management Plan (TAMP) Targets: Recommendation to 

Policy Board 
Presenter: David Heller, Program Manager, Systems Performance & Subregional Program 

The Transit Asset Management (TAM) Final Rule (49 USC 625) prescribed specific transit asset 
performance measures and targets covering rolling stock, equipment, facilities, and 
infrastructure/track segments. These targets are readjusted annually. The FY 2020 targets were 
approved by the SJTPO Policy Board in January 2020. The FY 2021 measures and targets as well 
as the previously approved FY 2020 targets are attached. As with most of the other Federally 
mandated performance measures, SJTPO supports the performance targets set by NJ TRANSIT. 
 
Staff is seeking TAC recommendation of Policy Board support for the FY 2021 Transit Asset 

Management Plan (TAMP) Targets. 
 

9. Approving the Performance Management Written Procedures for Transit Safety Measures: 
Recommendation to Policy Board 
Presenter: David Heller, Program Manager, Systems Performance & Subregional Program 

Pursuant to the USDOT/FHWA National Highway Performance Program Final Rule, 23 CFR Part 
490, and the Federal Planning Rule 23 CFR 450, written procedures must be developed regarding 
the MAP-21 and FAST Act performance management requirements. These written agreements 
pertain to the establishment of public transit safety measures and targets. Because of a hard Federal 
deadline (July 20, 2021) to have these written procedures in place, the SJTPO Executive Director 
signed this agreement on July 19, 2021, prior to the TAC meeting. A copy of the signed written 
procedures is included. 
 
Staff is seeking TAC recommendation of Policy Board approval of the Performance Management 

Written Procedures for Transit Safety Measures, which were signed by SJTPO on July 19, 2021. 
 

10. Support for NJ TRANSIT’s FY 2021 PTASP Safety Performance Target for Bus and Light 
Rail Targets: Recommendation to Policy Board 
Presenter: David Heller, Program Manager, Systems Performance & Subregional Program 

The Public Transportation Agency Safety Plan (PTASP) regulation, at 49 CFR Part 673, requires 
public transportation providers to establish Safety Performance Targets to address the safety 
performance measures identified in the National Public Transportation Safety Plan (49 CFR 
§673.11(a)(3)). In August 2021, NJ TRANSIT released updated PTASP targets covering fatalities, 
injuries, and safety events such as collisions, employee injuries, and major bus fire events. The 
seven required safety performance measures for bus operations are attached. Each target represents 
a one-year target for NJ TRANSIT’s Bus Operations in FY 2021. 
 
Staff is seeking TAC recommendation of Policy Board support for NJ TRANSIT’s FY 2021 PTASP 

Safety Performance Target for Bus and Light Rail Targets. 

 
11. Contract Amendment – No Cost Time Extension – Local Safety Design Assistance: 

Recommendation to Policy Board 
Presenter: Jason Simmons, Program Manager, Capital Programming & Project Development 

SJTPO is requesting a No Cost Time Extension of the Subcontract Agreement with Urban 
Engineers to advance Final Design for the Five Points and Six Points roundabouts. Salem County 
issued a Request for Proposal for a ROW consultant; however, the County received no proposals. 



This results in a delay to the ROW phase that requires Urban Engineers to remain on contract past 
the current date of December 12, 2021. The current request is for a No Cost Time Extension through 
December 12, 2022, to accommodate delays in the ROW phase, which corresponds to the NJDOT 
Task Order end date. The total cost of the contract will not be affected by this contract amendment. 
 
Staff is seeking TAC recommendation of Policy Board approval of a No Cost Time Extension for 

the Local Safety Design Assistance technical study. 
 

12. SJTPO Local Lead Project Status and TIP/STIP Project Charts 
Presenter: Katherine Elliott, Assistant Planner 

The FFY 2021 Local Lead Project Status Chart is attached along with two additional project charts, 
which display the HSIP and CMAQ projects programmed in the SJTPO region. All charts are 
updated as of August 24, 2021. 
 

13. Technical Studies: Update 
Presenter: Jennifer Marandino, Executive Director 

SJTPO currently has three (3) ongoing technical studies; Cumberland County Bicycle/Pedestrian 
Safety Action Plan, Local Safety Program Design Assistance, and Regional Trail Network – 
Feasibility Survey. The attached memo provides information regarding the status of the technical 
studies. 
 

14. Cross County Connection: Update 
An update on the current and future work program deliverables of interest to our region will be 
provided at the meeting. 
 
Other Updates 
 
Central Staff 

• SJTPO Phase 3 Return to the Office 
• Purchase (and data processing) of traffic count devices 
• Letter of Support NJ TRANSIT: Transit Market Demand Study of SJTPO region (FTA’s 

Areas of Persistent Poverty Program grant application) 
• NJ’s Trails & Greenways Summit – September 22 & 23, 2021 
• NJ LTAP webinar – Implementing a Towards Zero Death Strategy at the Local Level 
• Local Safety Plans – FFY 2022 

 

Member Agencies 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
TECHNICAL ADVISORY COMMITTEE REORGANIZATION MEETING 

VIRTUAL “GoToMeeting” 
Monday, May 10, 2021, 10:00 a.m. 

 
The virtual meeting, using GoToMeeting, was called to order at 10:00 a.m. by Chairperson Leslie Gimeno. 

 
Roll Call of Attendance 
Voting Members: 
Barbara Wooley-Dillon, Atlantic City John Peterson, Atlantic County 
Leslie Gimeno, Cape May County Kathleen Hicks, City of Vineland 
Matt Pisarski, Cumberland County Jennifer Bristow, DRBA 
Brian Leckie, NJDOT Blanca Quinde, NJ TRANSIT 
James McKelvie, Salem County Steve Mazur, SJTA 
 
Also, in attendance: 
Nancy Ridgway, Public John Musto, Atlantic County 
Robert Church, Cape May County Doug Whitaker, Cumberland County 
Stephanie Wakeley, City of Vineland Megan Wren, NJ Office of Planning Advocacy 
Lu Ding, NJ Turnpike Authority Uzoma Anukwe, FTA Region II  
Jennifer Marandino, SJTPO  Melissa Melora, SJTPO 
David Heller, SJTPO Alan Huff, SJTPO 
William Schiavi, SJTPO Jason Simmons, SJTPO 
Katie Elliott, SJTPO Nancy Hammer, SJTPO 
 
Public Comments Current Agenda Matters Only 
No comments were received. 
 
Minutes Approval – April 12, 2021 
On motion by Steve Mazur and second by Kathleen Hicks, the minutes of April 12, 2021, were approved with an 
abstention by Barbara Wooley-Dillon. 
 
Adoption of Title VI Implementation Plan: Recommendation to Policy Board 
Melissa Melora stated that the Title VI Implementation Plan was last brought to TAC in September of 2020. The 
Title VI Implementation Plan was re-released in March 2021, along with the Limited English Proficiency (LEP) 
Plan and Public Involvement Plan (PIP), with the purpose of staff holding a more robust public comment period. 
During the 45-day comment period, staff hosted two virtual listening sessions – one in English and one in Spanish. 
She stated that staff purchased two Facebook advertisements and worked with Local IQ, a marketing firm, to 
promote the public comment period and listening sessions. The comments and questions received during the 
comment period allowed staff to fully address the Corrective Action received as part of the September 2019 
Planning Certification Review Report. 
 
On motion by George Savastano and second by Barbara Wooley-Dillon, the TAC unanimously approved the 
recommendation to Policy Board. 
 
Adoption of Limited English Proficiency Plan (LEP): Recommendation to Policy Board 
Alan Huff explained that the Limited English Proficiency (LEP) Plan documents the requirements of SJTPO, and 
its recipients related to accommodating persons with limited English proficiency in administering its programs. He 
added that the 45-day public comment period for the LEP Plan concluded on Sunday, April 18, 2021. The LEP Plan 
was released for public comment, along with the Title VI Implementation Plan and Public Involvement Plan (PIP), 
as part of a commitment SJTPO made when these plans were adopted in late 2020 to re-release them with more 
robust public comment opportunity. He noted that the comments received are included with the draft LEP Plan, 
which is available on the SJTPO website. 



 
On motion by Barbara Wooley-Dillon and second by George Savastano, the TAC unanimously approved the 
recommendation to Policy Board. 
 
Adoption of Public Involvement Plan (PIP): Recommendation to Policy Board 
Melissa Melora explained that the Public Involvement Plan (PIP) was re-released in March 2021 with the intent of 
holding a more robust public comment period. Ms. Melora noted that the PIP details the federal requirements as 
well as other commitments SJTPO makes in implementing its public outreach processes. The comments received 
as well as findings from the Multilingual Outreach Services technical effort helped staff to prepare the 2021 update 
to the PIP. 
 
Brian Leckie, NJDOT, commented that the PIP was very well done and the comments that were received and 
addressed made the PIP stronger. He stated that his concern was on Page 24 regarding a reference made to FHWA. 
His thoughts were that the wording was not appropriate, and he requested that the paragraph be deleted prior to 
Policy Board approval. Alan Huff questioned what an accurate representation should be and requested that rather 
than delete the paragraph he would prefer to clarify the paragraph for transparency. Brian Leckie stated that he 
would initiate a conversation with FHWA to help get clarification. John Peterson questioned if the language was an 
essential part of the document. Alan Huff explained that felt there is value in keep the statement as it supports the 
fact that SJTPO is not able to adhere to some of the best practices Rutgers identified, including providing food at 
meetings. It was agreed to move forward with this item and inform the Policy Board of this specific subject text 
edits at the time of their approval. 
 
On motion by George Savastano and second by Barbara Wooley-Dillon, the TAC unanimously approved the 
recommendation to Policy Board. 
 
FY 2022 Unified Planning Work Program (UPWP) Amendment – Reallocating Funds from Central Staff 
Work Program to Technical Program: Recommendation to Policy Board 
Jennifer Marandino explained that SJTPO’s FY 2022 UPWP was approved by the SJTPO Policy Board on March 
22, 2021 and will go into effect on July 1, 2021. Since that time, SJTA has provided updated fringe rate figures 
using the calendar year 2020 payroll burdens. She explained that these updates and other minor adjustments to 
SJTPO’s FY 2022 Fringe Rate calculations led to a reduced estimate for SJTPO’s Central Staff Work Program. 
Specifically, the Central Staff Salaries/Labor need was reduced by $41,543, with the additional funds available for 
SJTPO’s Technical Program. Ms. Marandino explained that a total of $203,499 is now available within the 
Technical Program. Based upon discussion with Alan Huff and Jason Simmons, who are both leading technical 
studies in FY 2022, it was ultimately decided to add a third technical study for Website Backend/Extension Review 
and Optimization for $13,499, with the remainder $28,000 being added to the two existing technical studies. 
 
Ms. Marandino added that the tables were updated, with the new technical study being added to table three. The 
other update is the continuing task based upon the conversations and the extensions approved at the March meeting, 
the Cumberland County Bike/Ped Safety Action Plan, the Regional Trail Feasibility Regional Freight Plan Data 
Collection and Analysis, and the Air Quality Technical Assistance are now continuing into the FY 2022 work 
program. She noted that the tables were revised to include an estimate for the FY 2022 grant through the New Jersey 
Division of Highway Traffic Safety, which currently (FY 2021) is $14,000, and SJTPO has now applied for $30,200 
in FY 2022. 

On motion by Steve Mazur and second by Brian Leckie, the TAC unanimously approved the recommendation to 
Policy Board. 
 
FFY 2020-2023 Transportation Improvement Program (TIP) Amendment and Modifications for NJDOT 
Statewide Program: Recommendation to Policy Board 
Jason Simmons explained that NJDOT initiated a series of actions to accommodate authorization requests 
associated with three maintenance bridge painting contracts through the Bridge Preventative Maintenance line item. 
Mr. Simmons explained that the total cost of the three contracts is $24.478 M and that the three actions described 
below account for $23 M of the $24.478 M needed, with the remaining $1.478 M made available from a release of 



prior year, unobligated balances. Mr. Simmons explained, none of these locations are in the SJTPO region and no 
SJTPO projects are impacted. 

• DBNUM 13323 Bridge Preventive Maintenance – Minor Amendment 
NJDOT is seeking to increase funding for Design and Construction (EC) in FFY 2021 from $0.00 M by 
$24.478 M to $24.478M authorizing three Maintenance Bridge Painting contracts. Contract 2020-1 is for four 
bridges in Morris County, Contract 2020-2 is for 11 bridges in Mercer, Monmouth and Ocean Counties, 
and Contract 2020-3 is for eight bridges in Burlington and Camden Counties. As a Statewide line item, 
SJTPO must act on this amendment, despite not having any projects related to the action itself. Policy Board 
consideration for approval is required. 
 

• DBNUM 17357 Bridge Maintenance Fender Replacement – Committee Action 
NJDOT is seeking to reduce NHPP funding for Design, Right of Way, and Construction (ERC) in FFY 
2021 from $14 M to $1 M. STBGP-FLEX will also be reduced from $4 M to $1 M. These resources will 
be used to fund the project increase associated with DBNUM 13323. TAC concurrence required with no 
formal action by the Policy Board. 
 

• DBNUM 17358 Bridge Maintenance Scour Countermeasures – Administrative Action 
NJDOT is seeking to reduce NHPP funding for ERC in FFY 2021 from $5 M to $1 M, in NHPP funding. 
NJDOT is also seeking to reduce STBGP-FLEX funds from $4 M to $1 M. No additional action is required 
by the TAC or Policy Board. 

 
On motion by Brian Leckie and second by Barbara Wooley-Dillon, the TAC unanimously approved the 
recommendation of DBNUM 13323 to Policy Board. 
 
On motion by Barbara Wooley-Dillon and second by George Savastano, the TAC unanimously approved the 
Committee Action for DMNUM 17357. 
 
FY 2021 Unified Planning Work Program (UPWP) Amendment – Reallocating Additional Funds for Task 
21/402 Air Quality Technical Assistance: Recommendation to Policy Board 
Jennifer Marandino explained that this agenda item was added late Friday afternoon to be able to move forward 
with consultant selection associated with the FY 2021 Air Quality Technical Assistance technical study that David 
Heller will discuss. 
 
Ms. Marandino explained that last month (April) the TAC and Policy Board acted to approve an amendment to the 
FY 2021 UPWP to add a new task for Air Quality Technical Assistance and reallocate $12,000 from the Central 
Staff Program. However, that budget was not sufficient based upon the one proposal received for the Air Quality 
Technical Assistance effort. As such, a second action today is necessary to reallocate an additional $8,000 from 
SJTPO’s Office Equipment Line Item under Central Staff Program Activities. This leaves $24,800 within that line 
item for the purchase of specialized traffic count cameras. 
 
She continued to explain that the effort to purchase the traffic count devices is scalable and will not be significantly 
impacted by the reduction in available funds. While the original scope anticipated data processing with the end of 
the state fiscal year drawing near, data processing was already in jeopardy. At this time, staff anticipates that the 
reduction in available funds will result in the purchase of two fewer traffic count devices and again the elimination 
of data processing. She stated that Alan Huff is working with select county partners on the purchase of the 
specialized cameras and traffic count devices, which are expected in the near term. 
 
She noted that she sent NJDOT an email advising that an additional Modification to Task Order PL-SJ-21-01 will 
be necessary. A formal letter will follow, after the Policy Board meeting. 
 
John Peterson questioned what project necessitated a new regional emission analysis, thus requiring consultant 
services and the UPWP amendment. Lu Ding explained that Lisa Navarro had a conversation with Jennifer 
Marandino regarding the NJ Turnpike Authority widening project of Exits 1-7 a few weeks ago, which triggered a 



new conformity analysis. Ms. Ding added that NJTA was previously unaware of SJTPO’s process. NJTA plans on 
educating themselves and will ensure they coordinate appropriately with SJTPO and will communicate on their 
projects now and in the future. 
 
On motion by George Savastano and second by Steve Mazur, the TAC unanimously approved the recommendation 
to Policy Board. 
 
Consultant Selection: Recommendation to Policy Board 

• FY 2021 Air Quality Technical Assistance 
David Heller explained that this technical study seeks consultant assistance to help SJTPO conduct its 
regional emissions analysis for the release of the upcoming FFY 2022-2031 TIP. The emergence of a new 
regionally significant project has necessitated a new regional emissions analysis. 
 
Mr. Heller stated that one proposal was received for this technical study from AECOM. The initial cost was 
almost $36,000, almost three times more than the initial budget of $12,000. After extensive negotiations, 
the revised negotiated cost is $19,742, with a DBE goal of 15.64%. For reference, the project narrative and 
revised cost estimate were included in the TAC packet. Mr. Heller noted that as described as part of the 
previous agenda item, an additional $8,000 from SJTPO’s Office Equipment Line Item was reallocated to 
this task to fill this gap. 
 
He added that this project is expected to be funded from Task 21/402 recently amended into the FY 2021 
UPWP as a new technical study. Because this regional emissions analysis was unanticipated and not 
programmed in the initial UPWP, there is a very expedited procurement process and a short timeframe for 
the completion of this project. The Notice to Proceed is anticipated for June 11, 2021, with delivery of the 
final deliverables by July 30, 2021. Staff is seeking TAC recommendation of Policy Board approval of 
AECOM with Sobers Consulting LLC (DBE) for the FY 2021 Air Quality Technical Assistance technical 

study. 
 
On motion by Brian Leckie and second by George Savastano, the TAC unanimously approved the 
recommendation to Policy Board. 
 
Brian Leckie questioned if costs would only be incurring through June 30, 2022. Jennifer Marandino 
explained that it is a two-year study, and the public comment period starts in early July, which there may 
still be some things that need to happen. The deadline for the deliverables is July 30, 2021, which is why 
the study was added as a two-year study as opposed to a single year.  However, the end of this technical 
study is anticipated to be much sooner than June 30, 2022. 

 
• SJTPO Regional Freight Plan Data Collection and Analysis 

Bill Schiavi explained that the purpose of this study is to gather and analyze data, which will allow SJTPO 
to ultimately develop a Regional Freight Plan. The objective is to identify freight generators in the region, 
identify the regional freight network beyond just the state network, and analyze that network to identify 
issues that may benefit for further study and investment. Mr. Schiavi explained that this effort will inform 
a regional freight plan, which will be conducted separately after this study has concluded. This project will 
be funded from UPWP Task 21/401. 
 
Mr. Schiavi stated that three proposals were received for this technical effort. The proposals were reviewed 
by the selection committee which consisted of members from Cumberland County, Atlantic County, 
NJDOT, DVRPC, South Jersey Economic Development District, and SJTPO. He explained that the top 
ranked proposal was HDR Engineering Incorporated in association with TechniQuest Corporation as the 
DBE firm. The selection was affirmed through an interview process with a cost proposal of $153,490, 
compared to an initial budget of $154,000. Mr. Schiavi stated that with support of the TAC, the consultant 
selection of HDR Engineering will be brought before the Policy Board on May 24th, with a kickoff meeting 
anticipated for early June. 



 
On motion by George Savastano and second by Barbara Wooley-Dillon, the TAC unanimously approved 
the recommendation to Policy Board. 

 
Designation of Consultant Selection Committee – Automated Traffic Signal Performance Measure 
Feasibility and Deployment Study 
Jason Simmons explained that SJTPO anticipates releasing a Request for Proposal (RFP) for the Automated Traffic 
Signal Performance Measure (ATSPM) Feasibility and Deployment Study on June 8, 2021, with proposals due by 
July 16th. 
 
He added that staff is developing the scope of work and the approach and will need individuals designated to the 
selection committee to participate with reviewing proposals and to have further conversations as to the best 
approach for reaching the objectives. Ideally, one or two participants from Atlantic and Cape May Counties would 
be most appropriate and benefit from the technologies identified through this effort. John Peterson volunteered. Mr. 
Simmons added that this may benefit Salem and Cumberland Counties as well. Having one individual for now is 
fine, however, staff will need to have some larger conversations about some of the objectives of the effort to ensure 
that the needs of the subregional partners are being met as the effort moves forward. 
 
As there were no additional volunteers to serve on the selection committee it was suggested that a call with the 
subregional engineers be set up to have additional conversations about the objectives of the proposed technical 
study and the approach be it an RFP or otherwise that would advance the signal performance measure feasibility. If 
an RFP needs to be released for the technical effort, it was agreed to revisit the consultant selection committee. 
 
SJTPO Local Lead Project Status and TIP/STIP Project Charts: Update 
Katherine Elliott explained the three status charts, Local Lead, HSIP and CMAQ Projects, are updated as of April 
29th. She requested that the counties inform her of any changes or updates so that the charts can continue to be 
updated as needed. 
 
Technical Studies: Update 
Jennifer Marandino explained that there are three ongoing technical studies: Cumberland County Bike/Ped Safety 
Action Plan, Local Safety Design Systems for Five and Six Points in Salem County, and the Regional Trail Network 
Feasibility Survey, which is for Atlantic County Bikeway West. She stated that the two additional studies will be 
added to the memo for the next meeting, pending Policy Board approval. Ms. Marandino noted that if there are any 
specific questions on any of the technical studies to reach out directly to the project managers. 
 
Cross County Connection: Update 
No update was provided. 
 
Other Updates 
 

Central Staff 

• Letters of Support 

Jennifer Marandino explained that last month she shared that SJTPO drafted letters of support, related to the 
pursuit of a federal earmark through Congressman Van Drew. A total of three letters were drafted by SJTPO: 

1. Atlantic City Jitney Association, who will be doing a short presentation to TAC in July, as well as 
NJDOT doing an ITS presentation 

2. Cape May County’s Ocean Drive (CR 621) Upgrades & Bridge Replacements 
3. Cumberland County’s Route 47/55 Interchange Project, with that more recent letter to be shared with 

the Policy Board as part of her Executive Director’s Report 
 
Jennifer asked if any of the subregions would like to share any details about projects for which they were 
seeking federal earmarks; no additional comments were made. 
 

• Continuation of Virtual/Telephonic Meetings 



Jennifer Marandino explained that despite the announcement of more relaxed COVID-19 restrictions for indoor 
gatherings, based upon correspondence from the Governor’s Authorities Unit, SJTPO and all Authorities have 
been advised to continue holding meetings in the previously approved virtual or telephonic format until further 
notice. Ms. Marandino also noted that to date, SJTPO does not have an anticipated date to move from the current 
remote work format. 
 

• Atlantic City Rail Line 

Jennifer Marandino stated that after sharing the latest edition of OnTheGo, Melissa Melora received an email 
sharing a member of the public’s proposal to serve the Atlantic City Rail Line market by an extension of the 
DRPA PATCO Lindenwold Hi-Speed Line. Ms. Melora replied to the email indicating that SJTPO was not 
leading an effort on the rail line but sharing the information about the survey as a stakeholder in the DVRPC and 
NJ TRANSIT led effort. She looped David Heller in the email chain who was identified as the SJTPO staff 
member best to review, evaluate, and pass the information along, as appropriate. 
 

Member Agencies 

No updates were provided. 
 

On motion by Kathleen Hicks and second by Steve Mazur, the meeting was adjourned. 
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Date: August 24, 2021 
To: TAC 
From: Jason Simmons, Program Manager 
Re: MPO Self-certification 
 

 
Per the Metropolitan Planning Rule (23 CFR § 450.336), MPOs must self-certify that their transportation planning 
process is being conducted in accordance with all applicable requirements. This self-certification must be concurrent 
with the submittal of the proposed TIP to the FHWA and the FTA as part of the STIP approval. SJTPO certifies 
that our transportation planning process meets all applicable requirements, including: 
 

1) 23 U.S.C. 134, 49 U.S.C. 5303, and Subpart C (Metropolitan Transportation Planning and Programming); 
2) In nonattainment and maintenance areas, sections 174 and 176(c) and (d) of the Clean Air Act, as 

amended (42 U.S.C. 7504, 7506(c) and (d)) and 40 CFR part 93; 
3) Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21; 
4) 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, religion, national origin, sex, 

disability, or age in employment or business opportunity; 
5) Section 1101(b) of the FAST Act (Pub. L. 114-357) and 49 CFR part 26 regarding the involvement of 

disadvantaged business enterprises in DOT funded projects; 
6) 23 CFR part 230, regarding the implementation of an equal employment opportunity program on Federal 

and Federal-aid highway construction contracts; 
7) The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101et seq.) and 49 CFR parts 

27, 37, and 38; 
8) The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis of age in 

programs or activities receiving Federal financial assistance; 
9) Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; and 
10) Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding 

discrimination against individuals with disabilities. 



DBNUM Project Name SPONSOR MUNICIPALITY COUNTY MPO PHASE FUND 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

15420A ADA South, Contract 1 with ROW NJDOT Galloway Twp Atlantic SJTPO CON NHPP 3.382$    

ROW STATE 0.050$    

CON STBGP-FLEX 1.998$    

CON HWIZ905-AC 1.003$    

CON HWIZ910-AC 0.308$    

CON HWIZ919-AC 0.251$    

CON STBGP-AC 1.000$    

SJTPO CON STBGP-AC 0.900$    

SJTPO DES STBGP-AC 0.100$    

S9911 Beach Avenue (CR 604), Second Avenue to Wilmington Avenue Cape May County Cape May City Cape May SJTPO CON STBGP-B5K200K 1.785$    

03304 Bridge Deck/Superstructure Replacement Program NJDOT Various Various SJTPO ERC NHPP 1.000$    0.852$    0.903$    1.000$    6.312$    8.322$    6.312$    5.100$    5.100$    5.100$    

S1912 Brigantine Avenue (CR 638),  2nd Street South to Terminus Atlantic County Brigantine City Atlantic SJTPO CON STBGP-AC 1.950$    

S1911 Brigantine Avenue (CR 638), 29th Street South to 2nd Street South Atlantic County Brigantine City Atlantic SJTPO CON STBGP-AC 2.820$    

S2102 California Avenue (CR 663) Atlantic County Absecon City Atlantic SJTPO CON STBGP-AC 1.500$    

CON STBGP-L5K 1.500$    

DES STBGP-L5K 0.150$    

S1403 Cumberland County Federal Road Program Cumberland County Various Cumberland SJTPO CON STBGP-B5K200K 2.200$    2.800$    2.300$    2.300$    

S2103 Deurer Street (CR 561) Atlantic County Galloway Twp Atlantic SJTPO CON STBGP-AC 2.500$    

S2106 East Mill Creek Road (CR 670/US 347), Phase I Cape May County Dennis Twp Cape May SJTPO CON STBGP-L5K 1.000$    

S2107 East Mill Creek Road (CR 670/US 347), Phase II Cape May County Dennis Twp Cape May SJTPO CON STBGP-L5K 1.500$    

CON STBGP-B5K200K 0.750$    

DES STBGP-B5K200K 0.100$    

S1713 Landis Avenue Phase VI, Route 55 to Mill Road Vineland City Vineland City Cumberland SJTPO CON STBGP-B5K200K 1.300$    

10347 Local Aid Consultant Services NJDOT Various Various SJTPO EC STBGP-B5K200K 0.100$    0.100$    0.100$    

X065 Local CMAQ Initiatives Local Lead Various Various SJTPO EC CMAQ 1.900$    1.670$    1.655$    1.833$    1.900$    1.900$    1.900$    1.900$    1.900$    1.900$    

06326 Local Concept Development Support NJDOT Various Various SJTPO PLS STBGP-B5K200K 0.275$    0.275$    0.275$    0.275$    0.275$    0.275$    

X41A1 Local County Aid, SJTPO Local Lead Various Various SJTPO ERC STATE 23.092$  23.092$  23.080$  21.620$  21.620$  21.620$  21.620$  21.620$  21.620$  21.620$  

X98A1 Local Municipal Aid, SJTPO Local Lead Various Various SJTPO ERC STATE 13.613$  13.558$  13.560$  12.550$  12.550$  12.550$  12.550$  12.550$  12.550$  12.550$  

04314 Local Safety/ High Risk Rural Roads Program Local Lead Various Various SJTPO ERC HSIP 2.000$    1.757$    1.742$    1.929$    2.000$    2.000$    2.000$    2.000$    2.000$    2.000$    

CON STBGP-AC 1.700$    

DES STBGP-AC 0.100$    

PLS PL 1.069$    1.069$    1.069$    1.069$    1.069$    1.069$    1.069$    1.069$    1.069$    1.069$    

PLS PL-FTA 0.462$    0.462$    0.462$    0.462$    0.462$    0.462$    0.462$    0.462$    0.462$    0.462$    

PLS STBGP-AC 0.265$    0.265$    0.265$    0.265$    0.265$    

PLS STBGP-L5K 0.265$    0.265$    0.265$    0.265$    0.265$    

S1714 Mill Road, Landis Avenue to CR 540 (Almond Road) Vineland City Vineland City Cumberland SJTPO CON STBGP-B5K200K 1.400$    

CON STBGP-AC 0.630$    

DES STBGP-AC 0.100$    

S2105 Ohio Avenue (CR 630) Atlantic County Absecon City Atlantic SJTPO CON STBGP-AC 1.000$    

S1716 Park Avenue, NW Boulevard to West Avenue Vineland City Vineland City Cumberland SJTPO CON STBGP-B5K200K 1.150$    

S1902 Park Avenue/Quigley Avenue (CR 540) Vineland City Vineland City Cumberland SJTPO CON STBGP-B5K200K 2.050$    

ERC NHPP 4.500$    3.409$    3.613$    4.000$    4.000$    4.000$    4.000$    4.000$    4.000$    4.000$    

ERC STBGP-FLEX 1.000$    0.852$    0.903$    1.000$    1.000$    1.000$    1.000$    1.000$    1.000$    1.000$    

CON STBGP-L5K 1.500$    

DES STBGP-L5K 0.150$    

X35A1 Rail-Highway Grade Crossing Program, Federal NJDOT Various Various SJTPO EC RHC 0.278$    0.280$    0.281$    0.282$    0.283$    0.285$    0.286$    0.287$    0.288$    0.290$    

99327A Resurfacing, Federal NJDOT Various Various SJTPO ERC NHPP 15.000$  15.000$  5.000$    2.177$    5.000$    2.000$    

15397 Route   9, Atkinson Avenue to Bayview Drive NJDOT Somers Point City Atlantic SJTPO CON STBGP-FLEX 7.500$    

CON DEMO-R 3.275$    

CON NHPP 6.025$    

CON NHPP 14.430$  

DES NHPP 2.200$    

ROW STATE 0.500$    

16350 Route  30, Bridge over Newfound Thorofare NJDOT Atlantic City Atlantic SJTPO CON NHPP 28.600$  

15382 Route  30, CR 542 (Sea Grove Ave/Central Ave) to Weymouth Rd (CR 640) NJDOT Hammonton Town Atlantic SJTPO CON NHPP 3.500$    

08371 Route  40, Atlantic County, Drainage NJDOT Egg Harbor Twp Atlantic SJTPO CON STBGP-FLEX 27.585$  

CON NHPP 6.500$    

ROW NHPP 0.300$    

CON NHPP 15.916$  

ROW STATE 0.300$    

15314 Route  49, Bridge over Maurice River NJDOT Millville City Cumberland SJTPO CON NHPP 11.898$  

ROW STATE 0.400$    

CON STBGP-OS-BRDG 25.583$  

CON DEMO-R 0.822$    

CON NHPP 2.178$    3.000$    

CON STBGP-OS-BRDG 5.860$    

ROW STBGP-OS-BRDG 0.250$    

S2108

Seashore Road Phase 1 Resurfacing (CR 626) from  Breakwater  Road (CR 613) to 

U.S. Route 47
Cape May County Middle Twp Cape May SJTPO CON STBGP-B5K200K 1.350$    

S2109

Seashore Road Phase 2 Resurfacing (CR 626)  from Breakwater Road  (CR 613)  

to  Tabernacle Road (CR 647)
Cape May County Lower Twp Cape May SJTPO CON STBGP-B5K200K 1.600$    

S2117

Seashore Road Phase 3 resurfacing (C.R. 626) from Sandman Boulevard (U.S 

Route 9)  to  Tabernacle Road (C.R. 647)
Cape May County Lower Twp Cape May SJTPO CON STBGP-B5K200K 2.172$    

S1913 Atlantic Avenue, Albany to Tennessee Avenues Atlantic City Atlantic City Atlantic SJTPO

16322 ADA South, Contract 5 NJDOT Galloway Twp Atlantic SJTPO

S2111 Commissioners Pike (CR 581) Salem County Alloway Twp Salem SJTPO

S1702 Baltic Avenue, Maine to Missouri Avenues Atlantic City Atlantic City Atlantic

S2101 Martin Luther King Jr. Boulevard (Mediterranean Avenue to Route 30) Atlantic City Atlantic City Atlantic SJTPO

S1903 Griffith Street/Grant Street (CR 657) Salem County Salem City Salem SJTPO

S2113 Ohio Avenue Atlantic City Atlantic City Atlantic SJTPO

X30A Metropolitan Planning MPO Various Various SJTPO

S2112 Quaker Neck Road (CR 657) Phase II Salem County Salem City Salem SJTPO

X51 Pavement Preservation NJDOT Various Various SJTPO

16346 Route  47, Bridge over Menantico Creek NJDOT Maurice River Twp Cumberland SJTPO

Cape May SJTPO

14428 Route  30, Bridge over Duck Thorofare NJDOT Atlantic City Atlantic SJTPO

17303 Route  47, Bridge over Dennis Creek NJDOT Dennis Twp Cape May SJTPO

15400 Route   9, Wrights Lane to Harbor Road NJDOT Upper Twp

Cape May SJTPO

Atlantic SJTPO

15448 Route 322, Bridge over Great Egg Harbor River NJDOT Hamilton Twp Atlantic SJTPO

18311 Route  9, Garden State Parkway to CR 559 (Mays Landing Road) NJDOT Somers Point City

17329 Route  50, Bridge over Cedar Swamp Creek NJDOT Upper Twp

2. Regional Highway Projects/Programs



DBNUM Project Name SPONSOR MUNICIPALITY COUNTY MPO PHASE FUND 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

ERC HWIZ005-AC 0.327$    

ERC STBGP-AC 0.008$    0.090$    0.037$    0.066$    3.530$    4.485$    4.280$    4.606$    4.403$    4.731$    

ERC STBGP-B5K200K 0.022$    0.135$    0.042$    0.069$    0.730$    2.065$    2.160$    2.323$    2.417$    2.510$    

ERC STBGP-L5K 1.308$    1.120$    2.930$    2.741$    3.050$    2.829$    

S1909 South Greenwich Street/Telegraph Road (CR 540), Phase 1 Salem Alloway Twp Salem SJTPO CON STBGP-L5K 1.500$    

09361 South Inlet Transportation Improvement  Project SJTA/CRDA Atlantic City Atlantic SJTPO CON STATE 1.504$    1.504$    1.500$    1.504$    1.193$    

S1908 Telegraph Road (CR 540), Phase 2 Salem Quinton Twp Salem SJTPO CON STBGP-L5K 1.500$    

S2115 Tennessee Avenue, Atlantic Ave to Boardwalk Atlantic City Atlantic City Atlantic SJTPO CON STBGP-AC 0.606$    

S1910 Third Avenue (CR 619), 96th Street (CR 657) to 80th Street Cape May County Stone Harbor Boro Cape May SJTPO CON STBGP-AC 2.110$    

S2201 Tilton Road (CR 563) – Section 7 Atlantic County Galloway Twp Atlantic SJTPO CON CRRSAA-AC 1.760$    

X107 Transportation Alternatives Program NJDOT Various Various SJTPO ERC TA-AC 0.243$    0.243$    0.243$    0.243$    0.243$    0.243$    0.243$    0.243$    0.243$    0.243$    

S2110 Tyler Road (CR 611) Cape May County Woodbine Boro Cape May SJTPO CON STBGP-L5K 1.000$    

CON STBGP-L5K 0.750$    

DES STBGP-L5K 0.100$    

S2104 Weymouth Road (CR 559) Atlantic County Hamilton Twp Atlantic SJTPO CON STBGP-L5K 1.900$    

CON STBGP-L5K 1.500$    

DES STBGP-L5K 0.150$    
S1904 Willow Grove Road (CR 639); Perkintown Road (CR 644) Salem County Oldsmans Twp Salem SJTPO

Various SJTPO

S9912 Welchville Road (CR 540) Salem Alloway Twp Salem County SJTPO

S044 SJTPO, Future Projects SJTPO Various



DBNUM Project Name SPONSOR MUNICIPALITY COUNTY MPO PHASE FUND 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

X12 Acquisition of Right of Way NJDOT Various Various Statewide ROW STATE 0.500$      0.500$      0.500$     0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      

ERC STATE 2.000$      2.000$      1.000$     2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

ERC STBGP-FLEX 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

19315 Aeronautics UAS Program NJDOT Various Various Statewide ERC STATE 0.500$      0.500$      0.500$     0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      

08415 Airport Improvement Program NJDOT Various Various Statewide ERC STATE 4.000$      4.000$      1.000$     4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

01335 Betterments, Dams NJDOT Various Various Statewide EC STATE 0.300$      0.100$      0.100$      0.100$      0.100$      0.100$      0.100$      0.100$      0.100$      

X72B Betterments, Roadway Preservation NJDOT Various Various Statewide EC STATE 17.786$    18.227$    5.000$     18.000$    18.000$    18.000$    18.000$    18.000$    18.000$    18.000$    

X72C Betterments, Safety NJDOT Various Various Statewide EC STATE 14.229$    14.581$    5.000$     14.000$    14.000$    14.000$    14.000$    14.000$    14.000$    14.000$    

ERC CMAQ 1.450$      1.500$      1.657$     1.465$      1.701$      1.450$      1.523$      1.450$      0.647$      2.374$      

ERC STATE 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

ERC TA-FLEX 1.500$      1.500$      1.500$     1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      

X07F Bridge and Structure Inspection, Miscellaneous NJDOT Various Various Statewide EC STATE 0.450$      0.400$      0.400$     0.400$      0.400$      0.400$      0.400$      0.400$      0.400$      0.400$      

ERC NHPP 6.335$      4.406$      3.147$     3.858$      24.000$    24.000$    24.000$    29.350$    24.574$    23.720$    

ERC STBGP-OS-BRDG 1.000$      0.852$      0.903$     5.000$      5.544$      5.497$      5.497$      5.497$      5.497$      5.497$      

98315 Bridge Emergency Repair NJDOT Various Various Statewide EC STATE 80.000$    77.464$    15.600$   75.000$    75.000$    75.000$    75.000$    75.000$    75.000$    75.000$    

EC NHPP 11.900$    10.456$    10.364$   11.477$    11.900$    11.900$    11.900$    11.900$    11.900$    11.900$    

EC STBGP-FLEX 7.680$      6.748$      6.689$     7.407$      7.680$      7.680$      7.680$      7.680$      7.680$      7.680$      

EC STBGP-OS-BRDG 2.000$      2.000$      2.000$     2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

17341 Bridge Inspection Program, Minor Bridges NJDOT Statewide Various Statewide EC STATE 7.826$      6.288$      5.000$     6.000$      6.000$      6.000$      6.000$      6.000$      6.000$      6.000$      

14404 Bridge Maintenance and Repair, Movable Bridges NJDOT Various Various Statewide EC STATE 25.346$    25.973$    5.000$     25.000$    25.000$    25.000$    25.000$    25.000$    25.000$    25.000$    

ERC NHPP 10.300$    4.262$      4.517$     13.503$    14.000$    14.000$    14.000$    14.000$    14.000$    14.000$    

ERC STBGP-FLEX 3.119$      1.705$      1.807$     3.858$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

ERC NHPP 5.000$      4.393$      4.355$     4.822$      5.000$      5.000$      5.000$      5.000$      5.000$      5.000$      

ERC STBGP-FLEX 4.000$      3.515$      3.484$     3.858$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

X70 Bridge Management System NJDOT Various Various Statewide EC STBGP-FLEX 1.250$      1.098$      1.089$     1.206$      1.250$      1.250$      1.250$      1.250$      1.250$      1.250$      

EC NHPP 24.000$    18.724$    19.669$   24.112$    25.000$    25.000$    25.000$    25.000$    25.000$    25.000$    

EC STATE 35.573$    36.454$    5.000$     36.000$    36.000$    36.000$    36.000$    36.000$    36.000$    36.000$    

EC STBGP-FLEX 9.953$      7.489$      7.868$     9.645$      10.000$    10.000$    10.000$    10.000$    10.000$    10.000$    

ERC NHPP 1.000$      2.000$      2.000$     20.000$    75.000$    75.000$    50.000$    37.835$    25.000$    25.000$    

ERC STATE 5.695$      7.200$      7.000$     24.222$    24.181$    29.955$    30.000$    30.000$    30.000$    30.000$    

98316 Bridge Scour Countermeasures NJDOT Various Various Statewide ERC STATE 0.200$      0.200$      0.200$     0.200$      0.200$      0.200$      0.200$      0.200$      0.200$      0.200$      

02379 Congestion Relief, Intelligent Transportation System Improvements (Smart Move Program) NJDOT Various Various Statewide ERC STATE 3.000$      3.000$      1.000$     3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      

X180 Construction Inspection NJDOT Various Various Statewide EC STATE 13.000$    13.000$    5.000$     13.000$    13.000$    13.000$    13.000$    13.000$    13.000$    13.000$    

05304 Construction Program IT System (TRNS.PORT) NJDOT Various Various Statewide EC STATE 2.300$      2.400$      1.000$     2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

ERC STATE 4.000$      4.000$      1.000$     4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

ERC STBGP-FLEX 1.000$      1.000$      1.742$     1.929$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

X142 DBE Supportive Services Program NJDOT Various Various Statewide EC STBGP-FLEX 0.500$      0.500$      0.500$     0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      

ERC DEMO-R 0.019$      

ERC STBGP-FLEX 0.757$      1.707$      1.808$     2.000$      2.000$      

ERC STBGP-OS-BRDG 7.000$      5.967$      6.323$     7.000$      7.000$      

DES STATE 20.000$    17.000$    5.000$     17.000$    17.000$    17.000$    17.000$    17.000$    17.000$    17.000$    

DES STBGP-FLEX 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

05342 Design, Geotechnical Engineering Tasks NJDOT Various Various Statewide DES STATE 0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      

X197 Disadvantaged Business Enterprise NJDOT Various Various Statewide EC STBGP-FLEX 0.100$      0.100$      0.100$     0.100$      0.100$      0.100$      0.100$      0.100$      0.100$      0.100$      

X154D Drainage Rehabilitation & Improvements NJDOT Various Various Statewide EC STBGP-FLEX 13.016$    11.234$    11.802$   14.467$    15.000$    15.000$    15.000$    15.000$    15.000$    15.000$    

X154 Drainage Rehabilitation and Maintenance, State NJDOT Various Various Statewide EC STATE 24.500$    36.454$    5.000$     36.000$    36.000$    36.000$    36.000$    36.000$    36.000$    36.000$    

X241 Electrical Facilities NJDOT Various Various Statewide EC STATE 6.225$      6.379$      5.000$     6.000$      6.000$      6.000$      6.000$      6.000$      6.000$      6.000$      

04324 Electrical Load Center Replacement, Statewide NJDOT Various Various Statewide ERC STATE 4.998$      5.122$      5.000$     5.000$      5.000$      5.000$      5.000$      5.000$      5.000$      5.000$      

17360 Emergency Management and Transportation Security Support NJDOT Various Various Statewide ERC STATE 1.500$      1.500$      1.000$     1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      

X75 Environmental Investigations NJDOT Various Various Statewide EC STATE 7.500$      7.500$      5.000$     7.500$      7.500$      7.500$      7.500$      7.500$      7.500$      7.500$      

03309 Environmental Project Support NJDOT Various Various Statewide ERC STATE 1.200$      1.200$      1.100$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

X15 Equipment (Vehicles, Construction, Safety) NJDOT Various Various Statewide EC STATE 22.233$    22.784$    5.000$     22.000$    22.000$    22.000$    22.000$    22.000$    22.000$    22.000$    

X15A Equipment, Snow and Ice Removal NJDOT Various Various Statewide EC STATE 7.115$      7.291$      5.000$     7.000$      7.000$      7.000$      7.000$      7.000$      7.000$      7.000$      

00377 Ferry Program NJDOT Various Various Statewide ERC FBP 4.000$      4.000$      4.000$     4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

ERC NHPP 24.000$    24.000$    24.000$   34.000$    34.000$    34.000$    44.000$    44.000$    44.000$    44.000$    

ERC STATE 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

ERC NHPP 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

ERC STBGP-FLEX 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

09388 Highway Safety Improvement Program Planning NJDOT Various Various Statewide PLS HSIP 4.000$      3.515$      3.484$     3.858$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

15343 Intelligent Traffic Signal Systems NJDOT Various Various Statewide ERC CMAQ 8.677$      11.234$    11.802$   14.467$    15.000$    15.000$    15.000$    15.000$    15.000$    15.000$    

13304 Intelligent Transportation System Resource Center NJDOT Various Various Statewide EC STBGP-FLEX 3.500$      3.500$      3.500$     3.500$      3.500$      3.500$      3.500$      3.500$      3.500$      3.500$      

X151 Interstate Service Facilities NJDOT Various Various Statewide EC STATE 1.580$      8.141$      0.640$     0.691$      0.732$      0.776$      0.823$      0.872$      0.925$      0.980$      

EC STATE 26.680$    27.340$    25.000$    25.000$    25.000$    25.000$    25.000$    25.000$    25.000$    

EC STBGP-FLEX 10.000$    8.787$      8.710$     9.645$      10.000$    10.000$    10.000$    10.000$    10.000$    10.000$    

X137 Legal Costs for Right of Way Condemnation NJDOT Various Various Statewide EC STATE 1.600$      1.600$      1.600$     1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      

06327 Local Aid Grant Management System NJDOT Various Various Statewide EC STATE 0.200$      0.200$      0.100$     0.200$      0.200$      0.200$      0.200$      0.200$      0.200$      0.200$      

X186 Local Aid, Infrastructure Fund Local Lead Various Various Statewide ERC STATE 7.500$      7.500$      7.500$     7.500$      7.500$      7.500$      7.500$      7.500$      7.500$      7.500$      

X186B Local Aid, State Transportation Infrastructure Bank Local Lead Various Various Statewide ERC STATE 22.600$    22.600$    22.600$   20.500$    20.500$    20.500$    20.500$    20.500$    20.500$    20.500$    

08387 Local Bridges, Future Needs NJDOT Various Various Statewide ERC STATE 47.300$    47.300$    47.300$   44.000$    44.000$    44.000$    44.000$    44.000$    44.000$    44.000$    

17390 Local Freight Impact Fund NJDOT Various Various Statewide ERC STATE 30.100$    30.100$    30.100$   30.100$    30.100$    28.000$    28.000$    28.000$    28.000$    28.000$    

X98Z Local Municipal Aid, Urban Aid Local Lead Various Various Statewide ERC STATE 10.000$    10.000$    10.000$   10.000$    10.000$    10.000$    10.000$    10.000$    10.000$    10.000$    

X196 Maintenance & Fleet Management System NJDOT Various Various Statewide EC STATE 3.000$      3.000$      1.000$     3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      

X185 Bicycle & Pedestrian Facilities/Accommodations NJDOT Various Various Statewide

11344 ADA Curb Ramp Implementation NJDOT Various Various Statewide

X07A Bridge Inspection NJDOT Various Various Statewide

03304 Bridge Deck/Superstructure Replacement Program NJDOT Various Various Statewide

17358 Bridge Maintenance Scour Countermeasures NJDOT Various Various Statewide

17357 Bridge Maintenance Fender Replacement NJDOT Various Various Statewide

08381 Bridge Replacement, Future Projects NJDOT Various Various Statewide

13323 Bridge Preventive Maintenance NJDOT Various Various Statewide

15322 Delaware & Raritan Canal Bridges NJDOT Various Mercer Statewide

09316 Culvert Replacement Program NJDOT Various Various Statewide

X201 Guiderail Upgrade NJDOT Various Various Statewide

X106 Design, Emerging Projects NJDOT Various Various Statewide

13305 Job Order Contracting Infrastructure Repairs, Statewide NJDOT Various Various Statewide

97008 High-Mast Light Poles NJDOT Various Various Statewide

3. NJDOT Statewide Projects/Programs



DBNUM Project Name SPONSOR MUNICIPALITY COUNTY MPO PHASE FUND 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

01309 Maritime Transportation System NJDOT Various Various Statewide EC STATE 20.000$    15.000$    5.000$     15.000$    15.000$    15.000$    15.000$    15.000$    15.000$    15.000$    

07332 Minority and Women Workforce Training Set Aside NJDOT Various Various Statewide EC STATE 1.500$      1.500$      1.500$     1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      

EC NHPP 5.008$      5.114$      5.420$     6.000$      6.000$      6.000$      6.000$      6.000$      6.000$      6.000$      

EC STATE 2.500$      2.500$      1.500$     2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

EC STBGP-FLEX 1.500$      1.123$      1.180$     1.447$      1.500$      1.500$      1.500$      1.500$      1.500$      1.500$      

X233 Motor Vehicle Crash Record Processing NJDOT Various Various Statewide EC HSIP 2.500$      2.197$      2.177$     2.411$      2.500$      2.500$      2.500$      2.500$      2.500$      2.500$      

X34 New Jersey Rail Freight Assistance Program NJDOT Various Various Statewide EC STATE 25.000$    25.000$    5.000$     25.000$    25.000$    25.000$    25.000$    25.000$    25.000$    25.000$    

X200C New Jersey Scenic Byways Program NJDOT Various Various Statewide ERC TA-FLEX 0.500$      0.500$      0.500$     0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      

99372 Orphan Bridge Reconstruction NJDOT Various Various Statewide EC STATE 4.000$      4.000$      1.000$     3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      

X28B Park and Ride/Transportation Demand Management Program NJDOT Various Various Statewide EC STATE 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

X29 Physical Plant NJDOT Various Various Statewide ERC STATE 22.223$    22.784$    5.000$     22.000$    22.000$    22.000$    22.000$    22.000$    22.000$    22.000$    

PLS LTAP 0.150$      0.150$      0.150$     0.150$      0.150$      0.150$      0.150$      0.150$      0.150$      0.150$      

PLS SPR 21.983$    22.321$    22.665$   23.014$    23.368$    23.727$    24.092$    24.463$    24.839$    25.222$    

PLS STBGP-FLEX 12.000$    12.000$    12.000$   12.000$    12.000$    19.541$    19.604$    19.667$    19.667$    19.667$    

X140 Planning and Research, State NJDOT Various Various Statewide PLS STATE 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

X135 Pre-Apprenticeship Training Program for Minorities and Women NJDOT Various Various Statewide EC STBGP-FLEX 0.500$      0.500$      0.500$     0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      0.500$      

X10 Program Implementation Costs, NJDOT NJDOT Various Various Statewide EC STATE 108.240$  110.410$  16.000$   107.688$  107.999$  108.474$  108.474$  108.474$  108.474$  108.474$  

10344 Project Development: Concept Development and Preliminary Engineering NJDOT Various Various Statewide CD STATE 4.447$      4.557$      4.000$     4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

05341 Project Management & Reporting System (PMRS) NJDOT Various Various Statewide DES STATE 1.500$      1.130$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

17337 Project Management Improvement Initiative Support NJDOT Various Various Statewide DES STATE 3.000$      3.000$      3.000$      3.000$      

X35A1 Rail-Highway Grade Crossing Program, Federal NJDOT Various Various Statewide EC RHC-FLEX 3.999$      

X35A Rail-Highway Grade Crossing Program, State NJDOT Various Various Statewide CON STATE 2.900$      5.000$      5.000$     5.000$      5.000$      5.000$      5.000$      5.000$      5.000$      5.000$      

99409 Recreational Trails Program NJDEP Various Various Statewide ERC TA-RTP 1.227$      1.227$      1.227$     1.227$      1.227$      1.227$      1.227$      1.227$      1.227$      1.227$      

EC CRRSAA-FLEX 5.000$      

EC STATE 2.000$      2.000$      1.000$     2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

X03A Restriping Program & Line Reflectivity Management System NJDOT Various Various Statewide EC STBGP-FLEX 14.751$    12.732$    13.375$   16.396$    17.000$    17.000$    17.000$    17.000$    17.000$    17.000$    

X03E Resurfacing Program NJDOT Various Various Statewide EC STATE 88.932$    91.134$    16.000$   90.000$    90.000$    90.000$    90.000$    90.000$    90.000$    90.000$    

ERC CRRSAA-FLEX 3.000$      

ERC NHPP 1.000$      1.000$      1.000$     10.000$    50.000$    50.000$    25.000$    10.000$    19.950$    10.000$    

05339 Right of Way Database/Document Management System NJDOT Various Various Statewide EC STATE 0.500$      0.300$      0.300$     0.300$      0.300$      0.300$      0.300$      0.300$      0.300$      0.300$      

ROW STATE 0.050$      0.050$      0.050$     0.050$      0.050$      0.050$      0.050$      0.050$      0.050$      0.050$      

ROW STBGP-FLEX 0.300$      0.300$      0.300$     0.300$      0.300$      0.300$      0.300$      0.300$      0.300$      0.300$      

X152 Rockfall Mitigation NJDOT Various Various Statewide ERC NHPP 4.888$      1.121$      10.000$    25.000$    25.000$    

99358 Safe Routes to School Program Local Lead Various Various Statewide ERC TA-FLEX 5.587$      5.587$      5.587$     5.587$      5.587$      5.587$      5.587$      5.587$      5.587$      5.587$      

06402 Safe Streets to Transit Program NJDOT Various Various Statewide EC STATE 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

ERC HSIP 13.309$    12.302$    12.193$   10.503$    13.781$    14.000$    14.000$    14.000$    14.000$    14.000$    

ERC STATE 0.250$      0.250$      0.250$     0.250$      0.250$      0.250$      0.250$      0.250$      0.250$      0.250$      

13307 Salt Storage Facilities - Statewide NJDOT Various Various Statewide ERC STATE 3.000$      3.000$      1.000$     3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      

X239 Sign Structure Inspection Program NJDOT Various Various Statewide EC STATE 2.100$      2.100$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

X239A Sign Structure Rehabilitation/Replacement Program NJDOT Various Various Statewide ERC STBGP-FLEX 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

15335 Sign Structure Replacement Contract 2016-3 NJDOT Various Various Statewide CON NHPP 9.500$      

X39 Signs Program, Statewide NJDOT Various Various Statewide EC STATE 3.470$      3.470$      1.340$     3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      

19600 Smart and Connect Corridors Program NJDOT Various Various Statewide CON STATE 4.000$      4.000$      3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      3.000$      

X160 Solid and Hazardous Waste Cleanup, Reduction and Disposal NJDOT Various Various Statewide EC STATE 2.330$      2.330$      1.000$     2.330$      2.330$      2.330$      2.330$      1.330$      1.330$      1.330$      

X10A Staff Augmentation NJDOT Various Various Statewide EC STATE 10.500$    10.500$    

X150 State Police Enforcement and Safety Services NJDOT Various Various Statewide EC STATE 7.000$      7.000$      5.000$     7.000$      7.000$      7.000$      7.000$      7.000$      7.000$      7.000$      

13308 Statewide Traffic Operations and Support Program NJDOT Various Various Statewide EC NHPP 18.000$    15.816$    15.677$   17.360$    18.000$    18.000$    18.000$    18.000$    18.000$    18.000$    

17353 Storm Water Asset Management NJDOT Various Various Statewide ERC STBGP-FLEX 2.000$      3.515$      3.484$     3.858$      4.000$      4.000$      4.000$      4.000$      4.000$      4.000$      

14300 Title VI and Nondiscrimination Supporting Activities NJDOT Various Various Statewide EC STATE 0.175$      0.175$      0.180$     0.175$      0.175$      0.175$      0.175$      0.175$      0.175$      0.175$      

EC NHPP 1.742$     

PLS NHPP 12.000$    10.544$    10.452$   11.574$    12.000$    12.000$    12.000$    12.000$    12.000$    12.000$    

EC STATE 1.490$      1.490$      1.490$     1.490$      1.490$      1.490$      1.490$      1.490$      1.490$      1.490$      

X47 Traffic Signal Replacement NJDOT Various Various Statewide EC STATE 8.893$      9.113$      5.000$     9.000$      9.000$      9.000$      9.000$      9.000$      9.000$      9.000$      

X244 Training and Employee Development NJDOT Various Various Statewide EC STBGP-FLEX 2.000$      1.757$      1.742$     1.929$      2.000$      2.000$      2.000$      2.000$      2.000$      2.000$      

01316 Transit Village Program NJDOT Various Various Statewide EC STATE 1.000$      1.000$      1.000$     1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      1.000$      

ERC TA-B5K200K 0.393$      0.393$      0.393$     0.393$      0.393$      0.393$      0.393$      0.393$      0.393$      0.393$      

ERC TA-FLEX 1.026$      1.026$      1.026$     1.026$      1.026$      1.026$      1.026$      1.026$      1.026$      1.026$      

ERC TA-L5K 0.481$      0.481$      0.481$     0.481$      0.481$      0.481$      0.481$      0.481$      0.481$      0.481$      

X126 Transportation Research Technology NJDOT Various Various Statewide EC STATE 1.100$      1.200$      1.700$     1.200$      1.200$      1.200$      1.200$      1.200$      1.200$      1.200$      

X11 Unanticipated Design, Right of Way and Construction Expenses, State NJDOT Various Various Statewide ERC STATE 36.473$    30.000$    7.550$     45.000$    45.000$    45.000$    44.908$    45.859$    45.806$    47.251$    

15344 Utility Pole Mitigation NJDOT Various Various Statewide EC HSIP 0.175$      0.175$      0.175$     0.175$      0.175$      0.175$      0.175$      0.175$      0.175$      0.175$      

X182 Utility Reconnaissance and Relocation NJDOT Various Various Statewide EC STATE 2.500$      2.500$      1.250$     2.500$      2.500$      2.500$      2.500$      2.500$      2.500$      2.500$      

X199 Youth Employment and TRAC Programs NJDOT Various Various Statewide EC STBGP-FLEX 0.350$      0.350$      0.350$     0.350$      0.350$      0.350$      0.350$      0.350$      0.350$      0.350$      

X30 Planning and Research, Federal-Aid NJDOT Various Various Statewide

13306 Mobility and Systems Engineering Program NJDOT Various Various Statewide

99327A Resurfacing, Federal NJDOT Various Various Statewide

X144 Regional Action Program NJDOT Various Various Statewide

19370 Safety Programs NJDOT Various Various Statewide

05340 Right of Way Full-Service Consultant Term Agreements NJDOT Various Various Statewide

X107 Transportation Alternatives Program NJDOT Various Various Statewide

X66 Traffic Monitoring Systems NJDOT Various Various Statewide



DBNUM Project Name SPONSOR MUNICIPALITY COUNTY MPO PHASE FUND 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031

T143 ADA--Platforms/Stations NJ TRANSIT Various Various SJTPO ERC STATE 0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    

T05 Bridge and Tunnel Rehabilitation NJ TRANSIT Various Various SJTPO ERC STATE 0.278$    0.206$    0.206$    0.206$    0.206$    0.206$    0.206$    0.206$    0.206$    0.206$    

T111 Bus Acquisition Program NJ TRANSIT Various Various SJTPO CAP STATE 7.058$    12.262$  10.990$  10.990$  10.990$  10.990$  11.710$  11.710$  11.710$  11.710$  

T06 Bus Passenger Facilities/Park and Ride NJ TRANSIT Various Various SJTPO ERC STATE 0.056$    0.056$    0.056$    0.056$    0.056$    0.056$    0.056$    0.056$    0.056$    0.056$    

ERC SECT 5339 0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    

ERC STATE 0.509$    0.513$    0.513$    0.547$    0.387$    0.387$    0.387$    0.387$    0.387$    0.387$    

T68 Capital Program Implementation NJ TRANSIT Various Various SJTPO ERC STATE 1.584$    1.616$    1.503$    1.503$    1.503$    1.503$    1.503$    1.503$    1.503$    1.503$    

T515 Casino Revenue Fund NJ TRANSIT Various Various SJTPO CAP CASINO REVENUE 1.584$    1.584$    1.584$    1.584$    1.584$    1.584$    1.584$    1.584$    1.584$    1.584$    

T170 Cumberland County Bus Program NJ TRANSIT Various Cumberland SJTPO CAP SECT 5307 1.020$    1.020$    1.020$    1.020$    1.020$    1.020$    1.020$    1.020$    1.020$    1.020$    

T16 Environmental Compliance NJ TRANSIT Various Various SJTPO ERC STATE 0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    

T43 High Speed Track Program NJ TRANSIT Various Various SJTPO ERC STATE 0.012$    0.032$    0.032$    0.032$    0.032$    0.032$    0.032$    0.032$    0.032$    0.032$    

T20 Immediate Action Program NJ TRANSIT Various Various SJTPO ERC STATE 0.592$    0.792$    0.725$    0.592$    0.592$    0.592$    0.592$    0.802$    0.802$    0.802$    

T53E Locomotive Overhaul NJ TRANSIT Various Various SJTPO CAP STATE 0.063$    0.063$    0.063$    0.063$    0.063$    0.063$    0.063$    0.063$    0.063$    0.063$    

T122 Miscellaneous NJ TRANSIT Various Various SJTPO ERC STATE 0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    0.035$    

T55 Other Rail Station/Terminal Improvements NJ TRANSIT Various Various SJTPO ERC STATE 1.665$    0.386$    0.411$    0.411$    0.362$    0.362$    0.362$    0.362$    0.362$    0.362$    

T121 Physical Plant NJ TRANSIT Various Various SJTPO ERC STATE 0.146$    0.284$    0.275$    0.346$    0.168$    0.168$    0.168$    0.168$    0.168$    0.168$    

T135 Preventive Maintenance-Bus NJ TRANSIT Various Various SJTPO CAP SECT 5307 7.888$    7.888$    10.068$  10.068$  10.068$  10.068$  10.068$  10.068$  10.068$  10.068$  

CAP SECT 5307 1.282$    1.419$    1.178$    1.312$    1.312$    1.312$    1.312$    1.312$    1.312$    1.312$    

CAP SECT 5337 2.057$    1.921$    1.776$    1.642$    1.642$    1.642$    1.642$    1.642$    1.642$    1.642$    

T106 Private Carrier Equipment Program NJ TRANSIT Various Various SJTPO CAP STATE 0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    0.210$    

T34 Rail Capital Maintenance NJ TRANSIT Various Various SJTPO CAP STATE 1.225$    1.225$    1.225$    1.225$    1.225$    1.225$    1.225$    1.225$    1.225$    

CAP CMAQ 0.794$    0.930$    0.930$    0.930$    0.930$    0.930$    0.930$    

CAP SECT 5307 0.238$    0.038$    0.015$    0.197$    0.305$    0.305$    0.305$    0.305$    0.305$    0.305$    

CAP SECT 5337 0.373$    0.510$    0.655$    0.789$    0.789$    0.789$    0.789$    0.789$    0.789$    0.789$    

CAP STATE 2.610$    1.118$    1.879$    1.750$    1.966$    1.966$    1.066$    0.941$    0.941$    0.941$    

T37 Rail Support Facilities and Equipment NJ TRANSIT Various Various SJTPO ERC STATE 0.072$    0.118$    0.118$    0.118$    0.118$    0.118$    0.118$    0.118$    0.118$    0.118$    

T509 Safety Improvement Program NJ TRANSIT Various Various SJTPO ERC STATE 0.040$    0.012$    0.012$    0.012$    0.012$    0.012$    0.012$    0.012$    0.012$    0.012$    

CAP SECT 5310 0.541$    0.541$    0.541$    0.541$    0.541$    0.541$    0.541$    0.541$    0.541$    0.541$    

CAP STATE 0.123$    0.123$    0.123$    0.123$    0.123$    0.123$    0.123$    0.123$    0.123$    0.123$    

CAP MATCH 0.133$    0.133$    0.133$    0.133$    0.133$    0.133$    0.133$    0.133$    0.133$    0.133$    

CAP SECT 5311 0.281$    0.281$    0.281$    0.281$    0.281$    0.281$    0.281$    0.281$    0.281$    0.281$    

CAP STATE 0.007$    0.007$    0.007$    0.007$    0.007$    0.007$    0.007$    0.007$    0.007$    0.007$    

T508 Security Improvements NJ TRANSIT Various Various SJTPO SWI STATE 0.267$    0.218$    0.218$    0.218$    0.218$    0.218$    0.218$    0.218$    0.218$    0.218$    

T50 Signals and Communications/Electric Traction Systems NJ TRANSIT Various Various SJTPO ERC STATE 0.437$    0.136$    0.136$    0.136$    0.136$    0.136$    0.136$    0.136$    0.136$    0.136$    

T120 Small/Special Services Program NJ TRANSIT Various Various SJTPO EC STATE 0.096$    0.096$    0.096$    0.096$    0.096$    0.096$    0.096$    0.096$    0.096$    0.096$    

T88 Study and Development NJ TRANSIT Various Various SJTPO PLS STATE 0.471$    0.532$    0.321$    0.321$    0.321$    0.321$    0.321$    0.321$    0.321$    0.321$    

EC SECT 5307 0.287$    

EC STATE 1.949$    0.942$    0.654$    0.654$    0.654$    0.654$    0.654$    0.654$    0.654$    0.654$    

T42 Track Program NJ TRANSIT Various Various SJTPO ERC STATE 0.223$    0.223$    0.223$    0.223$    0.223$    0.223$    0.223$    0.223$    0.223$    0.223$    

ERC SECT 5307 0.057$    1.099$    1.099$    0.268$    0.268$    0.268$    0.268$    0.268$    

ERC SECT 5339 1.456$    1.456$    1.456$    1.456$    1.456$    1.456$    1.456$    1.456$    1.456$    1.456$    

ERC STATE 5.949$    5.492$    3.917$    4.527$    5.917$    6.341$    10.985$  9.536$    9.536$    

ERC STP-TE 0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    0.070$    

T300 Transit Rail Initiatives NJ TRANSIT Various Various SJTPO ERC STATE 0.158$    0.970$    1.789$    1.789$    1.789$    1.789$    1.789$    1.789$    3.238$    3.238$    

SJTPOT08
Bus Support Facilities and Equipment

NJ TRANSIT Various Various

SJTPO

T39 Preventive Maintenance-Rail NJ TRANSIT Various Various SJTPO

T112 Rail Rolling Stock Procurement NJ TRANSIT Various Various

SJTPO

T150 Section 5310 Program NJ TRANSIT Various Various SJTPO

T151 Section 5311 Program NJ TRANSIT Various Various

SJTPO

T500 Technology Improvements NJ TRANSIT Various Various SJTPO

T210 Transit Enhancements/Transp Altern Prog (TAP)/Altern Transit Improv (ATI) NJ TRANSIT Various Various

4. NJ TRANSIT Projects/Programs
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Project Overview

The purpose of this project is to convert 

SJTPO’s existing website away from the third-

party content editor—called Jupiter—that was 

used to build the site in 2017, to the block/

Gutenberg editor native to WordPress. The 

existing theme is outdated and no longer has 

the ease of use that the new editor has. 

In addition, this third-party editor requires a 

subscription in order to keep up to date. The 

block editor does not require a subscription and 

will be maintained as part of WordPress’s core. 

Breakdown of Hours

  Change of Editor — 24 hours

  Page Redevelopment — 40–60 hours

  Plugin Refresh — 16 hours

  Training — 16 hours

Website Timeline

 Week 1 Change of Editor

 Weeks 2–4 Page Redevelopment

 Weeks 5–6  Plugin Refresh 

Pre-Launch Quality Control

 Week 7  Launch 

Post-Launch Quality Control 

Training

Website 
Strategies & 
Deliverables

 Change of Editor  

The website’s editor 

will be moved from 

Jupiter to WordPress’s 

block editor.

 Page Redevelopment 

All of the pages will 

be ported over to 

this new editor. The 

style and layout of 

the existing site will 

remain.

 Plugin Refresh 

Plugins that are no 

longer compatible 

to PHP 7.4 and 

WordPress 5.8 will be 

replaced with one that 

has a similar function.

 Training 

SJTPO staff will be 

trained on the editor 

after the new website 

is launched.

1

2

3

4
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The TAM Final Rule (49 USC 625) prescribed specific transit asset performance measures and 
targets for: Rolling Stock, Equipment, Facilities, and Infrastructure (Track Segments) for transit 
operators. SJTPO supports the following performance measure targets set by NJ TRANSIT: 

1. Rolling Stock (Percent of revenue vehicles that have met or exceeded their useful life 
benchmark) 

Performance Measure FY 2020 
Target (%) 

FY 2020 
Performance 
(%) 

Difference FY 2021 
Target (%) 

Articulated Bus  20.00 95.40 -75.40 0.00 
Automobile 52.76 27.06 25.70 6.00 
Over-the-road Bus 46.40 52.01 -5.61 27.00 
Bus 0 19.32 -19.32 24.00 
Cutaway 1.50 23.61 -22.11 64.36 
Light Rail Vehicle 0.00 0.00 0.0 0.0 
Minivan 4.35 8.40 -4.05 5.00 
Commuter Rail Locomotive 6.37 6.37 0.00 7.50 
Commuter Rail Passenger 
Coach 17.94 17.94 0.00 16.70 

Commuter Rail Self-Propelled 
Passenger Car 100.00 100.00 0.00 100.00 

Van 1.53 0.00 1.53 2.00 
 

2. Equipment (Percent of service vehicles that have met or exceeded their useful life 
benchmark) 

 

Performance Measure FY 2020 
Target (%) 

FY 2020 
Performance 
(%) 

Difference FY 2021 
Target (%) 

Automobile 40.00 77.05 -37.05 0.00 
Trucks and Other Rubber 
Tire Vehicles 50.63 34.26 16.37 64.24 

Steel Wheel Vehicles 24.10 25.81 -1.71 33.90 
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3. Facility (Percent of facilities rated below 3 on the condition scale) 

The Facility Performance Targets are listed below: 

Performance Measure FY 2020 
Target (%) 

FY 2020 
Performance 

(%) 
Difference 

FY 2021 
Target 

(%) 
Passenger/Parking Facilities 0.00 3.44 -3.44 4.00 
Administrative/Maintenance 
Facilities 0.00 3.12 -3.12 4.00 

 

4. Infrastructure (Percent of track segments with performance restrictions)1 

Performance Measure FY 2020 
Target (%) 

FY 2020 
Performance
(%) 

Difference 
FY 2021 
Target 
(%) 

Commuter Rail 1.00 0.94 0.06 1.00 

 

 
1 While this performance measure covers other types of rail services including Light Rail and Hybrid Rail, as the SJTPO 
region contains only one rail service, the Atlantic City Rail line, which is classified as a Commuter Rail service, only 
the Commuter Rail target is listed herein. 
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Performance Management Written Procedures for Transit Safety Measures 

among the 

North Jersey Transportation Planning Authority (NJTPA), 

Delaware Valley Regional Planning Commission (DVRPC), 

South Jersey Transportation Planning Organization (SJTPO), 

and New Jersey Department of Transportation (NJDOT),  

with the applicable Tier 1 transit agencies 

New Jersey Transit Corporation (NJ TRANSIT), and 

Delaware River Port Authority/Port Authority Transit Corporation (DRPA/PATCO) 

 

March 2021 

 

Background 

These performance management procedures: 

• document agreement among NJDOT, the three New Jersey Metropolitan Planning 

Organizations (NJTPA, DVRPC, and SJTPO), and the two New Jersey Tier 1 transit 

operating agencies regulated by the Federal Transit Administration (NJ TRANSIT and 

DRPA/PATCO);  

• address the performance-based transportation planning and programming process 

required under the Moving Ahead for Progress in the 21st Century (MAP-21) Act and 

the Fixing America’s Surface Transportation (FAST) Act for transit safety within the 

State of New Jersey; and 

• enable compliance with the requirements of the US Department of Transportation 

(USDOT) Statewide and Metropolitan Transportation Planning Final Rule (23 CFR Part 

450 and 49 CFR Part 613), and the Federal Transit Administration (FTA) Public 

Transportation Agency Safety Plan (PTASP) Final Rule (49 CFR Part 673). 

All three of the New Jersey Metropolitan Planning Organizations (MPOs) conduct continuing, 

comprehensive, and cooperative metropolitan transportation planning processes, pursuant to 

23 USC 134. The final federal Planning Rule, adopted May 27, 2016, indicates in 23 CFR 

450.314(h) that written procedures must be developed regarding the MAP-21 and FAST Act 

performance management requirements, and that these procedures be documented either through 

existing metropolitan planning agreements, or by another means, as determined cooperatively by 

the parties (23 CFR 450.314(h)(2)). By use of these written procedures, the parties listed above 

choose the latter option. 

Provisions herein complement existing metropolitan planning agreements and may be 

supplemented by related agreements regarding performance management (such as covering 

urbanized areas extending beyond New Jersey and therefore involving other parties). 
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Scope of Agreement 

The Final Planning Rule requires the development and use of a performance-based planning and 

programming process. This process includes developing an assessment of transit safety, 

including data acquisition, sharing, analysis, target setting, and reporting for the following 

national transit safety performance measures established under the National Public 

Transportation Safety Plan:  

• Fatalities: total number of reportable fatalities and rate per total vehicle revenue miles, by 

mode 

• Injuries: total number of reportable injuries and rate per total vehicle revenue miles, by 

mode 

• Safety events: total number of reportable events and rate per total vehicle revenue miles 

(broken down by type of event, where appropriate), by mode 

• System reliability: mean distance between major mechanical failures, by mode 

Coordination among the transit operating agencies and MPOs is required where the operating 

agency’s service area overlaps with the MPO planning area. Each transit operating agency 

provides service within the following MPO planning area(s), and these written procedures will 

pertain to these areas: 

• NJ TRANSIT 

o NJTPA 

o DVRPC 

o SJTPO 

• DRPA/PATCO 

o DVRPC 

Written Provisions 

The parties to this agreement—the MPOs (NJTPA, DVRPC, SJTPO), transit operating agencies 

(NJ TRANSIT and DRPA/PATCO), and NJDOT—agree to the provisions described below, for 

all elements where coordination is required within each Transit Agency’s MPO area.  

1) Overall schedule and elements 

a) The parties will collaboratively determine schedule(s) for data collection, analysis, target 

setting, sharing, and reporting for the transit safety performance measures, following 

regulations and guidance from FTA, and allowing sufficient time for review. 

2) Transportation performance data  

a) Primary responsibility for data collection associated with the transit safety performance 

measures will reside with the transit operating agencies, and will be conducted in 

accordance with FTA regulations and guidance. The operating agencies will share this 

data with NJDOT and the applicable MPO. 

3) Establishment of performance targets  

a) Each transit operating agency will establish targets for each of the transit safety 

performance measures, coordinating with NJDOT and the applicable MPO(s), to the 

maximum extent practicable.  
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b) Within 180 days of receiving all of the final targets from each applicable transit operating 

agency (or any date specified by federal code), each MPO will establish targets for each 

transit safety performance measure. For each performance measure, each MPO has the 

discretion to either agree to plan and program projects contributing toward the targets 

from each operating agency, or set a quantifiable target for the MPO planning area. 

c) For any transit safety performance measure for which an MPO adopts its own 

quantitative planning area target, the MPO will develop draft targets in coordination with 

the applicable operating agency(ies) and NJDOT. The operating agency(ies) and NJDOT 

will be provided an opportunity to provide comments on draft MPO performance targets 

prior to final MPO adoption. 

d) Coordination among the parties on draft performance targets may include communication 

about policies, trends, conditions or other factors that contribute to their determination. 

4) Reporting of performance targets and performance to be used in tracking progress 

a) The transit operating agencies will report transit safety performance targets and 

performance to FTA, as required. NJDOT and the applicable MPO(s) will be notified 

when an operating agency has established or updated targets, reported final targets, and 

reported performance. 

b) Each MPO will report its transit safety performance targets to the NJDOT and the 

applicable transit operating agency(ies). For each transit safety performance measure, the 

MPO will provide the following information no later than 180 days after the date all 

applicable operating agencies establish performance targets, or the date specified by 

federal code. This reporting will include for each target a determination of whether the 

MPO: 

i) agrees to plan and program projects so that they contribute toward the 

accomplishment of the transit agency’s performance target, or  

ii) sets a specified quantifiable target for that performance measure for the MPO 

planning area. 

c) Documentation of an MPO target or support of the operating agency target will be 

provided in the form of a letter, resolution or other formal correspondence. If the MPO 

supports the operating agency’s target, this formal documentation of support is only 

required of the initial targets; support of subsequent/revised targets does not require 

formal documentation of support. 

d) Each MPO will include pertinent information regarding required performance-related 

content (including the current targets and performance), in any metropolitan 

transportation plan (MTP) or Transportation Improvement Program (TIP) amended or 

adopted subsequent to this agreement. Any TIP update will include, to the maximum 

extent practicable, a description of the anticipated effects of the TIP toward achieving the 

established transit safety performance targets. Each MPO will coordinate with the 

applicable operating agency(ies) to ensure that the MTP and/or TIP language is accurate. 





Public Transportation Agency Safety Plan (PTASP) Safety Performance Targets: 
Reporting Year 2020 for FY 2021 
 

Category Measure FY 2021 Target 

Fatalities 

Total number of reportable fatalities by 
mode 5 

Rate of reportable fatalities per total vehicle 
revenue miles (TVRM) by mode 0.073/Mil. Miles 

Injuries Total number of reportable injuries by mode 202 
Rate of reportable injuries 2.76/Mill. Miles 

Safety Events1   

• Collions/Rate Total number of collisions 231 
Rate of collisions 3.15/Mil. Miles 

• Employee Injuries/Rate Total number of Employee Injuries 437 
Rate of Employee Injuries 7.99/200K Hours 

• Major Bus Fire Events/Rate Total number of Major Bus Fire Events 9 
Rate of Major Bus Fire Events 0.13/Mil. Miles 

System Reliability2 Mean distance between major mechanical 
failures 72.08/Mil. Miles 

 

 
1 Safety Events are defined as the total number of National Transit Database (NTD) reported events and rate that 
occur during transit operations and the performance of regular supervisory or maintenance activities. Safety events 
include all NTD reportable collisions, and major smoke conditions and/or fires during revenue service requiring 
evacuation for life safety reasons per 1 million Revenue-Miles. 
 
2 System Reliability (Mean distance between major mechanical failures)—Average distance between major 
mechanical failures that inhibit vehicle movement or prevents the start or completion of a scheduled revenue trip 
due to safety concerns. Examples of factors and/or components impacting System Reliability include tires, brakes, 
doors, engine/transmission, cooling systems, steering, axles, and suspension. The data is represented as total 
number of events and the rate is per 1 million Revenue-Miles. 



FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Atlantic City

2021 STBGP-AC Atlantic Avenue, Tennessee to Maine Avenues CON $0.964 4/5/2021 5/27/2021 Estimated 9/16/21

TTF Atlantic Avenue, Albany to Maine Avenues DES $0.450 $0.409 1/19/2021

2020 TAP-AC Caspian Pointe Pedestrian and Bicycle Connection CON $0.558 $0.935 3/28/2018 9/4/2019 11/27/2019 3/26/2020 4/8/2020 5/21/2020

Atlantic County

2021 TAP-AC Lighthouse District Streetscape Improvement Program 
(Project Sponsor: Brigantine City)

CON $1.000

2021 TAP-AC Cedar Creek/Egg Harbor Lake Pedestrian Connection 
(Project Sponsor: Egg Harbor City)

CON $0.723

2023 TAP-FLEX Borough of Folsom 13th Street Pedestrian Path (Project 

Sponsor: Folsom Boro)
CON $0.414

2023 TAP-AC Linwood/Seaview Bike Path Extension (Project Sponsor: 

Linwood City)
CON $0.127 4/1/2021 4/14/2021 4/5/2021

2023 SRTS Ventnor School Safety Improvement Program (Project 

Sponsor: Ventnor City)
CON $0.207

2021 CMAQ
Purchase of Eight (8) Replacement Paratransit Passenger 

Buses
CON $0.616

TTF English Creek Avenue - CR 603 CON $0.498 $0.330 6/23/2020 6/23/2020 6/17/2020 9/11/2020 11/18/2020

i-Bank
Atlantic County Route 629 Pedestrian and Traffic Signal 

Improvement
CON $9.600 $9.720 1/17/2017 7/10/2020 3/3/2020 6/17/2020 12/3/2020

2021 STBGP-AC
CR 559 Alternate (Ocean Heights Avenue), Harbor Ave to 

Salma Terrace
CON $1.571 8/25/2020 2/10/2021 Estimated 9/2/21

Preliminary PS&E 

Submitted
Final PS&E Submitted

AuthorizationDB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 

12/21/18; based on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19; FY 2021, CED still not submitted; Environmental document approved for DES, should be authorized soon based on status call 

1/26/21; DES authorization anticipated for 4/23/21 as of status call 2/23/21; FD authorized 1/27/21

X107
Kick-off meeting held 8/9/19; design assistance kickoff mty with LPAs to be held by J.Seaman; Darji/Amin; DES to occur in FY 2021; 4/27/21: DES-PE moved to FY 2022; 6/4/21, Project has changed from an on-road pedestrian path to a pedestrian path from the school to fields ; Proposal is under review; Design is 

on track for 2021

X107

Kick-off meeting held; design assistance may be needed; As of 12/11/20 status meeting with Atlantic Count & DOT, design will be done in-house; Auhorization anticipated for 5/29/21; 3/23/21: City is using its own cunsultants for DES. CED has not been submitted as of the meeting

S1916
CED submission estimated for March 2021; City has hired R&D as consultants to design corridor, anticipate CED in March 2021; Preliminary PS&E anticipated for June 2021; 3/23/21: Action to delete the project upcoming in April TAC meeting and funds will be reprogrammed to Cape May County's Ocean Drive 

(CR 619) project; As of 7/13/21 status call, city is in jeapordy of losing funds for this project, call with the city and DOT to happen soon; Meeting with the city 7/14/21 --> plans differed from project description, still making some decisions about bump-outs/median changes; Updated plans were submitted to DOT on 

7/26

X107
CED submitted on 3/28/18; field visit by LA (V.Darji) on 5/8/18 for CED review; RFP released using City dollars; design (Ponzio); field visit by LA staff on 10/25/18, no CON activity for NJDEP bulkhead project; as of 1/22/19 CED still on hold until NJDEP project (seawall construction) gets underway; City received 

letter from LA dated 1/8/19 stating LA contacted NJDEP; as of 1/24/19 J.Rutala sent documents to NJDEP; City requested a time extension for authorization deadline; NJDEP advertised bulkhead project on 2/14/19 (expected to take 4 to 5 months): bid opening 4/25, award in June, CON in July then City's project 

can advance; field visit by LA staff on 6/5/19 no CON activity for bulkhead project; pre-CON meeting for NJDEP held early July, Original CED scope hasn’t changed. BEPR to move forward with review; CED approved on 9/4/19; Revised cost of project $1.1 million, Local Aid sent request for additional funding to Julie 
Seaman, Local Aid provided additional materials requested by JS week of 11/4, additional funding request approved by Local Aid; Local Aid received Prelim. PS&E on 11/27/19 and is reviewing pkg and will provide comments back to City; ER required; Darji/Amin (3/10/20) City is advertising RFP for CE/I services. A 

request for federal authorization can be submitted when City has negotiated a price for CE/I; 4/8/20 Authorization request sent; Authorized on 5/21 for $935,181.65. Requested more funding from FHWA for construction on 11/5/20. 

X107
Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Philip J. Guenther; kick-off meeting held 8/17/17; City requested Design Assistance from NJDOT, GPI is design consultant; once design schedule is determined, submital dates for CED and plans will be 

determined; Design Assistance meeting held on 6/5/19 with City/GPI; PE phase authorized; J.Seaman to send out agreement to City with GPI (design consultant); 6/15/20 Agreement received from LPA; Environmental document approved for DES, should be authorized soon based on status call 1/26/21; FD has 

been submitted as of status call on 2/23/21; 4/27/21: DES-FD has been authorized on 4/14/21

S2003

New project funded with TTF Swap balances; Waiting for SBE goal. Rec'd final PS&E on 6/17/20. No EO 215 required as per BEPR email dated 6/23/20; Submission anticipated week of 8/31/20; Authorized for $329,998.31 on 11/18/2020; 3/4/21: Commisioners application funds agreement 1/19/21; 

S2003 Orginally programed with CMAQ funds, but scope of project was too large so county is applying to i-Bank for funding; DES under federal funds; ER approved 7/10/20; As of 9/17/20, Atlantic County has not provided a final PS&E for acceptance and to close out of design phase; If the county cannot meet the 

scheduled award date of 9/30/20, it will result in deobligation of funding for the project; 8/24/20 contract modification to DOT extending the deadline for design to 12/31/20; Email dated 12/3/20 states that DOT agrees with the receommendation to award a CON contract to L. Feriozzi Concrete Company, Inc. in the 

amount of $9,720,139.25; 3/4/21: DES complete

S1706
DEC sent ot DOT 8/25/20; 11/30/20 DOT reviewing CED but need submission of preliminary PSE package, final PSE package, and federal authorizaton package; Proposed dates: Preliminary PS&E package 2/1/21, documentation for consult selection 3/1/21, final PS&E packaage 4/1/21, federal authorization 

package for CON and CE service 5/1/21; Environmental document received 10/30/20; Preliminary PS&E and preliminary construction plans were submitted 2/10/21; On 2/10/21 Atlantic County submitted additional documentation for CED; Preliminary documents submitted for CE service on 2/17/21; County 

submitted updated information on Pre-PS&E on 2/25/21; 3/23/21: Additional Highway funds will be programmed with action at April TAC meeting; Anticipated authorization July 2021; bid project by 7/1/21; "Project will most likely receive authorization in early fall, be bid late fall, awarded by year's end for both 

inspection firm and construction co., preconstruction meeting early next year, and construction start in March/April of 2022" - email from John Musto 7/27/21; Waiting on CED; Authorization anticipated 8/31/21

99358

Kick-off meeting held; Local Aid met with Ed Stinson, Local Aid needs to reach out again; DES authorized 7/24/20'; As of 12/11/20 status meeting with Atlantic County & DOT, program dropped and no longer proceeding, waiting for official letter confirming before removal

X065
FY 2021 Dollars NJ Transit lead on vehicle purchase

S1602

On 7/23/20, DOT notified the city they can proceed with the advertisement of the RFP; 11/16/20 bid opening for RFP held in Atlantic City; DES is for the entire corridor, CON phases are S1916 for FY21 and S1913 (Albany to Tennessee) fro FY22

1 FFY21 Local Lead Project Status



FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

AuthorizationDB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Cape May County

2023 SRTS
West Cape May Borough Elementary School Pedestrian 

Safety Improvements (Project Sponsor: West Cape May Boro)
CON $0.252 3/15/2021 6/17/2021

2022 CMAQ Cape May County Route 621 Improvements CON $1.245 5/26/2017 8/24/2017 Estimated 4/2022

2021 CMAQ
Procurement of 7 low emission, unleaded fuel, body on 

chassis mini-buses
CON $0.480

2021 STBGP-AC Ocean Drive (CR 619), 62nd Street to 80th Street CON $1.676 $1.676 12/18/2020 2/8/2021 5/28/2021 8/13/2021

2021 CMAQ
Improving Air Quality and Reducing Traffic Congestion 

through Biking in Ocean City
CON $0.222 6/6/2016 7/19/2016 9/10/2020 Estimated June 2021 Estimated 8/31/21

City of Vineland

2020 HSIP ROW $0.247 $0.247 5/8/2020

2021 HSIP CON $2.255 $1.978 10/18/2019 1/6/2020 8/27/2019 5/4/2021 8/13/2021 8/17/2021

2021 CMAQ Landis & Mill, Landis & Orchard Traffic Signal Upgrades CON $0.548 5/7/2018 2/25/2019 8/18/2019

2021 STBGP-

B5K200K
Landis Avenue, Phase V, Mill Road to Orchard Road (CR 

628)
CON $1.869 5/16/2017 8/15/2017 5/30/2019 7/30/2019

Cumberland County

2023 TAP-L5K
Newport Streetscape Improvement Project (Project Sponsor: 

Downe Twp)
CON $0.990

2021 CMAQ Millville Broad Street Traffic Signal Upgrades (Project 

Sponsor: CON - City of Millville)
CON $0.825 4/24/2020 5/8/2020

2021 TAP-B5K200K
Maurice River Bikeway Trail - Phase V (Project Sponsor: City 

of Millville)
CON $0.517 Estimated July 2021

2021 STBGP-

B5K200K
Cumberland County Federal Road Program; FY 2021 ERC $2.100 8/17/2020 2/25/2021 8/17/2020 6/9/2021 Estimated Aug. 2021

2021 HSIP ROW $0.100 2/18/2021 Estimated Aug. 2021

2022 HSIP CON $1.035

TTF FY 2021 TTF Road Program CON $2.547

2023 TA-SA Milllyard Riverfront Walk Project CON $0.900

X065
FY 2021 Dollars NJ Transit lead on vehicle purchase

S1710
Anticipated authorization June 2021 as of federal status meeting 1/26/21; Plans are approximately 80% completed, CED approved 2/8/21, pre-PS&E is anticipated to be submitted end of March 2021; ER will be submitted by March 31 2021; Anticipated authorization submittal 7/30/21; 3/23/21: Additional funding will 

be transferred from Atlantic City's S1916 project at April TAC meeting; 4/27/21: On track for August 2021 authorization; ER needed as of 6/22/21

99358

Kick-off meeting held on 6/26/19; design assistance may be needed; J.Seaman to coordinate with Boro and staff augmentation for Boro's eligibility; Boro is in design process and consultant will prepare CED and PS&E via design assistance. As of 2/15/2020 design is 46% complete. Project will not be ready for 

authorization in FY2020; Anticipated authorization submittal August 2021; 4/27/21: CED submittted 3/30/21 but without plans; Plans were submitted 6/7/21; Likely will not be authorized in 2021

X065
DES phase authorized 9/19/17; SJTPO Policy Board support 7/25/16; kick-off meeting held; CED approved under design phase 8/24/19; under design (GPI); project not effected by road diet plan proposal; ER required; design 99% complete; County met with City on 12/11/19 to go over road diet issues, which has 

been resolved, but construction of roadway likely not to advance until two years (Fall 2022); County wants this project and road diet project to move concurrently, FY 2021 authorization anticipated; Follow up to the publich meeting held on 12/11/19 is scheduled for 3/28/2020; County now expects road diet project to 

begin in spring of 2023, PS&E would be submitted April 2022; Scheduled to go out to bid in fall of 2022. Synchronization will be a Federal project, road diet will be county and ATP funds; Borough awaiting public concurrence with the next conecpt, anticiapted resolution by late spring. Synchronization will be 

submitted September 2022 for authorization;

X065 Design with City funds (RVE) awarded of City Council 2/27/18; CED submitted to BEPR on 5/7/18; lots of coordination with Landis Avenue Phase V required; City submitted draft Concept Plan showing widening associated with traffic signals to Local Aid on 2/11/19, Local Aid forwarded to BEPR on 2/13/19, City 

sent revised project description to BEPR on 2/15/19; CED approved 2/25/19; project still under design; ER (for supplement of sidewalks) submitted on 4/29/19; City submitted Preliminary PS&E to Local Aid on 8/18/19, Local Aid provided comments back to City on 8/22/19; as of 2/13/20 (LA mtg) City is having 

issues with Verizon, City to submit Final PS&E to Local Aid after final resolution of utility relocation issues; ER needed; City to request funding be reprogramed for 2021; Feb. 2021 PS&E anticipated submission; Meeting scheduled 3/3/21 for follow-up; 3/3/21: Final PS&E and ER on track to be submitted within this 

month. Awaiting NJDEP permits; Authorization will be submitted once permits are done; City underestimated cost, requesting $1.47M  more CMAQ funds; ER and final PS&E needed, city has to submit NJDEP permits

S1407
CED approved; April 2021 PS&E packet anticipated; Meeting scheduled 3/3/21 for follow-up; Environmental doc, Pre-PS&E, and authorization submittal dates from 2/23/21 status meeting; ER sent to BEPR by 7/1/21; Authorization will be submitted once permits are done. DEP permits submitted 4/8/21; Anticipated 

final PS&E again in June 2021; ER needed; City has to submit NJDEP permits

X107
Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 5/12/20; Proposal only recently received, moved to FY21; Township/county inter-local agreement in process; Will be using design assistance; DES on track of approval in 

FFY 2021: DES-PE authorized 7/27/21

X065
SJTPO Policy Board support 7/27/15; kickoff mtg 1/6/16; CED approved 7/19/16; County reviewed plans & specs submitted by Ocean City, provided comments to Ocean City Engineer on 4/29/19, awaiting changes to plans by city, once comments are addressed County will submit Prelim. PS&E to Local Aid; 

anticipate FY 2020 authorization; ER required; County to meet with City week of January 20th; Preliminary PS&E and ER anticipated to be submitted by County in April; City of Ocean City has not submitted final documents to County for submissioin to Local Aid. SJTPO staff has reached out to the city to explain 

that funding will likely be re-programed due to slippage in submissions and project unlikely to be authorized FY 2020; Moved from 2020 to 2021; Anticipated authorization 12/31/20; Anticiapted authorization changed to March 2021; Pre-PS&E approved by NJDOT on 11/27/20 with comments. Final PS&E antcipated 

to be submitted March 26th; ERs will be submitted with PS&Es by March 26th (per email from R. Church on 2/19/21); Anticipated authorization changed to July 2021; ER needed; At risk for funding if not going through this year (2021); ER submitted 8/23/21

04314

Garden Road & Mill Road Traffic Signalization

TRC 1/29/15; recommended by NJDOT TD&S for HSIP funding 5/29/15; Public Information Session 7/11/17; design CED approved 8/28/15; initial ROW negiotations began June 2018; ER approved 5/9/18 for ROW; re-kickoff meeting week of April 29th with design consultant (RVE), appraisials old, City had to re-

negotiate with property owners; City provided updated cost for CON (updated from $1.282 to $1.978) and will provide ROW after negiotations are finalized; plans are 95% complete; project to be fully funded with HSIP money (AH sent email to TRC on 9/16/19 for information only); City met with ROW consultant on 

10/3 and 10/17; E&S permit submitted; City submitted CON CED to Local Aid on 9/26/19; Local Aid submitted additional information from City that was needed for CED to BEPR on 11/13/19; as of 12/12/19 (email from D.Maillet) ROW process moving along with few issues (non-responsive/non-cooperative property 

owners); City to request for ROW funding to Local Aid immediately after the last owner is in agreement, as of 2/13/19 (LA mtg), City is still having issues with property owners and no response from Verizon; consultant is working on addressing Prelim. PS&E comments and changing pay items to reflect one funding 

source, City is awaiting final resolution of utility relocation (with Verizon) issues before submitting Final PS&E; Authorization for ROW begin sent on 3/16/2020; City is negotiated ROW parcels. Appraisal reports received. Review ongoing, preparing and submitting authorization package by 4/20/20; ROW authorized 

5/8/2020; City is in the process of closing on properties fro ROW, on track for FY21; Initial PS&E sub. 5/17/21; Final DES docs needed before CON can be authorized; CON on track for Aug 2021

04314
Cumberland County Pilot Roundabout (West Park Drive)

 Cumberland County has submitted CED and is working to submit consultant for ROW phase; 3/3/21: RFP is submitted for ROW consultant; Next step to submit consultant proposals for authorization; Likely will not be authorized by end of FFY, could be authorized by end of calendar year 2021

X065 DES phase authorized 3/8/17; RVE for design;  Initial PS&E Package received on 8/31/18. Review comments sent to LPA on 9/17/18; as of 1/4/19 (email from B.Prohowich), City of Millville will be spronsor of CON phase of project instead of County; as of 2/19/19 (Federal Status Conference call spreadsheet), plans 

were sent to NJDOT Traffic Department for review/recommendation. Recevied comments back on 2/8/19; Additional Design funds authorized on 5/7/19 in the amount of $19,404.70; CED and Preliminary PS&E need to be submitted, waiting on additional design plans to be completed and reviewed by NJDOT Traffic 

; 5/8/20 revised PS&E sent to NJDOT; NJDOT Traffic still reviewing and making comments;  Waiting on revised PS&E Package from LPA.PS&E comment response sent to traffic on 2/28/20. "R&V informed the county that they are on track to make a submission of revisions by 3/30/20; CED Approved on 4/24/20; 

Traffic Submittal #5 submitted to Local Aid 7/16/20; City plans to authorize CON in FY21; Authorization planned for June 2021; 3/3/21: Final PS&E submittal planned with end of April 2021; 4/27/21: On track for authorization June 2021; As of 6/2/21 status call, still need to submit PS&E and ER

X107
SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent 

signed agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; 

Design invoice #2 submitted for work through January 2020, Millville will hold a PIC once a preliminary design is finalized; Planned for FY21; PS&E anticipated submittal in July 2021; Push to FY22 instead of FY21; CED has been received 8/3/2020 for DES; 3/3/21: Virtual local briefing has been scheduled; 3/23/21: 

CED forwarded to Lauralee 1/22/21; Waiting to recieve final design proposal from consultant; CED for FD approved as of 8/24/21 status call

S1403

Funded for $2.1M in 2021, $2.2M in 2022, and $2.2M in 2023; Anticipated authorization 6/18/21; CED submitted but waiting for USFWS to review and comment on CED; Final PS&E estimated for June 2021, along with ER; ER submitted 7/12/21; Final PS&E approved 8/18/21, ER approved 8/12/21

S2116

Added to TIP in January 2021 board meeting; Preliminary PS&E in progress as of 6/2/21 status call

X107

Selected to receive $0.9M in funding from Transportation Alternatives Set-Aside Program, project must be authorized for implementation by April 27, 2023
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FFY 2021 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

AuthorizationDB 

Number
Funding Source Project Name Phase

Cost (millions) CED/ECE

Salem County 

2020 STBGP-L5K DES $0.150 $0.150 Estimated 3/15/2020 5/14/2020

2022 STBGP-L5K CON $1.500

2020 HSIP FD $0.124 $0.175 Estimated 2/2020 8/20/2020 9/17/2020 9/21/2020

2022 HSIP ROW $0.100 1/6/2020
2022 HSIP CON $1.052 Estimated 8/2022

2020 HSIP FD $0.124 $0.182 Estimated 2/2020 9/1/2020 9/17/2020 9/21/2020
2022 HSIP ROW $0.100 1/6/2020

2023 HSIP CON $1.100 Estimated 8/2022

2021 SRTS
Sidewalk, crosswalk and signalization improvements at 

various locations (Project Sponsor: Woodstown Borough)
CON $0.237 1/14/2020 9/16/2020 6/24/2021 Anticipated June 2021 Anticipated 8/30/21

2021 STBGP-L5K DES $0.150 3/3/2021 6/29/2021

2023 STBGP-L5K CON $1.500

New Jersey Department of Environmental Protection

2021 CMAQ
It Pay$ to Plug in: New Jersey's Electric Vehicle Charging 

Grants Program
CON $0.399

24-Aug

S1909

South Greenwich Street/Telegraph Road (CR 540), Phase 1
FY 2021 Dollars

County to submit CED to Local Aid on March 15th, Local Aid will then review and submit CED to BEPR, County anticipates to submit request for design authorization (project description, preliminary construction cost estimate, design funding estimate, RFP for survey and base mapping) by May 1st; Authorized DES 

5/14/20; Based on emails (1/7/21) with J. McKelvie, project will not be ready for CON suthorization in FY2021; County requested CON be moved to FY2022

04314

Five Points Roundabout

FY 2021 Dollars

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban 

selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, 

CED to be submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: December 

2020; COVID-19 has delayed outreach; 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation prior to CED being approved; PIC held 7/29/20; authorization submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering; Project and CED authorized with the 

name "Five Points Roundabout"; FD funding authorized for Urban Engineers 1/15/21; Initial PS&E (ROW) submittal estimated June 2021; As of 7/13/21 status call, ROW will not be authorized in 2021

FY 2021 Dollars

04314

Six Points Roundabout FY 2021 Dollars

FY 2022 Dollars

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as 

design consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was 

submitted in October 2019; CED approved on 1/6/2020. 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation; PIC held 7/29/20; Potential impact to swamp pink species have been identified by USFWS. Further consultation will be required during final design; authorization 

submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering; Authorized in the name "Six Points Roundabout"; FD funding authorized for Urban Engineers 1/15/21; Initial PS&E (ROW) submittal estimated June 2021; 4/27/21: Needs an ER submitted, on track for ROW authorization this 

year; As of 7/13/21 status call, ROW will not be authorized in 2021

99358

Received support of SJTPO Policy Board kick-off and eligibility meeting scheduled 7/1/2017; 12/19/17 design assistance kick-off; PE authorized 11/21/18; project currently under design (Design Assistance); kick-off meeting held early July 2019; CED submitted in January 2020; Waiting on USFWS; 4/27/21: Needs 

an ER submitted; ER received 8/18/21

S1908
Telegraph Road (CR 540), Phase 2

Salem County awaiting executed contract from DOT for incurrent costs associated with DES as of 12/29/20, therefore CON authorization pushed to FY23; 3/11/21 Items submitted for Design funding submission; Authorization anticipated for August 2021; Awaiting resubmission of compliance; Needs ER; DES 

authorization for 2021 unlikely

X065
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SJTPO HSIP PROJECTS

Emphasis Area SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type 2021 2022 2023 2024

Intersections ROW HSIP Programmed 0.2250$    

Intersections CON HSIP Programmed 1.3000$    

Intersections ROW HSIP Programmed 0.1000$    

Intersections CON HSIP Programmed 1.0350$    

Intersections CON/CI HSIP Programmed 1.9780$    0.450$      

Pedestrians and Bicyclists PE HSIP Programmed 0.2500$    

Pedestrians and Bicyclists FD HSIP Programmed 0.2500$    

Pedestrians and Bicyclists CON HSIP Programmed

Intersections ROW HSIP Programmed 0.1000$    

Intersections CON HSIP Programmed 1.1000$    

Intersections ROW HSIP Programmed 0.1000$    

Intersections CON HSIP Programmed 1.0523$    

24-Aug SJTPO HSIP Total Programmed 2.078$      0.875$      3.637$      1.350$      

*5 project locations will need Design Assistance from the Ped & Bike Safety Action plan (once it is complete)

SJTPO HSIP Line Item 2.000$      2.000$      1.757$      1.742$      

Green = within budget

Red = overbudget SJTPO HSIP Balance (0.078)$     1.125$      (1.880)$     0.392$      

Project Name

Cape May County Pilot Roundabout 1 (West 

Perry)
Cape May County

West Cape May 

Boro
SJTPO

Cumberland County Pilot Roundabout (West Park 

Drive)
Cumberland County Bridgeton City Cumberland SJTPO

Cape May

Garden Road & Mill Road Traffic Signalization Vineland City Cumberland SJTPO

FY 2023 Local Safety Design Assistance - 

Cumberland County Ped & Bike Action Plan* 
Cumberland County Various Cumberland SJTPO

City of Vineland

Salem County Pilot Roundabout (Five Points) Salem County Pittsgrove Twp Salem SJTPO

Salem County Roundabout (Six Points) Salem County Pittsgrove Twp Salem SJTPO

Page 1 of 1 SJTPO HSIP Local Safety Projects Programming Summary FY21-FY24



SJTPO CMAQ PROJECTS

DBNUM Project Name SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type Solicitation Year 2021 2022 2023 2024

DES CMAQ Programmed FY 2022-2024 0.2900$    

CON CMAQ Programmed FY 2022-2024 1.3500$   

X065 Somers Point Bike Path Enhancements Somers Point Somers Point Atlantic SJTPO CON CMAQ Programmed FY 2022-2024 0.1650$    

DES CMAQ Programmed FY 2022-2024 0.2000$    

CON CMAQ Programmed FY 2022-2024 1.2000$   

X065
Purchase of eight (8) Replacement Paratransit 

Passenger Buses
AC Transportation Unit Various Atlantic SJTPO CON CMAQ Programmed FY 2018 0.6160$    

X065
Roosevelt Blvd/34th St Advanced Traffic Signal 

Project
Cape May County Ocean City Cape May SJTPO CON CMAQ Programmed FY 2018, FY 2021 0.5000$   

X065
Improving Air Quality and Reducing Traffic 

Congestion through Biking in Ocean City
Cape May County Ocean City Cape May SJTPO CON CMAQ Programmed FY 2016 0.2220$    

X065
Cape May County Route 621 (New Jersey Ave) 

Improvements
Cape May County Various Cape May SJTPO CON CMAQ Programmed FY 2018 1.2450$    

X065
Procurement of 7 low emission, unleaded fuel, body 

on chassis mini-buses

CMC Fare Free 

Transportation
Various Cape May SJTPO CON CMAQ Programmed FY 2018 0.480$      

X065
Cumberland County Department of Workforce 

Development "To-Work" Transportation Vehicle 

Replacement

Cumberland County 

Department of 

Workforce Development

Various Cumberland SJTPO N/A CMAQ Programmed FY 2022-2024 0.3500$   

X065 Vineland Alternative Fuel Vehicles Phase 1 City of Vineland City of Vineland Cumberland SJTPO N/A CMAQ Programmed FY 2022-2024 0.2000$   

X065 Vineland Alternative Fuel Vehicles Phase 2 City of Vineland City of Vineland Cumberland SJTPO N/A CMAQ Programmed FY 2022-2024 0.2000$   

X065
Landis & Mill, Landis & Orchard Traffic Signal 

Upgrades
City of Vineland City of Vineland Cumberland SJTPO CON CMAQ Programmed FY 2015 0.5475$    

X065 Millville Broad Street Traffic Signal Upgrades Millville Millville Cumberland SJTPO CON CMAQ Programmed FY 2017 0.8250$    

X065
It Pay$ to Plug in: New Jersey's Electric Vehicle 

Charging Grants Program
NJDEP Various Various SJTPO CON CMAQ Programmed FY 2018 0.3990$    

24-Aug SJTPO CMAQ Total Programmed 3.090$      1.900$      1.900$     1.900$     

Supplemental STBGP B5K200K 0.600$      

SJTPO CMAQ Line Item 1.900$      1.900$      1.900$     1.900$     

Green = within budget

Red = overbudget SJTPO CMAQ Balance (0.590)$     -$         -$         -$         

SJTPO

X065 Ventnor Avenue Signal Synchronization Project Ventnor Ventnor Atlantic SJTPO

X065 Pacific Avenue Traffic Signal Optimization Atlantic City Atlantic City Atlantic

Page 1 of 1 SJTPO CMAQ Projects Programming Summary FY21-FY24
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Date: September 7, 2021 

To: SJTPO Technical Advisory Committee 

From: SJTPO Staff 

Re: Technical Studies Update 
 

Cumberland County Bicycle/Pedestrian Safety Action Plan ongoing; Alan Huff 

Urban Engineers, Inc. in association with Fitzgerald & Halliday, Inc. (DBE), Civic Eye Collaborative, LLC (DBE), 

and NV5, Inc. 

This effort includes several action-oriented tasks geared towards advancing data-driven bicycle and 
pedestrian projects in Cumberland County, through SJTPO’s Local Safety Program. The project is being 
funding through the federal Highway Safety Improvement Program (HSIP). 

A delayed Notice to Incur Cost was issued by NJDOT in April 2018 with a kick-off meeting held on May 
4th. To-date, network screening has been completed, public feedback received and summarized, and 
municipalities have selected their project locations for advancement. SJTPO received initial resolutions 
of support from Vineland, Bridgeton, Millville, and Cumberland County. The toolbox of safety 
countermeasure strategies has been developed. Crash report data has been collected, analyzed, and 
diagrammed. Road Safety Audits have been performed at all locations. Civic Eye has created a series of 
videos that educate the public about select safety countermeasures in English and Spanish. 

Project alternatives and recommendations were presented to the public in English and Spanish in 
December. Notifications were mailed in English and Spanish to 9,500 residents along the corridors and 
promoted via social media, email, and through our partners for the general population. Additional paid 
social media campaigns were engaged through LocalIQ, the marketing arm of the Daily Journal, which is 
a part of the USA Today network.  

The project team has met with Millville, Vineland, and Cumberland County to review safety data and 
public feedback to select preferred alternatives and discuss soliciting support from elected officials. 
Coordination with Bridgeton is being handled separately via email and is in process. The Urban team has 
begun developing Local Safety Program project applications seeking HSIP funds for project locations. 
Data will be collected, if necessary. The team will compile the Safety Action Plan, which essentially 
documents the process, data analyses, toolkits, and conclusions. 

At the April TAC and Policy Board meetings, additional HSIP funds were approved, bringing the project 
budget to $401,926.25 to reflect the complexity of the corridors, changes to the outreach process due to 
COVID-19, and to add conducting of the Highway Safety Manual (HSM) analyses to Urban’s scope. The 
updated project deadline of June 30, 2022 remains realistic. 
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Local Safety Program Design Assistance ongoing; Jason Simmons  
Urban Engineers, Inc., in association with Churchill Consulting Engineers (DBE/ESBE) 

The purpose of this project is to assist Salem County in advancing two roundabout projects, selected under 
SJTPO’s Local Safety Program, through the federal authorization process for construction with assistance 
in the preparation of plans, specifications, and cost estimates. The project is being funded through the 
federal Highway Safety Improvement Program (HSIP). The consultant team is led by Urban Engineers, 
with Adam Brown serving as Project Manager. 

A Task Order Modification was fully executed, adding funding for the Final Design phase for both Five 
Points and Six Points. Additionally, an Amendment to the Subcontract Agreement between Urban 
Engineers and SJTA has been fully executed, resulting in a Notice to Proceed dated January 15, 2021 for 
the Final Design Phase. 

Urban Engineers has provided Salem County with updated ROW Impacts Map for property owners 
impacted by the Six Points Roundabout. Urban has sent Utility Agreement Plans for each utility company 
within the project area and will further coordinate final utility relocation and ascertain any ROW impacts. 
Other aspects of Final Design continue to advance including drainage details and cross sections. 

The ROW authorization phase, led by Salem County, has been delayed due to the County receiving no 
proposals for their ROW Consultant Services RFP. Based on a status call held August 17th it was decided 
that a No Cost Time Extension to Urban Engineers contract would be required. Meanwhile, Salem County 
is seeking feedback on their RFP prior to re-issuing it in September. 

Funding for the ROW phase for both Five Points and Six Points is being pushed to FFY 2022, CON for 
Five Points to FFY 2023, and CON for Six Points to FFY 2024. 

The project team also concluded that the current cost estimate for ROW and CON for both projects is 
underestimated.  
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Regional Trail Network – Feasibility Survey ongoing; Alan Huff 

WSP USA, Inc. in association with KMA Consulting Engineers, Inc. (DBE) 

This technical study is intended to assist SJTPO in identifying and evaluating feasible routing for the 
Atlantic County Bikeway West. The effort will include several activities that will help SJTPO understand 
the existing conditions related to routing this bikeway as well as to understand the demand for, economic 
impact of such a bikeway in addition to assessing operations, maintenance, security, and developing cost 
estimates and a trail concept plan. 

A Notice to Proceed was issued on January 20, 2021 with a kick-off meeting held on January 26th, a month 
behind the original schedule. At the request of Atlantic County, the contract was extended to December 
31, 2021, to allow time for a proper stakeholder and public outreach process. 

The first meeting of the Steering Committee was held on May 5th. Virtual public outreach was held in late 
June and early July, with a live Q&A event on June 23rd. Feedback received was positive and helpful in 
assisting the team in focusing on alignment to follow NJ 54 and rail right-of-way as much as possible. In 
July, the team conducted a field visit of much of the corridor to better understand the specific constraints 
and existing conditions on the ground. 

The WSP team has collected and analyzed extensive data to date and are engaged in ongoing conversations 
with SJTPO and the County to guide direction. A second Steering Committee meeting to discuss the 
specifics of alignment is anticipated for September. The project is proceeding and is anticipated to be 
completed on schedule. 
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 August 10, 2021 

 

The Honorable. Nuria Fernandez, Administrator 

Federal Transit Administration 

US Department of Transportation 

1200 New Jersey Avenue, SE 

Washington, DC 20590 

 

Re: Letter of Support - Areas of Persistent Poverty Program 

 NJ TRANSIT Transit Market Demand Study of SJTPO region 

 

Dear Administrator Fernandez: 

 

The South Jersey Transportation Planning Organization (SJTPO) wishes to express its support for NJ TRANSIT’s 

application for an Areas of Persistent Poverty Program grant application for the proposed transit market demand study. 

SJTPO is the Metropolitan Planning Organization for Atlantic, Cape May, Cumberland, and Salem counties in New Jersey. 

We commonly work with regional partners and agencies, including NJ TRANSIT, to improve transit options throughout 

the region through efforts such as SJTPO’s Human Services Transportation Plan. Similarly, SJTPO’s Regional 

Transportation Plan (RTP) guides the region’s transportation decision-making for the next 30 years and includes 

consideration of transit facilities. 

 

SJTPO’s most recent RTP identifies five critical transportation issues in South Jersey, one of which focuses on 

Inequitable Access. Relative to the rest of the state, vulnerable communities in the SJTPO region generally have limited 

access to mobility for their daily needs and face heavy burdens to improve mobility. While there are pockets of highly 

concentrated disadvantaged communities throughout New Jersey, in the SJTPO region incomes are lower, even relative to 

the cost of living, access is lower, traffic fatalities are higher, poverty is higher, educational attainment is lower, social issues 

associated with poverty are more pronounced, health outcomes are worse, and ultimately lifespan is lower. Several census 

tracts that fall within the SJTPO region qualify as “areas of persistent poverty,” under the FTA definition. This results in 

great barriers related to mobility, with concerns about access to transit, frequency of services, and lack of transit facilities. 

 

Based on the latest ridership and survey data, shared by Cross County Connection Transportation Management 

Association, in South Jersey ridership drop-offs associated with COVID-19 were significantly less compared to other parts 

of the State, with ridership rebounding more quickly. Specifically, shuttle ridership in Atlantic County dropped by 65%, 

compared to 90% ridership on larger transit systems and ridership rebounded 76% between April 2020 and June 2021. 

Furthermore, according to a survey conducted by NJ TRANSIT in December 2020, bus riders in South Jersey were the least 

likely to have no, or limited access to a vehicle, with 78% of survey respondent reporting that they own one or zero vehicles.  

These figures, and others, support the notion that transit riders in South Jersey are likely to have fewer transportation 

alternatives than in other parts of the state. 

 

SJTPO is excited about the opportunity to partner with NJ TRANSIT on the proposed transit market demand study, 

helping with the identification of specific transit issues, requests, or improvements for further investigation. To date, SJTPO 

has received numerous comments from the public regarding transit access issues as part of unrelated public outreach.  

 



A specific study to understand mobility needs, evaluation of existing transit and mobility gaps, and potential 

solutions for both will be of enormous benefit to the SJTPO in determining where transit market demand may exist. SJTPO 

strongly supports NJ TRANSIT’s proposal to conduct a transit market demand study with the primary goal being to identify 

transit solutions that address barriers to opportunity, supporting environmental justice populations, and reducing greenhouse 

gas emissions. 

 

We appreciate the opportunity to support this application and respectfully request that you give the project 

application your full consideration. 

 

 Sincerely, 

 

 

 

 Jennifer Marandino 

 Executive Director 

 

JM/nh 

 

c: Jack Dean, AICP; Program Director, Research and Community Services, NJ TRANSIT 

 Jeremy Colangelo-Bryan, Chief Planner, NJ TRANSIT 
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NJ Trails & Greenways Summit
2021
  September 22, 2021 - September 23, 2021

Welcome to New Jersey's �rst-ever Trails & Greenways Summit! 

This free virtual summit, sponsored by the New Jersey Department of Transportation
(https://www.state.nj.us/transportation/) and the New Jersey Department of
Environment Protection (https://www.nj.gov/dep/), is an opportunity to highlight the
creation of robust trail and greenway networks throughout the state and to celebrate
exemplary projects as an increasingly important piece of New Jersey's transportation
and recreation network.

Trails and greenways are an essential part of New Jersey's Complete Streets and
recreational goals. These networks of safe walking, cycling, and rolling corridors connect
communities while also providing important resources for wellbeing that touch all
aspects of people's lives. Trails and greenways advance transportation, environmental,
and public health goals by preserveing natural spaces and providing opportunities for

https://www.state.nj.us/transportation/
https://www.nj.gov/dep/
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active and safe transportation, cleaner air, improved water quality, and reduction of fossil
fuels. They encourage tourism which supports local and regional economic development
efforts, and they contribute to social wellness by affording families and friends the
opportunity to spend time together outdoors. 

Bene�ts of the Summit 

Be empowered to improve accessibility in the built environment within your community
Make connections, meet new partners, and learn about funding opportunities for local projects
Strengthen the community around our state's trail and greenway networks and envision a means to
connect them
Be inspired by keynote speakers and panelists' presentations on innovative projects from around the
state
Learn more about best practices in equitable trail and greenway planning
Advance your expertise in trail and greenway design and implementation
Network with state, regional, and local experts and advocates

Who Should Attend 

This summit is open to anyone aspiring to enhance our state's trail and greenway network. 
Examples include: 

Trail enthusiasts
County and municipal planners and engineers
Parks and recreation staff
Local open space and recreation committee members
Metropolitan planning organization staff
County and municipal elected or appointed leaders
Trail professionals and advocates
Local bike/walk & Safe Routes champions or groups
Senior and youth groups
...and any other organizations related to environmental issues, accessibility, conservation, vulnerable or
sensitive populations, sustainable transportation, and more!

Summit Sponsors 

Thank you to our sponsors, the NJ Department of Transportation and the NJ Department of Environmental
Protection, for supporting this effort. Without their contribution and continued support, this summit could not
have been possible. 

Summit Planning Committee 

Thank you to our Trails and Greenways Summit Planning Committee for their hard work in organizing this
event. We hope this will be the start of a long-running annual tradition to broaden the conversation around
trails and increase local knowledge about the design, construction, funding, maitenance, and use of trails and
greenways throughout the state. 
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Bicycle Coalition of Greater Philadelphia
Circuit Trails Coalition
East Coast Greenway Alliance
Lawrence Hopewell Trail
Monmouth County Parks System
New Jersey Trails Council
New Jersey Bike & Walk Coalition
New Jersey Conservation Foundation
New Jersey Department of Travel & Tourism
Tri-State Transportation Campaign

Summit Host and Organizers 

The NJ Safe Routes Resource Center and NJ Bicycle and Pedestrian Resource Center, housed at the
Alan M. Voorhees Transportation Center at Rutgers, The State University of New Jersey
Civic Eye Collaborative
NV5

We hope you will make good use of these two full days of virtual presentations, panel discussions to learn
more about best practices in trail and greenway facilities in planning, advance your education in the �eld, and
network with state, regional, and local experts and advocates.

 (https://www.state.nj.us/transportation/)  (https://www.nj.gov/dep/) 

Powered by PheedLoop | Event Technology 

Site Map
Home (/EVEBYCKEECSSW/site/home/)

Schedule (/EVEBYCKEECSSW/site/schedule/)

Sessions (/EVEBYCKEECSSW/site/sessions/)

Register (/EVEBYCKEECSSW/site/register/)

Connect

   732-261-7938 (tel:732-261-7938)

   njtrails@ejb.rutgers.edu (mailto:njtrails@ejb.rutgers.edu)

Information
NJ Trails & Greenways Summit 2021

By New Jersey Department of Transportation and New Jersey Department of Environmental Protection

September 22, 2021 - September 23, 2021

https://www.state.nj.us/transportation/
https://www.nj.gov/dep/
https://pheedloop.com/?utm_source=EVEBYCKEECSSW&utm_medium=site
https://pheedloop.com/EVEBYCKEECSSW/site/home/
https://pheedloop.com/EVEBYCKEECSSW/site/schedule/
https://pheedloop.com/EVEBYCKEECSSW/site/sessions/
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NJLTAP – Implementing a TZD Strategy at the Local Level (Webinar)

October 5, 8:30 a.m. – 12:30 p.m.

This workshop will introduce the Toward Zero Deaths (TZD) road safety strategy, the
background of the zero deaths philosophy and the latest fatality trends. It will identify the six
emphasis areas in the TZD National Strategy and explain the importance of safety culture.
Participants will learn the implementation steps for TZD on local roads and understand the
proactive steps to take to start a zero deaths program in their municipality or county, as well as
where to find additional resources for TZD.

Intended Audience: Local roadway agencies and consultant engineers, public safety and public
works.

Credits:  4 PDH, 2 Technical and 2 Management contact hours for NJ CPWM

Register here!

The New Jersey Local Technical Assistance Program is funded by the Federal Highway

Administration, New Jersey Department of Transportation, and Rutgers’ Center for

Advanced Infrastructure and Transportation
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