
SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

Technical Advisory Committee 

 

Monday, September 12, 2022, 10:00 a.m. 
 

Hybrid (In-person/Virtual) 

Vineland City Hall Caucus Room (In-person) or GoToMeeting (Virtual) 

 

Join the meeting from your computer, tablet, or smartphone, 

https://global.gotomeeting.com/join/588355525 

Dial in using your phone 

United States (Toll Free): +1 (877) 309-2073     United States: +1 (646) 749-3129 

Access Code: 588-355-525 

 

AGENDA 
 

1. Roll Call 

 

2. Public Comments Current Agenda Matters Only 

 

3. Minutes Approval – May 9, 2022 

 

4. Support for CY 2023 Safety (PM1) Performance Targets Set by the New Jersey Department 

of Transportation (NJDOT): Recommendation to Policy Board 

Presenter: Alan J. Huff, Program Manager – Safety Initiatives & Public Outreach 

NJDOT has established and reported Highway Safety Improvement Program (HSIP) targets for 

Calendar Year 2023. A letter from NJDOT to FHWA, dated May 31, 2022, establishing the 2023 

Safety Performance Targets, is attached for reference. The targets are based on five-year tolling 

averages in each of the five performance measures. As with targets in previous years, SJTPO is 

supporting the State targets, instead of developing specific targets for the SJTPO region. 

 

Staff is seeking TAC recommendation to the Policy Board to support the 2023 Safety Performance 

Measure Targets, set by the NJDOT in collaboration with the MPOs in New Jersey. 

 

5. Adoption of System Performance (PM3) CMAQ On Road Mobile Source Emissions Targets 

for the SJTPO Planning Area: Recommendation to Policy Board 

Presenter: David Heller, Program Manager, Systems Performance & Subregional Program 

Under the Fixing America’s Surface Transportation (FAST) Act and the Infrastructure and 

Investment Jobs Act (IIJA), and the ensuing requirements of 23 CFR Part 490, the National 

Performance Management Measures Final Rule, the MPOs must pass CMAQ emissions reduction 

targets for the criteria pollutants for their respective metropolitan planning areas. The targets for 

each of NJ’s three MPOs are then summed up to create the State’s CMAQ Emissions Reductions 

Targets, which are included in the Second Performance Period (January 1, 2022 through December 

31, 2025) Baseline Report due to FHWA on October 1, 2022. The attached memo provides the 

specific targets as well as additional details of how the targets were derived. 

 

Staff is seeking TAC recommendation to the Policy Board for support for the CMAQ On Road 

Mobile Source Emissions Targets for the SJTPO Planning Area. 

 

 



6. Support for the Public Transportation Agency Safety Plan (PTASP) Safety Performance 

Targets set by NJ TRANSIT: Recommendation to Policy Board 

Presenter: David Heller, Program Manager, Systems Performance & Subregional Program 

The Public Transportation Agency Safety Plan (PTASP) regulation, at 49 CFR Part 673, requires 

public transportation providers to establish Safety Performance Targets to address the safety 

performance measures identified in the National Public Transportation Safety Plan (49 CFR 

§673.11(a)(3)). In June 2022, NJ TRANSIT released updated PTASP targets covering fatalities, 

injuries, and safety events such as collisions, employee injuries, and major bus fire events. The 

seven required safety performance measures for bus operations are attached, representing one-year 

target for calendar year 2022. 

 

Staff supports the PTASP targets for their Bus Operations set by NJ TRANSIT and is seeking TAC 

recommendation of Policy Board support for the same. 

 

7. No Cost Time Extension Amendment – Urban Engineering Five Points and Six Points: 

Recommendation to Policy Board 

Presenter: Jason Simmons, Program Manager, Capital Programming & Project Development 

SJTPO is requesting a No Cost Time Extension of the Subcontract Agreement with Urban 

Engineers for the Five and Six Points Roundabouts. Work is underway by Salem County to 

complete the ROW phase. However, the overall project has fallen behind schedule. This will 

require Urban Engineers to remain on contract past the current task order end date of December 

12, 2022. A request has been sent to NJDOT Local Aid to extend the current task order for 12 

months with a No Cost Time Extension through December 12, 2023, to accommodate delays in 

the ROW phase. The total cost of the contract will not be affected by this contract amendment. 

 

Staff is seeking TAC recommendation of Policy Board approval of a No Cost Time Extension for 

the Local Safety Design Assistance technical study. 

 

8. FFY 2022-2031 Transportation Improvement Program (TIP) Minor Amendments: 

Recommendation to Policy Board 

Presenter: Jason Simmons, Program Manager, Capital Programming & Project Development 

NJDOT has requested three (3) Minor Amendments to the FFY 2022-2031 TIP adding new 

programs included in the new federal legislation. For federal funds to be authorized the projects 

must be included in the TIP. A separate action should be taken for each Statewide program noted 

below. 

 

a. DBNUM 22352 – Carbon Reduction Program (Statewide) 

Established pursuant to Section 11403 of the Infrastructure Investment and Jobs Act (IIJA), 

the Carbon Reduction Program provides funds for projects to reduce transportation 

emissions or the development of carbon reduction strategies. Funding is broken down as 

between 50-200k, between 5-50k, less than 5k, and Flex. This action is consistent with the 

2023 Capital Program. 

 

Staff is seeking TAC recommendation to the Policy Board for the Minor Amendment to the 

FFY 2022-2031 TIP to add the Carbon Reduction Program  

 

b. DBNUM 22350 – Electric Vehicle Infrastructure Program (Statewide) 

Establishes an Electric Vehicle Infrastructure Program to provide funding to strategically 

deploy electric vehicle (EV) charging infrastructure and to establish an interconnected 

network to facilitate data collection, access, and reliability. This is a federal-aid funding 



category established under the Infrastructure Investment and Jobs Act (IIJA). This action 

is consistent with the 2023 Capital Program. 

 

Staff is seeking TAC recommendation to the Policy Board for the Minor Amendment to the 

FFY 2022-2031 TIP to add the Electric Vehicle Infrastructure Program. 

 

c. Minor Amendment: DBNUM 22353 – PROTECT STATE 

Establishes a program for Promoting, Resilient Operations for Transformative, Efficient, 

and Cost-saving Transportation (PROTECT). Activities encompass planning, resilience 

improvements, community resilience and evacuation routes, and at-risk coastal 

infrastructure. This federal-aid funding category established under the IIJA, provides funds 

for planning, resilience improvements, community resilience and evacuation routes, and 

at-risk coastal infrastructure. This action is consistent with the 2023 Capital Program. 

 

Staff is seeking TAC recommendation to the Policy Board for the Minor Amendment to the 

FFY 2022-2031 TIP to add the PROTECT program. 

 

9. FFY 2022-2031 TIP Actions: Information Only 

NJDOT, NJ TRANSIT, and SJTPO collectively requested a total of 14 Administrative 

Modifications and seven (7) Informational Modifications. The Administrative Modifications have 

been approved by the Executive Director and submitted to NJDOT for further processing. Details 

for all 21 actions are provided in the attached memos, dated August 18th and 26th. 

 

No action is necessary on the part of the SJTPO TAC or Policy Board. 

 

10. Designation of Consultant Selection Committees 

Staff is seeking consultant selection committee members for each of the consultant-led technical 

studies as listed below. 

 

a. Air Quality Post Processor Development 

Presenter: David Heller, Program Manager, Systems Performance & Subregional 

Program 

This study seeks technical support for the development of a non-proprietary software 

program to link the outputs of SJTPO’s travel demand model to EPA’s air quality 

emissions model. SJTPO currently relies on a commercial proprietary package that 

requires outside consultant support. The intent is that the development of a non-proprietary 

package would allow all air quality work to be completed in-house, without recurring 

consultant support.  

 

A Request for Proposal (RFP) is tentatively scheduled to be released on September 8th, 

and proposals are due on October 4th. Selection Committee scores are requested by 

October 11th. Consultant interviews will be scheduled for the week of October 17th. 

 

b. Regional Freight Plan 

Presenter: William Schiavi, Principal Planner 

This study seeks technical support to formalize our regional freight planning process and 

produce a regional freight plan for our region. This effort will utilize and build upon the 

work of the Regional Freight Plan Data Collection & Analysis Study, supplementing data 

collection and analyses, as needed. SJTPO’s Regional Freight Plan will identify and 

prioritize projects and technologies that address freight congestion, infrastructure 



deficiencies, and safety, complementing the Statewide freight planning process. 

 

An RFP is tentatively scheduled to be released on September 27th, and proposals are due 

on November 1st. Selection Committee scores are requested by November 22nd. Consultant 

interviews will be scheduled for the week of December 5th. 

 

c. Maurice River Corridor Study 

Presenter: Jason Simmons, Program Manager, Capital Programming & Project 

Development 

This study seeks technical support to evaluate opportunities for eco-tourism and trails, as 

well as how to protect the anticipated growth of the maritime industry in the lower portion 

of the river. The study would identify the lands with the greatest riverfront access potential 

for recreation and future greenway restoration initiatives while promoting economic 

development by offering connectivity to existing businesses, recreation resources, 

education centers, and entertainment amenities. The study may include both high-level 

planning recommendations as well as various implementation strategies for the Maurice 

River corridor. 

 

An RFP is tentatively scheduled to be released on October 4th, and proposals are due on 

November 8th. Selection Committee scores are requested by November 29th. Consultant 

interviews will be scheduled for the week of December 12th. 

 

11. SJTPO Local Lead Project Status and TIP/STIP Project Charts: Update 

Presenter: Jason Simmons, Program Manager, Capital Programming & Project Development 

The FFY 2022 Local Lead Project Status Chart is attached, along with two additional project 

charts, which display the HSIP and CMAQ programmed projects. All charts have been updated 

and are dated August 29, 2022. 

 

12. Technical Studies: Update 

Presenter: Jennifer Marandino, Executive Director 

SJTPO currently has three (3) ongoing technical studies and another two (2) of which recently 

started or will kick off soon. The attached memo (dated August 29, 2022) provides information 

regarding the status of all the technical studies. The status of other Technical Program efforts is 

also included in the memo. 

 

13. Cross County Connection: Update 

An update on the current and future work program deliverables of interest to the region will be 

provided at the meeting. 

 

Other Updates 

 

Central Staff 

• SJTPO Loan of Retroreflectometer 

• ITS NJ Award Nominations – deadline September 10th 

• NJDOT Safety Summit – Tuesday, October 11th 

 

Member Agencies 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

Technical Advisory Committee 

Monday, July 11, 2022, 10:00 a.m. 

Virtual GoToMeeting 
 

Chairperson Kathleen Hicks called the virtual meeting, using GoToMeeting, to order at 10:00 a.m. 
 

1. Roll Call of Attendance 

Voting Members: 

Jim Rutala, Atlantic City Doug DiMeo, Atlantic County 
Leslie Gimeno, Cape May County Kathleen Hicks, City of Vineland  
Douglas Whitaker, Cumberland County Brian Leckie, NJDOT 
Joseph Livingston, NJ Turnpike Authority Lu Ding, NJ Turnpike Authority 
Blanca Quinde, NJ TRANSIT Bhushan Pathare, SJTA 
 
Also, in attendance: 

Brian Walters, Atlantic County Ranae Fehr, Atlantic County 
John Musto, Atlantic County Robert Church, Cape May County 
Lauren Purdom, Cape May County Patrick Farley, Cross County Connection TMA 
Brian Goodson, FHWA Megan Wren, NJ Office of Planning Advocacy 
Rosemary Nivar, NJ Turnpike Authority Nancy Ridgway, Public 
Jennifer Marandino, SJTPO David Heller, SJTPO 
Jason Simmons, SJTPO Taylor Waymire, SJTPO 
Nancy Hammer, SJTPO 
 

2. Public Comments Current Agenda Matters Only 

Jennifer Marandino stated that SJTPO’s Technical Advisory Committee meetings are made 
available to the public. Like the May meeting, this is a hybrid meeting, with participation both in 
person and virtually. 
 
Ms. Marandino opened the meeting to members of the public. No comments were made. 
 

3. Minutes Approval – May 9, 2022 

On motion by Jim Rutala and seconded by Leslie Gimeno, the minutes of May 9, 2022, were 
unanimously approved. 
 

4. FY 2023 Unified Planning Work Program (UPWP) Amendment – Adding Tasks under the 

Technical Program: Recommendation to Policy Board 

Jennifer Marandino explained that the new federal legislation, Infrastructure Investment and Jobs 
Act (IIJA)/Bipartisan Infrastructure Law (BIL), increased the amount of Metropolitan Planning 
funds made available to MPOs. Utilizing the existing planning formula results in an increase of 
$170,167 in FHWA funds and an additional $105,049 in FTA funds for a total of $275,216. Ms. 
Marandino explained that an Amendment to SJTPO’s FY 2023 UPWP is required to add the 
additional funding for the specific tasks and allocated budget. She added that based on coordination 
with the SJTPO Program Managers, three new consultant-led technical studies will be added: Task 
23/403 FY 2023 Demographics Analysis, Task 23/404 Air Quality Post Processor Development, 
and Task 23/405 SJTPO Regional Freight Plan. She explained that an additional $25,000 was 
added to Task 23/402 Maurice River Corridor Study as well. The write-up for the new tasks and 
relevant UPWP tables were included in the TAC packet. She noted, specifically, that Table 6 
displays the additional FHWA and FTA allocations. 



Ms. Marandino stated that a formal letter will be sent to NJDOT to request a Modification to Task 
Order PL-SJ-23-01, which is necessary to add the new funds and associated Technical Program 
tasks. 
 
She explained that while making changes to reflect the new tasks, other minor changes were made 
to the UPWP. FHWA-NJ Division issued a Corrective Action to resolve an issue as they described 
“in the FY 2021 work program, the “Technical Program” had an excessive lag time of 338 days 
between federal funding authorization and submission of the first invoice. She stated that this 
violated FHWA criteria for funding authorization.” To ensure that invoices are submitted 
promptly, the budget associated with Central Staff Technical Program Management will be added 
in the same Federal Agreement as other Technical Program tasks. To help illustrate this, Table 5a 
and 8 have been revised showing these updates.  
 
Ms. Marandino stated that the expended to-date figures in Table 11 NJDOT Continuing Task 
Orders have also been updated for the active technical studies. The same information has also been 
updated in Table 5b. All revisions will be reflected in the UPWP Activities Tracker, which will be 
uploaded to the SJTPO website if the UPWP Amendment is approved by the TAC and Policy 
Board. 
 
Brian Leckie questioned the modification in the UPWP for the Air Quality Post Processor which 
had no response when a request for proposal was previously released for the effort. Ms. Marandino 
explained that she and David Heller spoke with PCS, SJTPO’s IT consultant, and while they do 
not specifically do that work, PCS referred SJTPO to a software development company that could 
do this type of work. Staff spoke with the referred developer, who indicated that the work can be 
done but they would need additional information on the data that comes out of the model and 
similarly for what data is put into the air quality model. Ms. Marandino explained that the 
Consultant Selection process will remain the same. However, we will be reaching out to a more 
specific group this time, specifically software development companies. Ms. Marandino noted that 
this procurement will not follow the Brooks Act. 
 
Mr. Leckie then questioned the Regional Freight Plan continuation, and Ms. Marandino explained 
that the data collection and analysis technical study was completed. The next phase is to take the 
data and draft a formal written plan. 
 
Kathleen Hicks stated that she believes there is a missing component regarding the Regional 
Freight Plan. She noted that it was not due to a lack of effort by the consultants, however, there is 
a general lack of data related to trucks. She commented that to assume simply that trucks utilize 
the National Highway System ignores the local roads. Ms. Hicks has advocated for local truck 
studies, mainly because of the traffic signal knockdowns, which would help identify shortcomings 
of the local system to better accommodate truck traffic, including the increased volume of trucks. 
She questioned how we might incorporate the efforts thus far and try to fit in a middle piece to 
consider the county and local roads and then generate the regional plan and future projects. Ms. 
Hicks felt that the middle piece would take participation by partners. 
 
Ms. Marandino stated that Cumberland County completed a truck study for the eastern and western 
portions of the county. Doug Whitaker shared that the purpose of the Cumberland County studies 
was to take advantage of funding from the State’s Local Freight Impact Fund. The study looked at 
traffic volumes and then on highway priority roads identified substandard curves and intersection 
radii. Ms. Marandino questioned if a review of the Cumberland County study could identify the 
missing or middle piece, as identified by Ms. Hicks. 



Jason Simmons shared that NJDOT recently purchased additional vehicle probe data specific to 
freight, for light-, medium-, and heavy-duty trucks in New Jersey. This dataset became available 
at the tail end of the Regional Freight Plan Data Collection and Analysis technical study, which is 
still in a beta version. However, Mr. Simmons believed that the vehicle probe data would be a 
good supplemental tool to identify actual truck routes, not simply volumes on certain roadways, 
essentially tracing the truck movement in terms of where the trip stops and starts, in and out of the 
SJTPO region. Ms. Marandino shared that SJTPO received a comment regarding truck traffic 
along Forest Grove Road, and staff utilized the INRIX freight data set to analyze the truck traffic 
along the local road. 
 
Ms. Marandino introduced Taylor Waymire as the new Assistant Planner at SJTPO. 
 
She continued sharing that staff would review the report internally and share it with Ms. Hicks to 
determine if that dataset might also provide information relevant to the missing or middle piece, 
as identified. Ms. Hicks further commented that in the data collection for the Regional Freight Plan 
Data Collection and Analysis technical study, mostly commercial congestion was identified from 
larger shopping centers including grocery stores, malls, etc. She noted that it might not have been 
a true representation of freight but rather simply congestion. Mr. Simmons responded by providing 
additional details on the INRIX vehicle probe data, noting that it includes counts from the freight 
data, collecting the trip path, and allowing a better understanding of trip generators. Ms. Hicks 
closed by saying that tractor-trailers were the biggest concern for her in the City of Vineland, as 
they have the greatest impact on the physical design of the local roadway. 
 

On motion by Brian Leckie and seconded by Bhushan Pathare, the TAC unanimously approved 
the recommendation to the Policy Board. 
 

5. Modifications to the FFY 2022-2031 Transportation Improvement Program (TIP): 

Recommendation to Policy Board 

Jason Simmons stated that currently there is a minor correction and that there are only two minor 
Amendments for TAC’s consideration involving discretionary grants awarded to entities in the 
SJTPO region for various transportation projects. He noted that for federal funds to be authorized 
the projects must be included in the TIP. 
 

a. Minor Amendment: DBNUM S2204 - Delaware River & Bay Authority – Recovering 

and Moving Forward 
Mr. Simmons explained that based on a conversation with FHWA and USDOT no 
amendment to the TIP is needed and is just an informational item. No recommendation or 
action is needed. He added that the DRBA received funding from the American Rescue 
Plan for $11,953,350 to help offset ferry service operating deficits attributable to the 
COVID-19 pandemic. 
 

b. Minor Amendment: DBNUM S2203 Atlantic City Corridor Revitalization and Safety 

Project 
Mr. Simmons explained that this is an ongoing familiar project that started as a resurfacing 
project along Atlantic Avenue in November of 2021. Atlantic City was awarded a RAISE 
grant for $10,349,444. Funding will be used, in part, to design the installation along Pacific 
and Artic Avenues from South Carolina to Albany Avenues. He added that additional 
phases include fiber installation on Pacific and Arctic Avenues, signal synchronization, 
and the implementation of the Atlantic Avenue safety improvements from Tennessee to 
Albany Avenues. This work will consist of a road diet with dedicated bike lanes, 



wayfinding signage, LED street lighting, upgraded ADA accessibility, signal 
synchronization, and enhanced transit safety. He added that CMAQ funding, as well as 
RAISE funding, will be expended for this project. 
 
On motion by Brian Leckie and seconded by Bhusan Pathare, the TAC unanimously 
approved the recommendation to the Policy Board. 
 

c. Administrative/Informational Modifications 
Mr. Simmons explained that this is for informational purposes only. He stated that NJDOT 
has requested SJTPO approve two Administrative Modifications with approval of five 
Information Modifications, as listed. Further details are provided in the memo included in 
the TAC packet with the list of projects below: 

• DBNUM 14428 Route 30, Bridge over Duck Thorofare 

• DBNUM 17303 Route 47, Bridge over Dennis Creek 

• DBNUM S1403 Cumberland County Federal Road Program 

• DBNUM 13308 Statewide Traffic Operations and Support Program 

• DBNUM X30A Restriping Program & Line Reflectivity Management System 

• DBNUM X152 Rockfall Mitigation 

• DBNUM 03304 Bridge Deck/Superstructure Replacement Program 
 

Mr. Simmons explained, as an example, that for DBNUM S1403 Cumberland County Federal 
Road Program the categorization changed so that is the reason for the modification. 
 

6. Adoption of System Performance (PM3) CMAQ Congestion Targets: Recommendation to 

Policy Board 

David Heller explained that under the Fixing America’s Surface Transportation (FAST) Act and 
the Infrastructure and Investment Jobs Act (IIJA), and the subsequent requirements of 23 CFR Part 
490, the National Performance Management Measures Final Rule, the State DOT, and MPOs must 
establish a single unified target for the Congestion Measures of Percent of Non-Single Occupancy 
Vehicle (non-SOV) travel and Annual Hours of Peak Hour Excessive Delay (PHED) Per Capita. 
He added that these specific measures apply to Urbanized Areas. 
 

a. Updates to the Philadelphia, PA-NJ-DE-MD Urbanized Area targets 

Mr. Heller explained that a small portion of the SJTPO region falls within the Philadelphia, 
PA-NJ-DE-MD Urbanized Area, which has a total population of approximately 5.5 
million. As such, SJTPO must formally act on the targets for the Philadelphia Urbanized 
Area. 
 
He explained that in working closely with DVRPC, NJDOT, and other parties, updated 
targets have been established for the Second Performance Period, which began January 1, 
2022, and extends through December 31, 2025. He stated that the memo included in the 
TAC packet provided additional details in addition to the specific targets. 
 
On motion by Brian Leckie and seconded by Jim Rutala, the TAC unanimously approved 
the recommendation to the Policy Board. 
 

b. New targets for the Atlantic City Urbanized Area 

Mr. Heller added that for the Second Performance Period, performance targets are required 
for urbanized areas with a population of at least 200,000, in addition to those with a 
population of over 1 million. As such, CMAQ congestion targets must be established for 



the Atlantic City, NJ Urbanized Area, which has a population of a little less than 240,000 
and lies entirely within the SJTPO region. 

He added that in working through the Atlantic City UZA Coordination Group, consisting 
of NJDOT, Atlantic and Cape May Counties, Atlantic City, and other officials, realistic 
targets were developed. The memo provided in the TAC packet provides additional details 
as well as specific targets. 

On motion by Brian Leckie and seconded by Doug Whitaker, the TAC unanimously 
approved the recommendation to the Policy Board. 

7. Adoption of Written Procedures for System Performance (PM3) CMAQ Congestion Targets
for Atlantic City Urbanized Area: Recommendation to Policy Board 

David Heller explained that under the USDOT/FHWA National Highway Performance Program 
Final Rule, 23 CFR Part 490, and the Federal Planning Rule 23 CFR 450, written procedures must 
be developed regarding the FAST Act and IIJA performance management requirements. He 
explained that while written procedures for the overall PM3 System Performance Targets were 
signed and approved in May 2019, because targets are now being established for the Atlantic City, 
NJ Urbanized Area starting this Second Performance Period, the steps taken to establish the new 
targets must also be documented. He noted that the written procedures for Atlantic City, NJ 
Urbanized Area were added as an Addendum to the broader PM3 System Performance Written 
Procedures. The written procedures were included in the TAC packet. 

On motion by Jim Rutala and seconded by Bhushan Pathare, the TAC unanimously approved the 
recommendation to the Policy Board. 

Jason Simmons added that CMAQ Performance Measures and Emissions will be added to the 
CMAQ Performance Plan that will be submitted to the State in September of this year. 

8. Update on SJTPO’s Continuity of Operations Plan: Update

Jennifer Marandino explained that the purpose of a Continuity of Operations Plan (COOP) is to
document how the MPO will continue essential operations and relocate essential personnel and
records to an alternate site in case of an emergency. At the request of NJDOT, SJTPO was asked
to develop a COOP, specific to SJTPO. To date, SJTPO has been relying on SJTA’s plan. Initial
drafting of the plan began before the COVID-19 pandemic but work on that plan was put on hold
due to competing efforts. She added that most recently, SJTPO’s IT consultant, PCS, reviewed
and documented a Continuity of Services related to SJTPO’s Information Technology. She
explained that she hasn’t yet made the time to review and incorporate the relevant pieces into the
larger draft COOP document. While significant work has been completed, the plan is still under
development. She noted that she has been working independently on the draft, with guidance
documents provided by NJDOT and using a template from the National Cooperative Highway
Research Program (NCHRP).

Ms. Marandino noted that outstanding questions include who should review the document and
whether should it be formally approved. Brian Leckie noted that the COOP would be an internal
document not needing any formal approval. Ms. Marandino agreed that once a firm draft is
completed, she would forward a copy to NJDOT for review and comment.



9. SJTPO Local Lead Project Status and TIP/STIP Project Charts: Update 

Jason Simmons explained that the FFY 2022 Local Lead Project Status Chart was included in the 
TAC packet, along with two additional project charts, which display the HSIP and CMAQ 
programmed projects. All charts have been updated and are dated June 27, 2022. He noted that the 
City of Vineland Alternative Fuel project is no longer listed, and several projects have been 
updated. He added that if anything pertinent is missing or needs to be updated to reach out to him. 
 

10. Technical Studies: Update 

Jennifer Marandino stated that a memo was included in the TAC packet, which provided an update 
on the current three ongoing technical studies including Local Safety Program Design Assistance 
for the Five and Six Points Roundabouts in Salem County, Regional Trails Network Feasibility 
Survey in Cape May County, and Air Quality Technical Assistance. The Regional Freight Plan 
Data Collection and Analysis and the Cumberland County Bicycle/Pedestrian Safety Action Plan 
finished up at the end of the State Fiscal Year, June 30, 2022. A kick-off meeting has been 
scheduled for Thursday; July 21st related to the Microtransit Feasibility Study. She further noted 
that authorization of HSIP funds is pending for the Countywide Local Road Safety Plans. 
 
She added that other technical program updates are also noted in the Technical Program memo 
including SJTPO’s Automated Traffic Signal Performance Feasibility and Deployment. She 
finished by noting that as always, should there be any questions about any of the technical studies, 
please reach out to the project managers directly. 
 

11. Cross County Connection: Update 

Patrick Farley stated that there is positive news for the Atlantic County Shuttle. He explained that 
the county was advised by NJDOT to apply for a discretionary grant which was approved by the 
Commissioner. His thoughts were that they would qualify for that grant and noted that the 
additional funding is necessary to keep the shuttle operating due to Pasquale Sykes Foundation 
funding ending. 
  
He added that Safe Routes to School is booking events at summer camps including bike/ped safety 
classes. He asked that if anyone knows of any camps that may be interested, please refer them to 
Cross County Connection TMA. 
 
He also stated that a web and social media-based safety messaging campaign, which uses 
geofencing has begun. The geofencing is set up targeting mobile phones, ads, media feeds, radio 
type apps like Pandora and Spotify all talking about bicycle-pedestrian safety messaging as well 
as the materials offered in the Street Smart NJ Campaign that NJTPA operates. These targets are 
mainly in shore towns in the Atlantic and Cape May Counties. 
 
He added that Cross County Connection TMA will be joining SJTPO, NJDOT, and Cumberland 
County for a Road Safety Audit in Bridgeton. He will be attending the audit and will be bringing 
Hannah their newest Transportation Planner to meet everyone. 
 
Other Updates 

 

Member Agencies 

Brian Leckie provided an update on some Personnel staff changes that have occurred and will be 
occurring in the future. Sue Catlett, who worked in Transportation Mobility Unit has retired. Ira 
Levinton, who worked within the Technical Analysis Unit of Transportation Mobility and had 
been heavily involved with the Congestion Management System has also retired with Neha Galgali 



taking over that effort for now. Mr. Leckie continued, sharing that the Assistant Commissioner of 
Capital Program Management Snehal Patel has retired. Jim Vari has left NJDOT Capital 
Programming for a position with NJ TRANSIT. Monica Etz will be retiring on August 1st and 
tomorrow will be his last day at NJDOT as he took a Transportation Planner position in Manassas, 
Virginia. 
 
Mr. Leckie noted that Monica Etz will be at NJDOT until July 30th with Andy Clark assisting in 
the MPO unit until a replacement for himself and Monica is found. The anticipated timeline may 
be October, but in the meantime, both Andy Clark and Sudhir Joshi should be copied on all 
correspondence to the MPO unit. Jaya Vatti will continue in her contract role, taking over for 
Cherie Shreve, who previously retired from NJDOT. 
 

Central Staff 

 

• New Jersey Mileage-Based User Fee Pilot 

Jennifer Marandino explained that the Eastern Transportation Coalition, which is a partnership 
of 17 states and Washington D.C., is exploring options for a Mileage-Based User Fee (MBUF). 
Each driver would pay for the miles they drive instead of the fuel they buy. 
 
She explained that to better understand how a Mileage-Based User Fee program could work, 
the Coalition is conducting a pilot in New Jersey and is actively looking for participation. She 
noted that some members of the SJTPO staff participated in an initial pilot, noting that this is 
a second round. Participation in this pilot is being extended to the public, with NJDOT hoping 
to enroll 400 persons. A flyer related to the Mileage-Based User Fee pilot was shared as part 
of the TAC packet with an article about the pilot in SJTPO’s recent On the Go newsletter. She 
stated that SJTPO has committed to sharing the information through social media and invited 
others to share the information with others who might be interested. 
 

• USDOT Notice of Funding Opportunities are being released on a rolling basis 

Jennifer Marandino explained that the Reconnecting Communities Program might be of 
interest to some, sharing that on June 30th USDOT released a Notice of Funding Opportunity 
(NOFO) for the discretionary grant program. Through the IIJA/BIL, the discretionary grant 
program is funded at $1 billion over the next five years. She explained that Congress 
established the program to help reconnect communities that were previously cut off from 
economic opportunities by transportation infrastructure. Funding supports planning grants and 
capital construction grants, as well as technical assistance, to restore community connectivity 
through the removal, retrofit, mitigation, or replacement of eligible transportation 
infrastructure facilities. The deadline for applications is 11:59 PM Eastern Time (ET) on 
Thursday, October 13th. Ms. Marandino further shared that USDOT will host a webinar this 
Thursday, July 14th from noon to 1:30 PM ET to provide a general overview of the new 
discretionary grant program, including an overview of the NOFO and associated evaluation 
criteria. 
 
She continued by adding that other funding opportunities including Railroad Crossing 

Elimination Program, Bridge Investment Program - Planning, Bridge Projects, and 

Large Bridge Projects, and Pilot Program for Transit-Oriented Development Planning 
are also available. She stated that both DVRPC and NJTPA have a website to compile the latest 
and greatest information related to the IIJA/BIL. She stated that SJTPO will consider 
developing a webpage on the SJTPO website. 
 



• Emergency Planning and Operations Roundtable 

Ms. Marandino stated that Dave Heller has been working with Robert Burd of the NJDOT 
Emergency Response team about convening a roundtable/forum with emergency operations 
and transportation planners to discuss how the roles might be better integrated. Mr. Heller 
asked participants to save the date of Tuesday, October 11th which is the day of the monthly 
TAC meeting. He added that some of the attendees may include representatives from the 

Federal Emergency Management Agency (FEMA), the New Jersey Office of Emergency 
Management (NJOEM), as well as a resiliency specialist from NJ TRANSIT. 
 
Ms. Marandino questioned if Mr. Heller had appropriate County contacts to which he replied 
that he would follow up with the counties for the proper contacts on the Emergency 
Management Coordinator at each of the counties. 
 

• Transit Friendly Planning workshop 

Jennifer Marandino explained that NJ TRANSIT will be providing an update on their Transit 
Friendly Planning guide at the August 8th TAC workshop. Staff had originally anticipated 
presenting on refinements to SJTPO’s Project Selection criteria, but additional work is 
necessary to determine if any tweaks might be made, indicating that any changes expected 
would be relatively minor. 
 

• Atlantic City Rail Line Service Analysis Study 

Ms. Marandino shared that she and Mr. Heller participated in a meeting with NJ TRANSIT 
and their consultant, WSP, who provided an update on their current Atlantic City Rail Line 
Service Analysis Study. The purpose of the study is to determine if there are any adjustments 
or improvements to the service within the existing infrastructure of the rail line that could be 
made. A similar meeting was held with a broader stakeholder group, presenting various 
alternatives for consideration. She added that there is essentially a short list of improvements 
developed by the consultant, with discussions needing to take place at NJ TRANSIT related to 
the next steps. The study is expected to wrap up this summer with a final report to be completed 
thereafter. 
 
Ms. Marandino asked Blanca Quinde if she had seen an email, she had sent to her, and Lou 
Millan sent it last Friday afternoon. She went on to note that a Cumberland County 
Commissioner had reached out to the South Jersey Economic Development District through 
the Cumberland County Improvement Authority. The Commissioner had sent an article shared 
by the South Jersey Development Council from June 27th related to a Newbus BCG study of 
the Burlington, Camden, and Gloucester County service NJ TRANSIT provides. The question 
was could a similar study be undertaken in the SJTPO region? Ms. Quinde shared that Lou 
Millan had just replied to Ms. Marandino’s email. 
 

On motion by Doug Whitaker and seconded by Brian Leckie the meeting was adjourned. 
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Date: August 30, 2022 

To: SJTPO Technical Advisory Committee 

From: David Heller 

Re: CMAQ On-Road Mobile Source Emissions Measures and Targets 
 

 

One of the Federal Highway Administration’s (FHWA’s) set of mandated performance measures covers 

emissions reductions from Congestion Mitigation and Air Quality (CMAQ) projects. These measures 

support the goal of the CMAQ program to reduce on-road mobile source emissions. These emissions 

reduction measures complement the CMAQ congestion reduction measures, approved by the SJTPO 

Policy Board in July. 

 

FHWA regulations state that MPOs that contain nonattainment or maintenance areas that overlap an 

urbanized area with a population above 1 million people, must establish quantitative 2-year and 4-year 

targets for the CMAQ emissions reduction measures and prepare a CMAQ Performance Plan. The entire 

SJTPO region has been designated by the U.S. Environmental Protection Agency (EPA) as a 

nonattainment area for ozone, and a small portion of the SJTPO region overlaps the Philadelphia, PA-NJ-

DE-MD Urbanized Area, (which contains more than 5 million people). As such, the SJTPO is required to 

set targets for pollutant emissions reductions from CMAQ projects and prepare a CMAQ Performance 

Plan. 

 

Separate emission reduction targets are required for each pollutant, or precursor, for which a region is in 

nonattainment or maintenance. For the SJTPO Region, the required pollutants are the ozone precursors of 

volatile organic compounds (VOCs) and Nitrogen Oxides (NOx). 

 

CMAQ Emission Reduction Measures and Targets 

The required emissions reduction targets identify the amount of pollutant emissions (in kilograms per day, 

or kg/day) estimated to be reduced by CMAQ-funded projects within the corresponding nonattainment or 

maintenance area(s), summed over the applicable fiscal years. The 2-year target represents the emissions 

reductions from CMAQ projects that will be first authorized within FFY 2022 and FFYs 2022-2025. 

 

The New Jersey Air Quality Working Group (consisting of subject matter experts from NJDOT, NJDEP, 

SJTPO, and the other two NJ MPOs) worked to identify and agree upon MPO-level baselines and targets 

for the emissions reductions from CMAQ projects. Because New Jersey is completely covered by MPOs, 

these MPO-level baselines and targets were added together to create the statewide baseline and targets. 

 

To identify targets, the average for each pollutant was calculated for each federal fiscal year during the 

baseline period (FFY 2018-2021), accounting for the diminishing emissions benefits due to the increasing 

“cleanliness” of the vehicles during each year. This average was then projected forward for each fiscal 

year during the performance period (FFY 2022-2025), again adjusting for the diminishing emissions 

benefits” of vehicles in the future.  
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The 2-year target was set as the sum of the emissions reduction projections for FFY 2022 and FFY 2023, 

and the 4-year target was set as the sum of the emissions reduction projections for FFY 2022 through FFY 

2025. This results in the following table for the SJTPO region: 

 

SJTPO Forecasts and Targets 

Federal Fiscal 

Year 

Total Emissions Benefits Projections 

(kg/day) 

VOC CO* NOx PM2.5* 

2022 0.37  1.22  

2023 0.36  1.12  

2024 0.34  1.03  

2025 0.32  0.94  

Sum 2022-2023 0.73  2.33  

Sum 2022-2025 1.39  4.30  

* No CO or PM2.5 as SJTPO meets the NAAQS for these pollutants 

 

SJTPO’s emissions benefits projections are summed with the emissions benefit projections of both the 

NJTPA and DVRPC, the State’s two other MPOs, to come up with the Statewide emissions benefit targets, 

which are as follows: 

 

Statewide Forecasts and Targets 

Federal Fiscal 

Year 

Total Emissions Benefits Projections 

(kg/day) 

VOC CO NOx PM2.5* 

2022 6.13 31.02 17.95 14.94 

2023 5.83 29.41 16.42 13.97 

2024 5.54 27.93 15.09 13.29 

2025 5.24 26.45 13.76 12.61 

Sum 2022-2023 11.96 60.42 34.37 28.91 

Sum 2022-2025 22.74 114.80 63.22 54.80 

 

CMAQ Performance Plan 

As noted above, the SJTPO is also required to prepare a CMAQ Performance Plan and submit it to NJDOT 

by October 1, 2022. This document is to have the baseline condition/performance and established 2- and 

4-year targets for the CMAQ Performance Measures. These include the CMAQ Congestion Measures of 

Percent Non-SOV and Peak-Hour Excessive Delay (PHED) per capita (approved by the SJTPO Policy 

Board in July), as well as the CMAQ Mobile Source Emissions Reductions above. This document is 

currently under review and is not included here but will be submitted as part of the NJDOT’s Baseline 

System Performance Report, due to FHWA by October 1, 2022. 

 

If anyone has any additional comments and/or questions on any of these measures and/or targets, please 

do not hesitate to contact David Heller at dheller@sjtpo.org or via telephone at (856)-794-1941. 
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1.0 INTRODUCTION 
 
The Federal Transit Administration (FTA) published a final rule for Public Transportation Agency Safety 
Plans as authorized by the Moving Ahead for Progress in the 21st Century Act (MAP-21). This final rule 
required States and certain operators of public transportation systems that receive Federal financial 
assistance under 49 U.S.C. Chapter 53 to develop Public Transportation Agency Safety Plans based on 
the Safety Management System approach. The effective date of this rule was July 19, 2019. The Public 
Transportation Agency Safety Plan (PTASP) regulation, at 49 C.F.R. Part 6731, draws its authority from 49 
U.S.C. 5329(d) 2 . It requires covered public transportation providers and State Departments of 
Transportation (DOT) to establish Safety Performance Targets (SPT) to address the safety performance 
measures (SPM) identified in the National Public Transportation Safety Plan 3  (NSP) (49 C.F.R.§ 
673.11(a)(3)). 
 
A safety performance target is a quantifiable level of performance or condition expressed as a value for the 
measure related to safety management activities to be achieved within a set time period (§ 673.5). A safety 
performance measure (SPM) is a quantifiable indicator of performance or condition that is used to establish 
targets related to safety management activities, and to assess progress toward meeting the established 
targets (§ 673.5). Transit providers may choose to establish additional targets for the purpose of safety 

performance monitoring and measurement. 
 
FTA’s NSP relies on SPMs that: (1) can be applied to all modes of public transportation and (2) are based 
on data currently submitted to Federal Transit Administration (FTA) National Transit Database (NTD). 
Transit providers and State DOTs report this data following the NTD Safety and Security Policy Manual4 
 
As described in the NSP, transit providers must establish by mode seven SPTs across five 
categories/SPMs  
 

1. SPT #1: Fatalities 
a. Total number of fatalities reported to NTD and rate per total vehicle revenue 

miles (VRM) by mode.  
2. SPT #2: Injuries 

a. Total number of passenger injuries reported to NTD and rate per total vehicle revenue 
miles (VRM) by mode. 

3. SPT #3: Safety Events:  
 

1 https://www.govinfo.gov/content/pkg/FR-2018-07-19/pdf/2018-15167.pdf   
https://www.ecfr.gov/current/title-49/subtitle-B/chapter-VI/part-673  
2 https://www.govinfo.gov/content/pkg/USCODE-2020-title49/pdf/USCODE-2020-title49-subtitleIII-chap53-
sec5329.pdf  
3https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/National%20Public%20Transportation%20Safety%20Plan_1.p
df 
4 https://www.transit.dot.gov/ntd/2021-safety-and-security-reporting-policy-manual  
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a. Total number of safety events reported to NTD and rate per total vehicle revenue 
miles (VRM) by mode. 

4. SPT #4: System Reliability: 
a. Mean distance between major service failures by mode. 

5. SPT #5: Security Events: 
a. Total number of Assault/Security Incident Events and rate per total vehicle revenue 

miles (VRM) by mode. 
 
In accordance with 49 C.F.R § 673.15 Coordination with metropolitan, statewide, and non-metropolitan 
planning processes., NJ TRANSIT has coordinated in good faith with our Metropolitan Planning 
Organizations (MPO). 
 

2.0 SAFETY PERFORMANCE TARGETS – BUS OPERATIONS 
 

 

 
 
 
 
 
 
 

3.0 METHODOLOGY 
 
NJ TRANSIT Bus Operations Safety Performance Data is calculated based on a three-year average for 
calendar years, January 1, 2019 to December 31, 2021.  The method of calculating the rates is provided in 
the table below: 
 
 

 

 

 

 
 

 
 

  *Safety Events   

Fatalities/ 
Rate 

Passenger 
Injuries/Rate Collisions/Rate Employee 

Injuries/ Rate 
Major Bus 

Fire 
Events/Rate

System 
Reliability 

Assaults & 
Security 

Incidents/Rate

6 
.085 
/Mil. 
Miles 

17
3 

2.45/Mil. 
Miles 

22
2 

3.14/Mil. 
Miles 

43
1 

7.67/200K 
Hrs. 6 .09/Mil. 

Miles 
 

6540 
MDBSF 

 
5 

 
.07/Mil
. Miles

 

DATA POINT METHOD OF CALCULATION 

Frequency Rate for 
Fatalities, passenger 
Injuries, Collisions, Major 
Bus Fires, Assault/Security 
Incident Events = 

       Average Number of Events x 1,000,000 Miles 
                     Average Total Annual Mileage 

System Reliability =  Mean Distance Miles Traveled Between Number of Events 

Employee Injury Rate =       Average Number of Recordable Injuries x 200,000 Hrs. 
                    Average Total Annual Employee Hours 
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4.0 DEFINITIONS 
 
 
National Transit Database (NTD) – Established in 1974, the National Transit Database (NTD)5 is a 
federal reporting program for transit agencies receiving Federal Transit Administration (FTA) funding. It 
serves as a primary repository for all transit-related data including safety statistics in the United States. 
The performance data from the NTD is used to allocate FTA funding and to report on public transit 
performance to Congress and researchers. 
 
NTD Reportable Event – An event (either planned or unplanned) occurring on transit right-of-way, in a 
transit revenue facility, in a transit maintenance facility, or involving a transit revenue vehicle that meets 
NTD reporting thresholds provided below: (Occupational safety events occurring in administrative 
buildings are excluded from NTD reportable events). 

 Fatalities involving passengers, others (people waiting or leaving), bus operators, bicyclists, 
pedestrians, and occupants of other vehicles 

 Injuries requiring transportation away from the scene for medical attention  
 Total property damage greater than $25,000 
 Towaways of any motor vehicle 
 Smoke, Fire Evacuations for life safety reasons 

 
Fatalities – Total number of NTD reported fatalities and rate per 1 Mil. vehicle revenue miles. 
  
Passenger Injuries – Total number of NTD reported passenger injuries and rate per 1 Mil. vehicle revenue 
miles. 
 
Collisions – Total number of NTD reported collisions with a motor vehicle, a person, fixed object, rail 
vehicle, bus vehicle, or other and rate per 1 Mil. vehicle revenue miles. 
 
Employee Injuries – Total number of OSHA Recordable injures and rate and rate per200,000 hours. 
 
Safety Events – Total number of NTD reported events and rate that occur during transit operations and 
the performance of regular supervisory or maintenance activities.  Safety events include all NTD reportable 
collisions, and major smoke conditions and/or fires during revenue service requiring evacuation for life 
safety reasons per 1 Mil. Revenue miles.   Employee injuries collected are the average recordable injuries 
defined by the Occupational Health and Safety Administration (OSHA) and rate per 200K hrs. 

System Reliability (Mean distance between major mechanical failures) – Average distance between 
major mechanical failures that inhibit vehicle movement or prevents the start or completion of a scheduled 
revenue trip due to safety concerns.  Examples of factors and/or components impacting System Reliability 
includes; tires, brakes, doors, engine/transmission, cooling systems, steering, axles, and suspension.  This 
data is represented as the number miles traveled between events. 
 
Assault/Security Incident Events 
Event occurring on transit right-of-way or infrastructure, at a transit revenue facility, at a maintenance 
facility, during a transit related maintenance activity, or involving a transit revenue vehicle. Excluded from 
this event reporting requirement are: (assault, robbery, non-transit vehicle collisions, etc.) occurring at bus 
stops or shelters that are not on transit-owned property (unless boarding/alighting at the time) per 1Mil. 
Revenue miles.  

 
5 https://www.transit.dot.gov/ntd  
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NOTE: The thresholds for "reportable" fatalities, injuries, and safety events (above) are defined in the 
National Transit Database Safety and Security Reporting Manual6. 
 

5.0 APPENDICES 
 
None attached. 
 

 
6 https://www.transit.dot.gov/ntd/manuals  



FY 2022-2031 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation ( AFTER)

SW-22352-0-A-2022TRACK # : 7/13/22  8:01:38AMDATE:

Carbon Reduct ion ProgramPROJECT NAME:

 0 REVI SI ON # :

22352DBNUM: 223520UPC:

COUNTY:

MUNCI PALI TY:

Established pursuant to Section 11403 of the Infrastructure Investment and Jobs Act (IIJA). Eligibility includes establishment or operation of traffic monitoring, 

management, and control facilities or programs, advanced truck stop electrification systems, advanced transportation and congestion management technologies, 

development of infrastructure-based intelligent transportation systems capital improvements and the installation of vehicle to infrastructure communications 

equipment, replacement of street lighting and traffic control devices with energy-efficient alternatives, development of a carbon reduction strategy, and retrofitting 

of Dedicated Short Range Communication (DSRC) technology.

MI LEPOST( S) :

ASSET MANAGEMENT CATEGORY: SPONSOR:

FI NANCI AL PLAN REQUI REMENT:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

NJDOT

LEGI SLATI VE DI STRI CT: STRUCTURE NO.:

FUNDPHAS

E

MPO FY 2022 FY 2031FY 2030FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023

Amounts in Millions of Dollars

Statewide ERC CR-B50K200K 0.449 0.458 0.467 0.477 0.486 0.496 0.506 0.516 0.526

Statewide ERC CR-B5K50K 0.449 0.458 0.467 0.477 0.486 0.496 0.506 0.516 0.526

Statewide ERC CR-FLEX 10.598 10.810 11.026 11.246 11.471 11.701 11.935 12.173 12.417

Statewide ERC CR-L5K 1.100 1.122 1.145 1.167 1.191 1.215 1.239 1.264 1.289



FY 2022-2031 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation ( AFTER)

SW-22350-0-A-2022TRACK # : 7/1/22  10:58:02AMDATE:

Electr ic Vehicle I nfrast ructure ProgramPROJECT NAME:

 0 REVI SI ON # :

22350DBNUM: 223500UPC:

COUNTY:

MUNCI PALI TY:

Establishes an  electric vehicle infrastructure program to provide funding to strategically deploy electric vehicle (EV) charging infrastructure and to establish an 

interconnected network to facilitate data collection, access, and reliability.

MI LEPOST( S) :

ASSET MANAGEMENT CATEGORY: SPONSOR:

FI NANCI AL PLAN REQUI REMENT:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

NJDOT

LEGI SLATI VE DI STRI CT: STRUCTURE NO.:

FUNDPHAS

E

MPO FY 2022 FY 2031FY 2030FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023

Amounts in Millions of Dollars

Statewide ERC NEVFP 16.067 16.709 17.378 18.073



FY 2022-2031 STATEWI DE TRANSPORTATI ON I MPROVEMENT PROGRAM

New Jersey Department of Transportation ( AFTER)

SW-22353-0-A-2022TRACK # : 7/13/22  7:50:29AMDATE:

ProtectPROJECT NAME:

 0 REVI SI ON # :

22353DBNUM: 223530UPC:

COUNTY:

MUNCI PALI TY:

Establishes a program for Promoting, Resilient Operations for Transformative, Efficient, and Cost-saving Transportation (PROTECT). 


Activities encompass planning, resilience improvements, community resilience and evacuation routes, and at-risk coastal infrastructure.

MI LEPOST( S) :

Capital Program Delivery-ConstructionASSET MANAGEMENT CATEGORY: SPONSOR:

FI NANCI AL PLAN REQUI REMENT:

AI R QUALI TY CODE ( NON- EXEMPT /  EXEMPT) :

NJDOT

LEGI SLATI VE DI STRI CT: STRUCTURE NO.:

FUNDPHAS

E

MPO FY 2022 FY 2031FY 2030FY 2029FY 2028FY 2027FY 2026FY 2025FY 2024FY 2023

Amounts in Millions of Dollars

Statewide ERC PFP 34.429 35.118 35.820 36.537 37.268 38.013 38.773 39.549 40.340
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Date: August 18, 2022 
 

To: Jennifer Marandino, Executive Director 
 

From: Jason Simmons, Program Manager 
 

Re: Notice of Action 
 Modification to the FFY 2022 – 2031 TIP 
 

 

TIP Modification Review 
According to the joint Memorandum of Understanding of Statewide Procedures for TIP/STIP Revisions between 
the DVRPC, NJTPA, SJTPO, NJ TRANSIT, and NJDOT, there are a set of procedures to be used for processing 
and implementing revisions to the Regional Transportation Improvement Program (TIP) and Statewide 
Transportation Improvement Program (STIP). Section A of the MOU outlines the procedures and thresholds for 
Amendments and Section B describes the procedures and thresholds for various levels of Modifications. 
 
The following modifications are necessary according to NJDOT, NJ TRANSIT, and our subregional partners. 
The revisions have been reviewed by SJTPO Capital Programming staff and found that fiscal constraint is 
maintained. The TIP modifications, as listed below, fall within the MOU guidelines of an Administrative 
Modification, to be approved by the SJTPO Executive Director. In addition to these modifications, there are 
several Informational Modifications for information only. 
 

I would bring to your attention T150 and T135 which are not listed below. These two modifications need further 
review and clarification from NJ TRANSIT.  
 
All the modifications below are shown to be fiscally constrained and help to further projects throughout the state. 
As such I would recommend approving the Administrative Modifications as shown. As such, the TIP 
modifications should be shared with TAC and considered as part of your Executive Director’s Report for the 
upcoming Policy Board meeting. Project information and financial revisions are detailed in the text below. 
 

Revisions Requesting Modification 
 

Administrative Modifications 

 

1. DBNUM 13306, Mobility and Systems Engineering Program 
This program includes technical and engineering support needed for the Traffic Operations Centers’ development, 
enhancement, and maintenance of the existing ITS infrastructure, ATIS-associated database, and funding for 

Multimodal Transportation Coordination and Information Related Services. To accommodate possible additional 
FFY 22 Authorizations under the Mobility and Systems Engineering Program, FFY 22 funding will be 
increased by $10M, increasing the overall current balance of the program to $5M.  
See STATEWIDE FY 22-31 FC Chart 14. 
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2. DBNUM X03A, Restriping Program & Line Reflectivity Management 
This program funds the application of long-life pavement markings and raised pavement markers on the state highway 
system. To accommodate possible additional FFY 22 Authorizations under the Restriping Program & Line Reflectivity 
Management System, FFY 22 funding will be increased by $10M, increasing the overall current balance of the program 
to $29.553M. 
See STATEWIDE FY 22-31 FC Chart 14. 

 

3. DBNUM T08, Bus Support Facilities, and Equipment 
This program provides funds to maintain NJ TRANSIT’s bus fleet including but not limited to, bus tires, engines and 
transmissions and other parts, support vehicles\equipment (for bus operations), maintenance equipment, and bus mid-
life overhaul needs. Also included is midlife rehabilitation of bus facilities, other capital improvements to various 
support facilities, and bus mid-life overhauls including but not limited to the acquisition of properties and any items or 
services needed to support the acquisition. This program also involves the replacement of two CNG Compressor filling 
stations at Howell Garage. NJ TRANSIT is requesting an administrative modification to move the prior year unobligated 
funds to the current FY2022 funding year in the SJTPO area for Section 5337 in the amount of $1.500M and for Section 
5339 for $0.754M. NJ TRANSIT is seeking to move $0.495M of the $2.254M from Section 5337 to Section 5339. 
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior year 

unobligated balances are being used. 

 

4. DBNUM T39, Preventive Maintenance-Rail 
This program provides funding for the overhaul of rail cars and locomotives and other preventive maintenance costs in 
accordance with federal funding guidelines as defined in the National Transit Database Reporting Manual and federal 
law. NJ TRANSIT is requesting an administrative modification to move prior year unobligated funds to current year 
FY2022 in the SJTPO area for Section 5307 in the amount of $1.661M and for Section 5337 for $.396M for a total of 
$2.057M. Additionally, NJ TRANSIT is seeking to move $0.030M of the $2.057M to Section 5337. 
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior year 

unobligated balances are being used. 

 

5. DBNUM T53E, Locomotive Overhaul  
Funding is provided for the cyclic overhaul of locomotives based on manufacturer replacement standards to support the 
equipment through its useful life. NJ TRANSIT is requesting an administrative modification to move prior year 
unobligated funds to the current FY2022 year in the SJTPO area for Section 5337 in the amount of $0.902M and Section 
5307 in the amount of $0.909M. NJ TRANSIT is also modifying to move $8.955M from Section 5307 T135 to Section 
5307 T53E, for a total of $9.864M for Section 5307 and $0.902 for Section 5337. 
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior year 

unobligated balances are being used. 

 

6. DBNUM T170, Cumberland County Bus Program 
This program provides funds for capital and operating assistance for Cumberland County UZA, including the purchase 
of buses, minivans, support equipment, facility improvements, and capital maintenance costs. Funds will support the 
Cumberland County Bus Program project. NJ TRANSIT is requesting an administrative modification to move prior 
year funds to the current FFY2022 funding year in the SJTPO area for Section 5307 in the amount of $1.020M. 
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior year 

unobligated balances are being used. 
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7. DBNUM S1702, Baltic Avenue, Maine to Missouri Avenues 
This project will mill and repave the roadway, upgrade ADA ramps, and improve drainage, thermoplastic striping, 
manholes, gutters, sidewalks, and curbs. Atlantic City is seeking to authorize PE in FFY 2022. The Final Design will 
occur in FFY 2023, Project was incorrectly coded DES for 2022. Funding for FFY 2022 will increase by $0.042M. 
Final Design has been added to FFY 2023 for $0.075M. 
See FCC FY22-31-35. 

 
8. DBNUM S1908, Telegraph Road (CR 540), Phase 2 
Mill and pave, sub-base repair, replace broken curb, striping, RPM’s, guide rail upgrades, signage upgrades, drainage 
upgrades. County Road #540 is a major East-West connector road through Salem County. The road is in a deteriorated 
condition and needs resurfacing. SJTPO is correcting the coding to reflect PE, not DES in FFY 2022. Additional changes 
include adding DES in FFY 2023 using local funds. This modification will ensure all phases of work are shown in the 
TIP. 
No chart is noted for this modification. There are no changes to federal funding on this project. 

 

9. DBNUM S9912, Welchville Road 
Mill and pave, sub-base repair, replace broken curb, striping, RPM’s guide rail upgrades, signage upgrades, drainage 
upgrades. County Road #540 is a major East-West connector road through Salem County. The road is in a deteriorated 
condition and needs repaving. SJTPO is correcting the coding to reflect PE, not DES in FFY 2022. Additional changes 
include adding DES in FFY 2023 using local funds. This modification will ensure all phases of work are shown in the 
TIP. 
No chart is noted for this modification. There are no changes to federal funding on this project. 

 

10. DBNUM S1903, Griffith Street/Grant Street 
Mill and pave, sub-base repair, replace broken curb, striping, RPM’s, guide rail upgrades, signage upgrades, drainage 
upgrades. County Road #657 is a major east-west road in Salem City and is heavily used by both residents and travelers. 
The road needs resurfacing. SJTPO is correcting the coding to reflect PE, not DES in FFY 2022. Additional changes 
include adding DES in FFY 2023 using local funds. This modification will ensure all phases of work are shown in the 
TIP. 
No chart is noted for this modification. There are no changes to federal funding on this project. 

 

11. DBNUM T210, Transit Enhancements/Transp Altern Prog (TAP)/Altern Transit Improv (ATI) 
Funding is provided for projects or project elements that are designed to enhance mass transportation service or use and 
are physically or functionally related to transit facilities as outlined in FTA Circular 9030.1E., including funding for the 
Statewide Bus Signs and Shelter Maintenance Upgrade Program and historic restoration of NJ TRANSIT facilities. 
Federal assistance was awarded to support the FY2021 U.S. Route 9 Bus Rapid Transit- Transit Oriented 
Comprehensive Corridor Plan Project for $470,000. There will be a cash match for Section 5312 funding only. Toll 
Credit will be used as the non-federal match. An explanation of toll credit can be found in the introduction section of 
the STIP. NJ TRANSIT is requesting an administrative modification to move unobligated prior year funds in the SJTPO 
area, for Section 5307 for $2.347M, Section 5337 for $0.524M, Section 5339 for $0.509M, and STP-TE in the amount 
of $0.140M for a total of $3.52M.  
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior year 

unobligated balances are being used. 
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Informational Modifications 

 

1. DBNUM 17306, Route 55, Bridges over Route 47 
This study will examine replacing the bridge deck/superstructure. The authorization package for this project is in the 
process of being submitted and the PE estimate has increased. This modification increased PE by $0.500M. An 
additional Informational TIP MOD to convert the programmed funding to all BFP or all NHPP is possible depending 
on NJDOT FY 2022-year end funding strategy. 
See SJTPO FY 22-31 FC Chart 11. 

 
2. DBNUM S2201, Tilton Road (CR 563) – Section 7 

Milling and repaving surface. Other improvements will include, but not be limited to driveway, signage, striping, 
markings, pavement reflectors, drainage, guiderail, and restoration of other features. Also, minimal if and where directed 
quantities of excavation, DGA sub-base, and HMA base repairs may be required. With this capital improvement project, 
the construction will attempt to meet all applicable current standards (design exceptions are not required for a 
resurfacing project that meets current grades and profiles). Existing pavement and other roadway features have 
deteriorated and/or are non-compliant (due to a combination of no longer approved materials, excessive cracking, 
raveling, traffic volumes, and age). Funds are increased by $0.487 million due to project authorization being above the 
programmed amount. 
See FCC FY22-31-35. 

 
3. DBNUM S1913, Atlantic Avenue, Albany to Tennessee Avenues 

As a result of a RAISE grant, the city is advancing the installation of fiber to connect traffic signals and to improve 
traffic management, congestion, and pedestrian safety. The work of this phase of the project provides for the installation 
of the fiber only and connects to the fiber installed on the Atlantic Avenue, Maine to Tennessee Avenues project. Later 
phases of work under the RAISE grant will include a proposed road diet consisting of milling and overlay of the existing 
road, spot base repair, signage, and striping for pedestrian and vehicular safety. Reducing programmed funds based on 
the final engineers' estimate. Highway infrastructure funds will be removed from this project to go towards S044 or to 
be reprogrammed in FFY 2023, and $0.295M in STBGP-AC funds will go towards other projects in the Atlantic City 
Urbanized Area. 
See FCC FY22-31-35. 

 

4. DBNUM 17357, Bridge Maintenance Fender Replacement 
This is an ongoing program to replace bridge fender and pier protection system elements that are in poor and critical 
condition. To accommodate possible additional FY 22 Authorizations under the Bridge Maintenance Fender 
Replacement, FY 22 funding will be increased by $5.000M, increasing the overall current balance of the program to 
$18.419M. 

See STATEWIDE FY 22-31 FC Chart 14. 

 

 

 

 

 

 

 



 

South Jersey Transportation Planning Organization 

  

Date: August 18, 2022 

Re: Notice of Action 
Modifications to the FFY 2022 – 2031 TIP 

 

Page 5 of 5 

Staff Recommendation 
As Program Manager of Capital Programming & Project Development, I recommend the approval of the 
Administrative Modifications listed above and provide you with the Informational Modifications for information 
only. 
 
 

Concurrence 
 

 

   

Jennifer Marandino, SJTPO Executive Director  Date 
 

8/19/2022
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Date: August 26, 2022 
 

To: Jennifer Marandino, Executive Director 
 

From: Jason Simmons, Program Manager 
 

Re: Notice of Action 
 Modification to the FFY 2022 – 2031 TIP 
 

 

TIP Modification Review 
 
According to the joint Memorandum of Understanding of Statewide Procedures for TIP/STIP Revisions between 
the DVRPC, NJTPA, SJTPO, NJ TRANSIT, and NJDOT there are a set of procedures to be used for processing 
and implementing revisions to the Regional Transportation Improvement Program (TIP) and Statewide 
Transportation Improvement Program (STIP). Section A of the MOU outlines the procedures and thresholds for 
Amendments and Section B describes the procedures and thresholds for various levels of Modifications. 
 
The following modifications are necessary according to NJDOT and NJ TRANSIT Project Managers. The 
revisions have been reviewed by SJTPO Capital Programming staff and found that fiscal constraint is maintained. 
The TIP modifications, as listed below, fall within the MOU guidelines of an Administrative Modification, to be 
approved by the SJTPO Executive Director. In addition to these modifications, there are several Informational 
Modifications for information only. 
 
As such, the TIP modifications should be shared with TAC and considered as part of your Executive Director’s 
Report for the upcoming Policy Board meeting. Project information and financial revisions are detailed in the text 
below. 
 

Revision Requesting Modification 
 

Administrative Modifications 
 

1. DBNUM T135, Preventive Maintenance-Bus 

This program provides funding for the overhaul of buses including preventive maintenance costs in 
accordance with federal guidelines as defined in the National Transit Database Reporting Manual and federal 
law. NJ TRANSIT is requesting an Administrative Modification to move prior year unobligated funds to the 
current FFY 2022 in the SJTPO area for Section 5307 in the amount of $22.200 M and for Section 5337 in 
the amount of $0.00 M. Funds in the amount of $5.020 M were obligated on September 1, 2021 bringing the 
amount from $19.332 M to $14.312 M and funds in the amount of $4.530 M were obligated on September 1, 
2021 bringing the amount from $4.530 M to $0.00 M. NJ TRANSIT is seeking to move funds from SJTPO 
area Section 5307 to T53E Section 5307 in the amount of $8.955 M. Funds in the amount of $8.955 M moved 
from Section 5307 to T53E Section 5307 to reduce the current total amount to $13.245 M. 
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior 

year unobligated balances are being used. It should be noted that in the TIP page the MPO Action is listed 

as Informational, even though it is an Administrative Action per the MOU. 
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2. DBNUM T151, Section 5311 Program 

This program provides funding for the rural public transportation program. MATCH funds are provided from 
NJ TRANSIT and local funds. NJ TRANSIT is requesting an Administrative Modification to move prior year 
funds into current FFY 2022 funding year in the SJTPO area for Section 5311 in the amount of $0.308 M. NJ 
TRANSIT is requesting to move $0.506 M from DBNUM T210 in the SJTPO area Section 5307 to T151 
Section 5311. 
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior 

year unobligated balances are being used. 

 
3. DBNUM T112, Rail Rolling Stock Procurement 

This program provides funds for the replacement of rail rolling stock, including engineering assistance and 
project management, to replace over-aged equipment including rail cars, revenue service locomotives, and 
expansion of NJ TRANSIT rolling stock fleet (cars and locomotives) to accommodate projected ridership 
growth and other system enhancements over the next ten years. Funding is provided to support 
vehicles\equipment (for rail operations). Annual funds are provided for Comet V single-level car lease 
payments, Electric Locomotive lease payments, Diesel Locomotive lease payments, Dual Power Locomotives 
and Multi-Level rail car lease payments and other upcoming rolling stock lease payments. Pay-as-you-go 
funding is also programmed for multi-level vehicles and other rolling stock. Prior year funds will move in the 
SJTPO area for Section 5307 in the amount of $0.338 M. 
No chart is noted for this modification. However, unobligated balances are displayed on the TIP page. Prior 

year unobligated balances are being used. 

 
Informational Modifications 

 

1. DBNUM 19370, Safety Programs 
This program uses Highway Safety Improvement Program (HSIP) funding to support eligible Safety 
Improvement Projects and Pedestrian Safety Improvement Projects, including engineering, ROW and 
Construction activities intended to reduce fatalities and serious injuries on New Jersey roadways using both 
hotspot and systemic projects. Examples of some of these improvements are safety improvements to install 
safety countermeasures such as utility pole mitigation, roundabouts, road diets, and other FHWA Proven 
Safety Countermeasures, including innovative technology – to reduce crashes and crash severities on New 
Jersey’s state roads. The state funding is intended for low-cost safety improvement projects using in-house 
design and construction. This modification will increase the HSIP funding for ERC in FFY 2022 from $18.309 
M by $5.000 M to $23.309 M. 
See STATWIDE FY 22-31 Chart 15. 

 
2. DBNUM X107, Transportation Alternatives Program 
This program provides federal funding for projects such as scenic enhancements, historic preservation, and 
bicycle and pedestrian improvements. NJDOT designates as Advance Construction all projects funded from 
this program. This modification will increase the TA-FLEX funding for ERC in FFY 2022 from $1.026 M by 
$2.660 M to $3.686 M. 
See STATEWIDE FY 22-31 Chart 15. 
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3. DBNUM X30, Planning and Research, Federal-Aid 

Funding from this program will enable NJDOT to continue to address planning and research needs in a 
comprehensive program of studies and proposal development to maximize the use of financial resources and 
staff. Activities will include data collection, inter-governmental planning coordination, planning work in 
support of the management systems, research initiatives and Local Technical Assistance Program. This 
modification will increase the SPR funding for PLS in FFY 2022 from $27.609 M by $1.287 M to $28.896 
M. 
See STATEWIDE FY 22-31 Chart 15. 

 

Staff Recommendation 
As Program Manager of Capital Programming & Project Development, I recommend the approval of the three 
Administrative Modifications listed above and provide you with the Informational Modifications for information 
only. 
 

Concurrence 
 

 

   

Jennifer Marandino, SJTPO Executive Director  Date 
 

8/26/2022



FFY 2022 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Atlantic City

2022 STBGP-AC Atlantic Avenue, Albany to Tennessee Avenues CON $0.705 4/1/2022 4/1/2022

2022 STBGP-AC PE $0.142 

2023 STBGP-AC DES $0.075 5/4/2022

2024 STBGP-AC CON $0.900

2020 TAP-AC Caspian Pointe Pedestrian and Bicycle Connection CON $0.558 $0.935 3/28/2018 9/4/2019 11/27/2019 3/26/2020 4/8/2020 5/21/2020

2022 CMAQ DES $0.300 12/8/2021

2024 CMAQ CON $1.200

Atlantic County

2022 STBGP-AC
Brigantine Avenue (CR 638), 29th Street South to 2nd Street 

South
CON $2.820 8/11/2021 8/13/2021 1/7/2022 7/20/2022 7/27/2022 8/2/2022

2021 TAP-AC Lighthouse District Streetscape Improvement Program 

(Project Sponsor: Brigantine City)
CON $1.000 10/2/2020 12/18/2020 3/17/2022

2021 TAP-AC Cedar Creek/Egg Harbor Lake Pedestrian Connection 

(Project Sponsor: Egg Harbor City)
CON $0.723 7/17/2020 11/30/2020 4/15/2022

2023 TAP-FLEX Borough of Folsom 13th Street Pedestrian Path (Project 

Sponsor: Folsom Boro)
CON $0.414

2023 TAP-AC Linwood/Seaview Bike Path Extension (Project Sponsor: 

Linwood City)
CON $0.127 4/1/2021 4/14/2021 4/5/2021

2023 SRTS Ventnor School Safety Improvement Program (Project 

Sponsor: Ventnor City)
CON $0.207

2022 STBGP-AC CON $0.487 

 2022 CRRSAA-AC CON $1.760

2022 CMAQ DES $0.290 6/8/2022

2023 CMAQ CON $1.350

2022 CMAQ Somers Point Bike Path Enhancements CON $0.165 5/27/2022 8/15/2022 5/26/2022 7/15/2022

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization
DBNUM Funding Source Project Name Phase

Cost (millions) CED/ECE

X107
CED submitted on 3/28/18; field visit by LA (V.Darji) on 5/8/18 for CED review; RFP released using City dollars; design (Ponzio); field visit by LA staff on 10/25/18, no CON activity for NJDEP bulkhead project; as of 1/22/19 CED still on hold until NJDEP project (seawall construction) gets underway; City received 

letter from LA dated 1/8/19 stating LA contacted NJDEP; as of 1/24/19 J.Rutala sent documents to NJDEP; City requested a time extension for authorization deadline; NJDEP advertised bulkhead project on 2/14/19 (expected to take 4 to 5 months): bid opening 4/25, award in June, CON in July then City's project 

can advance; field visit by LA staff on 6/5/19 no CON activity for bulkhead project; pre-CON meeting for NJDEP held early July, Original CED scope hasn’t changed. BEPR to move forward with review; CED approved on 9/4/19; Revised cost of project $1.1 million, Local Aid sent request for additional funding to Julie 
Seaman, Local Aid provided additional materials requested by JS week of 11/4, additional funding request approved by Local Aid; Local Aid received Prelim. PS&E on 11/27/19 and is reviewing pkg and will provide comments back to City; ER required; Darji/Amin (3/10/20) City is advertising RFP for CE/I services. A 

request for federal authorization can be submitted when City has negotiated a price for CE/I; 4/8/20 Authorization request sent; Authorized on 5/21 for $935,181.65. Requested more funding from FHWA for construction on 11/5/20. 

X107 Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Philip J. Guenther; kick-off meeting held 8/17/17; City requested Design Assistance from NJDOT, GPI is design consultant; once design schedule is determined, submital dates for CED and plans will be 

determined; Design Assistance meeting held on 6/5/19 with City/GPI; PE phase authorized; J.Seaman to send out agreement to City with GPI (design consultant); 6/15/20 Agreement received from LPA; Environmental document approved for DES, should be authorized soon based on status call 1/26/21; FD has 

been submitted as of status call on 2/23/21; 4/27/21: DES-FD has been authorized on 4/14/21; 12/14/21: ER needed; Design Assistance funded project - under final design. CED approved by BEPR - ER required GPI submitted a prelim PS&E on 3/17/22. Comments provided on preliminary PS&E. ROW issues need 

to be resolved.

S1913 Additional $1.5M of HWI funds being used; 12/14/21: CED needed from City; project description to be modified based on RAISE grant, this phase will be for fiber only. Road diet and signal work will follow with the RAISE project. City Consultant anticipates CED mid-March. Will likely require Informational TIP Mod to 

adjust limits and project description; 4/25/22 TIP mod was submitted to modify scope of work which only includes the installation of fiber. The road diet will be implemented in a later phase of work; preliminary plans and CED have been sent to NJDOT HQ and ITS for review; Local Aid provided comments on PS&E 

on 7/22/22, waiting on response to submit final package; CED is being reviewed by BEPR.

12/14/21: awaiting the city's RFF to be submitted to Local Aid for review; RFP was submitted and comments were provided to Atlantic City. Waiting for the advertisement of RFP and consultant selection from the city engineer's office; Local Aid has requested city to provide a cost proposal for PE up to CED on 

7/26/22; waiting on the city's response.

X065

Pacific Avenue Traffic Signal Optimization

12/14/21: City has to submit federal authorization for PE. ER needed; City dismissed all proposals; 2/28/22 City submitted a request to SJTPO for a revised scope of work for the project and requested additional funds; 3/11/22, forwarded revised scope to FHWA and NJDOT for comment; RFP submitted and 

reviewed for additional scope of work to include ITS plan; 6/27/22 The city's RFP has been forwarded to HQ for review by ITS (still waiting on a meeting with the city). Response to the RFP, evaluation of the proposals and negotiations, must occur prior to submission of a request for federal authorization; The city's 

RFP has been forwarded to NJDOT HQ for review by ITS. It is unlikely that response to the RFP, evaluation of the proposals and negotiations, will occur prior to 9/30/2022; ITS reviewed city RFP and provided comments; waiting on city response with cost proposal for PE up to CED; upon receipt of cost proposals, 

request for authorization to proceed.

Baltic Avenue, Maine to Missouri Avenues

S1702

X065
1/25/22: City needs to schedule kick-off meeting and federal authorization; City has submitted its eligibility package and is working to schedule kick-off meeting the week of 3/7/2022; 3/15/22 held kick-off meeting with Ventnor; 4/26/22 RPF submitted to Local Aid for review; ED sent to BEPR 6/8/22; RFP received 

from the city but pending review by ITS. Federal Aid Eligibility approved 3-22-22.

99358

Kick-off meeting held; Local Aid met with Ed Stinson, Local Aid needs to reach out again; DES authorized 7/24/20'; As of 12/11/20 status meeting with Atlantic County & DOT, program dropped and no longer proceeding, waiting for official letter confirming before removal

X107 Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 

12/21/18; based on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19; FY 2021, CED still not submitted; Environmental document approved for DES, should be authorized soon based on status call 

1/26/21; DES authorization anticipated for 4/23/21 as of status call 2/23/21; FD authorized 1/27/21; 12/14/21: ER needed.

X107
Kick-off meeting held 8/9/19; design assistance kickoff mty with LPAs to be held by J.Seaman; Darji/Amin; DES to occur in FY 2021; 4/27/21: DES-PE moved to FY 2022; 6/4/21, Project has changed from an on-road pedestrian path to a pedestrian path from the school to fields ; Proposal is under review; Design is 

on track for 2021; Will not be authorized in 2021, still need resolution; Expected to be authorized in 2022; Project withdrawn

X107
Kick-off meeting held; design assistance may be needed; As of 12/11/20 status meeting with Atlantic Count & DOT, the design will be done in-house; Authorization anticipated for 5/29/21; 3/23/21: City is using its own consultants for DES. CED has not been submitted as of the meeting; 12/14/21: anticipated 

authorization August 2022; 6/15/22 interim PS&E was submitted and the response was sent to City on 7/7/21. Linwood City is unable to finalize PS&E without CED. The city has yet to provide executed copies of the easement to get ROW clearance.

S2201
Tilton Road (CR 563) -- Section 7 1/13/2022 6/23/2022 1/7/2022 7/20/2022 7/27/2022

S1911
PS&E package received by local aid on 1/7/22. Local Aid provided comments on 2/10/22. CED is still being reviewed by BEPR; 6/22/22 Local Aid communicated to Atlantic County that the CED is still being reviewed. To ensure the project was still on track for authorization the County provided a response indicating 

they needed at least 30 days to turn around plans once CED was approved; authorized 8/2/22.

1/6/22:  CED submitted and PS&E; 2/8/22 Local Aid sent review letter to Atlantic County; 2/28/22 County sent revised plans based on comments from Local Aid; County submitted a final PS&E and authorization package on 7/20/22; Authorization package submitted on 7/27/22.

Ventnor Avenue Signal Synchronization Project

X065
Waiting on City to submit CED and preliminary PS&E; package submitted in May; ITS is reviewing project prior to being approved for authorization; City submitted a final PS&E and authorization package on 7/15/2022. CED approved on 8/15/2022. Final PS&E need to include environmental commitments from the 

CED.
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FFY 2022 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization
DBNUM Funding Source Project Name Phase

Cost (millions) CED/ECE

Cape May County

2023 SRTS
West Cape May Borough Elementary School Pedestrian 

Safety Improvements (Project Sponsor: West Cape May Boro)
CON $0.252 3/15/2021 12/27/2021 6/17/2021 8/3/2022 2/3/2022 2/11/2022

2025 CMAQ
Cape May County Route 621 (New Jersey Avenue) 

Improvements
CON $1.245 5/26/2017 8/24/2017 Estimated 4/2022

2022 STBGP-

B5K200K

Beach Avenue (CR 604), Second Avenue to Wilmington 

Avenue
CON $1.785 3/8/2022 3/8/2022 6/25/2022

2022 STBGP-L5K Tyler Road (CR 611) CON $1.000 3/8/2022 6/7/2022 3/8/2022 6/25/2022

City of Vineland

2021 CMAQ Landis & Mill, Landis & Orchard Traffic Signal Upgrades CON $0.548 5/7/2018 2/25/2019 8/18/2019

2021 STBGP-

B5K200K
Landis Avenue, Phase V, Mill Road to Orchard Road (CR 

628)
CON $1.710 5/16/2017 8/15/2017 5/30/2019 7/30/2019

2022 STBGP-

B5K200K
Landis Avenue, Phase VI, Route 55 to Mill Road CON $1.300 $1.473 7/25/2018 12/14/2021 1/24/2022 3/21/2022 3/28/2022

2022 HSIP Garden Road & Mill Road Traffic Signalization CON $0.461 $0.661
12/28/2021

Cumberland County

2023 TAP-L5K
Newport Streetscape Improvement Project (Project Sponsor: 

Downe Twp)
CON $0.990

2021 CMAQ Millville Broad Street Traffic Signal Upgrades (Project 

Sponsor: CON - City of Millville)
CON $0.825 4/24/2020 5/8/2020 Estimated 7/30/2022

2021 TAP-B5K200K
Maurice River Bikeway Trail - Phase V (Project Sponsor: City 

of Millville)
CON $0.517 8/3/2020 8/16/2021 2/2/2022 2/11/2022

2022 STBGP-

B5K200K
Cumberland County Federal Road Program; FY 2022 CON $2.200 $2.985 10/21/2021 4/28/2022 11/19/2021 6/6/2022 6/8/2022 6/27/2022

2021 HSIP ROW $0.100 $0.100 2/18/2021 Estimated Aug. 2021 9/20/2021

2023 HSIP CON $1.035

2023 HSIP PE $0.250

2023 HSIP FD $0.250

TTF FY 2021 TTF Road Program CON $2.547 $2.547 6/27/2022 7/7/2022

2023 TA-SA Milliard Riverfront Walk Project CON $0.900

99358
Kick-off meeting held on 6/26/19; design assistance may be needed; J.Seaman to coordinate with Boro and staff augmentation for Boro's eligibility; Boro is in design process and consultant will prepare CED and PS&E via design assistance. As of 2/15/2020 design is 46% complete. Project will not be ready for 

authorization in FY2020; Anticipated authorization submittal August 2021; 4/27/21: CED submittted 3/30/21 but without plans; Plans were submitted 6/7/21; Likely will not be authorized in 2021. will move to 2022; LA PM Art San Jose 3/11/22: Authorized on 2/11/22 in the total amount of $246,570.00 ($214,414.00 

CON & $32,156.00 CE/CI Services). Agreement sent to LPA for signature.

X065
DES phase authorized 9/19/17; SJTPO Policy Board support 7/25/16; kick-off meeting held; CED approved under design phase 8/24/19; under design (GPI); project not effected by road diet plan proposal; ER required; design 99% complete; County met with City on 12/11/19 to go over road diet issues, which has 

been resolved, but construction of roadway likely not to advance until two years (Fall 2022); County wants this project and road diet project to move concurrently, FY 2021 authorization anticipated; Follow up to the public meeting held on 12/11/19 is scheduled for 3/28/2020; County now expects road diet project to 

begin in spring of 2023, PS&E would be submitted April 2022; Scheduled to go out to bid in fall of 2022. Synchronization will be a Federal project, road diet will be county and ATP funds; Borough awaiting public concurrence with the next concept, anticipated resolution by late spring. Synchronization will be 

submitted in September 2022 for authorization; Moved from 2022 to 2025.

X065 Design with City funds (RVE) awarded of City Council 2/27/18; CED submitted to BEPR on 5/7/18; lots of coordination with Landis Avenue Phase V required; City submitted draft Concept Plan showing widening associated with traffic signals to Local Aid on 2/11/19, Local Aid forwarded to BEPR on 2/13/19, City 

sent revised project description to BEPR on 2/15/19; CED approved 2/25/19; project still under design; ER (for supplement of sidewalks) submitted on 4/29/19; City submitted Preliminary PS&E to Local Aid on 8/18/19, Local Aid provided comments back to City on 8/22/19; as of 2/13/20 (LA mtg) City is having 

issues with Verizon, City to submit Final PS&E to Local Aid after final resolution of utility relocation issues; ER needed; City to request funding be reprogramed for 2021; Feb. 2021 PS&E anticipated submission; Meeting scheduled 3/3/21 for follow-up; 3/3/21: Final PS&E and ER on track to be submitted within this 

month. Awaiting NJDEP permits; Authorization will be submitted once permits are done; City underestimated cost, requesting $1.47M  more CMAQ funds; ER and final PS&E needed, city has to submit NJDEP permits; City was successful in funding this project with Local Freight Impact Fund

S1407
CED approved; April 2021 PS&E packet anticipated; Meeting scheduled 3/3/21 for follow-up; Environmental doc, Pre-PS&E, and authorization submittal dates from 2/23/21 status meeting; ER sent to BEPR by 7/1/21; Authorization will be submitted once permits are done. DEP permits submitted 4/8/21; Anticipated 

final PS&E again in June 2021; ER needed; City has to submit NJDEP permits; 12/14/21: City was successful in funding this project with Local Freight Impact Fund.

X107
Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 5/12/20; Proposal only recently received, moved to FY21; Township/county inter-local agreement in process; Will be using design assistance; DES on track of approval in 

FFY 2021: DES-PE authorized 7/27/21.

04314
Cumberland County Pilot Roundabout (West Park Drive)

 Cumberland County has submitted CED and is working to submit consultant for ROW phase; 3/3/21: RFP is submitted for ROW consultant; Next step to submit consultant proposals for authorization; Likely will not be authorized by end of FFY, could be authorized by end of calendar year 2021; 12/14/21: CON 

moved from 2022 to 2023; Project kickoff meeting held on 2/15/2022.  On-site meeting with Green Acres held 3/7/2022.

04314
FY 2022 Local Safety Design Assistance - Cumberland 

County Ped & Bike Action Plan

7 project locations will need Design Assistance from the Ped & Bike Safety Action Plan (once it is complete).

X065

DES phase authorized 3/8/17; RVE for design;  Initial PS&E Package received on 8/31/18. Review comments sent to LPA on 9/17/18; as of 1/4/19 (email from B.Prohowich), the City of Millville will be the sponsor of the CON phase of the project instead of the County; as of 2/19/19 (Federal Status Conference call 

spreadsheet), plans were sent to NJDOT Traffic Department for review/recommendation. Received comments back on 2/8/19; Additional Design funds authorized on 5/7/19 in the amount of $19,404.70; CED and Preliminary PS&E need to be submitted, waiting on additional design plans to be completed and 

reviewed by NJDOT Traffic; 5/8/20 revised PS&E sent to NJDOT; NJDOT Traffic still reviewing and making comments;  Waiting on revised PS&E Package from LPA.PS&E comment response sent to traffic on 2/28/20. "R&V informed the county that they are on track to make a submission of revisions by 3/30/20; 

CED Approved on 4/24/20; Traffic Submittal #5 submitted to Local Aid 7/16/20; City plans to authorize CON in; FY21; Authorization planned for June 2021; 3/3/21: Final PS&E submittal planned with the end of April 2021; 4/27/21: On track for authorization June 2021; As of 6/2/21 status call, still need to submit 

PS&E and ER; Email from Frank Harris on 9/16/21, the city will no longer pursue this project this year but may move to future year;  3/1/22: awaiting for meeting with city officials to confirm project schedule; City is moving forward, certifications submitted 6/6/2022. The city is working to address comments on PS&E 

package along with an updated EE; 7/25/22: LAPM: Frank Kasprzak: Eligibility Certification Assessment ongoing/ 90% complete. Anticipated final PS&E pkg by 7/30/22. Working with Millville City, Cumberland Co. and SJTPO to get this project authorized this year. ER submitted 7/25/2022 Afrina, Construction 

phase is handled by Millville City. 

X107
SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent 

signed agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; 

Design invoice #2 submitted for work through January 2020, Millville will hold a PIC once a preliminary design is finalized; Planned for FY21; PS&E anticipated submittal in July 2021; Push to FY22 instead of FY21; CED has been received 8/3/2020 for DES; 3/3/21: Virtual local briefing has been scheduled; 3/23/21: 

CED forwarded to Lauralee 1/22/21; Waiting to recieve final design proposal from consultant; CED for FD approved as of 8/24/21 status call; FD approved 9/13/21 for $.251858; 12/14/21: ER needed.

S1403
12/1/21: PS&E and CED submitted 10/21/21 as of status meeting with County; Railroad comments received 11/8/2021 & Local Aid PS&E comments received 11/26/2021.  Waiting on response to CED; Requested additional $0.700; Authorized on 6/27/22; LAPM: Tyrell Villegas: Project Authorized 6/27/22. 

Agreement to Trenton for execution on 8/8/2022.

S2116

Added to TIP in January 2021 board meeting; Preliminary PS&E in progress as of 6/2/21 status call; County in process of hiring staff, project on hold until then. Confirmed funding 7/7/22, will follow with needed documents including PS&E.

X107

Selected to receive $0.9M in funding from Transportation Alternatives Set-Aside Program, project must be authorized for implementation by April 27, 2023; 1/25/22: potentially moved to 2023, most likely will not be authorized 2022; City selected McCormick Taylor to conduct Design Assistance.

S9911
12/14/21: Bob Church said CED submitted, DOT has not received as of this meeting; 1/10/22: PS&E submitted in March; Local Aid has provided comments and  Final PS&E being prepared by LPA for possible submission to Dist. 4 by June; LA PM Lucy Mendoza 8/4/22: CED approved 8/1/22. Final PS&E under 

review for acceptance. CES consultant selection for submission by 8/12/22. Anticipated authorization request submission by 8/17/22. Maybe authorized by 8/31/22.

S1713

12/14/21: ER needed; 3/1/2022: Final PS&E received 1/25/2022 (Design Phase). CED approved 7/25/2018. ER sent to BEPR 2/7/2022; 3/8/22 - Project design in process of closeout; Authorized in March; 7/6/2022: LAPM: Frank Kasprzak. Agreement executed on 6/10/22.

S2110
1/10/22: PS&E submittal estimated for the end of February; 1/25/22: Anticipated authorization August 2022; Final PS&E being prepared by LPA for submission by June. CES Consultant selection by July; Total project is 1,968,652.00, additional funds are being looked at for STBGP L5K; LA PM Art San Jose, Jr. 

8/4/22: CED approved on 6/7/22. Final PS&E accepted on 7/5/22. CES consultant selection submitted 8/3/22 - for review. For authorization request by 8/10. Maybe authorized by 8/31/22.

4314
12/21/21: Granted additional authorization of $460,799.30 to cover construction costs that exceeded the original authorization amount, amount increased from $461K; 3/8/22 - Additional authorization for construction and CMCI. Agreement mod 2 to be executed. Original Amt: $1,977,999.53. Addtl Con. Costs: 

$460,779.30, CMCI: 199,891.04, Total Amount: $2,638,669.87 
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FFY 2022 Local Lead Project Status

Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 

Submitted
Final PS&E Submitted

Authorization
DBNUM Funding Source Project Name Phase

Cost (millions) CED/ECE

Salem County 

2016 TTF
CR 551 (Hook Road), E. Pittsfield Street to Route 295 

(Phase II)
CON $0.469 Estimated 2/2021 Estimated 4/2021

2020 STBGP-L5K DES $0.150 $0.150 Estimated 3/15/2020 5/14/2020

2022 STBGP-L5K CON $1.500 11/1/2021 4/6/2022 7/1/2022 Estimated 8/31/2022

2020 HSIP FD $0.124 $0.175 Estimated 2/2020 8/20/2020 9/17/2020 9/21/2020

2022 HSIP ROW $0.350 1/6/2020 Estimated 8/31/2022

2023 HSIP CON $1.052 Estimated 10/2022

2020 HSIP FD $0.124 $0.182 Estimated 2/2020 9/1/2020 9/17/2020 9/21/2020
2022 HSIP ROW $0.150 1/6/2020 Estimated 8/31/2022

2024 HSIP CON $1.100 Estimated 10/2022

2022 STBGP-L5K PE $0.060

2023 OTHER DES $0.055 3/3/2021 6/29/2021

2023 STBGP-L5K CON $1.500

2022 STBGP-

B5K200K
PE $0.060

2023 OTHER DES $0.060 2/11/2022 7/29/2022

2024 STBGP-

B5K200K
CON $0.750 2/11/2022

2022 STBGP-L5K PE $0.080 

2023 OTHER DES $0.065 8/2/2022

2024 STBGP-L5K CON $0.750

29-Aug

FY 2021 Dollars

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); the project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is a part of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; 

Urban selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, initial PIC to be 

scheduled, CED to be submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: 

December 2020; COVID-19 has delayed outreach; 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation prior to CED being approved; PIC held 7/29/20; authorization submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering; Project and CED authorized 

with the name "Five Points Roundabout"; FD funding authorized for Urban Engineers 1/15/21; Initial PS&E (ROW) submittal estimated June 2021; As of 7/13/21 status call, ROW will not be authorized in 2021; 1/25/22: Anticipated ROW authorization August 2022; ROW consultant on contract and NTP was issued 

in Jan 2022; LA PM Art San Jose, Jr. 6/14/22: Awaiting authorization request package submission. LPA not providing anticipated submission date as requested.

S1406

FY 2016 Dollars

Construction phase of project broken into Phase 1 CON (FY 18) and Phase 2 CON (FY 20, $0.469); Phase II is from Station 143+75 to 155+00 (MP 2.73-2.94); County added additional funding to Design phase II in FY19  using TTF and Construction Phase II switched funding from STBGP to TTF; DES phase 

authorized on 6/20/19 for $100,000.00; FY 2021 authorization is anticipated due to need for permits, County anticipates CED submission February 2021 and Preliminary Plans April 2021; Moved to 2022; Need ER; 12/14/21: Anticipated authorization June 2022

FY 2022 Dollars

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as 

design consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was 

submitted in October 2019; CED approved on 1/6/2020. 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation; PIC held 7/29/20; Potential impact to swamp pink species have been identified by USFWS. Further consultation will be required during final design; authorization 

submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering; Authorized in the name "Six Points Roundabout"; FD funding authorized for Urban Engineers 1/15/21; Initial PS&E (ROW) submittal estimated June 2021; 4/27/21: Needs an ER submitted, on track for ROW authorization this 

year; As of 7/13/21 status call, ROW will not be authorized in 2021; 3/1/2022:  ROW consultant on contract and NTP was issued in Jan 2022; LA PM Art San Jose, Jr. 6/14/22: Awaiting authorization request package submission. LPA not providing anticipated submission date as requested.

12/8/21: $80K DES funds contributed from Telegraph Road being moved to 2022, amount changed from $100K, difference funding Telegraph Road at a reduced rate; 1/25/22: Anticipated authorization August 2022;  2/11/2022 Salem submitted RFT, schedule, CED, and other documents for approval; 6/12/22 

Awaiting DES consultant selection/recommendation package submission from LPA; LA PM Art San Jose, Jr. 8/4/22: Authorization request submitted on 8/2/22.

S9912
Welchville Road (CR 540)

S1903
Griffith Street/Grant Street (CR 657)

S1908

Telegraph Road (CR 540), Phase 2

Salem County awaiting an executed contract from DOT for costs associated with DES as of 12/29/20, therefore CON authorization pushed to FY23; 3/11/21 Items submitted for Design funding submission; Authorization anticipated for August 2021; Awaiting resubmission of compliance; Needs ER; DES 

authorization for 2021 unlikely; 12/8/21: DES moved from 2021 to 2022 for $60K with funding from Griffith/Grant and Welchville, amount changed from $150K; County had RFP approved by NJDOT and FHWA, County waiting on executed funding agreement to proceed with the advertisement; 6/14/22 Awaiting DES 

consultant selection/recommendation package submission from LPA; LA PM Art San Jose, Jr. 8/4/22: Awaiting ER approval submitted to BEPR on 7/27/22 for authorization request.

12/8/21: $60K DES funds contributed from Telegraph Road being moved to 2022, amount changed from $100K, difference funding Telegraph Road at reduced rate; 2/11/2022 Salem submitted RFT, schedule, CED, and other documents for approval; 6/12/22 Awaiting DES consultant selection/recommendation 

package submission from LPA; LA PM Art San Jose, Jr. 8/4/22: Authorization request submitted on 7/29/22. 

S1909

South Greenwich Street/Telegraph Road (CR 540), Phase 1

FY 2021 Dollars

County to submit CED to Local Aid on March 15th, Local Aid will then review and submit CED to BEPR, County anticipates to submit request for design authorization (project description, preliminary construction cost estimate, design funding estimate, RFP for survey and base mapping) by May 1st; Authorized DES 

5/14/20; Based on emails (1/7/21) with J. McKelvie, project will not be ready for CON suthorization in FY2021; County requested CON be moved to FY2022, will need to be added into TIP since not authorized in FY21; 12/14/21: Anticipated authorization June 2022; 1/25/22: Anticipated authorization August 2022, 

CED needed for CON; PS&E estimiated by end of March. LA PM Art San Jose, Jr. 8/4/22: Revised CED submission under review by BEPR - awaiting approval. Final PS&E submission under review. Anticipated auth reqst. by 8/31/22.

04314

Five Points Roundabout

04314

Six Points Roundabout FY 2021 Dollars
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SJTPO HSIP PROJECTS

Emphasis Area SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type 2022 2023 2024 2025 2026 2027 2022 - 2024

Intersections CON HSIP Programmed 1.035$      1.0350$           

Intersections CON/CI HSIP Authorized 0.661$      2.7330$           

Pedestrians and Bicyclists PE HSIP Programmed 0.5000$    

Pedestrians and Bicyclists FD HSIP Programmed 0.6000$    

Pedestrians and Bicyclists CON HSIP Programmed

Intersections ROW HSIP Programmed 0.2000$    0.2000$           

Intersections CON HSIP Programmed 1.1000$    1.1000$           

Intersections ROW HSIP Programmed 0.4500$    0.4500$           

Intersections CON HSIP Programmed 1.0523$    1.0523$           

29-Aug SJTPO HSIP Total Programmed 1.311$      2.587$      1.700$      -$      -$      -$      

*5 project locations will need Design Assistance from the Ped & Bike Safety Action plan (once it is complete)
SJTPO HSIP Line Item 2.000$      3.000$      3.000$      3.500$   3.500$   4.000$   

Green = within budget

Red = overbudget SJTPO HSIP Balance 0.689$      0.413$      1.300$      3.500$   3.500$   4.000$   

Salem County Roundabout (Six Points) Salem County Pittsgrove Twp Salem SJTPO

Salem County Pilot Roundabout (Five Points) Salem County Pittsgrove Twp Salem SJTPO

Vineland City Cumberland SJTPO

FY 2023 Local Safety Design Assistance - 
Cumberland County Ped & Bike Action Plan* 

Cumberland County Various Cumberland SJTPO

City of VinelandGarden Road & Mill Road Traffic Signalization

Cumberland County Pilot Roundabout (West 

Park Drive)
Cumberland County Bridgeton City Cumberland SJTPO

Project Name
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SJTPO CMAQ PROJECTS

DBNUM Project Name SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type Solicitation Year 2022 2023 2024 2025 2021-2025

DES CMAQ Programmed FY 2022-2024 0.2900$   0.2900$         

CON CMAQ Programmed FY 2022-2024 1.3500$   1.3500$         

X065 Somers Point Bike Path Enhancements Somers Point Somers Point Atlantic SJTPO CON CMAQ Authorized FY 2022-2024 0.2043$    0.2043$         

DES CMAQ Pending Authorization FY 2022-2024 0.4750$    0.4750$         

CON CMAQ Programmed FY 2022-2024 1.2000$   1.2000$         

X065
Roosevelt Blvd/34th St Advanced Traffic Signal 
Project

Cape May County Ocean City Cape May SJTPO CON CMAQ Programmed FY 2018, FY 2021 0.5000$   0.5000$         

X065
Cape May County Route 621 (New Jersey Ave) 
Improvements

Cape May County Various Cape May SJTPO CON CMAQ Programmed FY 2018 1.2450$   1.2450$         

X065
Cumberland County Department of Workforce 
Development "To-Work" Transportation Vehicle 
Replacement

Cumberland County 
Department of 

Workforce Development

Various Cumberland SJTPO N/A CMAQ Programmed FY 2022-2024 0.3500$   0.3500$         

X065 Millville Broad Street Traffic Signal Upgrades Millville Millville Cumberland SJTPO CON CMAQ  Programmed FY 2022 2.0000$    2.8250$         

29-Aug SJTPO CMAQ Total Programmed 2.679$     1.990$     1.700$     1.245$     9.582$           

Supplemental STBGP B5K200K

SJTPO CMAQ Line Item 1.900$     1.670$     1.655$     1.900$     

Green = within budget

Red = overbudget SJTPO CMAQ Balance (0.779)$    (0.321)$    (0.045)$    0.655$     

X065 Pacific Avenue Traffic Signal Optimization Atlantic City Atlantic City Atlantic SJTPO

SJTPOX065 Ventnor Avenue Signal Synchronization Project Ventnor Ventnor Atlantic
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Date:  August 29, 2022 

To: SJTPO Technical Advisory Committee 

From: SJTPO Staff 

Re: Technical Program Update 
 

Active Technical Studies 

Local Safety Program Design Assistance ongoing; Jason Simmons 

Urban Engineers, Inc., in association with Churchill Consulting Engineers (DBE/ESBE) 

The purpose of this project is to assist Salem County in advancing two roundabout projects, selected under 

SJTPO’s Local Safety Program, through the federal authorization process for construction with assistance 

in the preparation of plans, specifications, and cost estimates. The project is being funded through the 

federal Highway Safety Improvement Program (HSIP). 

Urban Engineers has provided Salem County with an updated Right-of-Way (ROW) Impacts Map for 

property owners impacted by the Five and Six Points Roundabouts. Urban has sent Utility Agreement 

Plans for each utility company within the project limits and will further coordinate final utility relocation 

and ascertain any ROW impacts. Other aspects of the Final Design continue to advance including drainage 

details and cross-sections. 

The ROW authorization phase, led by Salem County, is progressing with JMT serving as the consultant, 

providing Full-Service Right of Way Consultant Services. Since the January 26, 2022 kickoff meeting, 

JMT has initiated the appraisal process for the impacted properties. This has involved coordination with 

Urban Engineers and Churchill to obtain parcel maps and other necessary documents. 

Since the ROW phase was initially delayed, funding for the ROW phase for both Five Points and Six 

Points is currently programmed for FFY 2022, the construction phases have been pushed to FFY 2023 

and 2024 for Five Points and Six Points, respectively. Based on the updated timeline to allow for 

acquisitions to be completed by Salem County, SJTPO is seeking a No Cost Time Extension that would 

allow Urban Engineers to remain on contract through December 12, 2023. SJTPO staff is preparing 

documents for TAC review and recommendation to the Policy Board that would allow for an amendment 

to the Subcontract Agreement. 

Regional Trails Network – Feasibility Survey, Cape May County ongoing Alan Huff 

Pennoni Associates, Inc. in association with Lomax Consulting Group and Rodriguez Consulting LLC (DBE) 

This technical study is intended to assist SJTPO, Cape May County, and Upper Township in identifying 

and evaluating feasible routing to extend Cape May County’s trail network to the Garden State Parkway 

Bridge in Upper Township. The effort will include several activities that will help SJTPO, Cape May 

County, and Upper Township understand the existing conditions related to routing this bikeway and will 
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focus heavily on the environmental constraints relevant to advancing this trail as well as developing cost 

estimates and a trail concept plan. 

Pennoni Associates, Inc. was approved at the January 24, 2022 Policy Board meeting. A Notice to Proceed 

was issued on March 1, 2022. A kick-off was held in late March with the effort immediately put on hold 

to address some local concerns regarding routing options that unexpectedly arose. A second “mini kick-

off” was held on June 22, 2022. 

An extensive desktop review has been taking place as well as coordination with U.S. Fish and Wildlife and 

other major stakeholders, primarily focused on environmental constraints. Letters have been sent to all 

property owners to get permission for a field review, anticipated for September. 

Air Quality Technical Assistance ongoing; David Heller 

AECOM Technical Services, Inc., (AECOM) in association with Sobers Consulting LLC. (DBE/ESBE) 

This technical study seeks consultant assistance to help SJTPO prepare new motor vehicle emissions 

budgets for the New Jersey Department of Environmental Protection’s (NJDEP) upcoming Ozone 

Attainment Demonstration State Implementation Plan (SIP) Revision. 

A Notice to Proceed was issued to AECOM on May 23, 2022, with the kick-off meeting held on June 15th. 

SJTPO staff has done some preliminary travel demand model runs and forwarded them to AECOM for 

review. 

On July 12th AECOM completed a Quality Assurance check of the base year model network and results. 

SJTPO staff reviewed, adjusted, and sent it back to AECOM on August 23rd.  

Microtransit Feasibility Study recently started; Jason Simmons 

Via Mobility, LLC in association with Connect the Dots (DBE/ESBE) 

This technical study seeks consultant assistance to determine whether a technology-driven microtransit 

is a viable service model for the Route 54/40 Community Shuttle and make the service more competitive 

when seeking public and private funding through grants and other sources. The Pascale-Sykes Foundation, 

one of the main funders behind the shuttle, is scheduled to sunset at the end of 2022, which made this 

technical study a priority. 

The Subcontract Agreement has been fully executed with a Notice to Proceed anticipated effective July 

1, 2022, with the start of the fiscal year 2023. A kick-off meeting was held on Thursday, July 21st. Since 

then, staff has been coordinating with the consultant team and Cross County Connection in gathering 

data that will be used to complete the study. Additional work has included establishing a steering 

committee and identifying individuals for the stakeholder interviews. 

Regular biweekly meetings with the consultant team are ongoing. 
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Countywide Local Road Safety Plans authorization requested; Alan Huff 
Greenman-Pedersen, Inc. (GPI). in association with Jacobs, Urban Engineers, FHI Studio (DBE), and 

Techni Quest (DBE/ESBE) 

This technical effort will develop and implement four Countywide Local Road Safety Plans for each 

county to address the unique safety needs of each county and local jurisdictions. The effort will include 

several critical efforts, including identifying and assembling a series of stakeholders at the local, county, 

regional, and state levels, extensive roadway feature data collection, data analysis, development of a menu 

of systemic safety countermeasures, development of a safety investment strategy, the conduct of a Safe 

System Assessment, and the creation of the Plan documents. The effort is in support of New Jersey’s 

Strategic Highway Safety Plan (SHSP). 

Greenman-Pedersen, Inc. (GPI) was selected to complete this study in association with Jacobs, Urban 

Engineers, FHI Studio (DBE), and TechniQuest (DBE/ESBE). A request for authorization has been 

submitted to NJDOT and once received a contract can be executed. Proposed revisions to the Subcontract 

Agreement between SJTA and GPI have been negotiated. Notice to proceed and kick-off have been on 

hold awaiting authorization of HSIP funds, which is now tentatively anticipated for late September 2022. 

Upcoming FY 2023 Technical Program Efforts 

Maurice River Corridor Study upcoming; Jason Simmons 

The Maurice River Corridor Study will look at opportunities for eco-tourism and trails, as well as how 

to protect the anticipated growth of the maritime industry in the lower portion of the river. The study 

would identify the lands with the greatest riverfront access potential for recreation and future greenway 

restoration initiatives while promoting economic development by offering connectivity to the existing 

businesses, recreation resources, education centers, and entertainment amenities. This effort would lay the 

groundwork for future connectivity of Cumberland County into the larger South Jersey Trails and Circuit 

Trail networks. This effort will result in the development of a corridor study that will provide counties 

and municipalities surrounding the Maurice River guidance in the preservation and enhancement of the 

corridor. The study may include both high-level planning recommendations as well as various 

implementation strategies for the Maurice River corridor. 

Staff is actively reviewing existing plans and other relevant documents in preparation for an RFP being 

released by SJTPO in the Fall (October 2022). 

Other Technical Program Efforts 

Automated Traffic Signal Performance Feasibility and Deployment Jason Simmons 

While consultant services were initially anticipated for this technical effort, after additional research and 

consultation it was determined that the most cost-effective and feasible solution was to purchase Signal 

Analytics, which is an ancillary data product to the INRIX data suite. As a member of the Eastern 

Transportation Coalition, through its relationship with NJDOT, SJTPO has access to the INRIX data suite 
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and the ability to purchase additional data platforms such as Signal Analytics. The cloud-based data 

provides access to systemwide traffic signal metrics without the need to invest in physical equipment. 

Through this effort, SJTPO has purchased INRIX Signal Analytics which will be utilized by SJTPO and 

our subregional partners to analyze traffic signal metrics at select signalized intersections within the 

SJTPO region. Access to Signal Analytics will be for one year from the purchase date, which was March 

1, 2022. This will be a two-year effort, providing two one-year purchases of data and access to traffic 

signal metrics. This will allow SJTPO to monitor performance throughout the entire year, including the 

summer. 

Currently, there are 88 signalized intersections that are now active and being monitored. A list of 

signalized intersections was provided by subregional partners, and from those, we had to prioritize 

locations to be selected for the first year of analysis. Appropriate staff from partnering agencies were 

provided access to the dashboard and training on how to use the tool. A follow-up training will be made 

available to set up corridors to further evaluate signal performance. 

SJTPO staff is working to create monthly and quarterly reports for each subregional partner that will 

provide summaries of performance data. 



922 Hand-held Sign Retrorefl ectivity 
Assessment Solution

PROVEN DURABILITY
1000s of units in the fi eld

ULTRA-ACCURATE OPTICS
Omni-directional measurement

COMPREHENSIVE DATA
17 crucial data points

USER-FRIENDLY OPERATION
Full color touchscreen

888.717.7771
www.pppcatalog.com

The MUTCD minimum sign retrorefl ectivity requirements presents a challenge to all agencies. The 922’s 
smart, fi eld-proven technology delivers a simple, economic solution for improving and maintaining the 
safety of your roadways by providing a zero-error means of meeting the minimum retrorefl ectivity of the 
MUTCD.  Agencies using the 922 can accurately identify signs needing replacement, and just as important, 
identify the signs that do not need replacement.

Safe Workers to Motorists
• The safe solution with its exclusive 
annular optics, providing accurate, instant 
measurement from all directions in each 
reading

• Reduces a worker’s time in the roadway, while 
offering a zero-error method of meeting the 
MUTCD retrorefl ectivity requirements, which 
ensures adequate night time visibility of signs 
by motorists

Smart Optics to Build
• The smart solution with its superior light source, 

annular optics, multi-channel GPS, barcode 
reader, and commercial-grade rechargeable 
battery, brought together in the 922’s compact, 
fi eld-proven, 6 lb ergonomic, lightweight casing

Simple Setup to Reporting

• The simple solution, automatically recording 10 
precise data points with the simple squeeze of 
the trigger

• Offers 7 additional user-defi ned data points, all 
visible on the user-friendly color touch screen 
and transferable to Excel, Google and GIS 
software

PPP, Inc.

9957 Moorings Drive, Suite 301,

Jacksonville FL, 32257
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Retrorefl ectometer
Specifi cations

Geometry

Model 922 Model 922D Model 922EA30

 (ASTM E1709 & E2540) (DIN 67520 & EN 12899-1)  (EN ISO 20471 & ANSI-107 for Clothing) 

Entrance angle:  -4º  +5º   +5º 

Observation angle: 0.2º and 0.5º 0.33º 0.2º and -0.5º

Light source angular aperture 0.1º 0.1º 0.1º

Receiver angular aperture (annular) 0.1º 0.1º 0.1º

Field of measurement 1-in. (25 mm) diameter spot 1-in. (25 mm) diameter spot 1-in. (25 mm) diameter spot

 Specifi cations (applies to all models)

Detector responsivity Photopic response in accordance with ASTM E1709 and ASTM E2540 paragraph 6.4.2

Range (cd/lx/m2) 0-2000

Data memory > 5,600 measurements

Computer interface USB; Bluetooth

GPS 12-channel WAAS enabled for <3 meter position fi x uncertainty

Barcode reader Programmable symbologies laser scanner

Power supply Removable and rechargeable 12 VDC, 3.3 Ah battery (DeWalt P/N DC9071 or equivalent)

Charger 100-240 VAC, 50/60Hz (add -1 after model number); 12 VDC cigarette lighter

 (add -2 after model number):

Operating temperature 0oC to 50oC (32oF to 122oF)

Operating hh Approx. 11.5-in. (290 mm)

Width Approx. 4.5-in. (115 mm)

Height Approx. 12.75-in. (325 mm) with battery

Weight Approx. 5.9 lbs (2.7 kg) with battery

US Patent 7,961,328

Performance
• Measures all sign materials accurately, reading beaded and 

prismatic types

• Measures all sign material colors, with no adjustments or fi lters

• Measures with dual observation angles of 0.2º and 0.5º 

simultaneously, for current and future needs

• Auto-averaging of legend and background separately for MUTCD 

compliance

• Measurements are omnidirectional, reducing the number of 

measurements required for accurate analysis

• Reads and records barcodes for simplifi ed inventory 

management

• Determines and records global positioning (GPS) for clear 

location and mapping

• Communicates with other devices via Bluetooth for use with 

Trimble and other GPS Systems

• Stores approximately 5,600 readings, reducing download 

requirements

• Displays operation menus and data on full-color high-visibility 

touch screen

• Operates all day with two rechargeable, 12-volt batteries, 

eliminating operation interruption

• Protected in a lightweight, ergonomic, durable polymer casing;  

reducing labor fatigue and accidental damage

Meets ASTM E1709 and E2540, CIE, CEN & DIN specifi cations. 

Internal 
storage for 

approximately 
4,500 readings

Standard 
rechargeable 12-

volt batteries with 
1-hour wall or car 

charger (choose one)

Conveniently 
located full 
color TFT 

touch screen 
with intuitive 
data display 
and menus

Built-in bluetooth and latest 
NMEA0183 format output for 
direct communication with 

Trimble and other GPS systemsWAAS-enabled
multi-channel GPS

Annular measurement 
geometry, eliminating

 2nd measurement 
required by devices 

with point geometry

Built-in barcode 
reader

Durable 6 lb 
ergonomic casing

Made & Serviced
in the U.S.A.!

USB computer 
interface and 
built-in data 
integration

 software 
with Microsoft 
Excel export 
and Google

 Earth 
mapping

Standard Accessories
• Foam-lined protective carrying case

• Measurement area reducers

• Battery charger

• Calibration standard

• Calibration certifi cate

• Windows software with mapping 

• 2 12-volt batteries

Optional Accessories
• Annual calibration service

• Fixed 30° entrance angle 

attachment

• Extension pole kit with remote

• IrDA trigger
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Jennifer Marandino

From: admin@itsnj.org on behalf of Jennifer Marandino <admin@itsnj.org>
Sent: Wednesday, August 4, 2021 11:13 AM
To: Jennifer Marandino
Subject: Call for ITSNJ Award Nominations
Attachments: Call For Awards 2021.pdf

  
 

 

ITSNJ Call for Award Nominations  

ITSNJ invites you to submit a nomination now for the 2021 Annual Awards. The Awards will be presented at the ITSNJ Annual Mee
which will be held as an in-person event on Friday, October 22, 2021 at the Crowne Plaza Princeton Conference Center. This year's 
theme is "Transportation Equity Through Technology."   
  
This year new subcategories within the Outstanding Project or Program category have been added. Separate awards will be provided to 
Statewide/Regional Agencies and Local Public Agencies in both Design and Construction/Implementation of project subcategories.
 
ITSNJ Awards are given in the following categories: 
• Outstanding Project or Program 
     • Statewide/Regional Agency (Design and Construction) 
     • Local Public Agency (Design and Construction) 
• Public Agency Official 
• Professional 
• Young Professional 
  
For complete details, including submission requirements and award criteria, see the attached flyer or visit the awards page on the 
ITSNJ website. 
  
Deadline for Nominations is September 10th. 
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Ready to submit? Click the button below 
  
If you are an ITSNJ Member and/or have a profile on the website, please log in at the beginning of the nomination process. If
an ITSNJ member, you can still submit a nomination! Just follow the "new user" prompt and enter your email to get started.
  
Reminder, if you have not renewed your membership please do so as soon as possible.  Remember, renewing your ITSNJ membership 
will give you a discounted rate for the Annual Meeting.  
  
If you have questions, need assistance with your login or your membership renewal, or would like to join ITSNJ, please contact Mona 
Cavalcoli at admin@itsnj.org. 

  

 

 

ITSNJ 
PO Box 7833 

555 Grand Ave 
Ewing Township, NJ 08628 

 

   

 

This email was sent to jmarandino@sjtpo.org by awards@itsnj.org 

Intelligent Transportation Society of New Jersey • PO Box 7833, 555 Grand Ave, Ewing Township, New Jersey 08628, 
United States • 732-667-1410  

Remove My Email or Manage Preferences •  Privacy Policy  

 

 

LEARN MORE - SUBMIT A NOMINATION  



2021 ITSNJ Annual Meeting

CALL FOR AWARD NOMINATIONS

Submit a nomination now for the 2021 ITSNJ Annual Awards. 
The Awards will be presented at the ITSNJ Annual Meeting, 
which will be held as an in-person event on Friday, 
October 22, 2021.

This year new subcategories within the Outstanding Project or 
Program category have been added. Separate awards will be 
provided to Statewide/Regional Agencies and Local Public 
Agencies in both Design and Construction/Implementation 
of project subcategories.

ITSNJ Awards are given in the following categories:
• Outstanding Project or Program

• Statewide/Regional Agency (Design and Construction)
• Local Public Agency (Design and Construction)

• Public Agency Official
• Professional
• Young Professional

Submission are limited to three projects per agency. Each 
public agency should vet all projects being submitted on their 
behalf and select a maximum of three. Appropriate Public 
Agency MUST sign-off on all submissions. To be eligible, 
nominees must work, do business, or be located within the 
State of New Jersey. Non-winning prior year entries may be 
resubmitted. Critera and Submittal Requirements are on the 
following page.

Additional details about the Annual Meeting are available on 
the ITSNJ website.

The Intelligent Transportation Society of New 
Jersey is inviting you to nominate notable 
projects, programs, and individuals who have 
contributed substantially to the advancement 
of ITS technologies to improve surface 

transportation efficiency, safety, and mobility.

Submission deadline is 
September 10, 2021 

The ITSNJ Annual Meeting is a chance for 
practitioners, academicians, innovators, 
designers, builders, and vendors to share 
their best practice, ideas, research and recent 
findings with ITSNJ members, and colleagues 
in the intelligent transportation community.

This year’s theme is “Transportation 
Equity Through Technology.” 

Nominations Due by Setember 10, 2021
SUBMIT ONLINE NOW at www.itsnj.org/awards

ITSNJ Annual Meeting
Friday October 22, 2021
Crowne Plaza Princeton Conference Center
870 Scudders Mill Road
Plainsboro, NJ 08536

Questions regarding Awards: 
Contact Jennifer Marandino: awards@itsnj.org or 856-794-1941 x208

Award Nominations must be submitted online using Award 
Nomination Form.

https://www.itsnj.org/awards
https://www.itsnj.org/awards


2021 ITSNJ Annual Meeting

CALL FOR AWARD NOMINATIONS

Submission Requirements/Award Criteria

Nominations for Outstanding Project or Program 
must include:
• Executive Summary: Briefly summarize the main 

aspects of the project. The Executive Summary 
shall not exceed one (1) page, printed in font size 
no smaller than 10-point. The Executive Summary 
shall be in an “article” format.

• Project Description: Describe the project and 
address the four categories for purposes of 
scoring and judging, as listed below. The Project 
description should not exceed 1,500 words.

• Display Panel (saved as PDF): The Display Panel 
should be suitable for printing as a 36” x 48” poster 
and include a graphical representation of the 
project. The Panel should clearly identify the name 
of the project and be visually pleasing while clearly 
outlining project/program and its value. A printed 
poster is not required at the time of submission.

• Credits: The entrant must provide a list of credits 
including Project Owner/Lead Agency, Prime 
Contractor, and other significant contributors. 
Appropriate Public Agency must sign-off on 
submission.

Selections will be based on the highest composite 
score of the following ranking criteria.
1. Uniqueness/originality of innovation
2. Demonstrated Need
3. Social, or economic sustainability
4. Future Value to the Engineering Profession and 

Perception by the Public

Nominations for Public Agency Official, 
Professional, and Young Professional must include:
• Statement: Submissions shall include a statement 

on how the individual meets the evaluation criteria 
listed below (not to exceed 1,500 characters).

• Photo of Nominee: Submissions must include 
photo of the nominee.

• A resume may be submitted, but the total of 
supplemental documents must not exceed five (5) 
pages.

Individual Award categories will be evaluted  based 
upon the following ranking criteria.
1. Notable accomplishment
2. Excellence of achievement
3. Contribution to ITS community
4. Involvement with ITSNJ or other professional 

organizations

Projects and Programs Individuals

Nominations Due by Setember 10, 2021
SUBMIT ONLINE NOW at www.itsnj.org/awards

All nominations must be made through the ITSNJ website https://www.itsnj.org/awards

All submissions may be printed, by ITSNJ, mounted and displayed at the Annual Meeting. Description of all submis-
sions may be shared on the ITSNJ website, through social media, and via email distribution to ITSNJ members.

The Awards will be presented at the ITSNJ Annual Meeting, which will be held as a in-person event on Friday, Octo-

ber 22, 2021. Additional details about the Annual Meeting are available on the ITSNJ website.

https://www.itsnj.org/awards
https://www.itsnj.org/awards
https://www.itsnj.org/awards


From: Stoppelmann, Liz

Subject: RSVP NJDOT Safety Summit

Date: Tuesday, August 30, 2022 8:54:37 AM

Attachments: image001.png

Good morning,

 

On behalf of NJDOT, we would like to invite you to the NJDOT Safety Summit #4 which will be hosted

on Tuesday, October 11 from 10-12:30 p.m. Register here for the Safety Summit.

 

This will be an opportunity to hear from leaders in transportation safety and learn about the NJ 2020

Strategic Highway Safety Plan implementation efforts underway. Your continued involvement is

important to the SHSP’s success.

 

Learn more at Driving Toward Zero Deaths NJ (saferoadsforallnj.com).

 

mailto:Liz.Stoppelmann@hdrinc.com
https://bit.ly/NJDOTSafetySummit
https://nam12.safelinks.protection.outlook.com/?url=https%3A%2F%2Furldefense.com%2Fv3%2F__https%3A%2Fwww.saferoadsforallnj.com%2F__%3B!!J30X0ZrnC1oQtbA!MSnE7ciPzA2Tkf8I5ZYA1WJvcuPSUI-DbaVGgrt7jd3aKozXCDH7fajiSLI8IN_CNgzRu4hdnxGckFfsQPnQnJ86r_X8MuFVLw%24&data=05%7C01%7CLiz.Stoppelmann%40hdrinc.com%7Cd83afbe2c5684ce493e708da634da754%7C3667e201cbdc48b39b425d2d3f16e2a9%7C0%7C0%7C637931482567465688%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=pDQnPz6gZ2BeM9itFCmBzB4o04p0g%2B7fz6x9yWluRjU%3D&reserved=0


 

 

Liz Stoppelmann (she/her)

Strategic Communications & Engagement

 

HDR 

D 503.727.3918 

liz.stoppelmann@hdrinc.com

hdrinc.com/follow-us

 

https://bit.ly/NJDOTSafetySummit
file:////c/liz.stoppelmann@hdrinc.com
http://hdrinc.com/follow-us
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