
Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Last updated: 7/24/2023

Action #: 116 SJTPO Action Taken On:

NJDOT Action Taken On: 7/21/2023

FHWA/FTA Action Taken On:

Request Made By: NJDOT

DB # S1910 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 115 SJTPO Action Taken On:

NJDOT Action Taken On: 6/29/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJDOT

DB # S1403 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 118 SJTPO Action Taken On:

NJDOT Action Taken On: 6/26/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJDOT

DB # 09316 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 116 SJTPO Action Taken On:

NJDOT Action Taken On: 6/1/2023

FHWA/FTA Action Taken On: 6/12/2023

Request Made By: NJDOT

DB # X35A1 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 115 SJTPO Action Taken On: 6/26/2023

NJDOT Action Taken On: 6/27/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJDOT

DB # 19370 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Under the provisions of federal law and regulation, the approved TIP can be modified or amended in order to add new projects, delete projects,

advance projects into the first year, and accommodate cost and phase of work changes or major scope changes to a project. This table lists all of

the changes that have been made to the TIP as a result of the TIP Amendment and Modification process.

Third Avenue (CR 619), 99th Street to 80th Street

NJDOT is requesting an informational modification to change funding for CON in FFY 23 in the amount of $0.308 M of HWIZ910-AC and $0.251 M of 

HWIZ919-AC to STBGP-FLEX.

Cumberland County Federal Road Program

NJDOT is requesting an informational modification to change $2.8 M of STBGP-B5K200K funding for CON in FFY 23 to STBGP-L5K.

Rail-Highway Grade Crossing Program, Federal

NJDOT is requesting an informational modification to reduce RHC funding in SJTPO for EC in FFY 23 from $0.280 M by $0.280 M to $0 M, add HSIP 

funding for EC in FFY 23 in the amount of $0.750 M, and in DVRPC, add HSIP funding for EC in FFY 23 in the amount of $2.660 M.

Safety Programs

NJDOT is requesting an administrative modification to increase HSIP funding for ERC in FFY 23 from $12.302 M by $9.858 M to $22.160 M, and 

increase the program balance from $8.722 M by $9.858 M to $18.58 M.

Culvert Replacement Program

NJDOT is requesting an informational modification to change $0.303 M of STBGP-FLEX funding for ERC in FFY 23 to HWIZ910-ALLEN.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 114 SJTPO Action Taken On: 6/26/2023

NJDOT Action Taken On: 6/1/2023

FHWA/FTA Action Taken On: 6/12/2023

Request Made By: NJDOT

DB # X66 Project Name:

Project Phase: (PLS) Planning Study

Action Taken: Informational Modification

Action #: 113 SJTPO Action Taken On: 6/26/2023

NJDOT Action Taken On: 6/1/2023

FHWA/FTA Action Taken On: 6/12/2023

Request Made By: NJDOT

DB # X30 Project Name:

Project Phase: (PLS) Planning Study

Action Taken: Informational Modification

Action #: 112 SJTPO Action Taken On: 6/26/2023

NJDOT Action Taken On: 6/1/2023

FHWA/FTA Action Taken On: 6/12/2023

Request Made By: NJDOT

DB # 09388 Project Name:

Project Phase: (PLS) Planning Study

Action Taken: Informational Modification

Action #: 111 SJTPO Action Taken On: 6/26/2023

NJDOT Action Taken On: 6/27/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJDOT

DB # X03A Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 110 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 6/27/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJDOT

DB # 15335 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Traffic Monitoring Systems

NJDOT is requesting an informational modification to increase NHPP funding for PLS in FFY 23 from $10.544 M by $5.00 M to $15.544 M, in turn this 

would increase the program balance from $2.540 M by $5 M to $7.540 M.

Planning and Research, Federal-Aid

NJDOT is requesting an informational modification to increase the overall program balance from $-4.134 M by $5 M to $0.866 M by increasing SPR 

funding for PLS in FFY 23 from $24.955 M by $0.171 M to $25.126 M, increasing the SPR balance from $-0.171 M by $0.171 M to $0M, increasing 

STBGP-FLEX funding for PLS in FFY 23 from $20.966 M by $4.829 M to $25.795 M, and increasing the SBGP-FLEX balance from $-3.963M by $4.829M 

to $0.866M.

Highway Safety Improvement Program Planning

NJDOT is requesting an informational modification to increase HSIP funding for PLS in FFY 23 from $3.515 M by $1 M to $4.515 M.

Restriping Program & Line Reflectivity Management System

NJDOT is requesting an administrative modification to increase STBGP-FLEX funding for EC in FFY 23 from $12.732 M by $10.000 M to $22.732 M.

Sign Structure Replacement Contract 2016-3

NJDOT is requesting an administrative modification to increase NHPP funding for CON in FFY 23 from $9.5 M by $6.130 M to $15.630 M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 109 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 5/24/2023

FHWA/FTA Action Taken On: 5/31/2023

Request Made By: NJDOT

DB # 16334 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Informational Modification

Action #: 108 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 6/9/2023

FHWA/FTA Action Taken On: 6/12/2023

Request Made By: NJDOT

DB # 15400A Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Administrative Modification

Action #: 107 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 7/3/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJ TRANSIT

DB # T500 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 106 SJTPO Action Taken On: 6/26/2023

NJDOT Action Taken On: 7/10/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJ TRANSIT

DB # T210 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 105 SJTPO Action Taken On: 6/26/2023

NJDOT Action Taken On: 7/3/2023

FHWA/FTA Action Taken On: 7/3/2023

Request Made By: NJ TRANSIT

DB # T135 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Administrative Modification

Transit EnhancementsTransp Altern Prog (TAP)/ Altern Transit Improv (ATI)

NJ TRANSIT is requesting an administrative modification to move prior year funds to current year FY 2023 for SJTPO under Section 5307 in the 

amount of $2.347 M, Section 5337 in the amount of $0.524 M, Section 5339 in the amount of $1.964 M, and Section STP-TE in the amount of 

$0.210 M. For DVRPC under Section 5339 in the amount of $3.086 M, and Section STP-TE in the amount of $0.690 M. For NJTPA under Section 5307 

in the amount of $7.004 M, Section 5337 in the amount of $15.167 M, Section 5339 in the amount of $15.868 M, and Section STP-TE in the amount 

of $2.100 M.

Technology Improvements

NJ TRANSIT is requesting an administrative modification to move prior year funds to current year FY 2023 under Section 5307 for SJTPO in the 

amount of $0.287 M, DVRPC in the amount of $0.943 M, and NJTPA area in the amount of $2.870 M.

Preventive Maintenance-Bus

NJ TRANSIT is requesting an administrative modification to move prior year funds to the FY 2023 funding year for SJTPO under Section 5307 in the 

amount of $7.560 M, and for NJTPA under Section 5307 in the amount of $33.875 M.

Route 295 SB Ramp K to CR 551, Bridge over Route 295 SB

NJDOT is requesting an informational modification to increase BFP funding for PE in FFY 2023 from $1 M by $0.5 M to $1.5 M.

Route 9, Tuckahoe Rd (CR 631) to Roosevelt Blvd (CR 623)

NJDOT is requesting an administrative modification to increase NHPP funding for PE in FFY 2023 from $0.520 M by $0.980 M to $1.5 M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 103 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 7/3/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJ TRANSIT

DB # T53E Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 102 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 7/3/2023

FHWA/FTA Action Taken On: 7/3/2023

Request Made By: NJ TRANSIT

DB # T39 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Administrative Modification

Action #: 101 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 7/3/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJ TRANSIT

DB # T08 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 100 SJTPO Action Taken On: 6/19/2023

NJDOT Action Taken On: 7/5/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJDOT

DB # 17357 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Committee Modification

Action #: 99 SJTPO Action Taken On: 6/19/2023

NJDOT Action Taken On: 7/5/2023

FHWA/FTA Action Taken On: 7/10/2023

Request Made By: NJDOT

DB # 13323 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Committee Modification

Locomotive Overhaul

NJ TRANSIT is requesting an administrative modification to move prior year funds to the FY 2023 funding year for SJTPO under Section 5337 in the 

amount of $0.447 M, for NJTPA under Section 5307 in the amount of $5.000 M, and Section 5337 in the amount of $15.749 M.

Bridge Preventive Maintenance

NJDOT is requesting a committee modification to increase NHPP funding for EC in FFY 23 from $18.724 M by $13.578 M to $32.302 M and increase 

STBGP-FLEX funding for EC in FFY 23 from $7.489 M by $11.941 M to $19.430 M to increase the overall program balance from $3.911 M by $25.519 

M to $29.430 M in anticipation of two (2) upcoming authorizations.

Bridge Maintenance Fender Replacement

NJDOT is requesting a committee modification to increase STBGP-FLEX funding for EC in FFY 23 from $1.705 M by $1.025 M to $2.730 M and 

increase NHPP funding for EC in FFY 23 from $4.262M by $28.031M to $32.293M to increase the overall program balance from $5.967 M by 

$29.056 M to $35.023 M in anticipation of three (3) upcoming authorizations.

Bus Support Facilities and Equipment

NJ TRANSIT is requesting an administrative modification to move prior year funds to the FY 2023 funding year for SJTPO under Section 5337 in the 

amount of $1.005 M, for DVRPC under Section 5307 in the amount of $1.000 M, Section 5337 in the amount of $2.456 M, and Section 5339 in the 

amount of $0.161 M, for NJTPA under Section 5307 in the amount of $2.000 M, Section 5337 in the amount of $13.676 M, Section 5339 in the 

amount of $4.090 M, and Section 5339/5307 in the amount of $3.055 M.

Preventive Maintenance-Rail

NJ TRANSIT is requesting an administrative modification to move prior year funds to the FY 2023 funding year for SJTPO under Section 5307 in the 

amount of $2.913 M, for NJTPA under Section 5307 in the amount of $147.717 M, and Section 5337 in the amount of $51.217 M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 98 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 5/18/2023

FHWA/FTA Action Taken On: 5/31/2023

Request Made By: NJDOT

DB # 13306 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 97 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 5/5/2023

FHWA/FTA Action Taken On: 5/10/2023

Request Made By: NJDOT

DB # X03A Project Name:

Project Phase: (PLS) Planning Study

Action Taken: Informational Modification

Action #: 96 SJTPO Action Taken On: 6/19/2023

NJDOT Action Taken On:

FHWA/FTA Action Taken On:

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Committee Modification

Action #: 95 SJTPO Action Taken On: 6/1/2023

NJDOT Action Taken On: 5/5/2023

FHWA/FTA Action Taken On: 5/10/2023

Request Made By: NJDOT

DB # 15322 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 94 SJTPO Action Taken On: 5/4/2023

NJDOT Action Taken On: 6/9/2023

FHWA/FTA Action Taken On: 6/12/2023

Request Made By: SJTPO

DB # S1910 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Mobility and Systems Engineering Program

NJDOT is requesting an informational modification to increase STBGP-FLEX funding for EC in FFY 23 from $16.816 M by $1.100 M to $17.916 M in 

anticipation of authorization for TETC data purchase / 511NJ Connect / Drivewyze data purchase.

Metropolitan Planning

NJDOT is requesting an informational modification to reduce STBGP-NY/NWK funds in FFY 2023 from $8.000 M by $0.044 M to $7.956 M to add 

these funds to DBNUM 11383 Transportation Management Associations program.

Pavement Preservation

NJDOT is requesting a committee modification to support changes in SJTPO, DVRPC, and STATEWIDE. This modification would increase the current 

SJTPO balance of STBGP-FLEX funding for ERC in FFY 2023  from -$0.002 M by $10.860 M to $10.858 M in anticipation of 2 projects, Rt 40, NJ 

Turnpike to E Quillytown Rd - $4.089M (Salem) and Rt 47, W Rio Grande Blvd to Hawthorne Ave - $6.769M (Cape May).

Delaware & Raritan Canal Bridges

NJDOT is requesting an informational modification to change $1.916 M of STBGP-FLEX funding for ERC in FFY 2023 to BFP.

Third Avenue (CR 619), 99th Street to 80th Street

SJTPO is requesting an informational modification to support a correction of technical information to the title and mile post limits.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 93 SJTPO Action Taken On: 4/26/2023

NJDOT Action Taken On: 4/28/2023

FHWA/FTA Action Taken On: 5/1/2023

Request Made By: NJDOT

DB # 15340 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Administrative Modification

Action #: 92 SJTPO Action Taken On: 4/26/2023

NJDOT Action Taken On: 4/17/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 91 SJTPO Action Taken On: 4/26/2023

NJDOT Action Taken On: 4/10/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: NJDOT

DB # 15400 Project Name:

Project Phase: Construction (CON)

Action Taken: Informational Modification

Action #: 90 SJTPO Action Taken On: 4/26/2023

NJDOT Action Taken On: 4/4/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: NJDOT

DB # X30 Project Name:

Project Phase: (PLS) Planning Study

Action Taken: Informational Modification

Action #: 89 SJTPO Action Taken On: 4/18/2023

NJDOT Action Taken On: 4/26/2023

FHWA/FTA Action Taken On: 4/26/2023

Request Made By: SJTPO

DB # S2319 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Route 47, Henderson Avenue to High Street

SJTPO Carbon Reduction Program

SJTPO is requesting a minor amendment to flex funds to NJ TRANSIT by reducing ERC in FFY 2023 for CR-VINELAND from $0.213 M by $0.128 M for 

a remainder of $0.085 M for a total flex of $0.128 M to T120, as well as CR-AC from $0.556 M by $0.290 M for a remainder of $0.266 M for a total 

flex of $0.290 M to T150.

NJDOT is requesting an administrative modification to increase NHPP funding for PE in FFY 23 from $.5M by $.988M to $1.488M, and to change 

$1.488M of NHPP funding for PE in FFY 23 to STBGP-FLEX. 

Pavement Preservation

NJDOT is requesting an informational modification to change $1.295M of NHPP funding for ERC in FFY 23 to STBGP-L5K, change $0.852 M of STBGP-

FLEX funding for ERC in FFY 23 to STBGP-L5K, and increase STBGP-L5K funding for ERC in FFY 23 from $2.147 M by $0.790 M to $2.937 M. 

Route 9, Wrights Lane to Harbor Road

NJDOT is requesting an informational modification to change $6.025M of NHPP funding for CON in FFY 23 to STBGP-FLEX, as well as update the 

mileposts from 23.4 - 28.46 to 23.16 - 30.65.

Planning and Research, Federal-Aid

NJDOT is requesting an informational modification to increase STBGP-FLEX funding for PLS in FFY 23 from $19.366 M by $1.600 M to $20.966 M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 88 SJTPO Action Taken On: 4/18/2023

NJDOT Action Taken On: 4/26/2023

FHWA/FTA Action Taken On: 4/26/2023

Request Made By: SJTPO

DB # X065 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Minor Amendment

Action #: 87 SJTPO Action Taken On: 4/26/2023

NJDOT Action Taken On: 3/30/2023

FHWA/FTA Action Taken On: 4/5/2023

Request Made By: NJDOT

DB # 12320 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Informational Modification

Action #: 86 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 3/20/2023

FHWA/FTA Action Taken On: 4/5/2023

Request Made By: NJDOT

DB # 13306 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 85 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 5/1/2023

FHWA/FTA Action Taken On: 5/1/2023

Request Made By: Salem County

DB # S9912 Project Name:

Project Phase: (PE/DES/CON) Preliminary Engineering/Design/Construction

Action Taken: Administrative Modification

Action #: 84 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 4/3/2023

FHWA/FTA Action Taken On: 4/11/2023

Request Made By: Atlantic County

DB # S2101 Project Name:

Project Phase: (PE/DES/CON) Preliminary Engineering/Design/Construction

Action Taken: Administrative Modification

Local CMAQ Initiatives

SJTPO is requesting a minor amendment to flex funds to NJ TRANSIT by reducing ERC in FFY 2023 from $2.766 M by $1.430 M for a remainder of 

$1.336 M. The flex to NJ TRANSIT includes $1.096 M to T150, and $0.334 M to T120.

Route 47, Nummytown Mill Pond Dam

NJDOT is requesting an informational modification to change $1.7M of NHPP funding for PE in FFY 23 to STBGP-FLEX.

Mobility and Systems Engineering Program

NJDOT is requesting an informational modification to increase NHPP funding for EC in FFY 23 from $8.517 M by $2.323 M to $10.840 M.

Welchville Road (CR 540)

SJTPO is changing the funding in DES in FFY 2023 from OTHER to STBGP-L5K, moving CON in FFY 2024 to FFY 2026, and increasing CON in FFY 2026 

from $0.750 M by $0.150 for a total of $0.900 M.

Martin Luther King Jr. Boulevard (Mediterranean Avenue to Route 30)

SJTPO is adding PE in FFY 2023 in the amount of $0.100 M, decreasing DES in FFY 2023 from $0.100 M to $0.000 M, moving DES from FFY 2023 to 

FFY 2024, changing the funding for DES from STBGP-AC to OTHER in the amount of $0.150 M, as well as moving CON from FFY 2025 to FFY 2026, 

and reducing CON from $1.700 M by $0.250 M to $1.450 M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 83 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 4/3/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: SJTPO

DB # S044 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 82 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 4/3/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: SJTPO

DB # S2319 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 81 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 4/3/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: Salem County

DB # S1908 Project Name:

Project Phase: (PE/DES/CON) Preliminary Engineering/Design/Construction

Action Taken: Administrative Modification

Action #: 80 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 4/3/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: Salem County

DB # S1904 Project Name:

Project Phase: (PE/DES/CON) Preliminary Engineering/Design/Construction

Action Taken: Administrative Modification

SJTPO, Future Projects

SJTPO is correcting the amount in S044 by decreasing STBGP-B5K200K for ERC in FFY 2023 from $0.135 M by $0.065 M for a total of $0.070 M from 

S1903, increasing STBGP-B5K200K for ERC in FFY 2024 from $0.042 M by $0.750 M for a total of $0.792 M from S1903, decreasing STBGP-B5K200K 

for ERC in FFY 2026 from $0.730 M by $0.600 M for a total of $0.130 M from S1903, as well as adding STBGP-L5K for ERC in FFY 2023 from $0.000 M 

for a total of $1.515 M from S1908, adding STBGP-AC for ERC in FFY 2025 from $0.066 M by $1.700 M for a total of $1.766 M from S2101, 

decreasing STBGP-AC for ERC in FFY 2026 from $3.530 M by $1.450 M for a total of $2.080 M from S2101, decreasing STBGP-L5K for ERC in FFY 2023 

from $1.515 M by $0.065 M for a total of $1.450 M from S9912, increasing STBGP-L5K for ERC in FFY 2024 from $0.000 M for a total of $0.750 M 

from S9912, and decreasing STBGP-L5K for ERC in FFY 2026 from $1.308 M by $0.900 M for a total of $0.408 M from S9912.

Telegraph Road (CR 540), Phase 2 

SJTPO is correcting the DES in FFY 2023 from $0.055 M by $0.005 M for a total amount of $0.060 M, correcting DES in FFY 2023 from OTHER to 

STBGP-L5K, and moving CON from FFY 2023 to FFY 2025.

SJTPO Carbon Reduction Program

This minor amendment will add three funding types eligible for projects in the SJTPO region; CR-AC, CR-VILLAS, and CR-VINELAND. The specific 

phase of work includes Design, Right of Way, and Construction (ERC).

Willow Grove Road (CR 639) Perkintown Road (CR 644) 

SJTPO is correcting the coding to reflect PE in FFY 2023, increasing the Preliminary Engineering (PE) phase of work in FFY 2023 from $0.000 M for a 

total of $0.075 M, as well as moving DES from FFY 2023 to FFY 2024, reducing DES in FFY 2024 from $0.150 M by $0.075 M for a total of $0.075 M, 

changing the fund type for DES in FFY 2024 from STBGP-L5K to OTHER, and moving CON from FFY 2025 to FFY 2027.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 79 SJTPO Action Taken On: 3/30/2023

NJDOT Action Taken On: 4/3/2023

FHWA/FTA Action Taken On: 4/24/2023

Request Made By: Salem County

DB # S1903 Project Name:

Project Phase: (PE/DES/CON) Preliminary Engineering/Design/Construction

Action Taken: Administrative Modification

Action #: 78 SJTPO Action Taken On: 3/6/2023

NJDOT Action Taken On: 2/23/2023

FHWA/FTA Action Taken On: 2/24/2023

Request Made By: NJDOT

DB # X065 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 77 SJTPO Action Taken On: 3/6/2023

NJDOT Action Taken On: 3/22/2023

FHWA/FTA Action Taken On: 3/29/2023

Request Made By: SJTPO

DB # S1910 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 76 SJTPO Action Taken On: 3/6/2023

NJDOT Action Taken On: 2/7/2023

FHWA/FTA Action Taken On: 2/24/2023

Request Made By: NJDOT

DB # 13306 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 76 SJTPO Action Taken On: 3/6/2023

NJDOT Action Taken On: 2/6/2023

FHWA/FTA Action Taken On: 2/24/2023

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Griffith Street/Grant Street (CR 657) 

SJTPO is correcting design (DES) in FFY 2023 from OTHER to STBGP-B5K200K, moving construction (CON) from FFY 2024 to FFY 2026, and reducing 

the CON in FFY 2026 from $0.750 M by $0.150 M for a total amount of $0.600 M.

Local CMAQ Initiatives

This informational modification will increases CMAQ funding for EC in FFY 23 from $1.670 M by $1.096 M to $2.766 M.

Third Avenue (CR 619), 96th Street (CR 657) to 80th Street

This administrative modification will increase HWIZ910-AC for CON in FFY 2023 from $0.000 M by $0.308 M to $0.308 M, and HWIZ919-AC for CON 

in FFY 2023 from $0.000 M by $0.251 M to $0.251 M for a total increase of $0.559 M.

Mobility and Systems Engineering Program

NJDOT is requesting an informational modification to increase NHPP funding for EC in FFY 23 from $5.114M by $3.403M to $8.517M.

Pavement Preservation

NJDOT is requesting an informational modification to change $2.114M of NHPP funding for ERC in FFY 23 to HWYINF.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 75 SJTPO Action Taken On: 3/6/2023

NJDOT Action Taken On: 2/6/2023

FHWA/FTA Action Taken On: 2/24/2023

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 74 SJTPO Action Taken On: 3/13/2023

NJDOT Action Taken On: 3/22/2023

FHWA/FTA Action Taken On: 3/29/2023

Request Made By: NJDOT

DB # 12320 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Committee Modification

Action #: 73 SJTPO Action Taken On: 3/6/2023

NJDOT Action Taken On: 1/19/2023

FHWA/FTA Action Taken On: 2/2/2023

Request Made By: NJDOT

DB # 15322 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 72 SJTPO Action Taken On: 3/6/2023

NJDOT Action Taken On: 1/12/2023

FHWA/FTA Action Taken On: 2/2/2023

Request Made By: NJDOT

DB # 99327A Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 71 SJTPO Action Taken On: 12/22/2022

NJDOT Action Taken On: 12/22/2022

FHWA/FTA Action Taken On: 12/22/2022

Request Made By: NJDOT

DB # X30 Project Name:

Project Phase: (PLS) Planning Study

Action Taken: Administrative Modification

Planning and Research, Federal-Aid

NJDOT is requesting an administrative modification to increase SPR funding for PLS in FFY 23 from $22.321M by $2.634M to $24.955M and increase 

STBGP-FLEX funding for PLS in FFY 23 from $12M by $7.366M to $19.366M for a total program increase of $10M.

Pavement Preservation

NJDOT is requesting an informational modification to change $4.301M of NHPP funding for ERC in FFY 23 to CRRSAA-FLEX.

Route 47, Nummytown Mill Pond Dam

NJDOT is requesting a committee action to increase NHPP funding for PE in FFY 23 from $0.600M by $1.100M to $1.700M.

Delaware & Raritan Canal Bridges

NJDOT is requesting an informational modification to change $5.967M of STBGP-OS-BRDG funding for ERC in FFY 23 to STBGP-FLEX from $1.707M 

to $7.674M, and then increase STBGP-FLEX funding for ERC in FFY 23 from $7.674 by $5.000M for a line item total of $12.674M.

Resurfacing, Federal

NJDOT is requesting an informational modification to accommodate a project, Route 54, Atlantic City Expressway to Rt 30 (Whitehorse Pike) in 

Atlantic County, that has come in for ROW authorization in the amount of $0.703M. This project is eligible for STBGP-FLEX and will require a 

modification to add STBGP-FLEX funding to the Resurfacing, Federal Program.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 70 SJTPO Action Taken On: 12/22/2022

NJDOT Action Taken On: 12/16/2022

FHWA/FTA Action Taken On: 12/21/2022

Request Made By: NJDOT

DB # 03304 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 69 SJTPO Action Taken On: 12/22/2022

NJDOT Action Taken On: 2/6/2023

FHWA/FTA Action Taken On: 2/24/2023

Request Made By: NJDOT

DB # 09316 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 68 SJTPO Action Taken On: 12/22/2022

NJDOT Action Taken On: 12/12/2022

FHWA/FTA Action Taken On: 12/21/2022

Request Made By: NJDOT

DB # 13308 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 67 SJTPO Action Taken On: 1/9/2022

NJDOT Action Taken On: 2/14/2023

FHWA/FTA Action Taken On: 2/24/2023

Request Made By: NJDOT

DB # X154D Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Committee Modification

Action #: 66 SJTPO Action Taken On: 12/22/2022

NJDOT Action Taken On: 1/3/2023

FHWA/FTA Action Taken On: 2/2/2023

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Statewide Traffic Operations and Support Program

NJDOT is requesting an informational modification to increase NHPP funding for EC in FFY 23 from $15.816M by $5.00M to $20.816M.

Drainage Rehabilitation & Improvements

NJDOT is requesting a committee modification to increase STBGP-FLEX funding for EC in FFY 23 from $11.234M by $11.217M to $22.451M.

Pavement Preservation

NJDOT is requesting an administrative modification to add STATEWIDE NHPP funding for ERC in FFY 23 in the amount of $4.301.

Bridge Deck/Superstructure Replacement Program

NJDOT is requesting an informational modification to add STBGP-FLEX funding for ERC in FFY 23 in the amount of $0.297M.

Culvert Replacement Program

NJDOT is requesting an administrative modification to increases STBGP-FLEX funding for ERC in FFY 23 from $1M by $6.1M to $7.1M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 65 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/30/2022

FHWA/FTA Action Taken On: 12/12/2022

Request Made By: NJ TRANSIT

DB # T210 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 64 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/30/2022

FHWA/FTA Action Taken On: 12/12/2022

Request Made By: NJ TRANSIT

DB # T112 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Informational Modification

Action #: 63 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/30/2022

FHWA/FTA Action Taken On: 12/12/2022

Request Made By: NJ TRANSIT

DB # T151 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Informational Modification

Action #: 62 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/30/2022

FHWA/FTA Action Taken On: 12/12/2022

Request Made By: NJ TRANSIT

DB # T150 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Informational Modification

Action #: 61 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/30/2022

FHWA/FTA Action Taken On: 12/12/2022

Request Made By: NJ TRANSIT

DB # T39 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Informational Modification

Transit Enhancements/Transp Altern Prog (TAP)/Altern Transit Improv (ATI)

NJ Transit is requesting an informational modification in the SJTPO FY23 Section 5339 to increase funding in the amount of $0.261M from $1.717M 

to 1.978M in IIJA funds.

Rail Rolling Stock Procurement

NJ Transit is requesting an informational modification in the SJTPO FY23 Section 5337 to increase funding in the amount of $0.341M (from $0.000M 

to $0.341M) IIJA funds.

Section 5311 Program

NJ Transit is requesting an informational modification in the SJTPO FY23 Section 5311 5311 to increase funding in the amount of $0.099M (from 

$0.00M to $0.099M) IIJA funds.

Section 5310 Program

NJ Transit is requesting an informational modification in the SJTPO area to FY23 Section 5307 to increase funding in the amount of $0.275M (from 

$0.541M to $0.816M) of IIJA funds.

Preventive Maintenance-Rail

NJ Transit is requesting an informational modification in the SJTPO FY23 Section 5337 to increase funding in the amount of $1.283M (from $1.921M 

to $3.204M) and FY23 Section 5307 the amount $1.341M (from $1.419M to $2.760M).
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 60 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/15/2022

FHWA/FTA Action Taken On: 11/28/2022

Request Made By: NJDOT

DB # X07A Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 59 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/30/2022

FHWA/FTA Action Taken On: 12/12/2022

Request Made By: NJ TRANSIT

DB # T135 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Informational Modification

Action #: 58 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/15/2022

FHWA/FTA Action Taken On: 11/28/2022

Request Made By: NJDOT

DB # 13306 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 57 SJTPO Action Taken On: 11/4/2022

NJDOT Action Taken On: 11/15/2022

FHWA/FTA Action Taken On: 11/22/2022

Request Made By: NJDOT

DB # X144 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 56 SJTPO Action Taken On: 9/13/2022

NJDOT Action Taken On: 9/13/2022

FHWA/FTA Action Taken On: 9/20/2022

Request Made By: NJDOT

DB # S9911 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Beach Avenue (CR 604), Second Avenue to Wilmington Avenue

NJDOT is requesting an administrative modification to change the fund type to STBGP-50k-200k, reduce the amount from $1.786M to $0.601M, 

and add STBGP-flex for $1.184M.

Bridge Inspection

NJDOT is requesting an administrative modification to increase NHPP funding for EC in FFY 23 from $10.456M by $2.254M to $12.710M, increases 

STBGP-FLEX funding for EC in FFY 23 from $6.748M by $3.273M to $10.021M, and increases STBGP-OS-BRDG funding for EC in FFY 23 from $2M by 

$4.370M to $6.370M, for a total program increase of $9.897M.

Preventive Maintenance-Bus

NJ Transit is requesting an informational modification to Section 5307 in the SJTPO area to add IIJA funds in the amount of 1.172M, for a total of 

$9.060M.

Mobility and Systems Engineering Program

NJDOT is requesting an administrative modification to delay NHPP funding for EC in the amount of $5.693M from FFY 22 to FFY 23, changes 

$5.693M of NHPP funding for EC in FFY 23 to STBGP-FLEX for a total of $6.816M of STBGP-FLEX, and increases STBGP-FLEX funding for EC in FFY 23 

from $6.816M by $10.000M to $16.816M.

Regional Action Program

NJDOT is requesting an administrative modification to delay CRRSAA-FLEX funding for EC in the amount of $5.000M from FFY 22 to FFY 23.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 55 SJTPO Action Taken On: 9/13/2022

NJDOT Action Taken On: 9/2/2022

FHWA/FTA Action Taken On: 9/19/2022

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 54 SJTPO Action Taken On: 9/13/2022

NJDOT Action Taken On: 9/2/2022

FHWA/FTA Action Taken On: 9/19/2022

Request Made By: NJDOT

DB # 00377 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 53 SJTPO Action Taken On: 9/13/2022

NJDOT Action Taken On: 8/30/2022

FHWA/FTA Action Taken On: 9/9/2022

Request Made By: NJDOT

DB # X35A1 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 52 SJTPO Action Taken On: 9/13/2022

NJDOT Action Taken On: 8/30/2022

FHWA/FTA Action Taken On: 9/2/2022

Request Made By: NJDOT

DB # S9912 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Informational Modification

Action #: 51 SJTPO Action Taken On: 8/26/2022

NJDOT Action Taken On: 8/22/2022

FHWA/FTA Action Taken On: 9/19/2022

Request Made By: NJDOT

DB # X30 Project Name:

Project Phase: (PLS) Planning Study

Action Taken: Informational Modification

Welchville Road (CR 540)

NJDOT is requesting an informational modification to change $0.080M of STBGP-L5K funding in FY 2022 to STBGP-FLEX for a total of $0.800M.

Planning and Research, Federal-Aid

NJDOT is requesting an informational modification to increase SPR funding in FY 2022 from $27.609M by $1.287M to $28.896M.

NJDOT is requesting an informational modification to increase the NHPP funding in FY 2022 from $0.000M by $4.195M.

Ferry Program

NJDOT is requesting an informational modification to increase FBP funding in FY 2022 from $4.000M by $2.000M to $6.000M.

Rail-Highway Grade Crossing Program, Federal

NJDOT is requesting an informational modification to increase RHC funding for EC in FY 2022 from $1.371M by $0.200M to $1.571M.

Pavement Preservation
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 50 SJTPO Action Taken On: 8/26/2022

NJDOT Action Taken On: 8/22/2022

FHWA/FTA Action Taken On: 8/22/2022

Request Made By: NJDOT

DB # X107 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 49 SJTPO Action Taken On: 8/26/2022

NJDOT Action Taken On: 8/22/2022

FHWA/FTA Action Taken On: 9/9/2022

Request Made By: NJDOT

DB # 19370 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 48 SJTPO Action Taken On: 9/26/2022

NJDOT Action Taken On: 9/28/2022

FHWA/FTA Action Taken On: 10/20/2022

Request Made By: NJ TRANSIT

DB # T112 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Administrative Modification

Action #: 47 SJTPO Action Taken On: 8/30/2022

NJDOT Action Taken On: 9/13/2022

FHWA/FTA Action Taken On: 9/20/2022

Request Made By: NJ TRANSIT

DB # T151 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Administrative Modification

Action #: 46 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/24/2022

FHWA/FTA Action Taken On: 8/26/2022

Request Made By: Atlantic City

DB # S1913 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Atlantic Avenue, Albany to Tennessee Avenues

Atlantic City is requesting an informational modification to reduce programmed funds based on the final engineers' estimate. Highway 

infrastructure funds will be removed from this project to go towards S044 or to be reprogrammed in FFY 2023, and $0.295M in STBGP-AC funds will 

go towards other projects in the Atlantic City Urbanized Area.

Section 5311 Program

NJ TRANSIT is requesting an administrative modification to move prior year funds into current FY 2022 funding year in the SJTPO area for Section 

5311 in the amount of $0.308M. NJ TRANSIT is requesting an administrative modification to move $0.506 from DBNUM T210 in the SJTPO area 

section 5307 to T151 section 5311.

Transportation Alternatives Program

NJDOT is requesting an informational modification to increase TA-FLEX funding in FY 2022 from $1.026M by $2.660M to $3.686M.

Safety Programs

NJDOT is requesting an informational modification to increase HSIP funding in FY 2022 from $18.309M by $5.000M to $23.309M.

Rail Rolling Stock Procurement

NJDOT is requesting an administrative modification to move prior year funds in the SJTPO area for Section 5307 in the amount of $0.338M. 
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 45 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/24/2022

FHWA/FTA Action Taken On: 8/26/2022

Request Made By: Atlantic County

DB # S2201 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 44 SJTPO Action Taken On: 9/29/2022

NJDOT Action Taken On: 9/30/2022

FHWA/FTA Action Taken On: 10/20/2022

Request Made By: NJ TRANSIT

DB # T150 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Informational Modification

Action #: 43 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/22/2022

FHWA/FTA Action Taken On: 8/26/2022

Request Made By: Salem County

DB # S1908 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Administrative Modification

Action #: 42 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/22/2022

FHWA/FTA Action Taken On: 8/26/2022

Request Made By: Salem County

DB # S1903 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Administrative Modification

Action #: 41 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/22/2022

FHWA/FTA Action Taken On: 8/26/2022

Request Made By: Salem County

DB # S9912 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Administrative Modification

Welchville Road 

SJTPO is correcting the coding to reflect PE, not DES in FFY 2022. Additional changes include adding DES in FFY 2023 using local funds. This 

modification will ensure all phases of work are shown in the TIP.

Griffith Street/Grant Street

SJTPO is correcting the coding to reflect PE, not DES in FFY 2022. Additional changes include adding DES in FFY 2023 using local funds. This 

modification will ensure all phases of work are shown in the TIP.

Telegraph Road (CR 540), Phase 2 Revision #2

SJTPO is correcting the coding to reflect PE, not DES in FFY 2022. Additional changes include adding DES in FFY 2023 using local funds. This 

modification will ensure all phases of work are shown in the TIP.

Section 5310 Program

NJ TRANSIT  is requesting an informational modification to move prior year funds into current FY2022 funding year in the SJTPO area for Section 

5310 in the amount of $0.032M and for Section CMAQ/5310 in the amount of $1.096M. Funds for Section 5310 in the amount of $0.686M were 

obligated on September 1, 2021 bringing the amount from $0.718M to $0.032M. Inclusion of section CMAQ/5310 in the amount of $1.096M is no 

longer accurate for this action. However, the Before and After sheets accurately reflect the actions associated with this modification. NJDOT did not 

complete the Flex (transfer of funds from FHWA to FTA) in 2021 as requested.

Tilton Road (CR 563) – Section 7

Atlantic County is requesting an informational modification to increase funds by $0.487 million due to project authorization being above the 

programmed amount.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 40 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/24/2022

FHWA/FTA Action Taken On: 8/26/2022

Request Made By: Atlantic City

DB # S1702 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Administrative Modification

Action #: 39 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/9/2022

FHWA/FTA Action Taken On: 8/26/2022

Request Made By: NJDOT

DB # 17306 Project Name:

Project Phase: (PE) Preliminary Engineering

Action Taken: Informational Modification

Action #: 38 SJTPO Action Taken On: 8/30/2022

NJDOT Action Taken On: 9/13/2022

FHWA/FTA Action Taken On: 9/20/2022

Request Made By: NJ TRANSIT

DB # T210 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 37 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/24/2022

FHWA/FTA Action Taken On: 9/20/2022

Request Made By: NJ TRANSIT

DB # T170 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Administrative Modification

Action #: 36 SJTPO Action Taken On: 8/26/2022

NJDOT Action Taken On: 9/13/2022

FHWA/FTA Action Taken On: 9/20/2022

Request Made By: NJ TRANSIT

DB # T135 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Administrative Modification

Route 55, Bridges over Route 47

The authorization package for this project is in the process of being submitted and the PE estimate has increased. This informational modification 

increased PE by $0.500M. An additional Informational TIP MOD to convert the programmed funding to all BFP or all NHPP is possible depending on 

NJDOT FY 2022-year end funding strategy.

Baltic Avenue, Maine to Missouri Avenues

Atlantic City is seeking to authorize PE in FFY 2022. The Final Design will occur in FFY 2023, Project was incorrectly coded DES for 2022. Funding for 

FFY 2022 will increase by $0.042M. Final Design has been added to FFY 2023 for $0.075M.

Transit Enhancements/Transp Altern Prog (TAP)/Altern Transit Improv (ATI)

NJ TRANSIT is requesting an administrative modification to move unobligated prior year funds in the SJTPO area, for Section 5307 for $2.347M, 

Section 5337 for $0.524M, Section 5339 for $0.509M, and STP-TE in the amount of $0.140M for a total of $3.52M. 

Cumberland County Bus Program

NJ TRANSIT is requesting an administrative modification to move prior year funds to the current FFY2022 funding year in the SJTPO area for Section 

5307 in the amount of $1.020M.

Preventive Maintenance-Bus

NJ TRANSIT is requesting an administrative modification to move prior year unobligated funds to current FY2022 year in the SJTPO area for Section 

5307 in the amount of $22.200M and for Section 5337 in the amount of $0.00M. Funds in the amount of $5.020 were obligated on September 1, 

2021 bringing the amount from $19.332M to $14.312M and funds in the amount of $4.530 were obligated on September 1, 2021 bringing the 

amount from $4.530M to $0.00M. NJ TRANSIT is seeking to move funds the SJTPO area Section 5307 to T53E Section 5307 in the amount of 

$8.955M. Funds in the amount of $8.955M moved from section 5307 to T53E section 5307 to reduce the current total amount to $13.245M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 35 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 9/28/2022

FHWA/FTA Action Taken On: 10/20/2022

Request Made By: NJ TRANSIT

DB # T53E Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 34 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 9/28/2022

FHWA/FTA Action Taken On: 10/20/2022

Request Made By: NJ TRANSIT

DB # T39 Project Name:

Project Phase: (CAP) Capital Acquisition

Action Taken: Administrative Modification

Action #: 33 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 9/13/2022

FHWA/FTA Action Taken On: 9/20/2022

Request Made By: NJ TRANSIT

DB # T08 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 32 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/24/2022

FHWA/FTA Action Taken On: 8/25/2022

Request Made By: NJDOT

DB # X03A Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 31 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 7/15/2022

FHWA/FTA Action Taken On: 7/26/2022

Request Made By: NJDOT

DB # 17357 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Bus Support Facilities and Equipment

NJ TRANSIT is requesting an administrative modification to move the prior year unobligated funds to the current FY2022 funding year in the SJTPO 

area for Section 5337 in the amount of $1.500M and for Section 5339 for $0.754M. NJ TRANSIT is seeking to move $0.495M of the $2.254M from 

Section 5337 to Section 5339.

Restriping Program & Line Reflectivity Management System

NJDOT is requesting an administrative modification to accommodate possible additional FFY 22 Authorizations under the Restriping Program & Line 

Reflectivity Management System, FFY 22 funding will be increased by $10M, increasing the overall current balance of the program to $29.553M.

Bridge Maintenance Fender Replacement

Locomotive Overhaul

NJ TRANSIT is requesting an administrative modification to move prior year unobligated funds to the current FY2022 year in the SJTPO area for 

Section 5337 in the amount of $0.902M and Section 5307 in the amount of $0.909M. NJ TRANSIT is also modifying to move $8.955M from Section 

5307 T135 to Section 5307 T53E, for a total of $9.864M for Section 5307 and $0.902 for Section 5337.

Preventive Maintenance-Rail

NJ TRANSIT is requesting an administrative modification to move prior year unobligated funds to current year FY2022 in the SJTPO area for Section 

5307 in the amount of $1.661M and for Section 5337 for $.396M for a total of $2.057M. Additionally, NJ TRANSIT is seeking to move $0.030M of 

the $2.057M to Section 5337.

NJDOT is requesting an informational modification to accommodate additional FY 22 Authorizations under the Bridge Maintenance Fender 

Replacement, FY 22 funding will be increased by $5.000M, increasing the overall current balance of the program to $18.419M.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 30 SJTPO Action Taken On: 8/19/2022

NJDOT Action Taken On: 8/24/2022

FHWA/FTA Action Taken On: 8/25/2022

Request Made By: NJDOT

DB # 13306 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 29 SJTPO Action Taken On: 9/26/2022

NJDOT Action Taken On: 10/24/2022

FHWA/FTA Action Taken On: 11/21/2022

Request Made By: NJDOT

DB # 22350 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 28 SJTPO Action Taken On: 9/26/2022

NJDOT Action Taken On: 10/24/2022

FHWA/FTA Action Taken On: 11/21/2022

Request Made By: NJDOT

DB # 22353 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 27 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/23/2022

FHWA/FTA Action Taken On: 5/31/2022

Request Made By: NJDOT

DB # 13308 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 26 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/6/2022

FHWA/FTA Action Taken On: 5/10/2022

Request Made By: NJDOT

DB # 03304 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

A Bridge Deck/Superstructure project, County Route 555 (Main Road), Bridge over Route 55 (UPC: 173050), has come in for CON authorization in 

the amount of $10.681M. In order to use eligible HWYINF and STBGP-FLEX funds, those funds must be added to the SJTPO portion of the program. 

In order to add these funds, available STATEWIDE NHPP funds in the amount of $5.335M will be changed to STBGP-FLEX along with $.198M of 

SJTPO NHPP, for a total of $5.533M of STBGP-FLEX. In order to use available HWYINF funds, $.802M of SJTPO.

Statewide Traffic Operations and Support Program

NJDOT is requesting an informational modification as an authorization will be soon be submitted for $1.067M that will push this program over its 

allottable balance; therefore, a TIP MOD will be completed to increase the program funding by the authorization amount.

Bridge Deck/Superstructure Replacement Program

Protect

NJDOT is requesting an minor amendment to add a funding category. This federal-aid funding category is established under the Infrastructure 

Investment and Jobs Act (IIJA), and provides funds for planning, resilience improvements, community resilience and evacuation routes, and at-risk 

coastal infrastructure. This action is consistent with the 23 Capital Program.

Mobility and Systems Engineering Program Revison #2

NJDOT is requesting an administrative modification to accommodate possible additional FFY 22 Authorizations under the Mobility and Systems 

Engineering Program, FFY 22 funding will be increased by $10M, increasing the overall current balance of the program to $5M. 

Electric Vehicle Infrastructure Program

NJDOT is requesting an minor amendment to add a funding category. This is a federal-aid funding category is established under the Infrastructure 

Investment and Jobs Act (IIJA). This action is consistent with the 23 Capital Program.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 25 SJTPO Action Taken On: 4/25/2022

NJDOT Action Taken On: 5/10/2022

FHWA/FTA Action Taken On: 5/13/2022

Request Made By: Atlantic City

DB # S1913 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 24 SJTPO Action Taken On: 5/20/2022

NJDOT Action Taken On: 5/26/2022

FHWA/FTA Action Taken On: 6/20/2022

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 23 SJTPO Action Taken On: 5/20/2022

NJDOT Action Taken On: 5/26/2022

FHWA/FTA Action Taken On: 6/20/2022

Request Made By: NJDOT

DB # X51 Project Name:

Project Phase: (CON) Construction

Action Taken: Informational Modification

Action #: 22 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/10/2022

FHWA/FTA Action Taken On: 5/13/2022

Request Made By: NJDOT

DB # 16322 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 21 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/10/2022

FHWA/FTA Action Taken On: 5/13/2022

Request Made By: NJDOT

DB # 15382 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Atlantic Avenue, Albany to Tennessee Avenues

This project is experiencing slippage and the construction phase is being pushed from FFY 2022 to FFY 2023. This project is in the Town of 

Hammonton, Atlantic County.

Atlantic City has requested an information modification to modify the project description to include a more accurate description of this phase of 

work which consists of the installation of fiber.

Pavement Preservation Revision #7

A Pavement Preservation project in the DVRPC region, Route 29, State House Complex to Route 295 (UPC 213090), has come in for funding in the 

amount of $9.561 M. To accommodate this request, $9.561 M of HWYINF funds will be changed to NHPP.

Pavement Preservation Revision #6

A project, Rt. 49, Estell Manor Rd, came in for CON Authorization in the amount of $3.623M. The project was funded using 2 different funding 

sources, $1.323M of HWYINF and $2.300M of STBGP-L5K. The TIP MOD changed $3.623M of its programmed $4.5M of NHPP into funding for 

HWYINF and STBGP-L5K.

ADA South, Contract 5

This project is delayed, the construction phase is being pushed back from FFY 2022 to FFY 2023. The new project authorization date is anticipated 

to be June of 2023. The project is in Galloway Township, Atlantic County.

Route 30, CR 542 (Sea Grove Ave/Central Ave) to Weymouth Rd (CR 640)
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 20 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/10/2022

FHWA/FTA Action Taken On: 5/13/2022

Request Made By: NJDOT

DB # 15400 Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 19 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/10/2022

FHWA/FTA Action Taken On: 5/13/2022

Request Made By: NJDOT

DB # 15420A Project Name:

Project Phase: (CON) Construction

Action Taken: Administrative Modification

Action #: 18 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/10/2022

FHWA/FTA Action Taken On: 5/13/2022

Request Made By: NJDOT

DB # 18311 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 17 SJTPO Action Taken On: 5/9/2022

NJDOT Action Taken On: 5/26/2022

FHWA/FTA Action Taken On: 5/31/2022

Request Made By: NJDOT

DB # X152 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Administrative Modification

Action #: 16 SJTPO Action Taken On: 5/25/2022

NJDOT Action Taken On: 5/27/2022

FHWA/FTA Action Taken On: 6/3/2022

Request Made By: NJDOT

DB # 95017 Project Name:

Project Phase: (CON) Construction

Action Taken: Minor Amendment

This project is experiencing slippage and is moved from FFY 2022 to FFY 2023. Authorization is anticipated in March of 2023. This project is in Upper 

Township, Cape May County.

ADA South, Contract 1 with ROW

This project is delayed and will be moved from FFY 2022 to FFY 2023. Authorization is anticipated for April 2023. This project has locations in 

Galloway Township and Town of Hammonton in Atlantic County and Shamong Township, Burlington County.

This project will provide multiuse path connectivity for pedestrians and bicyclists between Route 9 and the multiuse path on the GSP Bridge over 

Great Egg Harbor Bay. The following federal appropriations were repurposed to this project: DEMO ID# NJ 134 & 185.A new phase of work is being 

added to this project, Final Design, in FFY 2023. As a result, Construction is being delayed from FFY 2023, and 2024 to FFY 2025. The project is in 

Somers Point City, Atlantic County.

Route 9, Garden State Parkway (GSP) to CR 559 (Mays Landing Road)

Rockfall Mitigation 

This is a Statewide Program that funds engineering services and construction of projects to reduce the potential of rockfall onto highways. A 

project in the NJTPA region, Route 23 and Route 94 Rockfall Mitigation, Hardyston Township, is anticipating authorizing $1.55M of Design in FFY 22. 

To accommodate this request, funding must be added to FFY 22 of the Rockfall Mitigation program.

Route 49, Buckshutem Road, Intersection Improvements (CR 670)

This project will address safety and operational improvements at the Route 49 intersection with Buckshutem Road. The project is the City of 

Bridgeton, Cumberland County and is programmed for CON in FFY 2023 for $17.717 million.

Route 9, Wrights Lane to Harbor Road
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 15 SJTPO Action Taken On: 5/25/2022

NJDOT Action Taken On: 5/27/2022

FHWA/FTA Action Taken On: 6/3/2022

Request Made By: NJDOT

DB # 17306 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Minor Amendment

Action #: 14 SJTPO Action Taken On: 5/25/2022

NJDOT Action Taken On: 5/27/2022

FHWA/FTA Action Taken On: 6/3/2022

Request Made By: NJDOT

DB # 16334 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 13 SJTPO Action Taken On: 5/25/2022

NJDOT Action Taken On: 5/27/2022

FHWA/FTA Action Taken On: 6/3/2022

Request Made By: NJDOT

DB # 15400A Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 12 SJTPO Action Taken On: 5/25/2022

NJDOT Action Taken On: 5/27/2022

FHWA/FTA Action Taken On: 6/3/2022

Request Made By: NJDOT

DB # 15340 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 11 SJTPO Action Taken On: 5/25/2022

NJDOT Action Taken On: 5/27/2022

FHWA/FTA Action Taken On: 6/3/2022

Request Made By: NJDOT

DB # 12320 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Route 9, Tuckahoe Rd (CR 631) to Roosevelt Blvd (CR 623)

This project will provide a solution to lessen crash incidents, promote traffic calming, improve geometric deficiencies, increase mobility for 

pedestrian and bicyclists, provide American with Disabilities (ADA) compliant features, install ITS facilities, and improve the terminus of old Route 9 

in Upper Township at the Great Egg Harbor Bay. Funding is for PE in FFY 23, FD in FFY 24, ROW in FFY 25, and CON in FFY 26 for a total of $10.213 

million. This project is in Upper Township, Cape May County.

Route 47, Nummytown Mill Pond Dam

Initiated from the Bridge Management System, this class 2 dam has insufficient spillway capacity, as required by the New Jersey safety standards, 

and is a significant hazard. The dam requires rehabilitation to achieve compliance with the New Jersey Dam Safety standards. Funding is for 

Preliminary Engineering (PE) in FFY 23, Final Design (FD) in FFY 24, Right-of-Way (ROW) in FFY 25 and Construction (CON) in FFY 26 for a total of 

$8.83 million. This project is in Middle Township, Cape May County.

Work will include replacing the bridge deck/superstructure in Millville. Funding is for PE in FFY 22, FD in FFY 25, and CON in FFY 27 for a total of $22 

million. This project is in the City of Millville, Cumberland County.

Route 295 SB Ramp K to CR 551, Bridge over Route 295 SB

Route 55, Bridges over Route 47

Initiated from the Bridge Management System, this project will replace the structurally deficient and functionally obsolete bridge in Carney’s Point 

Township, Salem County. Funding is for PE in FFY 23, FD in FFY 25, ROW in FFY 26, and CON in FFY 27 for a total of $13 million. This project is in 

Carney's Point Twp, Salem County.

Route 47, Henderson Avenue to High Street

This project will provide safety improvements and address pedestrian deficiencies within the project limits. Funding is for PE in FFY 23, FD in FFY 25, 

ROW in FFY 25 and CON in FFY 28 for a total of $6.128 million. The project is in the City of Millville, Cumberland County.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 10 SJTPO Action Taken On: 2/22/2022

NJDOT Action Taken On: 3/2/2022

FHWA/FTA Action Taken On: 3/17/2022

Request Made By: NJDOT

DB # 13306 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Action #: 9 SJTPO Action Taken On: 2/22/2022

NJDOT Action Taken On: 3/2/2022

FHWA/FTA Action Taken On: 3/11/2022

Request Made By: SJTPO

DB # PS2201 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 8 SJTPO Action Taken On: 2/22/2022

NJDOT Action Taken On: 3/2/2022

FHWA/FTA Action Taken On: 3/17/2022

Request Made By: NJDOT

DB # X30 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Action #: 7 SJTPO Action Taken On: 3/31/2022

NJDOT Action Taken On: 4/1/2022

FHWA/FTA Action Taken On: 4/8/2022

Request Made By: NJDOT

DB # 15370 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Minor Amendment

Action #: 6 SJTPO Action Taken On: 1/31/2022

NJDOT Action Taken On: 1/13/2022

FHWA/FTA Action Taken On: 2/8/2022

Request Made By: NJDOT

DB # 9388 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Administrative Modification

Planning and Research, Federal-Aid

There are 2 upcoming/pending authorizations in the amount of $5.626M and $1.6M. Program balances are currently depleted, so this TIP action 

will increase funding in order to accommodate these authorizations. Therefore NJDOT is requesting an increase of SPR funding for PLS in FFY 22 

$5.626M and increase of STBGP-FLEX funding for PLS in FFY 22 by $1.6MM. 

Port of Salem Improvements

South Jersey Port Corporation was awarded a $9 million grant in the summer of 2021. In order for federal funds to be authorized they must be 

listed in the TIP/STIP. This is a new project and is fiscally constraint. 

Mobility and Systems Engineering Program

An authorization has been requested for $2.193M that will push the overall program balance over $-5M, therefore this TIP MOD will prevent the 

overall program balance from being over the allowed amount. The current program balance is -3.904, the balance with the authorization is $-6.097, 

and the balance with the TIP MOD is $-5.

Route 40, Hamilton Common Drive to West End Avenue (CR 629)

This TIP Amendment adds Route 40, Hamilton Common Drive to West End Avenue (CR 629) back into the STIP. This project was originally supposed 

to be authorized in FFY 21, however delays in ROW, and an issue with ROW’s ability to be authorized via the Resurfacing, Federal line item have 

caused the need for this project to be added into the FFY 2022-2031 STIP for both ROW in FFY 2022 and CON in FFY 2023.

Highway Safety Improvement Program Planning

NJDOT is requesting to increase funding to Highway Safety Improvement Program Planning by $9 million dollars. This will bring program the total 

funding up to $13 million from $4 million. The additional funding is a result of the release from prior year unobligated balances. NJDOT has a 

number of projects lined up for authorization including funding for local safety plans and staff support work. A list of anticipated authorizations 

throughout the year was provided to support the action.
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Summary of TIP Amendment and Modification Actions SJTPO FFY 2022-2031

Action #: 5 SJTPO Action Taken On: 1/31/2022

NJDOT Action Taken On: 1/13/2022

FHWA/FTA Action Taken On: 2/8/2022

Request Made By: NJDOT

DB # 19370 Project Name:

Project Phase: (ERC) Design, Right of Way, and Construction

Action Taken: Informational Modification

Action #: 4 SJTPO Action Taken On: 1/25/2022

NJDOT Action Taken On: 2/1/2022

FHWA/FTA Action Taken On: 2/4/2022

Request Made By: Salem County

DB # S1903 Project Name:

Project Phase: (DES) Design

Action Taken: Informational Modification

Action #: 3 SJTPO Action Taken On: 1/25/2022

NJDOT Action Taken On: 2/1/2022

FHWA/FTA Action Taken On: 2/4/2022

Request Made By: Salem County

DB # S1908 Project Name:

Project Phase: (DES) Design

Action Taken: Minor Amendment

Action #: 2 SJTPO Action Taken On: 1/25/2022

NJDOT Action Taken On: 2/1/2022

FHWA/FTA Action Taken On: 2/4/2022

Request Made By: Salem County

DB # S9912 Project Name:

Project Phase: (DES) Design

Action Taken: Informational Modification

Action #: 1 SJTPO Action Taken On: 1/25/2022

NJDOT Action Taken On: 12/21/2021

FHWA/FTA Action Taken On: 1/3/2022

Request Made By: NJDOT

DB # X35A1 Project Name:

Project Phase: (EC) Design and Construction

Action Taken: Informational Modification

Reduced funding by $0.02 from $0.10 to $0.08 to pay for DBNUM 1908.

Rail-Highway Grade Crossing Program, Federal

Change of funding source: Changes $0.278M of SJTPO RHC funding for EC in FFY 22 to HSIP; Chnages $0.915M of DVRPC RHC funding for EC in FFY 

22 to HSIP; Changes $2.719M of NJTPA RHC funding for EC in FFY 22 to HSIP.

Telegraph Road (CR 540), Phase 2

Adding DES phase for S1908 into the FFY 2022-2031 STIP (FFY 20220). Project was previously programmed in the FFY 2020-2029 STIP (FY 2021) but 

was not authorized.

Welchville Road (CR 540)

Griffith Street/Grant Street (CR 657)

Reducing programmed amount of $0.10 by $0.04 to a new programmed amount of $0.06 to pay for DBNUM 1908.

Safety Programs

NJDOT is requesting to add prior year unobligated balances to this program in the amount of $5 million. This will bring funding in the program up to 

a total of $18.3 million, up from $13.3 million. NJDOT provided a list of of projects anticipated for authorization this year under this program, 

including projects along US Route 30 and Cologne in Galloway, NJ Route47 and Park in Vineland, and US Route 30 and Central-Seagrove/Pleasant 

Mills in the Town of Hammonton.

Page 24 of 24


