
SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

Policy Board 
 

Monday, September 25 - 10:00 A.M. 

Hybrid (In-Person/Virtual) Meeting 
 

Vineland City Hall Caucus Room (In-Person) or GoToMeeting (Virtual) 

Join the meeting from your computer, tablet, or smartphone, simply click on the link: 

https://meet.goto.com/478619429 

United States (Toll-Free): +1 (877) 309-2073     United States: +1 (646) 749-3129 

Access Code: 478-619-429 

 

AGENDA 
 

a. Flag Salute and Open Public Meetings Law Announcement 

 

b. Roll Call 

1. Board members 

2. Other attendees in person and virtual 

 

c. Approval of Minutes: July 24, 2023 

 

d. Tentative 2024 Meeting Schedule 

 

e. Communications 

 

f. Report of the Technical Advisory Committee – Kathleen Hicks, Chairperson 

 

g. Chairman's Remarks 

 

h. Report of the Executive Director – Jennifer Marandino 

 

i. Public Comment limit to three (3) minutes per person 

 

j. New Business 

 

1. Resolution 2309-35: Approving an Amendment to the Regional Transportation Plan 2050 

Presenter: Jennifer Marandino, Executive Director 

The Regional Transportation Plan (RTP) is the long-term transportation plan that identifies the 

high-level vision and outlines the transportation projects for at least the next twenty years. Federal 

guidelines require the RTP to be consistent with the TIP; as such, with approval of the new TIP, 

the RTP must be amended to include the latest information on projects programmed in the FFY 

2024-2033 TIP. SJTPO’s RTP 2050 was originally adopted in January 2021. Both documents are 

viewable on the SJTPO website at www.sjtpo.org/rtp. 

 

2. Resolution 2309-36: Adopting the FFY 2024-2033 Transportation Improvement Program 

Presenter: Jennifer Marandino, Executive Director 

The TIP includes state, regional, and local projects and programs, including transit. Over $1.5 

billion of FFY 2024-2033 Federal and State funding is identified for transportation improvements 

https://meet.goto.com/478619429
http://www.sjtpo.org/rtp


within the four counties and participation in the statewide programs. This TIP introduces new 

projects and updates the schedules, costs, and funding for projects in the previous TIP. 

 

Hard copies of the Draft RTP, TIP, and PIP were distributed to the State Depository libraries in 

the SJTPO region and made available at the SJTPO office for public inspection and on the SJTPO 

website at www.sjtpo.org/tip. 

 

3. Resolution 2309-37: Self-Certifying the SJTPO Planning Process 

Presenter:  Jennifer Marandino, Executive Director 

Per the Metropolitan Planning Rule (23 CFR § 450.336), an MPO must self-certify that their 

transportation planning process is being conducted in accordance with all applicable requirements, 

as listed in the memo for reference. This self-certification must be concurrent with the submittal 

of the proposed TIP to the FHWA and the FTA as part of the STIP approval. 

 

4. Resolution 2309-38: Adopting the SJTPO Transportation Conformity Determination for the 

FFY 2024-2033 Transportation Planning Improvement Program and RTP 2050 Under the 

2015 and 2008 8-Hour Ozone National Ambient Air Quality Standards (NAAQS) 

Presenter: Jennifer Marandino, Executive Director 

The Transportation Conformity Determination ensures that all regional projects are consistent with 

the air quality goals and do not cause new or worsened air quality violations or delay the timely 

attainment of the national ambient air quality standards. The determination demonstrates 

conformity of the SJTPO RTP and FFY 2024-2033 TIP in concurrence with the 8-hour Ozone 

National Ambient Standards (NAAQS). The Transportation Conformity Determination is included 

as Appendix C of the SJTPO FFY 2024-2033 TIP and is viewable at www.sjtpo.org/tip. 

 

5. Resolution 2309-39: Adopting the SJTPO Public Involvement Plan 

Presenter: Melissa Melora, Public Outreach Coordinator 

This Public Involvement Plan (PIP) outlines the federal requirements and best practices SJTPO 

will follow to ensure all planning documents and programs maximize the involvement of the 

public. The PIP is evaluated annually and updated as needed. The current 2022 PIP and the Draft 

2023 PIP are viewable on the SJTPO website at www.sjtpo.org/pip. 

 

6. Resolution 2309-40: Supporting the FY 2023 Transit Asset Management Performance 

(TAMP) Measures Targets Set by NJ TRANSIT 

Presenter: Jennifer Marandino, Executive Director 

The Transit Asset Management (TAM) Final Rule (49 USC 625) prescribed specific transit asset 

performance measures and targets covering rolling stock, equipment, facilities, and 

infrastructure/track segments. These targets are readjusted annually. The FY 2022 targets were 

approved by the SJTPO Policy Board in January 2022, with approval of the FY 2023 targets being 

considered with this action. 

 

7. Resolution 2309-41: Supporting NJ TRANSIT’s Calendar Year 2023 Public Transportation 

Agency Safety Plan (PTASP) Safety Performance Target for Bus Targets 

Presenter: Jennifer Marandino, Executive Director 

The Public Transportation Agency Safety Plan (PTASP) regulation, at 49 CFR Part 673, requires 

public transportation providers to establish Safety Performance Targets to address the safety 

performance measures identified in the National Public Transportation Safety Plan (49 CFR 

§673.11(a)(3)). In June 2023, NJ TRANSIT released updated PTASP targets covering fatalities, 

injuries, and safety events such as collisions, employee injuries, and major bus fire events. The 

http://www.sjtpo.org/tip
http://www.sjtpo.org/tip
http://www.sjtpo.org/pip


seven (7) required safety performance measures for bus operations represent a one-year target for 

NJ TRANSIT’s Bus Operations in calendar year (CY) 2023. 

 

k. NJDOT Update 

l. Adjournment 



SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

Policy Board Meeting 

 

Monday, July 24, 2023 – 10:00 AM 

Vineland City Hall, 2nd Floor Caucus Room / Virtually using GoToMeeting Platform 

 

 

The meeting was called to order at 10:05 a.m. by Executive Director Jennifer Marandino, followed by 

the flag salute. Ms. Marandino then advised that the New Jersey Open Public Meetings Act 

requirements were met through an Annual Notice transmitted in early February 2023, to The Press of 

Atlantic City, The Daily Journal, The South Jersey Times, and the Clerks of the four-member counties. 

 

ATTENDANCE (virtually unless otherwise noted) 

 

Members: 

John Risley, Atlantic County 

Andrew Bulakowski, Cape May County 

Douglas Albrecht, Cumberland County in-person (arrived 10:25) 

Benjamin Laury, Salem County in-person 

Marty Small, Sr., City of Atlantic City not present 

P. Edward McKelvey, Alloway Township not present 

Leonard Desiderio, Sea Isle City not present 

Anthony Fanucci, City of Vineland in person 

Sudhir Joshi, NJDOT not present 

Louis Millan, NJ TRANSIT 

David Zappariello for Stephen Mazur, SJTA 

 

Also, in attendance:  

Doug DiMeo, Atlantic County 

Ranae Fahr, Atlantic County 

Lauren Purdom, Cape May County 

Kathleen Hicks, City of Vineland in-person 

Elaina Gable, Cumberland County in person 

Matt Pisarski, Cumberland County in-person 

Michael Watson, Brown & Connery, LLP 

Laura Wilton, Governor’s Authorities Unit 

Brent Van Lith, DRBA 

Jason Simmons, FHWA-NJ 

Jason Kelly, HDR, Inc. 

Daniel Hutton, Urban Engineers 

Nancy Ridgway, resident 

Monica Butler, SJTPO in-person 

David Heller, SJTPO in-person 

Alan Huff, SJTPO in-person 

Jennifer Marandino, SJTPO in-person 

Melissa Melora, SJTPO 

Kent Schellinger, SJTPO 

Taylor Waymire, SJTPO 

 



APPROVAL OF MINUTES: May 22, 2023, and June 12, 2023 

On Motion by Mayor Fanucci and seconded by Louis Millan, the minutes of May 22, 2023, and June 

12, 2023, were approved unanimously by roll call vote. 

 

COMMUNICATIONS 

No communications were presented in the Board packet. 

 

Executive Director Marandino shared that FHWA has indicated that SJTPO can expect to receive an 

initial draft copy of the Federal Certification Review this month. Jason Simmons, who was in attendance 

stated that the letter would most likely be received mid-August. 

 

TECHNICAL ADVISORY COMMITTEE REPORT 

Chairperson Kathleen Hicks reported that on July 10, 2023, the Technical Advisory Committee 

recommended positive consideration for Resolutions 2305-20, 2307-29, and 2307-30. 

 

CHAIRMAN’S REMARKS 

No remarks were made. 

 

REPORT OF THE EXECUTIVE DIRECTOR 

Executive Director Marandino indicated that as noted in her report, there are several different funding 

opportunities available from USDOT, she added that links for additional information were provided on 

the web version of the agenda. She mentioned that on the Project Status Chart, a few projects have been 

authorized for federal funds this fiscal year while many others are still pending submission and approval. 

 

Ms. Marandino noted that last week the rough-in for electrical at the new office relocation was finishing 

up and the installation of drywall is anticipated after the rough-in inspection sometime next week. The 

target move-in date is Monday, August 21st, and depending on the progression of construction, staff may 

need to work from home for a short while but expect to be fully operational the week of August 21st. Ms. 

Marandino explained that the moving company is expected to move the office on August 21st with all 

staff working remotely from home except for herself, Monica, and Nancy who will be working with the 

moving company for an easy transition. Ms. Marandino noted that Laura Wilton from the GAU was 

attending the meeting remotely, and stated that if staff requires any telework, she will notify her. 

 

She stated that while SJTPO anticipates hosting the first TAC meeting/workshop in the new space in 

October, the Policy Board meetings will remain at Vineland City Hall through the end of this year. The 

January Policy Board “Reorganization” meeting will be held in person at the new office, with the 

expectation that all future meetings will be held at the new office, continuing with virtual options. 

 

Ms. Marandino mentioned that she suspects that SJTPO will include an article related to office 

relocation in the next edition of the OnTheGo newsletter in September and reminded members that she 

would like to consider an article about projects in the SJTPO region. She asked if any subregions have 

projects to highlight, either in construction or before construction, to please share the information. 

 

PUBLIC COMMENT 

Nancy Ridgway wished everyone a nice summer. 

 

Executive Director Marandino stated that an email was sent to SJTPO’s General Information list, in 

which the public was advised that the meeting was to be conducted virtually with the ability for in-

person participation. Members of the public were asked to submit comments on agenda items through 



SJTPO’s General Comment Form on the SJTPO website. She noted that the meeting agenda and details 

to connect to the meeting were also posted on the SJTPO website. Upon question, Monica Butler stated 

that no comments were received in advance of the meeting. 

 

OLD BUSINESS 

 

Resolution 2305-20: Approving the Selection of RLS Demographics, Inc. as the Consultant 

for the FY 2023 Demographics Analysis 

On Motion by Mayor Fanucci and seconded by Louis Millan, Resolution 2305-20 was opened 

for discussion. David Heller explained that the FY 2023 Demographics Analysis effort will 

create a set of demographic forecasts that will feed into the next Regional Transportation Plan, 

RTP 2050 update. He stated that an RFP was released on March 9, 2023, and the TAC-

designated Consultant Selection Committee recommended the selection of RLS Demographics, 

Inc. in association with Public Signals, LLC and Camoin Associates. The total project cost is 

$69,250, with 0.00% DBE/ESBE participation. 

 

He noted that while this action was originally brought before the Policy Board at the May 22, 

2023 meeting, it was tabled pending the successful NJ Business Registration of the two 

subconsultants, which has since been resolved. Mr. Heller mentioned that the project is included 

as a two-year study in SJTPO’s FY 2023 UPWP as Task 23/403 FY 2023 Demographics 

Analysis with a budget of $70,000. Ms. Marandino added that the study is funded in FY 2023 as 

a two-year study with an anticipated completion date of June 30, 2024. With no further 

comment, Resolution 2305-20 was unanimously approved by roll call vote. 

 

NEW BUSINESS 

 

1. Resolution 2307-29: Approving an Amendment to the FY 2024 Unified Planning Work 

Program (UPWP) to Increase the Operating/Direct Expense within Central Staff Work 

Program and add Funds and a New Task within the Technical Program  

On Motion by Mayor Fanucci and seconded by Louis Millan, Resolution 2307-29 was opened 

for discussion. Jennifer Marandino noted, as a reminder, the total cost proposal for Stantec for 

the Scenario Planning for the RTP 2050 effort was $139,865.86, whereas the FY 2024 UPWP 

contemplated a budget of $100,000, leaving the need for an additional $39,865.86. 

 

Additionally, at the June TAC and Policy Board meetings, it was noted that SJTPO could rely on 

the regional emissions analysis from the last RTP, and the existing contract with AECOM was 

terminated to conduct that work for the FFY 2024-2033 TIP. However, a new regional emissions 

analysis will need to be conducted for the next RTP, which will incorporate the new 

demographics resulting from the 2020 census. She explained that there is a need to add the new 

Task 24/406 Air Quality Technical Assistance to SJTPO’s FY 2024 Technical Work Program. 

with a budget of $45,000. Ms. Marandino noted that these two items result in a total additional 

need of $85,000 for SJTPO’s FY 2024 Technical Program. 

 

Separately, as noted in the TAC packet, a total of $40,000 will be added to a new budget line 

item (54231 Office Move) within the Operating/Direct Expense (Task 24/102). The additional 

funds will be for expenses related to the office relocation, including 1.5 months' rent for a 

security deposit, moving services, phone and internet line installation, IT consultant for moving 

equipment, workstations, and peripherals with reconnection, installation of phone equipment, 



building signage, and conference/board room technology upgrades. She added that some other 

categories are having some dollar amount changes for a total additional budget of $60,000. 

 

Ms. Marandino noted that the Operating/Direct Expenses budget includes expenses for a new 

server, under Line Item 51770 Office Equipment. Staff recently became aware that server 

replacements are complex projects and are not covered under the monthly support agreement, 

which covers helpdesk services/troubleshooting and basic network monitoring. Therefore, an 

additional $7,500 has been added to Line Item 57040 IT Consulting. This would be a total 

additional funds of $60,000 in SJTPO’s Operating/Direct Expenses budget. 

 

She explained that a total of $145,000 of funds will be added to the FY 2024 UPWP and made 

available from the closeout of the task order associated with SJTPO’s FY 2020 and 2022 

UPWPs. Between the two unexpended balances, a total of $162,406.04 is available to be 

reprogrammed, leaving $17,406.46 of SJTPO prior year balances unprogrammed and available 

for reallocation later. A request letter detailing the proposed modification was transmitted to 

NJDOT last week to begin the reallocation of funds. 

 

Ms. Marandino completed her report by noting that Atlantic County has requested to change 

their Task III study from Atlantic County Public Transportation Study to Main Street/Shore 

Road (CR 585) Traffic Improvement Study. There is no change in the original allocation of 

funds related to this change. With no further comment, Resolution 2307-29 was unanimously 

approved by roll call vote. 

 

2. Resolution 2307-30: Approving the Selection of Urban Engineers, Inc. for the Local Safety 

Program Design Assistance Technical Study 

On Motion by Mayor Fanucci and seconded by Louis Millan, Resolution 2307-30 was opened 

for discussion. Alan Huff said that he is excited that this project is moving forward, and that it 

has been several years in the making. He explained that the project started with the Cumberland 

County Bike/Ped Safety Action Plan which was a new process for the SJTPO that allowed staff 

to assist all the jurisdictions involved by walking through the data process, identifying locations, 

to identify the best safety measures. 

 

He noted that there are several great projects included in this consultant effort, and staff will 

continue to take the projects into the design phase. There are projects in Bridgeton (Irving 

Avenue and Atlantic Street), Millville (High Street, and Third & Wheaton Corridor), and 

Vineland (East Avenue), adding that the locations are some of the top bike/ped crash corridors in 

the county. He further added that the Cumberland County Bike/Ped Safety Action Plan was new 

for SJTPO and through the lessons learned, SJTPO has worked with NJDOT and will be able to 

offer application assistance soon. 

 

Mr. Huff stated that the Local Safety Program Design Assistance RFP was released on May 2, 

2023, with proposals due on May 25, 2023. He noted that five (5) proposals were received and 

the consultant teams of the top three (3) proposals were interviewed by the TAC-designated 

Consultant Selection Committee in accordance with the Brooks Act. The Consultant Selection 

Committee selected Urban Engineers, Inc. with subconsultants (T&M Associates), Richard 

Grubb & Associates, Inc. (DBE), Imperial Traffic Data Collection (DBE), and KMA Consulting 

Engineers, Inc. (DBE), with a total cost of $2,365,682.40 and a DBE participation of 27.14%, 

exceeding the 13.23% goal. The project is identified as Task 24/405 Local Safety Program 

Design Assistance in SJTPO’s FY 2024 UPWP and is funded through HSIP funds. 



Commissioner Director Albrecht arrived at 10:25 a.m. 

 

With no further comment, Resolution 2307-30 was approved by a roll call vote with an 

abstention from Commissioner Director Albrecht. 

 

3. Resolution 2307-31: Supporting the Subcommittee Recommendation for Filing SJTPO’s 

New Assistant Planner Position 

On Motion by Mayor Fanucci and seconded by Commissioner Director Albrecht, Resolution 

2307-31 was opened for discussion. Jennifer Marandino explained that the SJTPO Personnel 

Subcommittee Meeting, consisting of City of Vineland Mayor Fanucci and Stephen Mazur met 

virtually on Friday, July 14th, and approved her recommendation to hire Jenna Monaghan as the 

new Assistant Planner, focusing on Resiliency & Transit Planning. She noted that the position 

will report to David Heller, Program Manager of Regional Planning & Systems Performance. 

She added that the personnel action was approved at SJTA’s Board of Commissioners on 

Wednesday, July 19th. 

 

Ms. Marandino stated that Ms. Monaghan recently completed her Master’s in Urban and 

Regional Planning from Rowan University, which is complemented by her Bachelor of Science 

in Urban Studies from Furman University. She lives in Cape May County and during the 

interview noted her strong interest in transportation and looked for opportunities to include 

transportation in her coursework. Ms. Monaghan possesses a stellar academic record, 

demonstrating her high intelligence and willingness to work hard. Each of Ms. Monaghan’s three 

references had wonderful things to say about her, her professionalism, and her teamwork skills. 

The staff is excited to have Ms. Monaghan come on board. 

 

Ms. Monaghan’s cover letter and resume were attached to the Board packet for additional 

information along with a memo summarizing the selection process, use of the Personnel 

Subcommittee, and formalization of the Subcommittee meeting itself. Should all the steps of the 

process fall into place, Ms. Monaghan could potentially start as early as the week of August 14th. 

However, with the office relocation, it was thought best to have her start on Monday, August 

28th. She will be in Salary Range 6. With no further comment, Resolution 2307-31 was 

unanimously approved by roll call vote. 

 

4. Resolution 2307-32: Approving the Executive Director’s Recommendation for Changing 

the Salary Range for Nancy Hammer from Range 5 to Range 6 

On Motion by Mayor Fanucci and seconded by Commissioner Director Albrecht, Resolution 

2307-32 was opened for discussion. Jennifer Marandino explained that the next three actions 

involve changing the salary range for three employees from their existing Range 5 to Range 6 

with an adjustment to their base salary to reflect the starting salary of the new Assistant Planner 

hire and the fundamental fair balance of salaries between existing and new employees. 

 

Ms. Marandino stated that Nancy Hammer has been with SJTPO for more than nineteen (19) 

years under the direct supervision of Monica Butler, Administrative Manager. She shared that as 

SJTPO’s Budget Analyst, Ms. Hammer performs a detailed analysis of SJTPO’s operating 

budget with little to no supervision, which is very helpful throughout the year but also when 

preparing SJTPO’s UPWP. She noted that Ms. Hammer is responsible for all purchases and 

various contracts, and most recently has taken the lead on coordination with several contractors 

related to the office relocation. In addition to the change in the salary range, Ms. Hammer’s base 



salary will be adjusted. With no further comment, Resolution 2307-32 was unanimously 

approved by roll call vote. 

 

5. Resolution 2307-33: Approving the Executive Director’s Recommendation for Changing 

the Salary Range for Melissa Melora from Range 5 to Range 6 

On Motion by Mayor Fanucci and seconded by Commissioner Director Albrecht, Resolution 

2307-33 was opened for discussion. Jennifer Marandino explained that Melissa Melora serves as 

SJTPO’s Public Outreach Coordinator and the agency’s Title VI Coordinator and has been with 

SJTPO for more than six (6) years. Ms. Marandino shared that Ms. Melora is a valued member 

of the organization and is responsible for public outreach, communication, social media, and 

maintenance of the SJTPO website. Ms. Melora also oversees all efforts regarding SJTPO’s 

responsibilities under Title VI of the Civil Rights Act of 1964 and performs her work with 

minimal supervision. In addition to the change in the salary range, Ms. Melora’s base salary will 

be adjusted. With no further comment, Resolution 2307-33 was unanimously approved by roll 

call vote. 

 

6. Resolution 2307-34: Approving the Executive Director’s Recommendation for Changing 

the Salary Range from Range 5 to Range 6 and Title to Planner for Taylor Waymire 

On Motion by Mayor Fanucci and seconded by Commissioner Director Albrecht, Resolution 

2307-34 was opened for discussion. Jennifer Marandino explained that Taylor Waymire started 

with SJTPO in July 2022 as an Assistant Planner. She holds a Master of Professional Studies, in 

Urban and Regional Planning with a focus on Geographical Information Systems (GIS) and 

Sustainability in addition to her Bachelor of Science, in Environmental Science with a focus on 

Geographical Information Systems (GIS). 

 

Ms. Marandino further explained that the responsibilities, knowledge, abilities, and qualifications 

of the new Assistant Planner are substantially like those of Ms. Waymire, but the position was 

advertised and hired at a Salary Range 6, whereas Ms. Waymire was hired at a Salary Range 5. 

As of July 2023, Ms. Waymire has a full year of experience in transportation planning. 

 

Ms. Marandino noted that in addition to the change in the salary range, Ms. Waymire’s base 

salary will be adjusted, along with a title change from Assistant Planner to Planner in recognition 

of the exemplary work she has done since the resignation of the Program Manager of Capital 

Programming & Project Development in February. The recommended salary is based on the 

salaries of other planner positions recently advertised in New Jersey and a review of a salary 

survey conducted by the American Planning Association. With no further comment, Resolution 

2307-34 was unanimously approved by roll call vote. 

 

NJDOT UPDATE 

 

There was no NJDOT representation at the meeting. 

 

Ms. Marandino offered on behalf of NJDOT, that SJTPO staff has had discussions with NJDOT 

pertaining to federal funds associated with the Service Transportation Block Grant Program which funds 

all the work that the counties utilize mostly for resurfacing projects, and usually only designated through 

urbanized areas. NJDOT also provides other sources of funding that allow work to be done in non-

urbanized areas. NJDOT has stated that more funding should become available, Ms. Marandino is not 

aware of any of the numbers to date but will be providing resources to help with some of the future 

projects. 





SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

ANNUAL NOTICE OF REGULAR 

POLICY BOARD MEETINGS FOR 2024 
 

 

Monday, January 22, 2024 – 10:00 a.m. (Reorganization Meeting) 

 

Monday, March 25, 2024 - 10:00 a.m. 

 

Tuesday, May 28, 2024 - 10:00 a.m. (Due to Memorial Day) 

 

Monday, July 22, 2024 - 10:00 a.m. 

 

Monday, September 23, 2024 - 10:00 a.m. 

 

Monday, November 25, 2024 – 10:00 a.m. 

 

Monday, January 22, 2025 – 10:00 a.m. (Reorganization Meeting) 

 

 

Meeting Location (In-person):  817 East Landis Avenue (2nd Floor Board Room) 

Vineland, NJ 08360 or 

 

Virtually using the GoToMeeting virtual meeting platform 

 

 

Title VI: SJTPO’s Notice to Beneficiaries: SJTPO operates its programs and services without regard to 

race, creed, color, national origin, age, ancestry, nationality, gender, disability, religion, affectional or 

sexual orientation, gender identify or expression, income level, or ability to read, write or speak English, 

in accordance with Title VI of the Civil Rights Act of 1964, as amended. Any person who believes 

he/she/they has been subjected to discrimination or wish to obtain additional information regarding 

SJTPO’s Title VI obligations, may obtain a Title VI Complaint Form at www.sjtpo.org/TitleVI or 

contact SJTPO’s Title VI Coordinator at TitleVI@sjtpo.org or (856) 794-1941. A complaint must be 

filed within 180 days of the alleged discrimination. 

http://www.sjtpo.org/TitleVI
mailto:TitleVI@sjtpo.org


 

South Jersey  
Transportation 
Planning Organization 

817 East Landis Avenue, 2nd Floor 
Vineland, New Jersey 08360 
 

www.sjtpo.org 
(856) 794-1941 
(856) 794-2549 (fax) 

Serving Atlantic, Cape May, Cumberland,  

and Salem Counties since 1993. 

Jennifer Marandino, P.E. 
Executive Director 

Leonard Desiderio, Chairman Benjamin H. Laury, Vice Chairman John W. Risley, Secretary/Treasurer  

 

 

Atlantic County   |   Cape May County   |   Cumberland County   |   Salem County 
City of Atlantic City   |   City of Sea Isle City   |   City of Vineland   |   Alloway Township 

NJDOT   |   NJ TRANSIT   |   SJTA 

EXECUTIVE DIRECTOR’S REPORT –September 25, 2023 
 

FFY 2022-2031 TRANSPORTATION IMPROVEMENT PROGRAM (TIP) ADMINISTRATIVE AND 

INFORMATIONAL MODIFICATIONS 

NJ TRANSIT and NJDOT have requested the approval of four (4) Administrative Modifications and eight (8) 

Informational Modifications, as listed below. 

 

Administrative Modifications 

• DBNUM T150, Section 5310 Program 

• DBNUM 15400A, Route 9, Tuckahoe Rd (CR 631) to Roosevelt Blvd (CR 623) 

• DBNUM T120, Small/Special Services Program  

• DBNUM T111, Bus Acquisition Program  

 

Informational Modifications 

• DBNUM 09316, Culvert Replacement Program 

• DBNUM X35A1, Rail-Highway Grade Crossing Program, Federal 

• DBNUM S1403, Cumberland County Federal Road Program 

• DBNUM S1910, Third Avenue (CR 619), 99th Street to 80th Street 

• DBNUM X66, Traffic Monitoring Systems  

• DBNUM 08327D, Route 31, HealthQuest Boulevard to River Road 

• DBNUM X152, Rockfall Mitigation  

• DBNUM 03304, Bridge Deck/Superstructure Replacement Program 

 

Further details are provided in the attached memos, dated August 2nd, September 7th, September and 8th. 

 

FEDERAL CERTIFICATION 

In late-August FHWA shared a draft of their joint FTA, FHWA Certification Review for SJTPO. A factual 

check was prepared by SJTPO staff and shared with FHWA. 

 

The current review found that the metropolitan transportation planning process conducted in the SJTPO’s Atlantic 

City-Vineland, NJ urbanized area meets the Federal planning requirements with no Corrective Actions. The 

federal agencies shared a total of 18 recommendations that require close attention and follow-up, and five (5) 

commendations for the SJTPO as a result of this review. 

 

The final Summary Report is anticipated to be forthcoming and will be posted to the SJTPO website when 

received. 

 

  



USDOT NOTICE OF FUNDING OPPORTUNITIES 

USDOT Announces $100 Million in Available Funding for the SMART Grants Program 

On August 8, 2023, the U.S. Department of Transportation (USDOT) announced the availability of $100 million 

in funding through the Strengthening Mobility and Revolutionizing Transportation (SMART) Grants Program. 

The SMART program was established to provide grants to eligible public sector agencies to conduct 

demonstration projects focused on advanced smart community technologies and systems in order to improve 

transportation efficiency and safety. The application deadline is October 10, 2023. More information is available 

here and here.  

FTA Announces $13.4 Million in Available Funding for Transit-Oriented Development Planning 

On August 7, 2023, the Federal Transit Administration (FTA) recently announced the availability of $13.4 million 

through the Pilot Program for Transit-Oriented Development Planning. The Pilot Program helps support FTA’s 

mission of improving America’s communities through public transportation by providing funding to local 

communities to integrate land use and transportation planning with a new fixed guideway or core capacity transit 

capital investment. The application deadline is October 10, 2023. More information is available here and here.  

Application Deadlines Approaching for Other USDOT Discretionary Grant Opportunities 

Please be aware of the approaching application deadlines for the following discretionary grant opportunities from 

the USDOT: 

• September 28, 2023 – Rural and Tribal Assistance Pilot Program;

• September 28, 2023 – Reconnecting Communities and Neighborhoods (RCN) Grant Program, which

includes: 

o Reconnecting Communities Pilot (RCP) Program, and

o Neighborhood Access and Equity (NAE) Program; and

• November 6, 2023 – Nationally Significant Federal Lands and Tribal Transportation Projects (NSFLTP)

Program.

STATE FISCAL YEAR 2025 UNIFIED PLANNING WORK PROGAM (UPWP) 

SJTPO will begin soliciting ideas for central staff and consultant technical studies for the FY 2025 UPWP. 

Preliminary budget figures and more details about our anticipated work program activities and studies will be 

shared in November. SJTPO intends to engage the newly formed Community Outreach and Engagement 

Committee (COEC) to solicit technical program ideas. If any of our planning partners have any ideas to share, 

please don’t hesitate to reach out. 

SJTPO is in the process of processing 4th quarter invoices for the County’s FY 2023 work programs. For ease 

and consistency, SJTPO will be sharing masters for financial and narrative reports in the coming weeks. This will 

be an update to the financial summary report previously shared and shall be utilized starting with the county’s 1st 

quarter reporting in FY 2024. 

SJTPO LOCAL LEAD PROJECT STATUS CHARTS 

The FFY 2023 Local Lead Project Status Chart is attached, along with two additional project charts, which display 

the HSIP and CMAQ programmed projects. 

A printout of the Authorized Projects, as of September 15, 2023, is also included for reference. 

https://www.transportation.gov/briefing-room/biden-harris-administration-announces-second-year-smart-grants-funding-innovations
https://www.transportation.gov/grants/SMART
https://www.transportation.gov/grants/smart/fy23-smart-stage-1-notice-funding-opportunity-nofo
https://www.grants.gov/web/grants/search-grants.html?keywords=SMART%20Grants
https://www.transit.dot.gov/about/news/biden-harris-administration-announces-134-million-funding-opportunity-transit-oriented
https://www.transit.dot.gov/TODPilot
https://www.transit.dot.gov/notices-funding/pilot-program-transit-oriented-development-planning-fy-2023-notice-funding
https://www.grants.gov/web/grants/view-opportunity.html?oppId=349790
https://www.grants.gov/web/grants/view-opportunity.html?oppId=344381
https://www.grants.gov/web/grants/search-grants.html?keywords=Reconnecting%20Communities%20and%20Neighborhoods%20(RCN)%20Grant%20Program
https://www.grants.gov/web/grants/view-opportunity.html?oppId=348959
https://www.grants.gov/web/grants/view-opportunity.html?oppId=348980
https://www.grants.gov/web/grants/view-opportunity.html?oppId=349112
https://www.grants.gov/web/grants/view-opportunity.html?oppId=349112


TECHNICAL PROGRAM UPDATE 

SJTPO currently has eight (8) active technical studies. The Local Safety Program Design Assistance, Regional 

Trails Network – Feasibility Survey, Cape May County, Countywide Local Road Safety Plans, SJTPO Regional 

Freight Plan, and Maurice River Corridor Study are ongoing with the Regional Vulnerability Framework, 

Scenario Planning for RTP 2050, and FY 2023 Demographics Analysis all recently kicked off. Kick-off of the 

Local Safety Program Design Assistance associated with the Cumberland County Bicycle and Pedestrian Safety 

Action Plan is pending.  

 

The attached memo (dated August 31, 2023) provides information regarding the status of all technical program 

efforts. 

 

SJTPO OFFICE RELOCATION 

The SJTPO recently relocated to our offices to 817 East Landis Avenue in Vineland. To accommodate our 

growing team, the new offices on the second floor of the historic Gruccio-Pepper building offer more space than 

SJTPO’s previous office. The 4,500 square foot space features thirteen (13) offices, a conference room, and a 

shared boardroom, along with a kitchenette, breakroom, and additional storage area on the lower level. The new 

space will allow SJTPO to host our workshops and public meetings, which wasn’t previously feasible. 

 

The expectation is that SJTPO will be able to host our first TAC meeting in the new space in November. The 

space has a shared boardroom, which can easily fit 18 people. There is ample parking available on the street in 

addition to lot parking next to and behind Landis Theater. The Policy Board meetings will remain at Vineland 

City Hall through the end of this year. The January Policy Board meeting will be held in person at the new office, 

with the expectation that all future meetings will be held at the new office, continuing with virtual options. A 

ribbon-cutting for the new office will take place later around the holiday season, with more information to be 

shared when it approaches. 

 

CURRENT SJTPO VACANIES – Program Manager, Assistant, and Principal Planners 

SJTPO recently welcomed Jenna Monaghan as our new Assistant Planner. As a Cape May County native, Ms. 

Monaghan will be reporting directly to David Heller (Program Manager, Regional Planning & Systems 

Performance) working on resiliency and human service transportation.  

 

Recently Taylor Waymire, tenured her resignation with SJTPO to pursue other career opportunities in Virginia. 

Ms. Waymire was an Assistant Planner within the Capital Programming and Project Development area. A 

Program Manager vacancy also exists in this same area. A third vacancy is for a Principal Planner (bicycle and 

pedestrian safety) under the direction of Alan Huff, Program Manager, Safety Initiatives & Public Outreach. 

 

We will be looking for opportunities to fill all three positions. 

 

PROMOTING SUBREGIONAL PROJECTS 

SJTPO would like to do a better job demonstrating to the public the accomplishments in the region. Our intention 

would be to capture images of projects, showing the location before and after construction, highlighting the project 

or effort through the use of social media or SJTPO’s bi-monthly newsletter On The Go www.sjtpo.org/onthego/. 

 

If any subregions have projects, either in construction or before construction, to highlight, please share this 

information. 

http://www.sjtpo.org/onthego/
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Date: August 3, 2023 
 

To: Jennifer Marandino, Executive Director 
 

From: Taylor Waymire, Assistant Planner - Capital Programming & Project Development 
 

Re: Notice of Action - Modification to the FFY 2022 – 2031 TIP 
 

 
TIP Modification Review 
 
According to the joint Memorandum of Understanding of Statewide Procedures for TIP/STIP Revisions between 
the DVRPC, NJTPA, SJTPO, NJ TRANSIT, and NJDOT there are a set of procedures to be used for processing 
and implementing revisions to the Regional Transportation Improvement Program (TIP) and Statewide 
Transportation Improvement Program (STIP). Section A of the MOU outlines the procedures and thresholds for 
Amendments and Section B describes the procedures and thresholds for various levels of Modifications. 
 
The following modifications are necessary according to NJDOT and NJ TRANSIT Project Managers and are 
reflected in the State’s FY 2023 Capital Program. The revisions have been reviewed by SJTPO Capital 
Programming staff and found that fiscal constraint is maintained.  
 
The TIP modifications, as listed below, fall within the MOU guidelines of an Administrative Modification, to be 
approved by the SJTPO Executive Director. In addition to these modifications, there are several Informational 
Modifications for information only. As such, the TIP modifications should be shared with the Technical Advisory 
Committee and considered as part of your Executive Director’s Report for the upcoming Policy Board meeting 
in September. Project information and financial revisions are detailed in the text below for reference. 
 
Revisions Requesting Modification 
 
Administrative Modification 

1. DBNUM T150, Section 5310 Program 
This program provides funds for the purchase of small buses or van-type vehicles for agencies that serve 
the elderly and persons with disabilities. This was formerly known as the Section 16 Program. MATCH 
funds are provided by the State.  
 
NJ TRANSIT is requesting an Administrative Modification to add CMAQ/5310 funds to the SJTPO area 
in the amount of $1.096 and add Carbon Reduction Program (CRP) 5310 funds to the SJTPO area in the 
amount of $0.290M. These funds were flexed to NJ TRANSIT by SJTPO as approved on 4/26/2023. 
No Fiscal Constraint Chart is included the funds were flexed to NJ TRANSIT by SJTPO.  
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Informational Modifications 
1. DBNUM 09316, Culvert Replacement Program 

This program provides funding for Culvert replacements based on results of the culvert inspection 
program. In the majority of cases, culverts will be replaced in the same location, with basically the same 
waterway opening size, and will require minimal utility involvement. 
 
NJDOT processed an informational modification to change $0.303 M of STBGP-FLEX funding for ERC 
in FFY 23 to HWIZ910-ALLEN. See STATEWIDE FY 22-31 Chart 42. 
 

2. DBNUM X35A1, Rail-Highway Grade Crossing Program, Federal 
This program will provide funding for the elimination of hazards at rail-highway grade crossings, the 
rehabilitation of grade crossing surfaces, and the installation of protective warning devices for roadways 
both on and off the federal-aid system. Funding will also be provided for the traffic control items required 
during the construction work and the installation of advance warning signs and pavement markings at all 
highway-rail grade crossings.  
 
NJDOT processed an Informational Modification to reduce RHC funding in SJTPO for EC in FFY 2023 
from $0.280 M by $0.280 M to $0 M, adding HSIP funding for EC in FFY 2023 in the amount of $0.750 
M, and in DVRPC, add HSIP funding for EC in FFY 2023 in the amount of $2.660 M. See SJTPO FY 22-
31 FC Chart 26. 
 

3. DBNUM S1403, Cumberland County Federal Road Program 
Mill & Overlay of various roadways throughout the county within the existing right-of-way. NJDOT 
processed an Informational Modification to change $2.8 M of STBGP-B5K200K funding for CON in 
FFY 2023 to STBGP-L5K. See SJTPO FY 22-31 FC Chart 27. 
 

4. DBNUM S1910, Third Avenue (CR 619), 99th Street to 80th Street 
This project consists of the resurfacing of Third Avenue. The road project will replace the curb and gutter, 
include new ADA curb ramps, pedestrian improvements at the existing traffic signal, high visibility 
crosswalks and markings for increased pedestrian safety. 
 
NJDOT processed an Informational Modification to change funding for CON in FFY2023 in the amount 
of $0.308 M of HWIZ910-AC and $0.251 M of HWIZ919-AC to STBGP-FLEX. See SJTPO FY 22-31 
FC Chart 28. 

 
Staff Recommendation 
As Planner of Capital Programming & Project Development, I recommend the approval of one (1) Administrative 
Modification as listed above and provide you with four (4) Informational Modifications for information only. 
 
Concurrence 
 
   
Jennifer Marandino, SJTPO Executive Director  Date 

 

8/3/2023
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Date: September 7, 2023 
 

To: Jennifer Marandino, Executive Director 
 

From: Taylor Waymire, Planner - Capital Programming & Project Development 
 

Re: Notice of Action - Modification to the FFY 2022 – 2031 TIP 
 

 
TIP Modification Review 
 
According to the joint Memorandum of Understanding of Statewide Procedures for TIP/STIP Revisions between 
the DVRPC, NJTPA, SJTPO, NJ TRANSIT, and NJDOT there are a set of procedures to be used for processing 
and implementing revisions to the Regional Transportation Improvement Program (TIP) and Statewide 
Transportation Improvement Program (STIP). Section A of the MOU outlines the procedures and thresholds for 
Amendments and Section B describes the procedures and thresholds for various levels of Modifications. 
 
The following modifications are necessary according to NJDOT and NJ TRANSIT Project Managers and are 
reflected in the State’s FY 2023 Capital Program. The revisions have been reviewed by SJTPO Capital 
Programming staff and found that fiscal constraint is maintained.  
 
The TIP modifications, as listed below, fall within the MOU guidelines of an Administrative Modification, to be 
approved by the SJTPO Executive Director. In addition to these modifications, there are several Informational 
Modifications for information only. As such, the TIP modifications should be shared with the Technical Advisory 
Committee and considered as part of your Executive Director’s Report for the upcoming Policy Board meeting 
in September. Project information and financial revisions are detailed in the text below for reference. 
 
Revisions Requesting Modification 
 
Administrative Modification 

1. DBNUM 15400A, Route 9, Tuckahoe Rd (CR 631) to Roosevelt Blvd (CR 623) 
This project will provide a solution to lessen crash incidents, promote traffic calming, improve geometric 
deficiencies, increase mobility for pedestrian and bicyclists, ADA compliant features, install ITS facilities, 
and improve the terminus of old Route 9 in Upper Township at the Great Egg Harbor Bay.  
 
NJDOT is requesting an Administrative Modification to increase NHPP funding for Preliminary 
Engineering in FFY 2023 from $1.5 M by $1.1 M to $2.6 M. See SJTPO FY 22-31 FC Chart 30. 

 
Staff Recommendation 
As Planner of Capital Programming & Project Development, I recommend the approval of one (1) Administrative 
Modification as listed above. 
 
Concurrence 
 
   
Jennifer Marandino, SJTPO Executive Director  Date 

 

9/7/2023
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Date: September 8, 2022 
 

To: Jennifer Marandino, Executive Director 
 

From: Taylor Waymire, Planner - Capital Programming & Project Development 
 

Re: Notice of Action 
 Modification to the FFY 2022 – 2031 TIP 
 
 

TIP Modification Review 
 

According to the joint Memorandum of Understanding of Statewide Procedures for TIP/STIP Revisions between 
the DVRPC, NJTPA, SJTPO, NJ TRANSIT, and NJDOT there are a set of procedures to be used for processing 
and implementing revisions to the Regional Transportation Improvement Program (TIP) and Statewide 
Transportation Improvement Program (STIP). Section A of the MOU outlines the procedures and thresholds for 
Amendments and Section B describes the procedures and thresholds for various levels of Modifications. 
 
The following modifications are necessary according to NJDOT and NJ TRANSIT Project Managers and are 
reflected in the State’s FY 2023 Capital Program. The revisions have been reviewed by SJTPO Capital 
Programming staff and found that fiscal constraint is maintained. 
 
The TIP modifications, as listed below, fall within the MOU guidelines of an Administrative Modification, to be 
approved by the SJTPO Executive Director. In addition to these modifications, there are several Informational 
Modifications for information only. As such, the TIP modifications should be shared with the Technical Advisory 
Committee and considered as part of your Executive Director’s Report for the upcoming Policy Board meeting 
in September. Project information and financial revisions are detailed in the text below for reference. 
 
Revision Requesting Modification 
 
Administrative Modifications 
 

1. DBNUM T120, Small/Special Services Program 
Funding is provided for NJ TRANSIT efforts which initiate or promote transit solutions to reduce 
congestion, manage transportation demand, and improve air quality. 
 
NJ TRANSIT is requesting an Administrative Modification to add CMAQ/5307 funds to the SJTPO area 
in the amount of $0.334 M and add CRP 5307 funds to the SJTPO area in the amount of $0.128M. These 
funds were originally flexed to NJ TRANSIT by SJTPO on April 13, 2023, to support the purchase of 
three (3) minibuses for the Cumberland County Department of Workforce Development "To-Work" 
Transportation Vehicle Replacement. Fiscal Constraint is maintained. 
 

2. DBNUM T111, Bus Acquisition Program 
This program provides funds for the replacement of transit, commuter, access link, and suburban buses 
for NJ TRANSIT as they reach the end of their useful life as well as the purchase of additional buses to 
meet service demands. 
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NJ TRANSIT is requesting an Administrative Modification to increase Section 5339 in the amount of 
$1.353 M in the SJTPO region. These funds are being moved from DBNUM T210 Transit 
Enhancements/TAP/ATI, Section 5339. Fiscal Constraint is maintained. 
 

Informational Modifications 
 

3. DBNUM X66, Traffic Monitoring Systems 
This program provides for the collection of essential traffic and roadway inventory data including traffic 
counts, vehicle classifications, truck weights, roadway video, automated mapping, and various other 
geographical information system activities. 
 
NJDOT has approved an Informational Modification to change $7.063 M of NHPP funding for PLS in 
FFY 2023 to STBGP-FLEX. See STATEWIDE FY 22-31 FC Chart 45. 
 

4. DBNUM 08327D, Route 31, HealthQuest Boulevard to River Road 
This project includes the widening of northbound and southbound NJ Route 31, beginning at the dualized 
section near River Road. The widening ends in the southbound direction just north of Health Quest 
Boulevard, where two through lanes open up approaching Sand Hill Road/Bartles Corner Road, and in 
the northbound direction, the widening ends a little north of Prestige Plaza, where the Phase 1 
improvements terminate. 
 
NJDOT has approved an Informational Modification to change $2.100 M of NHPP funding for PE in FFY 
2023 to STBGP-FLEX. See NJTPA FY 22-31 Chart 101. 
 

5. DBNUM X152, Rockfall Mitigation 
This program funds engineering services and construction of projects to reduce the potential of rockfall 
onto highways, preventing safety problems, which could potentially cause personal injury and/or property 
damage. This program will also fund the maintaining of the Rockfall Hazard Mitigation System (RHMS), 
which evaluates all highway rock cuts and identifies potential rockfall issues. These activities will be 
performed utilizing both in-house and consultant engineering services. 
 
NJDOT has approved an Informational Modification to change $2.824 M of NHPP funding for ERC in 
FFY 2023 to STBGP-FLEX. See STATEWIDE FY 22-31 FC Chart 44. 
 

6. DBNUM 03304, Bridge Deck/Superstructure Replacement Program 
This program will provide funding for the design and construction of deck preservation, deck replacement, 
and superstructure replacement projects in various locations throughout the state. This is a statewide 
program that will address an approved priority listing of deficient bridge decks. 
 
NJDOT has approved an Informational Modification to change $2.996 M of NHPP funding for ERC in 
FFY 2023 to STBGP-FLEX.  See DVRPC FY 22-31 FC Chart 41. 
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Staff Recommendation 
As Planner of Capital Programming & Project Development, I recommend the approval of two (2) Administrative 
Modifications, as listed above, and provide you with four (4) Informational Modifications for information only. 
 
Concurrence 
 
 
   
Jennifer Marandino, SJTPO Executive Director  Date 

 

9/8/2023



Federal Fiscal Year 2023 Local Lead Project Status
Programmed Authorized Submitted Approved Submitted Approved

2023 STBGP-AC $0.705
2023 HWIZ905-AC $1.003

2023 OTHER $0.000

2023 STBGP-AC PE $0.100 $0.134 -- -- -- -- 8/4/2023 8/9/2023
2024 OTHER DES $0.208 -- Estimated 1/2024 Estimated 1/2024 -- -- -- --

2026 STBGP-AC CON $1.450 Estimated 1/2026 Estimated 1/2026 Estimated 5/2026 Estimated 5/2026 Estimated 9/2026 Estimated 9/2026

2022 CMAQ PE $0.475 $0.506 10/28/2021 11/10/2021 -- -- 9/13/2022 9/20/2022
2023 OTHER DES $0.288 -- 5/5/2023 Estimated 8/2023 -- -- -- --
2024 CMAQ CON $1.200 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 4/2024 Estimated 4/2024

2022 STBGP-AC PE $0.142 $0.141 -- -- -- -- 8/29/2022 9/8/2022
2023 STBGP-AC DES $0.075 7/28/2023 Estimated 8/2023 -- -- Estimated 12/2023 Estimated 12/2023
2024 STBGP-AC CON $1.300 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024
2025 STBGP-AC CON $0.800 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 9/2025 Estimated 9/2025

2025 STBGP-AC Tennessee Avenue, Atlantic Avenue to Pacific Avenue CON $0.650 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 9/2025 Estimated 9/2025

2023 STBGP-L5K Weymouth Road (CR 559) CON $1.900 $2.210 10/31/2022 4/3/2023 3/14/2023 6/21/2023 6/28/2023 7/11/2023

2023 STBGP-AC Brigantine Avenue (CR 638), 29th Street South to 2nd Street 
South CON $1.950 $1.846 8/3/2022 3/6/2023 2/21/2023 6/14/2023 6/21/2023 6/28/2023

2023 OTHER PE $0.000 -- 3/24/2023 7/13/2023 -- -- -- --
2024 SRTS DES $0.000 Estimated 5/2024 Estimated 5/2024 -- -- 9/11/2023 Estimated 9/2023
2025 SRTS CON $0.502 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 9/2025 Estimated 9/2025

9/16/2022
6/28/2023

9/21/2022
Estimated 9/2023

S1913

Atlantic Avenue, Albany to Tennessee Avenues

S2104

CED sent to BEPR on 10/31/22. County emailed a scope change to BEPR on 12/12/22 to add one item. CED submitted to BEPR/under review - BEPR advised that a Bat survey is needed due to bridge railing work which can delay completion of the CED. County stated: Preliminary PS&E anticipated Early March 2023, RFP 
for CM/CI anticipated late March 2023, Final PS&E anticipated May 2023, and Bid anticipated June 2023 as of 2/14/2023. CED to be done this year, unable to complete survey until May 2023. Processing of CED is on hold until after this survey is done. County submitted a Preliminary PS&E (on 3/14/23 - which is under 
review and CR goals are requested) RFP for CM/CI submitted and under review, Final PS&E anticipated following approval of CED after May 2023, and Bid anticipated September 2023 as of 3/21/2023. CED approved by BEPR on 4/3/23 and sent to Atlantic County on 4/3/23. County submitted a Preliminary PS&E (on 
3/14/23 - which was reviewed). DBE/Trainee goals have been received from Civil Rights and provided to county. County's RFP for CM/CI submitted was also reviewed. Final PS&E anticipated in May 2023, currently under review with TCP as of 5/23/23. County's RFP for CM/CI submitted was also reviewed. Final PS&E is 
under review with TCP. County is negotiating CM/CI costs with consultant. Additional funding from August Redistribution confirmed by NJDOT, estimated amount is $2.200 M, to be authorized this week after review as of 6/27/23. Authorized 7/14/2023.

S1912

Design Assistance funded project - under preliminary design. Held a kick-off meeting with Town for PE phase. CED submitted to BEPR on 6/28/22 for PE up to FD. Pinelands permit, NJDEP permit may be required No PS&E submission date is available. CR goals cannot be requested without a cost estimate. Authorization 
submission date (anticipated by LAPM based on CED approval/PS&E submission in January 2023). Under design. CED sent to BEPR on 6/28/22. Unable to proceed to DES without approved CED as of 11/16/2022. Pinelands permit, NJDEP permit may be required No PS&E submission date is available. CR goals cannot 
be requested without a cost estimate. Authorization submission date (anticipated by LAPM based on CED approval/PS&E submission in January 2023) FD cannot be authorized until CED is approved by BEPR. On 1/24/23, BEPR informed that the project needs to be redesigned to include stormwater management and once 
that has been completed, a new CED is required. The DA consultant/Town are working on this and no anticipated date of CED submission can be provided. Unable to proceed to FD without approved CED. Sent letter to town requesting an update as of 2/14/23. GPI will respond to BEPR with a revised CED as of 3/21/23. 
CED sent to BEPR on 3/24/23. The DA consultant/Town are working on this PE phase, and no anticipated date of PS&E is available until CED is approved and project moves to final design as of 4/15/23. DES is ready to go, CED to be submitted in 2 to 3 weeks to be reviewed, on track as of 6/27/23. CED to be approved by 
end of week, proposal to be resolved to support GeoTech work as of 7/11/23. Submitting cost proposal, project may go this year as of 7/25/23. CED is being reviewed, project will go this year as of 8/8/23. Submitted by NJDOT 9/11 for authorization.

99358

Sooy Elementary School Area Sidewalk and ADA Ramp 
Improvements

Martin Luther King Jr. Boulevard (Mediterranean Avenue to 
Route 30)

No documentation provided by LPA for consultant selection as of 12/12/22. split up DES to PE and DES over two years. No documentation provided by LPA for consultant selection as of 1/24/2023. Split up DES 2023 into PE 2023 and DES 2024. Sent letters to city in response to RFP submitted on 2/14/2023. City must 
clarify the RFP with PE and FD scope of work as of 2/14/2023. RFP, PE, and DES has been reviewed with no comments, a project number has been assigned as of 3/13/2023. PE, DES, and CON has been updated to reflect the current estimates based on the upcoming TIP as of 3/29/2023. RFP anticipated by April 2023, 
and consultant selection anticipated by July 2023 as of 4/6/2023. The funding and scope of work is being evaluated for PE and DES, waiting for the city to submit consultant selection documents and cost proposal as of 4/15/2023. eSTIP updated to reflect use of funding for PE/ DES as reflected, DES to be city or non-federal 
funding, RFP expected by 6/6/23. On track for authorization as of 6/27/23. Consultant to send RFP for authorization as of 7/19/23. Emailed for status of RFP on 7/25/23, in jeopardy of loosing funding. Documents including Resolutions (500,501, and 507), Breakdown of Tasks, and Cost Estimate has been mailed by the city 
to NJDOT Local Aid for further processing as of 7/26/23. City awarded contract before authorization, CITY IS NO LONGER ELIGABLE TO RECIEVE FEDERAL FUNDING as of 7/26/23 per NJDOT Local Aid email. ER meeting held to discuss decision, city awarded, but no contract has been signed, due to this, able to 
submit needed paperwork and work towards authorization BEFORE SIGNING CONTRACT per NJDOT Local Aid as of 7/27/23. Confirmed $107,918.41 for DES, pending $100,000 request, from city as of 7/31/23. NJDOT Local Aid reviewing documents, if no comments, will submit for authorization tomorrow as of 8/3/23. 
Authorization submitted 8/4/23. Authorized 8/9/23.

S2101

CED sent to BEPR on 8/3/22. CED submitted to BEPR/under review - BEPR advised to expect completion by end of February 2023 County stated: Preliminary PS&E anticipated Early February 2023, RFP for CM/CI anticipated late February 2023, Final PS&E anticipated April 2023, and Bid anticipated May 2023 as of 
2/14/2023. Project was to be awarded 2/22/2023, with package forwarded on 2/23/2023. CED approved by BEPR on 3/6/2023 and sent to county on 3/7/2023. County submitted a Preliminary PS&E on 2/21/2023 (review letter with Civil Rights goals determination sent 3/14/23), RFP for CM/CI is also reviewed and waiting on 
consultant selection as of 3/21/2023. Final PS&E anticipated May 2023, and Bid anticipated August 2023 as of 4/15/2023. On track for authorization this year as of 6/27/2023. Authorized as of 7/11/2023.

4/12/2022 9/12/2022 9/12/2022 9/16/2022

S2115

Preliminary PS&E 
Submitted Final PS&E Submitted AuthorizationCED/ECE

Atlantic City

LPA has selected a consultant for PE up to CED and the same will continue FD upon completion of CED. No CED documentation is available yet as of 12/12/22. LPA has selected a consultant for PE up to CED and the same will continue FD upon completion of CED. No CED documentation is available yet as of 1/24/2023. 
A kickoff meeting held with City and RVE (consultant) on 2/14/2023. City is not sure that it will be using Federal Funds for DES. PE up to CED has been authorized using federal funds. City's consultant RVE is working on CED/Preliminary design. No submission dates available from the city. PE up to CED has been 
authorized using federal funds as of 5/23/23; may not use federal funding for DES as of 6/27/23. Emailed for status of CED on 7/25/23, in jeopardy of loosing funding. RVE, the DES consultant responded stating they have been coordinating with utilities; the CED will be submitted in 30 days, NJDOT Local Aid provided 
feedback; since the CED will not be submitted in 30 days, and the public involvement needs 60 days, PROJECT WILL NOT BE READY FOR AUTHORIZATION, advise city find alternative funding as of 7/26/23 per NJDOT Local Aid email. RVE submitted CED following the day of ER meeting, NJDOT Local Aid to review 
and provide comments, need public reaction, recommend insert providing SJTPO completed via PIP for TIP/ STIP process, okay to include, waiting for further documents as of 7/27/23. CED submitted 8/2, BEPR reviewing as of 8/8/23. A revised CED submission is required  specificaly to address SHPO concerns about 
removal of granite curbing. This will prevent authorization in FY 2023. 

Atlantic County

DBNUM Funding Source Project Name Phase Cost (millions)

S1702

X065

Pacific Avenue Signal Optimization (Pacific Avenue (CMAQ) 
Engineering Services - ITS Improvements)

Baltic Avenue, Maine to Missouri Avenues

ITS reviewed the city's RFP and provided comments. This information was transmitted to Atlantic City on 7/27/22 and waiting on the city's response with cost proposal for PE up to CED - As per HQ recommendation, this project will be called PACIFIC AVENUE (CMAQ) ENGINEERING SERVICES - INTELLIGENT 
TRANSPORTATION SYSTEMS (ITS) IMPROVEMENTS. Upon receipt of cost proposals, request for authorization to processed. CED for DES estimated to be submitted 7/2023, DES to be competed by 10/2023, may move CON funding to DES, and use RAISE for CON as of 6/27/23. CED approved on 7/5/23, project 
contingent on DES funding, add to eSTIP pending RAISE grant authentication, updated CON schedule based on DES authorization 8/2023, as of 7/24/23. CED in review w BEPR for 2 weeks, authorization pending approval as of 7/25/23. CED should be approved by the end of the month, once approved, DES can be 
approved on city end, project to go by end of september as of 8/3/23. CED is being reviewed by BEPR, once complete, will go by 9/6/23.

The last eSTIP action (approved 8/26/22) reflects a reduction in programmed funds based on final engineer estimate, based on change, HWIZ910-AC and HWIZ919-AC were removed from the project, and $0.295 M was moved to another STBGP-AC project per the request of the city. City waiting additional funding to 
pursue project as of 6/1/23. Additional funding from August Redistribution confirmed by NJDOT, on track for authorization this year as of 6/27/23. To be submitted for additional authorization in the next week as of 7/25/23. Additional authorization submitted via NJDOT Local Aid on 6/28/23.

CON
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Federal Fiscal Year 2023 Local Lead Project Status
Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 
Submitted Final PS&E Submitted AuthorizationCED/ECE

 

DBNUM Funding Source Project Name Phase Cost (millions)

2023 CMAQ $1.336
2023 CR-AC $0.164

2023 SRTS Pleasantville School Transportation Safety Project CON $1.299 Estimated 1/2023 Estimated 1/2023 Estimated 5/2023 Estimated 5/2023 Estimated 9/2023 Estimated 9/2023

2024 STBGP-AC California Avenue (CR 663), CR 651 to CR 585 CON $2.000 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2024 STBGP-AC Ohio Avenue (CR 630), CR 651 to CR 585 CON $1.000 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2024 TAP-AC Cedar Creek/Egg Harbor Lake Pedestrian Connection (Project 
Sponsor: Egg Harbor City) CON $0.723 7/17/2020 11/30/2020 11/4/2022 Estimated 8/2023 Estimated 12/2023 Estimated 12/2023

2025 STBGP-AC Pitney Road (CR 634); Somers Point - Mays Landing (CR 559) CON $2.650 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 9/2025 Estimated 9/2025

2024 TASA-AC Margate-Washington Avenue Streetscape, Amherst Avenue to 
Beach (Project Sponsor: City of Margate)

TBD TBD

2024 TASA-AC Black Horse Pike Beautification (Project Sponsor: City of 
Pleasantville) TBD TBD

2023 STBGP-AC $2.110 $3.164
2023 STBGP-FLEX $0.559 $2.338

DELETE as of 7/17/2023 Roosevelt Blvd/ 34th St Advanced Traffic Signal Project CON $0.500 $0.000 -- -- -- -- -- --

2024 HSIP - reapply ROW $0.225 Estimated 1/2023 Estimated 1/2023 Estimated 5/2023 Estimated 5/2023 Estimated 8/2023 Estimated 8/2023
2025 HSIP - reapply CON $0.675 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2024 CR-VILLAS Cape May County Microtransit Feasibility Study PLS $0.200 -- -- -- -- Estimated 10/2024 Estimated 10/2024

2024 STBGP-L5K East Mill Creek Road (CR 670/US 347), Phase I CON $1.000 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2024 STBGP-B50K200K Seashore Road Phase I resurfacing (CR 626) from Breakwater 
Road (CR 613) to U.S. Route 47 CON $1.350 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2025 CMAQ - reapply Cape May County Route 621 Improvements CON $1.245 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 9/2025 Estimated 9/2025

2023 STBGP-B5K200K Mill Road, Landis Avenue to CR 540 (Almond Road) CON $1.400 Estimated 5/2020 6/20/2020 2/28/2023 Estimated 5/2023 Estimated 8/2023 Estimated 8/2023

Cape May County

S2102

7/13/2023

Project in PE phase as of 10/17/2022. LPA is waiting on HQ response on Design Assistance and LPA Eligibility. Email sent to HQ for a response with status update on 1/12/23. Follow up email sent 2/21/2023, no response yet.99358

1/25/22: City needs to schedule kick-off meeting and federal authorization; City has submitted its eligibility package and is working to schedule kick-off meeting the week of 3/7/2022; 3/15/22 held kick-off meeting with Ventnor; 4/26/22 RPF submitted to Local Aid for review; ED sent to BEPR 6/8/22; RFP received from the 
city but pending review by ITS. Federal Aid Eligibility approved 3-22-22, pending final RFP, consulatant selection package, pending authorization for PE as of 10/17/2022. City decided to use own funding for PE. Waiting on consultant to start design/PE. Several letters and emails were sent to city for an update but city is non-
responsive as of 1/24/2023. City submitted PS&E 3/1/2023, recieved comments 3/17/2023 for review, City requested prior DES and CON funding to be combined, will supplement with CRP funds alongside CMAQ, CED has not been submitted as of 3/29/2023. PS&E additional comments completed 4/14/2023, per 
comments, CED to be submitted 4/20/2023. City decided to use own funding for PE. Consultant started to work on design/PE. CED package to be delivered/submitted to BEPR soon as of 5/23/23. BEPR reviewing CED as of 6/27/23. CED approved, pending PS&E submission date, as of 7/24/23. NJDOT Local Aid emailed 
for status of PS&E, in jeopardy of loosing funding as of 7/25/23. NJDOT Local Aid reviewing PS&E, should be submitted for authorization 8/18/23. PS&E comments sent back to county for review, authorization to be submitted 8/25/23.

X065

Ventnor Avenue Signal Synchronization Project 8/21/2023 Estimated 8/2023CON 4/20/2023

S2105 PE to be submitted by end of Summer 2023 as of 4/27/23.

3/1/2023 7/13/2023

City of Vineland

May be feasible for the ROW to be completed in FFY 2023 or FFY 2024, the owner of property where ROW is applicable may be amenable, request update of county and move forward with project if able as of 6/27/23. f the county is intending to have this project go for FFY 2023 or FFY 2024, the county will have to resubmit 
an application for HSIP funding as of 7/17/23.

X065

6/21/2023 7/21/2023

S1910
The construction federally programmed amount is currently $2.1 M. This is under the construction estimate by about $1.5 M. Need additional funding for CON, CES & SFA accounts for authorization. Anticipated submission schedule: CED - January 15, 2023; Prelim PS&E - March 15, 2023; Final PS&E - June 1, 2023; CE 
Services RFP - June 15, 2023. Anticipated auth. request by July 15, 2023. The HWI funds will be accepted towards funding CON phase for FY 2023 as of 12/12/22. The construction Federal programmed amount is currently $2.1 M. This is under the construction estimate by about $1.5 M. Need additional funding for CON, 
CES & SFA accounts for authorization. Anticipated submissions schedule: CED - January 31, 2023; Prelim PS&E - March 15, 2023; Final PS&E - June 1, 2023; CE Services RFP - June 15, 2023. Anticipated auth. request by July 15, 2023 as of 1/24/2023. Updated to include additional funding for CON, draft CED & partial 
prelim. plans submitted to BEPR on 2/2/2023 - review in progress as of 3/21/2023. CED approved 5/16/23, on track for July 2023 authorization. Modification submitted to change $0.308M of HWIZ910-AC and $0.251M of HWIZ919-AC to STBGP-FLEX on 7/21/23, project submitted for authorization, for full amount of $5.502 
M on 7/21/23. Authorization completed on 7/27/23.

7/27/2023

PE to be submitted by end of Summer 2023 as of 4/27/23.

Third Avenue (CR 619), 96th Street (CR 657) to 80th Street 
(Sponsor: Stone Harbor Borough)

NJDOT Local Aid request further information following award, will update when available, as of 7/28/23.

X107

X065 LAPM Art San Jose, Jr. 11/29/21: Auth. moved to FY 2025 per SJTPO. DES is 90 percent complete, pending confirmation if project will be ready to go in FFY 2024 or FFY 2025, and if this timeline is feasible for the county. If the county is intending to have this project go for FFY 2025, the county will have to resubmit an 
application for CMAQ funding by August 16, 2023 as of 6/27/23. Application for CMAQ/ CRP funding has been submitted 8/7/23, pending review of committee; funding to be confirmed for November TAC.

S1714 Design ongoing, 90% complete. Anticipated authorization July 2023 as of 2/14/2023. ER sent as of 4/15/23. Estimate has increased, and is now $2.400 M, awaiting confirmation of funding, will authorize this year as of 7/25/23. PS&E was submitted 8/7/23, review underway, to be authorized 9/7/23. Submitted for 

X107
NJDOT Local Aid request further information following award, will update when available, as of 7/28/23.

X107

Cape May County Pilot Roundabout (West Perry)

4/28/2023

04314

S2106

S2319 NJDOT Local Aid is reviewing RFP before it is released by the county; due to delay in review, project unable to go this year, RFP will be released in October 2023.

S2309

The resurfacing project that the city is completing has identified there is no need for signal synchronization, pending confirmation from the county to delete and move funding to another project as of 6/27/23. Project is not needed, confirmed by Cape May County over email on 7/17/23.

S2106

CON 2/2/2023 5/16/2023

Received support of SJTPO Policy Board 5/22/17, NJDOT Notice of Award per 7/8/17 letter addressed to Mayor Lisa Jiampetti; City requested design assistance from Julie Seaman; LA provided comments on Design Assistance cost proposal, Design kick-off meeting held on 11/13/18, proposal received on 12/21/18; based 
on schedule provided by the consultant, final design is expected to be complete in 2021; PE phase authorization request sent on 5/22/19; PE phase authorized on 5/29/19; FY 2021, CED still not submitted; Environmental document approved for DES, should be authorized soon based on status call 1/26/21; DES 
authorization anticipated for 4/23/21 as of status call 2/23/21; FD authorized 1/27/21; 12/14/21: ER needed. Design Assistance funded project - under final design. CED approved by BEPR - ER required, Pinelands permit, NJDEP permit required No PS&E submission date is available - contacted City to get PS&E and auth. 
pkg. submission dates. CR goals cannot be requested without a cost estimate. City requested additional funds due to cost increase - and it was approved by HQ. CED approved by BEPR - ER required, Pinelands permit, NJDEP permit required Prelim PS&E submission under review. City/consultant are waiting on Pinelands 
Permits as of 1/24/23. Requested a response from city/consultant on 3/9/23. Requested CR goals for DBE/Trainees as of 3/21/23. Resubmit permit before CON, pineland to review, ER is needed as of 6/27/2023. Still waiting on Pinelands Permit, once completed, ER ready to be submitted as of 7/19/23. Awaiting Pineland 
Permit, project will not go this year, updated to move to next year, authorization by 12/2023 as of 7/25/23.
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Federal Fiscal Year 2023 Local Lead Project Status
Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 
Submitted Final PS&E Submitted AuthorizationCED/ECE

 

DBNUM Funding Source Project Name Phase Cost (millions)

2024 SS4A-VINELAND PE $0.227 -- -- -- -- Estimated 8/2024 Estimated 8/2024
2024 SS4A-VINELAND DES $0.076 Estimated 1/2024 Estimated 1/2024 -- -- Estimated 8/2024 Estimated 8/2024
2025 SS4A-VINELAND $24.221 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 8/2025 Estimated 8/2025
2026 SS4A-VINELAND $0.052 Estimated 1/2026 Estimated 1/2026 Estimated 5/2026 Estimated 5/2026 Estimated 8/2026 Estimated 8/2026

2024 STBGP-B5K200K Park Avenue/Quigley Avenue (CR 540) CON $2.050 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2024 STBGP-B50K200K PE $0.075 Estimated 1/2024 Estimated 1/2024 -- -- Estimated 8/2024 Estimated 8/2024
2025 STBGP-B50K200K DES $0.075 Estimated 1/2025 Estimated 1/2025 -- -- Estimated 8/2025 Estimated 8/2025
2026 STBGP-B50K200K CON $1.600 Estimated 1/2026 Estimated 1/2026 Estimated 5/2026 Estimated 5/2026 Estimated 8/2026 Estimated 8/2026

2023 STBGP-L5K Cumberland County Federal Road Program CON $2.800 $2.995 9/23/2022 4/6/2023 9/22/2022 6/5/2023 6/29/2023 7/5/2023

2023 CMAQ - reapply Millville Broad Street Traffic Signal Upgrades (Project Sponsor: 
CON - City of Millville) CON $2.000 4/24/2020 7/25/2022 5/8/2020 9/21/2022 Estimated  8/2023 Estimated  8/2023

2023 OTHER ROW $0.000 -- -- -- -- Estimated 6/2023 Estimated 6/2023
2024 HSIP CON $1.035 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2023 HSIP PE $1.086 -- -- -- -- 8/15/2023 Estimated 8/2023
2024 HSIP DES $0.814 Estimated 1/2024 Estimated 1/2024 -- -- Estimated 8/2024 Estimated 8/2024
2026 HSIP $3.500 Estimated 1/2026 Estimated 1/2026 Estimated 5/2026 Estimated 5/2026 Estimated 8/2026 Estimated 8/2026
2027 HSIP $4.000 Estimated 1/2027 Estimated 1/2027 Estimated 5/2027 Estimated 5/2027 Estimated 8/2027 Estimated 8/2027

2023 OTHER PE $0.000 $0.000 -- -- -- -- 4/6/2023 4/19/2023
2024 TA-SA DES $0.225 Estimated 5/2023 Estimated 5/2023 -- -- Estimated 6/2023 5/16/2023
2026 TA-SA CON $0.900 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimarted 7/2024 Estimarted 7/2024

2024 TAP-L5K DES $0.294 Estimated 1/2024 Estimated 1/2024 -- -- Estimated 8/2024 Estimated 8/2024
2025 TAP-L5K CON $0.990 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 8/2025 Estimated 8/2025

2024 STBGP-B5K50K Cumberland County Federal Road Program CON $2.300 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2024 Estimated 8/2024

2026 STP-TE Maurice River Bikeway Trail - Phase V 
(Project Sponsor: City of Millville) CON $0.517 8/3/2020 8/16/2021 6/30/2022 4/20/2023 Estimated 8/2023 Estimated 8/2023

2023 HSIP SJTPO Local Safety Design Assistance $1.820 -- -- -- --
PE $0.493 -- -- -- -- 8/23/2023
PE $0.473 -- -- -- -- 8/23/2023
PE $0.381 -- -- -- -- 8/24/2023

PE $0.473 -- -- -- -- 8/24/2023

Reconstruction of South East Avenue

CON

S1902

CON

04314

X065

DES phase authorized 3/8/17; RVE for design;  Initial PS&E Package received on 8/31/18. Review comments sent to LPA on 9/17/18; as of 1/4/19 (email from B.Prohowich), the City of Millville will be the sponsor of the CON phase of the project instead of the County; as of 2/19/19 (Federal Status Conference call 
spreadsheet), plans were sent to NJDOT Traffic Department for review/recommendation. Received comments back on 2/8/19; Additional Design funds authorized on 5/7/19 in the amount of $19,404.70; CED and Preliminary PS&E need to be submitted, waiting on additional design plans to be completed and reviewed by 
NJDOT Traffic; 5/8/20 revised PS&E sent to NJDOT; NJDOT Traffic still reviewing and making comments;  Waiting on revised PS&E Package from LPA.PS&E comment response sent to traffic on 2/28/20. "R&V informed the county that they are on track to make a submission of revisions by 3/30/20; CED Approved on 
4/24/20; Traffic Submittal #5 submitted to Local Aid 7/16/20; City plans to authorize CON in; FY21; Authorization planned for June 2021; 3/3/21: Final PS&E submittal planned with the end of April 2021; 4/27/21: On track for authorization June 2021; As of 6/2/21 status call, still need to submit PS&E and ER; Email from 
Frank Harris on 9/16/21, the city will no longer pursue this project this year but may move to future year;  3/1/22: awaiting for meeting with city officials to confirm project schedule; City is moving forward, certifications submitted 6/6/2022. The city is working to address comments on PS&E package along with an updated EE; 
7/25/22: LAPM: Frank Kasprzak: Eligibility Certification Assessment ongoing/ 90% complete. Anticipated final PS&E pkg by 7/30/22. Working with Millville City, Cumberland Co. and SJTPO to get this project authorized this year. ER submitted 7/25/2022 Afrina, Construction phase is handled by Millville City. Pending city 
authorization certification as of 10/17/2022. Waiting from City for remaining certifications for authorization. Final Plans emailed Eric Souders on 1/19/23. Project authorization depends on Railroad review. Railroad field meeting planned on 3/7/2023 as of 2/14/2023. City did not provide project update, due to unconfirmed 
viabillity for this year, project is unable to advance; city to reapply for CMAQ in upcoming soliciation. Broad street is ready to go per city, NJDOT looking to fund projects, recommend for funding, awaiting status of submission documents from NJDOT local aid, email sent 7/12/23. NJDOT Local Aid advise city to apply for 
LTPF funding, no application in SAGE as of 7/19/23. Emailed regarding  LTPF funding status as of 7/25/23.

X107

SJTPO Policy Board support 3/23/15; NJDOT worked with City on Eligibility; in-house DES; TWT selected as Design Assistance Consultant, NJDOT to serve as PM for Design; Design Assistance kick-off meeting held 7/17/17; PE phase authorized on 9/15/18; Local Aid sent agreement to City for signature, City sent signed 
agreement to LA; City met with TWT week of 10/7, anticipated CON auth. depends on progress of Design Assistance and delivery of plans (consultant anticipates 7 months for PE phase and 7 months for FD phase); FY 2021 CON authorization anticipated; design is ongoing, CED needs to be submitted; Design invoice #2 
submitted for work through January 2020, Millville will hold a PIC once a preliminary design is finalized; Planned for FY21; PS&E anticipated submittal in July 2021; Push to FY22 instead of FY21; CED has been received 8/3/2020 for DES; 3/3/21: Virtual local briefing has been scheduled; 3/23/21: CED forwarded to Lauralee 
1/22/21; Waiting to recieve final design proposal from consultant; CED for FD approved as of 8/24/21 status call; FD approved 9/13/21 for $.251858; 12/14/21: ER needed.  4/20/22 - Brian Wirtz - Additional FD Auth letter and Agreement Mod2 to Dist and LPA: 2/14/22. FD Agreement Mod2/AD12 package to CPC: 4/5/22. 
Executed FD Agreement Mod2/AD12 received: 4/20/22. Executed FD Agreement Mod2/AD12 to LPA and Dist: 4/20/22. 6/15/2022 Please also see FAP-2014-Millville City-02802 for Design Assistant Phase CED executed on 8/16/21. FD authorized- in progress. Low confidence for project funding authorization in FY 2022. 
DES in progress as of 10/17/2022. ROW purchase issues as of 2/14/2023. TB and JS to follow up, request ER, unable to go. Project on shelf for 2026, updated as of 7/24/23.

Kick-off meeting held; Cumberland County most likely to take lead on project; Township selected GPI for Design Assistant. Project Kick off on 5/12/20; Proposal only recently received, moved to FY21; Township/county inter-local agreement in process; Will be using design assistance; DES on track of approval in FFY 2021: 
DES-PE authorized 7/27/21. Auth Notification Letter & Agreement sent to sponsor on 08/05/2021; however it was revised since Cumberland County will be running the project. Revised Auth Notification Letter & Agreement sent to Cumberland County on 10/25/2021. Agreement received but it was incomplete . Resolution 
was submitted in Jan 5, 2022. Agreement Pckg was submitted to DAG's office on 1/18/2022. Accounting sent the package back w/o action on 2/2/2022 due to issue on PA17. Expedited this issue with CPC since they managed PA17 inputs. Issue is currently being addressed as of 2/14/2023. Status update meeting is 
scheduled for the week of 5/29/23, unable to advance this year, moved to FFY 2024.

04314
Cumberland County has submitted CED and is working to submit consultant for ROW phase; 3/3/21: RFP is submitted for ROW consultant; Next step to submit consultant proposals for authorization; Likely will not be authorized by end of FFY, could be authorized by end of calendar year 2021; 12/14/21: CON moved from 
2022 to 2023; Project kickoff meeting held on 2/15/2022.  On-site meeting with Green Acres held 3/7/2022. Federally funded minor diversion ROW acquisition ongoing, expected FY 2023 Authorization as of 3/21/2023.

Selected to receive $0.9M in funding from Transportation Alternatives Set-Aside Program, project must be authorized for implementation by April 27, 2023; 1/25/22: potentially moved to 2023, most likely will not be authorized 2022; City selected McCormick Taylor to conduct Design Assistance. LAPM: Frank K & Tyrell 
Villegas: Project is linked to the Design Assistance Program. Design Assistant meeting held on 5/10/22; Job Number received: 8/23/22. FPN requested: 9/2/22. Proposal under review, submitted PE request to Simpligov on 4/6/23, PE authorized 4/19/23, DES moved to 2026 as of 7/24/23..

X107

FHWA to directly supervise project, PE to be started as soon as project is entered into TIP, update project information once SW send over for records, project will follow federal process as of 7/26/23. Submitted for DBNUM and followed up with NJDOT for further guidence on 8/3/23, project to be added to upcoming TIP for 
additional 2 week comment period pending assigned DBNUM and funding catagory.

Chestnut Avenue Safety Improvements and Rehabilitation 
(Project Sponsor: City of Vineland)

04314

S2318

Newport Streetscape Improvement Project 
(Project Sponsor: Downe Twp)

X107

Cumberland County

S1403

S1403 CED submitted to BEPR as of 10/17/2022. On schedule to authorize 7/2023 as of 2/14/2023. Prelim PS&E comments sent to LPA on 4/5/23, BEPR waiting for updated language from country for PS&E as of 4/25/23. Funding source updated on request from NJDOT from STBGP-B50K200K to STBGP-L5K based on where 
CR MP are inclusive of; Local Aid submitted project for Federal Authorization requesting $2.9M on 7/29/23 based on engineer estimate, on track for authorization as of 6/27/23. Authorized as of 7/11/2023.

X107

Milliard Riverfront Walk Project

FFY 2023 Local Safety Design Assistance - Cumberland County 
Pedestrian & Bike Action Plan

Seven (7) project locations will need Design Assistance from the Ped & Bike Safety Action Plan (once it is complete). 10/17/22: LAPM Alka Shah/Frank K: SJTPO lead design. SJTPO to release RFP in February 2023 for PE to begin in UPWP FY 2024, July 2023 as of 1/25/2023. An updated estimate of five (5) project 
locations will need Design Assistance from the Ped & Bike Safety Action Plan as of 2/14/2023. NJDOT update, how quickly can this be authorize. No further updates as of 4/15/23.

Cumberland County Pilot Roundabout 
(West Park Drive)

Bridgeton Pedestrian Safety Improvements
High Street Pedestrian Safety Improvements (Millville)
East Avenue Pedestrian Safety Improvements (Vineland)

3rd Street and Wheaton Avenue Traffic Calming and Pedestrian Safety Improvements (Millville)
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Federal Fiscal Year 2023 Local Lead Project Status
Programmed Authorized Submitted Approved Submitted Approved

Preliminary PS&E 
Submitted Final PS&E Submitted AuthorizationCED/ECE

 

DBNUM Funding Source Project Name Phase Cost (millions)

2023 HSIP ROW $0.876 3/13/2020 9/1/2020 -- -- Estimated 8/2023 Estimated 8/2023
2025 HSIP CON $3.145 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 7/2025 Estimated 7/2025

2023 HSIP ROW $0.033 3/3/2020 8/21/2020 -- -- Estimated 8/2023 Estimated 8/2023
2024 HSIP CON $2.328 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 7/2024 Estimated 7/2024

2022 STBGP-L5K PE $0.060 $0.040 3/3/2021 6/29/2021 -- -- 8/17/2022 8/31/2022
2023 STBGP-L5K DES $0.060 3/27/2023 Estimated 5/2023 -- -- Estimated 8/2023 Estimated 8/2023
2025 STBGP-L5K CON $1.500 Estimated 1/2025 Estimated 1/2025 Estimated 5/2025 Estimated 5/2025 Estimated 8/2025 Estimated 8/2025

2022 STBGP-B5K200K PE $0.060 $0.030 -- -- -- -- 7/29/2022 9/7/2022
2023 STBGP-B5K200K DES $0.065 3/28/2023 Estimated 5/2023 -- -- Estimated 8/2023 Estimated 8/2023
2026 STBGP-B5K200K CON $0.600 Estimated 1/2026 Estimated 1/2026 Estimated 5/2026 Estimated 5/2026 Estimated 8/2026 Estimated 8/2026

2022 STBGP-FLEX PE $0.080 $0.048 -- -- -- -- 8/2/2022 9/7/2022
2023 STBGP-L5K DES $0.065 3/28/2023 Estimated 5/2023 -- -- Estimated 8/2023 Estimated 8/2023
2026 STBGP-L5K CON $0.900 Estimated 1/2026 Estimated 1/2026 Estimated 5/2026 Estimated 5/2026 Estimated 8/2026 Estimated 8/2026

2023 STBGP-L5K PE $0.075 -- -- -- -- Estimated 8/2023 Estimated 8/2023
2024 STBGP-L5K DES $0.075 Estimated 1/2024 Estimated 1/2024 -- -- Estimated 8/2024 Estimated 8/2024
2027 STBGP-L5K CON $1.500 Estimated 1/2027 Estimated 1/2027 Estimated 5/2027 Estimated 5/2027 Estimated 8/2027 Estimated 8/2027

2024 HSIP Pennsville Township Middle School Pedestrian Safety and 
Traffic Calming Project CON $0.425 Estimated 1/2024 Estimated 1/2024 Estimated 5/2024 Estimated 5/2024 Estimated 8/2023 Estimated 8/2023

2024 STBGP-L5K PE $0.080 -- -- -- -- Estimated 8/2024 Estimated 8/2024
2025 STBGP-L5K DES $0.150 Estimated 1/2025 Estimated 1/2025 -- -- Estimated 8/2025 Estimated 8/2025
2028 STBGP-L5K CON $1.500 Estimated 1/2028 Estimated 1/2028 Estimated 5/2028 Estimated 5/2028 Estimated 8/2028 Estimated 8/2028

2025 TTF CR 551 (Hook Road), E. Pittsfield Street to Route 295 (Phase II) CON $0.469 Estimated 2/2024 6/24/2019 Estimated 4/2024 Estimated 4/2024 Estimated 8/2024 Estimated 8/2024
PE, DES, and CON has been updated to reflect the current estimates based on the upcoming TIP as of 3/29/2023.

Six Points Roundabout

Location at Porchtown Road (CR 613), Upper Neck Road (CR 690), and Lawrence Corner Road (CR 621); the project received final approval by Traffic Data & Safety for project to advance on 10/1/18; project is a part of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban 
selected as design consultant; PE phase authorized on 12/12/18 for consultant costs of $104,550.38 and state forces costs of $63,821.56; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting #1 held on 8/28/19; design progress meeting #2 held on 12/17/19, initial PIC to be scheduled, CED to be 
submitted; Virtual outreach to begin; PE phase is underway. Estimated date for submittal of CED: February 28, 2020 Estimated date for submittal of Preliminary PS&E: February 28, 2020: Estimated date for submittal of Final PS&E: October 2020: Estimated date for submittal of Authorization: December 2020; COVID-19 has 
delayed outreach; 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation prior to CED being approved; PIC held 7/29/20; authorization submittal estimated 9/16/20; Preliminary PS&E submitted for preliminary engineering; Project and CED authorized with the name "Five Points 
Roundabout"; FD funding authorized for Urban Engineers 1/15/21; Initial PS&E (ROW) submittal estimated June 2021; As of 7/13/21 status call, ROW will not be authorized in 2021; 1/25/22: Anticipated ROW authorization August 2022; ROW consultant on contract and NTP was issued in Jan 2022; LA PM Art San Jose, Jr. 
6/14/22: Awaiting authorization request package submission. LPA not providing anticipated submission date as requested. LPA Salem County FAHP Eligibility expired 10/2022 - needs recert. DES phase not complete. Authorization request pkg. received from LPA on 1/25/23 - for review. Needs ER submission for BEPR 
review. Anticipated auth. reqst. by 7/1/23 as of 2/14/2023. ER completed, and estimated cost updated as of 3/27/2023. On 3/29/2023, Salem County confirmed intended use to utilize County Aid Funds for ROW, updated per provided estimates. ER approved on 3/27/23, ready to submit auth. once questions are clarified by 
county as of 4/25/23. NJDOT Local Aid comments completed, sent to ROW for review on 7/6/23, once approved, will submit for authorization, will go as of 7/24/23.  Submitting for authorization 8/30/23, if ROW has comments, will complete modification after authorization per NJDOT Local Aid, approved by NJDOT.

Location at Garden Road (CR 674), Parvin Mill Road (CR 645), and Alvine Road (CR 655); Project received final approval by Traffic Data & Safety for project to advance on 5/4/18; project is apart of SJTPO's FY 2019 Local Safety Program Design Assistance, RFP for design issued on 9/6/18; Urban selected as design 
consultant; PE phase authorized on 12/27/18 for consultant costs of $109,852.00 and state forces costs of $57,350.35; NTP issued 3/26/19, kick-off meeting held on 5/1/19; Design progress meeting held on 8/28/19; design progress meeting #2 held on 12/17/19, intial PIC to be scheduled, CED was submitted in October 
2019; CED approved on 1/6/2020. 7/23/20 Lauralee indicated 5 and 6 points must undergo Cultural Resource Investigation; PIC held 7/29/20; Potential impact to swamp pink species have been identified by USFWS. Further consultation will be required during final design; authorization submittal estimated 9/16/20; 
Preliminary PS&E submitted for preliminary engineering; Authorized in the name "Six Points Roundabout"; FD funding authorized for Urban Engineers 1/15/21; Initial PS&E (ROW) submittal estimated June 2021; 4/27/21: Needs an ER submitted, on track for ROW authorization this year; As of 7/13/21 status call, ROW will 
not be authorized in 2021; 3/1/2022:  ROW consultant on contract and NTP was issued in Jan 2022; LA PM Art San Jose, Jr. 6/14/22: Awaiting authorization request package submission. LPA not providing anticipated submission date as requested. LPA Salem County FAHP Eligibility expired 10/2022 - needs recert. DES 
phase not complete. Authorization request pkg. received from LPA on 1/25/23 - for review. Needs ER submission for BEPR review. Anticipated auth. reqst. by 7/1/23 as of 2/14/2023. ER completed, and estimated cost updated as of 3/27/2023. On 3/29/2023, Salem County confirmed intended use to utilize County Aid Funds 
for ROW, updated per provided estimates. ER approved on 3/27/23. NJDOT Local Aid comments completed, sent to ROW for review on 7/6/23, once approved, will submit for authorization, will go as of 7/24/23. Submitting for authorization 8/30/23, if ROW has comments, will complete modification after authorization per 
NJDOT Local Aid, approved by NJDOT. SJPO will work with Urban Engineers on the closeout of the design phase which will not delay the ROW phase of this project or Five Points

04314

04314

10/17/22: For coordination with SJTPO/LPA to verify FFY 2023 authorization readiness and related auth. request submission schedule. LPA Salem County FAHP Eligibility expired 10/2022 - needs recert. DES phase authorized 9/12/22. Agreement circulated for execution on 1/18/23. DES not officially started. This CON 
phase auth. should be pushed to FFY 2024 / 2025 auth. per 2/10/23 status mtg. as of 2/14/2023. PE, DES, and CON has been updated to reflect the current estimates based on the upcoming TIP, county has submitted CED for DES as of 3/29/2023. DES awarded contract to Taylor Wisement & Taylor on 4/11/2023. 
Preliminary plans and PIC arrangements are in progress, need approval for CED, once complete, will submit for authorization as of 7/24/23. Emailed for status of CED on 7/25/23, authorization pending FAHP Eligibility recertification. PIC is scheduled for 8/2/23, all comments recieved will be provided to NJDOT Local Aid. 
PIC comments were sent to NJDOT Local Aid on 8/4/23. CED is being reviewed by BEPR, to be authorized 9/1/23.  ER/CED approval anticipated 9/12/23 and to be submitted for authorization, NJDOT will coordinate with the County.

PE, DES, and CON has been updated to reflect the current estimates based on the upcoming TIP, county has submitted CED for DES as of 3/29/2023. DES awarded contract to Taylor Wisement & Taylor on 4/12/2023. Preliminary plans and PIC arrangements are in progress, need approval for CED, once complete, will 
submit for authorization as of 7/24/23. Emailed for status of CED on 7/25/23, authorization pending FAHP Eligibility recertification. PIC was completed 7/27/23, county provided comments to NJDOT Local Aid from PIC as of 7/31/23. 8/3/23 CED submitted, is being reviewed by BEPR, to be authorized 9/5/23. Final plan 
submission required prior to authorization. This project will not be authorized in FY 2023.

PE, DES, and CON has been updated to reflect the current estimates based on the upcoming TIP, county has submitted CED for DES as of 3/29/2023. DES awarded contract to Pennoni Associates, Inc. on 4/11/2023. Preliminary plans and PIC arrangements are in progress, need approval for CED, once complete, will 
submit for authorization as of 7/24/23. Emailed for status of CED on 7/25/23, authorization pending FAHP Eligibility recertification. PIC was completed 7/14/23, no comments from PIC as of 7/31/23. 8/3/23 CED submitted, is being reviewed by BEPR, to be authorized 9/6/23. Final plan submission required  prior to 
authorization. This project will not be authorized in FY 2023.

last updated: 9/17/2023

S1904

Willow Grove Road (CR 639); Perkintown Road (CR 644)

Griffith Street/ Grant Street (CR 657)

S1903

LPA scheduled CED and DES estimate submissions on 2/15/23. Consultant RFP by 8/1/23 as of 1/24/2023. LPA Salem County FAHP Eligibility expired 10/2022 - needs recert. PE (by Consutant RFP) & FD (LPA in-house) DES sow; LPA scheduled draft CED and DES estimate submissions on 2/15/23. Consultant RFP for 
PE by 8/1/23; Dist. 4 anticipated auth. reqst. by 8/31/23 as of 2/14/2023. PE, DES, and CON has been updated to reflect the current estimates based on the upcoming TIP as of 3/29/2023. Action approved 4/24/2023 in eSTIP. LPA Salem County FAHP Eligibility recert. in progress. County waiting for comments on RFP, 
once complete the next step will be to advertise as of 5/34/23. Emailed for status of Consultant Selection on 7/25/23, authorization pending FAHP Eligibility recertification. RFP for consultant services has been approved by NJDOT and is being advertised, bid should be complete on or before 9/7/23, on track pending  FAHP 
Eligibility recertification as of 7/31/23. On track to be authorized by end of month as of 8/8/23. County Received proposals lowest proposal cost was $.185 M, budget is $.075 M. County is in negotiations with proposer. Still outside chance for authorization if all County documents are submitted to NJDOT by 9/19.

S2112

Five Points Roundabout

Salem County 

Welchville Road (CR 540)

Construction phase of project broken into Phase 1 CON (FY 18) and Phase 2 CON (FY 20, $0.469); Phase II is from Station 143+75 to 155+00 (MP 2.73-2.94); County added additional funding to Design phase II in FY19  using TTF and Construction Phase II switched funding from STBGP to TTF; DES phase authorized on 
6/20/19 for $100,000.00; FY 2021 authorization is anticipated due to need for permits, County anticipates CED submission February 2021 and Preliminary Plans April 2021; Moved to 2022; Need ER; 12/14/21: Anticipated authorization August 2022. LPA Salem County FAHP Eligibility expired 10/2022 - needs recert. DES 
Phase of Project "Inactive" - no billing the last 26+ months. DES not complete. For coordination with SJTPO/LPA to verify FFY 2023 CON authorization readiness and related auth. request submission schedule. TBD per 2/10/23 status mtg. Most likely to be pushed to 2024 as of 2/14/2023. DES not complete. Permit issues 
according to County Eng'r. Verify FFY 2023 CON authorization readiness and related auth. requested submission schedule, project unable to advance this year, moved to FY 2024 as of 5/23/23. county provided updated cost proposal of $3.800 M, and anticipated CON for FFY 2025 based on timeline, county request 
additional funding as of 7/31/23.

99358
LA PM Art San Jose 10/17/22: For coordination with SJTPO, LPA and LA Div. Ofc. (FAHP Eligibility status) to verify FFY 2023 authorization readiness and related auth. request submission schedule. Moved to 2024, unable to go this year.

S1406

S9912

Quaker Neck Road (CR 657), Phase II

Telegraph Road (CR 540), Phase 2

S1908
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SJTPO HSIP PROJECTS

Emphasis Area SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type 2023 2024 2025 2026 2027 2028 2029 2023-29

Intersections CON HSIP Programmed $1.035 $1.035

Pedestrians and Bicyclists PE HSIP Programmed $1.086 $1.086

Pedestrians and Bicyclists FD HSIP Programmed $0.814 $0.814

Pedestrians and Bicyclists CON HSIP Programmed $3.170 $3.500 $4.000 $10.670

Intersections ROW HSIP Programmed $0.876 $0.876

Intersections CON HSIP Programmed $3.145 $3.145

Intersections ROW HSIP Programmed $0.033 $0.033

Intersections CON HSIP Programmed $2.328 $2.328

Updated: 4/2023

SJTPO HSIP Total Programmed 1.995$    3.363$      3.959$      -$        3.170$    3.500$    4.000$    

SJTPO HSIP Line Item 3.000$    3.000$      3.500$      3.500$    4.000$    4.000$    4.000$    

SJTPO HSIP Balance 1.006$    (0.363)$    (0.459)$    3.500$    0.830$    0.500$    -$        

Project Name

Cumberland County Pilot Roundabout (West Park 

Drive)
Cumberland County Bridgeton City Cumberland SJTPO

FY 2023 Local Safety Design Assistance - 

Cumberland County Ped & Bike Action Plan* 
Cumberland County Various Cumberland SJTPO

* five project locations will need design assistance

from the Ped & Bike Safety Action Plan green = within budget

Salem County Roundabout (Six Points) Salem County Pittsgrove Twp Salem SJTPO

Salem County Pilot Roundabout (Five Points) Salem County Pittsgrove Twp Salem SJTPO

ged = overbudget

Page 1 of 1 SJTPO HSIP Local Safety Programmed Projects Summary



SJTPO CMAQ CRP PROJECTS

DBNUM Project Name SPONSOR MUNCIPALITY COUNTY MPO PHASE FUND Amount Type Solicitation Year 2022 2023 2024 2025 FFY 2022-25

X065 CON CMAQ FY 2022-24 $1.336

S2319 CON CR-AC FY 2022-24 $0.164

X065 n/a CMAQ
 FY 2018

FY 2022-24 
$0.616

S2319 n/a CR-AC
 FY 2018

FY 2022-24 
$0.154

X065 n/a CMAQ
 FY 2018

FY 2022-24 
$0.480

S2319 n/a CR-AC
 FY 2018

FY 2022-24 
$0.136

S2319 n/a CR-VINELAND FY 2022-24 $0.128

X065 n/a CMAQ FY 2022-24 $0.334

DES CMAQ Authorized FY 2022-24 $0.556 0.5560$     

CON CMAQ Programmed FY 2022-24 $1.200 1.2000$     

S2319 Cape May Microtransit Feasibility Study Cape May County Various Cape May SJTPO n/a CR-VILLAS  Programmed FY 2024 $0.200 0.2000$     

Updated: 8/2023

0.556$   1.670$     1.200$     -$     

-$    0.454$    -$    -$    

-$    0.328$    -$    -$    

Supplemental SJTPO CMAQ Programmed n/a 1.096$    n/a n/a

1.900$   1.670$     1.655$     1.833$     

1.344$   -$    0.455$    1.833$     

Supplemental SJTPO CMAQ n/a 1.096$     n/a n/a

Supplemental SJTPO CMAQ Balance -$    -$   -$   -$    

0.544$   0.556$     0.567$     0.579$      

0.544$   0.102$     0.567$     0.579$      

0.112$   0.115$     0.112$     0.114$      

0.112$   0.115$     (0.088)$     0.114$      

0.209$   0.213$     0.207$     0.211$      

0.209$   0.085$     0.207$     0.211$      

SJTPO CRP Line Item CR-VINELAND

SJTPO CRP CR-VINELAND Balance

SJTPO CMAQ Line Item

SJTPO CMAQ Balance

SJTPO CRP Line Item CR-AC

SJTPO CRP CR-AC Balance

SJTPO
Purchase of 7 Replacement Paratransit Passenger 

Buses
AC Transportation Unit

SJTPO CRP CR-VILLAS Balance

red = overbudget SJTPO CR >200k Total Programmed

SJTPO CRP Line Item CR-VILLAS

SJTPO CR 50k-200k Total Programmed

green = within budget SJTPO CMAQ Total Programmed

Atlantic City

Cumberland County Department of Workforce 

Development "To-Work" Transportation Vehicle 

Replacement

Procurement of 5 low emission, unleaded fuel, 

body on chassis mini-buses

Cumberland County 

Department of Workforce 

Development

X065

0.4620$     

Various Cape May SJTPO 0.6160$     
 Authorized March 2023

Flexed to NJ TRANSIT 

 Authorized March 2023

Flexed to NJ TRANSIT 
Various Cumberland

Pacific Avenue Traffic Signal Optimization and 

ITS Improvements
Atlantic City

VentnorVentnor Avenue Signal Synchronization Project

CMC Fare Free 

Transportation

Various

Ventnor

Atlantic

 Authorized March 2023

Flexed to NJ TRANSIT 

1.5000$     SJTPOAtlantic Authorized

Atlantic

SJTPO

SJTPO

0.7700$     

Page 1 of 1



NEW JERSEY DEPARTMENT OF TRANSPORTATION

PHASE AUTH DATE

FY 2022-2031 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

FUNDPROJECT NAME

SJTPO - FY 2023 Authorized Projects (obligation plan funds only - $ millions)

BALANCEAUTH AMTMODIFIEDPROG AMT

Atlantic
Brigantine Avenue (CR 638),  2nd Street South to Terminus (DB #S1912) $1.950$1.950CONSTBGP-

AC
$1.846 $0.104

Brigantine Avenue (CR 638),  2nd Street South to Terminus - 0638305 06/28/2023$1.846-

Martin Luther King Jr. Boulevard (Mediterranean Avenue to Route 30) (DB 
#S2101)

$0.100$0.000PESTBGP-
FLEX

$0.134 $-0.034

Martin Luther King Jr. Boulevard (Mediterranean Avenue to Route 30) - 1368300 08/09/2023$0.134-

Weymouth Road (CR 559) (DB #S2104) $1.900$1.900CONSTBGP-
L5K

$2.210 $-0.310

Weymouth Road (CR 559) - 0559301 07/11/2023$2.210-

Atlantic Subtotal $-0.240$4.190$3.850 $3.950

Cape May
Route   9, Wrights Lane to Harbor Road (DB #15400) $6.025$0.000CONSTBGP-

FLEX
$8.710 $-2.685

Route   9, Wrights Lane to Harbor Road - 0009335 04/26/2023$8.606-

Route   9, Wrights Lane to Harbor Road - 0009334 05/25/2023$0.104-

Route  47, Nummytown Mill Pond Dam (DB #12320) $1.700$0.000PESTBGP-
FLEX

$1.640 $0.060

Route  47, Nummytown Mill Pond Dam - 0047315 04/05/2023$1.640-

Third Avenue (CR 619), 99th Street to 80th Street (DB #S1910) $2.110$2.110CONSTBGP-
AC

$3.164 $-1.054

Third Avenue (CR 619), 99th Street to 80th Street - 0619343 07/27/2023$3.164-

Third Avenue (CR 619), 99th Street to 80th Street (DB #S1910) $0.559$0.000CONSTBGP-
FLEX

$2.338 $-1.779

Third Avenue (CR 619), 99th Street to 80th Street - 0619343 07/27/2023$2.338-

Cape May Subtotal $-5.458$15.852$2.110 $10.394

18 9/15/23



NEW JERSEY DEPARTMENT OF TRANSPORTATION

PHASE AUTH DATE

FY 2022-2031 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

FUNDPROJECT NAME

SJTPO - FY 2023 Authorized Projects (obligation plan funds only - $ millions)

BALANCEAUTH AMTMODIFIEDPROG AMT

Cumberland
Cumberland County Federal Road Program (DB #S1403) $2.800$0.000CONSTBGP-

L5K
$2.995 $-0.195

2023 Federal Road Program - D00S687 07/05/2023$2.995-

Route  47, Henderson Avenue to High Street (DB #15340) $1.488$0.000PESTBGP-
FLEX

$1.488 $0.000

Route  47, Henderson Avenue to High Street - 0047316 05/12/2023$1.488-

Cumberland Subtotal $-0.195$4.483$0.000 $4.288

Various
Bridge Deck/Superstructure Replacement Program (DB #03304) $0.297$0.000ERCSTBGP-

FLEX
$0.297 $0.000

Perkintown Rd. (CR 644), Bridge over Rt. 295 - 0644302 12/21/2022$0.297-

Local Safety/ High Risk Rural Roads Program (DB #04314) $1.757$1.757ERCHSIP $1.820 $-0.063

Bridgeton Pedestrian Safety Improvements - 0552335 08/23/2023$0.493-

High Street Pedestrian Safety Improvements (Millville) - 1010304 08/23/2023$0.473-

East Avenue Pedestrian Safety Improvements (Vineland) - 1025303 08/24/2023$0.381-

3rd Street and Wheaton Avenue Traffic Calming and Pedestrian Safety Improvements (Millville) - D00S817 08/24/2023$0.473-

19 9/15/23



NEW JERSEY DEPARTMENT OF TRANSPORTATION

PHASE AUTH DATE

FY 2022-2031 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

FUNDPROJECT NAME

SJTPO - FY 2023 Authorized Projects (obligation plan funds only - $ millions)

BALANCEAUTH AMTMODIFIEDPROG AMT

Various
Metropolitan Planning (DB #X30A) $1.069$1.069PLSPL $1.869 $-0.800

SJTPO Subregional Planning Work Program - D00S745 06/26/2023$0.010-

Y2024 South Jersey Transportation Planning Organization, Unified Planning Work Program, Technical 
Program, Statewide-Other - D00S746

06/28/2023$0.884-

South Jersey Transportation Planning Organization Central Staff Work Program - D00S744 07/03/2023$0.030-

South Jersey Transportation Planning Organization Central Staff Work Program - D00S744 07/03/2023$0.800-

FY 2024 UNIFIED PLANNING WORK PROGRAM (UPWP) MODIFICATION #1 (Technical Program) - 
D00S746

08/17/2023$0.085-

FY 2024 UNIFIED PLANNING WORK PROGRAM (UPWP) MODIFICATION #1 (CENTRAL STAFF 
ACTIVITIES) - D00S744

08/17/2023$0.060-

Metropolitan Planning (DB #X30A) $0.265$0.265PLSSTBGP-
L5K

$0.265 $0.000

SJTPO Subregional Planning Work Program - D00S745 06/26/2023$0.265-

Pavement Preservation (DB #X51) $0.000$3.409ERCNHPP $6.088 $-6.088

Route 40, NJ Turnpike to E Quillytown Road - 0040320 08/22/2023$6.088-

Pavement Preservation (DB #X51) $10.860$0.852ERCSTBGP-
FLEX

$6.757 $4.103

Rt. 47, MP 0.98-4.30, Rt. 109, MP 1.35-3.06, Rt. 147, MP 0.0-4.20, Various Towns, Cape May County, 
Pavement Preservation Project, Construction - D00S774

08/30/2023$6.757-

Pavement Preservation (DB #X51) $2.937$0.000ERCSTBGP-
L5K

$2.937 $0.000

Route 45, Action Station Rd to Route 40 , MP 4.12-8.80 - 0045146 05/02/2023$2.937-

Rail-Highway Grade Crossing Program, Federal (DB #X35A1) $0.750$0.000ECHSIP $0.363 $0.387

Fire Road (CR 651) Upgrade Railroad Crossing Surface, MP:8.60, Egg Harbor Twp, Atlantic County -
Construction - 0651301

08/22/2023$0.363-

Various Subtotal $-1.988$19.923$7.352 $17.935

20 9/15/23



SJTPO Subtotal $-7.881$44.448$13.312 $36.567

NEW JERSEY DEPARTMENT OF TRANSPORTATION

PHASE AUTH DATE

FY 2022-2031 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

FUNDPROJECT NAME

Statewide - FY 2023 Authorized Projects (obligation plan funds only - $ millions)

BALANCEAUTH AMTMODIFIEDPROG AMT

Various
Bicycle & Pedestrian Facilities/Accommodations (DB #X185) $1.500$1.500ERCCMAQ $0.590 $0.910

CY 2022-2024 Bicycle & Pedestrian Facilities/Accommodations - D00S636 01/13/2023$0.590-

Bridge Inspection (DB #X07A) $12.710$10.456ECNHPP $14.210 $-1.500

FY23 Re-Inspection of 1,045 NHS Bridges, 1 NHS Tunnel - NBIS790 12/06/2022$14.210-

Bridge Inspection (DB #X07A) $10.021$6.748ECSTBGP-
FLEX

$11.521 $-1.500

Bridge Inspection - NBIS789 12/06/2022$11.521-

Bridge Inspection (DB #X07A) $6.370$2.000ECSTBGP-
OS-BRDG

$7.870 $-1.500

FY23 Re-Inspection of 1,064 STP Off-System Bridges - NBIS788 12/08/2022$7.870-

Bridge Management System (DB #X70) $1.098$1.098ECSTBGP-
FLEX

$2.443 $-1.345

CY 2023-2024 Bridge Management System - SPR Work Program - D00S653 12/27/2022$2.443-

Bridge Preventive Maintenance (DB #13323) $32.302$18.724ECNHPP $45.421 $-13.119

Maintenance Bridge Painting Contract 2022-1 - 0676302 10/27/2022$14.525-

Bridge Preventive Maintenance Constract 2022-2 - 0040315 10/27/2022$7.777-

Drawbridge Preventive Maintenance Contract 2023-1 - D00S681 09/11/2023$23.119-

Culvert Replacement Program (DB #09316) $6.797$1.000ERCSTBGP-
FLEX

$8.761 $-1.964

Route 57, Lopatcong Creek, Culvert Replacement - 0057326 07/03/2023$6.787-

Rt.57, Lopatcong Creek, Culvert Replacement - 0057325 07/11/2023$0.123-

Route 80, Exit 55, Culvert Replacement Program - 0080340 09/12/2023$1.851-

21 9/15/23



NEW JERSEY DEPARTMENT OF TRANSPORTATION

PHASE AUTH DATE

FY 2022-2031 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

FUNDPROJECT NAME

Statewide - FY 2023 Authorized Projects (obligation plan funds only - $ millions)

BALANCEAUTH AMTMODIFIEDPROG AMT

Various
DBE Supportive Services Program (DB #X142) $0.500$0.500ECSTBGP-

FLEX
$0.259 $0.241

2022 DBE/SS - D00S727 03/17/2023$0.259-

Drainage Rehabilitation & Improvements (DB #X154D) $22.451$11.234ECSTBGP-
FLEX

$22.452 $-0.001

Drainage Restoration Contract, South - 2023 - D00S661 12/22/2022$7.488-

Drainage Restoration Contract, North - 2023 - D00S663 03/08/2023$7.482-

Drainage Restoration Contract, Central - 2023 - D00S662 03/09/2023$7.482-

Highway Safety Improvement Program Planning (DB #09388) $6.090$3.515PLSHSIP $10.382 $-4.292

Safety Resource Center - D00S547 10/19/2022$0.750-

Highway Safety Improvement Program - Staff Augmentation Services and Tracking System Development - 
D00S657

11/16/2022$1.000-

CY23 Highway Safety Improvement Program Planning - D00S706 12/14/2022$3.555-

CY23 Railroad Engineering Safety Work Program - D00S708 12/20/2022$2.872-

NJ 2020 Strategic Highway Safety Plan Implementation Safety Resource Center Management, Evaluation & 
Monitoring - Statewide -Other - D00S547

03/17/2023$0.160-

CY 22 Highway Safety Improvement Program Bureau of Safety, Bicycle & Pedestrian Program Staff Salary 
Work Program - D00S557

05/17/2023$0.060-

HSIP Project Development & Support - D00S549 08/07/2023$0.410-

NJ 2020 Strategic Highway Safety Plan Implementation Safety Resource Center Management, Evaluation & 
Monitoring - - D00S547

08/07/2023$1.575-

Intelligent Traffic Signal Systems (DB #15343) $11.234$11.234ERCCMAQ $12.092 $-0.858

Rt. 38, Rt. 70 to Rt. 73, ATS Contract #1 - 0038325 10/27/2022$12.092-
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Intelligent Transportation System Resource Center (DB #13304) $3.500$3.500ECSTBGP-

FLEX
$3.898 $-0.398

Intelligent Transportation Systems Resource Center (ITS RC) 2023 Program - D00S647 12/29/2022$3.398-

ITS RESOURCE CENTER 2023-2024 - D00S647 07/17/2023$0.500-

Job Order Contracting Infrastructure Repairs, Statewide (DB #13305) $8.787$8.787ECSTBGP-
FLEX

$13.021 $-4.234

Job Order Contracting Infrastructure Repairs, Statewide - D00S597 10/27/2022$8.117-

MAINTENANCE JOC BASIN RESTORATION CONTRACT, STATEWIDE ¿2023 - D00S660 05/12/2023$4.904-

Mobility and Systems Engineering Program (DB #13306) $10.840$5.114ECNHPP $16.187 $-5.347

CY23 Arterial Mobility Management Work Program - D00S709 12/20/2022$1.807-

CY23 TRANSCOM 511/SWIFT work program - D00S655 12/20/2022$4.020-

CY23 TRANSCOM 2023- 3 STATE PROGRAM - D00S654 12/20/2022$1.891-

CY23 Work Zone Mobility Program - D00S711 12/20/2022$0.788-

CY22 ITS Engineering - D00S710 12/21/2022$1.203-

CY23 ITS Maintenance - D00S712 12/27/2022$0.752-

Mobility and Systems Engineering Program - D00S707 02/14/2023$3.403-

CY 2023 TRANSCOM Operations Support, - D00S654 03/27/2023$2.323-

Mobility and Systems Engineering Program (DB #13306) $17.916$1.123ECSTBGP-
FLEX

$17.223 $0.693

ITS MAINTENANCE JOB ORDER CONTRACT STATEWIDE - 2023 - D00S673 02/15/2023$11.155-

Smart Moves 2021 North - D00S685 02/15/2023$4.959-

Vehicle Probe Data SFY 2023-24 - D00S771 05/31/2023$1.109-
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Motor Vehicle Crash Record Processing (DB #X233) $2.197$2.197ECHSIP $5.500 $-3.303

CY23 Motor Vehicle Crash Record Processing work program - D00S684 11/29/2022$3.943-

Motor Vehicle Crash Record Processing - D00S699 12/29/2022$0.080-

Crash Records Program Staff Augmentation, Various Towns & Counties, Work Program, Planning - Other. - 
D00S635

04/26/2023$0.379-

Crash Records Program Staff Augmentation, Various Towns & Counties, Work Program, Planning - Other. - 
D00S635

08/02/2023$0.320-

Electronic Data Transfer System Crash Records Processing - 2018 - Other - D00S188 08/07/2023$0.720-

CY23 Motor Vehicle Crash Records - D00S699 09/01/2023$0.058-

Pavement Preservation (DB #X51) $5.460$0.000ERCNHPP $10.757 $-5.297

Route 31 Brandon Road to Route 202 - 0031337 09/07/2023$10.757-

Planning and Research, Federal-Aid (DB #X30) $25.126$22.321PLSSPR $26.379 $-1.253

CY 2023-2024 SPR WORK PROGRAM YEAR 1 - D00S658 12/27/2022$18.599-

Calendar Year 2023 Bureau of Research - Statewide Planning and Research - D00S659 12/27/2022$6.356-

Hwy Research & Development (HRD) funds (T2 Program) - D00S743 04/13/2023$0.009-

Freight Planning Support TO #13 Warren County Access Route Study - C00S909 06/01/2023$0.162-

NJDOT eCAP & e-STIP Upgrade, Maintenance & Support - D00S781 07/03/2023$1.253-
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Planning and Research, Federal-Aid (DB #X30) $25.795$12.000PLSSTBGP-

FLEX
$24.929 $0.866

Sidney Road (CR 617) Bridge over Lehigh Valley - 0617302 12/20/2022$0.117-

Centre Street, Bridge over Amtrak - 1528300 12/20/2022$0.169-

Calendar Year 2023 Bureau of Research - Statewide Planning and Research - D00S659 12/27/2022$0.199-

CY 2023-2024 SPR WORK PROGRAM YEAR 1 - D00S658 12/27/2022$7.587-

CY23-24 Pavement Planning Program - D00S651 12/27/2022$11.651-

SPR-WP Safe Routes to School Support (SRTS) - D00S698 12/29/2022$0.750-

CY 23-24 BRIDGE RESOURCE PROGRAM - D00S652 12/29/2022$1.393-

CY23-24 SPR-WP Bike and Pedestrian Resource Center - D00S697 12/29/2022$0.750-

Rt. 295 Smart and Connected Corridor (MP 40.6 to 60.5) - Concept Development - D00S431 01/25/2023$0.486-

CR 527 Old Bridge TPK Bridge over Sayerville Secondary - 0527305 02/15/2023$0.214-

Bridge Resource Program - D00S652 04/21/2023$1.600-

Centre Street, Bridge over Amtrak - 1528300 06/01/2023$0.013-

Pre-Apprenticeship Training Program for Minorities and Women (DB #X135) $0.500$0.500ECSTBGP-
FLEX

$0.071 $0.429

2022 NSTI Program - D00S815 08/09/2023$0.071-
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Recreational Trails Program (DB #99409) $1.227$1.227ERCTA-RTP $1.144 $0.083

Goat Hill Trailhead Parking Lot Expansion - NMPF223 05/25/2023$0.185-

Improved Motorized Recreation Brendan T. Byrne State Forest - Construction - MTBB175 06/21/2023$0.400-

Brushwood Motorized Trail and Parking Improvements - MTRW177 06/21/2023$0.248-

Wawayanda State Park Motorized Loop Trail - Construction - MTW9176 06/21/2023$0.225-

Recreation Trails-FFY 2023 salary & administrative costs - ADM2023 06/28/2023$0.086-

Restriping Program & Line Reflectivity Management System (DB #X03A) $22.732$12.732ECSTBGP-
FLEX

$26.213 $-3.481

Long-Life Pavement Marking Contract South, Cycle 2 (2024) - D00S666 05/16/2023$6.844-

Long-Life Pavement Markings Contract North, Cycle 2 (2024) - D00S664 05/16/2023$7.759-

Long-Life Pavement Marking Contract Central, Cycle 2 (2024) - D00S665 07/17/2023$11.610-

Resurfacing, Federal (DB #99327A) $1.000$1.000ERCNHPP $4.023 $-3.023

Rt 36 Clifton Ave/James St/Mountainview Ave - 0036303 02/09/2023$2.254-

Rt 287 SB, Burnt Mills Road (CR 620) to Bailey's Mill Road - 0287361 03/22/2023$1.769-

Resurfacing, Federal (DB #99327A) $0.703$0.000ERCSTBGP-
FLEX

$2.035 $-1.332

Rt 54 Atlantic City Expressway to Rt 30 (Whitehorse Pike) - 0054213 01/19/2023$0.703-

Rt 44, Barker Avenue to Billingsport Road/Swedesboro (CR653) - 0044341 05/10/2023$1.332-

Rockfall Mitigation (DB #X152) $2.064$4.888ERCNHPP $2.064 $0.000

Rt 15 Corridor, Rockfall Mitigation, Contract A - 0015316 11/29/2022$2.064-

Rockfall Mitigation (DB #X152) $2.824$0.000ERCSTBGP-
FLEX

$3.876 $-1.052

Route 23 Rockfall Mitigation, West Milford Rockfall Mitigation - 0023337 09/11/2023$3.876-

26 9/15/23



NEW JERSEY DEPARTMENT OF TRANSPORTATION

PHASE AUTH DATE

FY 2022-2031 STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

FUNDPROJECT NAME

Statewide - FY 2023 Authorized Projects (obligation plan funds only - $ millions)

BALANCEAUTH AMTMODIFIEDPROG AMT

Various
Safe Routes to School Program (DB #99358) $5.587$5.587ERCTA-FLEX $2.914 $2.673

Oakland School Safety Project - D00S215 10/19/2022$0.440-

Klockner Elementary School - D00S411 11/17/2022$0.124-

Lafayette & Spring Streets Sidewalk Improvements - 7937101 02/15/2023$0.951-

Prospect and John Streets Sidewalk Improvements - D00S412 03/20/2023$0.227-

Phase 2 - Busansky/Emmons Schools Multimodal Improvements - D00S714 05/02/2023$0.189-

Lawrenceville Elementary School Pedestrian Safety Improvements - D00S724 05/02/2023$0.202-

Safe Routes to School-Downtown Connector Phase II-Hunterton Co. - D00S716 06/01/2023$0.297-

Various Sidewalk Improvements - D00S713 08/22/2023$0.299-

Safe Routes to School Program Ridgewood Ave (CR 653) Between Clark St. and Darwin Place - D00S782 09/01/2023$0.166-

Shunpike Road Sidewalk ¿ Falmouth Road to Pine Street - 0646301 09/01/2023$0.019-

Safety Programs (DB #19370) $22.160$12.302ERCHSIP $11.602 $10.558

Rt. 130 Georges Rd / Wheeling Rd - 0130331 12/20/2022$2.406-

Intersection Imp Prog & Safety Corridor Prog w/ROW ¿ South - D00S731 03/13/2023$0.024-

Rt 30, Somerdale Rd (CR 678) - 0030371 05/10/2023$1.150-

Maintenance Vegetation Safety Management Project, Route I-78 - 2024 - 0078339 07/27/2023$2.947-

Maintenance Vegetation Safety Management Project, Route I-80 - 2023 - 0080339 08/22/2023$2.993-

Route 37 and CR 549 (Hooper Avenue) - 0037301 08/30/2023$2.082-

Sign Structure Replacement Contract 2016-3 (DB #15335) $15.630$9.500CONNHPP $14.641 $0.989

Sign Structure Replacement Contract 2016-3 - D00S810 09/07/2023$14.641-
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Statewide Traffic Operations and Support Program (DB #13308) $20.816$15.816ECNHPP $23.695 $-2.879

CY23 Safety Service Patrol-South - D00S702 12/20/2022$4.042-

CY23 Work Program - IMRT-LPS - D00S701 12/20/2022$2.745-

CY23 Safety Service Patrol-North - D00S703 12/20/2022$5.079-

CY2023 Work Program-IMRT - NJDOT - D00S700 12/20/2022$3.659-

CY23 Mobility Operations South - D00S704 12/20/2022$5.142-

CY23 Mobility Operations North - D00S705 12/20/2022$3.028-

Traffic Monitoring Systems (DB #X66) $8.481$10.544PLSNHPP $8.481 $0.000

CY2023-2024 INFO MGMT TMS-GIS - D00S688 12/27/2022$4.574-

CY 2023 SPR Work Program - Traffic Monitoring System - D00S645 12/27/2022$3.430-

NJ RLRS - SPR Work Program - TMS 5160 - D00S489 09/07/2023$0.477-

Transportation Alternatives Program (DB #X107) $1.026$1.026ERCTA-FLEX $2.236 $-1.210

CY2023-2024 TAP PLANNING & DEVELOPMENT - D00S692 12/27/2022$1.906-

Millyard Riverfront Walk - D00S683 04/19/2023$0.330-

Youth Employment and TRAC Programs (DB #X199) $0.350$0.350ECSTBGP-
FLEX

$0.404 $-0.054

2023 Urban Youth Corp. - D00S730 03/13/2023$0.404-

Various Subtotal $-41.500$357.294$198.523 $315.794

Statewide Subtotal $-41.500$357.294$198.523 $315.794
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Date:  August 31, 2023 
To: SJTPO Policy Board
From: SJTPO Staff 
Re: Technical Program Update 

Active Technical Studies 

Local Safety Program Design Assistance ongoing; Jennifer Marandino 
Urban Engineers, Inc., in association with Churchill Consulting Engineers (DBE/ESBE) 

The purpose of this project is to assist Salem County in advancing two roundabout projects, selected under 
SJTPO’s Local Safety Program, through the federal authorization process for construction. The project is 
being funded through the federal Highway Safety Improvement Program (HSIP). 
Urban Engineers has provided Salem County with updated Right-of-Way (ROW) Impact Maps for 
property owners impacted by the Five and Six Points Roundabouts. Urban has sent Utility Agreement 
Plans for each utility company within the project limits and will further coordinate final utility relocations 
and ascertain any ROW impacts. Urban Engineers provided ‘in-progress” plans for both locations in early March 
with the County having no questions or comments. 
The ROW authorization phase is being led by Salem County, with JMT serving as the consultant, 
providing full-service Right-of-Way (ROW) consultant services. NJDOT is coordinating with the County 
to seek answers to questions, which must be resolved before federal funds are authorized for the purchase 
of right-of-way. Authorization for both the Five and Six Points Roundabouts is pending in FFY 2023. 
Once the ROW phase is authorized, the County and its consultant will be able to move forward with the 
acquisition of properties. Construction authorization for Five Points is anticipated in FFY 2024 with Six 
Points construction programmed for FFY 2025. 
Because of a No Cost Time Extension Urban Engineers will remain under contract through December 30, 
2023. 

Regional Trails Network – Feasibility Survey, Cape May County ongoing Alan Huff 
Pennoni Associates, Inc. in association with Lomax Consulting Group and Rodriguez Consulting LLC (DBE) 

This technical study is intended to assist SJTPO, Cape May County, and Upper Township in identifying 
and evaluating feasible routing to extend Cape May County’s trail network to the Garden State Parkway 
Bridge in Upper Township. The effort will include several activities that will help SJTPO, Cape May 
County, and Upper Township understand the existing conditions related to routing this bikeway and will 
focus heavily on the environmental constraints relevant to advancing this trail as well as developing cost 
estimates and a trail concept plan. 
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Pennoni Associates, Inc. was approved at the January 2022 Policy Board meeting with a Notice to Proceed 
issued on March 1, 2022. A kick-off was held in late March, and the effort was immediately put on hold 
to address some local concerns regarding routing options that unexpectedly arose. A second “mini kick-off” 
was held on June 22, 2022. 
An extensive desktop review has taken place as well as coordination with U.S. Fish and Wildlife and other 
major stakeholders, primarily focused on environmental constraints. The narrowed focus area was identified, 
and property owners were identified and contacted for permissions for field review, which was conducted 
in October. A webpage for the effort was developed on the SJTPO website 
(www.sjtpo.org/CapeMayCoTrailConnector). A primary route was identified with two sub-alternatives in 
the southern portion of the corridor. A public meeting was held on April 19th both in person at Upper 
Township as well as online. The result of outreach as well as internal discussion led to a need to further 
explore how to keep more, or all segments off of the roadway, which necessitated a No-Cost Time Extension 
to the contract through December 31, 2023.  
Additional public outreach requested by Upper Township resulted in some localized opposition to a portion 
of the routing. That routing has been adjusted and a Joint Permit Processing Meeting (JPPM) is scheduled 
with state and federal land use/environmental agencies. 

Countywide Local Road Safety Plans ongoing; Alan Huff 
Greenman-Pedersen, Inc. (GPI). in association with Jacobs, Urban Engineers, FHI Studio (DBE), and Techni Quest 
(DBE/ESBE) 

This technical effort will develop and implement four Countywide Local Road Safety Plans to address the 
unique safety needs of each county and local jurisdiction. The effort will include several critical efforts, 
including identifying and assembling a series of stakeholders at the local, county, regional, and state levels, 
extensive roadway feature data collection, data analysis, development of a menu of systemic safety 
countermeasures, development of an investment strategy, the conduct of a Safe System Assessment, and 
the creation of the Plan documents. The effort is in support of New Jersey’s Strategic Highway Safety 
Plan (SHSP) and is funded with HSIP dollars. 
Greenman-Pedersen, Inc. (GPI) was selected at the May 2022 Policy Board meeting to complete this study 
in association with Jacobs, Urban Engineers, FHI Studio (DBE), and TechniQuest (DBE/ESBE). NJDOT 
issued and executed the Task Order in late September. A kick-off meeting was held on October 11, 2022. 
A brand and website have been developed (www.SafeRoadsSouthJersey.com). County champions have 
been identified in each county with the first workshop conducted in each County over the course of four 
days in mid-to-late January. The first round of steering committee meetings was held in each county where 
emphasis areas and primary crash types were discussed that will guide systemic analyses. The second 
round of steering committee meetings was held in each county where select crash types were further 
explored and confirmed, primary roadway types were identified, Indicators of Potential Disadvantage 
were discussed and affirmed, as well as engagement with elected officials. The team has begun the data 
collection effort, which will be a major undertaking. 
 

http://www.sjtpo.org/CapeMayCoTrailConnector
http://www.saferoadssouthjersey.com/
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The next steering committee meetings will be in early to mid-September, with the next workshop planned 
for November. Extensive effort is underway to engage with the remaining municipalities. 

SJTPO Regional Freight Plan ongoing; William Schiavi 
Envision Consultants, Ltd. (DBE/ESBE), in association with KCI Technologies 

This study seeks technical support to formalize our regional freight planning process and produce a 
regional freight plan for our region. This effort will utilize and build upon the work of the Regional Freight 
Plan Data Collection & Analysis Study, supplementing data collection and analyses, as needed. SJTPO’s 
Regional Freight Plan will identify and prioritize projects and technologies that address freight congestion, 
infrastructure deficiencies, and safety, complementing the Statewide freight planning process. 

The Subcontract Agreement was fully executed with a Notice to Proceed effective February 1, 2023. The 
kick-off meeting was held on February 10th. Stakeholder outreach continued with calls conducted in June 
and July with Noel McGuire (ACEA), Leslie Gimeno (Cape May County) Jon Cummings (Revive SJ), 
and Lucia Osborne (Littoral Society). 

The review of data and materials from the previous effort continues with coordination with June and July 
data review activity including the existing dataset from the 2022 study, researching the Freight Analysis 
Framework (FAF) data issue, and completing the rail freight data review. Work on the Tech Memo for 
Task 3 has begun. 

The compilation of known network and facility issues (Task 4) continued, based on the 2022 data 
collection study, and the stakeholder outreach from the current and past study. Data collection for the 
Truck Parking Technical Memo is underway. 

Maurice River Corridor Study ongoing; Taylor Waymire 
Michael Baker International in association with RES Advisors (DBE/ESBE) 

The Maurice River Corridor Study will look at opportunities for eco-tourism and trails, as well as how to 
protect the anticipated growth of the maritime industry in the lower portion of the river. The study would 
identify the lands with the greatest riverfront access potential for recreation and future greenway 
restoration initiatives while promoting economic development by offering connectivity to existing 
businesses, recreation resources, education centers, and entertainment amenities. This effort would lay the 
groundwork for the future connectivity of Cumberland County into the larger South Jersey Trails and 
Circuit Trail networks. 

The Subcontract Agreement was fully executed with a Notice to Proceed effective March 31, 2023. The 
Maurice River Corridor technical study kicked off the initial meeting on April 26, 2023, and has followed 
up coordination with SJTPO and Cumberland County through biweekly meetings. The first Advisory 
Committee meeting has taken place, with initial feedback influencing the direction of the technical study. 
In addition, two (2) Focus Groups with concentrations on Heritage Tourism and Transportation 
Connectivity were completed with support from Whibco, SJEDD, Vineland Economic Commission, 
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NJFWS, Haskins Research Lab, Delaware Bay Watershed, Al and Sam’s Canoe and Kayak Rental as well 
as SJTA, JORBA, NJ Bike and Walk Coalition, and the Vineland Historical Society. 

Work is progressing with Task 2: Analysis of Existing Conditions, Task 3: Conduct Field Work and 
Collect Data, Task 4: Conduct Economic Analysis for the Corridor, and Task 6: Community and 
Stakeholder Outreach. SJTPO is in the process of reviewing the Literature Review Draft Memo along 
with the mapping of the existing conditions, opportunities, and constraints, and the Draft Crash Maps 
along with a Draft Memo summarizing existing on and off-street active transportation facilities and crash 
analysis. The subconsultant, RES Advisors, has completed their field visit for the business baseline 
analysis and will be providing a Draft Demographics Memo and Draft Economic Memo in the next month.  

The Public Outreach Plan is currently being reviewed by SJTPO, Cumberland County, and the City of 
Vineland, with the public information survey being circulated for review. This survey will be distributed 
in September during the Mauricetown Riverfest outing to garner public interest. 

Regional Vulnerability Framework ongoing; Taylor Waymire 
Michael Baker International in association with Binera, Inc. (DBE/ESBE) 

The Regional Vulnerability Framework Study aims to develop resiliency through innovative solutions to 
aid current and future infrastructure planning, development, and design. This technical study will complete 
a systematic review of the region for weaknesses in its transportation infrastructure to provide a 
comprehensive framework for a future effort that will create a detailed Regional Vulnerability Assessment. 

The Subcontract Agreement was fully executed with the Notice to Proceed issued on July 10, 2023. A 
kick-off meeting was held on Wednesday, July 12th. The Public Outreach Plan is being developed, with 
Atlantic County, Atlantic City, Cape May County, City of Vineland, Cumberland County, and Salem 
County reviewing the stakeholder list and identifying potential Interagency Stakeholders for the first step 
of the study. A TAC Workshop will be scheduled to further steer and strengthen the intentions of this 
technical study. The next step is for the consultant to provide a revised schedule and begin reaching out 
to the Interagency Stakeholders. 

Scenario Planning for RTP 2050 recently kicked off; David Heller 
Stantec Consulting Services, Inc., in association with Stokes Creative Group, Inc. (DBE/ESBE) 

The study would include steps common in a scenario planning process, focusing on identifying key issues 
or questions, trends, and associated variables, envisioning scenarios, or plausible futures, and exploring 
the implications of those scenarios. Stakeholders and the public would evaluate the desirability of the 
various scenarios through surveys or other means. This study will not necessarily result in a preferred 
scenario but will serve as the basis for selecting strategies to help guide the next RTP. SJTPO can also use 
the results of the scenario planning exercise to revise the vision for RTP 2050. In addition, the results will 
help to inform how the transportation system will look in 2050 and the decisions SJTPO should make now 
to counteract these forces. 
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The Subcontract Agreement was fully executed with a partial Notice to Proceed (cost not to exceed 
$100,000) issued on July 10, 2023. A full notice is to be issued as soon as the remaining funding becomes 
available. A kick-off meeting was held on Tuesday, July 25th. 

The consultant team has prepared a Work Plan and Public Engagement Plan as well as compiled a list of 
invitees to serve on the Stakeholder Advisory Committee that will help to guide the project. They have 
also prepared a project logo and Fact Sheet that will accompany the invitations to the prospective SAC 
members.  A virtual Meet-and-Greet for prospective advisory committee members is tentatively scheduled 
for Monday, September 18, 2023. 

FY 2023 Demographics Analysis recently kicked off; David Heller 
RLS Demographics, Inc., in association with Public Signals, LLC., and Camoin Associates 

This technical study entails the creation of a new set of demographic forecasts that will incorporate the 
results of the 2020 Census, the effects of the pandemic, and other impacts on the regional economy since 
the last demographic projections were adopted in September 2019. This set of forecasts will include both 
year-round and seasonal forecasts disaggregated down to the Traffic Analysis Zone (TAZ) level and will 
serve as the latest planning assumptions for the RTP, expected to be adopted in January 2025. 

The Subcontract Agreement was fully executed with a Notice to Proceed effective July 27, 2023. A kick-
off meeting was held on August 7th. The consultant team is currently in the data collection phase focusing 
on revising the Population Cohort Projection System model to accommodate 40-year projections (2020 
through 2060). 

Local Safety Program Design Assistance consultant selection made, kick-off pending; 
Alan Huff 
Urban Engineers, Inc. in association with T&M Associates, Richard Grubb & Associates, Inc. (DBE), Imperial 
Traffic & Data Collection (DBE), KMA Consulting Engineers, Inc. (DBE) 

Projects that have gone through the Local Safety Program selection process and have been selected for 
HSIP funding will be eligible for assistance through this effort. The technical study intends to assist 
subregional partners in preparing construction plans, specifications, and estimates (PS&E) for safety 
improvement projects selected under SJTPO’s Local Safety Program. The consultant work for these 
projects will be co-managed by SJTPO and the subregions. The Local Safety Design Assistance effort 
will advance the projects from the Cumberland County Bicycle and Pedestrian Safety Action Plan that 
have been identified, developed, and approved for HSIP funding through the Preliminary Engineering and 
Final Design (FD) phases of the project delivery process. 

A Request for Proposal (RFP) was released on Tuesday, May 2, 2023, with digital submissions of 
consultant proposals received on May 25th. A total of five (5) proposals were received, with interviews 
held with the top three ranked firms on Thursday, June 22nd. Consultant selection of Urban Engineers, Inc. 
was approved by the SJTPO Policy Board in July. 
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As this effort will be funded using resources allocated from SJTPO’s Local Safety/High-Risk Rural Roads 
Program line item, database number (DBNUM) 04314, a separate authorization of the HSIP funds is 
required. The authorization of federal funds for each of the projects has occurred: 

• 3rd Street and Wheaton Avenue Traffic Calming and Pedestrian Safety Improvements (City of 
Millville) 

• High Street Pedestrian Safety Improvements (City of Millville) 
• East Avenue Pedestrian Safety Improvements (City of Vineland) 
• Bridgeton Pedestrian Safety Improvements (City of Bridgeton) 

 
Circulation of SJTPO’s Subcontract Agreement for review and signature is pending with the Notice to 
Proceed anticipated in mid-September. 
 
FY 2024 Technical Program Efforts 

Regional Active Transportation Master Plan RFP to be released; Alan Huff 

This effort would build upon these activities and advance many of the steps identified in the South Jersey 
Trails Communication Plan. The effort would include the development of a Regional Active 
Transportation Committee that would guide many activities, identify a visionary trails network, and be 
intended to serve as a standing committee for SJTPO. The Active Transportation Master Plan would 
incorporate sidewalks, crosswalks, trails, and other data to identify the existing network and identify gaps, 
highlighting the most critical gaps to advance projects and improve connectivity. It would also develop a 
Level of Traffic Stress on each roadway based on the data available and newly collected data via the 
Countywide Local Safety Action Plan effort and include identifying priority locations for projects that 
would improve Traffic Stress. The effort would bolster SJTPO’s Project Selection Criteria related to 
Complete Streets. All work would be evaluated, and recommendations developed based on equity analyses 
of the region. The effort could lay the groundwork for a unified bicycle and pedestrian count program by 
purchasing permanent and portable counters and identifying data standards and a platform. 
A Request for Proposal (RFP) is anticipated to be released in October 2023 with an anticipated kick-off 
in February 2024 after bringing consultant selection to the January 2024 TAC and Policy Board meetings. 

Strategic Data Management Development RFP to be released; TBD. 

This effort would assess SJTPO’s needs in managing data and developing a strategic data application to 
advance regional objectives. The initial work will seek to answer questions such as “Who is using the data 
systems developed, which systems, how, and to what degree?”; “What barriers exist to updating the data, 
and how can they be addressed to ensure it is updated and would not require frequent data recollection?”; 
“Are there more efficient ways to manage the data that will allow staff and external users to access and 
use the data for their individual needs easily? This study will also assess the gaps in SJTPO’s current data 
repository and recommend how to “fill in” those gaps. 
A Request for Proposal (RFP) was initially anticipated to be released in July 2023, but will likely be 
delayed until late Fall, in anticipation of filling the vacant Program Manager position. 
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Other Technical Program Efforts 

Automated Traffic Signal Performance Feasibility and Deployment ongoing; Taylor 
Waymire 
While consultant services were initially anticipated for this technical effort, after additional research and 
consultation it was determined that the most cost-effective and feasible solution was to purchase Signal 
Analytics, which is an ancillary data product to the INRIX data suite. As a member of the Eastern 
Transportation Coalition, through its relationship with NJDOT, SJTPO has access to the INRIX data suite 
and the ability to purchase additional data platforms such as Signal Analytics. The cloud-based data 
provides access to systemwide traffic signal metrics without the need to invest in physical equipment. 
SJTPO has purchased INRIX Signal Analytics which will be utilized by SJTPO and our subregional 
partners to analyze traffic signal metrics at select signalized intersections within the SJTPO region. An 
initial purchase of access to Signal Analytics was made for one year from the purchase date of March 1, 
2022. March 2023 marks one full year of collecting and utilizing data on a total of 88 signalized 
intersections; based on the feedback from our subregions, the monitoring of existing intersections will 
continue unless an update to individual intersections or corridors is requested. A second year of data 
purchase has been made, allowing SJTPO to monitor performance throughout the entire year, including 
the summer. Access to the data will be through March 1, 2024. 



SOUTH JERSEY TRANSPORATION PLANNING ORGANIZATION 
 

ITEM 2309-35: Approving an Amendment to the Regional Transportation Plan 2050 

 

PROPOSAL 

At its September 11, 2023, meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board approve an amendment to the Regional Transportation Plan (RTP) 2050, the current regional 

transportation plan for the SJTPO region. 

 

BACKGROUND 

RTP 2050 serves as the current regional transportation plan (RTP) for the SJTPO region. Adopted in 

January 2021, its main purpose is to lay out the long-term vision for the region’s transportation network, 

looking out over a horizon of a little less than 30 years out to 2050. It includes goals, both long and short-

range strategies as well as projects and programs that will enable the region to achieve this long-term 

vision. The RTP 2050 is one of the Core Products of the SJTPO and is a requirement for any metropolitan 

planning area to receive federal transportation funds. 

 

Federal guidelines require the RTP to be consistent with the Transportation Improvement Program (TIP). 

With the adoption of the FFY 2024-2033 TIP, the RTP must be amended to include the latest information 

on projects programmed in the TIP. The RTP was updated to include projects from the FFY 2024-2033 

TIP. These updates include: 

 

• A new section was added to indicate the RTP is the guiding document for the TIP, with all federally 

funded projects in the TIP included in the RTP 

• A new section to describe the RTP revision process was also added 

• The addition of Tables 23 and 24, which list projects completed by SJTPO’s local and state 

partners during FFY 2020-2031 

• The addition of hyperlinks to the FFY 2022-2031 and FFY 2024-2033 TIP, to more explicitly 

show the linkage between the RTP and the TIP, and to ensure the RTP’s consistency with the new 

TIP 

• Updates to Table 25, which displays projects programmed from FFY 2020-2027 funded through 

CMAQ, CRP, HSIP, SRTS, and TA Set-Aside. 

 

A public comment period was held for the Regional Transportation Plan (RTP), Draft FFY 2024-2033 

TIP, Transportation Conformity Determination, and Public Involvement Plan (PIP). Documents were 

available for public review and comment on Wednesday, July 5, 2023, with comments received through 

Sunday, August 20, 2023. 

 

SJTPO hosted a public meeting on Wednesday, July 19, 2023, from 6:00 PM to 7:00 PM. Participants 

were invited to attend the public meeting in person at Vineland City Hall or virtually via SJTPO’s 

GoToMeeting platform. The public meeting and comment period were duly advertised. 

 

Hard copies of the draft documents and public meeting notice flyers were distributed to the Atlantic 

County, Cape May County, Cumberland County, and Salem County State Depository Libraries. Hard 

copies were also available at the SJTPO Office in Vineland for public inspection with the draft documents 

uploaded to the SJTPO website along with an announcement and invitation for public comment. Public 

notice was sent out to SJTPO’s e-list and on social media, and an email address was established for 

receiving public comments. 



An extension to the comment period for the Draft RTP and FFY 2024-2033 TIP was completed, with 

comments received through Sunday, September 10, 2023. 

 

Both the RTP and TIP available on SJTPO website at www.sjtpo.org/RTP and at www.sjtpo.org/tip. 

 

The RTP is to be updated every four (4) years. SJTPO’s new RTP will be brought to the TAC for 

consideration of adoption in January 2025. Planning efforts for the next update are underway. 

http://www.sjtpo.org/RTP
http://www.sjtpo.org/tip




SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

ITEM 2309-36: Adopting the FFY 2024-2033 Transportation Improvement Program (TIP) 

 

PROPOSAL 

During the September 11, 2023, meeting, the SJTPO Technical Advisory Committee recommended that 

the Policy Board adopt the SJTPO FFY 2024-2033 Transportation Improvement Program (TIP). 

 

BACKGROUND 

The TIP is a federally required document that reflects the major surface transportation investments in the 

SJTPO region detailing the different types of federal funding that flows into it over a ten-year period. 

The TIP is updated every two years. The Federal Fiscal Year (FFY) 2022-2031 TIP was approved in 

September 2021 by SJTPO’s Policy Board and shall be effective until the FFY 2024-2033 TIP is 

approved. 

 

Over $1.5 Billion of FFY 2024-2033 federal and state funding is identified for transportation 

improvements within the four counties and participation in the statewide programs. The two-year TIP 

cycle provides SJTPO with the opportunity to sub-allocate approximately $24 million to our subregional 

partners each TIP cycle. During this same cycle, NJDOT is programming over $378 million in our 

region, and NJ TRANSIT is programming over $170 million during the constrained years of the TIP. 

 

In this TIP cycle, new sections were added (Relationship to the Regional Transportation Plan, 

Development of the TIP, and Priority Projects). This new Priority Projects section highlights projects in 

the SJTPO region based on the Project Selection criteria. 

 

On Wednesday, July 5, 2023, SJTPO initiated a 45+ day public comment period collectively for the 

Draft Transportation Improvement Program (TIP), Draft Statewide TIP (STIP), and Draft Transportation 

Conformity, and Public Involvement Plan (PIP). The comment period was to close on Sunday, August 

20th, however, the comment period for the TIP and RTP was extended through Sunday, September 10, 

2023, to allow for additional time to receive public feedback on revisions to the two documents. 

 

The revisions include adding two new sections to highlight major projects in the SJTPO region and 

revising project descriptions, expenditure and resource tables (tables 1-13), additional resources 

allocated to the region, and the glossary. A Major Project is defined by SJTPO as any project with a 

four-year program with a total cost exceeding $10 M. The Chestnut Avenue Safety Improvements and 

Rehabilitation project was added to the TIP following the award of the Safe Streets and Roads for All 

(SS4A) Grant to the City of Vineland. 

 

SJTPO hosted a public meeting on Wednesday, July 19, 2023, from 6:00 PM to 7:00 PM. Participants 

were invited to attend the public meeting in person at Vineland City Hall or virtually via SJTPO’s 

GoToMeeting platform. The public meeting and comment period were duly advertised. 

 

Hard copies of the draft documents and public meeting notice flyers were distributed to the Atlantic 

County, Cape May County, Cumberland County, and Salem County State Depository Libraries. Hard 

copies were also available at the SJTPO Office in Vineland for public inspection with the draft 

documents uploaded to the SJTPO website along with an announcement and invitation for public 

comment. Public notice was sent out to SJTPO’s e-list and on social media, and an email address was 

established for receiving public comments. All public comments and responses are included in the TIP 

as Appendix E. 



The project summary charts for the three sections of the TIP, Section II - Regional Highway Projects & 

Programs, Section III - NJDOT Statewide Projects & Programs, and Section IV - NJ TRANSIT Projects 

& Programs are attached for reference. 

 

The Statewide TIP and SJTPO TIP for FFY 2024-2033 are available in full at www.sjtpo.org/tip. 

http://www.sjtpo.org/tip


FFY 2024-2033 Transportation Improvement Program Section II - Regional  Highway Projects Programs

DBNUM PROJECT NAME COUNTY SPONSOR MUNICIPALITY FUND PHASE 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 TOTAL 
15420A ADA South, Contract 1 with ROW Atlantic NJDOT Galloway Twp NHPP CON $4.300 $4.300
16322 ADA South, Contract 5 Atlantic NJDOT Galloway Twp STBGP-FLEX CON $3.200 $3.200
S1702 Baltic Avenue, Maine Avenue to Missouri Avenue Atlantic Atlantic City Atlantic City STBGP-AC CON $1.300 $0.800 $2.100
S2102 California Avenue (CR 663) Atlantic Atlantic County Absecon City STBGP-AC CON $2.000 $2.000

SS4A-VINELAND CON $24.221 $0.597 $24.818
SS4A-VINELAND DES $0.076 $0.076
SS4A-VINELAND PE $0.227 $0.227

STBGP-L5K CON $1.500 $1.500
STBGP-L5K DES $0.150 $0.150
STBGP-L5K PE $0.050 $0.050

STBGP-B50K200K CON $2.300 $2.300 $2.300 $6.900
STBGP-B5K50K CON $2.300 $2.300

STBGP-L5K CON $2.300 $2.300
S2106 East Mill Creek Road (CR 670/US 347), Phase I Cape May Cape May County Dennis Twp STBGP-L5K CON $1.000 $1.000
S2107 East Mill Creek Road (CR 670/US 347), Phase II Cape May Cape May County Dennis Twp STBGP-L5K CON $1.500 $1.500
S1903 Griffith Street/Grant Street (CR 657) Salem Salem County Salem City STBGP-B5K50K CON $0.600 $0.600

S2306 Jerome Avenue, Ventnor Avenue (CR 629) to Beach Thorofare 
Bridge

Atlantic Atlantic County Margate STBGP-AC CON $3.000 $3.000

S2310 Kings Highway (CR 608), Route 83 to CR 628 Cape May Cape May County Dennis Twp STBGP-AC CON $0.990 $0.990
STBGP-L5K CON $1.500 $1.500
STBGP-L5K DES $0.150 $0.150
STBGP-L5K PE $0.050 $0.050

X065 Local CMAQ Initiatives Various Local Lead Various CMAQ EC $1.655 $1.833 $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $18.687
X41A1 Local County Aid, SJTPO Various Local Lead Various STATE ERC $22.801 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $211.801
X98A1 Local Municipal Aid, SJTPO Various Local Lead Various STATE ERC $13.326 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $121.326
4314 Local Safety/ High Risk Rural Roads Program Various Local Lead Various HSIP ERC $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $30.000

S2101 Martin Luther King Jr. Boulevard (Mediterranean Avenue to Route 
30)

Atlantic Atlantic City Atlantic City STBGP-AC CON $1.450 $1.450

PL PLS $1.083 $1.105 $1.127 $1.149 $1.172 $1.196 $1.220 $1.244 $1.269 $1.294 $11.859
PL-FTA PLS $0.465 $0.474 $0.487 $0.496 $0.506 $0.515 $0.525 $0.535 $0.544 $0.554 $5.101

STBGP-AC PLS $0.265 $0.265 $0.265 $0.265 $1.060
STBGP-L5K PLS $0.265 $0.265 $0.265 $0.265 $0.265 $1.325

STBGP-B50K200K CON $1.900 $1.900
STBGP-B50K200K DES $0.075 $0.075
STBGP-B50K200K PE $0.075 $0.075
STBGP-B50K200K CON $1.500 $1.500
STBGP-B50K200K DES $0.075 $0.075
STBGP-B50K200K PE $0.075 $0.075
STBGP-B50K200K CON $1.200 $1.200
STBGP-B50K200K DES $0.075 $0.075
STBGP-B50K200K PE $0.075 $0.075

S2303 New Hampshire Avenue, Parkside Avenue to Pacific Avenue Atlantic Atlantic city Atlantic  City STBGP-AC CON $1.800 $1.800

S2311 Ocean Drive (CR 619), 99th Street South to Great Channel Bridge 
(0500-028)

Cape May Cape May County Stone Harbor STBGP-AC CON $2.450 $2.450

S2105 Ohio Avenue (CR 630) Atlantic Atlantic County Absecon City STBGP-AC CON $1.000 $1.000
S2113 Ohio Avenue, Bacharach Boulevard to Atlantic Avenue Atlantic Atlantic City Atlantic City STBGP-AC CON $0.800 $0.800

S2305 Pacific Avenue, Massachusetts Avenue to New Hampshire Avenue Atlantic Atlantic City Atlantic  City STBGP-AC CON $0.650 $0.650

S1716 Park Avenue, NW Boulevard to West Avenue Cumberland Vineland City Vineland City STBGP-B5K50K CON $1.150 $1.150
S1902 Park Avenue/Quigley Avenue (CR 540) Cumberland Vineland City Vineland City STBGP-B5K50K CON $2.050 $2.050

NHPP ERC $10.000 $10.000 $10.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $44.000
STBGP-FLEX ERC $6.000 $5.000 $5.000 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $19.500

S2307 Philadelphia Avenue (CR 563) Atlantic Atlantic County Egg Harbor City STBGP-AC CON $3.000 $3.000
STBGP-L5K CON $1.500 $1.500
STBGP-L5K DES $0.150 $0.150

X51 Pavement Preservation Various NJDOT Various

S2112 Quaker Neck Road (CR 657) Phase II Salem Salem County Salem City

S2316 Mill Road, Gallagher Drive to Weymouth Road Cumberland City of Vineland City of Vineland

S2317 Mill Road, Garden Road (CR 674) to Forest Grove Road Cumberland City of Vineland City of Vineland

X30A Metropolitan Planning Various MPO Various

S2315 Mill Road, Forest Grove Road to Gallagher Drive Cumberland City of Vineland City of Vineland

S1403 Cumberland County Federal Road Program Cumberland Cumberland County Various

S2301 Kings Highway (CR 620) Salem Salem County Pilesgrove Twp

S2401 Chestnut Avenue Safety Improvements and Rehabilitation Cumberland City of Vineland City of Vineland

S2111 Commissioners Pike (CR 581) Salem Salem County Alloway Twp
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FFY 2024-2033 Transportation Improvement Program Section II - Regional  Highway Projects Programs

DBNUM PROJECT NAME COUNTY SPONSOR MUNICIPALITY FUND PHASE 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 TOTAL 
STBGP-L5K PE $0.080 $0.080

X35A1 Rail-Highway Grade Crossing Program, Federal Various NJDOT Various RHC EC $0.275 $0.275 $0.275 $0.275 $0.275 $0.275 $0.275 $0.275 $0.275 $0.275 $2.747
STBGP-B50K200K CON $1.600 $1.600
STBGP-B50K200K DES $0.075 $0.075
STBGP-B50K200K PE $0.075 $0.075

S2312 Roosevelt Boulevard (CR 623) Cape May Cape May County Upper Twp STBGP-L5K CON $2.000 $2.000
15397 Route   9, Atkinson Avenue to Bayview Drive Atlantic NJDOT Somers Point City NHPP CON $10.250 $10.250

NHPP CON $121.500 $121.500
NHPP DES $8.250 $8.250
NHPP PE $6.750 $6.750
NHPP ROW $12.000 $12.000
NHPP CON $5.950 $5.950
NHPP DES $1.500 $1.500
NHPP ROW $1.500 $1.500
BFP DES $2.200 $2.200

NHPP CON $23.950 $23.950
BFP ROW $0.375 $0.375

NHPP CON $45.500 $45.500
STBGP-FLEX CON $5.650 $5.650
STBGP-FLEX DES $2.000 $2.000
STBGP-FLEX ROW $1.300 $1.300

NHPP CON $23.200 $23.200
RAISE CON $20.000 $20.000

15370 Route  40, Hamilton Common Drive to West End Avenue (CR 629) Atlantic NJDOT Hamilton Twp NHPP CON $30.925 $30.925

NHPP CON $8.000 $8.000
NHPP DES $2.500 $2.500
NHPP ROW $4.000 $4.000
BFP DES $2.600 $2.600

NHPP CON $11.250 $11.250
NHPP ROW $0.300 $0.300
BFP CON $16.400 $16.400
BFP UTI $0.700 $0.700

NHPP CON $10.900 $10.900
NHPP DES $1.100 $1.100
NHPP ROW $1.800 $1.800
NHPP CON $10.450 $10.450
NHPP DES $2.600 $2.600
NHPP ROW $2.000 $2.000

15314 Route  49, Bridge over Maurice River Cumberland NJDOT Millville City BFP CON $16.200 $16.200
17329 Route  50, Bridge over Cedar Swamp Creek Cape May NJDOT Upper Twp STBGP-FLEX CON $35.800 $35.800

15379 Route  54, Atlantic City Expressway to Rt 30 (Whitehorse Pike) Atlantic NJDOT Buena Boro NHPP CON $11.900 $11.900

BFP DES $2.500 $2.500
NHPP CON $22.300 $22.300

DEMO-R CON $0.822 $0.822
NHPP CON $7.978 $7.978
NHPP DES $2.300 $2.300
NHPP ROW $0.500 $0.500
BFP DES $2.600 $2.600

NHPP CON $9.500 $9.500
NHPP ROW $1.000 $1.000
BFP ROW $0.360 $0.360

NHPP CON $14.450 $14.450

S2108 Seashore Road Phase 1 Resurfacing (CR 626) from  Breakwater  
Road (CR 613) to U.S. Route 47

Cape May Cape May County Middle Twp STBGP-B5K50K CON $2.000 $2.000

15448 Route 322, Bridge over Great Egg Harbor River Atlantic NJDOT Hamilton Twp

18311 Route  9, Garden State Parkway to CR 559 (Mays Landing Road) Atlantic NJDOT Somers Point City

16334 Route 295 SB Ramp K to CR 551, Bridge over Route 295 SB Salem NJDOT Carney's Point Twp

12320 Route  47, Nummytown Mill Pond Dam Cape May NJDOT Middle Twp

17306 Route  55, Bridges over Route 47 Cumberland NJDOT Millville City

16346 Route  47, Bridge over Menantico Creek Cumberland NJDOT Maurice River Twp

15340 Route  47, Henderson Avenue to High Street Cumberland NJDOT Millville City

17303

196A5 Route  40/322, Median Closures, Oakcrest Avenue to Spencer 
Avenue

Atlantic NJDOT Hamilton Twp

Route  47, Bridge over Dennis Creek Cape May NJDOT Dennis Twp

17504 Route  30, Somerdale Road (CR 678) Camden NJDOT Somerdale Boro

8371 Route  40, Atlantic County, Drainage Atlantic NJDOT Egg Harbor Twp

16350 Route  30, Bridge over Newfound Thorofare Atlantic NJDOT Atlantic City

Atlantic City

15400A Route   9, Tuckahoe Rd (CR 631) to Roosevelt Blvd (CR 623) Cape May NJDOT Upper Twp

14428 Route  30, Bridge over Duck Thorofare Atlantic NJDOT

S2318 Reconstruction of South East Avenue Cumberland City of Vineland City of Vineland

19369 Route   9, Chapman Blvd to Route 30 (Whitehorse Pike) Atlantic NJDOT Linwood City
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FFY 2024-2033 Transportation Improvement Program Section II - Regional  Highway Projects Programs

DBNUM PROJECT NAME COUNTY SPONSOR MUNICIPALITY FUND PHASE 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 TOTAL 

S2109 Seashore Road Phase 2 Resurfacing (CR 626)  from Breakwater Road  
(CR 613)  to  Tabernacle Road (CR 647)

Cape May Cape May County Lower Twp STBGP-B5K50K CON $1.600 $1.600

S2117 Seashore Road Phase 3 resurfacing (C.R. 626) from Sandman 
Boulevard (U.S Route 9)  to  Tabernacle Road (C.R. 647)

Cape May Cape May County Lower Twp STBGP-B5K50K CON $2.422 $2.422

S2308 Second Road & Chew Road (CR 559), 7th Street to 12th Street Atlantic Atlantic County Hammonton STBGP-B5K50K CON $3.000 $3.000

S2313 Shunpike Road (CR 620), Oyster Road to Dias Creek Road (CR 612) Cape May Cape May County Middle Twp STBGP-B50K200K CON $1.300 $1.300

S2319 SJTPO Carbon Reduction Program Various SJTPO Various CR-AC ERC $0.567 $0.579 $0.590 $0.602 $0.614 $0.626 $0.639 $0.652 $0.665 $0.678 $6.211
STBGP-AC ERC $0.012 $0.033 $0.036 $0.126 $0.152 $3.771 $4.591 $4.953 $4.787 $5.153 $23.613

STBGP-B50K200K ERC $0.226 $0.011 $0.084 $0.062 $0.006 $2.260 $4.288 $4.244 $5.320 $5.280 $21.780
STBGP-B5K50K ERC $0.062 $0.003 $0.023 $0.017 $0.002 $0.616 $1.169 $1.158 $1.451 $1.440 $5.940

STBGP-L5K ERC $0.122 $0.006 $0.046 $0.031 $0.003 $1.233 $2.339 $2.315 $2.902 $2.880 $11.876
S2309 Somers Point - Mays Landing (CR 559); Pitney Road (CR 634) Atlantic Atlantic County Egg Harbor Twp STBGP-AC CON $2.650 $2.650
9361 South Inlet Transportation Improvement  Project Atlantic SJTA/CRDA Atlantic City STATE CON $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $15.000

S1908 Telegraph Road (CR 540), Phase 2 Salem Salem Quinton Twp STBGP-B5K50K CON $1.500 $1.500
S2115 Tennessee Avenue, Atlantic Avenue to Pacific Avenue Atlantic Atlantic City Atlantic City STBGP-AC CON $0.650 $0.650

S2314 Townbank Road (CR 648), Clubhouse Drive to Bayshore Road (CR 
603)

Cape May Cape May County Lower Twp STBGP-B50K200K CON $1.740 $1.740

X107 Transportation Alternatives Program Various NJDOT Various TA-AC ERC $0.543 $0.554 $0.566 $0.578 $0.590 $0.603 $0.616 $0.629 $0.642 $0.655 $5.976
STBGP-B5K50K CON $1.500 $1.500
STBGP-B5K50K DES $0.150 $0.150
STBGP-B5K50K PE $0.050 $0.050

S9912 Welchville Road (CR 540) Salem Salem Alloway Twp STBGP-L5K CON $0.900 $0.900
STBGP-L5K CON $1.500 $1.500
STBGP-L5K DES $0.075 $0.075

Salem City

S1904 Willow Grove Road (CR 639); Perkintown Road (CR 644) Salem Salem County Oldsmans Twp

S044 SJTPO, Future Projects Various SJTPO Various

S2302 Walnut Street (CR 665) Salem Salem County
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FFY 2024-2033 Transportation Improvement Program Section III - NJDOT Statewide Projects Programs

DBNUM PROJECT NAME COUNTY SPONSOR MUNICIPALITY FUND PHASE 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 TOTAL 
X12 Acquisition of Right of Way Various NJDOT Various STATE ROW $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $0.600 $6.000

STATE ERC $0.030 $0.030 $0.030 $0.030 $0.030 $0.030 $0.030 $0.030 $0.030 $0.030 $0.300
STBGP-FLEX ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000

19315 Aeronautics and UAS Program Various NJDOT Various STATE ERC $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $5.000
8415 Airport Improvement Program Various NJDOT Various STATE ERC $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $40.000
1335 Betterments, Dams Various NJDOT Various STATE EC $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $3.000
X72B Betterments, Roadway Preservation Various NJDOT Various STATE EC $18.000 $18.000 $18.000 $18.000 $18.000 $18.000 $18.000 $18.000 $18.000 $18.000 $180.000
X72C Betterments, Safety Various NJDOT Various STATE EC $16.000 $16.000 $16.000 $16.000 $16.000 $16.000 $16.000 $16.000 $16.000 $16.000 $160.000

CMAQ ERC $2.750 $2.750 $2.750 $2.750 $2.750 $2.750 $2.750 $2.750 $2.750 $2.750 $27.500
STATE ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000

TA-FLEX ERC $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $15.000
X07F Bridge and Structure Inspection, Miscellaneous Various NJDOT Various STATE EC $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $1.500

BFP ERC $0.684 $0.684
BFP-OS-BRDG ERC $2.000 $5.000 $5.000 $12.000

NHPP ERC $32.000 $44.000 $44.000 $24.000 $24.000 $24.000 $24.000 $24.000 $24.000 $24.000 $288.000
STBGP-OS-BRDG ERC $20.000 $20.000 $20.000 $20.000 $2.000 $20.000 $20.000 $20.000 $20.000 $20.000 $182.000

98315 Bridge Emergency Repair Various NJDOT Various STATE EC $85.000 $85.000 $85.000 $85.000 $85.000 $85.000 $85.000 $85.000 $85.000 $85.000 $850.000
NHPP EC $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $150.000

STBGP-FLEX EC $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $8.580 $85.800
STBGP-OS-BRDG EC $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $100.000

17341 Bridge Inspection Program, Minor Bridges Various NJDOT Statewide STATE EC $8.800 $8.800 $8.800 $8.800 $8.800 $8.800 $8.800 $8.800 $8.800 $8.800 $88.000
14404 Bridge Maintenance and Repair, Movable Bridges Various NJDOT Various STATE EC $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $250.000

NHPP ERC $4.000 $15.000 $4.000 $15.000 $4.000 $15.000 $4.000 $15.000 $4.000 $15.000 $95.000
STBGP-FLEX ERC $1.000 $5.000 $1.000 $5.000 $1.000 $5.000 $1.000 $5.000 $1.000 $5.000 $30.000

NHPP ERC $4.355 $4.822 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $49.177
STBGP-FLEX ERC $3.484 $3.858 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $39.342

X70 Bridge Management System Various NJDOT Various STBGP-FLEX EC $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $15.000
NHPP EC $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $250.000
STATE EC $35.000 $35.000 $35.000 $35.000 $35.000 $35.000 $35.000 $35.000 $35.000 $35.000 $350.000

STBGP-FLEX EC $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $100.000
BFP-OS-BRDG ERC $30.618 $17.918 $20.768 $27.418 $96.720

HIP-BRR ERC $13.275 $13.275 $26.549
NHPP ERC $6.754 $13.770 $34.212 $15.281 $12.143 $8.915 $17.753 $18.633 $30.345 $18.022 $175.828
STATE ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000

8381 Bridge Replacement, Future Projects Various NJDOT Various STBGP-OS-BRDG ERC $30.961 $32.180 $33.424 $34.692 $35.986 $37.306 $38.652 $40.025 $41.426 $42.854 $367.508
98316 Bridge Scour Countermeasures Various NJDOT Various STATE ERC $0.200 $0.200 $0.200 $0.200 $0.200 $0.200 $0.200 $0.200 $0.200 $0.200 $2.000

CR-B50K200K ERC $0.139 $0.142 $0.146 $0.149 $0.073 $0.077 $0.081 $0.085 $0.090 $0.095 $1.078
CR-B5K50K ERC $0.458 $0.467 $0.477 $0.486 $0.496 $0.506 $0.516 $0.526 $0.537 $0.548 $5.018

CR-FLEX PLS $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000
22352 Carbon Reduction Program Various NJDOT Various CR-L5K ERC $1.122 $1.145 $1.167 $1.191 $1.215 $1.239 $1.264 $1.289 $1.315 $1.341 $12.286
22355 CMAQ Initiatives, Statewide Various NJDOT Various CMAQ EC $12.000 $4.000 $14.500 $16.750 $10.550 $0.250 $0.250 $0.250 $0.250 $6.000 $64.800

2379
Congestion Relief, Intelligent Transportation System 
Improvements (Smart Move Program)

Various NJDOT Various STATE ERC $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $40.000

X180 Construction Inspection Various NJDOT Various STATE EC $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $120.000
5304 Construction Program IT System (TRNS.PORT) Various NJDOT Various STATE EC $5.400 $5.400 $5.400 $5.400 $5.400 $5.400 $5.400 $5.400 $5.400 $5.400 $54.000

STATE ERC $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $40.000
STBGP-FLEX ERC $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $20.000

X142 DBE Supportive Services Program Various NJDOT Various STBGP-FLEX EC $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $5.000
BFP-OS-BRDG ERC $2.000 $11.000 $2.000 $15.000
STBGP-FLEX ERC $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $50.000

STBGP-OS-BRDG ERC $9.000 $9.000
STATE DES $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $170.000

STBGP-FLEX DES $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000
5342 Design, Geotechnical Engineering Tasks Various NJDOT Various STATE DES $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $5.000

15322 Delaware & Raritan Canal Bridges Mercer NJDOT Various

X106 Design, Emerging Projects Various NJDOT Various

22352 Carbon Reduction Program Various NJDOT Various

9316 Culvert Replacement Program Various NJDOT Various

13323 Bridge Preventive Maintenance Various NJDOT Various

8381 Bridge Replacement, Future Projects Various NJDOT Various

17357 Bridge Maintenance Fender Replacement Various NJDOT Various

17358 Bridge Maintenance Scour Countermeasures Various NJDOT Various

3304 Bridge Deck/Superstructure Replacement Program Various NJDOT Various

X07A Bridge Inspection Various NJDOT Various

11344 ADA Curb Ramp Implementation Various NJDOT Various

X185 Bicycle & Pedestrian Facilities/Accommodations Various NJDOT Various

Page 1 of 3



FFY 2024-2033 Transportation Improvement Program Section III - NJDOT Statewide Projects Programs

DBNUM PROJECT NAME COUNTY SPONSOR MUNICIPALITY FUND PHASE 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 TOTAL 

X197 Disadvantaged Business Enterprise Various NJDOT Various STBGP-FLEX EC $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $2.500
X154D Drainage Rehabilitation & Improvements Various NJDOT Various PFP EC $23.000 $23.000 $23.000 $23.000 $23.000 $23.000 $23.000 $23.000 $23.000 $23.000 $230.000
X154 Drainage Rehabilitation and Maintenance, State Various NJDOT Various STATE EC $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $200.000

22350 Electric Vehicle Infrastructure Program Various NJDOT Various NEVFP ERC $16.709 $17.378 $18.073 $52.160
X241 Electrical Facilities Various NJDOT Various STATE EC $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $60.000
4324 Electrical Load Center Replacement, Statewide Various NJDOT Various STATE ERC $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $60.000

17360 Emergency Management and Transportation Security Support Various NJDOT Various STATE ERC $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $15.000

X75 Environmental Investigations Various NJDOT Various STATE EC $7.500 $7.500 $7.500 $7.500 $7.500 $7.500 $7.500 $7.500 $7.500 $7.500 $75.000
3309 Environmental Project Support Various NJDOT Various STATE ERC $1.200 $1.200 $1.200 $1.200 $1.200 $1.200 $1.200 $1.200 $1.200 $1.200 $12.000
X15 Equipment (Vehicles, Construction, Safety) Various NJDOT Various STATE EC $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $200.000

X15A Equipment, Snow and Ice Removal Various NJDOT Various STATE EC $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $40.000
377 Ferry Program Various NJDOT Various FBP ERC $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $40.000

NHPP ERC $24.000 $24.000 $24.000 $24.000 $24.000 $24.000 $24.000 $24.000 $24.000 $24.000 $240.000
STATE ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000
NHPP ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000

STBGP-FLEX ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000
9388 Highway Safety Improvement Program Planning Various NJDOT Various HSIP PLS $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $100.000

CMAQ ERC $9.999 $10.105 $10.262 $5.519 $8.073 $8.776 $9.827 $9.583 $9.335 $10.262 $91.741
CR-FLEX ERC $9.810 $10.026 $10.246 $10.471 $10.701 $10.935 $11.173 $11.417 $11.665 $11.919 $108.362

STBGP-FLEX EC $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $35.000
13304 Intelligent Transportation System Resource Center Various NJDOT Various STBGP-FLEX EC $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $3.500 $35.000
X151 Interstate Service Facilities Various NJDOT Various STATE EC $0.750 $0.750 $0.750 $0.750 $0.750 $0.750 $0.750 $0.750 $0.750 $0.750 $7.500

23314 ITS Safety Program Various NJDOT Various HSIP ERC $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $30.000
NHPP EC $8.000 $8.250 $8.500 $8.750 $9.000 $9.250 $9.500 $9.750 $10.000 $10.250 $91.250
STATE EC $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $250.000

X137 Legal Costs for Right of Way Condemnation Various NJDOT Various STATE EC $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $1.900 $19.000
X186 Local Aid, Infrastructure Fund Various Local Lead Various STATE ERC $7.500 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $70.500

X186B Local Aid, State Transportation Infrastructure Bank Various Local Lead Various STATE ERC $22.600 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $21.000 $211.600
8387 Local Bridges, Future Needs Various NJDOT Various STATE ERC $47.300 $44.000 $44.000 $44.000 $44.000 $44.000 $44.000 $44.000 $44.000 $44.000 $443.300

17390 Local Freight Impact Fund Various NJDOT Various STATE ERC $30.100 $28.000 $28.000 $28.000 $28.000 $28.000 $28.000 $28.000 $28.000 $28.000 $282.100
X98Z Local Municipal Aid, Urban Aid Various Local Lead Various STATE ERC $10.000 $9.000 $9.000 $9.000 $9.000 $9.000 $9.000 $9.000 $9.000 $9.000 $91.000
1309 Maritime Transportation System Various NJDOT Various STATE EC $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $200.000
7332 Minority and Women Workforce Training Set Aside Various NJDOT Various STATE EC $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $1.500 $15.000

NHPP EC $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $6.000 $60.000
STATE EC $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $30.000

X233 Motor Vehicle Crash Record Processing Various NJDOT Various HSIP PLS $6.400 $6.400 $6.400 $6.400 $6.400 $6.400 $6.400 $6.400 $6.400 $6.400 $64.000
X34 New Jersey Rail Freight Assistance Program Various NJDOT Various STATE EC $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $25.000 $250.000

X200C New Jersey Scenic Byways Program Various NJDOT Various TA-FLEX ERC $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $5.000
99372 Orphan Bridge Reconstruction Various NJDOT Various STATE EC $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $30.000

X28B Park and Ride/Transportation Demand Management Program Various NJDOT Various STATE EC $0.700 $0.700 $0.700 $0.700 $0.700 $0.700 $0.700 $0.700 $0.700 $0.700 $7.000

X51 Pavement Preservation Various NJDOT Various NHPP ERC $8.000 $10.000 $10.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $35.000
X29 Physical Plant Various NJDOT Various STATE ERC $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $20.000 $200.000

LTAP PLS $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $0.150 $1.500
SPR PLS $39.784 $40.301 $39.829 $27.365 $27.913 $28.471 $29.040 $29.621 $30.213 $30.818 $323.355

STBGP-FLEX PLS $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $120.000
X140 Planning and Research, State Various NJDOT Various STATE PLS $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $20.000

X135 Pre-Apprenticeship Training Program for Minorities and Women Various NJDOT Various STBGP-FLEX EC $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $0.500 $5.000

X10 Program Implementation Costs, NJDOT Various NJDOT Various STATE EC $110.000 $110.000 $110.000 $110.000 $110.000 $110.000 $110.000 $110.000 $110.000 $110.000 $1,100.000

10344
Project Development: Concept Development and Preliminary 
Engineering

Various NJDOT Various STATE CD $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $40.000

13306 Mobility and Systems Engineering Program Various NJDOT Various

X30 Planning and Research, Federal-Aid Various NJDOT Various

15343 Intelligent Traffic Signal Systems Various NJDOT Various

13305 Job Order Contracting Infrastructure Repairs, Statewide Various NJDOT Various

X201 Guiderail Upgrade Various NJDOT Various

97008 High-Mast Light Poles Various NJDOT Various
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DBNUM PROJECT NAME COUNTY SPONSOR MUNICIPALITY FUND PHASE 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 TOTAL 

PFP ERC $11.118 $11.820 $12.537 $13.268 $14.013 $14.773 $15.549 $16.340 $17.146 $17.969 $144.533
PFP PLS $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000

X35A Rail-Highway Grade Crossing Program, State Various NJDOT Various STATE CON $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $5.000 $50.000
99409 Recreational Trails Program Various NJDEP Various RTP ERC $1.227 $1.227 $1.227 $1.227 $1.227 $1.227 $1.227 $1.227 $1.227 $1.227 $12.268
X144 Regional Action Program Various NJDOT Various STATE EC $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $20.000

X03A Restriping Program & Line Reflectivity Management System Various NJDOT Various STBGP-FLEX EC $25.000 $25.000 $25.000 $16.000 $16.000 $16.000 $16.000 $16.000 $16.000 $16.000 $187.000

X03E Resurfacing Program Various NJDOT Various STATE EC $90.780 $90.780 $90.780 $90.780 $90.780 $90.780 $90.780 $90.780 $90.780 $90.780 $907.800
99327A Resurfacing, Federal Various NJDOT Various NHPP ERC $50.000 $50.000 $50.000 $35.000 $35.000 $35.000 $35.000 $35.000 $35.000 $35.000 $395.000

STATE ROW $0.050 $0.050 $0.050 $0.050 $0.050 $0.050 $0.050 $0.050 $0.050 $0.050 $0.500
STBGP-FLEX ROW $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $0.300 $3.000

X152 Rockfall Mitigation Various NJDOT Various NHPP ERC $10.000 $10.000 $10.000 $10.000 $10.000 $50.000
99358 Safe Routes to School Program Various Local Lead Various TA-FLEX ERC $7.587 $7.587 $7.587 $7.587 $7.587 $7.587 $7.587 $7.587 $7.587 $7.587 $75.870
6402 Safe Streets to Transit Program Various NJDOT Various STATE EC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000

HSIP ERC $5.584 $6.930 $8.304 $9.638 $10.998 $12.386 $13.802 $15.246 $16.719 $18.222 $117.829
HSIP-VRUS ERC $11.291 $11.529 $11.771 $12.007 $12.247 $12.492 $12.742 $12.996 $13.256 $13.521 $123.852

STATE ERC $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $0.250 $2.500
13307 Salt Storage Facilities - Statewide Various NJDOT Various STATE ERC $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $30.000
X239 Sign Structure Inspection Program Various NJDOT Various STATE EC $2.100 $2.100 $2.100 $2.100 $2.100 $2.100 $2.100 $2.100 $2.100 $2.100 $21.000

X239A Sign Structure Rehabilitation/Replacement Program Various NJDOT Various STBGP-FLEX ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000
22319 Sign Structure Replacement Contract 2021-2 Various NJDOT Various NHPP CON $4.600 $4.600

X39 Signs Program, Statewide Various NJDOT Various STATE EC $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $4.000 $40.000
S2319 SJTPO Carbon Reduction Program Various SJTPO Various CR-B50K200K ERC $0.319 $0.325 $0.331 $0.337 $0.423 $0.429 $0.435 $0.441 $0.447 $0.453 $3.940
19600 Smart and Connect Corridors Program Various NJDOT Various STATE ERC $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $7.000 $70.000

X160 Solid and Hazardous Waste Cleanup, Reduction and Disposal Various NJDOT Various STATE EC $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $20.000

23313 Specified Safety Program Various NJDOT Various HSIP PLS $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $2.000 $20.000
X10A Staff Augmentation Various NJDOT Various STATE ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000
X150 State Police Enforcement and Safety Services Various NJDOT Various STATE EC $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $15.000 $150.000

13308 Statewide Traffic Operations and Support Program Various NJDOT Various NHPP EC $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $17.000 $170.000
STBGP-FLEX ERC $2.484 $2.858 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $29.342

TA-FLEX ERC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000
14300 Title VI and Nondiscrimination Supporting Activities Various NJDOT Various STATE EC $0.100 $0.100 $0.100 $0.100 $0.100 $0.100 $0.100 $0.100 $0.100 $0.100 $1.000

NHPP PLS $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $12.000 $120.000
STATE EC $1.490 $1.490 $1.490 $1.490 $1.490 $1.490 $1.490 $1.490 $1.490 $1.490 $14.900

X47 Traffic Signal Replacement Various NJDOT Various STATE EC $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $10.000 $100.000
X244 Training and Employee Development Various NJDOT Various STBGP-FLEX EC $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $25.000
1316 Transit Village Program Various NJDOT Various STATE EC $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $1.000 $10.000

TA-B50K200K ERC $0.439 $0.448 $0.457 $0.467 $0.477 $0.487 $0.497 $0.508 $0.519 $0.530 $4.828
TA-B5K50K ERC $0.439 $0.448 $0.457 $0.467 $0.477 $0.487 $0.497 $0.508 $0.519 $0.530 $4.828

TA-FLEX ERC $3.614 $3.898 $4.188 $4.483 $4.785 $5.092 $5.406 $5.726 $6.052 $6.385 $49.629
TA-L5K ERC $1.074 $1.097 $1.120 $1.144 $1.168 $1.193 $1.218 $1.243 $1.270 $1.297 $11.821

X126 Transportation Research Technology Various NJDOT Various STATE EC $1.700 $1.700 $1.700 $1.700 $1.700 $1.700 $1.700 $1.700 $1.700 $1.700 $17.000
23315 Tunnel Inspection, NTIS Various NJDOT Various NHPP EC $0.100 $0.300 $0.100 $0.325 $0.100 $0.650 $0.100 $0.800 $0.100 $0.900 $3.475

X11
Unanticipated Design, Right of Way and Construction Expenses, 
State

Various NJDOT Various STATE ERC $40.900 $63.900 $63.900 $63.900 $63.900 $63.900 $63.900 $63.900 $63.900 $63.900 $616.000

X182 Utility Reconnaissance and Relocation Various NJDOT Various STATE EC $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $2.500 $25.000
19332 Vegetation Safety Management Program Various NJDOT Various HSIP ERC $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $3.000 $30.000
X199 Youth Employment and TRAC Programs Various NJDOT Various STBGP-FLEX EC $0.350 $0.350 $0.350 $0.350 $0.350 $0.350 $0.350 $0.350 $0.350 $0.350 $3.500

X66 Traffic Monitoring Systems Various NJDOT Various

X107 Transportation Alternatives Program Various NJDOT Various

19370 Safety Programs Various NJDOT Various

17353 Storm Water Asset Management Various NJDOT Various

22353 PROTECT Various NJDOT Various

5340 Right of Way Full-Service Consultant Term Agreements Various NJDOT Various
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FFY 2024-2033 Transportation Improvement Program Section IV - NJ TRANSIT Projects Programs

DBNUM PROJECT NAME COUNTY SPONSOR MUNICIPALITY FUND PHASE 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 TOTAL 
T143 ADA--Platforms/Stations Various NJ TRANSIT Various STATE ERC $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.350
T05 Bridge and Tunnel Rehabilitation Various NJ TRANSIT Various STATE ERC $0.205 $0.205 $0.205 $0.205 $0.205 $0.205 $0.205 $0.205 $0.205 $0.205 $2.053

SECT 5339 CAP $1.357 $1.384 $1.413 $1.456 $1.500 $1.546 $1.592 $1.640 $1.690 $1.741 $15.319
STATE CAP $10.990 $10.990 $10.990 $10.990 $11.710 $11.710 $11.710 $11.710 $11.710 $11.710 $114.220

T06 Bus Passenger Facilities/Park and Ride Various NJ TRANSIT Various STATE ERC $0.056 $0.056 $0.056 $0.056 $0.056 $0.056 $0.056 $0.056 $0.056 $0.056 $0.560
SECT 5339 ERC $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.350

STATE ERC $1.004 $0.455 $0.455 $0.455 $0.455 $0.455 $0.455 $0.455 $0.455 $0.455 $5.099
SECT 5339 EC $5.122 $0.070 $5.192

STATE EC $1.347 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $1.410
T68 Capital Program Implementation Various NJ TRANSIT Various STATE ERC $1.820 $1.820 $1.820 $1.820 $1.820 $1.820 $1.820 $1.820 $1.820 $1.820 $18.200

T515 Casino Revenue Fund Various NJ TRANSIT Various CASINO REVENUE CAP $2.589 $2.666 $2.746 $2.829 $2.914 $3.001 $3.091 $3.184 $3.279 $3.378 $29.677
T13 Claims support Various NJ TRANSIT Various STATE EC $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.070

T170 Cumberland County Bus Program Cumberland NJ TRANSIT Various SECT 5307 CAP $1.020 $1.020 $1.020 $1.020 $1.020 $1.020 $1.020 $1.020 $1.020 $1.020 $10.200
T16 Environmental Compliance Various NJ TRANSIT Various STATE ERC $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $2.100
T43 High Speed Track Program Various NJ TRANSIT Various STATE ERC $0.037 $0.037 $0.037 $0.037 $0.037 $0.037 $0.037 $0.037 $0.037 $0.037 $0.372
T20 Immediate Action Program Various NJ TRANSIT Various STATE ERC $1.795 $1.866 $1.436 $2.323 $3.025 $3.270 $3.060 $3.060 $3.060 $3.060 $25.956

SECT 5337 CAP $0.884 $0.546 $0.546 $1.975
STATE CAP $0.031 $0.031 $0.031 $0.031 $0.031 $0.031 $0.031 $0.031 $0.248

T122 Miscellaneous Various NJ TRANSIT Various STATE ERC $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.035 $0.350
T55 Other Rail Station/Terminal Improvements Various NJ TRANSIT Various STATE ERC $0.446 $0.446 $0.397 $0.397 $0.397 $0.397 $0.397 $0.397 $0.397 $0.397 $4.064

T121 Physical Plant Various NJ TRANSIT Various STATE ERC $0.532 $0.532 $0.532 $0.532 $0.532 $0.532 $0.532 $0.532 $0.532 $0.532 $5.315
T135 Preventive Maintenance-Bus Various NJ TRANSIT Various SECT 5307 CAP $7.372 $8.079 $12.415 $13.742 $19.253 $19.877 $20.512 $21.161 $21.822 $22.497 $166.729

SECT 5307 CAP $1.019 $1.355 $1.355 $1.355 $1.355 $1.355 $1.355 $1.355 $1.355 $1.355 $13.214
SECT 5337 CAP $2.065 $2.486 $2.690 $3.228 $3.309 $3.393 $3.477 $3.564 $3.652 $3.742 $31.606

T106 Private Carrier Equipment Program Various NJ TRANSIT Various STATE CAP $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $0.210 $2.100
T34 Rail Capital Maintenance Various NJ TRANSIT Various STATE CAP $0.853 $1.225 $1.225 $1.225 $1.225 $1.225 $1.225 $1.238 $9.441

T53G Rail Fleet Overhaul Various NJ TRANSIT Various STATE CAP $0.025 $0.031 $0.056
CMAQ CAP $0.794 $0.930 $0.930 $0.930 $0.930 $0.930 $0.930 $0.930 $0.930 $8.234

SECT 5307 CAP $0.015 $0.156 $0.305 $0.305 $0.305 $0.305 $0.305 $0.305 $0.305 $0.305 $2.612
SECT 5337 CAP $0.655 $0.789 $0.789 $0.789 $0.789 $0.789 $0.789 $0.789 $0.789 $0.789 $7.754

STATE CAP $0.986 $0.856 $1.072 $1.072 $0.947 $0.941 $0.941 $0.941 $0.941 $0.941 $9.638
SECT 5307 ERC $0.305 $0.305
SECT 5337 ERC $0.192 $0.192

STATE ERC $0.052 $0.052 $0.052 $0.052 $0.052 $0.052 $0.052 $0.052 $0.052 $0.052 $0.524
T509 Safety Improvement Program Various NJ TRANSIT Various STATE ERC $0.009 $0.009 $0.009 $0.009 $0.009 $0.009 $0.009 $0.009 $0.009 $0.009 $0.090

SECT 5310 CAP $0.818 $0.834 $0.859 $0.876 $0.893 $0.911 $0.929 $0.948 $0.967 $0.986 $9.022
STATE CAP $0.123 $0.123 $0.123 $0.123 $0.123 $0.123 $0.123 $0.123 $0.123 $0.123 $1.225

MATCH CAP $0.133 $0.133 $0.133 $0.133 $0.133 $0.133 $0.133 $0.133 $0.133 $0.133 $1.330
SECT 5311 CAP $0.414 $0.423 $0.435 $0.444 $0.453 $0.462 $0.471 $0.480 $0.490 $0.500 $4.572

STATE CAP $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.007 $0.070
T508 Security Improvements Various NJ TRANSIT Various STATE SWI $0.173 $0.173 $0.173 $0.173 $0.173 $0.173 $0.173 $0.173 $0.173 $0.173 $1.729
T50 Signals and Communications/Electric Traction Systems Various NJ TRANSIT Various STATE ERC $0.462 $0.269 $0.136 $0.136 $0.136 $0.136 $0.136 $0.136 $0.136 $0.136 $1.822

T120 Small/Special Services Program Various NJ TRANSIT Various STATE EC $0.096 $0.096 $0.096 $0.096 $0.096 $0.096 $0.096 $0.096 $0.096 $0.096 $0.961
T88 Study and Development Various NJ TRANSIT Various STATE PLS $0.496 $0.496 $0.456 $0.286 $0.286 $0.286 $0.286 $0.286 $0.286 $0.286 $3.450

T500 Technology Improvements Various NJ TRANSIT Various STATE EC $0.658 $0.658 $0.658 $0.658 $0.658 $0.658 $0.658 $0.658 $0.658 $0.658 $6.584
T42 Track Program Various NJ TRANSIT Various STATE ERC $0.353 $0.353 $0.353 $0.353 $0.353 $0.353 $0.353 $0.353 $0.353 $0.353 $3.534

SECT 5307 ERC $0.057 $0.268 $0.268 $0.268 $0.268 $0.268 $0.268 $0.268 $1.933
SECT 5337 ERC $0.062 $0.062 $0.062 $0.062 $0.062 $0.062 $0.062 $0.062 $0.062 $0.062 $0.620

STATE ERC $0.292 $3.498 $8.109 $6.811 $6.863 $6.863 $6.805 $39.241
T300 Transit Rail Initiatives Various NJ TRANSIT Various STATE ERC $1.698 $1.962 $1.698 $1.698 $1.698 $1.698 $3.152 $3.152 $3.152 $3.152 $23.062

T08 Bus Support Facilities and Equipment Various NJ TRANSIT Various

T111 Bus Acquisition Program Various NJ TRANSIT Various

T53E Locomotive Overhaul Various NJ TRANSIT Various

T09 Bus Vehicle and Facility Maintenance/Capital Maintenance Various NJ TRANSIT Various

T112 Rail Rolling Stock Procurement Various NJ TRANSIT Various

T39 Preventive Maintenance-Rail Various NJ TRANSIT Various

T150 Section 5310 Program Various NJ TRANSIT Various

T37 Rail Support Facilities and Equipment Various NJ TRANSIT Various

T210 Transit Enhancements/Transp Altern Prog (TAP)/Altern Transit Improv (ATI) Various NJ TRANSIT Various

T151 Section 5311 Program Various NJ TRANSIT Various
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SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

RESOLUTION 2309-36: Adopting the FFY 2024-2033 Transportation Improvement Program 

(TIP) 

 

WHEREAS, the South Jersey Transportation Planning Organization (SJTPO) is the 

Metropolitan Planning Organization (MPO) designated under Federal law for the southern region 

of New Jersey including Atlantic, Cape May, Cumberland, and Salem Counties; and 

 

WHEREAS, an MPO is responsible for developing a Transportation Improvement 

Program (TIP) that sets forth significant surface transportation projects for at least four years, as 

required by the Federal Metropolitan Planning Rule (23 CFR 450 and 500; 49 CFR 613C); and 

 

WHEREAS, the SJTPO FFY 2024-2033 TIP was developed in accordance with the 

requirements of the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA), the 

Transportation Equity Act for the 21st Century (TEA-21), the Safe, Accountable, Flexible, 

Efficient Transportation Equity Act: a Legacy for Users (SAFETEA-LU), the Moving Ahead for 

Progress in the 21st Century Act (MAP-21), Fixing America’s Surface Transportation (FAST) Act, 

and the Infrastructure Investment and Jobs Act (IIJA); and 

 

WHEREAS, the transportation plans and programs developed by the SJTPO conform to 

the purposes of the State Implementation Plan for air quality control and Sections 174 and 176 (c) 

and (d) of the Clean Air Act (42 U.S.C. 7504, 7506 (c) and (d)); and 

 

WHEREAS, the TIP is consistent with the current conforming Regional Transportation 

Plan (RTP), known as RTP 2050; and 

 

WHEREAS, the processes for interagency consultation and public involvement required by 

the United States Environmental Protection Agency’s (USEPA) Transportation Conformity Rule 

(40 CFR Part 93) have been met; and 

 

WHEREAS, the public, private transportation providers, and all interested parties have 

had an opportunity to participate and have their views considered in the development of the TIP 

and its Transportation Conformity Determination; and 

 

WHEREAS, comments were received from the public, and have been formally addressed 

by SJTPO and our member agencies as Appendix E of the TIP document; and 

 

WHEREAS, formal adoption is sought for the first four years of the TIP (FFY 2024-2027), 

with additional years (FFY 2028-2033) being included for information only; and 

 

NOW THEREFORE BE IT RESOLVED, that the Policy Board of the South Jersey 

Transportation Planning Organization hereby determines that the SJTPO FFY 2024-2033 

Transportation Improvement Program conforms to the purposes of the State Implementation 

Plan and the Clean Air Act; and 

 

BE IT FURTHER RESOLVED, that the Policy Board hereby adopts the SJTPO FFY 

2024-2033 Transportation Improvement Program. 

 





SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

ITEM 2309-37: Self-Certifying the SJTPO Transportation Planning Process 

 

PROPOSAL 

During the September 11, 2023, meeting, the SJTPO Technical Advisory Committee recommended that 

the Policy Board adopt the MPO Self-Certification of the SJTPO Transportation Planning Process. 

 

BACKGROUND 

Federal regulation for metropolitan planning, as defined in 23 USC § 450 and 23 USC § 613, require a 

Metropolitan Planning Organization (MPO) to certify to the Federal Highway Administration (FHWA) 

and the Federal Transit Administration (FTA) concurrent with the submittal of the proposed 

Transportation Improvement Program (TIP) to FHWA and FTA. An MPO must certify the 

transportation planning and programming process is being conducted in accordance with all applicable 

federal laws and regulations including the planning guidelines and requirements as defined in 23 USC § 

134 and 49 USC § 5303, Subpart C.  

 

On November 15, 2021, the Infrastructure Investment and Jobs Act (IIJA) was signed into legislation to 

reauthorize surface transportation and infrastructure improvements across the United States. As of 

September 11, 2023, new guidance, and regulations for the MPO self-certification process have not been 

released pursuant to the IIJA. Due to this, SJTPO will continue to follow the current Metropolitan 

Planning Rule, as defined in 23 CFR § 450.336. SJTPO certifies that our transportation planning process 

meets all applicable requirements, including the following. 

 

1. The transportation planning process, including the adoption of the TIP and Long-Range Plan 

(LRP), in nonattainment and maintenance areas, and is consistent with sections 174 and 176 (c) 

and (d) of the Clean Air Act, as amended to 42 USC § 7504, and 42 USC § 7506 (c) and (d) and 

40 CFR § 93; and 

2. Title VI of the Civil Rights Act of 1964, as amended to 42 USC § 2000d-1 and 49 CFR § 21; and 

3. 49 USC § 5332, prohibiting discrimination on the basis of race, color, religion, national origin, 

sex, disability, or age in employment or business opportunity; and 

4. Section 1101(b) of the FAST Act (Pub. L. 114-357) and 49 CFR § 26 regarding the involvement 

of disadvantaged business enterprises in DOT funded projects; and 

5. 23 CFR § 230, regarding the implementation of an equal employment opportunity program on 

Federal and Federal-aid highway construction contracts; and 

6. The provisions of the Americans with Disabilities Act of 1990 consistent with 42 USC § 12101et 

seq., and 49 CFR § 27, 49 CFR § 37, and 49 CFR § 38; and 

7. The Older Americans Act, as amended to 42 USC § 6101, prohibiting discrimination on the basis 

of age in programs or activities receiving Federal financial assistance; and 

8. Section 324 of title 23 USC regarding the prohibition of discrimination based on gender; and 

9. Section 504 of the Rehabilitation Act of 1973 as consistent with 29 USC § 794, and 49 CFR § 27 

regarding discrimination against individuals with disabilities; and 

10. All other applicable provisions of Federal Law; and 

https://www.law.cornell.edu/topn/air_pollution_control_act
https://www.law.cornell.edu/cfr/text/40/part-93
https://www.law.cornell.edu/topn/civil_rights_act_of_1964
https://www.law.cornell.edu/uscode/text/42/2000d-1
https://www.law.cornell.edu/cfr/text/49/part-21
https://www.law.cornell.edu/uscode/text/49/5332
https://www.law.cornell.edu/rio/citation/Pub._L._114-357
https://www.law.cornell.edu/cfr/text/49/part-26
https://www.law.cornell.edu/cfr/text/23/part-230
https://www.law.cornell.edu/cfr/text/23/450.336
https://www.law.cornell.edu/cfr/text/23/450.336
https://www.law.cornell.edu/topn/americans_with_disabilities_act_of_1990
https://www.law.cornell.edu/uscode/text/42/12101
https://www.law.cornell.edu/cfr/text/49
https://www.law.cornell.edu/cfr/text/49/part-27
https://www.law.cornell.edu/cfr/text/49
https://www.law.cornell.edu/cfr/text/49/part-37
https://www.law.cornell.edu/cfr/text/49
https://www.law.cornell.edu/cfr/text/49/part-38
https://www.law.cornell.edu/uscode/text/42/6101
https://www.law.cornell.edu/uscode/text/23/324
https://www.law.cornell.edu/topn/rehabilitation_act_of_1973
https://www.law.cornell.edu/uscode/text/29/794
https://www.law.cornell.edu/cfr/text/49/part-27


SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

RESOLUTION 2309-37: Self-Certifying the SJTPO Planning Process 

 

WHEREAS, the South Jersey Transportation Planning Organization (SJTPO) is the 

Metropolitan Planning Organization (MPO) designated under Federal law for the southern region 

of New Jersey including Atlantic, Cape May, Cumberland, and Salem Counties; and 

 

WHEREAS, the Federal Highway Administration (FHWA) and the Federal Transit 

Administration (FTA) issued the final rule to the Metropolitan Planning regulations, effective June 

27, 2016, amending 23 CFR 450 and 49 CFR 613 to incorporate revisions to the Metropolitan 

Transportation Planning Process; and 

  

 WHEREAS, concurrent with the submittal of the Transportation Improvement Program 

(TIP), to FHWA and FTA as part of STIP approval, MPOs shall certify that the metropolitan 

planning process is being carried out in accordance with all applicable requirements; and 

 

 WHEREAS, SJTPO certifies that its metropolitan planning process meets all applicable 

requirements, including the following. 
 

1. The transportation planning process, including the adoption of the TIP and Long-Range 

Plan (LRP), in nonattainment and maintenance areas, and is consistent with sections 174 and 

176 (c) and (d) of the Clean Air Act, as amended to 42 USC § 7504, and 42 USC § 7506 (c) 

and (d) and 40 CFR § 93; and 

2. Title VI of the Civil Rights Act of 1964, as amended to 42 USC § 2000d-1 and 49 CFR § 21; 

and 

3. 49 USC § 5332, prohibiting discrimination on the basis of race, color, religion, national 

origin, sex, disability, or age in employment or business opportunity; and 

4. Section 1101(b) of the FAST Act (Pub. L. 114-357) and 49 CFR § 26 regarding the 

involvement of disadvantaged business enterprises in DOT funded projects; and 

5. 23 CFR § 230, regarding the implementation of an equal employment opportunity program 

on Federal and Federal-aid highway construction contracts; and 

6. The provisions of the Americans with Disabilities Act of 1990 consistent with 42 USC § 

12101et seq., and 49 CFR § 27, 49 CFR § 37, and 49 CFR § 38; and 

7. The Older Americans Act, as amended to 42 USC § 6101, prohibiting discrimination on the 

basis of age in programs or activities receiving Federal financial assistance; and 

8. Section 324 of title 23 USC regarding the prohibition of discrimination based on gender; and 

9. Section 504 of the Rehabilitation Act of 1973 as consistent with 29 USC § 794, and 49 CFR § 

27 regarding discrimination against individuals with disabilities; and 

10. All other applicable provisions of Federal Law; and 

 

WHEREAS, the Congestion Management Process requirements for non-attainment 

Transportation Management Areas have been met; and 

 





SOUTH JERSEY TRANSPORATION PLANNING ORGANIZATION 

 

ITEM 2309-38: Adopting the SJTPO Transportation Conformity Determination for the FFY 

2024-2033 Transportation Improvement Program and RTP 2050 Under the 

2015 and 2008 8-Hour Ozone National Ambient Air Quality Standards 

(NAAQS) 

 

PROPOSAL 

At its September 11, 2023 meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board approve the SJTPO Transportation Conformity Determination for the FFY 2024-2033 

Transportation Improvement Program (TIP) and RTP 2050 under the 2015 and 2008 8-Hour Ozone 

National Ambient Air Quality Standards (NAAQS). 

 

BACKGROUND 

Federal Planning Regulations require that air quality emissions from new TIPs and Regional 

Transportation Plans (RTPs) conform to motor vehicle emissions budgets established by the New Jersey 

State Implementation Plan (SIP), as well as all the additional requirements mandated by the Transportation 

Conformity Final Rule, 40 CFR Part 93. These emissions budgets are based on National Ambient Air 

Quality Standards (NAAQS), set by the US Environmental Protection Agency (EPA). The current 

conformity determination demonstrates that SJTPO’s FFY 2024-2033 Transportation Improvement 

Program and RTP2050 (SJTPO’s Regional Transportation Plan), conform to the 2015 and 2008 8-Hour 

Ozone NAAQS. 

 

The Transportation Conformity Determination demonstrates that the FFY 2024-2033 TIP and RTP 2050 

conform to the State Implementation Plan (SIP) with respect to the established motor vehicle emissions 

budgets as well as all the additional requirements mandated by the Transportation Conformity Final Rule, 

40 CFR Part 93. 

 

In accordance with Federal Regulations and SJTPO Public Involvement Plan, the Transportation 

Conformity Determination was released for a 45+ day public comment period (from July 5, 2023 to 

August 20, 2023) collectively with the Draft Transportation Improvement Program (TIP), Draft Statewide 

TIP (STIP), and Public Involvement Plan (PIP). 

 

SJTPO hosted a public meeting on Wednesday, July 19, 2023, from 6:00 PM to 7:00 PM. Participants 

were invited to attend the public meeting in person at Vineland City Hall or virtually via SJTPO’s 

GoToMeeting platform. The public meeting and comment period were duly advertised. 

 

Hard copies of the draft documents and public meeting notice flyers were distributed to the Atlantic 

County, Cape May County, Cumberland County, and Salem County State Depository Libraries. Hard 

copies were also available at the SJTPO Office in Vineland for public inspection with the draft documents 

uploaded to the SJTPO website along with an announcement and invitation for public comment. Public 

notice was sent out to SJTPO’s e-list and on social media, and an email address was established for 

receiving public comments. 

 

Adoption by the SJTPO Policy Board will enable the projects and programs in SJTPO’s TIP and RTP to 

continue to proceed and avoid a conformity lapse.  

 

The SJTPO Transportation Conformity Determination under the 2015 and 2008 8-Hour Ozone NAAQS 

can be found on the SJTPO website at www.sjtpo.org/air-quality/ and is included as Appendix C of the 

TIP document. 

http://www.sjtpo.org/air-quality/


SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

RESOLUTION 2309-38: Adopting the SJTPO Transportation Conformity Determination for 

the FFY 2024-2033 Transportation Improvement Program and RTP 

2050 Under the 2015 and 2008 8-Hour Ozone National Ambient Air 

Quality Standards (NAAQS) 

 

 WHEREAS, the South Jersey Transportation Planning Organization (SJTPO) is the 

Metropolitan Planning Organization (MPO) designated under federal law for the southern region 

of New Jersey including Atlantic, Cape May, Cumberland, and Salem Counties; and  

 

 WHEREAS, the transportation plans and programs developed by the SJTPO are required 

to conform to the purposes of the State Implementation Plan for air quality control and Sections 

174 and 176 (c) and (d) of the Clean Air Act (42 U.S.C. 7504, 7506 (c) and (d); and 

 

 WHEREAS, the four county SJTPO region is designated as a nonattainment area under the 

8-Hour Ozone National Ambient Air Quality Standards (NAAQS), originally set in 1997, revised in 

2008 and 2015; and 

 

 WHEREAS, the current conformity determination for the FFY 2020-2029 Transportation 

Improvement Program (TIP), adopted in September 2019, and RTP 2050 (SJTPO’s Regional 

Transportation Plan), adopted in January 2021, were based on estimates consistent with emissions 

budgets, approved effective August 1, 2008, in the New Jersey State Implementation Plan (SIP); and 

 

 WHEREAS, the latest 8-Hour Ozone standards (70 ppb) were promulgated in 2015; and on 

June 4, 2018, the Philadelphia-Wilmington-Atlantic City, PA-NJ-MD-DE 8-Hour Ozone 

Nonattainment Area, of which SJTPO is a part, was designated a marginal nonattainment area 

under the 2015 8-Hour Ozone Standard; 

 

 WHEREAS, updating the conformity determination now will verify that SJTPO’s Regional 

Transportation Plan (RTP) and TIP continue to meet the 8-Hour Ozone Standards under the 2015 

8-Hour ozone standards (70 ppb) as well as the 2008 8-Hour Ozone standards (75 ppb); and  

 

 WHEREAS, the public, private transportation providers, and all interested parties have had 

an opportunity to participate and have their views considered in the development of the 

Transportation Conformity Determination and analysis; and 

 

 NOW, THEREFORE, BE IT RESOLVED, that the Policy Board of the South Jersey 

Transportation Planning Organization hereby adopts the SJTPO Transportation Conformity 

Determination for the FFY 2024-2033 TIP and RTP 2050 under the 2015 and 2008 8-Hour Ozone 

NAAQS; and 

 

 BE IT FURTHER RESOLVED, that the Policy Board hereby determines that the SJTPO 

FFY 2024-2033 TIP and RTP 2050; conform to the purposes of the State Implementation Plan and 

the Clean Air Act, and this determination applies to the entire region. 

 

 

 

 





 

SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

ITEM 2309-39: Adopting the SJTPO Public Involvement Plan (PIP) 

 

PROPOSAL 

At its September 11, 2023, meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board adopt the SJTPO Public Involvement Plan (PIP). 

 

BACKGROUND 

This PIP is an update to the current PIP adopted in May 2023. The PIP outlines the federal requirements 

and best practices SJTPO will follow to ensure all planning documents and programs maximize the 

involvement of the public. 

 

The PIP update reflects the relationship between the Regional Transportation Plan (RTP) and the 

Transportation Improvement Program (TIP), outlining each document's revision and approval processes. 

The updates were recommended to SJTPO by Federal Partners during the Federal Certification Review in 

March 2023. 

 

The PIP was released for a 46-day public comment period, which meets the required minimum 45-day 

public comment period, from Wednesday, July 5, 2023, to Sunday, August 20, 2023. The PIP was 

collectively released along with the Draft Transportation Improvement Program (TIP), Draft Statewide 

TIP (STIP), and Draft Transportation Conformity. 

 

SJTPO hosted a public meeting on Wednesday, July 19, 2023, from 6:00 PM to 7:00 PM. Participants 

were invited to attend the public meeting in person at Vineland City Hall or virtually via SJTPO’s 

GoToMeeting platform. The public meeting and comment period were duly advertised. 

 

Hard copies of the draft documents and public meeting notice flyers were distributed to the Atlantic 

County, Cape May County, Cumberland County, and Salem County State Depository Libraries. Hard 

copies were also available at the SJTPO Office in Vineland for public inspection with the draft documents 

uploaded to the SJTPO website along with an announcement and invitation for public comment. Public 

notice was sent out to SJTPO’s e-list and on social media, and an email address was established for 

receiving public comments. 

 

The PIP can be found on the SJTPO website at www.sjtpo.org/PIP. The PIP webpage also includes 

information on what SJTPO will do to ensure a meaningful, proactive public involvement process is met, 

as well as lists SJTPO’s Core and Vital Documents and the Accessibility Brochure. 

http://www.sjtpo.org/PIP




SOUTH JERSEY TRANSPORATION PLANNING ORGANIZATION 
 

ITEM 2309-40: Supporting the FY 2023 Transit Asset Management Performance (TAMP) 

Measures Targets Set by NJ TRANSIT 

 

PROPOSAL 

At its September 11, 2023 meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board endorse and support the FY 2023 Transit Asset Management Performance (TAMP) Measure 

Targets as established by NJ TRANSIT. 

 

BACKGROUND 

In the interest of improving accountability and transparency, Congress passed the MAP-21 and the FAST 

Act, which led to the promulgation of performance measures and targets covering the national goals for 

the Federal-Aid Highway System (23 USC 150). To that end, the Federal Transit Administration (FTA) 

enacted the Transit Asset Management Final Rule (49 USC 625), which establishes national performance 

measures for transit operators in operating, maintaining, and improving transit assets. 

 

The four required transit asset management performance measures are: 

• Rolling Stock: The percentage of revenue vehicles (by type) that exceed the useful life 

benchmark (ULB) 

• Equipment: The percentage of non-revenue service vehicles (by type) that exceed the ULB 

• Facilities: The percentage of facilities (by group) that are rated less than 3.0 on the Transit 

Economic Requirements Model (TERM) Scale 

• Infrastructure: The percentage of track segments (by mode) that have performance restrictions. 

Track segments are measured to the nearest 0.01 mile 

 

NJ TRANSIT set annual targets for FY 2023 that were submitted to the National Transit Database on their 

A-90 Form as part of their 2023 Annual Submission. The attachment summarizes these performance 

measure targets for both FY 2022 and FY 2023. 

 

The performance measure targets represent NJ TRANSIT’s equipment and facilities used systemwide with 

difficulty in isolating equipment solely operating in the SJTPO region. Equipment, such as the Comet rail 

coaches and diesel locomotives used on the Atlantic City Rail Line, are shopped centrally, and can be 

deployed anywhere on the commuter rail system. Specific classes of equipment are, however, pertinent to 

specifically to the SJTPO region based on the type of transit services that are operated in the region. 

 

Under Rolling Stock, for the rail mode, measures for Commuter Rail Locomotive and Commuter Rail 

Passenger Coach are relevant, as they are used on the Atlantic City Rail Line, while measures for 

Commuter Rail Self-Propelled Passenger Car and Light Rail Vehicle would not. Similarly, Bus and Over-

the-road Bus would be pertinent, while Articulated Bus would not. Other classes of vehicles represent 

Access Link or non-revenue support vehicles which would have systemwide pertinence, while other 

modes reported on the form, like School Bus, Streetcar Rail, or Vintage Trolley would not be pertinent 

because they are not used by NJ TRANSIT. 

 

The TAMP targets were established based upon a collaborative process with NJ TRANSIT, New Jersey 

Department of Transportation (NJDOT), and the other MPOs in New Jersey. 



MPOs are required to establish targets 180 days after their state transit provider, specific to the MPO 

planning area for the same performance measures for all public transit providers1 in the MPO planning 

area, or by agreeing to plan and program projects that support the attainment of the state targets. 

 

SJTPO supported the FY 2022 targets in January 2022. 

 
1 These particular measures and targets are only for Tier I transit providers, those that own, operate, or manage either 101 or 

more vehicles in revenue service during peak regular service across all non-rail fixed route modes or in any one non-fixed route 

mode, or (2) rail transit. NJ TRANSIT is the only Tier I transit provider within the SJTPO region. The TAMP measures and 

targets for Tier II providers, those transit providers that own, operate, or manage 100 or fewer vehicles in peak revenue service, 

are covered under a different plan being prepared by NJ TRANSIT. 
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SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 
 

RESOLUTION 2309-40: Supporting the FY 2023 Transit Asset Management Performance 

Measures Targets (TAMP) Set by NJ TRANSIT 

 

 WHEREAS, the South Jersey Transportation Planning Organization (SJTPO) is the 

Metropolitan Planning Organization (MPO) designated under federal law for the southern region 

of New Jersey including Atlantic, Cape May, Cumberland, and Salem Counties; and  

 

 WHEREAS, Title 23, Sections 134 and 150 of the United States Code requires that each MPO 

undertake a transportation planning process that shall provide for the establishment and use of a 

performance-based approach to transportation decision-making to support national goals; and that 

each MPO shall establish performance targets that address the performance measures to use in 

tracking progress toward attainment of critical outcomes for the region; and 

 

WHEREAS, the Federal Transit Administration (FTA) published the final rule, (49 CFR 

Part 625), on Transit Asset Management (TAM) on July 26, 2016, requiring public transportation 

providers to develop and adopt annual transit asset management targets assessing percentage of 

revenue vehicles (by type) that exceed the useful life benchmark (ULB), the percentage of non-

revenue service vehicles (by type) that exceed the ULB, the percentage of facilities (by group) that 

are rated less than 3.0 on the Transit Economic Requirements model (TERM) Scale, and the 

percentage of track segments (by mode) that have performance restrictions; and 

 

WHEREAS, on May 27, 2016 the Federal Highway Administration (FHWA) and Federal 

Transit Association (FTA) issued a final rule on metropolitan planning (23 CFR 450 & 771 and 49 

CFR 613), under which MPOs must adopt TAMP targets no later than 180 days after the State 

transit providers establishes and reports targets to the National Transit Database on their A-90 

Form, and each year thereafter; and 

 

WHEREAS, the final rule also requires that MPOs coordinate with the State and other 

partners to set performance targets for the specified measures and integrate those targets into their 

planning documents and processes; and 

 

 WHEREAS, SJTPO coordinated with NJ TRANSIT, New Jersey Department of 

Transportation (NJDOT), and the other MPOs in New Jersey on developing State Fiscal Year (FY) 

2023 TAMP targets; and 

 

WHEREAS, NJ TRANSIT, NJDOT, in consultation with New Jersey’s three MPOs, agreed 

upon four FY 2023 quantitative targets for each of the four TAMP performance measures identified 

above, with FTA formal approval still pending; and 

 

 WHEREAS, the final TAM Rule (49 CFR Parts 625 and 630) states that MPOs have the 

option to (1) agree to program investments in support of NJ TRANSIT’s targets, or (2) set their own 

quantifiable targets; and 

 

NOW, THEREFORE, BE IT RESOLVED, that the SJTPO hereby supports the FY 2023 

statewide Transit Asset Management Performance Measure Targets set by NJ TRANSIT, as 

required by the Transit Asset Management Final Rule (23 CFR Part 490); and 

 





SOUTH JERSEY TRANSPORATION PLANNING ORGANIZATION 

 

ITEM 2309-41: Supporting NJ TRANSIT’s Calendar Year 2023 Public Transportation 

Agency Safety Plan (PTASP) Safety Performance Targets for Bus Targets 

 

PROPOSAL 

At its September 11, 2023 meeting, the SJTPO Technical Advisory Committee recommended that the 

Policy Board endorse and support the Public Transportation Agency Safety Plan (PTASP) Safety  

Performance targets for Bus Targets, as established by NJ TRANSIT. 

 

BACKGROUND 

The PTASP regulation, at 49 CFR Part 673, requires public transportation providers to establish Safety 

Performance Targets to address the safety performance measures identified in the National Public 

Transportation Safety Plan. (49 CFR §673.11(a)(3)). 

 

In June 2023, NJ TRANSIT released updated transit safety performance measures and targets covering 

fatalities, injuries, safety events such as collisions, employee injuries, major bus fire events, system 

reliability, and security events. The 13 required safety performance measures for bus operations are noted 

below. Each target represents a one-year target for NJ TRANSIT’s Bus Operations in the calendar year 

2022. NJ TRANSIT released transit safety targets for its light rail operations, but as there is no light rail 

that falls within the SJTPO region, they are not included here and require no action by SJTPO. The Atlantic 

City Rail Line is part of the rail system, for which the PTASP does not apply. Rail operations are subject 

to a different set of safety regulations—FRA at 49 CFR 673.11(f). 

 

Category Measure 
Calendar Year 2023 

Target 

Fatalities Total number of reportable fatalities by mode 5 

 
Rate of reportable fatalities per total vehicle 

revenue miles (TVRM) by mode 
0.007/Million Miles 

Injuries Total number of reportable injuries by mode 160 

 Rate of reportable injuries  2.45/Million Miles 

Safety Events1 

• Collisions/Rate Total number of collisions 222 

 Rate of collisions 3.12/Million Miles 

• Employee Injuries Total number of Employee Injuries 406 

 Rate of Employee Injuries 5.7/200,000 Hours 

• Major Bus Fire Events Total number of Major Bus Fire Events 4 

 Rate of Major Bus Fire Events 0.06/Million Miles 

System Reliability2 
Mean distance between major service failures by 

mode  (MDBF) 
6,313 

 
1 Safety Events are defined as the total number of National Transit Database (NTD) reported events and rate that occur during 

transit operations and the performance of regular supervisory or maintenance activities. Safety events include all NTD 

reportable collisions, and major smoke conditions and/or fires during revenue service requiring evacuation for life safety 

reasons per $1 Million Revenue-Miles. 

 
2 System Reliability (Mean distance between major mechanical failures)—Average distance between major mechanical 

failures that inhibit vehicle movement or prevents the start or completion of a scheduled revenue trip due to safety concerns. 

Examples of factors and/or components impacting System Reliability include tires, brakes, doors, engine/transmission, cooling 



Category Measure 
Calendar Year 2023 

Target 

Security Events Total Number of Assault/Security Incident Events 3 

Rate of Assault/Security Incident Events per 

Vehicle-Revenue Miles (VRM) by mode 

0.04/Million Miles 

 

MPOs are required to establish targets 180 days after the state transit authority in this case, by either 

establishing specific numeric targets for each measure for the MPO region or by agreeing to plan and 

program projects that support the attainment of the state targets. 

 

SJTPO supported the previous, calendar year 2022, PTASP targets in September 2022. 

 
systems, steering, axles, and suspension. The data is represented as total number of events and the rate is per $1 Million 

Revenue-Miles. 



 
  Page 1 of 4 

 

 

1.0 INTRODUCTION 
 

The Federal Transit Administration (FTA) published a final rule for Public Transportation Agency Safety 

Plans as authorized by the Moving Ahead for Progress in the 21st Century Act (MAP-21). This final rule 

required States and certain operators of public transportation systems that receive Federal financial 

assistance under 49 U.S.C. Chapter 53 to develop Public Transportation Agency Safety Plans based on 

the Safety Management System approach. The effective date of this rule was July 19, 2019. The Public 

Transportation Agency Safety Plan (PTASP) regulation, at 49 C.F.R. Part 6731, draws its authority from 49 

U.S.C. 5329(d) 2 . It requires covered public transportation providers and State Departments of 

Transportation (DOT) to establish Safety Performance Targets (SPT) to address the safety performance 

measures (SPM) identified in the National Public Transportation Safety Plan 3  (NSP) (49 C.F.R.§ 

673.11(a)(3)). 

 

A safety performance target is a quantifiable level of performance or condition expressed as a value for the 

measure related to safety management activities to be achieved within a set time period (§ 673.5). A safety 

performance measure (SPM) is a quantifiable indicator of performance or condition that is used to establish 

targets related to safety management activities, and to assess progress toward meeting the established 

targets (§ 673.5). Transit providers may choose to establish additional targets for the purpose of safety 

performance monitoring and measurement. 

 

FTA’s NSP relies on SPMs that: (1) can be applied to all modes of public transportation and (2) are based 

on data currently submitted to Federal Transit Administration (FTA) National Transit Database (NTD). 

Transit providers and State DOTs report this data following the NTD Safety and Security Policy Manual4 

 

As described in the NSP, transit providers must establish by mode seven SPTs across five 

categories/SPMs  

 

1. SPT #1: Fatalities 

a. Total number of fatalities reported to NTD and rate per total vehicle revenue 

miles (VRM) by mode.  

2. SPT #2: Injuries 

a. Total number of passenger injuries reported to NTD and rate per total vehicle revenue 

miles (VRM) by mode. 

3. SPT #3: Safety Events: 

 
1 https://www.govinfo.gov/content/pkg/FR-2018-07-19/pdf/2018-15167.pdf   
https://www.ecfr.gov/current/title-49/subtitle-B/chapter-VI/part-673  
2 https://www.govinfo.gov/content/pkg/USCODE-2020-title49/pdf/USCODE-2020-title49-subtitleIII-chap53-

sec5329.pdf  
3https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/National%20Public%20Transportation%20Safety%20Plan_1.p
df 
4 https://www.transit.dot.gov/ntd/2021-safety-and-security-reporting-policy-manual  

https://www.govinfo.gov/content/pkg/FR-2018-07-19/pdf/2018-15167.pdf
https://www.ecfr.gov/current/title-49/subtitle-B/chapter-VI/part-673
https://www.govinfo.gov/content/pkg/USCODE-2020-title49/pdf/USCODE-2020-title49-subtitleIII-chap53-sec5329.pdf
https://www.govinfo.gov/content/pkg/USCODE-2020-title49/pdf/USCODE-2020-title49-subtitleIII-chap53-sec5329.pdf
https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/National%20Public%20Transportation%20Safety%20Plan_1.pdf
https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/National%20Public%20Transportation%20Safety%20Plan_1.pdf
https://www.transit.dot.gov/ntd/2021-safety-and-security-reporting-policy-manual
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a. Total number of safety events reported to NTD and rate per total vehicle revenue 

miles (VRM) by mode. 

4. SPT #4: System Reliability: 

a. Mean distance between major service failures by mode. 

5. SPT #5: Security Events: 

a. Total number of Assault/Security Incident Events and rate per total vehicle revenue 

miles (VRM) by mode. 

 

In accordance with 49 C.F.R § 673.15 Coordination with metropolitan, statewide, and non-metropolitan 

planning processes., NJ TRANSIT has coordinated in good faith with our Metropolitan Planning 

Organizations (MPO’s). 

 

2.0 SAFETY PERFORMANCE TARGETS – BUS OPERATIONS 
 

  *Safety Events   

Fatalities/Rate 
Passenger 

Injuries/Rate 
Collisions/Rate 

Employee Injuries/ 
Rate 

Major Bus Fire 
Events/Rate 

System 
Reliability 

Assaults & 
Security 

Incidents/Rate 

5 
.007 /Mil. 

Miles 
160 

2.25/Mil. 
Miles 

222 
3.12/Mil. 

Miles 
406 5.7/200K Hrs. 4 

.06/Mil. 
Miles 

 
6313/ 

MDBF 

 
3 

 
.04/Mil. 

Miles 

 

3.0 METHODOLOGY 

 

NJ TRANSIT Bus Operations Safety Performance Data is calculated based on a three-year average for 

calendar years, January 1, 2020 to December 31, 2022.  The method of calculating the rates is provided in 

the table below: 

 

 

 

 

 

 

 

 

 

DATA POINT METHOD OF CALCULATION 

Frequency Rate for 

Fatalities, passenger 

Injuries, Collisions, Major 

Bus Fires, Assault/Security 

Incident Events = 

       Average Number of Events x 1,000,000 Miles 

                     Average Total Annual Mileage 

System Reliability =  Mean Distance Miles Traveled Between Mechanical Failures 

Employee Injury Rate =       Average Number of Recordable Injuries x 200,000 Hrs. 

                    Average Total Annual Employee Hours 
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4.0 DEFINITIONS 

 

National Transit Database (NTD) – Established in 1974, the National Transit Database (NTD)5 is a 
federal reporting program for transit agencies receiving Federal Transit Administration (FTA) funding. It 
serves as a primary repository for all transit-related data including safety statistics in the United States. 
The performance data from the NTD is used to allocate FTA funding and to report on public transit 
performance to Congress and researchers. 
 
NTD Reportable Event – An event (either planned or unplanned) occurring on transit right-of-way, in a 
transit revenue facility, in a transit maintenance facility, or involving a transit revenue vehicle that meets 
NTD reporting thresholds provided below: (Occupational safety events occurring in administrative 
buildings are excluded from NTD reportable events). 

• Fatalities involving passengers, others (people waiting or leaving), bus operators, bicyclists, 

pedestrians, and occupants of other vehicles 

• Injuries requiring transportation away from the scene for medical attention  

• Total property damage greater than $25,000 

• Towaways of any motor vehicle 

• Smoke, Fire Evacuations for life safety reasons 

 

Fatalities – Total number of NTD reported fatalities and rate per 1 Mil. vehicle revenue miles. 

  

Passenger Injuries – Total number of NTD reported passenger injuries and rate per 1 Mil. vehicle revenue 

miles. 

 

Collisions – Total number of NTD reported collisions with a motor vehicle, a person, fixed object, rail 

vehicle, bus vehicle, or other and rate per 1 Mil. vehicle revenue miles. 

 

Employee Injuries – Total number of OSHA Recordable injures and rate and rate per200,000 hours. 

 
Safety Events – Total number of NTD reported events and rate that occur during transit operations and 

the performance of regular supervisory or maintenance activities.  Safety events include all NTD reportable 

collisions, and major smoke conditions and/or fires during revenue service requiring evacuation for life 

safety reasons per 1 Mil. Revenue miles.   Employee injuries collected are the average recordable injuries 

defined by the Occupational Health and Safety Administration (OSHA) and rate per 200K hrs. 

System Reliability (Mean distance between major mechanical failures) – Average distance between 

major mechanical failures that inhibit vehicle movement or prevents the start or completion of a scheduled 

revenue trip due to safety concerns.  Examples of factors and/or components impacting System Reliability 

includes; tires, brakes, doors, engine/transmission, cooling systems, steering, axles, and suspension.  This 

data is represented as the number miles traveled between events. 

 

Assault/Security Incident Events 

Event occurring on transit right-of-way or infrastructure, at a transit revenue facility, at a maintenance 
facility, during a transit related maintenance activity, or involving a transit revenue vehicle. Excluded from 
this event reporting requirement are: (assault, robbery, non-transit vehicle collisions, etc.) occurring at bus 

 
5 https://www.transit.dot.gov/ntd  

https://www.transit.dot.gov/ntd
https://www.transitwiki.org/TransitWiki/index.php/Federal_Transit_Administration
https://www.transit.dot.gov/ntd


 
  Page 4 of 4 

 

stops or shelters that are not on transit-owned property (unless boarding/alighting at the time) per 1Mil. 
Revenue miles.  

 

NOTE: The thresholds for "reportable" fatalities, injuries, and safety events (above) are defined in the 

National Transit Database Safety and Security Reporting Manual6. 

 

5.0 APPENDICES 

 

None attached. 

 

 
6 https://www.transit.dot.gov/ntd/manuals  

https://www.transit.dot.gov/ntd/manuals


SOUTH JERSEY TRANSPORTATION PLANNING ORGANIZATION 

 

RESOLUTION 2309-41: Supporting the Calendar Year 2023 Public Transportation Agency 

Safety Plan (PTASP) Safety Performance Targets Set by NJ TRANSIT 

 

 WHEREAS, the South Jersey Transportation Planning Organization (SJTPO) is the 

Metropolitan Planning Organization (MPO) designated under federal law for the southern region 

of New Jersey including Atlantic, Cape May, Cumberland, and Salem Counties; and 

 

 WHEREAS, Title 23, Sections 134 and 150 of the United States Code requires that each MPO 

undertake a transportation planning process that shall provide for the establishment and use of a 

performance-based approach to transportation decision-making to support national goals; and that 

each MPO shall establish performance targets that address the performance measures to use in 

tracking progress toward attainment of critical outcomes for the region; and 

 

WHEREAS, the Federal Transit Administration’s final rule (49 CFR Part 673) on the 

Public Transportation Agency Safety Plan (PTASP) became effective on July 19, 2019, requiring 

NJ TRANSIT to establish Safety Performance Targets to address safety performance measures 

identified in the National Public Transportation Safety Plan (49 CFR §673.11 (a)(3)); and 

 

WHEREAS, on May 27, 2016, the Federal Highway Administration (FHWA) and Federal 

Transit Association (FTA) issued a final rule on metropolitan planning (23 CFR 450 & 771 and 49 

CFR 613), under which MPOs have the option to (1) agree to program investments in support of NJ 

TRANSIT’s targets, or (2) set their own quantifiable targets; and 

 

WHEREAS, the final rule also requires that MPOs coordinate with the State to set 

performance targets for the specified measures and integrate those targets into their planning 

documents and processes; and 

 

WHEREAS, in 2023, NJ TRANSIT released updated targets for the thirteen (13) required 

safety performance measures covering fatalities, injuries, safety events such as collisions, employee 

injuries, and major bus fire events, system reliability, and assaults and security incidents; and 

 

WHEREAS, NJ TRANSIT also released updated transit safety targets for its light rail 

operations, but with no light rail within the SJTPO region, adoption of light rail operation targets 

is not required; and 

 

NOW, THEREFORE, BE IT RESOLVED, that the SJTPO hereby supports the statewide 

Public Transportation Agency Safety Plan Safety Performance Targets for each of the 13 required 

safety performance measures for calendar year 2023 set by NJ TRANSIT as required by the PTASP 

Final Rule (49 CFR Part 673); and 

 

BE IT FURTHER RESOLVED, that the SJTPO will program investments that support the 

achievement of the performance targets in support of the Public Transportation Agency Safety 

Plan. 
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